Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1		Kapolei Pkwy	North South Rd (future)	Road Paved
2		Kuala St	Kuahaka St	Road Paved
3		Renton Rd	North South Rd (future)	Road Paved
4	10th Ave	10th Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
5	10th Ave	Maunalei Ave	Alohea Ave	Road Paved
6	10th Ave	Palolo Ave	Waialae Ave	Plan/ Design phase (Construction Est. to Start after 2014)
7	10th Ave (only Fwy underpass r/w)	Harding Ave	Pahoa Ave	Road Paved
8	11th Ave	Pahoa Ave	Kilauea Ave	Road Paved
9	11th Ave	Waialae Ave	Harding Ave	Road Paved
10	12th Ave	H1 Fwy	Alohea Ave	Road Paved
11	12th Ave	Harding Ave	Lunalilo Fwy	Road Paved
12	12th Ave	Waialae Ave	Harding Ave	Road Paved
13	13th Ave	175 feet below Claudine St	Waialae Ave	Road Paved
14	13th Ave	Waialae Ave		*Planning phase (Construction Est. to Start after 2015)
15	13th Ave	Waialae Ave	Pahoa Ave	Road Paved
16	14th Ave	Keanu St	Waialae Ave	Road Paved
17	14th Ave	Waialae Ave		*Planning phase (Construction Est. to Start after 2015)
18	14th Ave	Waialae Ave	Kaimuki Ave	Road Paved
19	15th Ave	H1 Fwy	Kilauea Ave	Road Paved
20	15th Ave	Noeau St	Waialae Ave	Road Paved
21	15th Ave	Waialae Ave	Harding Ave	Road Paved
22	16th Ave	Koko Dr	Waialae Ave	Road Paved
23	16th Ave	Waialae Ave	Kilauea Ave	Road Paved
24	17th Ave	H1 Fwy	Kilauea Ave	Road Paved
25	17th Ave	Noeau St	Waialae Ave	Road Paved
26	17th Ave	Waialae Ave	Lunalilo Fwy	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
27	18th Ave	Harding Ave	Diamond Head Rd	Road Paved
28	19th Ave	H1 Fwy	Kilauea Ave	Road Paved
29	1st Ave	Waialae Ave	Harding Ave	Road Paved
30	20th Ave	H1 Fwy	Kilauea Ave	Road Paved
31	21st Ave	Harding Ave	Kilauea Ave	Road Paved
32	21st Ave	Waialae Ave	Harding Ave	Road Paved
33	22nd Ave	Diamond Head Rd	End	Road Paved
34	22nd Ave	Harding Ave	Kilauea Ave	Road Paved
35	22nd Ave	Kilauea Ave	Diamond Head Rd	Road Paved
36	2nd Ave	Waialae Ave	Lincoln Ave	Road Paved
37	3rd Ave	Waialae Ave	Kaimuki Ave	Road Paved
38	3rd St	Lehua Ave	End	Road Paved
39	4489 Likini - Stub	Likini St	Gate	Road Paved
40	4th Ave	Harding Ave	Waialae Ave	Road Paved
41	4th Ave	Lunalilo Fwy	Harding Ave	Road Paved
42	4th Ave	Paliuli St	Lunalilo Fwy	Road Paved
43	4th Ave	Paliuli St	Winam Ave	Road Paved
44	5th Ave	Kaimuki Ave	Pahoa Ave	Road Paved
45	5th Ave	Pahoa Ave	H1 Fwy	Road Paved
46	5th Ave	Waialae Ave	Harding Ave	Road Paved
47	6th Ave	Pahoa Ave	Alohea Ave	Road Paved
48	6th Ave	Palolo Pl	Harding Ave	Road Paved
49	6th Ave	Waialae Ave	50 ft. past Pahoa Ave	Road Paved
50	7th Ave	Harding Ave	to include Lunalilo Fwy Overpass Structure	Road Paved
51	7th Ave	Pahoa Ave	Alohea Ave	Road Paved
52	7th Ave	Pukele Ave	Waialae Ave	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
53	7th Ave	Waialae Ave	Harding Ave	Road Paved
54	8th Ave	Harding Ave	Lunalilo Fwy	Road Paved
55	8th Ave	Pahoa Ave	Alohea Ave	Road Paved
56	8th Ave	Waialae Ave	Harding Ave	Road Paved
57	8th Ave	Waialae Ave	Pukele Ave	Road Paved
58	9th Ave	Harding Ave	Lunalilo Fwy	Road Paved
59	9th Ave	Pahoa Ave	Maunalei Ave	Road Paved
60	9th Ave	Waialae Ave	Harding Ave	Road Paved
61	9th Ave	Waialae Ave	Kiwila St	Road Paved
62	Aaahi Pl	Aaahi St	End	Road Paved
63	Aaahi St	Kamaio St	End	Road Paved
64	Aaha Pl	North Rd	End	Road Paved
65	Aahualii Pl	Aahualii St	End	Road Paved
66	Aahualii St	Akaula St	Akaula St	Road Paved
67	Aala Dr	Aalapapa Dr	Mokulua Dr	Road Paved
68	Aala St	Beretania St	School St	Road Paved
69	Aalapapa Dr	Mokulua Dr	End	Road Paved
70	Aalapapa Pl	Aalapapa Dr	Short of the Tee	Road Paved
71	Aalapapa Way	Aalapapa Pl	End	Construction Ongoing
72	Aaliamanu Pl	Tantalus Dr	End	Road Paved
73	Aama Pl	North Rd	End	Road Paved
74	Aamaka Pl	Aaniu Lp	End	Road Paved
75	Aamanu St	Komo Mai Dr	Awahiwa St	Road Paved
76	Aamomi St	Aaniu Lp	Aaniu Lp	Road Paved
77	Aaniu Lp	Komo Mai Dr	Komo Mai Dr	Road Paved
78	Aaniu Pl	Aaniu Lp	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
79	Aawa Dr	Fort Weaver Rd	End	*Planning phase (Construction Est. to Start after 2015)
80	Acacia Rd	500' N of Kuala St	Kamehameha Hwy	Construction Ongoing
81	Aekai Pl	Fort Weaver Rd	End	Road Paved
82	Aelike Pl	Aelike St	End	Road Paved
83	Aelike St	Makaikai St	Hoailona St	Road Paved
84	Aeo Pl	Komo Mai Dr	End	Road Paved
85	Aha Aina Pl	Halekoa Dr	End	Construction Ongoing
86	Aha Maka Way	Aha Aina Pl	End	Construction Ongoing
87	Aha Niu Pl	Halekoa Dr	End	Construction Ongoing
88	Ahaana Way	Aha Aina Pl	End	Construction Ongoing
89	Ahahui Pl	Waimaka St	End	Road Paved
90	Ahahui Way	Ahahui Pl	End	Road Paved
91	Ahahuina Pl	Ahea St	End	Road Paved
92	Ahaiki Pl	Ahaiki St	End	Road Paved
93	Ahaiki St	Apapa St	Auhuhu St	Road Paved
94	Ahaiki St	Aumakua St	Ahamoa St	Road Paved
95	Ahakapu St	Aumakua St	End	Road Paved
96	Ahakea St	Aukai Ave	Elepaio St	Road Paved
97	Ahaku Pl	Halekoa Dr	End	Construction Ongoing
98	Ahakuhina Pl	Ahaiki St	End	Road Paved
99	Ahakuka Pl	Ahaiki St	End	Road Paved
100	Ahamele Pl	Halekoa Dr	Dead End	Construction Ongoing
101	Ahamoa St	Aumakua St	Ahakapu St	Road Paved
102	Ahana St	Liona St	Rycroft St	Road Paved
103	Ahaolelo Rd	Kamehameha Hwy	Mapele Rd	Plan/ Design phase (Construction Est. to Start after 2014)
104	Ahaolelo Rd	Mapele Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
105	Ahapii Pl	Halekoa Dr	End	Construction Ongoing
106	Ahaula St	Anania Dr	Apuki St	Road Paved
107	Ahe Pl	Ahe St	End	Plan/ Design phase (Construction Est. to Start after 2014)
108	Ahe St	10th Ave	Kiwila St	Plan/ Design phase (Construction Est. to Start after 2014)
109	Ahea Pl	Ahea St	End	Road Paved
110	Ahea St	Lauae St	Both Ends	Road Paved
111	Aheahe Ave	Ihiihi Ave	Ihiihi Ave	Road Paved
112	Aheahe Pl	Aheahe Ave	End	Road Paved
113	Aheahe St	Hakina St	Aiea Hts Dr	Road Paved
114	Ahekolo St	Pacific Hts Rd	Pauoa Rd	Road Paved
115	Ahiahi St	Ewa End	1121 Ahiahi St (HHA Entrance)	Plan/ Design phase (Construction Est. to Start after 2014)
116	Ahihi St	Kokohead Stream End	Ewa End	Road Paved
117	Ahikao St	Ainamakua Dr	Both ends	Road Paved
118	Ahiki St	Waikupanaha St	Hihimanu St	Road Paved
119	Ahikoe St	Aahualii St	End	Road Paved
120	Ahiku St	Ualalehu St	Waioleka St	Road Paved
121	Ahilama Pl	Ahilama Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
122	Ahilama Rd	544 Ahilama Rd	Mahakea Rd	Plan/ Design phase (Construction Est. to Start after 2014)
123	Ahilama Rd	Lamaula Rd	Pulama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
124	Ahilama Rd	Mapele Rd	544 Ahilama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
125	Ahina St	Ahakea St	Aukai Ave	Road Paved
126	Ahinahina Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
127	Ahinalu Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
128	Ahiu Pl	Punono St	End	Road Paved
129	Ahiwa St	Aahualii St	End	Road Paved
130	Ahohui St	Halekua St	Hoahui St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
131	Ahokele St	Meheula Pkwy	End	Road Paved
132	Aholehole St	Lawelawe St	Hind Iuka Dr	Road Paved
133	Ahona St	Kuhina St	Ikulani St	Road Paved
134	Ahonui St	School St	Gate	Plan/ Design phase (Construction Est. to Start after 2014)
135	Ahua St	Nimitz Hwy	Paa St	Plan/ Design phase (Construction Est. to Start after 2014)
136	Ahuahu PL	Kalihi St	End	Road Paved
137	Ahuawa Lp	Kilauea Ave	Kilauea Ave	Construction Ongoing
138	Ahuawa Pl	Ahuawa Lp	End	Construction Ongoing
139	Ahui Nani Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
140	Ahuimanu Lp	Ahuimanu Rd	Ahuimanu Rd	Plan/ Design phase (Construction Est. to Start after 2014)
141	Ahuimanu Lp	Kahekili Hwy	Ahuimanu Rd	Road Paved
142	AHUIMANU PL	AHUIMANU RD	KAHEKILI HWY	Plan/ Design phase (Construction Est. to Start after 2014)
143	Ahuimanu Rd	47-722 Ahuimanu Rd	47-751 Ahuimanu Rd	Plan/ Design phase (Construction Est. to Start after 2014)
144	Ahuimanu Rd	47-751 Ahuimanu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
145	AHUIMANU RD	AHUIMANU RD	END (@357)	Plan/ Design phase (Construction Est. to Start after 2014)
146	Ahuimanu Rd	Kahekili Hwy (Makai)	Lulani St	Plan/ Design phase (Construction Est. to Start after 2014)
147	Ahuimanu Rd	Kahekili Hwy (Mauka)	Pakai Pl	Plan/ Design phase (Construction Est. to Start after 2014)
148	Ahuimanu Rd	Lulani St	Lulani St End	Plan/ Design phase (Construction Est. to Start after 2014)
149	Ahuimanu Rd	Melekula Rd	47-722 Ahuimanu Rd	Plan/ Design phase (Construction Est. to Start after 2014)
150	Ahuimanu Rd	Pakai Pl	Melekula Rd	Plan/ Design phase (Construction Est. to Start after 2014)
151	Ahukini Pl	Ahukini St	End	Construction to Start within a year
152	Ahukini St	Lunalilo Home Rd	Hawaii Kai Dr	Construction to Start within a year
153	Ahuli Pl	Pahoa Ave	End	Road Paved
154	Ahulili St	Meheu St	End	Road Paved
155	AHULIMANU PL	AHUIMANU RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
156	AHULIMANU WAY	AHULIMANU PL	END	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
157	Ahuua St	Makaaloa St	Makaaloa St	*Planning phase (Construction Est. to Start after 2015)
158	Ahuwale Pl	Ahuwale St	End	Road Paved
159	Ahuwale St	Hao St	Hao St	Road Paved
160	Aiai Pl	Aialii St	End	Plan/ Design phase (Construction Est. to Start after 2014)
161	Aialii Pl	Aialii St	End	Plan/ Design phase (Construction Est. to Start after 2014)
162	Aialii St	Ahuimanu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
163	Aiami Pl	North Rd	End	Road Paved
164	Aiea Hts Dr	Analio Pl	Hair pin turn	Road Paved
165	Aiea Hts Dr	hair pin turn	Analio Pl	Road Paved
166	Aiea Kai Pl	Kamehameha Hwy	End	Road Paved
167	Aiea Kai Way	Aiea Kai Pl	End	Road Paved
168	Aiealani Pl	Halawa Hts Rd	End	Road Paved
169	Aikahi Lp			Road Paved
170	Aikahi Pl	Aikahi Lp	End	Road Paved
171	Aikanaka Pl	Aikanaka Rd	End	Road Paved
172	Aikanaka Rd	Makule Rd	Fort Weaver Rd	Road Paved
173	Aikanaka Rd	Papipi Rd	Oama St	Road Paved
174	Aikane Pl	Aikahi Lp	End	Road Paved
175	Aikane St	Aikahi Lp	Aimikana St	Road Paved
176	Aikapa Pl	Aikapa St	End	Road Paved
177	Aikapa St	Aikahi Lp	Aikahi Lp	Road Paved
178	Aiki St	Kupuna Lp	Loaa St	Road Paved
179	Aikoo Pl	Luehu St	End	Road Paved
180	Ailona St	Makaikai St	Both ends	Road Paved
181	Ailuna St	Hind Iuka Dr	End	Road Paved
182	Aimama Pl	Amokemoke St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
183	Aimikana St	Aikahi Lp	Ilihau St	Road Paved
184	Aimoku St	Kuliouou Rd	Lani St	Construction Ongoing
185	Aina Lani Pl	Round Top Dr	End	Road Paved
186	Aina Lani Way	Aina Lani Pl	End	Road Paved
187	Ainahou St	Hawaii Kai Dr	End	Road Paved
188	Ainakea Way	Ala Wai Blvd	Pualani Way	Road Paved
189	Ainakoa Ave	Kalanianaole Hwy	End	Road Paved
190	Ainakuai Pl	Milia St	End	Road Paved
191	Ainamakua Dr	Hookanahe St	Ainamakua Dr	Road Paved
192	Ainamakua Dr	Makaikai St	Ainamakua Dr, 2nd int	Road Paved
193	Ainamakua Dr	Self intersection	Lauae St (long way)	Road Paved
194	Ainamakua Dr	Self intersection	Lauae St (short way)	Road Paved
195	Ainana Pl	Puneki St	End	Road Paved
196	Ainana Way	Ainana Pl	End	Road Paved
197	Ainanani Pl	Maunanani St	End	Construction to Start within a year
198	Ainapo Pl	Ainapo St	End	Construction Ongoing
199	Ainapo St	Waika Pl end	Pepeekeo St	Construction Ongoing
200	Ainapua St	Apona St	End	Road Paved
201	Ainoni St	Kainalu Dr	Kalaheo Ave	Road Paved
202	Aiokoa St	Aikahi Lp	Aikahi Lp	Road Paved
203	Aipo Pl	Aipo St	End	Construction to Start within a year
204	Aipo St	Ahukini St	End	Construction to Start within a year
205	Aipoola Pl	Aipoola St	End	*Planning phase (Construction Est. to Start after 2015)
206	Aipoola St	Hamanu St	End	*Planning phase (Construction Est. to Start after 2015)
207	Aipuni St		End	*Planning phase (Construction Est. to Start after 2015)
208	Aipuni St	Hao St	C/R Section	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
209	AKA PL	HUI KELU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
210	Akaaka St	Kulawai St (lower intersection)	End	Road Paved
211	Akaakoa Pl	Akaakoa St	End	Road Paved
212	Akaakoa St	Akaakaawa St	End	Road Paved
213	Akaawa Pl	Akaawa St	End	Road Paved
214	Akaawa St	Akaula St	End	Road Paved
215	Akahai St	Akamai St	Keolu Dr	Road Paved
216	Akahele Pl	Akaakoa St	End	Road Paved
217	Akahi St	1660 Akahi St	1590 Akahi St	Plan/ Design phase (Construction Est. to Start after 2014)
218	Akahi St	Kalihi St	Ewa End	Road Paved
219	Akaholo St	Kuhina St	Ahona St	Road Paved
220	Akaikai Lp	Aamanu St	Aamanu St	Road Paved
221	Akaiki St	Akamai St	Akahai St	Road Paved
222	Akaka Ln	Pauoa Rd	End	Road Paved
223	Akake Pl	Keolu Dr	End	Road Paved
224	Akake Way	Akake Pl	End	Road Paved
225	Akaki Way	Akake Pl	End	Road Paved
226	Akakoa Pl	Lamaula Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
227	Akaku Pl	Akaku St	End	Road Paved
228	Akaku St	Anania Dr	End	Road Paved
229	Akala Ln	King St	Young St	Road Paved
230	Akalakala St	Apoepoe St	Komo Mai Dr	Road Paved
231	Akalani Lp	Keolu Dr	Keolu Dr	Road Paved
232	Akalani Pl	Akalani Lp	End	Road Paved
233	Akalei Pl	Akumu St	End	Construction Ongoing
234	Akaluli St	Alakaina St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
235	Akamai Pl	Akamai St	End	Road Paved
236	Akamai St	Akumu St	Keolu Dr	Construction Ongoing
237	Akamai St	Keolu Dr	End	Road Paved
238	Akamainui St	Kahelu Ave	Wikao St	Road Paved
239	Akamu Pl	Pali Hwy	End	Road Paved
240	Akanahe Pl	Keolu Dr	End	Road Paved
241	Akanoho Pl	Maulukua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
242	Akapane Pl	Pokoki St	45-168 Akapane Pl	Plan/ Design phase (Construction Est. to Start after 2014)
243	Akaula Pl	Akaula St	End	Road Paved
244	Akaula St	Auwaea St	Nohona St	Road Paved
245	Akea Pl	Keolu Dr	End	Road Paved
246	Akeakamai St	Kaminaka Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
247	Akeake St	Ainamakua Dr	Puulu St	Road Paved
248	Akeke Pl	Keolu Dr	End	Road Paved
249	Akekee Pl	Apuu St	End	*Planning phase (Construction Est. to Start after 2015)
250	Akekeke Pl	Keolu Dr	End	Road Paved
251	Akele St	Akiahala St	End	Road Paved
252	Akeu Pl	Waipio Uka St	End	Road Paved
253	Akeukeu St	Anapanapa St	Anapanapa St	Road Paved
254	Akia Pl	Lanikuhana Ave	End	Road Paved
255	Akiahala Pl	Akiahala St	End	Road Paved
256	Akiahala St	Akipola St	Keolu Dr	Road Paved
257	Akiaki Pl	Kilauea Ave	End	Construction Ongoing
258	Akialoa Pl	Akiahala St	End	Road Paved
259	Akialoa Way	Akialoa Pl	End	Road Paved
260	Akihiloa St	Paiwa St	Puloku St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
261	Akiikii Pl	Akiahala St	End	Road Paved
262	Akimala Pl	Akimala St	45-351 Akimala St	Plan/ Design phase (Construction Est. to Start after 2014)
263	Akimala Pl	Akimala St	End	Plan/ Design phase (Construction Est. to Start after 2014)
264	Akimala St	Puali Koa Pl	45-440 Akimala St	Plan/ Design phase (Construction Est. to Start after 2014)
265	Akimala St	Puali Koa Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
266	Akimona St	Akiahala St	Akele St	Road Paved
267	Akiohala Pl	Akiohala St	End	Road Paved
268	Akiohala St	Keolu Dr	End	Road Paved
269	Akipohe St	Keolu Dr	Pvt Section	Road Paved
270	Akipola St	Akiohala St	Akiahala St	Road Paved
271	Akiu Pl	Akumu St	End	Road Paved
272	Akoakoa Pl	Akoakoa St	End	Road Paved
273	Akoakoa St	Hamakua Dr	Papalani St	Road Paved
274	Akoko St	King St	Young St	Road Paved
275	Akone PL	Kalihi St	End	Road Paved
276	Akowai Rd	1405 Akowai Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
277	Akowai Rd	1431 Akowai Rd	Farrington Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
278	Akowai Rd	1457 Akowai Rd	Farrington Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
279	Akowai Rd	Hakimo Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
280	Akua St	Pupu St	Amio St	Road Paved
281	Akualele Pl	Holaniku St	End	Road Paved
282	Akuila Pl	Akumu St	End	Construction Ongoing
283	Akuleana Pl	Akumu St	End	Road Paved
284	Akumu Pl	Akumu St	End	Construction Ongoing
285	Akumu St	Akuleana Pl End	Keolu Dr (mauka)	Road Paved
286	Akumu St	Keolu Dr (makai)	Akupa St end	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
287	Akupa Pl	Akupa St	End	Road Paved
288	Akupa St	Akamai St	Akumu St	Road Paved
289	Ala Akau St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
290	Ala Akulikuli St	Likini St	Ala Laulani St	Road Paved
291	Ala Alii St	Kahuapaani St	Stadium Mall	Road Paved
292	Ala Alii St	Mauka End	Kahuapaani St	Road Paved
293	Ala Aloalo St	Ala Aloalo St	End	Road Paved
294	Ala Aloalo St	Likini St	End	Road Paved
295	Ala Aloalo St	Puu Mauka Dr	Likini St	Road Paved
296	Ala Amoamo Pl	Ala Mahamoe St	End	Road Paved
297	Ala Amoamo St	Ala Mahamoe St	End	Road Paved
298	Ala Aolani Cul-De-Sac	Ala Aloalo St	End	Road Paved
299	Ala Aolani Pl	Ala Aolani St	End	Road Paved
300	Ala Aolani Pl	Ala Aolani St	End	*Planning phase (Construction Est. to Start after 2015)
301	Ala Aolani St	1642 Ala Aolani	Ala Aolani Pl	Road Paved
302	Ala Aolani St	Ala Aolani Pl	Park Entrance (End)	Road Paved
303	Ala Aolani St	Moanalua Rd	Ala Aoloa Pl	*Planning phase (Construction Est. to Start after 2015)
304	Ala Aoloa Lp	Ala Aolani St	Ala Aolani St	Road Paved
305	Ala Aoloa Lp			*Planning phase (Construction Est. to Start after 2015)
306	Ala Aoloa Lp cul-de-s	Ala Aoloa Lp	End northwest	Road Paved
307	Ala Aoloa Lp cul-de-s	Ala Aoloa Lp	End southwest	Road Paved
308	Ala Aoloa Pl	Ala Aoloa Lp	Ala Aolani St	Road Paved
309	Ala Aupaka Pl	Likini St	End	Road Paved
310	Ala Awapuhi Pl	Likini St	End	Road Paved
311	Ala Hahanui St	Ala Napunani St	End	Road Paved
312	Ala Hapuu Pl	Ala Hapuu St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
313	Ala Hapuu St	Ala Aloalo St	Likini St	Road Paved
314	Ala Haukulu Pl	Ala Haukulu St	End	Road Paved
315	Ala Haukulu St	Ala Akulikuli St	Ala Hapuu St	Road Paved
316	Ala Hekili Pl	Ala Aoloa Lp	End	Road Paved
317	Ala Hema St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
318	Ala Hinalo Pl	Ala Hinalo St	End	Road Paved
319	Ala Hinalo St	Ala Hapuu St	Ala Akulikuli St	Road Paved
320	Ala Hinano Pl	Likini St	End	Road Paved
321	Ala Hoi St	Makakilo Dr	Hunekai St	Road Paved
322	Ala Hoku Pl	Ala Aoloa Lp	End	Road Paved
323	Ala Ilima Pl	Ala Ilima St	Gate	Road Paved
324	Ala Ilima St	Ala Lilikoi St	Ala Napunani St	Road Paved
325	Ala Ilima St (MHS)	Ala Napunani St	Moanalua HS	Road Paved
326	Ala Iolani Pl	Ala Iolani St	End	Road Paved
327	Ala Iolani St	Ala Aolani St	End	Road Paved
328	Ala Kamaile St	Ala Akulikuli St	Ala Ilima St	Road Paved
329	Ala Kapua Pl	Ala Kapua St	End	Road Paved
330	Ala Kapua St	Likini St	Ala Laulani St	Road Paved
331	Ala Kiao Pl	Ala Lani St	End	Road Paved
332	Ala Kika Pl	Ala Leie St	End	Road Paved
333	Ala Kimo Dr	Nuuanu Pali Dr	End	Road Paved
334	Ala Koa St	Bell St	Kailua End	Road Paved
335	Ala Koa St	Makapuu End	Nakini St	Road Paved
336	Ala Kolopua St	Ala Mahamoe St	Ala Amoamo St	Road Paved
337	Ala Kopiko Pl	Ala Kopiko St	End	Road Paved
338	Ala Kopiko St	Ala Napunani St	Ala Lonomea St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
339	Ala Lani Pl	Ala Lani St	End	Road Paved
340	ALA LANI st	Ala Iolani St	Ala Aolani St	Road Paved
341	Ala Laulani St	Likini St End	Makai End	Road Paved
342	Ala Lehua Pl	Ala Lehua St	End	Road Paved
343	Ala Lehua St	Ala Lilikoi St	Ala Ilima St	Road Paved
344	Ala Leie Pl	Ala Leie St	End	Road Paved
345	Ala Leie St	Ala Napunani St	Ala Leie Pl	Road Paved
346	Ala Leleu St	Ala Hahanui St	Ala Puumalu St	Road Paved
347	Ala Lilia St	Ala Lilikoi St	Ala Lehua St	Road Paved
348	Ala Lilikoi Pl	Ala Lilikoi St	End	Road Paved
349	Ala Lilikoi St	Likini St	Likini St	Road Paved
350	Ala Lilikoi St	Salt Lake Blvd	Likini St	Road Paved
351	Ala Loa St	Imelda St	End	Road Paved
352	Ala Loke St	Ala Lilikoi St	End	Road Paved
353	Ala Lonomea St	Ala Napunani St	End	Road Paved
354	Ala Mahamoe Pl	Ala Mahamoe St	End	Road Paved
355	Ala Mahamoe St			Construction to Start within a year
356	Ala Mahamoe St	Ala Waiopua St	Kaua St	Road Paved
357	Ala Mahamoe St	Jarret White Rd	End	Road Paved
358	Ala Mahamoe St	Jarrett White Rd	Ala Waiopua St	Road Paved
359	Ala Mahina Pl	Ala Aoloa Lp	End	Road Paved
360	Ala Maile Pl	Ala Ilima St	End	Road Paved
361	Ala Makahala Pl	Ala Napunani St	End	Road Paved
362	Ala Makani Pl	Ala Aoloa Lp	End	Road Paved
363	Ala Makani Way	Ala Makani Pl	End	Road Paved
364	Ala Melia Pl	Ala Ilima St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
365	Ala Nanala St	Likini St	Ala Ilima St	Road Paved
366	Ala Nanu St	Likini St	Ala Ilima St	Road Paved
367	Ala Napuaa Pl	Ala Ilima St	End	Road Paved
368	Ala Napunani St	Salt Lake Blvd	~200' past Likini St	Road Paved
369	Ala Naupaka St	Ala Hahanui St	Ala Puumalu St	Road Paved
370	Ala Nioi Pl	Ala Ilima St	End	Road Paved
371	Ala Nolunolu St	Ala Mahamoe St	Ala Amoamo St	Road Paved
372	Ala Noni Pl	Ala Napunani St	End	Road Paved
373	Ala Oliko Pl	Ala Puumalu St	End	Road Paved
374	Ala Oloa Pl	Ala Pili Lp	End	Road Paved
375	Ala Opeha Pl	Ala Napunani St	End	Road Paved
376	Ala Pili Lp	Ala Puumalu St	Ala Puumalu St	Road Paved
377	Ala Pili Pl	Ala Pili St	End	Road Paved
378	Ala Poha Pl	Ala Napunani St	End	Road Paved
379	Ala Poko St	Farrington Hwy	Pokai Bay St	Plan/ Design phase (Construction Est. to Start after 2014)
380	Ala Puaala Pl	Ala Napunani St	End	Road Paved
381	Ala Puaala Way	Ala Pula Pl	End	Road Paved
382	Ala Puawa Pl	Ala Pili Lp	End	Road Paved
383	Ala Pue Pl	Ala Puumalu St	End	Road Paved
384	Ala Punene Pl	Ala Puumalu St	End	Road Paved
385	Ala Puumalu Pl	Ala Napunani St	End	Road Paved
386	Ala Uahi Pl	Ala Aolani St	End	Road Paved
387	Ala Ulike Pl	Ala Puumalu St	End	Road Paved
388	Ala Wai Blvd	Kanekapolei St	Makai end	Road Paved
389	Ala Wai Blvd	Kapahulu Ave	Kanekapolei St	Road Paved
390	Ala Waiopua St	Ala Mahamoe St	Ala Mahamoe St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
391	Ala Walua St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
392	Alaalaa Lp	Kuahelani Ave	Kuahelani Ave	Road Paved
393	Alae St	Elepaio St	Onaha St	Road Paved
394	Alaeloa St	Halaeloa Dr (makai)	Halekoa Dr (Mauka)	Construction Ongoing
395	Alaeloa St	Halekoa Dr	End	Construction Ongoing
396	Alahaki St	Holoholo St	Akumu St	Road Paved
397	Alahee St	Lawelawe St	Hind Iuka Dr	Road Paved
398	Alahula Way	Ma Way	Lihi Way	Road Paved
399	Alai Pl	Leilehua Rd	End	Road Paved
400	Alaihi St	Laumilo St	End	Road Paved
401	Alaiki St	Garton St	Renton Rd	Road Paved
402	Alakai St	Mikiola Dr	Mikiola Dr	Plan/ Design phase (Construction Est. to Start after 2014)
403	Alakaina St	Ainamakua Dr	End	Road Paved
404	Alakawa St	Nimitz Hwy	Dillingham Blvd	Road Paved
405	Alake Pl	Alake St	End	Road Paved
406	Alake St	Ahaula St	End	Road Paved
407	Alakoa St	Malia St	Makaikoa St	Construction Ongoing
408	Alakoko St	Lunalilo Home Rd	Wainiha St	Construction to Start within a year
409	Alala Rd	Mokulua Dr	Kawailoa Rd	Road Paved
410	Alaloa Pl	Alaloa St	End	Plan/ Design phase (Construction Est. to Start after 2014)
411	Alaloa St	Haiku Rd	Kalali St	Plan/ Design phase (Construction Est. to Start after 2014)
412	Alaloa St	Kahuhipa St	End	Road Paved
413	Alamihi Pl	Alamihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
414	Alamihi St	Hale Ekahi Dr	Kawili St	Plan/ Design phase (Construction Est. to Start after 2014)
415	Alamuku St	Hind Iuka Dr	Ailuna St	Construction Ongoing
416	Alana St	Orrick St	Burke St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
417	Alani Dr	Woodlawn Dr	3373 Alani Dr	Road Paved
418	Alani St	Kapalama Ave	Pohaku St	Plan/ Design phase (Construction Est. to Start after 2014)
419	Alania St	Kaonohi St	Kaonohi St	Road Paved
420	Alanui Mauka Pl	Alanui Mauka St	End	Road Paved
421	Alanui Mauka St	Park Row	Pipeline St	Road Paved
422	Alaoki Pl	Alaoki St	End	Road Paved
423	Alaoki St	Hookowa St	End	Road Paved
424	Alapa Pl	Kekauoha St	End	Road Paved
425	Alapa Pl	Kekauoha St	End	Plan/ Design phase (Construction Est. to Start after 2014)
426	Alapaki St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
427	Alapio Pl	Alapio Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
428	Alapio Rd	Pupukea Rd	Wilinau Rd	Plan/ Design phase (Construction Est. to Start after 2014)
429	Alapio Rd	Waka Rd	Pupukea Rd	Plan/ Design phase (Construction Est. to Start after 2014)
430	Alapio Rd	Wilinau Rd	Waka Rd	Plan/ Design phase (Construction Est. to Start after 2014)
431	Alapoai Pl	Alapoai St	End	Road Paved
432	Alapoai St	Hokuahiahi St	Kuahelani Ave	Road Paved
433	Alaula Way	Oahu Ave	Pamoa Rd	Road Paved
434	Alaulau St	Aumakua St	Amokemoke St	Road Paved
435	Alaume Pl	Alaume St	End	Road Paved
436	Alaume St	Puulu St	Pakau St	Road Paved
437	Alawa Pl	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
438	Alaweo Pl	Alaweo St	End	Road Paved
439	Alaweo St	Laukahi St	KKHD End	Road Paved
440	ALAWIKI ST	HUI ULILI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
441	Alder St	King St	Kamaile St	Road Paved
442	Aleka Pl	Old Kalanianaole Rd	End	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
443	Alekoki Pl	Vancouver Dr	End	Road Paved
444	Alenale Pl	Kahele St	End	Road Paved
445	Alencastre Pl	Alencastre St	End	Plan/ Design phase (Construction Est. to Start after 2014)
446	Alencastre St	St Louis Dr	Alencastre Pl	Plan/ Design phase (Construction Est. to Start after 2014)
447	Alewa Dr	1008 Alewa Dr	1020 Alewa Dr	Road Paved
448	Alewa Dr	Helemano St	Wyllie St	Plan/ Design phase (Construction Est. to Start after 2014)
449	Alewa Dr	Kilakila Dr	1970 Alewa Dr	Plan/ Design phase (Construction Est. to Start after 2014)
450	Alewa Dr	Wyllie St	Hoomaikai St	Road Paved
451	Alewa Dr, driveway at 1011 Alewa Dr	Serves 1017 Alewa Dr	1017 Alewa Dr	Plan/ Design phase (Construction Est. to Start after 2014)
452	Alewa Dr, driveway at 1203A Alewa Dr	1203 Alewa Dr	Alewa Dr	Plan/ Design phase (Construction Est. to Start after 2014)
453	Alewa Dr, driveway at 1440 Alewa Dr	Serves 1440 Alewa Dr	Alewa Dr	Plan/ Design phase (Construction Est. to Start after 2014)
454	Alewa Pl	Alewa Dr	921 Alewa Pl	Plan/ Design phase (Construction Est. to Start after 2014)
455	Alexander St	Dole St	Wilder Ave	Road Paved
456	Alexander St	H-1 Fwy (mauka)	Dole St	Road Paved
457	Algaroba St	Lokahi St	Makahiki Way	Road Paved
458	Alia Pl	Huakanu St	End	Road Paved
459	Aliamanu Pl	Aliamanu St	End	Road Paved
460	Aliamanu St	Wanaka St	Aliamanu Pl	Road Paved
461	Alihi Pl	Keolu Dr	End	Road Paved
462	Alihilani Pl	Manoa Rd	End	Road Paved
463	Aliikoa St	End	End	Construction Ongoing
464	Aliipoe Dr	Ulune St	Halawa Hts Rd	Road Paved
465	Alika Ave	Dowsett Ave	Dowsett Ave	Road Paved
466	Allan Pl	Dowsett Ave	End	Road Paved
467	Alo Pl	Kipapa Dr	End	Road Paved
468	Aloalii St	Kaahele St	End (Lt)	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
469	Aloalii St	Kaahele St	End (Rt)	Road Paved
470	Aloalo Pl	Harding Ave	End	Road Paved
471	Aloha Aina Pl	Kamaaina Dr	End	Road Paved
472	Aloha Dr	Lewers St	Seaside Ave	Road Paved
473	Aloha Oe Dr	Maunawili Rd	Maleko St	Road Paved
474	Alohea Ave	6th Ave	Makapuu Ave	Road Paved
475	Alohi Way	Pensacola St	Piikoi St	Road Paved
476	Alohikea St	Kapolei Pkwy		Road Paved
477	Alohiki St	Imipono St	End	Plan/ Design phase (Construction Est. to Start after 2014)
478	Alohilani St	Kaululena St	End	Road Paved
479	Aloiloi St	Kalanianaole Hwy	Laumilo St	Road Paved
480	Alokahi Pl	Alokahi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
481	Alokahi St	Apapane St	Apapane St	Plan/ Design phase (Construction Est. to Start after 2014)
482	Alolua St	50’ section near Kulawai St		Road Paved
483	Alphonse Pl	Francis St	End	Road Paved
484	Alta St	Pokai Bay St	Glenmonger St	Plan/ Design phase (Construction Est. to Start after 2014)
485	Alu Pl	Alu St	1810 Alu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
486	Alu St	Likelike Hwy	Jennie St	Plan/ Design phase (Construction Est. to Start after 2014)
487	Alula Pl	Apele St	End	Road Paved
488	Amaama St	Kaihuopalaai St	End	Road Paved
489	Amana St	Kanunu St	Makaloa St	Road Paved
490	Amau St	Hunakai St	Pueo St	Road Paved
491	Amaui Pl	Puliko St	End	Road Paved
492	Amaumau Pl	Pupukea Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
493	Amikamika Pl	Awikiwiki St	End	Road Paved
494	Amio St	Aikanaka Rd	Pupu St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
495	Amokemoke St	Aumakua St	Anapanapa St	Road Paved
496	Amokii St	Ikepono St	Waipahu St	Road Paved
497	Ana Ln	Waipahu St	End	Road Paved
498	Anaaina Pl	Apii St	End	Road Paved
499	Anahola St	Lunalilo Home Rd	Portlock Rd	Construction to Start within a year
500	Anakahi Pl	Awamoi St	End	Road Paved
501	Anakole Pl	Makamua St	End	Road Paved
502	Anakua St	Hanamaulu ST	Kekupua St	Construction to Start within a year
503	Analii Pl	Analii St	End	Road Paved
504	Analii St	Kalanianaole Hwy	Laukahi St	Road Paved
505	Analio Pl	Aiea Hts Dr	End	*Planning phase (Construction Est. to Start after 2015)
506	Anania Dr	94-399 Anania Dr	End	Road Paved
507	Anania Dr	Meheula Pkwy	End	Construction Ongoing
508	Anania Pl	Anania Dr	End	Road Paved
509	Anapa St	Kukila St	Olino St	Road Paved
510	Anapalau Pl	Anapalau St	End	Construction to Start within a year
511	Anapalau St	Koko Isle Cir Gate	Kaumakani St	Construction to Start within a year
512	Anapanapa St	Aumakua St	Akelukeu St	Road Paved
513	Anapau Pl	Lumiauau St	End	Road Paved
514	Anapuni St	Wilder Ave	Nehoa St	Road Paved
515	Anemoku St	Kamehameha Hwy	Naupaka St	Plan/ Design phase (Construction Est. to Start after 2014)
516	Ani St	Hao St	Hind Iuka Dr	Road Paved
517	Aniani Pl	Farrington Hwy	End	Road Paved
518	Anianiku St	Auwaiolimu St	End	Road Paved
519	Anini Pl	Auhuhu St	End	Road Paved
520	Anini Way	Anini Pl	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
521	Anipeahi Pl	Anipeahi St	End	Road Paved
522	Anipeahi St	Makakilo Dr	Palailai St	Road Paved
523	Aniuniu St	Apapa St	Aumakua St	Road Paved
524	Ano Ln	Gulick Ave	2000 Ano Ln	Plan/ Design phase (Construction Est. to Start after 2014)
525	Anoai Pl	Paty Dr	End	Road Paved
526	Anoi Pl	Anoi Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
527	Anoi Rd	Kapunahala Rd	Keaahala Rd	Plan/ Design phase (Construction Est. to Start after 2014)
528	Anoi Rd	Keaahala Rd	Kahaluu End	Plan/ Design phase (Construction Est. to Start after 2014)
529	Anoi Rd	Likelike Hwy	End (Kailua End)	Plan/ Design phase (Construction Est. to Start after 2014)
530	Anoi Rd	Likelike Hwy	End (School End)	Plan/ Design phase (Construction Est. to Start after 2014)
531	Anuanu St	Kuaoa St	Ahokele St	Road Paved
532	Anuenue St	Oahu Ave	End	Road Paved
533	Anuhea Pl	Anuhea St	End	Road Paved
534	Anuhea St	Pelu Pl	Claudine St	Road Paved
535	Anuu Pl	Kalihi St	End	*Planning phase (Construction Est. to Start after 2015)
536	Ao Pl	Hokulewa Lp	End	Road Paved
537	Aoakua St	Makaikai St	Both ends	Road Paved
538	Aoao Pl	Aoao St	1929 Kam IV Rd	Plan/ Design phase (Construction Est. to Start after 2014)
539	Aoao St	Kamehameha IV Rd	Kono St	Plan/ Design phase (Construction Est. to Start after 2014)
540	Aohoku Pl	Holaniku St	End	Road Paved
541	Aolani Pl	Halelena Pl	End	Road Paved
542	Aoloko Pl	Aoloko St	End	Road Paved
543	Aoloko St	Anipeahi St	Makakilo Dr	Road Paved
544	Aone Pl	Palikea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
545	Aouli Pl	Kuahelani Ave	End	Road Paved
546	Apaakuma Pl	Apaakuma St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
547	Apaakuma St	Auhuhu St	Aupaka St	Road Paved
548	Apai Pl	North Rd	End	Road Paved
549	Apaki St	Alani St	Konia St	Plan/ Design phase (Construction Est. to Start after 2014)
550	Apala Lp	Nahele St	Nahele St	Road Paved
551	Apana Rd	Paakea Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
552	Apapa St	Auhuhu St	Aumakua St	Road Paved
553	APAU LP	HOOPALA ST	HOOPALA ST	Plan/ Design phase (Construction Est. to Start after 2014)
554	APAU PL	APAU LP	END	Plan/ Design phase (Construction Est. to Start after 2014)
555	Apela St	Hulumanu St	End	Road Paved
556	Apele Pl	Apele St	End	Road Paved
557	Apele St	Holanialii St	End	Road Paved
558	Apepoe Culdesacs *2	Apoepoe St	End	Road Paved
559	Apii Pl	Apii St	End	Road Paved
560	Apii St	Kuhaulua St	Kumukula St	Road Paved
561	Apoalewa Pl	Hui Iwa St	End	Plan/ Design phase (Construction Est. to Start after 2014)
562	Apoepoe Pl	Apoepoe St	End	Road Paved
563	Apoepoe St	Aamanu St	Apoepoe Culdesac	Road Paved
564	Apoepoe St	Komo Mai Dr	Komo Mai Dr	Road Paved
565	Apohele Pl	Holaniku St	End	Road Paved
566	Apoke Pl	North Rd	End	Road Paved
567	Apokula Pl	Apokula St	End	Road Paved
568	Apokula St	Hele St	Kuuna St End	Road Paved
569	Apole Pl	North Rd	End	Road Paved
570	Apona St	Jarret White Rd	Ala Mahamoe St	Road Paved
571	Apowale St	Ikepono St	Pilimai St	Road Paved
572	Apowale St	Pilimai St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
573	Apua Pl	Hawaii Kai Dr	End	Road Paved
574	Apuakea Pl	Apuakea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
575	Apuakea St	Kanaka St	End	Plan/ Design phase (Construction Est. to Start after 2014)
576	Apuapu St	Apuakea St	Mauka End	Plan/ Design phase (Construction Est. to Start after 2014)
577	Apuapu St	Makai End	Apuakea St	Plan/ Design phase (Construction Est. to Start after 2014)
578	Apuki St	Punono St	End	Road Paved
579	Apuu Pl	Apuu St	End	*Planning phase (Construction Est. to Start after 2015)
580	Apuu St	Hamoula St	End	*Planning phase (Construction Est. to Start after 2015)
581	Apuu Way	Apuu St	End	*Planning phase (Construction Est. to Start after 2015)
582	Apuupuu Rd	Kaukama Rd	Ewa End	Plan/ Design phase (Construction Est. to Start after 2014)
583	Apuupuu Rd	Waianae End	Kaukama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
584	Apuwai Pl	Kilauea Ave	End	Road Paved
585	Armstrong St	East Manoa Rd	University Ave	Road Paved
586	Army St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
587	Arsenal Rd	Rose St	1303 Arsenal Rd	Plan/ Design phase (Construction Est. to Start after 2014)
588	Artesian St	King St	H1 Fwy	Road Paved
589	Artesian Way	Dole St	Wilder Ave	Road Paved
590	Atherton Rd	Mckinley St	Hunnewell St	Road Paved
591	Atkinson Dr	Ala Moana Blvd	Kapiolani Blvd	Construction Ongoing
592	Aua Pl	Kupuku Cir	End	Road Paved
593	Auauki St	Aupupu St	End	Road Paved
594	Auhaele Lp	Kaloapau St	Kaloapau St	Road Paved
595	Auhaele Pl	Auhaele Lp	End	Road Paved
596	Auhaku Pl	Alapoai St	End	Road Paved
597	Auhau Pl	Hulumanu St	End	Road Paved
598	Auhea Pl	Kekauluohi St	End	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
599	Auhuhu St	Amoomoo St	Komo Mai Dr	Road Paved
600	Auhuhu St	Anini Pl	Anihinihi St	Road Paved
601	Auhuhu St	Komo Mai Dr	Makai End	Road Paved
602	Auina Pl	Auina St	End	Road Paved
603	Auina St	Meahou St	End	Road Paved
604	Aukai Ave	Kealaolu Ave	Kahala Ave	Road Paved
605	Aukauka Pl	528 Aukauka Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
606	Aukauka Pl	Aukauka Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
607	Aukauka Rd	Pupukea Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
608	Aukele St	Kupau St	Loho St	Road Paved
609	Auld Ln	Halona St	Laa Ln	Plan/ Design phase (Construction Est. to Start after 2014)
610	Aulepe St	Nanialii St	Aupupu St	Road Paved
611	Aulii St	Makanani Dr	Alewa Dr	Plan/ Design phase (Construction Est. to Start after 2014)
612	Aulike St	Uluniu St	Kuulei Rd	Road Paved
613	Aulima Lp	Akoakoa St	Akoakoa St	Road Paved
614	Auloa Rd	Kalanianaole Hwy E	200' to bridge	Road Paved
615	Auloa Rd	Lunaai St	Kalanianaole Hwy W	Road Paved
616	Aumaka Pl	Pilimai St	End	Road Paved
617	Aumakiki Lp	Hulumanu St	Hulumanu St	Road Paved
618	Aumakiki Pl	Aumakiki Lp	End	Road Paved
619	Aumakua St	Ahaiki St	Komo Mai Dr	Road Paved
620	Aumakua St	Komo Mai Dr	Amokemoke St	Road Paved
621	Aumea Lp	Kaloapau St	Kaloapau St	Road Paved
622	Aumea Pl	Aumea Lp	End	Road Paved
623	Aumoana Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
624	Aumoana Way	Aumoana Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
625	Aumoe Rd	Kakahiaka St	Pouli Rd	Road Paved
626	Aumoe Rd	Pouli Rd	Wanaao Rd	Road Paved
627	Aumoku St	Kaneohe Bay Dr	Koa Kahiko St	Plan/ Design phase (Construction Est. to Start after 2014)
628	Auna Pl	Auna St	End	Plan/ Design phase (Construction Est. to Start after 2014)
629	Aunauna St	Aupupu St	End	Road Paved
630	Aupaka St	Komo Mai Dr	Apoepoe St	Road Paved
631	Aupaka St	Komo Mai Dr	End	Road Paved
632	Aupapaohe St	Aulepe St	Aupupu St	Road Paved
633	Aupula Pl	Aupupu St	End	Road Paved
634	Aupuni St	School St	1305 Kealia Dr	Plan/ Design phase (Construction Est. to Start after 2014)
635	Aupunimoi Pl	Kaahele St	End	Road Paved
636	Aupupu Pl	Aupupu St	End	Road Paved
637	Aupupu St	Akalani Lp	End	Road Paved
638	Auwaea St	Anipeahi St	Mehani St	Road Paved
639	Auwaha St	Maliko St	Hoopio St	Road Paved
640	Auwai Dr	Kolekole Dr	Koa St	Road Paved
641	Auwai St	Oneawa St	Kihapai St	Road Paved
642	Auwaiku St	Aulepe St	End	Road Paved
643	Auwaiolimu St	Lusitana St	Nehoa St	Road Paved
644	Auwina Pl	Auwina St	End	Road Paved
645	Auwina St	Wanaao Rd	End	Road Paved
646	Auwinala Rd	Wanaao Rd	End	Road Paved
647	Auyong Hmstd Rd	Farrington Hwy	Mohihi St	Plan/ Design phase (Construction Est. to Start after 2014)
648	Avocado St	Kamehameha Hwy	Kuahiwi St	Road Paved
649	Awaawaanoa Pl	Wainiha St	End	Construction to Start within a year
650	Awaawahea Pl	Paakai St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
651	Awaawahea Way	Awaawahea Pl	End	Road Paved
652	Awaawaloa St	Mapunapuna St	Ahua St	Plan/ Design phase (Construction Est. to Start after 2014)
653	Awahiwa St	Apoepoe St	End	Road Paved
654	Awaia St	Awaiki St	Awalai St	Road Paved
655	Awaiki Pl	Awaiki St	End	Road Paved
656	Awaiki St	Awanui St	End	Road Paved
657	Awailai Pl	Awalai St	End	Road Paved
658	Awakea Rd	Aumoe Rd	End	Road Paved
659	Awalai St	Waipio Pt Access Rd	Awamoku St	Road Paved
660	Awalau St	Farrington Hwy	Awanei St	Road Paved
661	Awalii St	Komo Mai Dr	End	Road Paved
662	Awamoi Pl	Awamoi St	End	Road Paved
663	Awamoi St	Awamoi St	End	Road Paved
664	Awamoi St	Waipahu St	Kalukalu St	Road Paved
665	Awamoku Pl	Awamoku St	End	Road Paved
666	Awamoku St	Farrington Hwy	End	Road Paved
667	Awanani pl	Awanani St	End	Road Paved
668	Awanani St	Awalai St	Awamoku St	Road Paved
669	Awanei St	Awalau St	Mokukaua St	Road Paved
670	Awanui St	Farrington Hwy	End	Road Paved
671	Awapuhi St	Manoa Rd	Puuhonua St	Road Paved
672	Awawa Pl	Awawa St	End	Road Paved
673	Awawa St	Anipeahi St	End	Road Paved
674	Awele Pl	Namoku St	45-101 Awele Pl	Plan/ Design phase (Construction Est. to Start after 2014)
675	Awele Pl	Namoku St	End	Plan/ Design phase (Construction Est. to Start after 2014)
676	Awiki Pl	Awiki St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
677	Awiki St	Lonomea St	End	Road Paved
678	Awikiwiki Pl	Awikiwiki St	End	Road Paved
679	Awikiwiki St	Aamanu St	Auhuhu St	Road Paved
680	Awini Pl	Kawaihae St	End	Construction Ongoing
681	Awini Way	Awini Pl	End	Construction Ongoing
682	Awiwi Pl	Keaolani St	End	Road Paved
683	Awiwi Way	Awiwi Pl	End	Road Paved
684	Bay St	Kalanianaole Hwy	Summer St	Construction Ongoing
685	Bayview Haven Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
686	Bayview St	Farrington Hwy	Waianae Valley Rd	Plan/ Design phase (Construction Est. to Start after 2014)
687	Beach Walk	Kalakaua Ave	Sta 7+00 (Trump Tower)	Road Paved
688	Beaumont Woods Pl	Paty Dr	End	Road Paved
689	Beckwith St	Kamehameha Ave	East Manoa Rd	Road Paved
690	Belser St	Kaimuki Ave	Harding Ave	Road Paved
691	Beretania St	N King St	Alapai St	Road Paved
692	Beretania St	University Ave	Alapai St	Construction Ongoing
693	Beretania St	University Ave	King St	Road Paved
694	Bernice St	Houghtailing St	Likelike Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
695	Bertram St	St Louis Dr	Peter St	Plan/ Design phase (Construction Est. to Start after 2014)
696	Bethshan Rd	12th Ave	End	Road Paved
697	Beverly Ct	Kinau St	End	Road Paved
698	Bingham St	360’ east of Isenberg St	Kaialiu St	Road Paved
699	Birch St	King St	Kamaile St	Road Paved
700	Bond St	Renton Rd	Malako St	Road Paved
701	Booth Rd	2737 Booth Rd	2745 Booth Rd	Road Paved
702	Booth Rd	Ahekolo St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
703	Booth Rd cul-de-sac	Booth Rd	End	Road Paved
704	Bougainville Dr	Salt Lake Blvd	S to end of County rd	Road Paved
705	Brokaw St	Kanaina Ave	Alohea Ave	Road Paved
706	Brown Way	East Manoa Rd (mauka)	East Manoa Rd (makai)	Road Paved
707	Bryan St	Pepper Row St	Pipeline St	Road Paved
708	Burke St	Wili St	Pahiki St	Road Paved
709	California Ave	Kamehameha Hwy	North Cane Rd	Road Paved
710	California Ave	North Cane Rd	Mauka End	Road Paved
711	Campbell Ave	Kapahulu Ave	Monsarrat Ave	Road Paved
712	Campbell Ave	Monsarrat Ave	Collins St	Road Paved
713	Captain Cook Ave	Miller St	End	Road Paved
714	Carlos Long St	10th Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
715	Carnation Pl	Iwi Way	End	Plan/ Design phase (Construction Est. to Start after 2014)
716	Cartwright Rd	Paoakalani Ave	Kapahulu Ave	Road Paved
717	Castle St	Kanaina Ave	6th Ave	Road Paved
718	Catherine St	Kanaina Ave	Alohea Ave	Road Paved
719	Cedar St	Rycroft St	makai end	Road Paved
720	Center St	N Cane St	Lehua St	Road Paved
721	Center St	Waialae Ave	Sierra Dr	Plan/ Design phase (Construction Est. to Start after 2014)
722	Chamberlain st	Nakiu Pl	End	Road Paved
723	Charles St	4th Ave	6th Ave	Road Paved
724	Charles St	Kapahulu Ave	4th Ave	Road Paved
725	Chester Way	Aiea Hts Dr	End	Road Paved
726	Church Ln	S King St	End	Road Paved
727	Circle Dr	California Ave	California Ave	Road Paved
728	Circle Makai St	Nani Ihi Ave	Circle Mauka St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
729	Circle Mauka Pl	Circle Makai St	End	Road Paved
730	Circle Mauka St	Nani Ihi Ave	circle Makai St	Road Paved
731	Citron St	Isenberg St	ewa end	Road Paved
732	Clark Pl	Uuku St	End	Road Paved
733	Clark St	Glen Ave	End	Road Paved
734	Clark St	Punahou St	End	Road Paved
735	Claudine St	16th Ave	Koko Dr	Road Paved
736	Claudine St	Noeau St	16th Ave	Road Paved
737	Cleghorn St	Liliuokalani Ave	Kaiulani Ave	Road Paved
738	Clement St	Wilder Ave	Metcalf St	Road Paved
739	Clio St	Lewalani Dr	Mott Smith Dr	Road Paved
740	Club Dr	Kellog St	Koa St	Road Paved
741	Cobb Adams Rd	Lilipuna Rd	Deadend 45-1115	Road Paved
742	Coconut Ave	Kalakaua Ave	Hibiscus Dr	Road Paved
743	Collins St	Campbell Ave	Kepa St	Road Paved
744	Concordia St	Lusitana St	Puowaina Dr	*Planning phase (Construction Est. to Start after 2015)
745	Coolidge St	Isenberg St	King St	Road Paved
746	Cooper Rd	Oahu Ave	Manoa Rd	Road Paved
747	Coyne St	2121 Coyne St	University Ave	Road Paved
748	Crater Pl	Crater Rd	End	Road Paved
749	Crater Rd	12th Ave	End	Road Paved
750	Crest Ave	Glen Ave	Ridge Ave	Road Paved
751	Cummins St	Queen St	Waimanu St	Road Paved
752	Dalene Way	Kuliouou Rd	Kawekiu Pl	Construction Ongoing
753	Damon St	Mckinley St	Hunnewell St	Road Paved
754	Date St	Pumehana St	Kapahulu Ave	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
755	Davenport St	Piikoi St	Pensacola St	Road Paved
756	Diamond Head Cir	Monsarrat Ave	End	Road Paved
757	Diamond Head Rd	Light House	3rd Lookout	Road Paved
758	Diamond Head Rd	Poni Moi Rd	Beach Rd	Road Paved
759	Diamond Head Rd	Trousseau St	Makapuu Ave	Road Paved
760	Dole Rd	California Ave	End	Road Paved
761	Dole St	Wilder Ave	St Louis Dr	Road Paved
762	Dominis St	Punahou St	Kewalo St	Road Paved
763	Doris Pl	East Manoa Rd	End	Road Paved
764	Dow St	Laimi Rd	End	Road Paved
765	Dowsett Ave	Pali Hwy	Pali Hwy	Road Paved
766	Duncan Dr	Kamehameha Hwy	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
767	Duncan Dr	Kamehameha Hwy	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
768	Dune Cir	Kalaheo Ave	End	Road Paved
769	Duval St	Kanaina Ave	Upper St	Road Paved
770	Eaea Pl	Kealahou St	End	Construction to Start within a year
771	Eames St	Uuku St	End	Road Paved
772	East Manoa Rd	Manoa Rd	End	*Planning phase (Construction Est. to Start after 2015)
773	East Manoa Rd	Manoa Rd	Pakanu St	Road Paved
774	Easy St	Laimi Rd	End	Road Paved
775	Edna St	Trousseau St	Alohea Ave	Road Paved
776	EHEHENE WAY	ALAWIKI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
777	Ehoeho Ave	Ihiihi Ave	Whitmore Ave	Road Paved
778	Ehu St	End	End	Plan/ Design phase (Construction Est. to Start after 2014)
779	Ehu Wai Pl	Hawaii Kai Dr	End	Construction Ongoing
780	Ehukai St	Oluolu St	Laumilo St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
781	Ehupua Pl	Ohialoke St	End	Road Paved
782	Ehupua St	Ohialoke St	Laukahi St	Road Paved
783	Ekaha Ave	Claudine St	Keanu St	Road Paved
784	Ekaha Ave	Keanu St	Waialae Ave	Road Paved
785	Eke Pl	Kulina St	End	Road Paved
786	Ekela Ave	Date St	End	Road Paved
787	Ekemauu St	Pahika St	Oohao St	Road Paved
788	Ekepuu Pl	Pokoki Pl	45-162 Ekepuu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
789	Ekoa Pl	Mona St	End	Road Paved
790	Ekolu Pl	California Ave	End	Road Paved
791	Elau Pl	Aaahi St	End	Road Paved
792	Eleele Pl	Lunalilo Home Rd	End	Construction to Start within a year
793	Elehei Pl	Wekiu St	End	Road Paved
794	Elele Pl	Elele St	End	Road Paved
795	Elele St	Palahia St	End	Road Paved
796	Elelupe Pl	Elelupe Rd	End	Construction Ongoing
797	Elelupe Rd	Kuliouou Rd	Kalanianaole Hwy	Road Paved
798	Elemakule Pl	Sisal St	End	Road Paved
799	Elemika Pl	Paakai St	End	Road Paved
800	Elepaio St	Kilauea Ave	Kahala Ave	Road Paved
801	Eleu St	Ikeloa St	Puia St	Road Paved
802	Elizabeth St	Keanu St	Waialae Ave	Road Paved
803	Elm St	Pensacola St	Sheridan St	Road Paved
804	Elsie Ln	King St	Young St	Road Paved
805	Elua St	Ewa End	Kokohead End	Road Paved
806	Ema PL	Kalihi St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
807	Emekona Pl	Alani Dr	End	Road Paved
808	Emepela Pl	Haiku Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
809	Emmeluth Ln	Lanakila Ave	Iao Ln	Plan/ Design phase (Construction Est. to Start after 2014)
810	Emoloa Pl	Holanialii St	End	Road Paved
811	Ena Rd	Kalakaua Ave	Ala Moana Blvd	Road Paved
812	Enos Ln	Makiki St	End	Road Paved
813	Ernest St	Lunalilo St	End	Road Paved
814	Esther St	Kanaina Ave	Upper St	Road Paved
815	Eugene Pl	Frank St	End	Road Paved
816	Eugene Pl	Frank St	End	Plan/ Design phase (Construction Est. to Start after 2014)
817	Eulu Pl	Eulu St	End	Road Paved
818	Eulu St	Lalai St	End	Road Paved
819	Evelyn Ln	Dole St	Wilder Ave	Road Paved
820	Ewa Beach Rd	Fort Weaver Rd	Fort Weaver Rd	Road Paved
821	Ewelani St	Kaahele St	End (Lt)	Road Paved
822	Ewelani St	Kaahele St	End (Rt)	Road Paved
823	Farmers Rd	Kealaolu Ave	Ulumaika St	Road Paved
824	Felix St	Alencastre St	St Louis Dr	Plan/ Design phase (Construction Est. to Start after 2014)
825	Ferdinand Ave	Mauka End	Makai End	Road Paved
826	Fern St	Kalakaua Ave	Isenberg St	Road Paved
827	Fernridge Pl	Halawa Hts Rd	End	Road Paved
828	Flamingo St	Kalanianaole Hwy	End	Road Paved
829	Francis St	Kanaina Ave	Alohea Ave	Road Paved
830	Frank St	Dole Rd	End	Road Paved
831	Frank St	Dole St	Robert Pl	Plan/ Design phase (Construction Est. to Start after 2014)
832	Frear St	Captain Cook Ave	H1 fwy	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
833	Frear St	Magellan Ave	End	*Planning phase (Construction Est. to Start after 2015)
834	Fricke St	Moua St	Moua St	Plan/ Design phase (Construction Est. to Start after 2014)
835	Gardenia St	2693 Gardenia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
836	Gardenia St	Carlos Long St	MAKAI-END	Road Paved
837	Gardenia St	Carlos Long St	Vanda Pl	Plan/ Design phase (Construction Est. to Start after 2014)
838	Gardenia St	Ginger St	Carlos Long St	Plan/ Design phase (Construction Est. to Start after 2014)
839	Gardenia St	Vanda Pl	Gardenia Pl	Plan/ Design phase (Construction Est. to Start after 2014)
840	Gartley Pl	Old Pali Rd	End	Road Paved
841	Garton St	Park Row	Tenney St	Road Paved
842	George St	Campbell Ave	Alohea Ave	Road Paved
843	George St	Kanaina Ave	Campbell Ave	Road Paved
844	Gertz Ln	Gulick Ave	2128 Gertz Ln	Plan/ Design phase (Construction Est. to Start after 2014)
845	Gilipake St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
846	Ginger St	Gardenia St	Orchid St	Plan/ Design phase (Construction Est. to Start after 2014)
847	Ginger St	Orchid St	Gardenia St	Road Paved
848	Glen Ave	Kellog St	Eames St	Road Paved
849	Glenview Pl	Glen Ave	End	Road Paved
850	Gore Way	Manoa Rd	East Manoa Rd	Road Paved
851	Grand View Pl	California Ave	End	Road Paved
852	Green St	Ward Ave	Kokohead End	Road Paved
853	Griffiths St	Beretania St	Bingham St	Road Paved
854	Grote Pl	Grote Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
855	Grote Rd	Lilipuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
856	Guard St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
857	Gulick Ave	1765 Gulick Ave	H-1 Fwy	Plan/ Design phase (Construction Est. to Start after 2014)
858	Gulick Ave	Likelike Hwy	1846 Gulick Ave	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
859	Gulston St	St Louis Dr	Alencastre St	Plan/ Design phase (Construction Est. to Start after 2014)
860	Haaa St	Honowai St	End	Road Paved
861	Haahaa St	Polinalina Rd	Olohu Rd	Plan/ Design phase (Construction Est. to Start after 2014)
862	Haaheo Pl	Halawa Dr	End	Road Paved
863	Haakei St	Renton Rd	Koahi St	Road Paved
864	Haakoa Pl	Waipahu Depot Rd	End	Road Paved
865	Haakualiki Pl	Haakualiki St	End	Road Paved
866	Haakualiki St	Meheu St	End	Road Paved
867	Haalau St	Kaaholo St	Hohola St	Road Paved
868	Haaliki St	Nihi St	End	Road Paved
869	Haalohi St	Lililehua St	End	Road Paved
870	HAANOPU WAY	ALAWIKI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
871	Haawale Pl	Huapala St	End	Road Paved
872	Haawi Way	Haawi Way	End	Road Paved
873	Haehae Pl	Kauiki St	End	Road Paved
874	Haele Pl	Hui Kelu Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
875	HAELE PL	HUI KELU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
876	Haena Dr	Mckinley St	Hunnewell St	Road Paved
877	Hahaione Pl	Hahaione St	End	Construction Ongoing
878	Hahaione St	Hawaii Kai Dr	Mauka End	Construction Ongoing
879	Hahaione St	Uwao St	End	*Planning phase (Construction Est. to Start after 2015)
880	Hahani St	Kailua Rd	Hamakua Dr	Construction Ongoing
881	Hahanui St	Hanaloa St	Kauiki St	Road Paved
882	Haiamu Pl	Haiamu St	End	Road Paved
883	Haiamu St	Hanaloa St	North Rd	Road Paved
884	Haiano Pl	Haiamu St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
885	Haiea Pl	Aipoola St	End	*Planning phase (Construction Est. to Start after 2015)
886	Haike Pl	Paea St	End	Road Paved
887	Haiki Pl	Round Top Dr	End	Road Paved
888	Haiku Rd	Kahekili Hwy	Kahuhipa St	Plan/ Design phase (Construction Est. to Start after 2014)
889	Haiku Rd	Kamehameha Hwy	Kahekili Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
890	Haiku Rd	Kamehameha Hwy	Kahuhipa St	Road Paved
891	Haili Rd	Pacific Hts Rd	End	Road Paved
892	Hailimanu Pl	Aiea Hts Dr	End	Road Paved
893	Hailimanu Pl	Hailimanu Pl	End	Road Paved
894	Hailipo St	Papipi Rd	Pupu St	Road Paved
895	Hailono Pl	Alapoai St	End	Road Paved
896	Hainoa Pl	Kauiki St	End	Road Paved
897	Haipu Pl	Kauiki St	End	Road Paved
898	Haiwa Pl	Haiamu St	End	Road Paved
899	Hakaka Pl	Hakaka St	End	Road Paved
900	Hakaka St	Palekaua St	End	Road Paved
901	Hakala St	Hoomua St	Both ends	Road Paved
902	Hakalau Pl	Kawaihae St	End	Construction Ongoing
903	Hakalauai Pl	Alapoai St	End	Road Paved
904	Hakalina Rd	Paheehee Rd	Puhawai Rd	Plan/ Design phase (Construction Est. to Start after 2014)
905	Hakamoa St	Puanane Lp	Anania Dr	Road Paved
906	Hakeakea St	End	End	Plan/ Design phase (Construction Est. to Start after 2014)
907	Hakimo Pl	Hakimo Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
908	Hakimo Rd	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
909	Hakina St	Ulune St	Kaulainahee Pl	Road Paved
910	Haku Pl	Haku St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
911	Haku St	Ainapua St	End	Road Paved
912	Hakuaina pl	Haku St	End	Road Paved
913	HAKUHALE ST	AHUIMANU RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
914	Hakumele Pl	Nuuanu Pali Dr	End	Road Paved
915	Hakuola Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
916	Hakuone Pl	Hakuone St	End	Road Paved
917	Hakuone St	Kilea Pl	End	Road Paved
918	Hakupokano Lp	Kaloapau St	Kaloapau St	Road Paved
919	Hala Dr	Makuahine St	Lolena St	Plan/ Design phase (Construction Est. to Start after 2014)
920	Halai Pl	Halai St	End	Plan/ Design phase (Construction Est. to Start after 2014)
921	Halai St	Hauula Hmstd Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
922	Halakea St	Ulu St	End	Road Paved
923	Halalani Pl	Paala Lp	End	Road Paved
924	Halalii St	Kauiki St	Hanaloa St	Road Paved
925	Halapepe St	Lawelawe St	Leighton St End	Road Paved
926	Halaula Pl	Kamilo St	End	Road Paved
927	Halaulani St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
928	Halawa Dr	Halawa Hts Rd	End	Road Paved
929	Halawa Hts Rd	Fernridge Pl	end (mauka)	Road Paved
930	Halawa Valley Rd	Iwaiwa St	End	Road Paved
931	Hale Ekahi Dr	Lualualei Hmstd Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
932	Hale Elua St	Lualualei Hmstd Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
933	Haleaha Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
934	Haleakala Ave	Farrington Hwy	Nanakuli Ave	Plan/ Design phase (Construction Est. to Start after 2014)
935	Halehaka St	Halekoa Dr	Halekoa Dr	Construction Ongoing
936	Halehaku Pl	Haloku St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
937	Halekipa Pl	3620 Halekipa Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
938	Halekoa Dr	Ainakoa Ave	Makai End	Construction Ongoing
939	Halekoa Dr	Ainakoa Ave	Mauka End	Road Paved
940	Halekoa Pl	Halekoa Dr	End	Construction Ongoing
941	Halekou Pl	Halekou Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
942	Halekou Rd	Kamehameha Hwy	Mahinui Rd	Plan/ Design phase (Construction Est. to Start after 2014)
943	Halekua Pl	Halekua St	End	Road Paved
944	Halekua St	Lapaiki St	Both ends	Road Paved
945	Halekula Way	Dole St	Wilder Ave	Road Paved
946	Halela St	Oneawa St	Kihapai St	Road Paved
947	Halelani Dr	Manoa Rd	Manoa Rd	Road Paved
948	Halelau Pl	2424 Halelau Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
949	Halelau Pl	Anuanu St	End	Road Paved
950	Halelehua St	Hina St	End	Road Paved
951	Halelena Pl	Oahu Ave	End	Road Paved
952	Halelo Pl	Halekou Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
953	Haleloa Pl	Kuliouou Rd	End	Construction Ongoing
954	Haleloke Pl	Lilipuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
955	HALELOKE PL	LILIPUNA RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
956	Halemano St	Tenney St	Bond St	Road Paved
957	HALEMANU PL	HALEMANU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
958	HALEMANU ST	HUI IWA ST	MAUKA NUKUPUU ST	Plan/ Design phase (Construction Est. to Start after 2014)
959	HALEMANU ST	MAUKA NUKUPUU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
960	Halemaumau Pl	Halemaumau St	Both Ends	Road Paved
961	Halemaumau St	Kalanianaole Hwy	Kalanianaole Hwy	Road Paved
962	Halemuku Pl	Mauka End	Makai End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
963	Halemuku St	Waikalua Rd	Helemuku Pl	Plan/ Design phase (Construction Est. to Start after 2014)
964	Halemuku Way	Halemuku Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
965	Halenani Pl	Halekou Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
966	Halenoho Pl	2426 Halenoho St	End	Plan/ Design phase (Construction Est. to Start after 2014)
967	Halike Pl	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
968	Halliday Pl	Lilipuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
969	Haloa Dr	Ala Oli St	Bougainville Dr	Road Paved
970	Haloko Pl	Apuu St	End	*Planning phase (Construction Est. to Start after 2015)
971	Haloku Pl	Haloku St	End	Road Paved
972	Haloku St	Kahanui St	End	Road Paved
973	Halolani St	Kamahoi St	Maliko St	Road Paved
974	Halona Pl	Halona St	1244 Halona Pl	Plan/ Design phase (Construction Est. to Start after 2014)
975	Halona Rd	Hale Ekahi Dr	Leihoku St	Road Paved
976	Halona Rd	Kawili St	Puhawai Rd	Road Paved
977	Halula Pl	Akumu St	End	Road Paved
978	Halulu Way	Hunnewell St	Oahu Ave	Road Paved
979	Halupa St	Holapa St	Punihi St	Road Paved
980	Hamakua Dr	Kailua Rd	Keolu Dr	Road Paved
981	Hamakua Dr	Keolu Dr	End	Road Paved
982	Hamakua Pl	Hamakua Dr	End	Road Paved
983	Hamau St	Kupuna Lp	Kaaholo St	Road Paved
984	Hamiha Pl	Kauiki St	End	Road Paved
985	Hamoa Pl	Hanaloa St	End	Road Paved
986	Hamoula St	End	End	*Planning phase (Construction Est. to Start after 2015)
987	Hamumu Pl	Hamumu St	End	Road Paved
988	Hamumu St	Hanile St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
989	Hanahanai Pl	Kihi St	End	Road Paved
990	Hanai Lp	Kapalama Ave	Loop	Plan/ Design phase (Construction Est. to Start after 2014)
991	Hanakahi St	Hanaloa St	North Rd	Road Paved
992	Hanakapiai St	Kauhako St	Nomilo St	Construction to Start within a year
993	Hanakealoha Pl	10th AVe	Ahe St	Plan/ Design phase (Construction Est. to Start after 2014)
994	Hanakealoha Pl	2318 Hanakealoha Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
995	Hanakoa Pl	Kaumakani St	End	Construction to Start within a year
996	Hanakoa St	Kauhako St	Kaumakani St	Construction to Start within a year
997	Hanaloa Pl	Hanaloa St	End	Road Paved
998	Hanaloa St	Kaunolu St	Kauiki St	Road Paved
999	Hanamaulu St	Kaumakani St	Makai Deadend	Construction to Start within a year
1000	Hanapepe Lp	Poipu Dr	Poipu Dr	Construction to Start within a year
1001	Hanapepe Pl	Hanapepe Lp	End	Construction to Start within a year
1002	Hanau St	Kaniahe St end	Kulia St end	Road Paved
1003	Hanauna St	Leia St	End	Road Paved
1004	Hanawai Cir	Farrington Hwy	End	Road Paved
1005	Hanile St	Hamumu St	End	Road Paved
1006	Hanohano Pl	Kamehame Dr	End	Construction to Start within a year
1007	Hanohano Way	Hanohano Pl	End	Construction to Start within a year
1008	Hao Pl	Hao St	End	Construction Ongoing
1009	Hao St	Nohu St	Makai and Mauka Ends	Road Paved
1010	Haokea Dr	Aalapapa Dr	Mokulua Dr	Road Paved
1011	Haopono Pl	Aiea Hts Dr	End	Road Paved
1012	Hapaiko St	Pahika St	Oohao St	Road Paved
1013	Hapaki St	Piki St	Nahele St	Road Paved
1014	Hapalua St	Fort Weaver Rd	Ewa Beach Rd	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1015	Hapanui Pl	Mahoe St	End	Road Paved
1016	Hapapa Pl	Hapapa St	End	Road Paved
1017	Hapapa St	Niulii St	Mahoe St	Road Paved
1018	Hapapa St	Paiwa St	Niulii St	Road Paved
1019	Hapawalu Pl	Waipahu St	End	Road Paved
1020	Hapua St	Park Row	Bond St	Road Paved
1021	Hapuku St	Uhaloa St	Hakina St	Road Paved
1022	Hapuna Pl	Hawaii Kai Dr	End	Construction Ongoing
1023	Hardesty St	10th Ave	Pukele Ave	Plan/ Design phase (Construction Est. to Start after 2014)
1024	Harding Ave	1st Ave	Luawai St	Road Paved
1025	Hassinger St	Pensacola St	Piikoi St	Road Paved
1026	Hauhele Rd	Polinalina Rd	Puakenikeni Rd	Plan/ Design phase (Construction Est. to Start after 2014)
1027	Haukoi Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1028	Haulani St	Hoomakoa St	Halelehua St	Road Paved
1029	Haumalu Pl	California Ave	End	Road Paved
1030	Haumana Pl	Middle St	2360 Haunama Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1031	Haunani Pl	Lilipuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1032	Haunaukoi St	End	End	Road Paved
1033	Haunuu St	Hiapo St	Hene St	Road Paved
1034	Hauola Ave	California Ave	Loko Dr	Road Paved
1035	Hauoli St	Kainalu Dr	Kalaheo Ave	Road Paved
1036	Hauoli St	Kapiolani Blvd	King St	Road Paved
1037	Hauone Pl	Hauone St	End	Road Paved
1038	Hauone St	Ala Hoi St	Mauka & Makai Ends	Road Paved
1039	Haupoa St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1040	Hausten St	Kapiolani Blvd	King St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1041	Hauula Hmstd Rd	Kamehameha Hwy	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
1042	Hauula Park Pl	Kukuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1043	Hawaii Kai Dr	Kalanianaole Hwy	Kealahou St	Construction Ongoing
1044	Hawaii Kai Dr	Lunalilo Home Rd	Kamilo St	Road Paved
1045	Hawane Pl	Laukahi St	End	Road Paved
1046	Haweo Pl	Kekuanoni St	End	Road Paved
1047	Hayden St	Campbell Ave	Alohea Ave	Road Paved
1048	Hayden St	Kanaina Ave	Campbell Ave	Road Paved
1049	Heahea Pl	Heahea St	End	Road Paved
1050	Heahea St	Ikeloa St	Puia St	Road Paved
1051	Heainoa Pl	Mele St	End	Road Paved
1052	HEEIA ST	ALALOA ST	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
1053	HEEIA ST	HAIKU RD	ALALOA ST	Plan/ Design phase (Construction Est. to Start after 2014)
1054	Heeia St	Haiku Rd	Kamehameha Hwy	Road Paved
1055	HEEIA ST	Kamehameha Hwy	NAHIKU ST END	Plan/ Design phase (Construction Est. to Start after 2014)
1056	Heen Way	Aiea Hts Dr	End	Road Paved
1057	Heen Way	Heen Way	End	Road Paved
1058	Hei Pl	Park Row	End	Road Paved
1059	Hekaha St	Kamehameha Hwy	Moanalua Rd	Road Paved
1060	Hekili St	Hamakua Dr	Hahani St	Road Paved
1061	Hekiliiki Pl	Nakini St	End	Road Paved
1062	Hekilinui Pl	Nakini St	End	Road Paved
1063	Hele Mauna Pl	Halawa Hts Rd	End	Road Paved
1064	Hele St	Kina St	Keolu Dr	Road Paved
1065	Hele St	Kina St - makai intersection	Kupau St	Road Paved
1066	Helekula Way	Helekula Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1067	Helelua Pl	Helelua St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1068	Helelua St	109 Helelua St	2224 Farington Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
1069	Helelua St	120 Helelua St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1070	Helelua St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1071	Helemano St	Alewa Dr	2205 Aupuni St	Plan/ Design phase (Construction Est. to Start after 2014)
1072	Helena St	Akaula St	Palailai St	Road Paved
1073	Heleuma St	Waapuhi St	Laulele St	Plan/ Design phase (Construction Est. to Start after 2014)
1074	Helo Pl	Kuahea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1075	Helumoa Rd	Lewers St	End	Road Paved
1076	Hema Pl	Hao St	End	*Planning phase (Construction Est. to Start after 2015)
1077	Hema Pl	Hao St	End of Concrete	Road Paved
1078	Hemolele Pl	Kualono St	1033 Hemolele Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1079	Hene St	Kipou St	Waipahu St	Road Paved
1080	HENO PL	HUI KELU ST	END (PVT SECTION)	Plan/ Design phase (Construction Est. to Start after 2014)
1081	HENOHENO PL	HENOHENO ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1082	HENOHENO ST	AHUIMANU RD	WAIPAIPAI ST	Plan/ Design phase (Construction Est. to Start after 2014)
1083	Henokea St	Huakai St	End	Road Paved
1084	Henry St (Makai)	Laimi Rd	End	Road Paved
1085	Henry St (Mauka)	Laimi Rd	Puiwa Ln	Road Paved
1086	Hepaki Pl	Aloha Oe Dr	End	Road Paved
1087	Hepia Pl	Hiahia Lp	End	Road Paved
1088	Herbert St	Kapahulu Ave	6th Ave	Road Paved
1089	Heulu St	Liholiho St	Makiki St	Road Paved
1090	Hiaai Pl	Hiapo St	End	Road Paved
1091	Hiahia Lp	Hiapo St	Hiapo St	Road Paved
1092	Hiahia Pl	Hiahia Lp	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1093	Hiaku Pl	Hiahia Lp	End	Road Paved
1094	Hiali Pl	Hiapo St	End	Road Paved
1095	Hiana Pl	Hiapo St	End	Road Paved
1096	Hianakiu St	Waipahu St	Hiapaiole Lp	Road Paved
1097	Hiapaiole Lp	Hianakiu St	Hianakiu St	Road Paved
1098	Hiapaiole Pl	Hiapaiole Lp	End	Road Paved
1099	Hiapo Pl	Hiapo St	End	Road Paved
1100	Hiapo St	Managers Dr	Waipahu St	Road Paved
1101	Hibiscus Dr	Poni Moi Rd	Coconut Ave	Road Paved
1102	Hie Pl	Hiapaiole Lp	End	Road Paved
1103	Hiena Pl	Hiapaiole Lp	End	Road Paved
1104	Highview Pl	Center St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1105	Hihimanu St	Kakaina St	Oluolu St	Road Paved
1106	Hihimanu St	Kalanianaole Hwy	Laumilo St	Road Paved
1107	Hihimanu St	Kalanianaole Hwy	Oluolu St	Road Paved
1108	Hihio Pl	Kamehameha IV Rd	2447 Hihio Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1109	Hihiwai St	University Ave	Kamoku St	Road Paved
1110	Hiiaka Rd	Kamehameha Hwy	Lihimauna Rd	Plan/ Design phase (Construction Est. to Start after 2014)
1111	Hiikala Pl	Oili Lp	End	Construction Ongoing
1112	Hiikua Pl	Kipapa Dr	End	Road Paved
1113	Hiilani St	Tantalus Dr	End	Road Paved
1114	Hiilawe St	Kanealii Ave	Pauoa Rd	Road Paved
1115	Hiilei Pl	Kipapa Dr	End	Road Paved
1116	Hiipoi St	Lolii St	Kukia St	Plan/ Design phase (Construction Est. to Start after 2014)
1117	Hiki St	Gulick Ave	2004 Hiki St	Plan/ Design phase (Construction Est. to Start after 2014)
1118	Hikianalia Pl	Lanikuhana Ave	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1119	Hikikaulia St	Meheula Pkwy	Makaimoimo St	Road Paved
1120	Hikiku Pl	Holanialii St	End	Road Paved
1121	Hikiwale Pl	Hikiwale St	45-241 Hikiwale Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1122	Hikiwale St	Keana Rd	Mikihilina St	Plan/ Design phase (Construction Est. to Start after 2014)
1123	Hila St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1124	Hilinai St	Kulauli St	Puohala St	Plan/ Design phase (Construction Est. to Start after 2014)
1125	HILINAMA ST	HUMU ST	HEEIA ST	Plan/ Design phase (Construction Est. to Start after 2014)
1126	Hilinehu Pl	Kupuku Cir	End	Road Paved
1127	Hiliu Pl	Kaahele St	End	Road Paved
1128	Hill Dr	Puu Pl	California Ave	Road Paved
1129	Hillcrest St	Kealia Dr	Kamalii St	Plan/ Design phase (Construction Est. to Start after 2014)
1130	Hillside Ave	Kuahine Dr	Cooper Rd	Road Paved
1131	Hilu St	Laumilo St	Mauka End	Road Paved
1132	Himeni Pl	Mele St	End	Road Paved
1133	Hina St	Paiwa St	Mahoe St	Road Paved
1134	Hinaea St	Hoomakoa St	Halelehua St	Road Paved
1135	Hinahina St	Mokuna Pl	Pukele Ave	Plan/ Design phase (Construction Est. to Start after 2014)
1136	Hinalani Pl	Hinalani St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1137	Hinalani St	Halaulani St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1138	Hinalea St	Laumilo St	Mauka End	Road Paved
1139	Hinalii Pl	Hinalii St	End	Road Paved
1140	Hinalii St	Maiaku St	End	Road Paved
1141	Hinalo Pl	Pali Hwy	End	Road Paved
1142	Hinamoe Pl	Hinamoe Lp	End	Plan/ Design phase (Construction Est. to Start after 2014)
1143	Hinano St	Campbell Ave	Trousseau St	Road Paved
1144	Hinano St	Leahi Ave	Campbell Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1145	Hinano Way	Kaulani Way	Kuaaina Way	Road Paved
1146	Hinapu St	Hinalani St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1147	Hind Dr	Kalanianaole Hwy	Kalanianaole Hwy	Road Paved
1148	Hind Iuka Dr	E Hind Dr	Mona St	Construction Ongoing
1149	Hind Iuka Dr	E Hind Dr	Mona St	Road Paved
1150	Hind Iuka Dr	Mona St	End	Road Paved
1151	Hind Pl	E Hind Dr	End	Road Paved
1152	Hinu Pl	Noelani St	End	Road Paved
1153	Hinuhinu Way	Hiwahiwa Pl	End	Road Paved
1154	HIO PL	APUU LP	END	Plan/ Design phase (Construction Est. to Start after 2014)
1155	Hiolani Pl	Booth Rd	End	Road Paved
1156	Hipawai Pl	Pamoa Rd	End	Road Paved
1157	Hiu St	Kahauiki St	2238 Hiu St	Plan/ Design phase (Construction Est. to Start after 2014)
1158	Hiwahiwa Pl	Honowai St	End	Road Paved
1159	Hiwahiwa St	Olohu Rd	Polinalina Rd	Plan/ Design phase (Construction Est. to Start after 2014)
1160	Hiwahiwa Way	Hiwahiwa Pl	End	Road Paved
1161	Hiwalani Pl	Halekou Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1162	Hoa St	End	End	Construction to Start within a year
1163	Hoaahi Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1164	Hoaaina Pl	Hoaaina St	End	Construction Ongoing
1165	Hoaaina St	Laukahi St	Ihiloa Lp	Road Paved
1166	Hoaeae st	Hoaeae St	End	Road Paved
1167	Hoaeae St	Waipahu St	Mauka END	Road Paved
1168	Hoahana Pl	Kamehame Dr	End	Construction to Start within a year
1169	Hoahiahi Pl	Anuanu St	End	Road Paved
1170	Hoahui St	Ahokele St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1171	Hoailona Pl	Hoailona St	Both Ends	Road Paved
1172	Hoailona St	Makaikai St	End	Road Paved
1173	Hoaka Pl	Kahela St	End	Road Paved
1174	Hoakoa Pl	Malia St	End	Construction Ongoing
1175	Hoakua Pl	Anuanu St	End	Road Paved
1176	Hoala St	Hapaki St	Kipikua St	Road Paved
1177	Hoala St	Sta. 1+86	Hapaki St	Road Paved
1178	Hoalike Rd	Alapio Rd	Dead End	Plan/ Design phase (Construction Est. to Start after 2014)
1179	Hoaloha Pl	Kaohinani Dr	End	Road Paved
1180	Hoalua St	Kamehameha Hwy	Oopuola St	Plan/ Design phase (Construction Est. to Start after 2014)
1181	Hoaluhi Pl	Anuanu St	End	Road Paved
1182	Hoana Pl		End	*Planning phase (Construction Est. to Start after 2015)
1183	Hoana pl	Opihi St	C/R Section	Road Paved
1184	Hoani Pl	Halekua St	End	Road Paved
1185	Hoanoho Pl	Palolo Ave	3264 Hoanoho Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1186	Hoauna Pl	Hoauna St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1187	Hoauna St	Heeia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1188	Hoawa Ln	King St	Beretania St	Road Paved
1189	Hoawa St	Kapiolani Blvd	Fern St	Road Paved
1190	Hoe Way	California Ave	Alahula Way	Road Paved
1191	Hoehoe Pl	Kuliouou Rd	End	Construction Ongoing
1192	Hoenui St	Meyers St	2531 Hoenui St	Plan/ Design phase (Construction Est. to Start after 2014)
1193	Hoeu Pl	Kailiula Lp	End	Road Paved
1194	Hoihoi Ave	Aheahe Ave	End	Road Paved
1195	Hoike Pl	Hookomo St	End	Road Paved
1196	Hoike Way	Hoike Pl	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1197	Hoina Pl	Panana St	End	Road Paved
1198	Hoio Pl	Hoio St	End	Road Paved
1199	Hoio St	Aiea Hts Dr	Ieie St	Road Paved
1200	Hokea St	Aliipoe Dr	Pohue St	Road Paved
1201	Hokio Pl	Aiea Hts Dr	End	Road Paved
1202	Hokiokio Pl	Kuliouou Rd	End	Construction Ongoing
1203	Hoku Ave	Ekaha Ave	End	Road Paved
1204	Hokuahiahi St	Kuahelani Ave	Meheula Pkwy	Road Paved
1205	Hokuala Pl	Hokuala St	End	Road Paved
1206	Hokuala St	Lanikuhana Ave	Kuahelani Ave	Road Paved
1207	Hokualii St	Anania Dr	End	Road Paved
1208	Hokuao Pl	Kipapa Dr	End	Road Paved
1209	Hokuhele Pl	Kuahelani Ave	End	Road Paved
1210	Hokuili Pl	Kuahelani Ave	End	Road Paved
1211	Hokuili St	Hokuala St	Kuahelani Ave	Road Paved
1212	Hokuiwa St	Kuahelani Ave	End	Road Paved
1213	Hokulani St	Ainapo St	End	Construction Ongoing
1214	Hokulea Pl	Kaopua Lp	End	Road Paved
1215	Hokulele Pl	Hokuala St	End	Road Paved
1216	Hokulewa Lp	Kuahelani Ave	Kuahelani Ave	Road Paved
1217	Hokulewa Pl	Kuahelani Ave	End	Road Paved
1218	Hokuliilii Pl	Hokuliilii St	End	Road Paved
1219	Hokuliilii St	Makapipipi St	Makohilani St	Road Paved
1220	Hokuloa Lp	Kuahelani Ave	Hokuloa Lp	Road Paved
1221	Hokupalemo Pl	Hokupalemo St	End	Road Paved
1222	Hokupalemo St	Holaniku St	Alapoai St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1223	Hokuula Lp	Kipapa Dr	Kipapa Dr	Road Paved
1224	Hokuula Pl	Hokuula Lp	End	Road Paved
1225	Hokuwelowelo Pl	Lanikuhana Ave	End	Road Paved
1226	Holani St	Lanikuhana Ave	End	Road Paved
1227	Holanialii St	Lanikuhana Ave	Meheula Pkwy	Road Paved
1228	Holaniku Pl	Holaniku St	End	Road Paved
1229	Holaniku St	Kuahelani Ave	End	Road Paved
1230	Holapa St	Piikea St	End	Road Paved
1231	Holawa Pl	Holawa St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1232	Holawa St	Oopuola St	Kahauola St	Plan/ Design phase (Construction Est. to Start after 2014)
1233	Holei St	Leahi Ave	Noela St	Road Paved
1234	Holio Pl	Liula St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1235	Hollinger St	Leahi Ave	Kanaina Ave	Road Paved
1236	Holly Pl	Gardenia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1237	Holo Pl	Aiea Hts Dr	End	Road Paved
1238	Holo Pl	Holo Pl	End	Road Paved
1239	Holoholo St	Akumu St	End	Road Paved
1240	Holokai Pl	Kealahou St	End	Construction to Start within a year
1241	Holokia Pl	Haloku St	End	Road Paved
1242	Hololani St	Ahulili St	End	Road Paved
1243	Hololea St	Meheu St	End	Road Paved
1244	Holomalia Pl	Holomalia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1245	Holomalia St	Auyong Hmstd Rd	Holopono St	Plan/ Design phase (Construction Est. to Start after 2014)
1246	Holomua Pl	Makanui Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
1247	Holona Pl	Dowsett Ave	End	Road Paved
1248	Holopono Pl	Holopono St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1249	Holopono St	Mohihi St	Holomalia St	Plan/ Design phase (Construction Est. to Start after 2014)
1250	HOLOUKA PL	HAIKU RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
1251	Holowai Pl	Holowai St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1252	Holowai St	Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1253	Holu Pl	Maiaku St	End	Road Paved
1254	Holua PL	Holua Way	End	Road Paved
1255	Holua Way	California Ave	Alahula Way	Road Paved
1256	Holua Way	Kua Pohaku Dr	Numana Rd	Road Paved
1257	Homelani Pl	Pali Hwy	End	Road Paved
1258	Honehone St	Kulia St	Kaniahe St	Road Paved
1259	Honekoa St	Kamehameha Hwy	Iuiu St	Plan/ Design phase (Construction Est. to Start after 2014)
1260	Honohina Pl	Huakanu St	End	Road Paved
1261	Honohina St	Hokea St	Pualaa St	Road Paved
1262	Honohono St	Ulune St	Aiea Hts Dr	Road Paved
1263	Honokahua Pl	Honokahua St	End	Construction to Start within a year
1264	Honokahua St	Mokuhano St	End	Construction to Start within a year
1265	Honokoa Pl	Ainakoa Ave	End	Construction Ongoing
1266	Honomanu St	Kamehameha Hwy	Kaamilo St	Road Paved
1267	Honono St	Kaumakani St	Kauhako St	Construction to Start within a year
1268	Honopu Pl	Kukuiula Lp	End	Construction to Start within a year
1269	Honowai Pl	Honowai St	End	Road Paved
1270	Honowai St	Waipahu St	End	Road Paved
1271	Honua St	Onaha St	Kolohala St	Road Paved
1272	Hoohai Pl	Hoohai St	End	Road Paved
1273	Hoohai St	Hoolana St	Hoomoana St	Road Paved
1274	Hoohaku Pl	Hoohaku St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1275	Hoohaku St	Hoolaulea St	End	Road Paved
1276	Hoohale St	Hoohulu St	Hoomalu St	Road Paved
1277	Hoohalia St	Komo Mai Dr	Hoolana St	Road Paved
1278	Hoohalike St	Hoomoana St	End	Road Paved
1279	Hoohana Pl	Hoomoana St	End	Road Paved
1280	Hooheno Pl	Hooheno St	End	Road Paved
1281	Hooheno St	Hoohalike St	End	Road Paved
1282	Hoohie Pl	Hoomoana St	End	Road Paved
1283	Hoohiki Pl	Noelani St	End	Road Paved
1284	Hoohiki St	Noelani St	Komo Mai Dr	Road Paved
1285	Hoohoihoi Pl	Hoohoihoi St	End	Road Paved
1286	Hoohoihoi St	Hoomoana St	End	Road Paved
1287	Hoohonua St	Hoohiki St	Hoohiki St	Road Paved
1288	Hoohuali Pl	Noelani St	End	Road Paved
1289	Hoohui St	Hoohale St	Hoohulu St	Road Paved
1290	Hoohulili St	Hoohonua St	Hoohiki St	Road Paved
1291	Hoohulu Pl	Hoohulu St	End	Road Paved
1292	Hoohulu St	Komo Mai Dr	End Mauka	Road Paved
1293	Hooikaika Pl	Hoohulu St	End	Road Paved
1294	Hooiki St	Hoohulu St	End	Road Paved
1295	Hookaau St	Ainamakua Dr	Both Ends	Road Paved
1296	Hookahe Pl	Pahiki St	End	Road Paved
1297	Hookahi St	Hoolaulea St	Hoolaulea St	Road Paved
1298	Hookahua St	Hoomoana	Hoohai St	Road Paved
1299	Hookala St	Hoolaulea St	Hoowali St	Road Paved
1300	Hookanahe St	Ainamakua Dr	Both Ends	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1301	Hookani St	Hoonipo St	Hoopai St	Road Paved
1302	Hookanike St	Hoohiki St	Kaahumanu St	Road Paved
1303	Hookano St	Hookala St	Nanakai St	Road Paved
1304	Hookeha Pl	Hookeha St	End	Road Paved
1305	Hookeha St	Mekila St	End	Road Paved
1306	Hookele Pl	Hookele St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1307	Hookele St	Farrington Hwy	Kulauku St	Plan/ Design phase (Construction Est. to Start after 2014)
1308	Hookelewaa St	Kipapa Dr	Meheula Pkwy	Road Paved
1309	Hookena St	Hoomalolo St	Hoohai St	Road Paved
1310	Hookipa Way	Kaimuki Ave	6th Ave	Road Paved
1311	Hookoe St	Hoona St	Hookupa St	Road Paved
1312	Hookowa Pl	Hookowa St	End	Road Paved
1313	Hookowa St	Alaoki St	Both Ends	Road Paved
1314	Hookuikahi St	1028 Hookuikahi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1315	Hookuikahi St	Holokahi End	Hoomaluhia St	Plan/ Design phase (Construction Est. to Start after 2014)
1316	Hookuikahi St	Homaluhia St	1028 Hookuikahi ST	Plan/ Design phase (Construction Est. to Start after 2014)
1317	Hookumu Pl	Hoohai St	End	Road Paved
1318	Hookupa St	Komo Mai Dr	End	Road Paved
1319	Hookupu St	Meanui St	End	Road Paved
1320	Hoolaa Pl	Hoohai St	End	Road Paved
1321	Hoolaa Way	Hoolaa Pl	End	Road Paved
1322	Hoolai St	Kihapai St	Kailua Rd	Road Paved
1323	Hoolai St	Pensacola St	Piikoi St	Road Paved
1324	Hoolako Pl	Kamehame Dr	End	Construction to Start within a year
1325	Hoolana Pl	Hoolana St	End	Road Paved
1326	Hoolana St (1 of 2)	Hoolana St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1327	Hoolana St (2 of 2)	Hoolana St	End	Road Paved
1328	Hoolaulea St	Komo Mai Dr	Waimano Home Rd	Road Paved
1329	Hoolaulea St	Waimano Home Rd	Hoohai St	Road Paved
1330	Hoolaulea St	Waimano Home Rd	Hoomoe St	Road Paved
1331	Hoolauna St	Hookala St	Wahinani St	Road Paved
1332	Hoolawa Pl	Hoolaulea St	End	Road Paved
1333	Hoolawa Pl	Hoolaulea St	End	Road Paved
1334	Hoolea Pl	Akumu St	End	Road Paved
1335	Hoolehua Pl	Hoolehua St	End	Road Paved
1336	Hoolehua St (1 of 3)	Hoolaulea (END)	Hoomaemae St	Road Paved
1337	Hoolele St	Hoomalolo St	Hoolaulea St	Road Paved
1338	Hooli Cir	Kuahaka St	Kuahaka St	Road Paved
1339	Hooli Pl	Hooli Cir	End	Road Paved
1340	Hoolokahi St	Hoomaluhia End	Hookuikahi St	Plan/ Design phase (Construction Est. to Start after 2014)
1341	Hoolulu Rd	Uluwehi St	Hoomaha St	Road Paved
1342	Hoolulu St	Kapahulu Ave	6th Ave	Road Paved
1343	Hooluu St	Hoonipo St	Hoolaulea St	Road Paved
1344	Hoomaemae St	Waimano Home Rd	Hoolaulea St	Road Paved
1345	Hoomaha St	Bell St	End	Road Paved
1346	Hoomaha St	California Ave	Walea St	Road Paved
1347	Hoomaha Way	Armstrong St	End	Road Paved
1348	Hoomahie Lp	Hoohiki St	Hoohiki St	Road Paved
1349	Hoomahilu St	Hookanike St	Hoono St	Road Paved
1350	Hoomaikai St	Alewa Dr	Kualono St	Plan/ Design phase (Construction Est. to Start after 2014)
1351	Hoomaike St	Hoohiki St	Hoomahilu St	Road Paved
1352	Hoomailani St	Hoohiki St	Hoomaike St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1353	Hoomakoa St	Mahoe St	Hina St	Road Paved
1354	Hoomalimali St	Hoolehua St	Hoolaulea St	Road Paved
1355	Hoomalolo St (1of 2)	Hoomoana St	Hoolaulea St	Road Paved
1356	Hoomalu St	441 Hoomalu St	Hoohulu St	Road Paved
1357	Hoomalu St	Waimano Home Rd	Moanalua Rd	Road Paved
1358	Hoomaluhia Botanical Garden Access Rd	Luluku Rd (Entrance) DPR	Back Gate Near Kahiko St	Road Paved
1359	Hoomaluhia St	Waianae Valley Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1360	Hoomoana Pl	Hoomoana St	End	Road Paved
1361	Hoomoana Way	Hoomoana Pl	End	Road Paved
1362	Hoomoe St	Hoolaulea St	Hoohaku St	Road Paved
1363	Hoomua St	Ainamakua Dr	End	Road Paved
1364	Hoona Pl	Hoona St	End	Road Paved
1365	Hoona St	Hookupa St	Hoolaulea St	Road Paved
1366	Hoonanea St	Metcalf St	Dole St	Road Paved
1367	Hoonani Pl	Mikiola Dr	44-741 Hoonani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1368	Hooni Pl	Kopalani St	End	Road Paved
1369	Hoonipo St	Hoomalimali St	Huikahi St	Road Paved
1370	Hoono St	Hoohiki St	Hoomaike St	Road Paved
1371	Hoonui Pl	Kopalani St	End	Road Paved
1372	Hoopai Pl	Hoopai St	End	Road Paved
1373	Hoopai St	Hoonipo St	Hoolaulea St	Road Paved
1374	HOOPALA ST	KIALUA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1375	Hoopiha Pl	Kulia St	End	Road Paved
1376	Hoopii Pl	Niumalu Lp	End	Road Paved
1377	Hoopio Pl	Hoopio St	End	Road Paved
1378	Hoopio St	Karayan St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1379	Hoopuhi St	Plantation Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1380	Hoopulapula St	Oluolu St	End	Road Paved
1381	Hoopuloa Pl	Hoohai St	End	Road Paved
1382	Hoopuni Dr	Kihapai St	Kihapai St	Road Paved
1383	Hooui Pl	Komo Mai Dr	End	Road Paved
1384	Hooulu St	Oneawa St	Kihapai St	Road Paved
1385	Hoowae St (1 of 2)	Hoomalolo St	Hoolele St	Road Paved
1386	Hoowae St (2 of 2)	Hoomalolo St	Hoolele St	Road Paved
1387	Hoowali St	Hoomalu St	Wahinani St	Road Paved
1388	Hopaka St	Kona St	Piikoi St	Road Paved
1389	Hopeloa Pl	Puu Panini Ave	End	Road Paved
1390	Hopena Way	Alaula Way	End	Road Paved
1391	Hopoe Pl	Lumiauau St	End	Road Paved
1392	Horner St	Omilo Ln	1030 Horner St	Plan/ Design phase (Construction Est. to Start after 2014)
1393	Hospital Rd	Pualalea St	Hospital Entrance	Road Paved
1394	Houghtailing St	H-1 Fwy	School St	Plan/ Design phase (Construction Est. to Start after 2014)
1395	Houghtailing St	King St	Hillcrest St	*Planning phase (Construction Est. to Start after 2015)
1396	HUA PL	HALEMANU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1397	Huaala Pl	Kipapa Dr	End	Road Paved
1398	Huakai St	Niulii St	End	Road Paved
1399	Huakanu Pl	Huakanu St	End	Road Paved
1400	Huakanu St	Pualaa St	Pohue St	Road Paved
1401	Hualani St	327-335 Hualani St	End	Road Paved
1402	Hualani St	355-361 Hualani St	End	Road Paved
1403	Hualani St	436 Hualani St	End	Road Paved
1404	Hualani St	Oneawa St	Kainalu Dr	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1405	Huamalani St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1406	Huanu St	Kanealii Ave	Booth Rd	Road Paved
1407	Huanui Pl	Huanui St	End	Road Paved
1408	Huanui St	22nd Ave	Puu Panini Ave	Road Paved
1409	Huaono Pl	Hoolehua St	End	Road Paved
1410	Huapala St	Kaaipu Ave	East Manoa Rd	Road Paved
1411	Huawaina Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1412	Huehu Pl	Huehu Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
1413	Huehu Pl	Huehu St	End	Road Paved
1414	Huehu St	Kekauoha St	Pualalea St	Plan/ Design phase (Construction Est. to Start after 2014)
1415	Huehu St	Pualalea St	Kekauoha St	Road Paved
1416	Huelani Dr	Rainbow Dr	Huelani Pl	Road Paved
1417	Huelani Pl	Huelani Dr	End	Road Paved
1418	Huelo St	Oopuola St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1419	Hugh St	2nd St	Road A	Road Paved
1420	Hugh St	3rd St	2nd St	Road Paved
1421	HUI AEKO PL	MAUKA END	MAKAI END	Plan/ Design phase (Construction Est. to Start after 2014)
1422	HUI AEKO ST	HUI IWA ST	HUI AEKO PL	Plan/ Design phase (Construction Est. to Start after 2014)
1423	HUI AEKO WAY	HUI AEKO PL	END	Plan/ Design phase (Construction Est. to Start after 2014)
1424	HUI AKEPA PL	HUI IWA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1425	HUI AKIKIKI PL	HUI IWA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1426	Hui Alala St	Hui Io St	Hui Ulili St	Plan/ Design phase (Construction Est. to Start after 2014)
1427	HUI IO PL	HUI IO ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1428	HUI IO ST	MAUKA END	HUI ALALA ST	Plan/ Design phase (Construction Est. to Start after 2014)
1429	Hui Iwa St	Hui Kelu St	Kahekili Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
1430	Hui Iwa St	Hui Ulili St	Hui Kelu St	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1431	Hui Iwa St	Kahekili Hwy (Makai)	Kahekili Hwy (Loop)	Plan/ Design phase (Construction Est. to Start after 2014)
1432	HUI KELU PL	HUI KELU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1433	HUI KELU ST	MAUKA END	75' FROM HENO PL	Plan/ Design phase (Construction Est. to Start after 2014)
1434	HUI KELU ST	REAR 47-582 HUI KELU	HUI IWA (MAUKA)	Plan/ Design phase (Construction Est. to Start after 2014)
1435	HUI KOLOA PL	AHUIMANU PL	BOTH ENDS OF PLACE	Plan/ Design phase (Construction Est. to Start after 2014)
1436	HUI NENE ST	(CULDESAC-SRV47 -425)	(HUI NENE ST - END)	Plan/ Design phase (Construction Est. to Start after 2014)
1437	HUI NENE ST	HUI ULILI ST	HUI IO ST	Plan/ Design phase (Construction Est. to Start after 2014)
1438	Hui St	Keolu Dr	Mowai St	Road Paved
1439	Hui Ulili St	Hui Iwa Pl	Ahuimanu Pl	Road Paved
1440	HUI ULILI ST	HUI IWA ST	AHUIMANU PL	Plan/ Design phase (Construction Est. to Start after 2014)
1441	HUI ULILI ST	HUI KELU ST	HUI IWA ST	Plan/ Design phase (Construction Est. to Start after 2014)
1442	Huialoha St	Kealahou St	Kahului St	Construction to Start within a year
1443	Huihui Pl	Alapoai St	End	Road Paved
1444	Huikahi St	Hoolehua St	Hoolaulea St	Road Paved
1445	Huikala Pl	Pikaiolena St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1446	Huipu Dr	Makaha Valley Rd	Kili Dr	Plan/ Design phase (Construction Est. to Start after 2014)
1447	Hukaa St	Paihi St	Pohue St	Road Paved
1448	Hula St	Nawaakoa St	Bridge	Road Paved
1449	Hulahe St	Kipou St	End	Road Paved
1450	Hulahe St	Kipou St	Hene St	Road Paved
1451	Hulahula Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1452	Hulakui Dr	Likini St	Wiliki Dr	Road Paved
1453	Hulakui Dr	Wiliki Dr	Wiliki Dr	Road Paved
1454	Hulali Pl	Ahonui St	2269 Hulali Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1455	Huleia Pl	Pupu St	End	Road Paved
1456	Huli St	Ala Koa St	Nakini St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1457	Hulinuu Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1458	Huluhulu St	Ewa End	Makai End	Road Paved
1459	Hulumanu St	Pohue St	End	Road Paved
1460	HUMU ST	LILIPUNA RD	HEEIA ST	Plan/ Design phase (Construction Est. to Start after 2014)
1461	Humuka Lp	Humupaa St	Humupaa St	Road Paved
1462	Humuna Pl	Humuniki St	End	Road Paved
1463	Humuniki Pl	Humuniki St	End	Road Paved
1464	Humuniki St	Kalanianaole Hwy	Kumuhau St	Construction Ongoing
1465	Humupaa Pl	Humupaa St	End	Construction Ongoing
1466	Humupaa St	Humuniki St	Humuniki St	Construction Ongoing
1467	Humuula Pl	Humuula St	End	Road Paved
1468	Humuula St	Kina St	Hele St	Road Paved
1469	Humuwili Pl	Humuula St	End	Road Paved
1470	Hunaahi St	Kamehameha Hwy	Iuiu St	Plan/ Design phase (Construction Est. to Start after 2014)
1471	Hunakai St	Kilauea Ave (mauka)	Waialae Ave	Construction Ongoing
1472	Hunakai St	Waialae Ave	Kahala Ave	Road Paved
1473	Hunalepo St	Kamehameha Hwy	Iuiu St	Plan/ Design phase (Construction Est. to Start after 2014)
1474	Hunalewa St	22nd Ave	Huanui St	Road Paved
1475	Hunapaa St	Huanui St	End	Road Paved
1476	Hunekai Pl	Hunekai St	End	Road Paved
1477	Hunekai St	Kikaha St	End	Road Paved
1478	Hunnewell Pl	Hunnewell St	End	Road Paved
1479	Hunnewell St	Kamehameha Ave	Metcalf St	Road Paved
1480	Hunter St	Kapahulu Ave	Winam Ave	Road Paved
1481	Huo Pl	Holaniku St	End	Road Paved
1482	Hyde St	Hunnewell St	Oahu Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1483	Ia Pl	Kipapa Dr	End	Road Paved
1484	Ialeleiaka Pl	Lanikuhana Ave	End	Road Paved
1485	Iana Pl	Iana St	End	Road Paved
1486	Iana St	Keolu Dr	End	Road Paved
1487	Iao Ln	Old Palama St	Old Palama St	Plan/ Design phase (Construction Est. to Start after 2014)
1488	Iaukea St	Ewa end	Mauka end	Road Paved
1489	Ieie Pl	End	End	Road Paved
1490	Ihi Pl	Puliko St	End	Road Paved
1491	Ihiihi Ave	Whitmore Ave	Whitmore Ave	Road Paved
1492	Ihiihi Pl	Ihiihi Ave	End	Road Paved
1493	Ihilani St	Makalani St	Puohala St	Plan/ Design phase (Construction Est. to Start after 2014)
1494	Ihiloa Lp	Laukahi St	Laukahi St	Road Paved
1495	Ihiloa Pl	Ihiloa Lp	End	Road Paved
1496	Iho Pl	Kaonohi St	End	Road Paved
1497	Ihoiho Pl	California Ave	End	Road Paved
1498	Iholena St	Judd St	Lolena St	Plan/ Design phase (Construction Est. to Start after 2014)
1499	Iholena St	Lolena St	End	*Planning phase (Construction Est. to Start after 2015)
1500	Ihuanu Pl	Kealohi St	End	Road Paved
1501	Ihuanu Way	Ihuanu Pl	End	Road Paved
1502	Ihuku Pl	Hokuula Lp	End	Road Paved
1503	Ihuku St	Lualualei Hmstd Rd	Kawili St	Plan/ Design phase (Construction Est. to Start after 2014)
1504	Ihupani Pl	Papipi Rd	End	Road Paved
1505	Ii Pl	Nalii St	End	Road Paved
1506	Iimi Pl	Kopalani St	End	Road Paved
1507	Iini Way	Aiea Hts Dr	End	Road Paved
1508	Iini Way	Iini Way	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1509	Iiwi St	Onaha St	Kolohala St	Road Paved
1510	Ikaika Pl	Kupuku Cir	End	Road Paved
1511	Ikaloa Pl	Kipapa Dr	End	Road Paved
1512	Ikaloa St	Kipapa Dr	Kipapa Dr	Road Paved
1513	Ikawelani Pl	Kipapa Dr	End	Road Paved
1514	Ikeanani Dr	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
1515	Ikeloa St	Hanauna St	Anonui St	Road Paved
1516	Ikemaka Pl	Iana St	End	Construction Ongoing
1517	Ikepono Pl	Ikepono St	End	Road Paved
1518	Ikepono St	Aawamoi St	Waipahu St	Road Paved
1519	Iki Pl	Kalanianaole Hwy	End	Construction Ongoing
1520	Ikiiki St	Ipuka St	Imiloa St	Plan/ Design phase (Construction Est. to Start after 2014)
1521	Ilauhole St	Nakini St	End	Road Paved
1522	Iliaina Pl	Iliaina St	End	Construction Ongoing
1523	Iliaina St	Kalaheo School Gate	End	Road Paved
1524	Iliee St	Pakonane Pl	Kaamilo St	Road Paved
1525	Ilihau St	Aikahi Lp (Mauka)	Aikahi Lp (Makai)	Road Paved
1526	Ilihau St	Kaneohe Bay Dr	Aikahi Lp	Road Paved
1527	Ilihau St	Kaneohe Bay Dr	SW end	Road Paved
1528	Iliili Rd	Makai End	Paakea Rd	Plan/ Design phase (Construction Est. to Start after 2014)
1529	Iliili Rd	Paakea Rd	Mauka End	Plan/ Design phase (Construction Est. to Start after 2014)
1530	Ilikaa Pl	Iliaina St	End	Road Paved
1531	Ilikala Pl	Mokapu Blvd	End	Road Paved
1532	Ilikupono St	Mokapu Blvd	End	Road Paved
1533	Ililani St	Mokapu Blvd	End	Road Paved
1534	Ilima Dr	Puna St	Aulii St	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1535	Ilimalia Lp	Mokapu Blvd	Mokapu Blvd	Road Paved
1536	Ilimalia Pl	Ilimalia Lp	End	Road Paved
1537	Ilimano Pl	Ilimano St	End	Road Paved
1538	Ilimano St	Ilihau St	End	Construction Ongoing
1539	Ilimapapa Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
1540	Ilipilo St	Mokapu Blvd	End	Road Paved
1541	Iliula Pl	Mahinahou St	End	Road Paved
1542	Iliwahi Lp	Mokapu Blvd	End	Road Paved
1543	Iliwai Dr	California Ave	Manua St	Road Paved
1544	Iluna Pl	Lakoloa Pl	2484 Iluna Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1545	Imelda St	Ala Loa St	Kikoo St	Road Paved
1546	Imiloa St	Ikiiki St	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
1547	Imina Pl	Wekiu St	End	Road Paved
1548	Imipono Pl	Imipono St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1549	Imipono St	McArthur St	897 o St	Plan/ Design phase (Construction Est. to Start after 2014)
1550	Inea Pl	Aiea Hts Dr	End	Road Paved
1551	Inia Pl	Luehu St	End	Road Paved
1552	Iniki Pl	Kauaopuu St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1553	Inoa St	Inoaole St	Inoaole St	Road Paved
1554	Inoaole St	Kalanianaole Hwy	end of loop	Road Paved
1555	Inuwai Pl	Kealahou St	End	Construction to Start within a year
1556	Inuwai Way	Inuwai Pl	End	Construction to Start within a year
1557	Io Ln	Old Palama St	941 Io Ln	Plan/ Design phase (Construction Est. to Start after 2014)
1558	Iole Pl	Iole St	45-137 Iole Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1559	Iole St	Keana Rd	Mokulele Dr	Plan/ Design phase (Construction Est. to Start after 2014)
1560	Iomea Pl	Ihiihi Ave	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1561	Iopono Lp	Akumu St	Akumu St	Road Paved
1562	Iosepa St	Hale Laa Blvd	Polynesian Ctr	Plan/ Design phase (Construction Est. to Start after 2014)
1563	Iosepa St	Lanihuli St	Hale Laa St	Plan/ Design phase (Construction Est. to Start after 2014)
1564	Iouli Pl	Kanaka St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1565	Ipo Pl	22nd Ave	End	Road Paved
1566	IPU LEPO WAY	ALAWIKI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1567	Ipu Pl	Ipuala Lp	End	Road Paved
1568	Ipuai St	Kealahou St	Honokahua St	Construction to Start within a year
1569	Ipuala Lp	Nahele St	Nahele St	Road Paved
1570	Ipuala Pl	Ipuala Lp	End	Road Paved
1571	Ipuhao Pl	Koa St	End	Road Paved
1572	Ipuka St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1573	Ipukula St	Kamole St	Kamole St	Road Paved
1574	Ipulei Pl	Jasmine St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1575	Ipulei Way	Ipulei Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
1576	Ipupai Pl	Awiki St	End	Road Paved
1577	Isenberg St	Kapiolani Blvd	Bingham St	Road Paved
1578	Iuiu St	Hunalepo St	Mawaena St	Plan/ Design phase (Construction Est. to Start after 2014)
1579	Iuka Pl	Hind Iuka Dr	End	Construction Ongoing
1580	Iupika Pl	Alapoai St	End	Road Paved
1581	Iwaho PL	Kalihi St	End	Road Paved
1582	Iwaiwa St	Halawa Hts Rd	Hukaa St	Road Paved
1583	Iwaiwa St	Halawa Valley St	Iwaena St	Road Paved
1584	Iwaiwa St	Hulumanu St	Halawa Hts Rd	Road Paved
1585	Iwi Way	Sierra Dr	Sierra Dr	*Planning phase (Construction Est. to Start after 2015)
1586	Iwia Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1587	Jade St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1588	James St	Upper St	Alohea Ave	Road Paved
1589	Jasmine St	Gardenia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1590	Jennie St	Wilson St	2114 Jennie St	Plan/ Design phase (Construction Est. to Start after 2014)
1591	Johnson Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1592	Ka Awakea Pl	Ka Awakea Rd	End	Road Paved
1593	Ka Awakea Rd	Pauku St	End	Road Paved
1594	KA HANAHOU CIR	LILIPUNA RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
1595	KA HANAHOU PL	KA HANAHOU CIR	BOTH ENDS OF T	Plan/ Design phase (Construction Est. to Start after 2014)
1596	Ka Uka Blvd	Kamehameha Hwy	H2 Fwy	Construction Ongoing
1597	Kaaawa Park Ln	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1598	Kaaei Pl	Kiilani St	End	Road Paved
1599	Kaaha St	University Ave	Kapiolani Blvd	Road Paved
1600	Kaahele Pl	Kaahele St	End	Road Paved
1601	Kaahele St	Moanalua Rd	Mauka end	Road Paved
1602	Kaaholo St	Hohola St	Kupuna Lp	Road Paved
1603	Kaaholo St	Kupuna Lp	Hohiu Pl	Road Paved
1604	Kaaholo St	Kupuna Lp	Kaaka St	Road Paved
1605	Kaahue St	Kaluanui Rd	Kaluanui Rd	Construction Ongoing
1606	Kaahumanu St	Kamehameha Hwy	Moanalua Rd	Road Paved
1607	Kaahumanu St	Moanalua Rd	Mauka End (City Jurisdiction)	Road Paved
1608	Kaai St	Keikilani Cir	Kalanianaole Hwy	Road Paved
1609	Kaaiai St	Huli St	End	Road Paved
1610	Kaaipu Ave	Oahu Ave	End	Road Paved
1611	Kaakaaniu St	Kaluanui Rd	End	Construction Ongoing
1612	Kaala Ave	Kolekole Dr	Koa St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1613	Kaala Pl	Kaala Way	End	Road Paved
1614	Kaala St	Oahu Ave	Mid Pac Gate	Road Paved
1615	Kaala Way	Kamehameha Ave	Oahu Ave	Road Paved
1616	Kaalaea Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1617	Kaalani Pl	10th Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
1618	Kaalawai Pl	Diamond Head Rd	End	Road Paved
1619	Kaaloa St	Kamoku St	Kaaha St	Road Paved
1620	Kaalolo Pl	Kipapa Dr	End	Road Paved
1621	Kaalula Pl	Kaluanui Rd	End	Construction Ongoing
1622	Kaaluna Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1623	Kaamalio Dr	East Manoa Rd	East Manoa Rd	Road Paved
1624	Kaamilo St	Neki St	Aiea Hts Dr	Road Paved
1625	Kaanua Pl	Kanapuu Dr	End	Road Paved
1626	Kaaoao Pl	Laaloa St	End	Road Paved
1627	KAAOHUA WAY	ALAWIKI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1628	Kaaona Pl	Kipapa Dr	End	Road Paved
1629	Kaapeha St	Meheula Pkwy	Auina St	Road Paved
1630	Kaapeha St	Meheula Pkwy	Makaikai St	Road Paved
1631	Kaapuna Pl	Kaiao St	End	Road Paved
1632	Kaau St	Palolo Ave	Mokuna St	Plan/ Design phase (Construction Est. to Start after 2014)
1633	Kaauwai Pl	Halona St	1244 Kaauwai Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1634	Kaawela P.	Naholoholo St	End	Road Paved
1635	Kaekae St	Lanikuhana Ave	Poloahilani St	Road Paved
1636	Kaekeeke Way	Puili Pl	End	Construction Ongoing
1637	Kaeleku St	Honokahua St	End	Construction to Start within a year
1638	Kaeleloi Pl	Kuliouou Rd	End	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1639	Kaelepulu Dr	Mokulua Dr	Aalapapa Dr	Road Paved
1640	Kaelo Pl	Naholoholo St	End	Road Paved
1641	Kaha Pl	Kaha St	End	Road Paved
1642	Kaha St	Kapii St end	Kainui Dr	Road Paved
1643	Kahae Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1644	Kahaea Pl	Kaahele St	End	Road Paved
1645	Kahaha St	Gulick Ave	School St	Plan/ Design phase (Construction Est. to Start after 2014)
1646	Kahaikahai Pl	Naholoholo St	End	Road Paved
1647	Kahakai Dr	Kahakai Dr	Kahakai Dr	Road Paved
1648	Kahako Pl	Kahako St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1649	Kahako St	Kailua End	Kanapuu Dr	Road Paved
1650	Kahako St	Kanapuu Dr	East End	Plan/ Design phase (Construction Est. to Start after 2014)
1651	Kahakuloa Pl	Kealahou St	End	Construction to Start within a year
1652	Kahala Ave	Diamond Head Rd	Waialae Beach Park	Road Paved
1653	Kahaloa Dr	Woodlawn Dr	End	Road Paved
1654	Kahaloa Dr	Woodlawn Dr	Manoa Stream Bridge	Road Paved
1655	Kahaloa Pl	Kahaloa Dr	End	Road Paved
1656	Kahana St			Road Paved
1657	Kahana St	Mauka End	Makai End	Plan/ Design phase (Construction Est. to Start after 2014)
1658	Kahanui St	Hololani St	End	Road Paved
1659	Kahapili St	Kaonohi St	Kaonohi St	Road Paved
1660	Kahau St	174 Kahau St	Mohihi St	Plan/ Design phase (Construction Est. to Start after 2014)
1661	Kahau St	Farrington Hwy	138 Kahau St (Ulehawa Chnl)	Plan/ Design phase (Construction Est. to Start after 2014)
1662	Kahauiki Pl	Kahauiki St	1103 Kahauiki Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1663	Kahauiki St	Kamehameha IV Rd	Middle St	Plan/ Design phase (Construction Est. to Start after 2014)
1664	Kahauloa Pl	Kaluanui Rd	End	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1665	Kahauola St	Holawa St	Hoalua St	Plan/ Design phase (Construction Est. to Start after 2014)
1666	Kahawai St	Huapala St	Halelena Pl	Road Paved
1667	Kahawai St	Lowrey Ave	Huapala St	Road Paved
1668	Kahawalu Dr	Kaohinani Dr	Kaohinani Dr	Road Paved
1669	Kahea St	Palahia St	Elele St	Road Paved
1670	Kaheka St	Kanunu St	Young St	Road Paved
1671	Kaheka St	Kapiolani Blvd	Kanunu St	Road Paved
1672	Kaheka St	Kapiolani Blvd	Liona St	Road Paved
1673	Kahela Pl	Kahela St	End	Road Paved
1674	Kahela St	Kipapa Dr	End	Road Paved
1675	Kahele Pl	Kahele St	End	Road Paved
1676	Kahele St	Aelike St	Hoailona St	Road Paved
1677	Kahelu Ave	Wikao St	600 Kahelu Ave	Road Paved
1678	Kahema Pl	Lalawaii Dr	End	Road Paved
1679	Kahena Pl	Kahena St	End	Construction Ongoing
1680	Kahena St	Hahaione St	Makai End	Construction Ongoing
1681	Kahiki Pl	Puamano Pl	End	Road Paved
1682	Kahikinui Pl	Hinalii St	End	Road Paved
1683	Kahiko St	Kamehameha Hwy	Koolau View Dr	Plan/ Design phase (Construction Est. to Start after 2014)
1684	Kahiko St	Kamehameha Hwy	Koolau View Dr	Plan/ Design phase (Construction Est. to Start after 2014)
1685	Kahikole Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1686	Kahikolu Pl	Salt Lake Blvd	End	Road Paved
1687	Kahikolu Way	Kahikolu Pl	End	Road Paved
1688	Kahiku Pl	Kaloapau St	End	Road Paved
1689	Kahili Pl	Kahili St	End	Road Paved
1690	Kahili St	Akumu St	Alahaki St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1691	Kahilinai Pl	Aiea Hts Dr	End	Road Paved
1692	Kahimoe Pl	Kahimoe St	End	Road Paved
1693	Kahimoe St	Oli Lp	End	Road Paved
1694	Kahinani Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
1695	Kahinani Pl	Mokapu Saddle Rd	44-110 Kahinani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1696	Kahinani Way	44-130 Kahinani Wy	44-153 Kahinani Wy	Plan/ Design phase (Construction Est. to Start after 2014)
1697	Kahinani Way	Kahinani Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
1698	Kahinu St	Aimoku St	End	Construction Ongoing
1699	Kahoa Dr	Kihapai St	Kihapai St	Road Paved
1700	Kahoaloha Ln	King St	Nakookoo St	Road Paved
1701	Kahoea St	Kuahelani Ave	End	Road Paved
1702	Kaholi Pl	Lalawaii Dr	End	Road Paved
1703	Kahonua St	Puulu St	Pakau St	Road Paved
1704	Kahowaa Pl	Puuluna Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
1705	Kahu St	Kahuanani St	Kahuawai St	Road Paved
1706	Kahua Pl	Napuanani Rd	End	Road Paved
1707	Kahuahale St	Kahuapili St	Kahuanani St	Road Paved
1708	Kahuahele St	Cul-de-Sac	94-242 Kahuahele St	Road Paved
1709	Kahuahele St	Cul-de-Sac	94-350 Kahuahele St	Road Paved
1710	Kahuahele St	Kahuaina St	Kahualena St	Road Paved
1711	Kahuahele St	Kahualena St	Kahualena St	Road Paved
1712	Kahuailani St	Hikimoe St	End	Road Paved
1713	Kahuaina St	Kahuanani St	Kahualii St	Road Paved
1714	Kahualea St	Alakaina St	End	Road Paved
1715	Kahualei Pl	Waipahu St	End	Road Paved
1716	Kahualena Pl	Kahualena St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1717	Kahualena St	Kahuaina St	Kahualoa St	Road Paved
1718	Kahualoa Pl	Kahualoa St	End	Road Paved
1719	Kahualoa Pl	Kahualoa St	End	Road Paved
1720	Kahualoa St	Kahualena St	Kahuanui St	Road Paved
1721	Kahuamo Pl	Kahuamo Pl	End	Road Paved
1722	Kahuamo St	Kahualii St	Kahuilo Pl	Road Paved
1723	Kahuamo St	Kahulio Pl	Kahuanani St	Road Paved
1724	Kahuamoku Pl	Kahuamoku St	End	Road Paved
1725	Kahuamoku St	Farrington Hwy	Paiwa St	Road Paved
1726	Kahuanani Pl	Kahuanani St	End	Road Paved
1727	Kahuanani Pl	Kahuanani St	End	Road Paved
1728	Kahuanani St	Kahuapili St	End	Road Paved
1729	Kahuanani St	Paiwa St	Kahuapili St	Road Paved
1730	Kahuapaa Pl	Kahuapaa St	End	Road Paved
1731	Kahuapaa St	Waipahu St	Kahuapaa Pl	Road Paved
1732	Kahuapili St	Kahuanani St	Kahuanui St	Road Paved
1733	Kahuawai St	Kahuanui St	Kahuapili St	Road Paved
1734	KAHUHIPA ST	Haiku Rd	KAHEKILI HWY	Plan/ Design phase (Construction Est. to Start after 2014)
1735	Kahuhipa St	Kahekili Hwy	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
1736	Kahuli St	Moaniani St	End	Road Paved
1737	Kahulialii St	Kealakaa St	End	Road Paved
1738	Kahulio Pl	Kahuamo St	End	Road Paved
1739	Kahului St	Mokuhano St	Kaeleku St	Construction to Start within a year
1740	Kahuwai Pl	Kaluanui Rd	End	Construction Ongoing
1741	Kai Nani Pl	Kalaheo Ave	End	Road Paved
1742	Kaia St	Kahikolu Pl	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1743	Kaia St	Kanealii Ave	Pauoa Rd	Road Paved
1744	Kaialiu St	S Beretania St	Bingham St	Road Paved
1745	Kaiama Pl	Lunalilo Home Rd	End	Construction to Start within a year
1746	Kaiao St	Kaaholo St	Mauka END	Road Paved
1747	Kaiaulu Pl	Kaiaulu St	End	Road Paved
1748	Kaiaulu St	Akaawa St	Uhiuala St	Road Paved
1749	Kaiemi St	Kaha St	Kaipii St	Road Paved
1750	Kaihee St	Keeaumoku St	End	Road Paved
1751	Kaihee St	Keeaumoku St	End	Road Paved
1752	Kaihikapu St	Mapunapuna St	Ahua St	Plan/ Design phase (Construction Est. to Start after 2014)
1753	Kaiholu St	Kainui Dr	Kalaheo Ave	Road Paved
1754	Kaihone Way	Kaiolino Way	End	Road Paved
1755	Kaihuopalaai St	Kupekala St	North End	Road Paved
1756	Kaihuopalaai St	Laulaunui St	South End	Road Paved
1757	Kaikaina St	Makawao St	Makua St	Road Paved
1758	Kaikea Pl	Kalaheo Ave	End	Road Paved
1759	Kaikoo Pl	Papu Cir	End	Road Paved
1760	Kaikuahine St	Hala Dr	Kapalama Ave	Plan/ Design phase (Construction Est. to Start after 2014)
1761	Kaikunane Lp	Makuahine St	Makuahine St	Plan/ Design phase (Construction Est. to Start after 2014)
1762	Kaikuono Pl	Papu Cir	End	Road Paved
1763	Kailewa St	Puulu St	Pakau St	Road Paved
1764	Kailiu Pl	Kaluanui Rd	End	Construction Ongoing
1765	Kailiula Lp	Kaloapau St	Kaloapau St	Road Paved
1766	Kailiula Pl	Kailiula Lp	End	Road Paved
1767	Kailiwai Pl	William Henry Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1768	Kailua Rd	1005 Kailua Rd	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1769	Kailua Rd	Hamakua Dr Bridge	Kuulei Rd	Road Paved
1770	Kailua Rd	Hoolai St	Kailua Distric Park	Road Paved
1771	Kailua Rd	Kalaheo Ave	Lihiwai Rd	Road Paved
1772	Kailua Rd	Kalaheo Ave	Wanaao Rd	Road Paved
1773	Kailuana Lp	Kailuana Pl	Kailuana Pl	Road Paved
1774	Kailuana Pl	N Kalaheo Ave	Private Gate	Road Paved
1775	Kailulu Way	Kailuana Pl	End	Road Paved
1776	Kaima Pl	Kupuohi St	End	Road Paved
1777	Kaimakani St	Moanalua Rd	Ulune St	Road Paved
1778	Kaimake Lp	Kaha St	Kaha St	Road Paved
1779	Kaimalu Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
1780	Kaimalu Way	Kaimalu Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
1781	Kaimanahila St	Paikau St	Hakaka St	Road Paved
1782	Kaimi St	Kainalu Dr	Kalaheo Ave	Road Paved
1783	Kaimoani Way	Kailuana Pl	End	Road Paved
1784	Kaimoku Pl	Kaimoku Way	End	Road Paved
1785	Kaimoku Way	Kalanianaole Hwy	End	Road Paved
1786	Kaimuki Ave	18th Ave	Luawai St	Road Paved
1787	Kaimuki Ave	4th Ave	6th Ave	Road Paved
1788	Kaimuki Ave	6th Ave	18th Ave	Road Paved
1789	Kaimuki Ave	Kapiolani Blvd	4th Ave	Road Paved
1790	Kaimuohema Pl	Henry St	End	Road Paved
1791	Kainalu Dr	105 Kainalu Dr	End	Road Paved
1792	Kainalu Dr	133 Kainalu Dr	End	Road Paved
1793	Kainalu Dr	445 Kainalu Dr	End	Road Paved
1794	Kainalu Dr	Kainui Dr	Kailua Rd	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1795	Kainehe St	Kihapai St	Kailua Rd	Road Paved
1796	Kainoa Pl	Mona St	End	Road Paved
1797	Kainui Dr	Kalaheo Ave	End	Construction Ongoing
1798	Kainui Dr	N Kalaheo St	End	Road Paved
1799	Kainui Pl	Kainui Dr	End	Road Paved
1800	Kaiolena Dr	Aalapapa Dr	Mokulua Dr	Road Paved
1801	Kaiolino Way	Kailuana Pl	End	Road Paved
1802	Kaiolohia Pl	Ainahou St	End	Construction Ongoing
1803	Kaiolohia Way	Kaiolohia Pl	End	Construction Ongoing
1804	Kaiolu St	Ala Wai Blvd	Kuhio Ave	Road Paved
1805	Kaipiha St	Kaha St	Kaimake Lp	Road Paved
1806	Kaipii St	Kaha St	Kihapai St	Road Paved
1807	Kaipuhaa Pl	Kaluanui Rd	End	Construction Ongoing
1808	Kaiulani Ave	Ala Wai Blvd	Kuhio Ave	Road Paved
1809	Kaiulani Ave	concrete section	Kalakaua Ave	Road Paved
1810	Kaiwiki Pl	Hawaii Kai Dr	End	Road Paved
1811	Kakae Pl	Naholoholo St	End	Road Paved
1812	Kakahiaka St	Wanaao Rd	Mahealani Pl	Road Paved
1813	Kakaina Pl	Kakaina St	End	Road Paved
1814	Kakaina St	Hihimanu St	Makapuu End	Construction Ongoing
1815	Kakaina St	Hihimanu St	Mekia St	Construction Ongoing
1816	Kakaina St	Mahailua St	Mekia St	Road Paved
1817	Kakaina St	Mahailua St	Waikupanaha St	Road Paved
1818	Kakaina St	Mekia St	Mahailua St	Road Paved
1819	Kakaina St	Waikupanaha St	Mauka End	Road Paved
1820	Kakalena St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1821	Kakapa Pl	Kaluanui Rd	End	Construction Ongoing
1822	Kakela Dr	Mckinley St	Mckinley St	Road Paved
1823	Kakela Iki Pl	Kakela Dr	End	Road Paved
1824	Kakela Pl	Kakela Dr	End	Road Paved
1825	Kakiwa Pl	Kaluanui Rd	End	Construction Ongoing
1826	Kakoi St	Nimitz Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1827	Kakoo Pl	Makakilo Dr	End	Road Paved
1828	Kaku St	Anoi Rd	Keneke St	Plan/ Design phase (Construction Est. to Start after 2014)
1829	Kala Pl	Aukai Ave	Kahala Ave	Road Paved
1830	Kalaau Pl	Kuliouou Rd	End	Construction Ongoing
1831	Kalaepaa Dr	Kalihi St	Loop End	Road Paved
1832	Kalaepohaku Pl	Kalaepohaku St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1833	Kalaepohaku St	Kaminaka Dr	Akeakamai St	Plan/ Design phase (Construction Est. to Start after 2014)
1834	Kalaheo Ave	Kailua Rd	Lihiwai Rd	Road Paved
1835	Kalahu Pl	Kaluanui Rd	End	Construction Ongoing
1836	Kalai Pl	Kalauipo St	End	Road Paved
1837	Kalaimoku St	Kalakaua Ave	Ala Wai Blvd	Road Paved
1838	Kalaka Pl	Kalaheo Ave	End	Road Paved
1839	Kalakaua Ave	Ala Wai Blvd	Saratoga Rd	Road Paved
1840	Kalakaua Ave	Ala Wai Pedestrian bridge	Kapiolani Blvd	Road Paved
1841	Kalakaua Ave	Beretania St	Ala Wai Blvd	Plan/ Design phase (Construction Est. to Start after 2014)
1842	Kalakaua Ave	Kapahulu Ave	Poni Moi Rd	Road Paved
1843	Kalakaua Ave	King St	Ena Rd	Road Paved
1844	Kalakaua Ave	Poni Moi Rd	Coconut Ave	Road Paved
1845	Kalakua St	Lunalilo Home Rd	End	Construction to Start within a year
1846	Kalala St	California Ave	Nakula St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1847	Kalalau Pl	Kalalau St	End	Construction to Start within a year
1848	Kalalau St	Poipu Dr	Nawiliwili St	Construction to Start within a year
1849	Kalalea Pl	Kalalea St	End	Construction to Start within a year
1850	Kalalea St	Aipo St	Hawaii Kai Dr	Construction to Start within a year
1851	Kalali Pl	Kalali St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1852	KALALI ST	ALALOA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1853	Kalama Dr	Hiu St	1220A Kalama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
1854	Kalama Paka Pl	Mokuhano St	End	Construction to Start within a year
1855	Kalama St	316-324 Kalama St	End	Road Paved
1856	Kalama St	337-345 Kalama St	End	Road Paved
1857	Kalama St	352-358 Kalama St	End	Road Paved
1858	Kalama St	422-432 Kalama St	End	Road Paved
1859	Kalama St	425-431 Kalama St	End	Road Paved
1860	Kalama St	Oneawa St	Kainalu Dr	Road Paved
1861	Kalamaku St	Moreira St	End	Road Paved
1862	Kalamalo Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1863	Kalamoho Pl	Kaamilo St	End	Road Paved
1864	Kalaniiki Pl	Kalaniiki St	End	Construction Ongoing
1865	Kalaniiki St	Kalanianaole Hwy	Pvt Gate	Construction Ongoing
1866	Kalanipuu Pl	Kalanipuu St	End	Construction to Start within a year
1867	Kalanipuu St	Lunalilo Home Rd	Ahukini St	Construction to Start within a year
1868	Kalapaki Pl	Kalapaki St	End	Construction to Start within a year
1869	Kalapaki St	Wainiha St	Lunalilo Home Rd	Construction to Start within a year
1870	Kalapu St	Hanakahi St	Hanakahi St	Road Paved
1871	Kalau Pl	Nakini St	End	Road Paved
1872	Kalauipo Pl	Kalauipo St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1873	Kalauipo St	Kaweloka St	Kaweloka St	Road Paved
1874	Kalauokalani Way	Makaloa St	Kapiolani Blvd	Road Paved
1875	Kalawai Pl	End of Concrete Section	Deadend	Road Paved
1876	Kalawina Pl	Kaamilo St	End	Road Paved
1877	Kale Pl	Kalihi St	End	*Planning phase (Construction Est. to Start after 2015)
1878	Kalehua St	Kahaloa Dr	End	Road Paved
1879	Kalei Rd	Kalele Rd	End	Road Paved
1880	Kaleilani Pl	Kaleilani St	End	Road Paved
1881	Kaleilani St	Makamua St	Makamua St	Road Paved
1882	Kaleimamahu St	End	End	Construction to Start within a year
1883	Kalenakai Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
1884	Kaleo Pl	Hookomo St	End	Road Paved
1885	Kaleo Way	Kaleo Pl	End	Road Paved
1886	Kalepa Pl	Hala Dr	1722 Skyline Dr	Plan/ Design phase (Construction Est. to Start after 2014)
1887	Kalia Rd	Ala Moana Blvd	Paoa Pl	Road Paved
1888	Kalia Rd	Saratoga Rd	End	Road Paved
1889	Kalie St	California Ave	End	Road Paved
1890	Kalihi St	Makuahine St	Huea Pl	Road Paved
1891	Kalihi St	Makuahine St	Likelike Hwy	Road Paved
1892	Kalihi St, driveway at 3510 Kalihi St	3510 Kalihi St	3512 Kalihi St	Plan/ Design phase (Construction Est. to Start after 2014)
1893	Kalihiwai Pl	Kaluanui Rd	End	Construction Ongoing
1894	Kalike Pl	Kihale St	End	Road Paved
1895	Kalikimaka St	Alewa Dr	1080 Kalikimaka St	Plan/ Design phase (Construction Est. to Start after 2014)
1896	Kaliko Dr	California Ave	California Ave	Road Paved
1897	KALIMALOA ST	OHALA ST	HEEIA ST	Plan/ Design phase (Construction Est. to Start after 2014)
1898	Kalina Pl	Kealahou St	End	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1899	Kalo Pl	Varsity Pl	End	Road Paved
1900	Kaloa Way	Mckinley St	Damon St	Road Paved
1901	Kaloaloa St	Kaluanui Rd	Kaahue St	Construction Ongoing
1902	Kaloaluiki Pl	Kaloaluiki St	End	Road Paved
1903	Kaloaluiki St	Lowrey Ave	Kaloaluiki St	Road Paved
1904	Kaloapau St	Kuahelani Ave	Kuahelani Ave	Road Paved
1905	Kalolina Pl	Kalolina St	End	Road Paved
1906	Kalolina St	614 Kalolina St	End	Construction Ongoing
1907	Kalolina St	614 Kalolina St	End	Road Paved
1908	Kalolina St	Oneawa St	End	Road Paved
1909	Kalopa St	Ainapo St	Kii St	Construction Ongoing
1910	Kalua Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
1911	Kalua Rd	Palolo Ave	10th Ave	Road Paved
1912	Kaluaa Pl	Kaumoku St	End	Construction Ongoing
1913	Kaluamoi Dr	Kamehameha Hwy	End	Road Paved
1914	Kaluamoi Pl	Kaluamoi Dr	End	Road Paved
1915	Kaluamoo St	Kalaheo Ave	Kainalu Dr	Construction Ongoing
1916	Kaluanui Pl	Kaluanui Rd	Kaluanui Way	Construction Ongoing
1917	Kaluanui Rd	Hawaii Kai Dr	End	Road Paved
1918	Kaluanui Way	End	End	Construction Ongoing
1919	Kaluawaa St	Kamakini St	End	Road Paved
1920	Kalukalu St	Ikepono St	Pilimai St	Road Paved
1921	Kaluli St	Auwaiku St	Kina St	Road Paved
1922	Kam IV Rd	N School St	1040 Kam IV Rd	Plan/ Design phase (Construction Est. to Start after 2014)
1923	Kamahana Pl	Naholoholo St	End	Road Paved
1924	Kamahao Pl	Kamahao St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1925	Kamahao St	Noelani St	Hookanike St	Road Paved
1926	Kamahele Pl	Kamahele St	End	Road Paved
1927	Kamahele St	Keolu Dr	End	Road Paved
1928	Kamahoi St	Maliko St	End	Road Paved
1929	Kamaio Pl	Kamaio St	End	Road Paved
1930	Kamaio St	Meheula Pkwy	Lanikuhana Ave	Road Paved
1931	Kamaka Ln	Lanakila Ave	827 Kamaka Ln	Plan/ Design phase (Construction Est. to Start after 2014)
1932	Kamaka Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1933	Kamakee St	Kapiolani Blvd	Auahi St	Road Paved
1934	Kamakini St	Kanewai St	End	Road Paved
1935	Kamakoi Pl	Kamakoi Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1936	Kamakoi Rd	Pulama Rd	Mauka End	Plan/ Design phase (Construction Est. to Start after 2014)
1937	Kamala Lp	Kekupua St	Kekupua St	Construction to Start within a year
1938	Kamalani Pl	Apuakea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1939	Kamalei St	Kealakaa St	End	Road Paved
1940	Kamalii St	Makanani Dr	1711 Skyline Dr	Plan/ Design phase (Construction Est. to Start after 2014)
1941	Kamalino St	Hololea St	Both ends	Road Paved
1942	Kamanaaina Pl	Kuhimana St	End	Road Paved
1943	Kamanaiki St	Wailele St	Laulani St	Road Paved
1944	Kamaole St	Kekaa St	Kekaa St	Construction to Start within a year
1945	Kamaomao Pl	Kealahou St	End	Construction to Start within a year
1946	Kamau Pl	Keaahala Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1947	Kamehame Dr	2nd concrete Section	End	Construction to Start within a year
1948	Kamehame Dr	Maunanani St	1st c/r section	Construction to Start within a year
1949	Kamehame Pl	Kamehame Dr	End	Construction to Start within a year
1950	Kamehameha Ave	Manoa Rd	Oahu Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1951	Kamehameha Hwy	2140'N. of Anahulu Stream Bridge	Cane Haul Rd	Road Paved
1952	Kamehameha Hwy	906 Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1953	Kamehameha Hwy	Haiku Rd	Kahekili Hwy	*Planning phase (Construction Est. to Start after 2015)
1954	Kamehameha Hwy	Likelike Hwy	Keole St	Road Paved
1955	Kamehameha IV Rd	N School St	Likelike Hwy	Construction to Start within a year
1956	Kamilo St	Hawaii Kai Dr	Hawaii Kai Dr	Road Paved
1957	Kamiloiki Pl	Lunalilo Home Rd	End	Construction to Start within a year
1958	Kaminaka Dr	St Louis Dr	Kanalui St	Plan/ Design phase (Construction Est. to Start after 2014)
1959	Kamohoalii st	Kalihi St	1744 Kamohoalii St	Road Paved
1960	Kamohoalii St	Kalihi St	Kokohead End	Road Paved
1961	Kamoi Pl	Kaahue St	End	Construction Ongoing
1962	Kamoku St	Kaaloa St	Hihiwai St	Road Paved
1963	Kamole Pl	Kamole St	End	Construction Ongoing
1964	Kamole St	Laukahi St	Kamole St	Construction Ongoing
1965	Kamooalii St	Liula St	Both T Ends	Plan/ Design phase (Construction Est. to Start after 2014)
1966	Kamookoa Pl	Kaluanui Rd	End	Construction Ongoing
1967	Kamuela Ave	Date St	Kapahulu Ave	Road Paved
1968	Kamuela Pl	Kaohinani Dr	End	Construction to Start within a year
1969	Kana Pl	Ocean View Dr	End	Road Paved
1970	Kanae St	Ainamakua Dr	Both Ends	Road Paved
1971	Kanaeha Pl	Luehu St	End	Road Paved
1972	Kanaha St	Maluniu Ave	Uilama St	Road Paved
1973	Kanahale Rd	Hakimo Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1974	Kanai Pl	Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1975	Kanaina Ave	Kapahulu Ave	Kaunaoa St	Road Paved
1976	Kanaina Ave	Kaunaoa St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1977	Kanaka Pl	Kanaka St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1978	Kanaka St	Mahinui Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1979	Kanakou Pl	Kaluanui Rd	End	Construction Ongoing
1980	Kanalani Pl	Pupukea Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1981	Kanaloa St	Uhaloa St	Hakina St	Road Paved
1982	Kanalui Pl	Kanalui St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1983	Kanalui St	Kaminaka Dr	Kaminaka Dr	Plan/ Design phase (Construction Est. to Start after 2014)
1984	Kanamee St	Naholoholo St	Kipapa Dr	Road Paved
1985	Kanapua Pl	Kaupuni St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1986	Kanapuu Dr	Kalanianaole Hwy	Keolu Dr	Road Paved
1987	Kanapuu Pl	Kanapuu Dr	End	Road Paved
1988	Kanealii Ave	Pauoa Rd	Kapalu St	Road Paved
1989	Kaneapu Pl	Mokulua Dr	End	Road Paved
1990	Kanekapolei St	Ala Wai Blvd	Kaiulani Ave	Road Paved
1991	Kanekopa Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
1992	Kaneloa Rd	Paoakalani Ave	Wai Nani Way	Road Paved
1993	Kaneohe Bay Dr	1100' from H-3	Mokapu Blvd	Road Paved
1994	Kaneohe Bay Dr	Aumoana Pl	Anu Pl	Construction to Start within a year
1995	Kaneohe Bay Dr	Bayview Haven Pl	Nohokai Pl	Construction Ongoing
1996	Kaneohe Bay Dr	Kaimalu Pl	Malae Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1997	Kanewai St	Dole St	Kamakini St	Road Paved
1998	Kaniahe Pl	Kulia St	End	Road Paved
1999	Kaniahe St	End	Hanau St	Road Paved
2000	Kaniau Pl	Peke Ln	End	Road Paved
2001	Kaniela Pl	Kuliouou Rd	End	Construction Ongoing
2002	Kanihi St	Kaweloka St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2003	Kanikani Pl	Aheahe Ave	End	Road Paved
2004	Kaniko Pl	Kulia St	End	Road Paved
2005	Kanoelehua Pl	Glen Ave	End	Road Paved
2006	Kanoenoe St	Hawaii Kai Dr	Makaa St	Road Paved
2007	Kanu St	Lowrey Ave	Loi St	Road Paved
2008	Kanuku Pl	Kanuku St	End	Road Paved
2009	Kanuku St	Kamehameha Hwy	Hekaha St	Road Paved
2010	Kanunu St	Keeaumoku St	Kalakaua Ave	Road Paved
2011	Kaoea Pl	Hakupokano Lp	End	Road Paved
2012	Kaohe Pl	Kaahue St	End	Construction Ongoing
2013	Kaohinani Dr	Kahawalu Dr	Kamuela Pl	Road Paved
2014	Kaokoa Pl	Kahapili St	End	Road Paved
2015	Kaola Way	Pacific Hts Rd	Booth Rd	Road Paved
2016	Kaomaaiku Pl	Makaunulau St	End	Road Paved
2017	Kaonawai Pl	East Manoa Rd	End	Road Paved
2018	Kaonohi Pl	Kaonohi St	End	Road Paved
2019	Kaonohi St	Kamehameha Hwy	Moanalua Rd	Road Paved
2020	Kaoopulu Pl	Kaluanui Rd	End	Construction Ongoing
2021	Kaoopulu Way	Kaoopulu Pl	End	Construction Ongoing
2022	Kaope St	Ewa End	Hnl End	Road Paved
2023	Kaopua Lp	Kuahelani Ave	Kuahelani Ave	Road Paved
2024	Kapa Pl	Kaluanui Rd	End	Construction Ongoing
2025	Kapaa St	Kainalu Dr	Kalaheo Ave	Road Paved
2026	Kapaakea Ln	King St	End	Road Paved
2027	Kapahu St	Auwaiolimu St	Anianiku St	Road Paved
2028	Kapahulu Ave	Ala Wai Blvd	Harding Ave	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2029	Kapahulu Ave	Kalakaua Ave	Paki Ave	Road Paved
2030	Kapaia St	Lunalilo Home Rd	End	Construction to Start within a year
2031	Kapalai Pl	Kapalai Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2032	Kapalai Rd	Hinamoe Pl	Bridge	Plan/ Design phase (Construction Est. to Start after 2014)
2033	Kapalai Rd	Kamehameha Hwy	Keole St	Plan/ Design phase (Construction Est. to Start after 2014)
2034	Kapalama Ave	Aupuni St	Makanani Dr	Construction to Start within a year
2035	Kapalama Ave	Konia St	Hanai Lp	Construction to Start within a year
2036	Kapalama Ave	School St	Konia St	Plan/ Design phase (Construction Est. to Start after 2014)
2037	Kapalapala Pl	Hawaii Kai Dr	End	Road Paved
2038	Kapaloala Pl	Pauoa Rd	End	Road Paved
2039	Kapalu St	Booth Rd	Pauoa Rd	Road Paved
2040	Kapana Pl	Laupapa St	End	Road Paved
2041	Kapapala Pl	Kaahue St	End	Construction Ongoing
2042	Kapawa Pl	Naholoholo St	End	Road Paved
2043	KAPEA PL	KAPEA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2044	KAPEA ST	HUMU ST	NAHIKU ST	Plan/ Design phase (Construction Est. to Start after 2014)
2045	KAPEHE ST	MAUKA KIALUA END	KIALUA ST	Plan/ Design phase (Construction Est. to Start after 2014)
2046	Kapiki Rd	Hakimo Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2047	Kapili St	Cleghorn St	Tusitala St	Road Paved
2048	Kapiolani Blvd	Date St	King St	Road Paved
2049	Kapiolani Blvd	Kamakee St	Kalakaua Ave	Road Paved
2050	Kapiolani Blvd	South St	Ward Ave	Road Paved
2051	Kapiolani Blvd	Ward Rd	Kaheka St	Road Paved
2052	Kapoho Pl	Kaahue St	End	Construction Ongoing
2053	Kapolei Pkwy	Manawai St	Kamaaha Ave	Road Paved
2054	Kapolei Pkwy	Renton Rd	Kolowaka Dr	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2055	Kapoo St	Keneke St	Paleka Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2056	Kapuahi Pl	Kapuahi St	End	Road Paved
2057	Kapuai Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2058	Kapuhi Pl	Kapuhi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2059	Kapuhi St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2060	Kapukapu Pl	Naalii St	End	Road Paved
2061	Kapulei St	Pauoa Rd	Kekuanoni St	Road Paved
2062	Kapulena Lp	Kii St	Kii St	Construction Ongoing
2063	Kapunahala Rd	Kulukeoe St	Anoi Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2064	Kapuni St	Cleghorn St	Kuhio Ave	Road Paved
2065	Karatti Ln	Pensacola St	End	Road Paved
2066	Karayan St	Ala Loa St	Fort Weaver Rd	Road Paved
2067	Karsten Dr	California Ave	California Ave (ewa loop)	Road Paved
2068	Karsten Dr	California Ave	California Ave (Hon Loop)	Road Paved
2069	Kau St	Ukee St	End	Road Paved
2070	Kauakapuu Lp	Lanikuhana Ave	Lanikuhana Ave	Road Paved
2071	Kaualio Pl	22nd Ave	End	Road Paved
2072	Kauamea Pl	Kipapa Dr	End	Road Paved
2073	Kauanomeha Pl	Hinalii St	End	Road Paved
2074	Kauaopuu St	Hale Ekahi Dr	Kawili St	Plan/ Design phase (Construction Est. to Start after 2014)
2075	Kauhaa Pl	Kumoo Lp	End	Plan/ Design phase (Construction Est. to Start after 2014)
2076	Kauhako Pl	Kauhako St	End	Construction to Start within a year
2077	Kauhako St	Hanamaulu St	Kaumakani St	Construction to Start within a year
2078	Kauhale St	Moanalua Rd	End (incl. 2 cul de sacs)	Road Paved
2079	Kauhana Pl	Kauhana St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2080	Kauhana St	Paloloa Ave	Palolo Ave	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2081	Kauhane St	Iaukea St	End	Road Paved
2082	Kauhihau Pl	Kuleana Rd	End	Road Paved
2083	Kauhola Pl	Hawaii Kai Dr	End	Road Paved
2084	Kauholokahiki Pl	Kauholokahiki St	End	Road Paved
2085	Kauholokahiki St	End	End	Road Paved
2086	Kauiki St	Kehue St	Hanaloa St	Road Paved
2087	Kauinohea PL	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
2088	Kaukalia St	Kiaha Lp	Anania Dr	Road Paved
2089	Kaukama Rd	Apuupuu Rd	Makai End	Plan/ Design phase (Construction Est. to Start after 2014)
2090	Kaukama Rd	Farrington Hwy	Uala St	Plan/ Design phase (Construction Est. to Start after 2014)
2091	Kaukama Rd	Paakea Rd	Apuupuu Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2092	Kaukamana St	Farrington Hwy	Kulaapuni St	Plan/ Design phase (Construction Est. to Start after 2014)
2093	Kaukoe St	Lanikuhana Ave	Awiki St	Road Paved
2094	Kaukonahua Rd	Wilikina Dr	Farrington Hwy	*Planning phase (Construction Est. to Start after 2015)
2095	Kauku Pl	Kaahue St	End	Construction Ongoing
2096	Kaulahao St	Hoala St	End	Road Paved
2097	Kaulaili Rd	Makaha Valley Rd	Kaulawaha Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2098	Kaulani Way	Oneawa St	Hinano Way	Road Paved
2099	Kaulawaha Rd	Maiuu Rd	Makaha Valley Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2100	Kaulawaha Rd	Makaha Valley Rd	Jade St	Plan/ Design phase (Construction Est. to Start after 2014)
2101	Kaulia Pl	Kipapa Dr	End	Road Paved
2102	Kaulike Dr	Kuleana Rd (Ewa)	Kuleana Rd (KH)	Road Paved
2103	Kaulu St	Kalanianaole Hwy	Laumilo St	Road Paved
2104	Kaulua St	Kahoea St	Kawau St	Road Paved
2105	Kauluikua Pl	Lanikuhana Ave	End	Road Paved
2106	Kaulukanu Pl	Kaulukanu St	End	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2107	Kaulukanu St	Kakaina St	End	Construction Ongoing
2108	Kaululaau St	Moreira St	End	Road Paved
2109	Kaululena St	Alohilani St End	Kelewaa St End	Road Paved
2110	Kaumahana Pl	Kaweloka St	End	Road Paved
2111	Kaumailuna Pl	Alewa Dr	1171 Kaumailuna Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2112	Kaumaka Pl	Kalanipuu St	End	Construction to Start within a year
2113	Kaumakani Pl	Kaumakani St	End	Construction to Start within a year
2114	Kaumakani St	Lunalilo Home Rd	Anapalau St	Construction to Start within a year
2115	Kaumoku St	End	End	Construction Ongoing
2116	Kaumoli Pl	Kaumoli St	101st St	Road Paved
2117	Kaumoli St	Kuloko St	Panee St	Road Paved
2118	Kauna St	Ainapo St	Kii St	Construction Ongoing
2119	Kaunala Pl	Kaunala St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2120	Kaunala St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2121	Kaunaoa St	Leahi Ave	Trousseau St	Road Paved
2122	Kaunoa St	Ewa End	Hnl End	Road Paved
2123	Kaunolu St	Kehue St	Haiamu St	Road Paved
2124	Kauopae Pl	Kukolu St	End	Road Paved
2125	Kauopua St	Makapipipi St	Makapipipi St	Road Paved
2126	Kaupaku Pl	Kaluanui Rd	End	Construction Ongoing
2127	Kaupalena St	Kuliouou Rd	Lani St	Construction Ongoing
2128	Kaupu Pl	Waipahu St	End	Road Paved
2129	Kaupu Way	Kaupu Pl	0+20	Road Paved
2130	Kaupuni Pl	Kaupuni St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2131	Kaupuni St	Farrington Hwy	Kaupuni Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2132	Kauwahi Ave	Haleakala Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2133	Kauwili St	Kaunolu St	North Rd	Road Paved
2134	Kawaena Pl	Pauoa Rd	End	Road Paved
2135	Kawahine Pl	Huli St	End	Road Paved
2136	Kawaiahao St	Ward Ave	Kamakee St	Road Paved
2137	Kawaihae Pl	Kawaihae St	End	Construction Ongoing
2138	Kawaihae St	Kalanianaole Hwy	Hawaii Kai Dr	Construction Ongoing
2139	Kawaiki Pl	Kaahue St	End	Construction Ongoing
2140	Kawailoa Rd	Lihiwai Rd	Alala Rd	Road Paved
2141	Kawainui St	328 Kawainui St	320 Kawainui St	Road Paved
2142	Kawainui St	331 Kawainui St	339 Kawainui St	Road Paved
2143	Kawainui St	340 Kawainui St	344 Kawainui St	Road Paved
2144	Kawainui St	418 Kawainui St	428 Kawainui St	Road Paved
2145	Kawainui St	427 Kawainui St	419 Kawainui St	Road Paved
2146	Kawainui St	450 Kawainui St	End	Construction Ongoing
2147	Kawainui St	450 Kawainui St	End	Road Paved
2148	Kawainui St	Kihapai St	Maluniu Ave	Road Paved
2149	Kawao Ave	Haleakala Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2150	Kawau St	Hokuiwa St	Kahoea St	Road Paved
2151	Kawekiu Pl	Kuliouou Rd	End	Construction Ongoing
2152	Kawele Pl	Koliana St	End	Road Paved
2153	Kaweloalii Pl	Kaweloalii St	End	Road Paved
2154	Kaweloalii St	Hokuahiahi St	Kuahelani Ave	Road Paved
2155	Kaweloka Pl	Kaweloka St	End	Road Paved
2156	Kaweloka St	Palamoi St	Kuahaka St	Road Paved
2157	Kawelolani Pl	Wilhelmina Rise	End	Plan/ Design phase (Construction Est. to Start after 2014)
2158	Kawelu St	Kanihi St	Leomele St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2159	Kaweo Pl	Holaniku St	End	Road Paved
2160	Kawili Pl	Kawili St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2161	Kawili St	Lualualei Hmstd Rd	Makai nd	Plan/ Design phase (Construction Est. to Start after 2014)
2162	Kawili St	Start of Loop	Mauka End	Plan/ Design phase (Construction Est. to Start after 2014)
2163	Kawoa Pl	Maulukua Rd	Dead End	Plan/ Design phase (Construction Est. to Start after 2014)
2164	Kawoa Way	Kawoa Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2165	Kawohi Pl	Kilohi St	2458 Kawohi Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2166	Kawowo Pl	Kawowo Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2167	Kawowo Rd	End	End	Plan/ Design phase (Construction Est. to Start after 2014)
2168	Ke Iki Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2169	Ke Nui Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2170	Ke Waena Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2171	Keaahala Pl	Keaahala Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2172	KEAAHALA RD	KAMAU PL	KAHEKILI HWY	Plan/ Design phase (Construction Est. to Start after 2014)
2173	KEAAHALA RD	Kamehameha Hwy	KAMAU PL	Plan/ Design phase (Construction Est. to Start after 2014)
2174	Keaalau Pl			*Planning phase (Construction Est. to Start after 2015)
2175	Keaalau Pl	Kaneohe Bay Dr	Concrete	Plan/ Design phase (Construction Est. to Start after 2014)
2176	Keahi St	Kumu St		Construction to Start within a year
2177	Keahilele Pl	Keahilele St	End	Road Paved
2178	Keahilele St	Hokuahiahi St	End	Road Paved
2179	Keahole St	Kalanianaole Hwy	Hawaii Kai Dr	Road Paved
2180	Keakaula Pl	Laupapa St	End	Road Paved
2181	Keakealani St	Hao St	Kiholo St	Road Paved
2182	Kealahou Pl	Keaniani St	End	Road Paved
2183	Kealahou St	Hawaii Kai Dr	Kalanianaole Hwy	Construction to Start within a year
2184	Kealahou St	Muolea Pl	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2185	Kealakaa Pl	Kealakaa St	End	Road Paved
2186	Kealakaa St	Mahinahou St	Nui St	Road Paved
2187	Kealakai St	Simon Rd	Lolena St	Plan/ Design phase (Construction Est. to Start after 2014)
2188	Kealalani Pl	Kukuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2189	Kealaolu Pl	Kealaolu Ave	End	Road Paved
2190	Kealauina Dr	Halawa Hts Rd	End	Road Paved
2191	Kealia Dr	Makanani St	Houghtailing St	Plan/ Design phase (Construction Est. to Start after 2014)
2192	Kealoha Pl	Gulick Ave	2128 Kealoha Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2193	Kealoha St	Gulick Ave	Kamehameha Park	Plan/ Design phase (Construction Est. to Start after 2014)
2194	Kealohi St	Lanikuhana Ave	Makapipipi St	Road Paved
2195	Kealohilani Ave	Kuhio Ave	Kalakaua Ave	Road Paved
2196	Keama Pl	East Manoa Rd	End	Road Paved
2197	Keana Rd	Kaneohe Bay Dr	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
2198	Keaniani Pl	Keaniani St	End	Road Paved
2199	Keaniani St	327-333 Keaniani St	End	Road Paved
2200	Keaniani St	328-336 Keaniani St	End	Road Paved
2201	Keaniani St	349-355 Keaniani St	End	Road Paved
2202	Keaniani St	407-417 Keaniani St	End	Road Paved
2203	Keaniani St	Maluniu Ave	Oneawa St	Road Paved
2204	Keanu St	10th Ave	Palolo Ave	Plan/ Design phase (Construction Est. to Start after 2014)
2205	Keanu St	3519 Keanu St	10th Ave	Plan/ Design phase (Construction Est. to Start after 2014)
2206	Keanu St	Hunakai St	Hunakai St	Construction Ongoing
2207	Keanu Street, include city maintained private road	Wilhelmina Rise	End	Road Paved
2208	Keaolani Pl	Keaolani St	End	Road Paved
2209	Keaolani St	Keahilele St	End	Road Paved
2210	Keaolele Pl	Waiomao Rd	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2211	Keaoopua Pl	Keaoopua St	End	Road Paved
2212	Keaoopua St	Lanikuhana Ave	Meheula Pkwy	Road Paved
2213	Keawemauhili Pl	Kekauoha St	End	Road Paved
2214	Keawemauhili Pl	Kekauoha St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2215	Keeaumoku Pl	Keeaumoku St	End	Road Paved
2216	Keeaumoku St	Kaihee St	Nehoa St	Road Paved
2217	Keeaumoku St	Kapiolani Blvd	Kinau St	Road Paved
2218	Keeaumoku St	Nehoa St	Mauka End	Road Paved
2219	Keehuhiwa Pl	Makohilani St	End	Road Paved
2220	Keehuhiwa St	Makohilani St	Makohilani St	Road Paved
2221	Keele Pl	Laupapa St	End	Road Paved
2222	Keena Pl	Laupapa St	End	Road Paved
2223	Keha Pl	Kamehameha IV Rd	2327 Keha Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2224	Kehau Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2225	Kehaulani Dr	Lanipo Dr	End	Road Paved
2226	Kehela Pl	Kehela St	End	Road Paved
2227	Kehena Pl	Old Waialea Rd	End	Road Paved
2228	Kehepue Lp	Kaloapau St	Kaloapau St	Road Paved
2229	Kehepue Pl	Kehepue Lp	End	Road Paved
2230	Kehooea Pl	Makohilani St	End	Road Paved
2231	Kehue Pl	Kehue St	End	Road Paved
2232	Kehue St	Kaunolu St	North Rd	Road Paved
2233	Kei Pl	Kehue St	End	Road Paved
2234	Keikialii St	Naalii St	End (Lt)	Road Paved
2235	Keikialii St	Naalii St	End (Rt)	Road Paved
2236	Keikikane Lp	Kanaka St	Kanaka St	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2237	Keikikane Pl	Keikikane Lp	End	Plan/ Design phase (Construction Est. to Start after 2014)
2238	Keikilani Circle	Kaai St	Kaai St	Road Paved
2239	Kekaa St	Mokuhano St	Mokuhano St	Construction to Start within a year
2240	Kekaihili Pl	Kehue St	End	Road Paved
2241	Kekakia Pl	Laupapa St	End	Road Paved
2242	Kekauluohi St	Auhea Pl	Mauka End	Construction to Start within a year
2243	Kekauoha St	Pualalea St	End	Road Paved
2244	Kekauoha ST	Pualalea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2245	Kekoa Pl	Kealauina Dr	End	Road Paved
2246	Kekona Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2247	Kekuanoni Pl	Kekuanoni St	End	Road Paved
2248	Kekuanoni St	Booth Rd	Kapulei St	Road Paved
2249	Kekumu Pl	Huli St	End	Road Paved
2250	Kekupua Pl	Kekupua St	End	Construction to Start within a year
2251	Kekupua St	Anapalau St	Kaumakani St	Construction to Start within a year
2252	Keleawe Pl	Laupapa St	End	Road Paved
2253	Kelewaa Pl	Kelewaa St	End	Road Paved
2254	Kelewaa St	Holani St	Kaululena St	Road Paved
2255	Kelewina Pl	Kelewina St	End	Road Paved
2256	Kelewina St	Puualoha St	Maunawili Rd	Road Paved
2257	Keliikipi St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2258	Kellog St	Kilani Ave	End	Road Paved
2259	Keluka Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2260	Kemika Pl	Laupapa St	End	Road Paved
2261	Kemole Ln	King St	Beretania St	Road Paved
2262	Keneke Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2263	Keneke St	Anoi Rd	Kapunahala Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2264	Kenela St	Koa Kahiko St	45-244 Kenela St	Plan/ Design phase (Construction Est. to Start after 2014)
2265	Kenela St	Koa Kahiko St	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
2266	Kenola Pl	Kipou St	End	Road Paved
2267	Keoe Pl	Yacht Club St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2268	Keoe Way	Keoe Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2269	KEOHAPA PL	KAPEHE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2270	Keokea Pl	Kawaihae St	End	Construction Ongoing
2271	Keoki Pl	Kuliouou Rd	End	Construction Ongoing
2272	Keoki Pl	Wanaao Rd	Akaakaawa St	Road Paved
2273	Keola St	959 Keola St	Hala Dr - State HHA	Plan/ Design phase (Construction Est. to Start after 2014)
2274	Keole Pl	Keole St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2275	Keole St	Kamehameha Hwy	Kapalai Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2276	Keolu Dr	Kalanianaole Hwy	Akahai St	Road Paved
2277	Keolu Dr	Nanialii St	Wanaao Rd	Road Paved
2278	Keoni St	Lowrey Ave	Huapala St	Road Paved
2279	Keoniana St	Ala Wai Blvd	Kalakaua Ave	Road Paved
2280	Keopua St	Moreira St	End	Road Paved
2281	Kepa St	Wauke St	Collins St	Road Paved
2282	Kepaniwai St	Honokahua St	Kaeleku St	Construction to Start within a year
2283	Kepola Pl	Pali Hwy	End	Road Paved
2284	Kepuhi St	Trousseau St	Alohea Ave	Road Paved
2285	Kewai Pl	Pueonani St	End	Road Paved
2286	Kewalo St	Lunalilo St	Nehoa St	Road Paved
2287	Kiaala Pl	Kealahou St	End	Construction to Start within a year
2288	Kiaha Lp	Anania Dr	Anania Dr	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2289	Kiaha Pl	Kiaha Lp	End	Road Paved
2290	Kiai Pl	Poola St	End	Road Paved
2291	KIALUA ST	HOOPALA ST	KAPEHE ST	Plan/ Design phase (Construction Est. to Start after 2014)
2292	Kiani St	Keole St	Keole St	Plan/ Design phase (Construction Est. to Start after 2014)
2293	Kiapa Pl	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2294	Kiapaakai Pl	Kealakaa St	End	Road Paved
2295	Kiau Pl	Honowai St	End	Road Paved
2296	Kiawe St	Nahele St	Nahele St	Road Paved
2297	Kiekie Pl	Dole Rd	End	Road Paved
2298	Kiele Ave	Poni Moi Rd	Coconut Ave	Road Paved
2299	Kihale Pl	Kihale St	End	Road Paved
2300	Kihale St	Kamehameha Hwy	End	Road Paved
2301	Kihapai Pl	Kihapai St	End	Road Paved
2302	Kihapai St	309 Kihapai St	End	Road Paved
2303	Kihapai St	341 Kihapai St	End	Road Paved
2304	Kihapai St	668 Kihapai St	End	Road Paved
2305	Kihapai St	701 Kihapai St	End	Road Paved
2306	Kihapai St	Oneawa St	Wailepo St	Road Paved
2307	Kihewa Pl	Aiea Hts Dr	End	Road Paved
2308	Kihi St	Laukahi St	Kumakani St	Road Paved
2309	Kihi St	Renton Rd	Koahi St	Road Paved
2310	Kihonua Pl	Palikea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2311	Kii Pl	Kii St	End	Construction Ongoing
2312	Kii St	Ainapo St	End	Construction Ongoing
2313	Kiilani Pl	Kiilani St	End	Road Paved
2314	Kiilani St	Mahinahou St	Mahinahou St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2315	Kika Pl	Kika St	End	Road Paved
2316	Kika St	Aloha Oe Dr	End	Road Paved
2317	Kikaha St	Makakilo Dr	Umena St	Road Paved
2318	Kikala St	Hapaki St	End	Road Paved
2319	Kikalake Pl	Keaolani St	End	Road Paved
2320	Kikeke Ave	150 Ft. below Harding Ave	Lunalilo Fwy	Road Paved
2321	Kikeke Ave	Pahoa Ave	H1 Fwy	Road Paved
2322	Kikilia Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2323	Kikoo Pl	Anapalau St	End	Construction to Start within a year
2324	Kikoo St	Renton Rd	End	Road Paved
2325	Kikowaena Pl	Kikowaena St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2326	Kikowaena St	Ahua St	Moanalua Strm Bridge	Plan/ Design phase (Construction Est. to Start after 2014)
2327	Kilaha Pl	Kilaha St	End	Road Paved
2328	Kilaha St	Fort Weaver Rd	North Rd	Road Paved
2329	Kilakila Dr	Alewa Dr	1970 Alewa Dr	Plan/ Design phase (Construction Est. to Start after 2014)
2330	Kilani Ave	Kamehameha Hwy	Kellog St	Road Paved
2331	Kilau Pl	Loko Dr	End	Road Paved
2332	Kilauea Ave	15th Ave	18th Ave	*Planning phase (Construction Est. to Start after 2015)
2333	Kilauea Ave	18th St	Hunakai St	Road Paved
2334	Kilauea Ave	6th Ave	16th Ave	Road Paved
2335	Kilauea Ave	Hunakai St	Kilauea Pl	Construction Ongoing
2336	Kilauea Pl	Kilauea Ave	End	Construction Ongoing
2337	Kilea Pl	California Ave	End	Road Paved
2338	Kili Dr	Farrington Hwy	Huipu Dr	Plan/ Design phase (Construction Est. to Start after 2014)
2339	Kilihau St	Puuloa Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2340	Kilihune Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2341	Kilinahe Pl	Kilinahe St	End	Road Paved
2342	Kilinahe St	Kilipoe St	Kilipoe St	Road Paved
2343	Kilipoe St	Kilaha St	North Rd	Road Paved
2344	Kilohana St	Kalihi St	End	Road Paved
2345	Kilohi St	Kamehameha IV Rd	1930 Kam IV Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2346	Kilohi St	Lakoloa Pl	1853 Kilohi St	Plan/ Design phase (Construction Est. to Start after 2014)
2347	Kilohoku St	Paikauhale (Ewa)	Paikauhale (Hnl)	Road Paved
2348	Kilolani Pl	Kamehameha IV Rd	1946 Kilolani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2349	Kilou Pl	Keaolani St	End	Road Paved
2350	Kilouhane Pl	Hoolokahi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2351	Kime Pl	Kime St	End	Road Paved
2352	Kimo Dr	Nuuanu Pali Dr	Kaohinani Dr	Road Paved
2353	Kimo St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2354	Kimokeo St	Lawelawe St	Hind Iuka Dr	Road Paved
2355	Kimopelekane Rd	Fort Weaver Rd	Makule Rd	Road Paved
2356	Kina St	Kuuna St	Hele St - makai	Road Paved
2357	KINANA WAY	AHULIMANU PL	END	Plan/ Design phase (Construction Est. to Start after 2014)
2358	Kinau St	Alapai St	Waiau Pl	Road Paved
2359	King St	Bethel St	Alapai St	*Planning phase (Construction Est. to Start after 2015)
2360	King St	Mccully St	Old Waialae Ave	Road Paved
2361	King St	Peterson Ln	Ola Ln	Plan/ Design phase (Construction Est. to Start after 2014)
2362	King St	River St	Bethel St	Road Paved
2363	Kini Pl	Kamehameha IV Rd	2442 Kini Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2364	Kinikohu St	Kilea Pl	End	Road Paved
2365	Kinipopo St	Kilea Pl	End	Road Paved
2366	Kinohi Pl	Makakilo Dr	Panana St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2367	Kinohou Pl	East Manoa Rd	End	Road Paved
2368	Kinoole Pl	Mikalemi St	End	Road Paved
2369	Kioele Pl	Mahinahou St	End	Road Paved
2370	Kiokio Pl	Kipou St	End	Road Paved
2371	Kiolena Pl	Honowai St	End	Road Paved
2372	Kiopaa Pl	Kipapa Dr	End	Road Paved
2373	Kipahele Pl	Mohihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2374	Kipahele St	Kahau St	Church gate	Plan/ Design phase (Construction Est. to Start after 2014)
2375	Kipahulu Pl	Kahau St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2376	Kipaipai Pl	Kahau St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2377	Kipalale Pl	Mohihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2378	Kipaoa Pl	Mohihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2379	Kipapa Dr	Kaalolo Pl	Lelewalo St	Road Paved
2380	Kipapa Dr	Kauamea Pl End	Ikaloa St, Honolulu end	Road Paved
2381	Kipapa Pl	Kipapa Dr	End	Road Paved
2382	Kipapani Pl	Mohihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2383	Kipawale Pl	Keole St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2384	Kipikua St	Hapaki St	End	Road Paved
2385	Kipikua St	Hoala St	End	Road Paved
2386	Kipona Pl	Lamaku Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2387	Kipou Pl	Kipu St	End	Road Paved
2388	Kipou St	Cul-de-Sac	94-474 Kipou St	Road Paved
2389	Kipou St	Honowai St	94-566 Kipou St	Road Paved
2390	Kipou St	Honowai St. - Kapolei end intersection	Hene St	Road Paved
2391	Kipou St	Honowai St. - Pearl City end intersection	94-566 Kipou St	Road Paved
2392	Kipu Pl	Lunalilo Home Rd	End	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2393	Kipuka Pl	Oneawa St	End	Road Paved
2394	Kipukai Pl	Kealahou St	End	Construction to Start within a year
2395	Kipuo St	Hene St	End	Road Paved
2396	Kipuo St	Hene St	Kipou St Waianae END	Road Paved
2397	Kirkwood Pl	Kirkwood Pl	End	Road Paved
2398	Kirkwood St	Papai St	Kalanianaole Hwy	Road Paved
2399	Kiu Pl	Leleuli St	End	Road Paved
2400	Kiu Pl	Leleuli St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2401	Kiukee Pl	Keolu Dr	End	Road Paved
2402	Kiwila St	Palolo Ave	10th Ave	Road Paved
2403	Kiwini Pl	Kipou St	End	Road Paved
2404	Klebahn Pl	Henry St	End	Road Paved
2405	Ko Pl	Ko St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2406	Ko St	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2407	Koa Ave	Kaiulani Ave	Liliuokalani Ave	Road Paved
2408	Koa Kahiko Pl	Akimala St	45-202 Koa Kahiko Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2409	Koa Kahiko Pl	Akimala St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2410	Koa Kahiko St	Aumoku St	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
2411	Koa Kahiko St	Kailua End	Aumoku St	Plan/ Design phase (Construction Est. to Start after 2014)
2412	Koa Kahiko St	Kailua End	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
2413	Koa Moali Pl	Mekia St	End	Construction Ongoing
2414	Koa St	Kilani Ave	End	Road Paved
2415	Koae Pl	Koae St	End	Road Paved
2416	Koae St	Hunakai St	Amau St	Road Paved
2417	Koaena Pl	Koaena St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2418	Koaena St	Heeia St	Alaloa St	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2419	Koaha Pl	Halawa Valley St	End	Road Paved
2420	Koaha Way	Koaha Pl	End	Road Paved
2421	Koaheahe St	Noelani St	Kamahao St	Road Paved
2422	Koahi St	Kihi St	barricade end	Road Paved
2423	Koaki St	Paiwa St	End	Road Paved
2424	Koalele St	Booth Rd	Kanealii Ave	*Planning phase (Construction Est. to Start after 2015)
2425	Koalele St	Kanealii Ave	Pauoa Rd	Road Paved
2426	Koali Rd	Old Waialae Ave	Palolo stream bridge	Road Paved
2427	Koalipehu Pl	Koalipehu St	End	Road Paved
2428	Koamano Pl	Lunalilo Home Rd	Kalanipuu St	Construction to Start within a year
2429	Koaniani Way	East Manoa Rd	End	Road Paved
2430	Koena Way	Dole Rd	End	Road Paved
2431	Kohea Pl	Panana St	End	Road Paved
2432	Kohea Way	Kohea Pl	End	Road Paved
2433	Kohomua St	Kamehameha Hwy	Kalaloa St	Road Paved
2434	Kohupono St	Wainohia St	Moaka St	Road Paved
2435	Koiawe Way	Leleua Pl	45-395 Koiawe Wy	Plan/ Design phase (Construction Est. to Start after 2014)
2436	Koiawe Way	Leleua Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2437	Koikoi St	California Ave	Kalie St	Road Paved
2438	Kokea St	Halona St	N School St	Plan/ Design phase (Construction Est. to Start after 2014)
2439	Kokee Pl	Hanapepe Lp	End	Construction to Start within a year
2440	Koki St	Hanakapiai St	Kauhako St	Construction to Start within a year
2441	Koko Dr	16th Ave	Paula Dr	Road Paved
2442	Koko Dr	Claudine St	Koko Drive Walkway	Road Paved
2443	Koko Dr	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
2444	Koko Head Ave	Pahoa Ave	12th Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2445	Koko Head Ave	Sierra Dr	Waialae Ave	Plan/ Design phase (Construction Est. to Start after 2014)
2446	Koko Head Ave	Waialae Ave	Harding Ave	Road Paved
2447	Kokokahi Pl	252 Kokokahi Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2448	Kokokahi Pl	Kaneohe Bay Dr	252 Kokokahi Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2449	Kokokahi Pl	Kaneohe Bay Dr	45-277 Kokokahi Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2450	Kokole Pl	Kokole St	End	Road Paved
2451	Kokole St	Palailai St	End	Road Paved
2452	Kokomo Pl	Kamilo St	End	Road Paved
2453	Kolani Pl	Keole St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2454	Kolea Pl	Kolea St	End	Road Paved
2455	Kolea St	Moaniani St	End	Road Paved
2456	Kolekole Dr	Glen Ave	Kaala Ave	Road Paved
2457	Koliana Pl	Koliana St	End	Road Paved
2458	Koliana St	Ukee St	End	Road Paved
2459	Kolililiko St	Makaikai St	Both ends	Road Paved
2460	Kolo Pl	Varsity Pl	End	Road Paved
2461	Koloa St	Kahala Ave	Elepaio St	Road Paved
2462	Kolohala St	Onaha St	Elepaio St	Road Paved
2463	Kolokio Pl	Kolokio St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2464	Kolokio St	Kamehameha Hwy	Keole St	Plan/ Design phase (Construction Est. to Start after 2014)
2465	Kolokolo Pl	Lunalilo Home Rd	End	Construction to Start within a year
2466	Kolokolo St	Lunalilo Home Rd	Lunalilo Home Rd	Construction to Start within a year
2467	Kolomona Pl	East Manoa Rd	End	Road Paved
2468	Kolonahe Pl	Tantalus Dr	End	Road Paved
2469	Kolopao Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2470	Kolopua St	Ainapua St	Ala Mahamoe St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2471	Kolowalu St	East Manoa Rd	Woodlawn Dr	Road Paved
2472	Komaia Pl	Komaia Dr	End	Road Paved
2473	Komaia Pl	Komaia Dr	End	*Planning phase (Construction Est. to Start after 2015)
2474	Komana St	Pailani St	End	Road Paved
2475	Komo Mai Pl (Lt)	Komo Mai Dr	End	Road Paved
2476	Komo Mai Pl (Rt)	Komo Mai Dr	End	Road Paved
2477	Konaku St	Ainamakua Dr	Alakaina St	Road Paved
2478	Konia St	Kapalama Ave	Aupuni St	Plan/ Design phase (Construction Est. to Start after 2014)
2479	Kono Pl	Kono St	2101 Kono Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2480	Kono St	Likelike Hwy	2001 Kono St	Plan/ Design phase (Construction Est. to Start after 2014)
2481	Koohoo Pl	Aalapapa Dr	End	Road Paved
2482	Kooku Pl	Old Kalanianaole Hwy	End	Construction Ongoing
2483	Koolani Dr	Meheula Pkwy	Hoolu St	Road Paved
2484	Koolau View Dr	Kamehameha Hwy	Kahiko St	Plan/ Design phase (Construction Est. to Start after 2014)
2485	Koolua Pl	Auina St	End	Road Paved
2486	Koolua Way	Koolua Pl	End	Road Paved
2487	Kopake St	Koaki St	Puko St	Road Paved
2488	Kopalani St	Ohi St	Both ends	Road Paved
2489	KOPILI PL	HUI KELU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2490	Kou Pl	Makapipipi St	End	Road Paved
2491	Kowa St	Makaikai St	NW End	Road Paved
2492	Kowa St	Makaikai St	SE End	Road Paved
2493	Krauss St	Iaukea St	End	Road Paved
2494	Kuaaina Way	Oneawa St	Hinano Way	Road Paved
2495	Kuaehu Pl	Kuaehu St	End	Construction Ongoing
2496	Kuaehu S	Makaa St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2497	Kuahaka St	Kaweloka St	Hooli Cir	Road Paved
2498	Kuahao Pl	Kaahumanu St	End	Road Paved
2499	Kuahaua Pl	Puneki St	End	Road Paved
2500	Kuahea Pl	Kuahea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2501	Kuahea St	2363 Kuahea St	2402 Kuahea St	Construction Ongoing
2502	Kuahea St	2407 Kuahea St	Waiomao Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2503	Kuahea St	Waiomao Rd	2359 Kuahea St	Plan/ Design phase (Construction Est. to Start after 2014)
2504	Kuahelani Ave	Kipapa Dr	Makaunulau St	Road Paved
2505	Kuahewa St	Kowa St	End	Road Paved
2506	Kuahine Dr	Manoa Rd	East Manoa Rd	Road Paved
2507	Kuahiwi Ave	California Ave	Neal Ave	Road Paved
2508	Kuahiwi Way	Kua Pohaku Dr	End	Road Paved
2509	Kuahono St	Wainiha St	Lunalilo Home Rd	Construction to Start within a year
2510	Kuahui Pl	Kupuna Lp Ewa END	Laie Honolulu END	Road Paved
2511	Kuahulu Pl	Kulukeoe Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2512	Kuahulu Way	Kuahulu Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2513	Kuaie Pl	Kuaie St	End	Road Paved
2514	Kuaie St	Kuaie Pl End	Poloahilani St End	Road Paved
2515	Kuailima Dr	Aalapapa Dr	Mokulua Dr	Road Paved
2516	Kuakahi Pl	Kuakahi St	End	Road Paved
2517	Kuakahi St	Kauhaulu St	Kumuao St	Road Paved
2518	Kuakini St	Pali Hwy	Lanakila Ave	Road Paved
2519	Kuakoa Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
2520	Kuakolu Pl	Kuhaulua St	End	Road Paved
2521	Kuakua Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2522	Kuala St	Acacia Rd	Kamehameha Hwy	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2523	Kualau Pl	Kuhimana St	End	Road Paved
2524	Kuali St	Orrick St	Burke St	Road Paved
2525	Kualono St	Alewa Dr	Kalikimaka St	Plan/ Design phase (Construction Est. to Start after 2014)
2526	Kuamauna St	Kamehame Dr	Hoa St	Construction to Start within a year
2527	Kuamoo St	Ala Wai Blvd	Kalakaua Ave	Road Paved
2528	Kuamu St	Uahanai St	End	Road Paved
2529	Kuana St	Onaha St	Kolohala St	Road Paved
2530	Kuanalu Pl	Kealahou St	End	Construction to Start within a year
2531	Kuanoni Pl	Luaehu St	End	Road Paved
2532	Kuanoni Way	Kuanoni Pl	End	Road Paved
2533	Kuaoa St	Meheula Pkwy	End	Road Paved
2534	Kuaoa St	Paalii St	Meheula Pkwy	Road Paved
2535	Kuaoa St	Paalii St	Paepae St	Road Paved
2536	Kuaoa St	Paepae St	Meheula Pkwy	Road Paved
2537	Kuapapa Pl	1930 Kuapapa Pl.	End	Road Paved
2538	Kuapohaku Dr	Holua Way	Kuahiwi Way	Road Paved
2539	Kuapuiwi Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2540	Kuapuu St	Puuhala St	End	Road Paved
2541	Kuaua Way	Leleua Pl	45-390 Kuaua Wy	Plan/ Design phase (Construction Est. to Start after 2014)
2542	Kuaua Way	Leleua Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2543	Kuauli St	Kaapeha St	End	Road Paved
2544	Kuauna Pl	Alaoki St	End	Road Paved
2545	Kuena St	Makaikai St	Both ends	Road Paved
2546	Kuhana Pl	Lumiauau St	End	Road Paved
2547	Kuhea St	Makaikai St	Both ends	Road Paved
2548	Kuhilani St	Laukahi St	Kamole St	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2549	Kuhimana Pl	Kuhimana St	End	Road Paved
2550	Kuhimana St	End	End	Road Paved
2551	Kuhina St	Pailani St	Hanakahi St	Road Paved
2552	Kuhonu Pl	Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2553	Kuhualua St	Kumuao St	Kumukula St End	Road Paved
2554	Kui Pl	Kale Pl	End	*Planning phase (Construction Est. to Start after 2015)
2555	Kuikahi St	Philip St	Citron St	Road Paved
2556	Kuikele Pl	Kuikele St	End	Road Paved
2557	Kuikele St	Kalihi St	End	Road Paved
2558	Kuikepa Pl	Kopalani St	End	Road Paved
2559	Kuiki Pl	Laenui St	End	Road Paved
2560	Kuilei St	Kapaakea Ln	Waiaka Rd	Road Paved
2561	Kuinehe Pl	Uluhea St	End	Road Paved
2562	Kuini St	Nahele St	End (Lt)	Road Paved
2563	Kuini St	Nahele St	End (Rt)	Road Paved
2564	Kuipaakea Ln	Halona St	1418 Kuipaakea Ln	Plan/ Design phase (Construction Est. to Start after 2014)
2565	Kukana Pl	Aloha Oe Dr	End	Road Paved
2566	Kukana Way	Kukana Pl	End	Road Paved
2567	Kukia St	Lolii St	Hiipoi St	Plan/ Design phase (Construction Est. to Start after 2014)
2568	Kukii St	Niumalu Lp	Kamilo St	Road Paved
2569	Kukila Pl	Kukila St	End	Road Paved
2570	Kukila St	Laakea St	End	Road Paved
2571	Kukini Pl	Uluhea St	End	Road Paved
2572	Kukolu St	Kipapa Dr	End	Road Paved
2573	Kukuau Pl	Ainahou St	End	Road Paved
2574	Kukui St	Queen Emma St	Aala St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2575	Kukuiula Lp	Kapaia St	Kapaia St	Construction to Start within a year
2576	Kukuiula Pl	Kukuiula Lp	End	Construction to Start within a year
2577	Kukula St	Pakela St	Lumiaina St	Road Paved
2578	Kula Kolea Dr	Likelike Hwy	2202 and 2471 Kula Kolea Dr	Plan/ Design phase (Construction Est. to Start after 2014)
2579	Kula Kolea Pl	Kula Kolea Dr	2401 Kula Kolea Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2580	Kula St	Lolena St	2050 Kula St	Plan/ Design phase (Construction Est. to Start after 2014)
2581	Kulahanai Pl	Kulahanai St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2582	Kulahanai St	Kulauku St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2583	Kulahelela Pl	Kulahanai St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2584	Kulaiwi St	Oluolu St	End	Road Paved
2585	Kulakoa Pl	Kulakoa St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2586	Kulakoa St	Kaukama Rd	Kulawae St	Plan/ Design phase (Construction Est. to Start after 2014)
2587	Kulala Pl	Kulakoa St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2588	Kulamanu Pl	Kulamanu St	End	Road Paved
2589	Kulamanu St	Kahala Ave	Papu Cir	Road Paved
2590	Kulani St	Ainapo St	End	Construction Ongoing
2591	Kulanui St	Hale Laa Blvd	Naniloa Lp	Plan/ Design phase (Construction Est. to Start after 2014)
2592	Kulapapa Pl	Kulakoa St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2593	Kulauli St	Makalani St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2594	Kulawae Pl	Kulawae St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2595	Kulawae St	Kulawae Pl End	Kulakoa St	Plan/ Design phase (Construction Est. to Start after 2014)
2596	Kulawai Pl	Kulawai St	End	Road Paved
2597	Kulawai St	Kaamilo St	Akaaka St (upper intersection)	Road Paved
2598	Kulawea Pl	Kulawea St	End	Road Paved
2599	Kulawea St	Ulune St	End	Road Paved
2600	Kuleana Rd	Kuleana Pl	Kaulike Dr	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2601	Kulekule Pl	Kolea St	End	Road Paved
2602	Kulia St	Whitmore Ave	Hanau St	Road Paved
2603	Kulina St	Puakala St	Puakala St	Road Paved
2604	Kuliouou Pl	Kuliouou Rd	End	Construction Ongoing
2605	Kuliouou Rd	Kalanianaole Hwy	Makai & Mauka Ends	Road Paved
2606	Kuloaa Pl	Kupau St	End	Road Paved
2607	Kuloko St	Kaumoli St	Kaweloka St	Road Paved
2608	Kulua Pl	Kukolu St	End	Road Paved
2609	Kului Pl	Leighton St	End	*Planning phase (Construction Est. to Start after 2015)
2610	Kulukeoe Pl	Kulukeoe St End	Pilina St End	Plan/ Design phase (Construction Est. to Start after 2014)
2611	Kulukeoe St	Kahekili Hwy (Mauka)	Kulukeoe Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2612	Kulukeoe St	Keneke St	Kahekili Hwy (Makai)	Plan/ Design phase (Construction Est. to Start after 2014)
2613	Kumakani Lp	Laukahi St	Laukahi St	Road Paved
2614	Kumakua Pl	Mokulele Dr	45-101 Kumakua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2615	Kumano St	Kaweloka St	Kauhaka St	Road Paved
2616	Kumau Pl	Kime St	End	Road Paved
2617	Kumauna Pl	Hulu St	End	Road Paved
2618	Kumepala Pl	Koliana St	End	Road Paved
2619	Kumimi St	Ewa End	Hnl End	Road Paved
2620	Kumoana St	Kaweloka St	Kaumoli St	Road Paved
2621	KUMOO LP	KAHUHIPA ST	KAHUHIPA ST	Plan/ Design phase (Construction Est. to Start after 2014)
2622	Kumoo Pl	Kumoo Lp	End	Plan/ Design phase (Construction Est. to Start after 2014)
2623	Kumu Pl	Kumu St		Construction to Start within a year
2624	Kumu St	Oahu Ave	Keahi St	Construction to Start within a year
2625	Kumu St	Oahu Ave	Loulu St	Road Paved
2626	Kumuhau St	41-661 Kumuhau St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2627	Kumuhau St	Waikupanaha St	Kalanianaole Hwy	Road Paved
2628	Kumuhau St	Waikupanaha St	Kumuniu St	Road Paved
2629	Kumukahi Pl	Hawaii Kai Dr	End	Construction Ongoing
2630	Kumukoa Pl			*Planning phase (Construction Est. to Start after 2015)
2631	Kumukoa Pl	Kumu St	End	Road Paved
2632	Kumukoa St	Loulu St	Kumu St	Road Paved
2633	Kumukula St	Kahaulua St	End	Road Paved
2634	Kumulani Pl	Kumulani St	End	Road Paved
2635	Kumulani St	Kumu St		Construction to Start within a year
2636	Kumulani St	Kumu St	End	Road Paved
2637	Kumumao Pl	Kealohi St	End	Road Paved
2638	Kumuone St	Manoa Rd	Loulu St	*Planning phase (Construction Est. to Start after 2015)
2639	Kumupali Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2640	Kumuula St	End	End	Road Paved
2641	Kuneki Pl	Kuneki St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2642	KUNEKI ST	KAHUHIPA ST	HAIKU RD	Plan/ Design phase (Construction Est. to Start after 2014)
2643	Kuneki Way	Kuneki Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2644	Kuokoa St	Hooli Cir	Hooli Cir	Road Paved
2645	Kuono Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
2646	Kupaa Dr	Maoi Pl	Maoi Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2647	KUPALE ST	Kalali St	END	Plan/ Design phase (Construction Est. to Start after 2014)
2648	Kupaoa Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2649	Kupau Pl	Kupau St	End	Road Paved
2650	Kupau St	Keolu Dr	Hele St	Road Paved
2651	Kupaua Pl	Halemaumau St	End	Road Paved
2652	Kupekala St	Mauka End	Makai End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2653	Kupeleko Pl	Park Row	End	Road Paved
2654	Kupuku Cir	Kuahelani Ave	Kupuku Cir	Road Paved
2655	Kupukupu Pl	Kupukupu St	End	Road Paved
2656	Kupukupu St	Oliwa St	Piki St	Road Paved
2657	Kupulau Pl	Aaahi St	End	Road Paved
2658	Kupuna Lp			*Planning phase (Construction Est. to Start after 2015)
2659	Kupuohi Pl	Kupuohi St	End	Road Paved
2660	Kupuwao Pl	Kupukupu St	End	Road Paved
2661	Kuu Home Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2662	Kuuala St	Kuukama St	Dead-end	Road Paved
2663	Kuualoha Rd	Hakimo Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2664	Kuuhale St	Kainalu Dr	Kuuala St	Road Paved
2665	Kuuhoa Pl	Kuupua St	End	Road Paved
2666	Kuuipo Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2667	Kuukama St	Kalaheo Ave	End	Road Paved
2668	Kuulei Rd	Kailua Rd	Kainalu Dr	Road Paved
2669	Kuulei Rd	Kainalu Dr	Kalaheo Ave	Road Paved
2670	Kuumele Pl	Kuukama St	End	Road Paved
2671	Kuuna Pl	Kuuna St	End	Road Paved
2672	Kuuna St	Apokula St	Kina St deadend	Road Paved
2673	Kuuniu St	Kuuala St	Kalaheo Ave	Road Paved
2674	Kuupua St	Kainalu Dr	Kuuala St	Road Paved
2675	Kuuwelu Pl	Sisal St	End	Road Paved
2676	Kuwale Rd	Lualualei Hmstd Rd	Paheehee Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2677	Kuwale Rd	Paheehee Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2678	La I Rd	10th Ave	TMK:3-4-21:28	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2679	La I Rd	TMK:3-4-21:28	End	Plan/ Design phase (Construction Est. to Start after 2014)
2680	Laa Ln	Kokea St	Auld Ln	Plan/ Design phase (Construction Est. to Start after 2014)
2681	Laahaina Pl	Paakai St	End	Road Paved
2682	Laakea Pl	Laakea St	End	Road Paved
2683	Laakea St	Kukila St	End	Road Paved
2684	Laaloa Pl	Laaloa St	End	Road Paved
2685	Laaloa St	Farrington Hwy	End	Road Paved
2686	Laamia Pl	Laamia St	End	Construction Ongoing
2687	Laamia St	Laukahi St	Ohialoke St	Road Paved
2688	Laaula Pl	Eulu St	End	Road Paved
2689	Laaunoni Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2690	Lae St	Kanealii Ave	Pauoa Rd	Road Paved
2691	Laelae Way	Valley View Dr	End	Road Paved
2692	Laelua Pl	Kahapili St	End	Road Paved
2693	Laenani Dr	Kamehameha Hwy	Lihikai Dr (Mauka)	Plan/ Design phase (Construction Est. to Start after 2014)
2694	Laenani Dr	Lihikai Dr (Mauka)	Lihikai Dr (Makai)	Plan/ Design phase (Construction Est. to Start after 2014)
2695	Laenui St	Huakai St	End	Road Paved
2696	Lahai St	Lanipaa St	Holani St	Road Paved
2697	Lahaina St	Makaha Valley Rd	Jade St	Plan/ Design phase (Construction Est. to Start after 2014)
2698	Lahe St	End	End	Road Paved
2699	Lahikiola Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2700	Lahilahi Pl	Lahilahi St	Gate (End)	Plan/ Design phase (Construction Est. to Start after 2014)
2701	Lahilahi St	Farrington Hwy	Farrington Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
2702	Lahui Pl	Lahui St	End	Road Paved
2703	Lahui St	Ainamakua Dr	End	Road Paved
2704	Laielua Pl	Kealahou St	End	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2705	Laiki Pl	Kalaheo Ave	End	Road Paved
2706	Laimi Rd	Pali Hwy	End	Road Paved
2707	Lakana Pl	Laupapa St	End	Road Paved
2708	Lakau Pl	Loaa St	End	Road Paved
2709	Laki Rd	Lanakila Ave	Hala Dr	Plan/ Design phase (Construction Est. to Start after 2014)
2710	Lakimau St	Leahi Ave	Kanaina Ave	Road Paved
2711	Lako St	Kikoo St	Karayan St	Road Paved
2712	Lakoloa Pl	Kamehameha IV Rd	2478 Lakoloa Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2713	Lala Pl	Lanipo Dr	End	Road Paved
2714	Lalai Pl	Lalai St	End	Road Paved
2715	Lalai St	Kipapa Dr End	Lokalia St End	Road Paved
2716	Lalamilo Pl	Lalamilo St	End	Road Paved
2717	Lalamilo St	Onipaa St	Ala Mahamoe St	Road Paved
2718	Lalaole Pl	Kehela St	End	Road Paved
2719	Lalawai Dr	Halawa Hts Rd	Ena Rd	Road Paved
2720	Lalawai St	Whitmore Ave	Ihiihi Ave	Road Paved
2721	Lalea Pl	Laukahi St	End	Road Paved
2722	Lalei Pl	Makaimoimo St	End	Road Paved
2723	Lama Pl	Lanipo Dr	End	Road Paved
2724	Lamaku Pl	2427 Lamaku Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2725	Lamalama Pl	Lamaula Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2726	Lamaloa Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2727	Lamaula Pl	Lamaula Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2728	Lamaula Rd	717 Lamaula Rd	Ahilama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2729	Lamaula Rd	Pulama Rd	41-717 Lamaula Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2730	Lanae Way	Kaulani Way	Kuuaina Way	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2731	Lanakila Ave	1412 Lanakila Ave	Kuakini St	Plan/ Design phase (Construction Est. to Start after 2014)
2732	Lanakila Ave	Keola St	Kunawai Ln/Judd St	Plan/ Design phase (Construction Est. to Start after 2014)
2733	Lani St	Kaupalena St	Aimoku St	Construction Ongoing
2734	Lanihale Pl	Wilhelmina Rise	End	Plan/ Design phase (Construction Est. to Start after 2014)
2735	Lanihuli Dr	Manoa Rd	Kamehameha Ave	Road Paved
2736	Lanihuli Pl	Lanihuli St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2737	Lanihuli St	Kamehameha Hwy	Lanihuli Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2738	Lanikaula St	Kahaloa Dr	Kalawao St	Road Paved
2739	Lanikeha Pl	Komo Mai Dr	End	Road Paved
2740	Lanikeha Way	Lanikeha Pl	End	Road Paved
2741	Lanikuakaa St	Leialii St (Lt)	End	Road Paved
2742	Lanikuakaa St	Leialii St (Rt)	End	Road Paved
2743	Lanikuhana Ave	Meheula Pkwy	Ahiku St	Road Paved
2744	Lanikuhana Pl	Lanikuhana Ave	End	Road Paved
2745	Laniloa Pl	Leilehua Rd	End	Road Paved
2746	Laniloa Rd	Pacific Hts Rd	End	Road Paved
2747	Lanipaa St	Lanikuhana Ave	End	Road Paved
2748	Lanipili Pl	Monterey Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
2749	Lanipo Dr	Mokulua Dr	Aalapapa Dr	Road Paved
2750	Lanipoko Pl	Lurline Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
2751	Lanipola Pl	Puaina St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2752	Lanipuao St	Kaumakani St	Kekupua St	Construction to Start within a year
2753	Laniuma Rd	Hiu St	1132 Laniuma Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2754	Laniwela Way	Alawiki St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2755	Lanui Pl	Kualono St	2215 Aupuni St	Plan/ Design phase (Construction Est. to Start after 2014)
2756	Laola Pl	Pacific Hts Rd	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2757	Lapa Pl	Poopoo Pl	End	Road Paved
2758	Lapaiki St	Halekua St	End	Road Paved
2759	Lapine Pl	Laupapa St	End	Road Paved
2760	Lauae St	Ainamakua Dr	Ahea St	Road Paved
2761	Lauae St	Ainamakua Dr	North End	Road Paved
2762	Lauaki Pl	Lauaki St	End	Road Paved
2763	Lauaki St	Lanipaa St	End	Road Paved
2764	Lauawa Pl	Lauawa St	End	Road Paved
2765	Lauawa St	Kaululena St	Makaimoimo St	Road Paved
2766	Lauiki St	Hihiwai St	Kamoku St	Road Paved
2767	Laukahi Pl	Laukahi St	End	Road Paved
2768	Laukalo St	End	End	Road Paved
2769	Laukani St	Alapine St	Hamau St	Road Paved
2770	Laukoa Pl	Laola Pl	End	Road Paved
2771	Laukona Lp	Papipi Rd	Papipi Rd	Road Paved
2772	Laulani St	Kamanaiki St	Kokohead end	Road Paved
2773	Laulaunui St	Ewa End	Fort. Weaver Rd	Road Paved
2774	Laulaunui St	Fort Weaver Rd	Kaihuopalaai St	Construction Ongoing
2775	Laulea Pl	Keole St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2776	Laulele St	Waapuhi St	Heleuma St	Plan/ Design phase (Construction Est. to Start after 2014)
2777	Laulii Way	Kalau Pl	End	Road Paved
2778	Lauloa St	Kahili St	Kahili St	Road Paved
2779	Laumaile St	Ewa End	Kokohead End	Road Paved
2780	Laumiki Pl	Ahuimanu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2781	Laumilo St	Aloiloi St	Wailea St	Road Paved
2782	Launiu St	Ala Wai Blvd	Kuhio Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2783	Lauo St	Mauka End	Makai End	Road Paved
2784	Lauole St	Napuanani Rd	Manako St	Road Paved
2785	Laupalai Pl	Lanikuhana Ave	End	Road Paved
2786	Laupapa Pl	Laupapa St	End	Road Paved
2787	Laupapa St	Kehue St	End	Road Paved
2788	Lauula St	Seaside Ave	Royal Hawaiian Ave	Road Paved
2789	Lauwi Pl	Ukee St	End	Road Paved
2790	Lawa Pl	Huapala St	End	Road Paved
2791	Lawai St	Nawiliwili St	Portlock Rd	Construction to Start within a year
2792	Lawalu Pl	Laupapa St	End	Road Paved
2793	Lawehana St	Bougainville Dr	Salt Lake Blvd	Road Paved
2794	Lawelawe Pl	Lawelawe St	End	Road Paved
2795	Lawelawe St	Manauwea St	Hind Iuka Dr	Road Paved
2796	Lawena St	Hamumu St	End	Road Paved
2797	Lea Pl	Lanikuhana Ave	End	Road Paved
2798	Leahi Ave	Kapahulu Ave	Noela St	Road Paved
2799	Lealea Pl	Kailiula Lp	End	Road Paved
2800	Lehia St	Makai End	Ukali St	Road Paved
2801	Lehia St	Ukali St	Mauka End	Road Paved
2802	Lehiwa Dr	Meheula Pkwy	conc ~ 2070' SE	Road Paved
2803	Lehiwa Dr	Meheula Pkwy	Meheu St	Road Paved
2804	Lehiwa Dr	Meheula Pkwy (mauka)	South to concrete section	Road Paved
2805	Lehopulu St	Loaa St	Loaa St	Road Paved
2806	Lehouola Pl	Kahuamo St	End	Road Paved
2807	Lehu St	Orrick St	Burke St	Road Paved
2808	Lehua Ave	1st Ave		Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2809	Lehua Ave	2nd Ave		Road Paved
2810	Lehua Ave	3rd Ave		Road Paved
2811	Lehua Ave	4th Ave		Road Paved
2812	Lehua St	California Ave	End	Road Paved
2813	Lehua St	Ewa End	Kokohead End	Road Paved
2814	Lehuakona St	Mulehu St	End	Road Paved
2815	Lehuuila Pl	Lehuuila St	45-171 Lehuuila Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2816	Lehuuila St	Namoku St	Mikihilina St	Plan/ Design phase (Construction Est. to Start after 2014)
2817	Lei Rd	Aulii St	2080 Kula St	Plan/ Design phase (Construction Est. to Start after 2014)
2818	Leia St	Kaaka St	Anonui St	Road Paved
2819	Leialoha Ave	Olokele Ave	End	Road Paved
2820	Leighton St	Ailuna St	Halapepe St	Road Paved
2821	Leihoku St	Farrington Hwy	Hokuukali St	Plan/ Design phase (Construction Est. to Start after 2014)
2822	Leihulu Pl	Kaahele St	End	Road Paved
2823	Leilehua Rd	California Ave	End	Road Paved
2824	Leiloke Dr	Keeaumoku St	Keeaumoku St	Road Paved
2825	Leimomi Pl	Leilehua Rd	End	Road Paved
2826	Leinani Pl	Nalii St	End	Road Paved
2827	Leiole St	Uhiuala St	Akaawa St	Road Paved
2828	Leipapa Way	Kohea Pl	End	Road Paved
2829	Leke Pl	Kaahele St	End	Road Paved
2830	Lekeona St	Hele St	Hele St	Road Paved
2831	Leko Pl	Meahale St	End	Road Paved
2832	Leleaka Pl	Leleaka St	End	Road Paved
2833	Leleaka St	Mahinahou St	End	Road Paved
2834	Lelehu Pl	Lelehu St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2835	Lelehu St	Mali St	End	Road Paved
2836	Lelehune Pl	Paty Dr	End	Road Paved
2837	Leleiona St	Makaimoimo St	End	Road Paved
2838	Lelepua Pl	Lelepua St	End	Road Paved
2839	Lelepua St	Waipio Uka St	End	Road Paved
2840	Leleu Pl	Mahinahou St	End	Road Paved
2841	Leleua Lp	Leleua Pl	Leleua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2842	Leleua Lp	Leleua Pl	Leleua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2843	Leleua Pl	Koiawe Way	45-101 Leleua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2844	Leleua Pl	Koiawe Way	End	Plan/ Design phase (Construction Est. to Start after 2014)
2845	Leleua Way	Leleua Pl	45-395 Leleua Wy	Plan/ Design phase (Construction Est. to Start after 2014)
2846	Leleua Way	Leleua Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2847	Leleuli Pl	Leleuli St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2848	Leleuli St	Pualalea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2849	Lelewalo St	Mauka Kipapa End	Makai Kipapa End	Road Paved
2850	Lemi St	Olive Ave	S Cane St	Road Paved
2851	Lemiwai St	S Cane St	Lemi St	Road Paved
2852	Lemon Rd	Kapahulu Ave	Paoakalani Ave	Road Paved
2853	Lena Pl	Laniloa Pl	End	Road Paved
2854	Leolua St	Kunia Rd	Leoku St	Road Paved
2855	Lepeka Ave	End	End	Plan/ Design phase (Construction Est. to Start after 2014)
2856	Lewa Pl	California Ave	End	Road Paved
2857	Lewalani Dr	Nehoa St	Mott Smith Dr	Road Paved
2858	Lewanuu Pl	Lewanuu St	End	Road Paved
2859	Lewanuu St	Maiaku St	End	Road Paved
2860	Lewers St	Ala Wai Blvd	Don Ho St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2861	Lia Way	Holua Way	Hoe Way	Road Paved
2862	Lianu Pl	Loaa St	End	Road Paved
2863	Libert St	St Louis Dr	Alencastre St	Plan/ Design phase (Construction Est. to Start after 2014)
2864	Lihau St	Nohohale St	End	Road Paved
2865	Lihi Way	California Ave	Koena Way	Road Paved
2866	Lihikai Dr	47-019 Lihikai Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
2867	Lihikai Dr	Kamehameha Hwy	47-019 Lihikai Dr	Plan/ Design phase (Construction Est. to Start after 2014)
2868	Lihimauna Rd	Olohu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2869	Lihimauna Rd	Polinalina Rd	Olohu Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2870	Lihipali Pl.	Halekoa Dr	End	Construction Ongoing
2871	Lihiwai Rd	Kalaheo Ave	Kawailoa Rd	Road Paved
2872	Liho St	Lauae St	Ahea St	Road Paved
2873	Liholiho St	Lunalilo St	Heulu St	Road Paved
2874	Lihue St	Old Gov Rd Ewa End	Old Gov Rd Makaha End	Plan/ Design phase (Construction Est. to Start after 2014)
2875	Lii Ipo St	Hekaha St	Moanalua Lp	Road Paved
2876	Likeke Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
2877	Likini Pl	Likini St	Salt Lake Blvd	Road Paved
2878	Likini St	Ala Lilikoi St	Ala Napunani St	Road Paved
2879	Likini St	Pakini St	Wanaka St	Road Paved
2880	Liko Ln	Pauoa Rd	End	Road Paved
2881	Liku St	Kupau St	Mowai St	Road Paved
2882	Liliana St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2883	Liliha St	Judd St	Analu St	Construction to Start within a year
2884	Liliha St	Kunawai Ln	Panui St	Construction to Start within a year
2885	Lilii Pl	Ahea St	End	Road Paved
2886	Lililehua St	Hikikaulia St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2887	Lilinoe Pl	Wilhelmina Rise	End	Plan/ Design phase (Construction Est. to Start after 2014)
2888	Lilipuna Pl	Lilipuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2889	Lilipuna Rd	152 Lilipuna Rd	202 Lilipuna Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2890	Lilipuna Rd	Kamehameha Hwy	Kamehameha Hwy	Road Paved
2891	Liliuokalani Ave	Kalakaua Ave	Ala Wai Blvd	Road Paved
2892	Lilo Pl	Mott Smith Dr	End	Road Paved
2893	Liloa Rise	Armstrong St	Kamehameha Ave	Road Paved
2894	Limahana Pl	Limahana St	End	Road Paved
2895	Limahana St	Niulii St	Hiapo St	Road Paved
2896	Lime St	END	Isenberg St	Road Paved
2897	Limu Pl	E Hind Dr	End	Road Paved
2898	Linakola St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2899	Lincoln Ave	Kapahulu Ave	6th Ave	Road Paved
2900	Lino Pl	Loaa St	End	Road Paved
2901	Linohau Way	Manoa Rd	Kamehameha Ave	Road Paved
2902	Liolio Pl	Makakilo Dr	End	Road Paved
2903	Liona St	Cedar St	Sheridan St	Road Paved
2904	Liona St	Keeaumoku St	Kaheka St	Road Paved
2905	Liopolo St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2906	Lipaki Pl	Laupapa St	End	Road Paved
2907	Lipalu Pl	Lipalu St	45-170 Lipalu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2908	Lipalu St	Namoku St	45-458 Lipalu St	Plan/ Design phase (Construction Est. to Start after 2014)
2909	Lipioma Way	Mohala Way	Beckwith St	Road Paved
2910	Lipoa Pl	Lipoa Pl		Road Paved
2911	Liula Pl	Liula St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2912	Liula St	Loihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2913	Liuliu Pl	Laupapa St	End	Road Paved
2914	Liwai St	Kiholo St	Hao St	Road Paved
2915	Loaa Pl	Loaa St	End	Road Paved
2916	Loaa St	Haaa St	Loaa Lp	Road Paved
2917	Loala St	Wahinepee St	Lanihuli St	Plan/ Design phase (Construction Est. to Start after 2014)
2918	Lohe Pl	Uakanikoo St	End	Road Paved
2919	Lohea Pl	Aiea Hts Dr	End	Road Paved
2920	Loho St	Liku St	Hele St	Road Paved
2921	Loi Kalo Pl	School St	1243 Loi Kalo Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2922	Loi St	East Manoa Rd	Woodlawn Dr	Road Paved
2923	Loihi Pl	Loihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2924	Loihi St	Holomakani St	Liula St	Plan/ Design phase (Construction Est. to Start after 2014)
2925	Loina Pl	Luapele Dr	End	Road Paved
2926	Lokahi St	Citron St	Algaroba St	Road Paved
2927	Lokalia Pl	Lokalia St	End	Road Paved
2928	Lokalia St	Lalai St	End	Road Paved
2929	Loke Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2930	Lokea Pl	Liula St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2931	Lokelau Pl	Ulupaina St	End	Road Paved
2932	Lokihi St	Kipapa Dr Mauka DE	Kipapa Dr Makai DE	Road Paved
2933	Loko Dr	Iliwai Dr	Rose St	Road Paved
2934	Loko Pl	Loko Dr	End	Road Paved
2935	Lokomaikai Pl	Hoolokahi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2936	Lokowai Pl	Kanuku St	End	Road Paved
2937	Lokowai St	Kanuku St	Hekaha St	Road Paved
2938	Lola Pl	Kelewina St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2939	Lola Way	Lola Pl	End	Road Paved
2940	Lolena Pl	Makanani Dr	1061 Lolena Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2941	Lolena St	Kula St	Iholena St	Plan/ Design phase (Construction Est. to Start after 2014)
2942	Lolii Pl	Lolii St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2943	Lolii St	Kahuhipa St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2944	Lomi Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2945	Lonomea St	Awiki St	End	Road Paved
2946	Loomis St	Mauka End	Makai End	Road Paved
2947	Lopaka Pl	Aloha Oe Dr	End	Road Paved
2948	Lopaka Way	Lopaka Pl	End	Road Paved
2949	Lopikane St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2950	Loulu St	Kumukoa St	End	Road Paved
2951	Lowell Pl	Kokea St	1003 Lowell Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2952	Lower Rd	Woodlawn Dr	End	Road Paved
2953	Lowrey Ave	Oahu Ave	Woodlawn Dr	Road Paved
2954	Lowrey Ave	Woodlawn Dr	Kalawao St	Road Paved
2955	Luaehu Pl	Luaehu St	End	Road Paved
2956	Luaehu St	Kaapeha St	Auina St	Road Paved
2957	Luahine St	Burke St	Bond St	Road Paved
2958	Luahoomoe Pl	Hinalii St	End	Road Paved
2959	Luakaha Pl	Luakaha St	End	Road Paved
2960	Luakaha St	Luawai St	End	Road Paved
2961	Lualualei Hmstd Rd	Farrington Hwy	Hale Ekahi Dr	Plan/ Design phase (Construction Est. to Start after 2014)
2962	Lualualei Hmstd Rd	Halona Rd	End	Road Paved
2963	Lualualei Hmstd Rd	Pokai Bay St	Farrington Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
2964	Luaole Pl	Luaole St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2965	Luaole St	Luapele Dr	End	Road Paved
2966	Luapele Dr	Salt Lake Blvd	End	Road Paved
2967	Luapele Pl	Luapele St	End	Road Paved
2968	Luawai Pl	Luawai St	End	Road Paved
2969	Luawai St	20th Ave	Pahoa Ave	Road Paved
2970	Luehu Pl	Luehu St	End	Road Paved
2971	Luehu St	Waimano Home Rd	End	Road Paved
2972	Luhau St	Liula St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2973	Luhi Pl	Lunalilo Home Rd	End	Construction to Start within a year
2974	Luhiehu Way	Kahinani Way	44-709 Luhiehu Wy	Plan/ Design phase (Construction Est. to Start after 2014)
2975	Luinakoa St	Halekoa Dr	End	Road Paved
2976	Luka St	Lanakila Ave	Kealakai St	Plan/ Design phase (Construction Est. to Start after 2014)
2977	Lukanela St	Mekia St	Poalima St	Construction Ongoing
2978	Lukepane Ave	Date St	Leialoha Ave	Road Paved
2979	Lulani St	Kamehameha Hwy	Ahuimanu Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2980	Luluka St	Tenney St	Bond St	Road Paved
2981	Luluku Rd	Kamehameha Hwy	Luluku Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2982	Lumahai Pl	Lumahai St	End	Construction to Start within a year
2983	Lumahai St	Poipu Dr	End	Construction to Start within a year
2984	Lumi Pl	Lumi St	End	Road Paved
2985	Lumi St	Lumihoahu St	Lumikula St	Road Paved
2986	Lumiaina St	Kamehameha Hwy	Paiwa St	Road Paved
2987	Lumiaina St	Lumihoahu St	Lumikula St	Road Paved
2988	Lumiaina St	Paiwa St	End	Road Paved
2989	Lumialani St	Lumiauau St	Lumihoahu St	Road Paved
2990	Lumiauau St	Kamehameha Hwy	Lumi St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2991	Lumiauau St	Kamehameha Hwy	Pailolo Pl	Road Paved
2992	Lumihoahu Pl	Lumihoahu St	End	Road Paved
2993	Lumihoahu St	Lumi St	Lumiaina St	Road Paved
2994	Lumihoahu St	Lumimoe St	Lumipolu St	Road Paved
2995	Lumiholoi St	Lumi St	Lumiaina St	Road Paved
2996	Lumiiki St	Lumi St	Lumiaina St	Road Paved
2997	Lumikuke Lp	Lumikula St	Lumikula St	Road Paved
2998	Lumikuke Pl	Lumikuke Lp	End	Road Paved
2999	Lumikula St	Waipio Uka St	End	Road Paved
3000	Lumikula St	Waipio Uka St	Lumi St	Construction Ongoing
3001	Lumiloke St	Lumihoahu St	Lumialani St	Road Paved
3002	Lumimoe St	Lumihoahu St	Lumiauau St	Road Paved
3003	Lumipolu Pl	Lumipolu St	End	Road Paved
3004	Luna Pl	Mott Smith Dr	End	Road Paved
3005	Lunaai Pl	1022 Lunaai Pl	End	Road Paved
3006	Lunaai Pl	1036 Lunaai Pl	End	Road Paved
3007	Lunaai Pl	Lunaai St	End	Road Paved
3008	Lunaai St	Auloa Rd	End	Road Paved
3009	Lunaanela Pl	Lunaanela St	End	Road Paved
3010	Lunaanela St	Lunaai St	End	Road Paved
3011	Lunaapono Pl	Lunaai St	End	Road Paved
3012	Lunaawa Pl	Lunaanela St	End	Road Paved
3013	Lunahai Pl	Lunaanela St	End	Road Paved
3014	Lunahana Pl	Lunaanela St	End	Road Paved
3015	Lunahaneli Pl	Lunaanela St	End	Road Paved
3016	Lunahelu Pl	Lunahelu St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3017	Lunahelu St	Lunaai St	Maunawili Rd	Road Paved
3018	Lunahooia Pl	Maunawili Lp	End	Road Paved
3019	Lunahooko Pl	Maunawili Rd	End	Road Paved
3020	Lunalilo Home Rd	Portlock Rd	Wainiha St	Road Paved
3021	Lunalilo Home Rd	Wainiha St	Kolokolo St	Construction to Start within a year
3022	Lunalilo St	Ernest St	Ward Ave	Road Paved
3023	Lunalilo St	Makiki St	Keeaumoku St	Road Paved
3024	Lunanui St	Pohakulepo St	Pipeline St	Road Paved
3025	Lupea St	Kaamilo St	Iliee St	Road Paved
3026	Lupo St	Lehuuila St	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
3027	Lupua Pl	Apele St	End	Road Paved
3028	Lurline Dr	Sierra Dr	Maunalani Cir	Plan/ Design phase (Construction Est. to Start after 2014)
3029	Lusitana St	Punchbowl St	Miller St	Road Paved
3030	Lusitana St	School St	Pauoa Rd	Road Paved
3031	Ma Way	California Ave	Koena Way	Road Paved
3032	Maakua Rd	Hauula Hmstd Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3033	Maalaea Rd	Skyline Dr	Naio St	Plan/ Design phase (Construction Est. to Start after 2014)
3034	Maalahi Pl	Maalahi St	End	Road Paved
3035	Maalahi St	Mahiole St	Onipaa St	Road Paved
3036	Maalili Pl	Paala Lp	End	Road Paved
3037	Maalo St	California Ave	Kilani Ave	Road Paved
3038	Maaloa St	Farrington Hwy	Mohihi St	Plan/ Design phase (Construction Est. to Start after 2014)
3039	Machado St	Kokohead End	Ewa End	Road Paved
3040	Maealani Pl	Keaolani St	End	Road Paved
3041	MAEHA PL	HAIKU RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
3042	Magnolia Pl	Myrtle St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3043	Maha Pl	Ala Mahamoe St	End	Road Paved
3044	Mahailua St	Kakaina St	Waikupanaha St	Road Paved
3045	Mahailua St	Kumuhau St	Kakaina St	Road Paved
3046	Mahailua St	Kumuhau St	Kakaina St	Road Paved
3047	Mahailua St	Waikupanaha St	Mauka End	Road Paved
3048	Mahakea Pl	Ahilama Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3049	Mahalani Pl	Mahalani St	Puuloko Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3050	Mahalani St	Waikalua Rd	Mahalani Cir	Plan/ Design phase (Construction Est. to Start after 2014)
3051	Mahamoe St	Orrick St	Burke St	Road Paved
3052	Mahana St	Paalea St	Kalua Rd	Road Paved
3053	Mahani Lp	Kalihi St	Loop End	Road Paved
3054	Mahaoo Pl	Ala Mahamoe St	End	Road Paved
3055	Mahapili St	Kamaio St	End	Road Paved
3056	Mahau Pl	Puanane Lp	End	Road Paved
3057	Mahealani Pl	Aumoe Rd	End	Road Paved
3058	Mahi Pl	Puaena Pl	End	Road Paved
3059	Mahiai Pl	Mahiai St	End	Road Paved
3060	Mahiai St	Date St	Kapiolani Blvd	Road Paved
3061	Mahie Pl	Mahie St	End	Road Paved
3062	Mahie St	Lehia St	End	Road Paved
3063	Mahiku Pl	Waikupanaha St	End	Road Paved
3064	Mahina Ave	Koko Head Ave	15th Ave	Road Paved
3065	Mahinaau Rd	Maiuu Rd	Kaulawaha Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3066	Mahinahou Pl	Mahinahou St	End	Road Paved
3067	Mahinahou St	Keaoopua St	Lanikuhana Ave	Road Paved
3068	Mahinui Rd	Halekou Rd	Old Mahinui Rd	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3069	Mahinui Rd	Kamehameha Hwy	Apuakea St	Plan/ Design phase (Construction Est. to Start after 2014)
3070	Mahinui Rd	Kamehameha Hwy	Halekou Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3071	Mahinui Rd	Old Mahinui Rd	Apuakea St	Plan/ Design phase (Construction Est. to Start after 2014)
3072	Mahiole Pl	Mahiole St	End	Road Paved
3073	Mahiole St	450' Kokohead from Jarret White Rd	Ala Mahamoe St	Road Paved
3074	Mahoa Pl	Wekiu St	End	Road Paved
3075	Mahoe Pl	Mahoe St	End	Road Paved
3076	Mahoe St	Waipahu St	Halelehua St	Road Paved
3077	Mahua Pl	Meahale St	End	Road Paved
3078	Maia St	Mikana St	Mohihi St	Plan/ Design phase (Construction Est. to Start after 2014)
3079	Maiaeka Pl	Kuhimana St	End	Road Paved
3080	Maiaiholena Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3081	Maiaku Pl	Maiaku St	End	Road Paved
3082	Maiaku St	Kuahelani Ave	Paikauhale St	Road Paved
3083	Maiao Pl	Hakupokano Lp	End	Road Paved
3084	Maiaohe Pl	Mahinahou St	End	Road Paved
3085	Maiapilo Way	Alawiki St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3086	Maiapolua Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3087	Maigret St	St Louis Dr	Alencastre St	Road Paved
3088	Maiha Cir	Waimano Home Rd	End	Road Paved
3089	Maiha Pl	Maiha Cir	End	Road Paved
3090	Maika Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3091	Maika Way	Maika Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3092	Maikai Pl	Maiaki St	End	Road Paved
3093	Maikai St	Awanani St	Awamoku St	Road Paved
3094	Maiki Pl	Maiha Cir	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3095	Maile Way	University Ave	Oahu Ave	Road Paved
3096	Mailiilii Rd	Farrington Hwy	Lualualei Hmstd Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3097	Maio St	Kilohoku St	Makaunulau St	Road Paved
3098	Maipalaoa Rd	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3099	Maipela St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3100	Maiuu Rd	Farrington Hwy	Kaulawaha Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3101	Maka St	Makahio St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3102	Makaa Pl	Makaa St	End	Road Paved
3103	Makaa St	Hawaii Kai Dr	End	Construction Ongoing
3104	Makaainana St	Bell St	End	Road Paved
3105	Makaala St	Puolo Dr	Ukana St	Road Paved
3106	Makaaloa Pl	Makaaloa St	End	*Planning phase (Construction Est. to Start after 2015)
3107	Makaaloa St	Aawa Dr	End	*Planning phase (Construction Est. to Start after 2015)
3108	Makaamoamo Pl	Lanikuhana Ave	End	Road Paved
3109	Makaha Valley Rd	Farrington Hwy	Lahaina St	Plan/ Design phase (Construction Est. to Start after 2014)
3110	Makaha Valley Rd	Lahaina St	Noholio Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3111	Makaha Valley Rd	Noholio Rd	Huipu Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3112	Makahiki Way	King St	End	Road Paved
3113	Makahio St	Makamae St	Wailele Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3114	Makaholowaa Pl	Kipapa Dr	End	Road Paved
3115	Makahuena Pl	Waioli St	End	Construction to Start within a year
3116	Makaiau Pl	Pualalea St	End	Road Paved
3117	Makaiau St	Pualalea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3118	Makaikai Pl	Makaikai St	End	Road Paved
3119	Makaikai St	Ainamakua Dr	Kuhea St	Road Paved
3120	Makaikai St	Ainamakua Dr	Ukuwai St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3121	Makaikoa St	Malia St	End	Construction Ongoing
3122	Makaimoimo St	Meheula Pkwy	End	Road Paved
3123	Makaiolani St	Holani St	Lanipaa St	Road Paved
3124	Makaiwa St	Kilauea Ave	Pueo St	Road Paved
3125	Makakalo St	Mokulama St	Ahiki St	Construction Ongoing
3126	Makakilo Dr	H1 Fwy	Ala Hoi St	Road Paved
3127	Makalapua Pl	Halona St	1240 Makalapua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3128	Makaleha St	Makahio St	Makahinu St	Plan/ Design phase (Construction Est. to Start after 2014)
3129	Makaleka Ave	Date St	End	Road Paved
3130	Makalena St	W.Hind Dr	End	Road Paved
3131	Makalii Pl	Kawailoa Rd	End	Road Paved
3132	Makalike Pl	22nd Ave	End	Road Paved
3133	Makaloa St	Kalakaua Ave	Piikoi St	Road Paved
3134	Makalu Lp	Noholoa Lp	Noholoa Lp	Road Paved
3135	Makamae St	Makahio St	Lilipuna Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3136	Makamaka Pl	Farrington Hwy	End	Road Paved
3137	Makamua Pl	Makamua St	End	Road Paved
3138	Makamua St	Noelani St	Noelani St	Road Paved
3139	Makana Rd	Wilinau Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3140	Makanani Dr	Skyline Dr	Lolena Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3141	Makani Ave	California Ave	Avocado St	Road Paved
3142	Makaniolu Pl	Maunalua Ave	End	Construction Ongoing
3143	Makanui Pl	10th Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3144	Makao Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3145	Makaonaona St	Aikanaka Rd	Onelua St	Road Paved
3146	Makapipipi Pl	Makapipipi St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3147	Makapipipi St	Makohilani St	Makohilani St	Road Paved
3148	Makapuu Ave	Diamond Head Rd	Kilauea Ave	Road Paved
3149	Makaunulau Pl	Makaunulau St	End	Road Paved
3150	Makaunulau St	Makaunulau St (Beg. Lp)	Leolani St End	Road Paved
3151	Makawai Pl	Lumiauau St	End	Road Paved
3152	Makawao St	Kainalu Dr	Kalaheo Ave	Road Paved
3153	Makaweli Pl	Makaweli St	End	Construction to Start within a year
3154	Makaweli St	Nawiliwili St	End	Construction to Start within a year
3155	Makaweo Ave	Loko Dr	California Ave	Road Paved
3156	Makeaupea Pl	Paikauhale St	End	Road Paved
3157	Makee Rd	Kuhio Ave	End	Road Paved
3158	MAKENA PL	MAKENA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3159	MAKENA ST	KUNEKI ST	KUNEKI ST (END LOOP)	Plan/ Design phase (Construction Est. to Start after 2014)
3160	Makiki Pl	Makiki St	End	Road Paved
3161	Makiki St	Beretania St	End	Road Paved
3162	Makiki St	H1 Fwy	End	Road Paved
3163	Makini St	Campbell Ave	Trousseau St	Road Paved
3164	Makini St	Leahi Ave	Campbell Ave	Road Paved
3165	Makoa St	Puia St	End	Road Paved
3166	Makohilani St	Lanikuhana Ave	End	Construction Ongoing
3167	Makona St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3168	Makou Pl	Kime St	End	Road Paved
3169	Makua St	Kainalu Dr	Kalaheo Ave	Construction Ongoing
3170	Makuahine Pl	Makuahine St	1856 Makuahine Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3171	Makuahine St	Likelike Hwy	School St	Plan/ Design phase (Construction Est. to Start after 2014)
3172	Makuahine St	School St	Kalihi St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3173	Makule Rd	Fort Weaver Rd	Pohakupuna Rd	Road Paved
3174	Makulu Pl	Kipapa Dr	End	Road Paved
3175	Malaai St	Lawehana St	Makai End	Road Paved
3176	Malae Pl	Halawa Dr	End	Road Paved
3177	Malae Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3178	Malahuna Lp	Waiomea St	Paakai St	Road Paved
3179	Malahuna Pl	Malahuna Lp	End	Road Paved
3180	Malako St	Park Row	Puhiko St	Road Paved
3181	Malama Pl	Parker Pl	End	Road Paved
3182	Malapua Pl	22nd Ave	End	Road Paved
3183	Maleko St	Puualoha St	End	Road Paved
3184	Mali St	Molale St	Lelehu St	Road Paved
3185	Malia Pl	Ainakoa Ave	Dead End	Construction Ongoing
3186	Malia St	4436 Malia St	4452 Malia	Construction Ongoing
3187	Malia St	4491 Malia St	4496 Malia St	Construction Ongoing
3188	Malia St	Kilauea Ave	Ainakoa Ave	Road Paved
3189	Malie Pl	Pokole St	End	Road Paved
3190	Malielie Pl	Malielie St	End	Road Paved
3191	Malielie St	Alakaina St	End	Road Paved
3192	Maliko St	End	End	Road Paved
3193	Malina Pl	Kahuhipa St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3194	Maliona St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3195	Maliu St	Ewa End	Kokohead End	Road Paved
3196	Malolo St	Aloiloi St	Ehukai St	Road Paved
3197	Maloo Pl	Honokahua St	End	Construction to Start within a year
3198	Malu Pl	Kilauea Ave	End	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3199	Malua Dr	Alewa Dr	Paina St	Plan/ Design phase (Construction Est. to Start after 2014)
3200	Malualua St	Kaonohi St	Kaonohi St	Road Paved
3201	Maluawai St	Leomele St	END (Mauka)	Road Paved
3202	Maluhia St	Mokuna Pl	Pukele St	Plan/ Design phase (Construction Est. to Start after 2014)
3203	Malukai Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3204	Malulani Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3205	Malulani Pl	Malulani St	44-106 Malulani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3206	Malulani St	44-754 Malulani St	Mikiola Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3207	Malulani St	44-76 Malulani St	45-2 Malulani St	Plan/ Design phase (Construction Est. to Start after 2014)
3208	Malulani St	Malulani Pl	Mikiola Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3209	Malulani St	Mimo Pl	Kokokahi Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3210	Malumalu Pl	Ahuimanu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3211	Maluna St	Salt Lake Blvd	Wanaka St	Road Paved
3212	Maluniu Ave	108 Maluniu Ave	End	Road Paved
3213	Maluniu Ave	208A Maluniu Ave	End	Road Paved
3214	Maluniu Ave	308 Maluniu Ave	End	Construction Ongoing
3215	Maluniu Ave	308 Maluniu Ave	End	Road Paved
3216	Maluniu Ave	616 Maluniu Ave	End	Road Paved
3217	Maluniu Ave	642-D Maluniu Ave	End	Road Paved
3218	Maluniu Ave	710 Maluniu Ave	End	Construction Ongoing
3219	Maluniu Ave	710 Maluniu Ave	End	Road Paved
3220	Maluniu Ave	Kalama St	Kuulei Rd	Road Paved
3221	Maluniu Ave	Uilama St end	Kainui Dr	Road Paved
3222	Mamalahoa Pl	Old Pali Rd	End	Road Paved
3223	Mamalu Pl	Mamalu Dr	1020 Mamalu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3224	Mamalu St	1332 Mamalu St	Malua Dr	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3225	Mamalu St	Alewa Dr	Malua Dr	Road Paved
3226	Mamane Pl	Round Top Dr	End	Road Paved
3227	Mamao Pl	Mamao St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3228	Mamao St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3229	Mamolani Pl	Makapipipi St	End	Road Paved
3230	Mana Pl	Maunalani Cir	End	Plan/ Design phase (Construction Est. to Start after 2014)
3231	Mana St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3232	Manae St	Ulupaina St	Keaniani St	Road Paved
3233	Manaiki Pl	Kalihi St	End	Road Paved
3234	Manako St	Aiea Hts Dr	Lauole St	Road Paved
3235	Manaku Pl	Leleaka St	End	Road Paved
3236	Manakuke St	Kihi St	barricade end, inc side Ln	Road Paved
3237	Manalo St	Waiola St	Citron St	Road Paved
3238	Manamana Pl	Woodlawn Terrace Pl	End	Road Paved
3239	Manana St	Laumilo St	Kalanianaole Hwy	Road Paved
3240	Manao St	Moaniani St	End	Road Paved
3241	Manauwea St	E Hind Dr	Lawelawe St	Construction Ongoing
3242	Manauwea St	Lawelawe St	End	Road Paved
3243	Manawahine Pl	Lanikuhana Ave	End	Road Paved
3244	Manawaiola St	Kaneohe End	Makapuu End	Road Paved
3245	Mango Pl	Mango St	End	Road Paved
3246	Mango St	California Ave	Kilani Ave	Road Paved
3247	Manini Way	Iwi Way	Sierra Dr	*Planning phase (Construction Est. to Start after 2015)
3248	Maniniholo St	Wainiha St	End	Construction to Start within a year
3249	Mano Ave	Haleakala Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3250	Manoa Rd	Nehoa St	Oahu Ave	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3251	Manono St	101st St	End	Construction Ongoing
3252	Manono St	335 Manono St	End	Road Paved
3253	Manono St	427-437 Manono St	End	Road Paved
3254	Manono St	430-434 Manono St	End	Road Paved
3255	Manono St	Oneawa St	Maluniu Ave	Road Paved
3256	Manu Aloha St	Ulukahiki St	Manu Oo St	Road Paved
3257	Manu Laiki St	Manu Aloha St	End	Road Paved
3258	Manu Mele St	Manu Oo St	Manu Laiki St	Road Paved
3259	Manu Oo St	Near Church	End	Road Paved
3260	Manua St	Iliwai Dr	Hauola Ave	Road Paved
3261	Manuaihue Pl	Manuaihue St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3262	Manuaihue St	Saint Johns Rd	Manuu St	Plan/ Design phase (Construction Est. to Start after 2014)
3263	Manukapu Pl	Kuliouou Rd	End	Construction Ongoing
3264	Manulani Pl	Manulani St	End	Road Paved
3265	Manulani St	Keolu Dr	Nanialii St	Construction Ongoing
3266	Manulele Pl	Kealahou St	End	Construction to Start within a year
3267	Manuliilii Pl	Manuaihue St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3268	Manununu St	Farrington Hwy	Manuu St	Plan/ Design phase (Construction Est. to Start after 2014)
3269	Manuoioi Pl	Manuaihue St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3270	Manuu St	Manuaihue St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3271	Manuulaula St	Farrington Hwy	Manuaihue St	Plan/ Design phase (Construction Est. to Start after 2014)
3272	Manuwa Dr	Likini St	Ukana St	Road Paved
3273	Maohu Pl	Kaamilo St	End	Road Paved
3274	Maoi Pl	Paalea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3275	Mapala Pl	Kuakahi St	End	Road Paved
3276	Mapele Pl	Mapele Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3277	Mapele Rd	639 Mapele Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3278	Mapele Rd	Ahaolelo Rd	Ahilama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3279	Mapele Rd	Ahilama Rd	639 Mapele Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3280	Mapele Way	Mapele Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3281	Mapuana Pl	Mapuana St	End	Road Paved
3282	Mapuana St	Kina St	Hele St	Road Paved
3283	Mapumapu Rd	Ahilama Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3284	Mapunapuna Pl	Puuloa Rd	Mapunapuna St	Plan/ Design phase (Construction Est. to Start after 2014)
3285	Mapunapuna St	Nimitz Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3286	Mariposa Dr	Sierra Dr	Paula Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3287	Marques St	Sea View Ave	Metcalf St	Road Paved
3288	Martha St	Campbell Ave	6th Ave	Road Paved
3289	Martin St	Waikoae Rd	Kahaha St	Plan/ Design phase (Construction Est. to Start after 2014)
3290	Matlock Ave	Piikoi St	Keeaumoku St	Road Paved
3291	Matsonia Dr	Sierra Dr	Lurline Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3292	Matzie Ln	Auld Ln	1028 Matzie Ln	Plan/ Design phase (Construction Est. to Start after 2014)
3293	Maukuku Pl	Nahokupa St	End	Road Paved
3294	Mauli Pl	Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3295	Maulukua Pl	Maulukua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3296	Maulukua Rd	Pupukea Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3297	Maumauluukaa Rd	Polinalina Rd	Olohu Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3298	Mauna Pl	Mott Smith Dr	End	Road Paved
3299	Maunahilu Pl	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3300	Maunaihi Pl	Prospect St	End	Road Paved
3301	Maunalani Cir	Sierra Dr	Loop	Plan/ Design phase (Construction Est. to Start after 2014)
3302	Maunalei Ave	9th Ave	Makapuu Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3303	Maunaloa Ave	18th Ave	22nd Ave	Road Paved
3304	Maunaloa Ave	6th Ave	18th Ave	Road Paved
3305	Maunalua Ave	May Way	End	Construction Ongoing
3306	Maunanani St	Hawaii Kai Dr	End	Construction to Start within a year
3307	Maunawai Pl	Kapiolani Blvd	End	Road Paved
3308	Maunawili Cir.	Lunahelu St	Maunawili Rd	Road Paved
3309	Maunawili Lp.	Maunawili Rd	Maunawili Rd	Road Paved
3310	Maunawili Rd	Auloa Rd	Kelewina St	Road Paved
3311	Maunuunu St	Leleuli St	End	Road Paved
3312	Maunuunu St	Leleuli St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3313	Mawae Pl	Malua St	1521 Mawae Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3314	Mawaena St	386 Mawaena St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3315	May Way	Kawaihae St	End	Construction Ongoing
3316	McArthur St	Mill St	Waianae Valley Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3317	McCandless Ln	Auld Ln	1038 McCandless Ln	Plan/ Design phase (Construction Est. to Start after 2014)
3318	Mccorriston St	Trousseau St	Alohea Ave	Road Paved
3319	McCully St	Kalakaua Ave	Ala Wai Blvd	Road Paved
3320	Mckinley St	Vancouver Dr	Kamehameha Ave	Road Paved
3321	Meahale Pl	Meahale St	End	Road Paved
3322	Meahale St	Waipio Uka St	End	Road Paved
3323	Meahou St	Auina St	Both ends	Road Paved
3324	Meakaua St	Aumoku St	Koa Kahiko St	Plan/ Design phase (Construction Est. to Start after 2014)
3325	Mealele St	Koa Kahiko St	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
3326	Mealele St	Koa Kahiko St	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
3327	Meanui St	Milia St	Both Ends	Road Paved
3328	Meaulu Rd	Maipalaoa Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3329	Mehana St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3330	Mehani Pl	Mehani St	End	Road Paved
3331	Mehani St	Newa St	Akaula St	Road Paved
3332	Meheu St	Lehiwa Dr	Koolani Dr	Road Paved
3333	Meheula Pkwy	Ainamakua Dr	Kaapeha St	Road Paved
3334	Meheula Pkwy	H2 Fwy	End	Construction Ongoing
3335	Meheula Pkwy	Kamehameha Hwy	H2 Fwy	Construction Ongoing
3336	Meheula Pkwy	Lanikuhana Ave	Kamehameha Hwy	Construction Ongoing
3337	Mei Pl	Aloha Oe Dr	End	Road Paved
3338	Mekia St	Kalanianaole Hwy	Kakaina St	Construction Ongoing
3339	Mekila St	Kikaha St	Hookeha St	Road Paved
3340	Mele Pl	Mele St	End	Road Paved
3341	Mele St	Waipio Uka St	End	Road Paved
3342	Meleana Pl			Construction to Start within a year
3343	Meleana Pl	Waokanaka St	End	*Planning phase (Construction Est. to Start after 2015)
3344	Melekula Rd			*Planning phase (Construction Est. to Start after 2015)
3345	Melekula Rd	Ahuimanu Rd	47-622 Melekula Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3346	Melekula Rd	Ahuimanu Rd	622 Melekula Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3347	Melemele Pl	Paty Dr	End	*Planning phase (Construction Est. to Start after 2015)
3348	Meli Pl	Kamehameha Hwy	End	Road Paved
3349	Merkle St	Ewa End	Kokohead End	Road Paved
3350	Metcalf St	University Ave	Dole St	Road Paved
3351	Meyers St	Rose St	End of Loop, Mauka End	Plan/ Design phase (Construction Est. to Start after 2014)
3352	Meyers St	Rose St	Makai End	Plan/ Design phase (Construction Est. to Start after 2014)
3353	Middle St	Notley St	H-1 Freeway	*Planning phase (Construction Est. to Start after 2015)
3354	Midway St	Waianae Valley Rd	Lualualei Hmstd Rd	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3355	Mie Pl	Laniloa Pl	End	Road Paved
3356	Miha St	Kaneohe Bay Dr	45-121 Miha St	Plan/ Design phase (Construction Est. to Start after 2014)
3357	Miha St	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3358	Mikahala Way	Mikahala Way	Sierra Dr	*Planning phase (Construction Est. to Start after 2015)
3359	Mikalemi St	Nalopaka Pl	Ieie Pl	Road Paved
3360	Mikana St	Maaloa St	Mohihi St	Plan/ Design phase (Construction Est. to Start after 2014)
3361	Miki Pl	Ohala St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3362	Mikihilina St	Mokulele Dr	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
3363	Mikilana Pl	Waipio Uka St	End	Road Paved
3364	Mikiola Dr	Kaneohe Bay Dr	44-102 Mikiola Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3365	Mikiola Dr	Kaneohe Bay Dr	Malulani St	Plan/ Design phase (Construction Est. to Start after 2014)
3366	Mikiola Dr	Kaneohe Bay Dr	Malulani St	Plan/ Design phase (Construction Est. to Start after 2014)
3367	Mikiola Dr	Malulani St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3368	Mikiola Dr	Mimo Pl	Kokokahi Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3369	Miko St	Ukana St	Wanaka St	Road Paved
3370	Milia Pl	Milia St	End	Road Paved
3371	Milia St	Meanui St	End	Road Paved
3372	Milikami St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3373	Mill St	Lualualei Hmstd Rd	McArthur St	Plan/ Design phase (Construction Est. to Start after 2014)
3374	Miller St	Lusitana St	H1 Fwy	Road Paved
3375	Miller St	Magellan Ave	Prospect St	*Planning phase (Construction Est. to Start after 2015)
3376	Milolii Pl	Kawaihae St	End	Construction Ongoing
3377	Mimo Pl	45-120 Mimo Pl	45-124 Mimo Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3378	Mimo Pl	Malulani St	45-111 Mimo Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3379	Mimo Pl	Malulani St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3380	Miomio Lp	Kamehameha Hwy	Loop	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3381	Miula St	Pahika St	Oohao St	Road Paved
3382	Moa St	Pueo St	Makaiwa St	Road Paved
3383	Moae St	Uakanikoo St	End	Road Paved
3384	Moaka St	Nohona St	Kohupono St	Road Paved
3385	Moakaka Pl	Kaneohe Bay Dr	45-118 Moakaka Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3386	Moakaka Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3387	Moakaka Way	Moakaka Pl	45-160 Moakaka Wy	Plan/ Design phase (Construction Est. to Start after 2014)
3388	Moakaka Way	Moakaka Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3389	Moala Pl	California Ave	End	Road Paved
3390	Moamahi Way	Moakaka Pl	45-122 Moamahi Wy	Plan/ Design phase (Construction Est. to Start after 2014)
3391	Moamahi Way	Moakaka Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3392	Moana St	Kulanui St	Iosepa St	Plan/ Design phase (Construction Est. to Start after 2014)
3393	Moana St	Lanihuli St	Kulanui St	Plan/ Design phase (Construction Est. to Start after 2014)
3394	Moanalua Rd	H1 Fwy	Pali Momi St	Road Paved
3395	Moanalua Rd	Pali Momi St	Aiea Interchange	Road Paved
3396	Moani St	Ewa End	Kokohead End	Road Paved
3397	Moaniani St	Ka Uka Blvd	Waipio Uka St	Construction Ongoing
3398	Moe Moe Pl	California Ave	End	Road Paved
3399	Moeha St	Moelima St	Mauka End	Plan/ Design phase (Construction Est. to Start after 2014)
3400	Moekaa Pl	Moelima St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3401	Moekahi St	Alamihi St	Lualualei Hmtd Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3402	Moekahi St	Lualualei Hmstd Rd	Leihoku St	Plan/ Design phase (Construction Est. to Start after 2014)
3403	Moekolu St	Mauka End	Makai End	Plan/ Design phase (Construction Est. to Start after 2014)
3404	Moelima Pl	Moelima St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3405	Moelima St	Moekolu St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3406	Moelola Pl	Lalamilo St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3407	Moelua St	Makai End	Mauka End	Plan/ Design phase (Construction Est. to Start after 2014)
3408	Moena Pl	Kahuamo St	End	Road Paved
3409	Mohai Pl	Kupuku Cir	End	Road Paved
3410	Mohala Way	Beckwith St	East Manoa Rd	Road Paved
3411	Mohihi Pl	Mohihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3412	Mohihi St	Farrington Hwy	Kahau St	Plan/ Design phase (Construction Est. to Start after 2014)
3413	Mohihi St	Kahau St	Auyong Hmstd Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3414	Mohihi St	Maaloa St	Mikana St	Plan/ Design phase (Construction Est. to Start after 2014)
3415	Moi Way	Claudine St	Keanu St	Road Paved
3416	Mokapu Rd	Kalaheo Ave	Marine Base Entrance	Road Paved
3417	Mokauea St	Dillingham Blvd	King St	Road Paved
3418	Mokiawe St	Palikea St	Haleakala Ave	Plan/ Design phase (Construction Est. to Start after 2014)
3419	Mokihana St	4th Ave	Mooheau Ave	Road Paved
3420	Mokihana St	Kapahulu Ave	4th Ave	Road Paved
3421	Mokolea Dr	Aalapapa Dr	Lanipo Dr	Road Paved
3422	Moku Pl	Keeaumoku St	End	Road Paved
3423	Mokuahi St	Awanei St	Awalau St	Road Paved
3424	Mokuhano Pl	Mokuhano St	End	Construction to Start within a year
3425	Mokuhano St	Hawaii Kai Dr	End	Construction to Start within a year
3426	Mokukaua St	Awanei St	Awalau St	Road Paved
3427	Mokulama St	Waikupanaha St	Hihimanu St	Road Paved
3428	Mokulele Dr	Kam HWY	Kaneohe Bay Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3429	Mokulele Dr	Kamehameha Hwy	Kaneohe Bay Dr	Road Paved
3430	Mokulele Dr	Mahinui Rd	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
3431	Mokulele Pl	Mokulele Dr	45-274 Mokulele Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3432	Mokulua Dr	Aalapapa Dr	Aalapapa Dr	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3433	Mokumanu Dr	Aalapapa Dr	Mokulua Dr	Road Paved
3434	Mokumoa St	Puuloa Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3435	Mokunoio Pl	Kealahou St	End	Construction to Start within a year
3436	Mokuola St	Waipahu St	Farrington Hwy	Road Paved
3437	Mokuone St	Kalanipuu St	End	Construction to Start within a year
3438	Molehu Dr	Uila St End	Haloa Dr	Road Paved
3439	Molina St	Haloa Dr	Hakupapa St	Road Paved
3440	Moloaa St	Hanapepe Lp	Lumahai St	Construction to Start within a year
3441	Moloalo St	Farrington Hwy	Waianae END	Road Paved
3442	Mololani Pl	Lilipuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3443	Momi Way	Wilder Ave	End	Road Paved
3444	Mona St	Hind Iuka Dr	End	Construction Ongoing
3445	Moneha Pl	Fort Weaver Rd	End	Road Paved
3446	Monsarrat Ave	Paki Ave	Campbell Ave	Road Paved
3447	Monte St	Kalihi St	Kokohead End	Road Paved
3448	Monterey Pl	Monterey Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3449	Mooiki St	Waikupanaha St	End	Road Paved
3450	Mookua St	Maluniu Ave	Kalaheo Ave	Construction Ongoing
3451	Moole St	Kalanianaole Hwy	Haunaukoi St	Road Paved
3452	Moole St	Kumuula St	Kalanianaole Hwy	Road Paved
3453	Mooleleo St	Waipio Uka St	End	Road Paved
3454	Moreira St	Tantalus Dr	Kalamaku St	Road Paved
3455	Mott Smith Dr	Mauna Pl	Makiki Hts Dr	Road Paved
3456	Moua St	Farrington Hwy	Farrington Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
3457	Mountain View Dr	Liliuokalani Ave	End	Road Paved
3458	Mowai St	Manulani St	Hele St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3459	Mua Pl	Puneki St	End	Road Paved
3460	Muiona St	Ewa End	Hnl End	Road Paved
3461	Muku Pl	Koolau View Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3462	Mulehu St	Kuaie St	End	Road Paved
3463	Muliwai Ave	California Ave	Neal Ave	Road Paved
3464	Muolea Pl	Kealahou St	End	Construction to Start within a year
3465	Murphy St	Ewa End	Kokohead End	Road Paved
3466	Muumuu Pl	Pohakupuna Rd	End	Road Paved
3467	Myrtle St	Carlos Long St	Magnolia Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3468	Myrtle St	Carlos Long St	MAKAI-END	Road Paved
3469	Myrtle St	Narcissus St	Carlos Long St	Plan/ Design phase (Construction Est. to Start after 2014)
3470	N Cane St	N Cane St End	California Ave	Road Paved
3471	N Judd St	Luka St	Iholena St	Plan/ Design phase (Construction Est. to Start after 2014)
3472	N. King St	Peterson Ln	Desha Ln	Road Paved
3473	NA KAO PL	YACHT CLUB RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
3474	Naai St	Kulakolea Dr	Halina St	Plan/ Design phase (Construction Est. to Start after 2014)
3475	Naakea Pl	Naakea St	End	Road Paved
3476	Naakea St	Kamilo St	Kamilo St	Road Paved
3477	Naale St	Kapahu St	Anianiku St	Road Paved
3478	Naalii Pl	Naalii St	End	Road Paved
3479	Naalii St	Kaahele St	End	Road Paved
3480	Naalii St	Kaahele St	Mauka End	Road Paved
3481	Naaualii Pl	Milia St	End	Road Paved
3482	Nahaku Pl	Mahiai St	End	Road Paved
3483	Nahawele St	Ewa End	Hnl End	Construction Ongoing
3484	Nahele St	Komo Mai Dr	Hapaki St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3485	Nahenahe Pl	Glen Ave	End	Road Paved
3486	Nahewai Pl	Nahewai St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3487	Nahewai St	Kalali St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3488	Nahiku Pl	Nahiku St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3489	NAHIKU ST	LILIPUNA RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
3490	Nahiolea St	Iwaiwa St	Aumakiki Lp	Road Paved
3491	Nahoku Pl	Mokuhano St	End	Construction to Start within a year
3492	Nahokupa Pl	Nahokupa St	End	Road Paved
3493	Nahokupa St	Makohilani St	Mahinahou St	Road Paved
3494	Naholoholo St	Kipapa Dr	Kipapa Dr	Road Paved
3495	Nahua St	Kuhio Ave	Ala Wai Blvd	Road Paved
3496	Naika Pl	Lanikuhana Ave	End	Road Paved
3497	Naio St	Houghtailing St	Hala Dr	Road Paved
3498	Nakalele St	Pihana St	Kealahou St	Construction to Start within a year
3499	Nakeke Pl	Puu Pl	End	Road Paved
3500	Nakili Pl	Noheaiki St	End	Road Paved
3501	Nakini Pl	Nakini St	End	Road Paved
3502	Nakini St	Nalu St	Poliala St	Road Paved
3503	Nakini St	Poliala St	Kalanianaole Hwy	Construction Ongoing
3504	Nakiu Pl	Metcalf St	End	Road Paved
3505	Nakui Pl	Lalawai Dr	End	Road Paved
3506	Nakuina St	Kealoha St	H1 Fwy	Plan/ Design phase (Construction Est. to Start after 2014)
3507	Nakula St	Uuku St	Kalaa St Deadend	Road Paved
3508	Nakuluai Pl	Nakuluai St	45-210 Nakuluai Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3509	NAKULUAI PL	NAKULUAI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3510	Nakuluai St (Makai)	Mokulele Dr (Mauka)	Mokulele Dr (Makai)	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3511	Nakuluai St (Mauka)	Mokulele Dr	Mokulele Dr (Mauka)	Plan/ Design phase (Construction Est. to Start after 2014)
3512	Nakumanu Pl	Nakuluai St	45-547 Nakumanu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3513	Nalani St	Owawa St	1727 Nalani St	Plan/ Design phase (Construction Est. to Start after 2014)
3514	Nalanieha St	Kalihi St	Likelike Hwy	Road Paved
3515	Nale St	Park Row	Orrick St	Road Paved
3516	Naleialoha Pl	Kuliouou Rd	End	Construction Ongoing
3517	Nalii Pl	Malii St	End	Road Paved
3518	Nalii St	Mokuoia St	Leinani Pl END	Road Paved
3519	Naliiko Pl	Nakuluai St	45-210 Naliiko Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3520	Nalomeli Pl	Fort Weaver Rd	End	Road Paved
3521	Nalopaka Pl	Moanalua Rd	End	Road Paved
3522	Nalulu Pl	Ihiloa Lp	End	Road Paved
3523	Namahana St	Ala Wai Blvd	Kuhio Ave	Road Paved
3524	Namahealani Pl	Mokuhano St	End	Construction to Start within a year
3525	Namala Pl	Kalaheo Ave	End	Road Paved
3526	Namilimili St	Kanealii Ave	Pauoa Rd	Road Paved
3527	Namoku Pl	Namoku St	45-249 Namoku Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3528	Namoku Pl	Namoku St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3529	Namoku St	Kaneohe Bay Dr	Ikenakai St	Plan/ Design phase (Construction Est. to Start after 2014)
3530	Namoku St	Koa Kahiko St	Kaneohe Bay Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3531	Namoku St	Koa Kahiko St	Nakuluai St	Plan/ Design phase (Construction Est. to Start after 2014)
3532	Namoku St	Nakuluai St	Kaneohe Bay Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3533	Namokueha St	Kanealii Ave	Pauoa Rd	Road Paved
3534	Nana Honua St	Hahaione St	End	Construction Ongoing
3535	NANA PL	NAHIKU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3536	Nanaikala Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3537	Nanaikala St	Nanakuli Ave	Haleakala Ave	Plan/ Design phase (Construction Est. to Start after 2014)
3538	Nanakai Pl	Nanakai St	End	Road Paved
3539	Nanakai St	Waimano Home Rd	Hoomalu St	Road Paved
3540	Nanakuli Ave	150' Pililaau St	Nanaikala St	Plan/ Design phase (Construction Est. to Start after 2014)
3541	Nanakuli Ave	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3542	Nanaloko Pl	Akamai St	End	Road Paved
3543	Nanamoana Pl	Nanamoana St	44-701 Nanamoana Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3544	Nanamoana Pl	Nanamoana St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3545	Nanamoana St	Kaneohe Bay Dr	44-179 Nanamoana St	Plan/ Design phase (Construction Est. to Start after 2014)
3546	Nanamoana St	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3547	Nanamua Pl	Kiilani St	End	Road Paved
3548	Nanawale Pl	Akamai St	End	Road Paved
3549	Nanawale Way	Nanawale Pl	End	Road Paved
3550	Nanea Ave	California Ave	Loko Dr	Road Paved
3551	Nani Ihi Ave	Circle Mauka	End	Road Paved
3552	Nani Pl	Paleka Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3553	Naniahiahi Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3554	Naniahiahi St	Nanaikala St	Nanakuli Ave	Plan/ Design phase (Construction Est. to Start after 2014)
3555	Nanialii St	Keolu Dr	End	Construction Ongoing
3556	Nanihoku Way	Halemuku Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3557	Nanilani Way	Nanihoku Way	End	Plan/ Design phase (Construction Est. to Start after 2014)
3558	Naniloa Lp	Hale Laa Blvd	Iosepa St	Plan/ Design phase (Construction Est. to Start after 2014)
3559	Naniloa Lp	Iosepa St	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
3560	Naniloa Lp	Kamehameha Hwy	Wahinepee St	Plan/ Design phase (Construction Est. to Start after 2014)
3561	Naniloa Lp	Wahinepee St	Hale Laa St	Plan/ Design phase (Construction Est. to Start after 2014)
3562	Nanimauloa Pl	Lalamilo St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3563	Naniu Pl	Manoa Rd	End	*Planning phase (Construction Est. to Start after 2015)
3564	Naniwahine Way	Nanihoku Way	End	Plan/ Design phase (Construction Est. to Start after 2014)
3565	Nanu Pl	Puakala St	End	Road Paved
3566	Naohe St	Aipo St	Kalalea St	Construction to Start within a year
3567	Naone St	Kanealii Ave	Pauoa Rd	Road Paved
3568	Napali Pl	Koko Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3569	Nape Pl	Lanikuhana Ave	End	Road Paved
3570	Napehe Pl	Kukolu St	End	Road Paved
3571	Napoko Pl	Kealahou St	End	Construction to Start within a year
3572	Napuaa Pl	East Manoa Rd	End	Road Paved
3573	Napuanani Rd	Aiea Hts Dr	Ewa End	Road Paved
3574	Narcissus Pl	Carlos Long St	End	Road Paved
3575	Narcissus Pl	Carlos Long St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3576	Narcissus St	Carlos Long St	Myrtle St	Road Paved
3577	Narcissus St	Myrtle St	Carlos Long St	Plan/ Design phase (Construction Est. to Start after 2014)
3578	Naulu Pl	Molehu Dr	End	Road Paved
3579	Naupaka St	Anemoku St	Both End	Plan/ Design phase (Construction Est. to Start after 2014)
3580	Nawaakoa St	Hula St	End	Road Paved
3581	Nawahine Lp	Apuakea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3582	Nawenewene Cir	Kipapa Dr	Nawenewene Cir.	Road Paved
3583	Nawiliwili St	Kalanianaole Hwy	Lunalilo Home Rd	Construction to Start within a year
3584	Neal Ave	Kuahiwi Ave	End	Road Paved
3585	Neemua Pl	Namoku St	45-162 Neemua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3586	Neemua Pl	Namoku St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3587	Neepapa Pl	Namoku St	45-165 Neepapa Pl & 45 -166 Neepapa Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3588	Neepapa Pl	Namoku St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3589	Neepu Pl	Namoku St	45-161 Neepu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3590	Neepu Pl	Namoku St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3591	Nehoa St	Auwaiolimu St	Punahou St	Road Paved
3592	Nehoa St	Auwaiolimu St	Punahou St	Road Paved
3593	Nehoa St	Prospect St	Auwaiolimu St	Road Paved
3594	Nehu Pl	E Hind Dr	End	Road Paved
3595	Neleau Pl	Mahinahou St	End	Road Paved
3596	Nenelea St	Lihau St	Palailai St	Road Paved
3597	Nenue Pl	Nenue St	End	Construction Ongoing
3598	Nenue St	Ehukai St	Aloiloi St	Road Paved
3599	Nenue St	W.Hind Dr	Kalanianaole Hwy	Road Paved
3600	Newa Pl	Newa St	End	Road Paved
3601	Newa St	Makakilo Dr	Palailai St	Road Paved
3602	Newe Pl	Ikaloa St	End	Road Paved
3603	Niau St	Nalii St	Kahualani St	Road Paved
3604	Nichols St	Glen Ave	Eames St	Road Paved
3605	Niele Pl	Iwi Way	End	Plan/ Design phase (Construction Est. to Start after 2014)
3606	Nihi St			*Planning phase (Construction Est. to Start after 2015)
3607	Nihi St	Nobrega St	Mauka End	Road Paved
3608	Nihina Pl	Mokulele Dr	45-415 Nihina Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3609	Nihina Pl	Mokulele Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3610	Nihipali Pl	Sierra Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3611	Niihau St	Waianae Valley Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3612	Nikolo St	Holei St	Noela St	Road Paved
3613	Niniko Pl	Old Pali Rd	End	Road Paved
3614	Ninini Pl	Maniniholo St	End	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3615	Ninini Way	Ninini Pl	End	Construction to Start within a year
3616	Nioi Pl	Niele Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3617	Niolopua Dr	Kahawalu Dr	Kaohinani Dr	Road Paved
3618	Nipo St	Manoa Rd	End	*Planning phase (Construction Est. to Start after 2015)
3619	Niu St	Ala Wai Blvd	Kalakaua Ave	Road Paved
3620	Niuiki Circle	Kalanianaole Hwy	Kalanianaole Hwy	Construction Ongoing
3621	Niulelo Pl	Park Row	End	Road Paved
3622	Niulii St	Limahana St	End	Road Paved
3623	Niulii St	Limahana St	Hapapa St	Road Paved
3624	Niumalu Lp	Kamilo St	Kamilo St	Road Paved
3625	Noah St	St Louis Dr	St Louis Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3626	Noble Ln	Auld Ln	1037 Noble Ln	Plan/ Design phase (Construction Est. to Start after 2014)
3627	Nobrega St	Kalihi St	Kokohead End	Road Paved
3628	Noe St	Kokohead End	Ewa End	Road Paved
3629	Noeau St	Claudine St	Ekaha Ave	Road Paved
3630	Noela St	Paki Ave	End	Road Paved
3631	Noelani Pl	Noelani St	End	Road Paved
3632	Noheaiki Pl	Noheaiki St	End	Road Paved
3633	Noheaiki St	Waipio Uka St	End	Road Paved
3634	Noheaiki Way	Noheaiki Pl	End	Road Paved
3635	Nohili St	Hanamaulu St	Hanakaiai St	Construction to Start within a year
3636	Nohoalii St	Kaahele St	End (Lt)	Road Paved
3637	Nohoalii St	Kaahele St	End (Rt)	Road Paved
3638	Nohoaupuni Pl	Naalii St	End	Road Paved
3639	Nohohale St	Makakilo Dr	Palailai St	Road Paved
3640	Nohokai Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3641	Noholio Rd	Jade St	Makaha Valley Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3642	Noholoa Lp	Anania Dr	Anania Dr	Road Paved
3643	Nohomalu Pl	Halekou Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3644	Nohona Pl	Nohona St	End	Road Paved
3645	Nohona St	Lihau St	End	Road Paved
3646	Nohonani Pl	Kaneohe Bay Dr	45-202 Nohonani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3647	Nohonani Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3648	Nohonani St	Ala Wai Blvd	Kuhio Ave	Road Paved
3649	Nohopaa St	Palailai St	Lihau St	Road Paved
3650	Nohopono St	Palailai St	Lihau St	Road Paved
3651	Noii Pl	Lolii St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3652	Noio St	Onaha St	Kolohala St	Road Paved
3653	Nola St	Noelani St	End	Road Paved
3654	Nomilo Pl	Nomilo St	End	Construction to Start within a year
3655	Nomilo St	Kaumakani St	Hanakapiai St	Construction to Start within a year
3656	Nona Lp	Aeloa St	Aeloa St (End Loop)	Plan/ Design phase (Construction Est. to Start after 2014)
3657	Nonanona Pl	Kekuanoni St	End	Road Paved
3658	Noninui Pl	Kina St	End	Road Paved
3659	Nonohe Pl	Nonohe St	End	Road Paved
3660	Nonohe St	California Ave	Puninoni St	Road Paved
3661	Nonokio St	Hihimanu St	End	Road Paved
3662	Nonou St	Paliku St	Waiopua St	Construction to Start within a year
3663	North Rd	Fort Weaver Rd	Haiamu St	Road Paved
3664	Notley St	Middle St	2522 Notley St	Plan/ Design phase (Construction Est. to Start after 2014)
3665	Nowela Pl	Oneawa St	End	Road Paved
3666	Noweo Pl	Nakuluai St	45-210 Noweo Pl	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3667	Nuao Pl	Noheaiki St	End	Road Paved
3668	Nui St	Kahulialii St	End	Road Paved
3669	Nukoki Pl	Mokulele Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3670	Nukumomi Pl	Nakuluai St	45-243 Nukumomi Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3671	Numana Rd	2845 Numana Rd	2915 Numana Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3672	Numana Rd	Kalihi St	End	Road Paved
3673	Numana Rd	Valley View Dr	End	Road Paved
3674	Nuuanu Ave	School St	Beretania St	Road Paved
3675	Nuuanu Pali Dr	Old Pali Rd	Pali Hwy	Road Paved
3676	Nuulolo Pl	Nuulolo St	End	Construction to Start within a year
3677	Nuulolo St	Kalanipuu St	Ahukini St	Construction to Start within a year
3678	Oa St	Hekaha St	Pahemo St	Road Paved
3679	Oahi Pl	Hunekai St	End	Road Paved
3680	Oahu Ave	East Manoa Rd	Makai End	Road Paved
3681	Oahu Ave	East Manoa Rd	Manoa Rd (mauka)	Construction Ongoing
3682	Oama Pl	Aikanaka Rd	End	Road Paved
3683	Oama St	Aikanaka Rd	Onelua St	Road Paved
3684	Ocean View Dr	Pahoa Ave	Kilauea Ave	Road Paved
3685	Oeoe Pl	Puili Pl	End	Construction Ongoing
3686	Oha Pl	Lolii St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3687	Oha St	Tenney St	Bond St	Road Paved
3688	Ohaha Pl	Ohaha St	45-171 Ohaha Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3689	ohaha st	Lipalu St	Nakuluai St	Plan/ Design phase (Construction Est. to Start after 2014)
3690	Ohaiula Pl	Ohekani Lp	End	Road Paved
3691	Ohala Pl	Ohala St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3692	Ohana St	Kainalu Dr	Kainalu Dr	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3693	Ohapueo Pl	Hulumanu St	End	Road Paved
3694	Ohawai Pl	Ihiloa Lp	End	Road Paved
3695	Oheala Pl	Lanikuhana Ave	End	Road Paved
3696	Ohekani Lp	Kalaloa St - Makai	Ohiaku St	Road Paved
3697	Ohekani Pl	Ohekani Lp	End	Road Paved
3698	Oheke Pl	Onipaa St	End	Road Paved
3699	Ohelokai Rd	Kamehameha Hwy	Kekio Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3700	Ohelopapa Pl	Hulumanu St	End	Road Paved
3701	Ohemauka Pl	Halona St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3702	Oheohe St	Nenewai St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3703	Ohi St	Meheu St	Kopalani St	Road Paved
3704	Ohialoke St	Laukahi St	Ihiloa Lp	Road Paved
3705	Ohialomi Pl	Ohekani Lp	End	Road Paved
3706	Ohiki Pl	Hamakua Dr	End	Road Paved
3707	Ohilau Pl	Kahimoe St	End	Road Paved
3708	Ohina Pl	Honokahua St	End	Construction to Start within a year
3709	Ohu St	Ewa End	Kokohead End	Road Paved
3710	Ohua Ave	Ala Wai Blvd	Kalakaua Ave	Road Paved
3711	Oi Pl	Paala Lp	End	Road Paved
3712	Oili Lp	Kilauea Ave	Kilauea Ave	Construction Ongoing
3713	Oili Pl	Oili Lp	End	Construction Ongoing
3714	Oilipuu Pl	Mokuhano St	End	Construction to Start within a year
3715	Okana Pl	Okana Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3716	Okana Rd	Ahuimanu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3717	Okika Pl	Makiki St	End	Road Paved
3718	Okohola St	Okokomo St	Hookele St	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3719	Okokomo St	Heleuma St	Hookele St	Plan/ Design phase (Construction Est. to Start after 2014)
3720	Okupe St	Laulaunui St	End	Construction Ongoing
3721	Okupo St	Moaniani St	End	Road Paved
3722	Ola Ln	Omilo Ln	1036 Ola Ln	Plan/ Design phase (Construction Est. to Start after 2014)
3723	Olaa Pl	Kahawalu Dr	End	Road Paved
3724	Olakino Pl	Apuakea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3725	Olaloa St	Ala Oli St	Kukila St	Road Paved
3726	Olapa St	Lawelawe St	Hind Iuka Dr	Construction Ongoing
3727	Olauniu Pl	Leleuli St	End	Road Paved
3728	Olauniu Pl	Leleuli St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3729	Old Fort Weaver Rd	Fort Weaver Rd	Farrington Hwy	*Planning phase (Construction Est. to Start after 2015)
3730	Old Kalanianaole Hwy	Kalanianaole Hwy	Kalanianaole Hwy	Construction Ongoing
3731	Old Mahinui Rd	Mahinui Rd	Apuakea St	Plan/ Design phase (Construction Est. to Start after 2014)
3732	Old Pali Pl	Old Pali Rd	End	Road Paved
3733	Old Waipahu Rd Exit	Waipahu St	Kahuapaa St	Road Paved
3734	Olehala St	Kamahoi St	Maliko St	Road Paved
3735	Olepe Lp	Pahemo St	Pahemo St	Road Paved
3736	Olepekupe St	Ewa End	Hnl End	Construction Ongoing
3737	Oliko Pl	Loko Dr	End	Road Paved
3738	Olili Pl	Kealahou St	End	Construction to Start within a year
3739	Oliliko St	Kuahewa St	Makaikai St end	Construction Ongoing
3740	Oliliko St	Makaikai St	Both ends	Road Paved
3741	Olililua Pl	Loaa St	End	Road Paved
3742	Olino St	Haloa Dr	Molehu Dr	Road Paved
3743	Oliona Pl	Makohilani St	End	Road Paved
3744	Olive Ave	Kamehameha Hwy	Lemi St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3745	Oliver St	Dole St	Wilder Ave	Road Paved
3746	Oloa Pl	Panana St	End	Road Paved
3747	Olohana St	Ala Wai Blvd	Kalakaua Ave	Road Paved
3748	Olohena St	Niumalu Lp	Naakea St	Road Paved
3749	Olohu Rd	Lihimauna Rd	Maumauluukaa Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3750	Olokani Pl	Uakanikoo Pl	End	Road Paved
3751	Olokele Ave	Date St	End	Road Paved
3752	Olomana St	345B Olomana St	End	Road Paved
3753	Olomana St	411 Olomana St	End	Road Paved
3754	Olomana St	Maluniu Ave	Oneawa St	Road Paved
3755	Olomana St	Oneawa St	End	Road Paved
3756	Olopua St	Manoa Rd	Loulu St	Road Paved
3757	Olowalu Pl	Kealahou St	End	Construction to Start within a year
3758	Olowalu Way	Olowalu Pl	End	Construction to Start within a year
3759	Olu St	4th Ave	6th Ave	Road Paved
3760	Olu St	Kapahulu Ave	4th Ave	Road Paved
3761	Olua Pl	Lumiauau St	End	Road Paved
3762	Omao St	Kainalu Dr	Kalaheo Ave	Road Paved
3763	Omilo Ln	Kamehameha IV Rd	Horner St	Plan/ Design phase (Construction Est. to Start after 2014)
3764	Onaha St	Kilauea Ave	Kolohala St	Road Paved
3765	Onaona Pl	Kina St	End	Road Paved
3766	Oneawa Pl	Oneawa St	End	Road Paved
3767	Oneawa St	712 Oneawa St	End	Road Paved
3768	Oneawa St	828B Oneawa St	End	Road Paved
3769	Oneawa St	Mokapu Blvd	Kuulei Rd	Road Paved
3770	Oneawakai Pl	Oneawa St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3771	Oneele Pl	Makiki St	End	Road Paved
3772	Onekea Dr	Aalapapa Dr	Mokulua Dr	Road Paved
3773	Onelua St	Aikanaka Rd	Paaloha St	Road Paved
3774	Oneula Pl	Pohakupuna Rd	End	Road Paved
3775	Onini Pl	Kealahou St	End	Construction to Start within a year
3776	Onioni St	Kina St	Humuula St	Road Paved
3777	Onipaa St	Ala Mahamoe St	End	Road Paved
3778	Onipaa St	Mahiole St	Maalahi St	Road Paved
3779	Onohi St	Hawaii Kai Dr	Makaa St	Road Paved
3780	Oohao St	Pahika St	Renton Rd	Road Paved
3781	Ookala Pl	Hawaii Kai Dr	End	Road Paved
3782	Oomano Pl	Kaumakani St	End	Construction to Start within a year
3783	Oopuhue Pl	Holowai Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3784	Oopuola St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3785	Opae Rd	Pukea Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3786	Opaehuna St	Ewa End	Hnl End	Road Paved
3787	Opaekaa St	Lunalilo Home Rd	Wainiha St	Construction to Start within a year
3788	Opeha St	Kupuna Lp	Kaaholo St	Road Paved
3789	Opihi St	E Hind Dr (Middle Intersection)	E Hind Dr (Makai Intersection)	Construction Ongoing
3790	Opihikao Pl	Hawaii Kai Dr	Private Gate	Road Paved
3791	Opo Pl	Lanikuhana Ave	End	Road Paved
3792	Opoi St	Niumalu Lp	Kamilo St	Road Paved
3793	Opua St	Molehu Dr	Molehu Dr	Road Paved
3794	Opuhe St	Mokiawe St	Haleakala Ave	Plan/ Design phase (Construction Est. to Start after 2014)
3795	Opukea St	Kalaloa St	Ohekani Lp	Road Paved
3796	Orange St	Farrington Hwy	Lahaina St	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3797	Orchid St	Palolo Ave	Carlos Long St	Plan/ Design phase (Construction Est. to Start after 2014)
3798	Orchid St	Palolo Pl	Ginger St	Road Paved
3799	Orrick St	Renton Rd	Malako St	Road Paved
3800	Oswald St	St Louis Dr	St Louis Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3801	Oswald St	St Louis Dr	St Louis Dr	*Planning phase (Construction Est. to Start after 2015)
3802	Owawa St	Gulick Ave	Leilani St	Plan/ Design phase (Construction Est. to Start after 2014)
3803	Owena St	Holei St	Noela St	Road Paved
3804	Owene Ln	2303 Owene Ln	2358 Owene Ln	Plan/ Design phase (Construction Est. to Start after 2014)
3805	Pa St	Ewa End	Hnl End	Road Paved
3806	Paa St	Ahua St	Mapunapuna St	Plan/ Design phase (Construction Est. to Start after 2014)
3807	Paaaina Pl	Paaaina St	End	Road Paved
3808	Paaaina St	Kalauipo St	Palamoi St	Road Paved
3809	Paahana St	Maunaloa Ave	Kaimuki Ave	Road Paved
3810	Paaila Pl	Keaahala Pl	End	*Planning phase (Construction Est. to Start after 2015)
3811	Paailalo St	Eulu St	End	Road Paved
3812	Paailuna Way	Lanikeha Pl	End	Road Paved
3813	Paakai Pl	Paakai St	End	Road Paved
3814	Paakai St	Laaloa St	Waiomea St	Road Paved
3815	Paakea Rd	87-037 Paakea Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3816	Paakea Rd	Mailiilii Rd	Hakimo Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3817	Paakiki Pl	Paokano Lp	End	Road Paved
3818	Paako St	Kahili St	Holoholo St	Road Paved
3819	Paala Lp	Paakai St	Paakai St	Road Paved
3820	Paala Pl	Paala Lp	End	Road Paved
3821	Paalea St	Palolo Ave	10th Ave	Road Paved
3822	Paaloha St	Papipi Rd	Aikanaka Rd	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3823	Paani St	Kapiolani Blvd	Waiola St	Road Paved
3824	Paaniana St	Park Row	Bond St	Road Paved
3825	Paao Pl	Kukolu St	End	Road Paved
3826	Paauilo Pl	Hawaii Kai Dr	End	Road Paved
3827	Pacific Hts Rd	Haili Rd	Mauna End	Road Paved
3828	Pacific Hts Rd	Pacific Hts Rd	End	Road Paved
3829	Paea St	Kuaoa St	Lapaiki St	Road Paved
3830	Paeheulu St	Paheahea St	Bond St	Road Paved
3831	Paekii St	Kamahoi St	Maliko St	Road Paved
3832	Paeko St	Mauka End	Puhiko St	Road Paved
3833	Paeli Pl	Milia St	End	Road Paved
3834	Paeoki Dr	Summer St	Kalanianaole Hwy	Construction Ongoing
3835	Paewalani Pl	Mahalani Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3836	Pahano Lp	Kawili St	Kawili St	Plan/ Design phase (Construction Est. to Start after 2014)
3837	Pahau Pl	Kaihuopalaai St	End	Road Paved
3838	Pahe St	Burke St	Bond St	Road Paved
3839	Paheahea St	Hapua St	Malako St	Road Paved
3840	Paheehee Pl	Paheehee Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3841	Pahelehala Lp	Leleuli St	Leleuli St	Road Paved
3842	Pahelehala Lp	Leleuli St	Leleuli St	Plan/ Design phase (Construction Est. to Start after 2014)
3843	Pahemo Pl	Olepe Lp	End	Road Paved
3844	Pahemo St	Lokowai St	Hekaha St	Road Paved
3845	Pahia Rd	523 Pahia Rd	Wooden bridge	Plan/ Design phase (Construction Est. to Start after 2014)
3846	Pahia Rd	Kamehameha Hwy	Rehab Facility	Road Paved
3847	Pahika St	Renton Rd	Oohao St	Road Paved
3848	Pahikaua Pl	Pahikaua St	45-245 Pahikaua Pl	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3849	Pahikaua St	Mokulele Dr	45-286 Pahikaua St	Plan/ Design phase (Construction Est. to Start after 2014)
3850	Pahiki St	Burke St	Bond St	Road Paved
3851	Pahikoli Pl	Pahikaua St	45-152 Pahikoli Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3852	Pahikoli Pl	Pahikaua St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3853	Pahoa Ave	18th Ave	22nd Ave	Road Paved
3854	Pahoa Ave	18th Ave	Kilauea Ave	Road Paved
3855	Pahoa Ave	3rd Ave	6th Ave	Road Paved
3856	Pahoa Ave	6th Ave	11th Ave	Road Paved
3857	Pahoa Ave	Kilauea Ave	Moa St	Road Paved
3858	Pahoa Ave	Koko Head Ave	18th Ave	Road Paved
3859	Pahoe Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3860	Pahu St	Farrington Hwy	Hula St	Road Paved
3861	Pahukui St	Gulick Ave	Nakuina St	Plan/ Design phase (Construction Est. to Start after 2014)
3862	Pahukula Pl	Kuliouou Rd	End	Construction Ongoing
3863	Pahulu St	Nihi St	End	Road Paved
3864	Pahumele Pl	Keolu Dr	End	Road Paved
3865	Pahumele Way	Pahumele Pl	End	Road Paved
3866	Pahupai Way	Puili Pl	End	Construction Ongoing
3867	Pahuwai Pl	1020 Pahuwai Pl	Pvt Rd Sign	Plan/ Design phase (Construction Est. to Start after 2014)
3868	Pahuwai Pl	Keaahala Rd	45-1020 Pahuwai Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3869	Paia Pl	Paia St	End	Road Paved
3870	Paia St	Kuahelani Ave	Hanile St	Road Paved
3871	Paihi St	Aliipoe Dr	Poko Rd	Road Paved
3872	Paihi St	Pohue St	Poko Rd	Road Paved
3873	Paikau St	22nd Ave	Kahala Ave	Road Paved
3874	Paikauhale Pl	Paikauhale St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3875	Paikauhale St	Paikauhale Pl End	Maiaku St End	Road Paved
3876	Pailaka Pl	Koa Kahiko St	45-427 Pailaka Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3877	Pailolo Pl	Lumiauau St	End	Road Paved
3878	Paina St	1540 Paina St	1402 Paina St	Plan/ Design phase (Construction Est. to Start after 2014)
3879	Painiu Pl	Makakilo Dr	End	Road Paved
3880	Paionia Pl	Lanikuhana Ave	End	Road Paved
3881	Paiwa St	Farrington Hwy	Waipahu St	Road Paved
3882	Paiwa St	H1 Fwy	Lumiaina St	Road Paved
3883	Paiwa St	Lumiauau St	End	Road Paved
3884	Pakahi Pl	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3885	Pakai Pl	Ahuimanu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3886	Pakala St	Kekupua St	End	Construction to Start within a year
3887	Pakau St	Akeake St	Both Ends	Road Paved
3888	Paki Ave	Kapahulu Ave	Poni Moi Rd	Road Paved
3889	Pakiko Pl	Pahikaua St	45-227 Pakiko Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3890	Pakiko Pl	Pahikaua St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3891	Pakiko Way	End	End	Plan/ Design phase (Construction Est. to Start after 2014)
3892	Pakiko Way	Pakiko Pl	45-250 Pakiko Wy	Plan/ Design phase (Construction Est. to Start after 2014)
3893	Pakini St	Puolo Dr	Manuwa Dr	Road Paved
3894	Pakini St	Salt Lake Blvd	Puolo Dr	Road Paved
3895	Pakohana St	Kanealii Ave	Pauoa Rd	Road Paved
3896	Pakolu Pl	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3897	Paku Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3898	Pakualua Pl	Alokahi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3899	Pakui St	Mokuna Pl	Ua Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3900	Palaau St	Laukahi St	Ihiloa Lp	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3901	Palahia Pl	Palahia St	End	Road Paved
3902	Palahia St	Makakilo Dr	Iliohe St	Road Paved
3903	Palahinu Pl	Piikea St	End	Road Paved
3904	Palai Pl	Palai St	End	Road Paved
3905	Palai St	Kupuna Lp	Leia St	Road Paved
3906	Palaialii Pl	Halawa Hts Rd	End	Road Paved
3907	Palaialii Way	Palaialii Pl	End	Road Paved
3908	Palaiki St	Ukee St	End	Road Paved
3909	Palailai Pl	Palailai St	End	Road Paved
3910	Palailai St	Makakilo Dr	End	Road Paved
3911	Palakamana St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3912	Palamoi St	Paakamaa St	End	Road Paved
3913	Palanehe Pl	Kalihi St	End	Road Paved
3914	Palani Ave	Date St	Winam Ave	Road Paved
3915	Palani St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3916	Palaole Pl	Poola St	End	Road Paved
3917	Palapala Pl	Kapalama Ave	1521 Palapala Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3918	Palapu St	Kalaheo Ave	Kainalu Dr	Road Paved
3919	Palawiki St	Wanaao Rd	Papalani St	Road Paved
3920	Palekaiko St	Hooli Cir	Hooli Cir	Road Paved
3921	Palekana St	Iosepa St	Kulanui St	Plan/ Design phase (Construction Est. to Start after 2014)
3922	Palekaua Pl	Palekaua St	End	Road Paved
3923	Palekaua St	Puu Panini Ave	Hakaka St	Road Paved
3924	Palena Pl	Palena St	1317 Palena Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3925	Palena St	Kamehameha IV Rd	2302 Palena St	Plan/ Design phase (Construction Est. to Start after 2014)
3926	Paliahina Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3927	Paliiki Pl	Halekou Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3928	Palikea Pl	Palikea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3929	Palikea St	Haleakala Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3930	Paliku St	Waiopua St	Anakua St	Construction to Start within a year
3931	Palima Pl	Pahoa Ave	4th Ave	Road Paved
3932	Palimalu Dr	Old Pali Rd	End	Road Paved
3933	Palipaa Pl	Halekoa Dr	End	Construction Ongoing
3934	Paliuli St	4th Ave	Mooheau Ave	Road Paved
3935	Paliuli St	Kapahulu Ave	4th Ave	Road Paved
3936	Palm Dr	King St	Young St	Road Paved
3937	Palm Pl	Palm St	End	Road Paved
3938	Palm St	Kilani Ave	End	Road Paved
3939	Palolo Ave	1504 Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3940	Palolo Ave	1520 Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3941	Palolo Ave	1655 Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3942	Palolo Ave	1760 Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3943	Palolo Ave	Waialae Ave	10th Ave	Road Paved
3944	Palolo Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3945	Palolo Ter Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3946	Paloma Pl	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3947	Palula Way	Iho Pl	End	Road Paved
3948	Pamaele St	Paopua Lp	Paopua Lp	Road Paved
3949	Pamoa Rd	Woodlawn Dr	Hipawai Pl	Road Paved
3950	Pamoho Pl	Nalopaka Pl	End	Road Paved
3951	Pana Pl	Paikau St	End	Road Paved
3952	Panalea Pl	Poola St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3953	Panana St	Makakilo Dr	Kinohi Pl	Road Paved
3954	Panapanapuhi St	Ewa End	Hnl End	Road Paved
3955	Panee St	Palamoi St	Kaweloka St	Road Paved
3956	Panekai Pl	Olomana St	End	Road Paved
3957	Panini Lp	Puu Panini Ave	Puu Panini Ave	Road Paved
3958	Paniolo Pl	Ailuna St	End	Construction Ongoing
3959	Paoa Pl	Kalia Rd	End	Road Paved
3960	Paoakalani Ave	Kalakaua Ave	Ala Wai Blvd	Road Paved
3961	Paokano Lp	Iana St	Iana St	Road Paved
3962	Paokano Pl	Paokano Lp	End	Road Paved
3963	Paoo St	Niumalu Lp	Kamilo St	Road Paved
3964	Paopua Lp	Wanaao Rd	Wanaao Rd	Road Paved
3965	Paopua Pl	Paopua Lp	End	Road Paved
3966	Papahehi Pl	Kuliouou Rd	End	Construction Ongoing
3967	Papai St	E.Hind Dr (makai)	Kirkwood St	Road Paved
3968	Papala St	Olopua St	End	Road Paved
3969	Papalalo Pl	Kealahou St	End	Construction to Start within a year
3970	Papalani St	Keolu Dr	Wanaao Rd	Road Paved
3971	Papalealii St	Kaahele St	End (Lt)	Road Paved
3972	Papalealii St	Kaahele St	End (Rt)	Road Paved
3973	Papali Pl	2955 Papali St	End	Road Paved
3974	Papali St			*Planning phase (Construction Est. to Start after 2015)
3975	Papali St	Kalihi St	End	Road Paved
3976	Papaya Rd	Kaukama Rd	Ewa End	Plan/ Design phase (Construction Est. to Start after 2014)
3977	Papaya Rd	Waianae End	Kaukama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3978	Papipi Dr	Papipi Rd	Papipi Rd	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3979	Papipi Pl	Papipi Rd	End	Road Paved
3980	Papipi Rd	Kapolei Pkwy	Pupu St	Road Paved
3981	Papolohiwa St	Makohilani St	End	Road Paved
3982	Paris Pl	Old Pali Rd	End	Road Paved
3983	Parish Dr	Fort Weaver Rd	Fort Weaver Rd	Road Paved
3984	Park Pl	Park St	End	Road Paved
3985	Park Row	Renton Rd	End	Road Paved
3986	Park St	Puiwa Rd	Laimi Rd	Road Paved
3987	Parker Pl	Alaula Way	End	Road Paved
3988	Paty Dr	Alani Dr	Melemele Pl	Road Paved
3989	Pau St	Ala Wai Blvd	Kalakaua Ave	Road Paved
3990	Paua Pl	Okupe St	End	Road Paved
3991	Paua Pl	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3992	Pauahilani Pl	Paumakua Pl	End	Road Paved
3993	Pauahilani Way	Pauahilani Pl	End	Road Paved
3994	Paukiki St	Kanapuu Dr	Kahapuu Dr	Road Paved
3995	Pauku St	Papalani St	Keolu Dr	Road Paved
3996	Paula Dr	1603 Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3997	Paula Dr	Koko Dr	mariposa Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3998	Paulele St	Papalani St	Pauku St	Road Paved
3999	Paumakua Pl	Alala Rd	End	Road Paved
4000	Paumakua Way	Paumakua Pl	End	Road Paved
4001	Paumalu Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4002	Pauoa Rd	Nuuanu Ave	End	Road Paved
4003	Pauwala Pl	Hokuliilii St	End	Road Paved
4004	Pawaa Ln	King St	Beretania St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4005	Peach St	S Cane St	Neal Ave	Road Paved
4006	Peawini Pl	Leleuli St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4007	Pehu St	8th Ave	9th Ave	Plan/ Design phase (Construction Est. to Start after 2014)
4008	Peke Ln	Waipahu St	Kaniau Pl	Road Paved
4009	Peke Pl	Peke Ln	End	Road Paved
4010	Pekelo Pl	Laniloa Pl	End	Road Paved
4011	Pelanaki St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4012	Pele St	Lusitana St	H1 Fwy	Road Paved
4013	Pele St	Lusitana St	Vineyard Blvd	Road Paved
4014	Pelekane Dr	Kaohinani Dr	Dowsett Ave	Road Paved
4015	Pelu Pl	Anuhea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4016	Penakii Pl	Lumikula St	End	Road Paved
4017	Penakii Way	Penakii Pl	End	Road Paved
4018	Peneku Pl	Manoa Rd	End	Road Paved
4019	Peninsula Pl	Mahalani Cir	End	Plan/ Design phase (Construction Est. to Start after 2014)
4020	Pensacola St	Lunalilo St	Nehoa St	Road Paved
4021	Pensacola St	Lunalilo St	Waimanu St	*Planning phase (Construction Est. to Start after 2015)
4022	Pepeekeo Pl	Pepeekeo St	End	Construction Ongoing
4023	Pepeeko St	Hawaii Kai Dr	Hahaione St	Construction Ongoing
4024	Pepper Row St	Renton Rd	End	Road Paved
4025	Perry St	Ewa End	Kokohead End	Road Paved
4026	Peter St	Ruth Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4027	Peter St	St Louis Dr	Ruth Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4028	Peterson Ln	Lakimela Ln	N. King St	Road Paved
4029	Philip St	Kalakaua Ave	1633 Philip St	Road Paved
4030	Pihana St	Kahului St	End	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4031	Pihi St	Pahika St	Oohao St	Road Paved
4032	Piikea Pl	Piikea St	End	Road Paved
4033	Piikea St	Punihi St	Holapa St	Road Paved
4034	Piikoi Pl	Piikoi St	End	Road Paved
4035	Piikoi St	Ala Moana Blvd	Kapiolani Blvd	Road Paved
4036	Piikoi St	Kapiolani Blvd	Matlock Ave	Road Paved
4037	Piikoi St	Lunalilo St	Pensacola St	Road Paved
4038	Pikaiolena St	Pohakupalena St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4039	Piki Pl	Piki St	End	Road Paved
4040	Piki St	Hapaki St	Piki Pl	Road Paved
4041	Piki St	Piki Pl	End	Road Paved
4042	Piki St	Sta. 12+44	Hapaki St	Road Paved
4043	Pikoni Pl	Aipo St	End	Construction to Start within a year
4044	Piku Pl	Concrete St	End	Road Paved
4045	Piku Pl	Hapaki St	Concrete St	Road Paved
4046	Piku Way	Piku Pl	End	Road Paved
4047	Pila Pl	Kuliouou Rd	End	Construction Ongoing
4048	Pilaa Pl	Poipu Dr	End	Construction to Start within a year
4049	Pili Pl	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4050	Pilialo St	Luawai St	Kaimuki Ave	Road Paved
4051	Pilialoha Pl	Ala Mahamoe St	End	Road Paved
4052	Pilikai St	Hao St	Kiholo St	Road Paved
4053	Pilikino St	Pinaoula St	End	*Planning phase (Construction Est. to Start after 2015)
4054	Pilikoa St	Hakina St	Kaulainahee Pl	Road Paved
4055	Pililaau Ave	Haleakala Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
4056	Pililani Pl	Mott Smith Dr	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4057	Pililua Pl	Kaopua Lp	End	Road Paved
4058	Pilimai Pl	Pilimai St	End	Road Paved
4059	Pilimai St	Apowale St	Awamoi St	Road Paved
4060	PILINA PL	KULUKEOE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4061	PILINA WAY	PILINA PL	END	Plan/ Design phase (Construction Est. to Start after 2014)
4062	Piliokahi Ave	Farrington Hwy	Pohakupalena St	Plan/ Design phase (Construction Est. to Start after 2014)
4063	Pilipono St	Anipeahi St	Awawa St	Road Paved
4064	Piliwai St	Nalanieha St	End	Road Paved
4065	Pinana St	Paukiki St	End	Road Paved
4066	Pine St	Walker Ave	End	Road Paved
4067	Pio Pl	Kamehameha IV Rd	2358 Pio Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4068	Piohia Pl	Kuhimana St	End	Road Paved
4069	Pipeline St	Bryan St	Renton Rd	Road Paved
4070	Plantation Rd	Hoomaluhia St	Waianae Valley Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4071	Plantation Rd	Kaupuni Stream	Hoomaluhia St	Plan/ Design phase (Construction Est. to Start after 2014)
4072	Plantation Rd	Old Government Rd	Kaupuni Stream	Plan/ Design phase (Construction Est. to Start after 2014)
4073	Plum St	California Ave	Neal Ave	Road Paved
4074	Poailani Cir	Waipio Pt Access Rd	Poailani Cir	Road Paved
4075	Poailani Pl	Poailani St	End	Road Paved
4076	Poalima Pl	Poalima St	End	Construction Ongoing
4077	Poalima St	Kalanianaole Hwy	Mekia St	Construction Ongoing
4078	Poe Pl	Meahale St	End	Road Paved
4079	Poepoe Pl	King St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4080	Poha Ln	S Bereania St	S King St	Road Paved
4081	Pohaku Pl	Pohaku St	1215 Pohaku Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4082	Pohaku St	Hala Dr	1505 Pohaku St	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4083	Pohakulepo St	Renton Rd	Lananui St	Road Paved
4084	Pohakupalena St	End	End	Plan/ Design phase (Construction Est. to Start after 2014)
4085	Pohakupuna Pl	Pupu St	Pohakupuna Rd	Road Paved
4086	Pohakupuna Rd	Papipi Rd	Fort Weaver Rd	Road Paved
4087	Pohina Pl	Kipapa Dr	End	Road Paved
4088	Pohoiki Pl	Hawaii Kai Dr	End	Road Paved
4089	Pohu Pl	Waipio Uka St	End	Road Paved
4090	Pohue Pl	Pohue St	Alipoe Dr	Road Paved
4091	Pohuehue Rd	Kamehameha Hwy	Kekio Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4092	Pohuli St	Paihi St	Huakanu St	Road Paved
4093	Poiki Pl	Poiki St	End	Road Paved
4094	Poiki St	Lonomea St	End	Road Paved
4095	Poinciana Pl	Jasmine St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4096	Poipu Dr	Lunalilo Home Rd	End	Construction to Start within a year
4097	Poipu Pl	Poipu Dr	End	Construction to Start within a year
4098	Poka Pl	Poka St	End	Road Paved
4099	Poka St	Paikau St	Diamond Head Rd	Road Paved
4100	Pokai Bay St	Lualualei Hmstd Rd	Farrington Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
4101	Pokapahu Pl	Paikau St	End	Road Paved
4102	Pokeo St	Moaniani St	End	Road Paved
4103	Poki St	Wilder Ave	Nehoa St	Road Paved
4104	Pokiwai Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4105	Pokiwai Way	Pokiwai Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4106	Poko Pl	Poko Rd	End	Road Paved
4107	Poko Rd	Kealaluina Dr	Paihi St	Road Paved
4108	Pokole St	Alohea Ave	Kilauea Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4109	Pokole Way	Aalapapa Dr	Mokulua Dr	Road Paved
4110	Polale Pl	Wekiu St	End	Road Paved
4111	Polapola Pl	Kamaio St	End	Road Paved
4112	Poli Hiwa Pl	Nuuanu Pali Dr	End	Road Paved
4113	Poliahu Pl	Kanaka St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4114	Poliala St	Nalu St	Huli St	Road Paved
4115	Polihale Pl	Poipu Dr	End	Construction to Start within a year
4116	Polinalina Rd	Kamehameha Hwy	Hiwahiwa St	Plan/ Design phase (Construction Est. to Start after 2014)
4117	Poloahilani Pl	Puiwa Rd	End	Road Paved
4118	Poloahilani St	Mulehu St	Kuaie St	Road Paved
4119	Polohi Pl	Puiwa Rd	End	Road Paved
4120	Polohinano Pl	Puiwa Rd	End	Road Paved
4121	Pololia St	Ewa End	Hnl End	Road Paved
4122	Poloula Pl	Pohakupuna Rd	End	Road Paved
4123	Polulani Pl	Booth Rd	End	Road Paved
4124	Poma Pl	Mahiole St	End	Road Paved
4125	Pomahina Pl	Wanaao Rd	End	Road Paved
4126	Pomaikai Pl	Kokokahi Pl	45-2 Pomaikai Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4127	Pomaikai Pl	Kokokahi Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4128	Ponaha Pl	Kokokahi Pl	45-84 Ponaha Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4129	Ponaha Pl	Kokokahi Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4130	Poni Moi Rd	Paki Ave	La Pietra Cir	Road Paved
4131	Poni St	Kalakaua Ave	Paki Ave	Road Paved
4132	Poni St	Kanunu St	Makaloa St	Road Paved
4133	Pono St	Moanalua Rd	End	Road Paved
4134	Ponohale St	Pono St	Pono St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4135	Ponohana Lp	Pono St	Pono St	Road Paved
4136	Ponokaulike St	Pono St	Ponohale St	Road Paved
4137	Ponokiwila Pl	Ponokiwila St	End	Road Paved
4138	Ponokiwila St	Ponokaulike St	Ponohale St	Road Paved
4139	Ponopono Pl	Kanapuu Dr	End	Road Paved
4140	Poo Pl	Paukiki St	End	Road Paved
4141	Poohaili St	Wahinepee St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4142	Poola Pl	Poola St	End	Road Paved
4143	Poola St	Analii St	End (Pvt Gate)	Road Paved
4144	Pooleka St	Ahe St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4145	POOMAU ST	AHUIMANU RD	HOOPALA ST	Plan/ Design phase (Construction Est. to Start after 2014)
4146	Poopaa Pl	Kulina St	End	Road Paved
4147	Poopoo Pl	Aalapapa Dr	End	Road Paved
4148	Popohau Pl	Kawili St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4149	Popoia Rd	Kawailoa Rd	End	Road Paved
4150	Popoki Pl	Popoki St	45-230 Popoki Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4151	Popoki Pl	Popoki St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4152	Popoki St	Iole St	45-169 Popoki St	Plan/ Design phase (Construction Est. to Start after 2014)
4153	Popoki St	Iole St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4154	Portlock Rd	Kalanianaole Hwy	End	Construction to Start within a year
4155	Pouhanuu Pl	Pahikaua St	45-270 Pouhanuu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4156	Pouhanuu Pl	Pahikaua St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4157	Pouhanuu Way	Pouhanuu Pl	45-264 Pouhanuu Wy	Plan/ Design phase (Construction Est. to Start after 2014)
4158	Pouhanuu Way	Pouhanuu Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4159	Pouli Rd	Aumoe Rd	Wanaao Rd	Road Paved
4160	Prince Edward St	Liliuokalani Ave	Kaiulani Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4161	Prospect St	Nehoa St	Pensacola St	Road Paved
4162	Prospect St	Ward Ave	Pensacola St	Road Paved
4163	Pua Ave	End	End	Plan/ Design phase (Construction Est. to Start after 2014)
4164	Pua Ln	Vineyard Blvd	N. King St	Road Paved
4165	Pua Makahala St	Makalani St	Puohala St	Plan/ Design phase (Construction Est. to Start after 2014)
4166	Puaae Pl	Puaae Rd	45-121 Puaae Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4167	Puaae Pl	Puaae Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4168	Puaae Rd	Mokulele Dr	Kaneohe Bay Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4169	Puaae Rd	Mokulele Dr	Puaae Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4170	Puaae Rd	Puaae Pl	Kaneohe Bay Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4171	Puaahi Pl	Makapipipi St	End	Road Paved
4172	Puaala Ln	Gulick Ave	2001 C Puaala Ln	Plan/ Design phase (Construction Est. to Start after 2014)
4173	Puaalii Pl	Puaalii St	End	Road Paved
4174	Puaalii St	Kaonohi St	Puailima St	Road Paved
4175	Puaalii St	Puaalii St	End	Road Paved
4176	Puaalii St	Puaapiki St	Puaalii Pl	Road Paved
4177	Puaalii St	Puailima St	Puaapiki St	Road Paved
4178	Puaalii Way	Puaalii Pl	End	Road Paved
4179	Puaanuhe St	Puaalii St	Puaalii St	Road Paved
4180	Puaapiki St	Puaalii St	Puaalii St	Road Paved
4181	Puaena Pl	University Ave	End	Road Paved
4182	Puahau Pl	Puaalii St	End	Road Paved
4183	Puaheahe St	Hikikaulia St	Wekiu St	Road Paved
4184	Puahia Pl	Poola St	End	Road Paved
4185	Puahoku Pl	Hoala St	End	Road Paved
4186	Puahuula Pl	Kam Hwy	45-401 Puahuula Pl	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4187	Puahuula Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4188	Puailima Pl	Puailima St	End	Road Paved
4189	Puailima St	Puaalii St	End	Road Paved
4190	Puakai Pl	Halekua St	End	Road Paved
4191	Puakala St	Moanalua Rd	End	Road Paved
4192	Puakea Pl	Hawaii Kai Dr	End	Road Paved
4193	Puakenikeni Rd	Kamehameha Hwy	Kekio Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4194	Puakika Pl	Puaalii St	End	Road Paved
4195	Puako Way	Kaulani Way	Kuaaina Way	Road Paved
4196	Puakolu St	Mokiawe St	Ulei Lp	Plan/ Design phase (Construction Est. to Start after 2014)
4197	Puakukui Pl	Puaalii St	End	Road Paved
4198	Pualaa St	Ulune St	Paihi St	Road Paved
4199	Pualalea Pl	Pualalea St	End	Road Paved
4200	Pualalea Pl	Pualalea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4201	Pualalea St	Kamehameha Hwy	End	Road Paved
4202	Pualalea St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4203	Pualalea Way	Pualalea Pl	End	Road Paved
4204	Pualalea Way	Pualalea Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4205	Pualani Way	Paoakalani Ave	Ainakea Way	Road Paved
4206	Pualei Cir	Leahi Ave	End	Road Paved
4207	Puali Koa Pl	Akimala St	45-202 Puali Koa Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4208	Puali Koa Pl	Akimala St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4209	Puali St	Koa Kahiko St	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
4210	Puali St	Koa Kahiko St	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
4211	Pualoalo Pl	Park Row	End	Road Paved
4212	Pualu St	Orrick St	Burke St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4213	Puamano Pl	Kahuailani St	End	Road Paved
4214	Puamano Pl	Waipahu St	End	Road Paved
4215	Puamohala St	44-745 Puamohala St	44-681 Puamohala St	Plan/ Design phase (Construction Est. to Start after 2014)
4216	Puamohala St	Kaneohe End	Kailua End	Plan/ Design phase (Construction Est. to Start after 2014)
4217	Puamohala St	Mikiola Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4218	Puamohala St	Mikiola Dr	Mikiola Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4219	Puana St	Ukee St	End	Road Paved
4220	Puananala Pl	Puananala St	End	Road Paved
4221	Puananala St	Paakamaa St	Kaumoli St	Road Paved
4222	Puanane Lp	Anania Dr	Anania Dr	Road Paved
4223	Puanane Pl	Puanane Lp	End	Road Paved
4224	Puaole Pl	Puailima St	End	Road Paved
4225	Puawa Pl	Halawa Dr	End	Road Paved
4226	Puawiliwili Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
4227	Pueo St	Kahala Ave	Hunakai St	Road Paved
4228	Pueonani St	Makakilo Dr	Sta. 11+95	Road Paved
4229	Puhala Rise	Woodlawn Dr	Alani Dr	Road Paved
4230	Puhawai Rd	116 Puhawai Rd	Paheehee Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4231	Puhawai Rd	Lualualei Hmstd Rd	116 Puhawai Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4232	Puhiko St	Mauka End	Paeko St	Road Paved
4233	Puhipaka St	Ewa End	Hnl End	Road Paved
4234	Puhuli Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4235	Puia St	Anonui St	End	Road Paved
4236	Puia St	Eleu St	Heahea St	Road Paved
4237	Puili Pl	Kuliouou Rd	End	Construction Ongoing
4238	Puiwa Ln	Puiwa Rd	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4239	Puiwa Rd	Pali Hwy	End	Road Paved
4240	Pukalani Pl	Wilhelmina Rise	End	Plan/ Design phase (Construction Est. to Start after 2014)
4241	Pukea Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4242	Pukele Ave	Pakui St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4243	Puko Pl	Pukoo St	End	Construction Ongoing
4244	Pukoa St	Kainalu Dr	Kalaheo Ave	Road Paved
4245	Pukoloa St	Puuloa Rd	Ahua St	Plan/ Design phase (Construction Est. to Start after 2014)
4246	Pukoo St	Hahaione St	End	Construction Ongoing
4247	Pukui Pl	Alamihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4248	Pulai St	Waipio Uka St	End	Road Paved
4249	Pulama Pl	Pulama Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4250	Pulama Pl	Pulama Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4251	Pulama Rd	Ahilama Rd	Pvt Sign	Plan/ Design phase (Construction Est. to Start after 2014)
4252	Pulama Rd	Kamehameha Hwy	Pulama Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4253	Pulama Rd	Kamehameha Hwy	Pulama Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4254	Pulama Rd	Private Sign	Ahilama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4255	Pulama Rd	Pulama Pl	Pvt Sign	Plan/ Design phase (Construction Est. to Start after 2014)
4256	Pulama Rd	Pulama Pl - PAV	CDNM:Signs	Plan/ Design phase (Construction Est. to Start after 2014)
4257	Pule Pl	Kalaepohaku St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4258	Pulehu St	Aipo St	End	Construction to Start within a year
4259	Pulehulehu Pl	Hinalii St	End	Road Paved
4260	Pulena Pl	Kahawai St	End	Road Paved
4261	Puliko Pl	Puliko St	End	Road Paved
4262	Puliko St	Palahia St	End	Road Paved
4263	Puloku St	Paiwa St	Hapapa St	Road Paved
4264	Pulu Pl	Waiohia St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4265	Pumehana St	Kapiolani Blvd	King St	Road Paved
4266	Puna Ln	Pauoa Rd	End	Road Paved
4267	Puna St	Skyline Dr	Aulii St	Plan/ Design phase (Construction Est. to Start after 2014)
4268	Punaa St	Oneawa St	Kihapai St	Road Paved
4269	Punahou St	King St	Nehoa St	Road Paved
4270	Punahou St	King St	Philip St	Road Paved
4271	Punako St	Mauka End	Makai End	Road Paved
4272	PUNALEI PL	YACHT CLUB ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4273	Punaluu Valley Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4274	Punana Lp	Keolu Dr	Keolu Dr	Road Paved
4275	Punawai St	Heeia St	Koaena St	Plan/ Design phase (Construction Est. to Start after 2014)
4276	Punchbowl St	H1 Fwy	King St	*Planning phase (Construction Est. to Start after 2015)
4277	Punchbowl St	King St	Ala Moana Blvd	Road Paved
4278	Puneki Pl	Puneki St	End	Road Paved
4279	Puneki St	Hoomua St	Both ends	Road Paved
4280	Puneki Way	Puneki Pl	End	Road Paved
4281	Puninoni Pl	Puninoni St	End	Road Paved
4282	Puninoni St	Nonohe St	California Ave	Road Paved
4283	Puniu St	Hoolai St	Kainele St	Road Paved
4284	Punono Pl	Punono St	End	Road Paved
4285	Punono St	Ahiu Pl End	Waimaka St End	Road Paved
4286	Punua Pl	Punana Lp	End	Road Paved
4287	Punua Way	Punua Pl	End	Road Paved
4288	Puolani St	Nihi St	End	Road Paved
4289	Puolo Dr	Pakini St	Likini St	Road Paved
4290	Puoni Pl	Lolii St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4291	Puowaina Dr	Lusitana St	CEMETARY	Road Paved
4292	Pupu Pl	Pupu St	End	Road Paved
4293	Pupu St	Hailipo St	Papipi Rd	Road Paved
4294	Pupuhi St	Ukee St	End	Road Paved
4295	Pupukahi Pl	Pupukahi St	End	Road Paved
4296	Pupukahi St	Waipahu St	Pupupuhi St	Road Paved
4297	Pupukea Pl	Pupukea Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4298	Pupukea Rd	Alapio Rd	Kanalani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4299	Pupukea Rd	Kamehameha Hwy	Alapio Rd	Road Paved
4300	Pupukea Rd	Kamehameha Hwy	Alapio Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4301	Pupukea Rd	Kanalani Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4302	Pupukoae St	Pupukupa St	Pupukahi St	Road Paved
4303	Pupukui St	Pupukahi St	Pupukupa St	Road Paved
4304	Pupukupa St	Pupukahi St	End	Road Paved
4305	Pupuole Pl	Pupuole St	End	Road Paved
4306	Pupuole St	94--285 Pupuole St	Pupupuhi St	Road Paved
4307	Pupupuhi St	Waikele Rd	Pupuole St -A/C	Road Paved
4308	Puu Alani Way	Puu Poni St	Puu Poni St	Road Paved
4309	Puu Hina Pl	Puu Ulaula St	End	Road Paved
4310	Puu Kala St	Puu Momi St	Puu Poni St	Road Paved
4311	Puu Kipa St	Nanakai St	Nanakai St	Road Paved
4312	Puu Kula Dr	Puu Ulaula St	Puu Poni St	Road Paved
4313	Puu Mahoe Pl	Kealahou St	End	Construction to Start within a year
4314	Puu Paka Dr	Niolopua Dr	End	Road Paved
4315	Puu Panini Ave	Kilauea Ave	22nd Ave	Road Paved
4316	Puu Pl	Hill Dr End	Nakeke Pl End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4317	Puu Poni Pl	Puu Poni St	End	Road Paved
4318	Puu Poni St	Hoomalu St (Ewa)	Hoolana St	Road Paved
4319	Puu Poni St	Hoomalu St (Ewa)	Kamehameha Hwy	Road Paved
4320	Puu Ulaula St	Hoomalu St	End	Road Paved
4321	Puuahi St	Kamehameha Hwy	Moana St	Plan/ Design phase (Construction Est. to Start after 2014)
4322	Puualoha St	Aloha Oe Dr	End	Road Paved
4323	Puuehu Pl	Aipo St	End	Construction to Start within a year
4324	Puuhala St	Hoopio St	Hoopio St	Road Paved
4325	Puuhonua St	Awapuhi St	End	Road Paved
4326	Puuhulu Pl	Puuhulu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4327	Puuhulu Rd	Kuwale Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4328	Puuhulu Rd	Makai End	Kuwale Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4329	Puukani Pl	Kalaheo Ave	8 ft into Puukani Place	Road Paved
4330	Puukapu St	Gulick Ave	2007 Puukapu St	Plan/ Design phase (Construction Est. to Start after 2014)
4331	Puuku Makai Dr	Wanaka St	Puu Mauka Dr	Road Paved
4332	Puuku Mauka Dr	Wanaka St	Puu Makai Dr	Road Paved
4333	Puula Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4334	Puulani Pl	Hunakai St	End	Road Paved
4335	Puulau Pl	Kuneki St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4336	Puuloko Pl	Mahalani Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4337	Puulu St	Akeake St	Both Ends	Road Paved
4338	Puuluana Pl	Puuluana St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4339	Puuluana St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4340	Puuluna Pl	Kulauli St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4341	Puumakani St	Halawa Hts Rd	End	Road Paved
4342	Puumalu Pl	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4343	Puunoa Pl	2427 Puunoa Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4344	Puunoa Pl	Waiomao Rd	End	Road Paved
4345	Puuohalai Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4346	Puuomao Pl	Puuomao St	End	Construction Ongoing
4347	Puuomao St	Uwao St	End	Construction Ongoing
4348	Puuone St	Kalanianaole Hwy	Laumilo St	Road Paved
4349	Puuwepa Pl	Keehuhiwa St	End	Road Paved
4350	Queen Emma Sq	Queen Emma St	Queen Emma St	Road Paved
4351	Queen Emma St	Beretania St	School St	Road Paved
4352	Queen St	Punchbowl St	Eastward	Road Paved
4353	Queen St	Ward Ave	Kamakee St	Road Paved
4354	Quincy Pl	Peter St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4355	Ragsdale Pl	Kahawalu Dr	End	Construction to Start within a year
4356	Rainbow Dr	Oahu Ave	Huelani Dr	Road Paved
4357	Renton Rd	Asing Park (east end)	Kapolei Pkwy	Construction Ongoing
4358	Renton Rd	Kapolei Pkwy	Kihi St	Road Paved
4359	Ridge Ave	Valley Ave	End	Road Paved
4360	Robert Pl	St Louis Dr	End	Road Paved
4361	Rocky Hill Pl	Kakela Dr	End	Road Paved
4362	Rose Pl	Rose St	End	Road Paved
4363	Rose St	California Ave	Wahiawa Inter	Road Paved
4364	Rose St	Kamehameha IV Rd	2543 Rose St	Plan/ Design phase (Construction Est. to Start after 2014)
4365	Rosebank Pl	Henry St	End	Road Paved
4366	Royal Hawaiian Ave	Aloha Dr	Kalakaua Ave	Road Paved
4367	Royal Palm Dr	Glen Ave	Glen Ave	Road Paved
4368	Ruth Pl	Peter St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4369	Rycroft St	Sheridan St	Kaheka St	Road Paved
4370	Rycroft St	Sheridan St	Pensacola St	Road Paved
4371	S Cane St	Neal Ave	Neal Ave	Road Paved
4372	Saint Johns Rd	87-218 St Johns Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4373	Saint Johns Rd	87-224 St John's Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4374	Saint Johns Rd	87-228 St John's Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4375	Saint Johns Rd	Farrington Hwy	Kulaaupuni St	Plan/ Design phase (Construction Est. to Start after 2014)
4376	Saint Johns Rd	Kulaaupuni St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4377	Salt Lake Blvd	Bougainville Dr	Maluna St	Road Paved
4378	Salt Lake Blvd	Puuloa Rd	Maluna St	Road Paved
4379	Salt Lake Blvd - NB	Kahuapaani St	Kamehameha Hwy	Road Paved
4380	Salt Lake Blvd - SB	Kamehameha Hwy	Kahuapaani St	Road Paved
4381	Saratoga Ave	Kalakaua Ave	Kalia Rd	Road Paved
4382	Saul Pl	Peter St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4383	School St	Lusitana St	Liliha St	Road Paved
4384	School St	Wakahalulu Ln	Notley St	*Planning phase (Construction Est. to Start after 2015)
4385	Sea View Ave	University Ave	Marques St	Road Paved
4386	Seabury Pl	Lilipuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4387	Seaside Ave	Ala Wai Blvd	Kalakaua Ave	Road Paved
4388	Seaview Rise	Woodlawn Dr	Paty Dr	Road Paved
4389	Sheridan St	King St	Kapiolani Blvd	Road Paved
4390	Sierra Dr	Waialae Ave	Maunalani Cir	Plan/ Design phase (Construction Est. to Start after 2014)
4391	Simon Rd	Lanakila Ave	Kealakai St	Plan/ Design phase (Construction Est. to Start after 2014)
4392	Sisal St	Park Row	Alaiki St	Road Paved
4393	Skyline Dr	Puna St	1722 Skyline Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4394	Sonoma Pl	Sonoma St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4395	Sonoma St (Makai Sec)	Ventura St	Both Ends	Road Paved
4396	Sonoma St (Mauka Sec)	Aleo Pl	Both Ends	Road Paved
4397	South St	Ala Moana Blvd	King St	Road Paved
4398	Spencer St	Ward Ave	Wilder Ave	Road Paved
4399	Spreckles St	Wilder Ave	Dole St	Road Paved
4400	SPRINGER PL	KAHANAHAO PL	BOTH END OF T	Plan/ Design phase (Construction Est. to Start after 2014)
4401	St Louis Dr	Waialae Ave	Bertram St	Road Paved
4402	Star Rd	Kanealii Ave	End	Road Paved
4403	Summer St	Maunalua Ave	End	Construction Ongoing
4404	Sunset Ave	12th Ave	Kilauea Ave	Road Paved
4405	Sunset Pl	Sunset Ave	End	Road Paved
4406	Tantalus Dr	Puowaina Dr	Makiki Hts Dr	Road Paved
4407	Tenney St	Renton Rd	Malako St	Road Paved
4408	Terrace Dr	Manoa Rd (mauka)	Manoa Rd (makai)	Road Paved
4409	Thomas St	Glen Ave	Kaala Ave	Road Paved
4410	TMK 3-8-015:016	Kuliouou Pl	End	Construction Ongoing
4411	TMK 6-8-004:038	Makaniolu Pl	End	Construction Ongoing
4412	TMK: 2-3-19:60	off of King St, btwn	Kaheka St & Kalakaua Ave	Road Paved
4413	TMK: 32039051	19th Ave	End	Road Paved
4414	TMK: 32061018	Huanui St	End	Road Paved
4415	TMK: 7-5-016: parcels 53 & 67	Private roadway off of California Ave.	Private roadway off of California Ave.	Road Paved
4416	TMK: 7-5-026: parcel 25	Private roadway continuation of parcel 67	Private roadway continuation of parcel 67	Road Paved
4417	Trousseau St	Diamond Head Rd	End	Road Paved
4418	Trousseau St	Wauke St	Monsarrat Ave	Road Paved
4419	Turner St	Glen Ave	Eames St	Road Paved
4420	Tusitala St	Kaiulani Ave	Liliuokalani Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4421	Ua Dr	Pakui St	Paki Ave	Plan/ Design phase (Construction Est. to Start after 2014)
4422	Uaawa Pl	Holua Way	End	Road Paved
4423	Uahanai Pl	Uahanai St	End	Road Paved
4424	Uahanai St	Umena St	End	Road Paved
4425	Uakanikoo Pl	Uakanikoo St	End	Road Paved
4426	Uakanikoo St	Whitmore Ave	End	Road Paved
4427	Uakea Pl	Ahuimanu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4428	Uakoko Pl	Lulani St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4429	Ualakaa Pl	Ualakaa St	End	Road Paved
4430	Ualakaa St	Nehoa St	End	Road Paved
4431	Ualakahiki Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
4432	Ualalehu St	Ahiku St	End	Road Paved
4433	Ualamaoli Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
4434	Ualani Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4435	Ualehei St	Palailai St	Anipeahi St	Road Paved
4436	Uanii Pl	Honowai St	End	Road Paved
4437	Uao Pl	Kaanohi St	End	Road Paved
4438	Uapoaihala Pl	Mapele Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4439	Uhaloa St	Aiea Hts Dr	End	Road Paved
4440	Uhi Pl	Halekoa Dr	End	Construction Ongoing
4441	Uhini Pl	Kekuanoni St	End	Road Paved
4442	Uhiuala St	Palailai St	Leiole St	Road Paved
4443	Uhiuhi St	E Hind Dr	Lawelawe St	Road Paved
4444	Uhu St	Gulick Ave	Kam Park	Plan/ Design phase (Construction Est. to Start after 2014)
4445	Uila St	Ukali St	End	Road Paved
4446	Uilama St	Maluniu Ave	Kalaheo Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4447	Uilani Pl	Palolo Ave	3276 Uilani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4448	Uiwi Pl	Makapipipi St	End	Road Paved
4449	Ukali St	Haloa Dr	End	Road Paved
4450	Ukalialii Pl	Papolohiwa St	End	Road Paved
4451	Ukana St	Likini St	Puolo Dr	Road Paved
4452	Ukee Pl	Ukee St	End	Road Paved
4453	Ukee St	Ka Uka Blvd	Waipio Uka St	Road Paved
4454	Ukiuki Pl	Kalihi St	End	Road Paved
4455	Ukuwai St	Ainamakua Dr	Mililani Mauka Dist. Park	Road Paved
4456	Ukuwai St	Makaikai St	Ainamakua Dr	Road Paved
4457	Ulahea Pl	Uluhea St	End	Road Paved
4458	Ulahea St	Meheu St	End	Road Paved
4459	Ulana Pl	Ulana St	1922 Ulana Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4460	Ulana St	Owawa St	Gulick Ave	Plan/ Design phase (Construction Est. to Start after 2014)
4461	Ulei Lp	Mokiawe St	Mokiawe St	Plan/ Design phase (Construction Est. to Start after 2014)
4462	Ulele Pl	Panana St	End	Road Paved
4463	Ulieo Pl	Ulieo St	End	Road Paved
4464	Ulieo St	Puloku St	Akihiloa St	Road Paved
4465	Ulili St	Onaha St	Kahala Ave	Road Paved
4466	Uliuli Pl	Kaopua Lp	End	Road Paved
4467	Ulu St	Oliwa St	End	Road Paved
4468	Ulualana Pl	Ulupii St	End	Road Paved
4469	Uluamahi Pl	Ulupii St	End	Road Paved
4470	Ulueki Pl	Ulupii St	End	Road Paved
4471	Ulueo St	Ulupuni St	Uluhaku St	Road Paved
4472	Uluhaku Pl	End	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4473	Uluhaku St	Ulupuni St	Uluhaku Pl	Road Paved
4474	Uluhala Pl	Uluhala St	End	Road Paved
4475	Uluhala St	Kalanianaole Hwy	Ulupii St	Road Paved
4476	Uluhao Pl	Uluhao St	End	Road Paved
4477	Uluhao St	Uluhala St	Ulupuni St	Road Paved
4478	Uluhui St	Orrick St	Burke St	Road Paved
4479	Ulukahiki St	Kailua Rd	End	Road Paved
4480	Ulukanu St	Ulupuni St	Ulupii St	Road Paved
4481	Ulukou St	Ulupuni St	Ulupii St	Road Paved
4482	Ululaau Pl	Aiea Hts Dr	Aiea Hts Dr	Road Paved
4483	Ululani St	Uluhao St	Ulupii St	Road Paved
4484	Ululele Pl	Kopalani St	End	Road Paved
4485	Ululoa Pl	Keehuhiwa St	End	Road Paved
4486	Ulumaika St	Hunakai St	Hunakai St	Road Paved
4487	Ulumalu St	Ulupii St	Uluoa St	Road Paved
4488	Ulumanu Dr	Kailua Rd	High School	Road Paved
4489	Ulumawao St	Ulupii St	Ulupuni St	Road Paved
4490	Ulumu St	Uluoa St	Ulupii St	Road Paved
4491	Ulunahele St	Ulumanu Dr	Uluoa St	Road Paved
4492	Ulune Pl	Ulune St	End	Road Paved
4493	Ulune St	Kahuapaani St	Kulawea St	Road Paved
4494	Uluniu Ave	Kuhio Ave	Kalakaua Ave	Road Paved
4495	Uluoa St	Manu Aloha St	End	Road Paved
4496	Uluoa St	Ulupii St	Kailua Rd	Road Paved
4497	Uluopihi Lp	Ulumanu Dr	Ulumanu Dr	Road Paved
4498	Ulupa St	Kainalu Dr	Kalaheo Ave	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4499	Ulupaina St	410 Ulupaina St	End	Road Paved
4500	Ulupaina St	436 Ulupaina St	End	Road Paved
4501	Ulupaina St	Maluniu Ave	Oneawa St	Road Paved
4502	Ulupalakua St	Ulupuni St	Ulunahele St	Road Paved
4503	Ulupii Pl	Ulupii St	End	Road Paved
4504	Ulupii St	Kalanianaole Hwy	Ulupuni St	Road Paved
4505	Ulupii St	Ulumanu Dr	Kalanianaole Hwy	Road Paved
4506	Ulupua Pl	22nd Ave	End	Road Paved
4507	Ulupuni St	Kalanianaole Hwy	Ulumanu Dr	Road Paved
4508	Ulupuni St	Uluhao St	Kalanianaole Hwy	Road Paved
4509	Uluwale Pl	Uluwale St	End	Road Paved
4510	Uluwale St	Kulia St	End	Road Paved
4511	Uluwehi Pl	Manoa Rd	End	Road Paved
4512	Uluwehi Pl	Uluwehi St	End	Road Paved
4513	Uluwehi St	California Ave	Uluwehi Pl	Road Paved
4514	Umalu Pl	1949 Umalu Pl	End	Road Paved
4515	Umalu Pl	Kalihi St	End	*Planning phase (Construction Est. to Start after 2015)
4516	Umeke Pl	Lumiauau St	End	Road Paved
4517	Umena St	Kikaha St	End	Road Paved
4518	Unahe Pl	Mokulele Dr	45-151 Unahe Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4519	Unahe Pl	Mokulele Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4520	Unahipipi Pl	Kaihuopalaai St	End	Road Paved
4521	University Ave	Coyne St	Oahu Ave	*Planning phase (Construction Est. to Start after 2015)
4522	University Ave	Varsity Pl	Hihiwai St	Road Paved
4523	Unulau Pl	Ala Mahamoe St	End	Road Paved
4524	Uouoa St			*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4525	Uouoa St	Ewa End	Hnl End	Road Paved
4526	Upai Pl	Lelepua St	End	Road Paved
4527	Upapalu Dr	Laulima St	End	Road Paved
4528	Upolo Pl	Hawaii Kai Dr	End	Road Paved
4529	Upper St	Duval St	James St	Road Paved
4530	Uuku St	California Ave	Royal Palm Dr	Road Paved
4531	Uwalu Cir	Circle Mauka	Circle Mauka	Road Paved
4532	Uwao St	Hahaione St	Nana Honua St	Construction Ongoing
4533	Valley Ave	Glen Ave	End	Road Paved
4534	Valley View Dr	Likelike Hwy	Numana Rd	Road Paved
4535	Vancouver Pl			*Planning phase (Construction Est. to Start after 2015)
4536	Vanda Pl	Gardenia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4537	Varsity Cir	Varsity Pl	Varsity Pl	Road Paved
4538	Varsity Pl	University Ave	Varsity Cir	Road Paved
4539	Ventura St	Manoa Rd	Ferdinand Ave	Road Paved
4540	Victoria St	Green St	Lunalilo St	Road Paved
4541	Victoria St	King St	End	Road Paved
4542	Villa Ln	S Bereania St	Young St	Road Paved
4543	Violet St	Nihi St	End	Road Paved
4544	Vista Pl	Lowrey Ave	End	Road Paved
4545	Von Hamm Pl	Pacific Hts Rd	End	Road Paved
4546	Waa St	Poola St	Poola St	Road Paved
4547	Waapuhi St	Laulele St	Heleuma St	Plan/ Design phase (Construction Est. to Start after 2014)
4548	Waena St	Nani Ihi Ave	End	Road Paved
4549	Wahinani St	Waimano Home Rd	Hookano St	Road Paved
4550	Wahinekoa Pl	Makaikoa St	End	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4551	Wahinepee St	Kamehameha Hwy	Cemetery Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4552	Waho Pl	Lumiauau St	End	Road Paved
4553	Wai Nani Way	Ala Wai Blvd	Kaneloa Rd	Road Paved
4554	Waia Lp	Kipapa Dr	Kipapa Dr	Road Paved
4555	Waiahole Hmstd Rd	Kamehameha Hwy	End (Gate)	Plan/ Design phase (Construction Est. to Start after 2014)
4556	Waiahole Valley Rd	Fork - Forrest Reserve	Various	Plan/ Design phase (Construction Est. to Start after 2014)
4557	Waiahole Valley Rd	Kamehameha Hwy	Various	Plan/ Design phase (Construction Est. to Start after 2014)
4558	Waiakamilo Rd	King St	Nimitz Hwy	*Planning phase (Construction Est. to Start after 2015)
4559	Waiala St	Waimakua Dr	Waimakua Dr	Road Paved
4560	Waialae Ave	10th Ave	Koko Head Ave	Road Paved
4561	Waialae Ave	Koko Head Ave	17th Ave	Road Paved
4562	Waialae ave	Old Waialae Rd	10th Ave	Road Paved
4563	Waialeale St	Nawiliwili St	Kalalau St	Construction to Start within a year
4564	Waialua Beach Rd	Kaukonahua Rd	Kuoha St	Road Paved
4565	Waialua Beach Rd	Kuoha St	Apuhihi St	*Planning phase (Construction Est. to Start after 2015)
4566	Waianiani Pl	Waiholo St	End	Construction Ongoing
4567	Waianuhea Pl	Waimakua Dr	End	Road Paved
4568	Waiape Pl	Waikalua Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4569	Waiawi St	Pua Alowalo St	Pua Inia St	Plan/ Design phase (Construction Est. to Start after 2014)
4570	Waiawi St	Pua Inia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4571	Waiea Pl	Pikaiolena St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4572	Waiehu Pl	Waimakua Dr	End	Road Paved
4573	Waieli St	Kalanianaole Hwy	Waiholo St	Construction Ongoing
4574	Waihau St	Kamehameha Hwy	Waimakua Dr	Road Paved
4575	Waihee Pl	Waihee Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4576	Waihee Rd	Ahilama Rd	100’ Past Fork (Left)	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4577	Waihee Rd	Kamehameha Hwy	Ahilama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4578	Waihee St	Konia St	Kealia Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4579	Waihili Pl	Kamehame Dr	End	Construction to Start within a year
4580	Waiholo Pl	Waiholo St	End	Road Paved
4581	Waiholo St	Waieli St	Kalanianaole Hwy	Construction Ongoing
4582	Waihonu Pl	Waihonu St	End	Road Paved
4583	Waihonu St	Waikalani Dr	Waimakua Dr	Road Paved
4584	Waihou St	Kiholo St	Hao St	Road Paved
4585	Waiiki Pl	Waiiki St	End	Construction Ongoing
4586	Waiiki St	Waiholo St	Waiholo St	Construction Ongoing
4587	Waika Pl	Ainapo St	End	Construction Ongoing
4588	Waikahe Pl	Gulick Ave	1944 Waikahe Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4589	Waikalani Dr	Kamehameha Hwy	Pvt Gate	Road Paved
4590	Waikalani Pl	Waikalani Dr	Pvt Sect.	Road Paved
4591	Waikaloa St	End	End	Road Paved
4592	Waikalua Pl	Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4593	Waikalua Rd	117 Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4594	Waikalua Rd	122 Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4595	Waikalua Rd	138 Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4596	Waikalua Rd	Halemuku St	Waikalualoko Lp	Plan/ Design phase (Construction Est. to Start after 2014)
4597	Waikalua Rd	Kamehameha Hwy	Halemuku St	Plan/ Design phase (Construction Est. to Start after 2014)
4598	WAIKALUA RD	Kamehameha Hwy	HALEMUKU ST	Plan/ Design phase (Construction Est. to Start after 2014)
4599	Waikalua Rd	Kuhonu Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4600	Waikalua Rd	Waikalualoko Lp	Kuhonu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4601	Waikalua Way	Waikalua Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4602	Waikalualoko Lp	Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4603	Waikanaloa St	Aipo St	Ahukini St	Construction to Start within a year
4604	Waikane Valley Rd	Kamehameha Hwy	100' past fork @ left	Plan/ Design phase (Construction Est. to Start after 2014)
4605	Waikapu Lp	Mokuhano St	Mokuhano St	Construction to Start within a year
4606	Waikele Rd	Apowale St	Pupupuhi St	Road Paved
4607	Waikele Rd	Farrington Hwy	Makai END	Road Paved
4608	Waikoae Rd	Amelia St	Martin St	Plan/ Design phase (Construction Est. to Start after 2014)
4609	Waikui Pl	Waikui St	End	Construction Ongoing
4610	Waikui St	off Kalanianaole Hwy		Road Paved
4611	Waikui St	Waili St	Kalanianaole Hwy	Construction Ongoing
4612	Waikupanaha Pl	Waikupanaha St	End	Road Paved
4613	Waikupanaha St	Ahiki St end	Mahiku Pl end	Road Paved
4614	Waikupanaha St	Hihimanu St	Dairy Entrance	Road Paved
4615	Wailani Rd	Pacific Hts Rd	End	Road Paved
4616	Wailawa Pl	Wailawa St	End	Road Paved
4617	Wailawa St	Waimakua Dr	Waiala St	Road Paved
4618	Wailea St	Kalanianaole Hwy	Laumilo St	Road Paved
4619	Wailehua Pl	Wailehua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4620	Wailehua Rd	Kamehameha Hwy	Lamaula Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4621	Waileia Pl	Lanikuhana Ave	End	Road Paved
4622	Wailele Pl	Wailele Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4623	Wailele Rd	1031 Wailele Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4624	Wailele St	Kalihi St	Kokohead End	Road Paved
4625	Wailepo Pl	Kihapai St	End	Road Paved
4626	Wailepo St	Oneawa St	End	Road Paved
4627	Wailoa Lp	Kipapa Dr	Kipapa Dr	Road Paved
4628	Wailua St	Hawaii Kai Dr	Lunalilo Home Rd	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4629	Waimaka St	Punono St	Ahahui St	Road Paved
4630	Waimakua Dr	Waiala St (North)	Waihonu St (Ewa)	Road Paved
4631	Waimakua Pl	Waimakua Dr	End	Road Paved
4632	Waimano Home Rd	Hoolana Pl		Road Paved
4633	Waimano Home Rd	Hoomaemae St		Road Paved
4634	Waimano Home Rd	Hoomoana St		Road Paved
4635	Waimano Home Rd	Kamehameha Hwy	Komo Mai Dr	Road Paved
4636	Waimano Home Rd	Kuahaka St		Road Paved
4637	Waimano Home Rd	Leomele St		Road Paved
4638	Waimano Home Rd	Noelani St		Road Paved
4639	Waimanu St	Kamakee St	Piikoi St	Road Paved
4640	Waimanu St	Pensacola St	Piikoi St	Road Paved
4641	Waimanu St	Ward Ave	999 Waimanu St	Road Paved
4642	Waimeli Pl	Wailawa St	End	Road Paved
4643	Waimoku Pl	Waimakua Dr	End	Road Paved
4644	Wainaku Pl	Kupuku Cir	End	Road Paved
4645	Wainana St	Makalani St	Hilinai St	Plan/ Design phase (Construction Est. to Start after 2014)
4646	Wainiha St	Maniniholo St	Lunalilo Home Rd	Construction to Start within a year
4647	Wainihi St	Waimakua Dr	Kipapa Dr	Road Paved
4648	Wainohia Pl	Wainohia St	End	Road Paved
4649	Wainohia St	Nohona St	End	Road Paved
4650	Wainohia Way	Wainohia Pl	End	Road Paved
4651	Waioha Pl	Wekiu St	End	Road Paved
4652	Waiohia Pl	Waiohia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4653	Waiohia St	Wailehua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4654	Waiohinu Dr	Makaiwa St	Makaiwa St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4655	Waiokeola St	Huli St	End	Road Paved
4656	Waiola St	Makahiki Way	Philip St	Road Paved
4657	Waioleka St	Ahiku St	End	Road Paved
4658	Waioli Pl	Waioli St	End	Construction to Start within a year
4659	Waioli St	Hawaii Kai Dr	Wainiha St	Construction to Start within a year
4660	Waiolina St	Ukee St	End	Road Paved
4661	Waiomao Pl	Waiomao Rd	End	*Planning phase (Construction Est. to Start after 2015)
4662	Waiomao Rd	10th Ave	Halenoho Pl	Road Paved
4663	Waiomao Rd	2521 Waiomao Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4664	Waiomea St	Farrington Hwy	Malahuna St	Road Paved
4665	Waioni Pl	Waioni St	End	Road Paved
4666	Waioni St	Wailawa St	End	Road Paved
4667	Waiopouli Pl	Kaumakani St	End	Construction to Start within a year
4668	Waiopua Pl	Waiopua St	End	Construction to Start within a year
4669	Waiopua St	Hanamaulu St	Kekupua St	Construction to Start within a year
4670	Waipahee Pl	Waiholo St	End	Construction Ongoing
4671	Waipahu Depot Rd	Waipahu St	Police Academy	Road Paved
4672	Waipahu St	Mahoe St	H1 Fwy	Road Paved
4673	Waipahu St Extension	Kahualena St	End	Road Paved
4674	Waipahu St Extension	Kahuanui St	Kahualena St	Road Paved
4675	Waipahu St Extension	Waipahu St	Kahuanui St	Road Paved
4676	WAIPAIPAI ST	HAKUHALE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4677	Waipio Pt Access Rd	Farrington Hwy	Golf Cource Entrance	Road Paved
4678	Waipio Uka St	Kamehameha Hwy	Ka Uka Blvd	Construction Ongoing
4679	Waipono Pl	Waipono St	End	Road Paved
4680	Waipono St	Waimakua Dr	Waimakua Dr	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4681	Waipoo St	Waipono St	Waiala St	Road Paved
4682	WAIPUA PL	HENOHENO ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4683	Waipuka Pl	Waipuka St	End	Road Paved
4684	Waipuka St	Waimakua Dr	End	Road Paved
4685	Waipuolo Pl	Waioni St	End	Road Paved
4686	Waiua Pl	Halawa Valley St	End	Road Paved
4687	Waiua Way	Waiua Pl	End	Road Paved
4688	Waka Rd	Wilinau Rd	Dead End	Plan/ Design phase (Construction Est. to Start after 2014)
4689	Wakine Pl	Kuliouou Rd	End	Construction Ongoing
4690	Walea St	Uluwehi St	End	Road Paved
4691	Walea Uka Pl	Walea St	End	Road Paved
4692	Walina St	Ala Wai Blvd	Kuhio Ave	Road Paved
4693	Walker Ave	California Ave	State Park	Road Paved
4694	Walu Way	Oahu Ave	Kaala Way	Road Paved
4695	Wanaao Pl	Wanaao Rd	End	Road Paved
4696	Wanaao Rd	Auwina St	Kailua Rd	Road Paved
4697	Wanaao Rd	End	Keolu Dr	Road Paved
4698	Wanaao Rd	Keolu Dr	Auwinala Rd	Road Paved
4699	Wanaka St	Aliamanu St	Likini St	Road Paved
4700	Wanaka St	Salt Lake Blvd	Aliamanu St	Road Paved
4701	Waoala Pl	Kealauina Dr	End	Road Paved
4702	Waokanaka Pl	Waokanaka St	End	*Planning phase (Construction Est. to Start after 2015)
4703	Ward Ave	Prospect St	Ala Moana Blvd	Plan/ Design phase (Construction Est. to Start after 2014)
4704	Watson Pl	Klebahn Pl	End	Road Paved
4705	Wauke St	Campbell Ave	Trousseau St	Road Paved
4706	Wawau St	Honokahua St	Kaeleku St	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4707	Wawe Pl	Maulu Pl	End	Road Paved
4708	Wehewehe Lp	Kipapa Dr	Kipapa Dr	Road Paved
4709	Wehiwa Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4710	Wehiwa Way	Wehiwa Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4711	Wekiu Pl	Wekiu St	End	Road Paved
4712	Wekiu St	Makaimoimo St	End	Road Paved
4713	Wela St	Trousseau St	Alohea Ave	Road Paved
4714	Welehu Pl	Kapuahi St	End	Road Paved
4715	Welehu St	Kapuahi St	Hokualii Ct.	Road Paved
4716	Welelau Pl	Hoapono Pl	End	Road Paved
4717	Weleweka Pl	Halekou Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4718	Welona Pl	Wekiu St	End	Road Paved
4719	Wena Pl	Wena St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4720	Wena St	Hilinai St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4721	Wena St	Onekai St	Hilinai St	Plan/ Design phase (Construction Est. to Start after 2014)
4722	Wenuka Pl	Papolohiwa St	End	Road Paved
4723	Westervelt St	Kilani Ave	California Ave	Road Paved
4724	Whitney St	Dole St	End	Road Paved
4725	Wiakea Pl	Aiea Hts Dr	End	Road Paved
4726	Wikao St	Kahelu Ave	End	Construction Ongoing
4727	Wilder Ave	Metcalf St	Dole St	Construction Ongoing
4728	Wilder Ave	Spencer St	Dole St	Road Paved
4729	Wilhelmina Rise	13th Ave	Top end	Road Paved
4730	Wilhelmina Rise	Waialae Ave	Keanu St	Plan/ Design phase (Construction Est. to Start after 2014)
4731	Wili St	Orrick St	Burke St	Road Paved
4732	Wiliama Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Aug 11, 2014

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4733	Wiliki Dr	Likini St	Likini St	Road Paved
4734	Wilikina Dr	Kamananui Rd	Kaukonahua Rd	*Planning phase (Construction Est. to Start after 2015)
4735	Wilinau Rd	Alapio Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4736	Wiliwili St	King St	Kapiolani Blvd	Road Paved
4737	William Henry Rd	Wailele Rd	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
4738	Williams St	Kapahulu Ave	Winam Ave	Road Paved
4739	Wilou St	Nahele St	Kikala St	Road Paved
4740	Wilson Pl	Wilson St	2101 Wilson Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4741	Wilson St	Likelike Hwy	2405 Wilson St	Plan/ Design phase (Construction Est. to Start after 2014)
4742	Winam Ave	Hayden St	Olokele Ave	Road Paved
4743	Wonder View Pl	Glenview Pl	End	Road Paved
4744	Wong Ho Ln	Beretania St	Young St	Construction Ongoing
4745	Wong Ln	Auld Ln	1031 Wong Ln	Plan/ Design phase (Construction Est. to Start after 2014)
4746	Wood St	Pali Hwy	Alika Ave	Road Paved
4747	Woodlawn Dr	Kahaloa Dr	Mauka END	Road Paved
4748	Woodlawn Dr	Kolowalu St	Lowrey Ave	Road Paved
4749	Woodlawn Dr	Lowrey Ave	Kahaloa Dr	Road Paved
4750	Woodlawn Terrace Pl	Woodlawn Dr	End	Road Paved
4751	Wyllie St	Nuuanu Ave	Alewa Dr	Road Paved
4752	YACHT CLUB PL	YACHT CLUB ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4753	YACHT CLUB ST	Nahiku St	LILIPUNA RD	Plan/ Design phase (Construction Est. to Start after 2014)
4754	Young St	Keeaumoku Pl	Pensacola St	Road Paved
4755	Young St	Pensacola St	Isenberg St	Road Paved
4756	Yvonne Pl	2425 Yvonne Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4757	Yvonne Pl	Waiomao Rd	End	*Planning phase (Construction Est. to Start after 2015)