Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1		Kapolei Pkwy	North South Rd (future)	Road Paved
2		Kuala St	Kuahaka St	Road Paved
3		Renton Rd	North South Rd (future)	Road Paved
4	10th Ave	10th Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
5	10th Ave	Maunalei Ave	Alohea Ave	Road Paved
6	10th Ave	Palolo Ave	Waialae Ave	Plan/ Design phase (Construction Est. to Start after 2014)
7	10th Ave (only Fwy underpass r/w)	Harding Ave	Pahoa Ave	Road Paved
8	11th Ave	Pahoa Ave	Kilauea Ave	Road Paved
9	11th Ave	Waialae Ave	Harding Ave	Road Paved
10	12th Ave	H1 Fwy	Alohea Ave	Road Paved
11	12th Ave	Harding Ave	Lunalilo Fwy	Road Paved
12	12th Ave	Waialae Ave	Harding Ave	Road Paved
13	13th Ave	175 feet below Claudine St	Waialae Ave	Road Paved
14	13th Ave	Waialae Ave		*Planning phase (Construction Est. to Start after 2015)
15	13th Ave	Waialae Ave	Pahoa Ave	Road Paved
16	141 MIKALEMI ST	SERVES 99-141 TO 99 -151	MIKALEMI ST TO GATE	*Planning phase (Construction Est. to Start after 2015)
17	14th Ave	Keanu St	Waialae Ave	Road Paved
18	14th Ave	Waialae Ave		*Planning phase (Construction Est. to Start after 2015)
19	14th Ave	Waialae Ave	Kaimuki Ave	Road Paved
20	15th Ave	H1 Fwy	Kilauea Ave	Road Paved
21	15th Ave	Noeau St	Waialae Ave	Road Paved
22	15th Ave	Waialae Ave	Harding Ave	Road Paved
23	16th Ave	Koko Dr	Waialae Ave	Road Paved
24	16th Ave	Waialae Ave	Kilauea Ave	Road Paved
25	17th Ave	H1 Fwy	Kilauea Ave	Road Paved
26	17th Ave	Noeau St	Waialae Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
27	17th Ave	Waialae Ave	Lunalilo Fwy	Road Paved
28	18th Ave	Harding Ave	Diamond Head Rd	Road Paved
29	19th Ave	H1 Fwy	Kilauea Ave	Road Paved
30	1st Ave	Waialae Ave	Harding Ave	Road Paved
31	1ST ST	HUGH ST	LEHUA AVE	*Planning phase (Construction Est. to Start after 2015)
32	1ST ST	LEHUA AVE	East End	*Planning phase (Construction Est. to Start after 2015)
33	20th Ave	H1 Fwy	Kilauea Ave	Road Paved
34	21st Ave	Harding Ave	Kilauea Ave	Road Paved
35	21st Ave	Waialae Ave	Harding Ave	Road Paved
36	22nd Ave	Diamond Head Rd	End	Road Paved
37	22nd Ave	Harding Ave	Kilauea Ave	Road Paved
38	22nd Ave	Kilauea Ave	Diamond Head Rd	Road Paved
39	2nd Ave	Waialae Ave	Lincoln Ave	Road Paved
40	2ND ST	HONOLULU END	LEHUA AVE	*Planning phase (Construction Est. to Start after 2015)
41	2ND ST	LEHUA AVE	West End	*Planning phase (Construction Est. to Start after 2015)
42	3rd Ave	Waialae Ave	Kaimuki Ave	Road Paved
43	3RD ST	HONOLULU END	LEHUA AVE	*Planning phase (Construction Est. to Start after 2015)
44	3rd St	Lehua Ave	End	Road Paved
45	3RD ST	LEHUA AVE	West End	*Planning phase (Construction Est. to Start after 2015)
46	4489 Likini - Stub	Likini St	Gate	Road Paved
47	4th Ave	Harding Ave	Waialae Ave	Road Paved
48	4th Ave	Lunalilo Fwy	Harding Ave	Road Paved
49	4th Ave	Paliuli St	Lunalilo Fwy	Road Paved
50	4th Ave	Paliuli St	Winam Ave	Road Paved
51	4TH ST	End	End	*Planning phase (Construction Est. to Start after 2015)
52	5th Ave	Kaimuki Ave	Pahoa Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
53	5th Ave	Pahoa Ave	H1 Fwy	Road Paved
54	5th Ave	Waialae Ave	Harding Ave	Road Paved
55	6th Ave	Pahoa Ave	Alohea Ave	Road Paved
56	6th Ave	Palolo Pl	Harding Ave	Road Paved
57	6th Ave	Waialae Ave	50 ft. past Pahoa Ave	Road Paved
58	7th Ave	Harding Ave	to include Lunalilo Fwy Overpass Structure	Road Paved
59	7th Ave	Pahoa Ave	Alohea Ave	Road Paved
60	7th Ave	Pukele Ave	Waialae Ave	Plan/ Design phase (Construction Est. to Start after 2014)
61	7th Ave	Waialae Ave	Harding Ave	Road Paved
62	8th Ave	Harding Ave	Lunalilo Fwy	Road Paved
63	8th Ave	Pahoa Ave	Alohea Ave	Road Paved
64	8th Ave	Waialae Ave	Harding Ave	Road Paved
65	8th Ave	Waialae Ave	Pukele Ave	Road Paved
66	9th Ave	Harding Ave	Lunalilo Fwy	Road Paved
67	9th Ave	Pahoa Ave	Maunalei Ave	Road Paved
68	9th Ave	Waialae Ave	Harding Ave	Road Paved
69	9th Ave	Waialae Ave	Kiwila St	Road Paved
70	A RD	LEHUA AVE	HUGH ST	*Planning phase (Construction Est. to Start after 2015)
71	Aaahi Pl	Aaahi St	End	Road Paved
72	Aaahi St	Kamaio St	End	Road Paved
73	Aaha Pl	North Rd	End	Road Paved
74	Aahualii Pl	Aahualii St	End	Road Paved
75	Aahualii St	Akaula St	Akaula St	Road Paved
76	Aala Dr	Aalapapa Dr	Mokulua Dr	Road Paved
77	Aala St	Beretania St	School St	Road Paved
78	Aalapapa Dr	Mokulua Dr	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
79	Aalapapa Pl	Aalapapa Dr	Short of the Tee	Road Paved
80	Aalapapa Way	Aalapapa Pl	End	Road Paved
81	Aaliamanu Pl	Tantalus Dr	End	Road Paved
82	AALII PL	AUHUHU ST	END	*Planning phase (Construction Est. to Start after 2015)
83	Aama Pl	North Rd	End	Road Paved
84	Aamaka Pl	Aaniu Lp	End	Road Paved
85	Aamanu St	Komo Mai Dr	Awahiwa St	Road Paved
86	Aamomi St	Aaniu Lp	Aaniu Lp	Road Paved
87	Aaniu Lp	Komo Mai Dr	Komo Mai Dr	Road Paved
88	Aaniu Pl	Aaniu Lp	End	Road Paved
89	AAPI PL	KOMO MAI DR	END	*Planning phase (Construction Est. to Start after 2015)
90	AAPI WAY	AAPI PL	END	*Planning phase (Construction Est. to Start after 2015)
91	Aawa Dr	Fort Weaver Rd	End	*Planning phase (Construction Est. to Start after 2015)
92	AAWA DR	FORT WEAVER RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
93	Acacia Rd	500’ N of Kuala St	Kamehameha Hwy	Road Paved
94	ACACIA RD	KAMEHAMEHA HWY	200 ft East of Kipaipai St	*Planning phase (Construction Est. to Start after 2015)
95	Adams Ln	Bishop St	Concrete Section	*Planning phase (Construction Est. to Start after 2015)
96	AEAE PL	AEAE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
97	Aekai Pl	Fort Weaver Rd	End	Road Paved
98	Aelike Pl	Aelike St	End	Road Paved
99	Aelike St	Makaikai St	Hoailona St	Road Paved
100	Aeo Pl	Komo Mai Dr	End	Road Paved
101	AEOIA ST	APAA ST	HAMANA ST	Plan/ Design phase (Construction Est. to Start after 2014)
102	Aha Aina Pl	Halekoa Dr	End	Road Paved
103	Aha Maka Way	Aha Aina Pl	End	Road Paved
104	Aha Niu Pl	Halekoa Dr	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
105	Ahaana Way	Aha Aina Pl	End	Road Paved
106	Ahahui Pl	Waimaka St	End	Road Paved
107	Ahahui Way	Ahahui Pl	End	Road Paved
108	Ahahuina Pl	Ahea St	End	Road Paved
109	Ahaiki Pl	Ahaiki St	End	Road Paved
110	Ahaiki St	Apapa St	Auhuhu St	Road Paved
111	AHAIKI ST	APAPA ST	AUMAKUA ST	*Planning phase (Construction Est. to Start after 2015)
112	Ahaiki St	Aumakua St	Ahamoa St	Road Paved
113	Ahakapu St	Aumakua St	End	Road Paved
114	Ahakea St	Aukai Ave	Elepaio St	Road Paved
115	Ahaku Pl	Halekoa Dr	End	Road Paved
116	Ahakuhina Pl	Ahaiki St	End	Road Paved
117	Ahakuka Pl	Ahaiki St	End	Road Paved
118	Ahamele Pl	Halekoa Dr	Dead End	Road Paved
119	Ahamoa St	Aumakua St	Ahakapu St	Road Paved
120	Ahana St	Liona St	Rycroft St	Road Paved
121	Ahaolelo Rd	Kamehameha Hwy	Mapele Rd	Plan/ Design phase (Construction Est. to Start after 2014)
122	Ahaolelo Rd	Mapele Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
123	Ahapii Pl	Halekoa Dr	End	Road Paved
124	AHAPULE ST	AHAMOA ST	END	*Planning phase (Construction Est. to Start after 2015)
125	Ahaula St	Anania Dr	Apuki St	Road Paved
126	Ahe Pl	Ahe St	End	Plan/ Design phase (Construction Est. to Start after 2014)
127	Ahe St	10th Ave	Kiwila St	Plan/ Design phase (Construction Est. to Start after 2014)
128	Ahea Pl	Ahea St	End	Road Paved
129	Ahea St	Lauae St	Both Ends	Road Paved
130	Aheahe Ave	Ihiihi Ave	Ihiihi Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
131	Aheahe Pl	Aheahe Ave	End	Road Paved
132	Aheahe St	Hakina St	Aiea Hts Dr	Road Paved
133	Ahekolo St	Pacific Hts Rd	Pauoa Rd	Road Paved
134	Ahi Pl	Pali Hwy	End	*Planning phase (Construction Est. to Start after 2015)
135	Ahiahi St	Ewa End	1121 Ahiahi St (HHA Entrance)	Plan/ Design phase (Construction Est. to Start after 2014)
136	Ahihi St	Kokohead Stream End	Ewa End	Road Paved
137	Ahikao St	Ainamakua Dr	Both ends	Road Paved
138	Ahiki St	Waikupanaha St	Hihimanu St	Road Paved
139	Ahikoe St	Aahualii St	End	Road Paved
140	Ahiku St	Ualalehu St	Waioleka St	Road Paved
141	Ahilama Pl	Ahilama Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
142	Ahilama Rd	544 Ahilama Rd	Mahakea Rd	Plan/ Design phase (Construction Est. to Start after 2014)
143	Ahilama Rd	Lamaula Rd	Pulama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
144	Ahilama Rd	Mapele Rd	544 Ahilama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
145	Ahina St	Ahakea St	Aukai Ave	Road Paved
146	Ahinahina Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
147	Ahinalu Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
148	Ahipuu St	Pali Hwy	Pahoehoe Pl	*Planning phase (Construction Est. to Start after 2015)
149	Ahiu Pl	Punono St	End	Road Paved
150	Ahiwa St	Aahualii St	End	Road Paved
151	Ahohui St	Halekua St	Hoahui St	Road Paved
152	Ahokele St	Meheula Pkwy	End	Road Paved
153	Aholehole St	Lawelawe St	Hind Iuka Dr	Road Paved
154	Ahona St	Kuhina St	Ikulani St	Road Paved
155	Ahonui St	School St	Gate	Plan/ Design phase (Construction Est. to Start after 2014)
156	Ahua St	Nimitz Hwy	Paa St	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
157	Ahuahu PL	Kalihi St	End	Road Paved
158	Ahuawa Lp	Kilauea Ave	Kilauea Ave	Road Paved
159	Ahuawa Pl	Ahuawa Lp	End	Road Paved
160	Ahui Nani Pl	Kamehameha Hwy	46 Ahui Nani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
161	Ahui Nani Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
162	Ahui St	Ala Moana Blvd	Ilalo St	*Planning phase (Construction Est. to Start after 2015)
163	Ahui St	Halekauwila St	Pohukaina St	*Planning phase (Construction Est. to Start after 2015)
164	Ahuimanu Lp	Ahuimanu Rd	Ahuimanu Rd	Plan/ Design phase (Construction Est. to Start after 2014)
165	Ahuimanu Lp	Kahekili Hwy	Ahuimanu Rd	Road Paved
166	AHUIMANU PL	AHUIMANU RD	KAHEKILI HWY	Plan/ Design phase (Construction Est. to Start after 2014)
167	Ahuimanu Rd	47-722 Ahuimanu Rd	47-751 Ahuimanu Rd	Plan/ Design phase (Construction Est. to Start after 2014)
168	Ahuimanu Rd	47-751 Ahuimanu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
169	AHUIMANU RD	AHUIMANU RD	END (@357)	Plan/ Design phase (Construction Est. to Start after 2014)
170	Ahuimanu Rd	Kahekili Hwy (Makai)	Lulani St	Plan/ Design phase (Construction Est. to Start after 2014)
171	Ahuimanu Rd	Kahekili Hwy (Mauka)	Pakai Pl	Plan/ Design phase (Construction Est. to Start after 2014)
172	Ahuimanu Rd	Lulani St	Lulani St End	Plan/ Design phase (Construction Est. to Start after 2014)
173	Ahuimanu Rd	Melekula Rd	47-722 Ahuimanu Rd	Plan/ Design phase (Construction Est. to Start after 2014)
174	Ahuimanu Rd	Pakai Pl	Melekula Rd	Plan/ Design phase (Construction Est. to Start after 2014)
175	Ahukini Pl	Ahukini St	End	Construction Ongoing
176	Ahukini St	Lunalilo Home Rd	Hawaii Kai Dr	Construction Ongoing
177	Ahuli Pl	Pahoa Ave	End	Road Paved
178	Ahulili St	Meheu St	End	Road Paved
179	AHULIMANU PL	AHUIMANU RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
180	AHULIMANU WAY	AHULIMANU PL	END	Plan/ Design phase (Construction Est. to Start after 2014)
181	Ahuua St	Makaaloa St	Makaaloa St	*Planning phase (Construction Est. to Start after 2015)
182	AHUUA ST	MAKAALOA ST	MAKAALOA ST	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
183	Ahuwale Pl	Ahuwale St	End	Road Paved
184	Ahuwale St	Hao St	Hao St	Road Paved
185	Aiai Pl	Aialii St	End	Plan/ Design phase (Construction Est. to Start after 2014)
186	Aialii Pl	Aialii St	End	Plan/ Design phase (Construction Est. to Start after 2014)
187	Aialii St	Ahuimanu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
188	Aiami Pl	North Rd	End	Road Paved
189	AIEA HTS DR	400' NORTH OF KAAMILO ST	HOAPONO PL	*Planning phase (Construction Est. to Start after 2015)
190	Aiea Hts Dr	Analio Pl	Hair pin turn	Road Paved
191	Aiea Hts Dr	hair pin turn	Analio Pl	Road Paved
192	AIEA HTS DR	HOAPONO PL	East End	*Planning phase (Construction Est. to Start after 2015)
193	AIEA HTS DR	KIHEWA PL	400' MAUKA KAAMILO	*Planning phase (Construction Est. to Start after 2015)
194	AIEA HTS DR	MOANALUA RD	LILIA PL	*Planning phase (Construction Est. to Start after 2015)
195	AIEA HTS DR	OLOPANA ST	ULUNE ST	*Planning phase (Construction Est. to Start after 2015)
196	AIEA HTS DR	ULUNE ST	KIHEWA PL	*Planning phase (Construction Est. to Start after 2015)
197	Aiea Kai Pl	Kamehameha Hwy	End	Road Paved
198	Aiea Kai Way	Aiea Kai Pl	End	Road Paved
199	Aiealani Pl	Halawa Hts Rd	End	Road Paved
200	Aikahi Lp			Road Paved
201	Aikahi Pl	Aikahi Lp	End	Road Paved
202	Aikanaka Pl	Aikanaka Rd	End	Road Paved
203	Aikanaka Rd	Makule Rd	Fort Weaver Rd	Road Paved
204	Aikanaka Rd	Papipi Rd	Oama St	Road Paved
205	Aikane Pl	Aikahi Lp	End	Road Paved
206	Aikane St	Aikahi Lp	Aimikana St	Road Paved
207	Aikapa Pl	Aikapa St	End	Road Paved
208	Aikapa St	Aikahi Lp	Aikahi Lp	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
209	Aiki St	Kupuna Lp	Loaa St	Road Paved
210	Aikoo Pl	Luehu St	End	Road Paved
211	AIKOO PL	LUEHU ST	END	*Planning phase (Construction Est. to Start after 2015)
212	AILOLO PL	AMOKEMOKE ST	END	*Planning phase (Construction Est. to Start after 2015)
213	Ailona St	Makaikai St	Both ends	Road Paved
214	Ailuna St	Hind Iuka Dr	End	Road Paved
215	Aimama Pl	Amokemoke St	End	Road Paved
216	Aimikana St	Aikahi Lp	Ilihau St	Road Paved
217	Aimoku St	Kuliouou Rd	Lani St	Road Paved
218	Aina Lani Pl	Round Top Dr	End	Road Paved
219	Aina Lani Way	Aina Lani Pl	End	Road Paved
220	Ainahou St	Hawaii Kai Dr	End	Road Paved
221	Ainakea Way	Ala Wai Blvd	Pualani Way	Road Paved
222	Ainakoa Ave	Kalanianaole Hwy	End	Road Paved
223	Ainakuai Pl	Milia St	End	Road Paved
224	Ainamakua Dr	Hookanahe St	Ainamakua Dr	Road Paved
225	Ainamakua Dr	Makaikai St	Ainamakua Dr, 2nd int	Road Paved
226	Ainamakua Dr	Self intersection	Lauae St (long way)	Road Paved
227	Ainamakua Dr	Self intersection	Lauae St (short way)	Road Paved
228	Ainana Pl	Puneki St	End	Road Paved
229	Ainana Way	Ainana Pl	End	Road Paved
230	Ainanani Pl	Maunanani St	End	Construction Ongoing
231	AINANUI LP	KAAHELE ST	KAAHELE ST	*Planning phase (Construction Est. to Start after 2015)
232	Ainapo Pl	Ainapo St	End	Construction Ongoing
233	Ainapo St	Waika Pl end	Pepeekeo St	Construction Ongoing
234	Ainapua St	Apona St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
235	Ainoni St	Kainalu Dr	Kalaheo Ave	Road Paved
236	Aiokoa St	Aikahi Lp	Aikahi Lp	Road Paved
237	Aipaako St	Kuakini St	Nalanui St	*Planning phase (Construction Est. to Start after 2015)
238	Aipo Pl	Aipo St	End	Construction Ongoing
239	Aipo St	Ahukini St	End	Construction Ongoing
240	Aipoola Pl	Aipoola St	End	*Planning phase (Construction Est. to Start after 2015)
241	AIPOOLA PL	AIPOOLA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
242	AIPOOLA ST	HAMANA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
243	Aipoola St	Hamanu St	End	*Planning phase (Construction Est. to Start after 2015)
244	Aipuni St		End	*Planning phase (Construction Est. to Start after 2015)
245	Aipuni St	Hao St	C/R Section	Construction Ongoing
246	AKA PL	HUI KELU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
247	Akaaka St	Kulawai St (lower intersection)	End	Road Paved
248	Akaakoa Pl	Akaakoa St	End	Road Paved
249	Akaakoa St	Akaakaawa St	End	Road Paved
250	Akaawa Pl	Akaawa St	End	Road Paved
251	Akaawa St	Akaula St	End	Road Paved
252	Akahai St	Akamai St	Keolu Dr	Road Paved
253	Akahele Pl	Akaakoa St	End	Road Paved
254	Akahi St	1660 Akahi St	1590 Akahi St	Plan/ Design phase (Construction Est. to Start after 2014)
255	Akahi St	Kalihi St	Ewa End	Road Paved
256	Akaholo St	Kuhina St	Ahona St	Road Paved
257	Akaikai Lp	Aamanu St	Aamanu St	Road Paved
258	Akaiki St	Akamai St	Akahai St	Road Paved
259	Akaka Ln	Pauoa Rd	End	Road Paved
260	Akake Pl	Keolu Dr	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
261	Akake Way	Akake Pl	End	Road Paved
262	Akaki Way	Akake Pl	End	Road Paved
263	Akakoa Pl	Lamaula Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
264	Akaku Pl	Akaku St	End	Road Paved
265	Akaku St	Anania Dr	End	Road Paved
266	Akala Ln	King St	Young St	Road Paved
267	Akalakala St	Apoepoe St	Komo Mai Dr	Road Paved
268	Akalani Lp	Keolu Dr	Keolu Dr	Road Paved
269	Akalani Pl	Akalani Lp	End	Road Paved
270	Akalei Pl	Akumu St	End	Construction Ongoing
271	Akaluli St	Alakaina St	End	Road Paved
272	Akamai Pl	Akamai St	End	Road Paved
273	Akamai St	Akumu St	Keolu Dr	Construction Ongoing
274	Akamai St	Keolu Dr	End	Road Paved
275	Akamainui St	Kahelu Ave	Wikao St	Road Paved
276	Akamu Pl	Pali Hwy	End	Road Paved
277	Akanahe Pl	Keolu Dr	End	Road Paved
278	Akanoho Pl	Maulukua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
279	Akapane Pl	Pokoki St	45-168 Akapane Pl	Plan/ Design phase (Construction Est. to Start after 2014)
280	Akau Ln	Hikina Ln	End	*Planning phase (Construction Est. to Start after 2015)
281	Akaula Pl	Akaula St	End	Road Paved
282	Akaula St	Auwaea St	Nohona St	Road Paved
283	Akea Pl	Keolu Dr	End	Road Paved
284	Akeakamai St	Kaminaka Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
285	Akeake St	Ainamakua Dr	Puulu St	Road Paved
286	Akeke Pl	Keolu Dr	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
287	Akekee Pl	Apuu St	End	*Planning phase (Construction Est. to Start after 2015)
288	AKEKEE PL	APUU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
289	Akekeke Pl	Keolu Dr	End	Road Paved
290	Akele St	Akiahala St	End	Road Paved
291	AKEPA ST	AUHUHU ST	END	*Planning phase (Construction Est. to Start after 2015)
292	Akeu Pl	Waipio Uka St	End	Road Paved
293	Akeukeu St	Anapanapa St	Anapanapa St	Road Paved
294	Akia Pl	Lanikuhana Ave	End	Road Paved
295	Akiahala Pl	Akiahala St	End	Road Paved
296	Akiahala St	Akipola St	Keolu Dr	Road Paved
297	Akiaki Pl	Kilauea Ave	End	Road Paved
298	Akialoa Pl	Akiahala St	End	Road Paved
299	Akialoa Way	Akialoa Pl	End	Road Paved
300	Akihiloa St	Paiwa St	Puloku St	Road Paved
301	Akiikii Pl	Akiahala St	End	Road Paved
302	AKIKI PL	APOEPOE ST	END	*Planning phase (Construction Est. to Start after 2015)
303	Akimala Pl	Akimala St	45-351 Akimala St	Plan/ Design phase (Construction Est. to Start after 2014)
304	Akimala Pl	Akimala St	End	Plan/ Design phase (Construction Est. to Start after 2014)
305	Akimala St	Puali Koa Pl	45-440 Akimala St	Plan/ Design phase (Construction Est. to Start after 2014)
306	Akimala St	Puali Koa Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
307	Akimona St	Akiahala St	Akele St	Road Paved
308	Akiohala Pl	Akiohala St	End	Road Paved
309	Akiohala St	Keolu Dr	End	Road Paved
310	Akipohe St	Keolu Dr	Pvt Section	Road Paved
311	Akipola St	Akiohala St	Akiahala St	Road Paved
312	Akiu Pl	Akumu St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
313	Akoakoa Pl	Akoakoa St	End	Road Paved
314	Akoakoa St	Hamakua Dr	Papalani St	Road Paved
315	AKOKI ST	END	END	*Planning phase (Construction Est. to Start after 2015)
316	Akoko St	King St	Young St	Road Paved
317	Akone PL	Kalihi St	End	Road Paved
318	Akowai Rd	1405 Akowai Rd	End	*Planning phase (Construction Est. to Start after 2015)
319	Akowai Rd	1431 Akowai Rd	Farrington Hwy	*Planning phase (Construction Est. to Start after 2015)
320	Akowai Rd	1457 Akowai Rd	Farrington Hwy	*Planning phase (Construction Est. to Start after 2015)
321	Akowai Rd	Hakimo Rd	End	*Planning phase (Construction Est. to Start after 2015)
322	Akua St	Pupu St	Amio St	Road Paved
323	Akualele Pl	Holaniku St	End	Road Paved
324	Akuila Pl	Akumu St	End	Construction Ongoing
325	Akuleana Pl	Akumu St	End	Road Paved
326	Akumu Pl	Akumu St	End	Construction Ongoing
327	Akumu St	Akuleana Pl End	Keolu Dr (mauka)	Road Paved
328	Akumu St	Keolu Dr (makai)	Akupa St end	Road Paved
329	Akupa Pl	Akupa St	End	Road Paved
330	Akupa St	Akamai St	Akumu St	Road Paved
331	ALA AKAU ST	Farrington Hwy	85-229A Ala Akau St	Plan/ Design phase (Construction Est. to Start after 2014)
332	Ala Akau St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
333	Ala Akulikuli St	Likini St	Ala Laulani St	Road Paved
334	Ala Alii St	Kahuapaani St	Stadium Mall	Road Paved
335	Ala Alii St	Mauka End	Kahuapaani St	Road Paved
336	Ala Aloalo St	Ala Aloalo St	End	Road Paved
337	Ala Aloalo St	Likini St	End	Road Paved
338	Ala Aloalo St	Puu Mauka Dr	Likini St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
339	Ala Amoamo Pl	Ala Mahamoe St	End	Road Paved
340	Ala Amoamo St	Ala Mahamoe St	End	Road Paved
341	Ala Aolani Cul-De-Sac	Ala Aloalo St	End	Road Paved
342	Ala Aolani Pl	Ala Aolani St	End	Road Paved
343	Ala Aolani Pl	Ala Aolani St	End	*Planning phase (Construction Est. to Start after 2015)
344	Ala Aolani St	1642 Ala Aolani	Ala Aolani Pl	Road Paved
345	Ala Aolani St	Ala Aolani Pl	Park Entrance (End)	Road Paved
346	Ala Aolani St	Moanalua Rd	Ala Aoloa Pl	*Planning phase (Construction Est. to Start after 2015)
347	Ala Aoloa Lp			*Planning phase (Construction Est. to Start after 2015)
348	Ala Aoloa Lp	Ala Aolani St	Ala Aolani St	Road Paved
349	Ala Aoloa Lp cul-de-s	Ala Aoloa Lp	End northwest	Road Paved
350	Ala Aoloa Lp cul-de-s	Ala Aoloa Lp	End southwest	Road Paved
351	Ala Aoloa Pl	Ala Aoloa Lp	Ala Aolani St	Road Paved
352	Ala Aupaka Pl	Likini St	End	Road Paved
353	Ala Awapuhi Pl	Likini St	End	Road Paved
354	Ala Hahanui St	Ala Napunani St	End	Road Paved
355	Ala Hapuu Pl	Ala Hapuu St	End	Road Paved
356	Ala Hapuu St	Ala Aloalo St	Likini St	Road Paved
357	Ala Haukulu Pl	Ala Haukulu St	End	Road Paved
358	Ala Haukulu St	Ala Akulikuli St	Ala Hapuu St	Road Paved
359	Ala Hekili Pl	Ala Aoloa Lp	End	Road Paved
360	ALA HEMA ST	Farrington Hwy	85-270A Ala Hema St	Plan/ Design phase (Construction Est. to Start after 2014)
361	Ala Hema St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
362	Ala Hinalo Pl	Ala Hinalo St	End	Road Paved
363	Ala Hinalo St	Ala Hapuu St	Ala Akulikuli St	Road Paved
364	Ala Hinano Pl	Likini St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
365	Ala Hoi St	Makakilo Dr	Hunekai St	Road Paved
366	Ala Hoku Pl	Ala Aoloa Lp	End	Road Paved
367	Ala Holo Lp	Huipu Dr	Makaha Valley Rd	*Planning phase (Construction Est. to Start after 2015)
368	Ala Ilima Pl	Ala Ilima St	Gate	Road Paved
369	Ala Ilima St	Ala Lilikoi St	Ala Napunani St	Road Paved
370	Ala Ilima St (MHS)	Ala Napunani St	Moanalua HS	Road Paved
371	Ala Iolani Pl	Ala Iolani St	End	Road Paved
372	Ala Iolani St	Ala Aolani St	End	Road Paved
373	Ala Kamaile St	Ala Akulikuli St	Ala Ilima St	Road Paved
374	Ala Kapua Pl	Ala Kapua St	End	Road Paved
375	Ala Kapua St	Likini St	Ala Laulani St	Road Paved
376	Ala Kiao Pl	Ala Lani St	End	Road Paved
377	Ala Kika Pl	Ala Leie St	End	Road Paved
378	Ala Kimo Dr	Nuuanu Pali Dr	End	Road Paved
379	Ala Koa St	Bell St	Kailua End	Road Paved
380	Ala Koa St	Makapuu End	Nakini St	Road Paved
381	Ala Kolopua St	Ala Mahamoe St	Ala Amoamo St	Road Paved
382	Ala Kopiko Pl	Ala Kopiko St	End	Road Paved
383	Ala Kopiko St	Ala Napunani St	Ala Lonomea St	Road Paved
384	Ala Lani Pl	Ala Lani St	End	Road Paved
385	ALA LANI st	Ala Iolani St	Ala Aolani St	Road Paved
386	Ala Laulani St	Likini St End	Makai End	Road Paved
387	Ala Lehua Pl	Ala Lehua St	End	Road Paved
388	Ala Lehua St	Ala Lilikoi St	Ala Ilima St	Road Paved
389	Ala Leie Pl	Ala Leie St	End	Road Paved
390	Ala Leie St	Ala Napunani St	Ala Leie Pl	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
391	Ala Leleu St	Ala Hahanui St	Ala Puumalu St	Road Paved
392	Ala Lilia St	Ala Lilikoi St	Ala Lehua St	Road Paved
393	Ala Lilikoi Pl	Ala Lilikoi St	End	Road Paved
394	Ala Lilikoi St	Likini St	Likini St	Road Paved
395	Ala Lilikoi St	Salt Lake Blvd	Likini St	Road Paved
396	Ala Loa St	Imelda St	End	Road Paved
397	Ala Loke St	Ala Lilikoi St	End	Road Paved
398	Ala Lonomea St	Ala Napunani St	End	Road Paved
399	Ala Mahamoe Pl	Ala Mahamoe St	End	Road Paved
400	Ala Mahamoe St			Construction to Start within a year
401	Ala Mahamoe St	Ala Waiopua St	Kaua St	Road Paved
402	Ala Mahamoe St	Jarret White Rd	End	Road Paved
403	Ala Mahamoe St	Jarrett White Rd	Ala Waiopua St	Road Paved
404	Ala Mahina Pl	Ala Aoloa Lp	End	Road Paved
405	Ala Maile Pl	Ala Ilima St	End	Road Paved
406	Ala Makahala Pl	Ala Napunani St	End	Road Paved
407	Ala Makani Pl	Ala Aoloa Lp	End	Road Paved
408	Ala Makani Way	Ala Makani Pl	End	Road Paved
409	Ala Melia Pl	Ala Ilima St	End	Road Paved
410	Ala Nanala St	Likini St	Ala Ilima St	Road Paved
411	Ala Nanu St	Likini St	Ala Ilima St	Road Paved
412	Ala Napuaa Pl	Ala Ilima St	End	Road Paved
413	Ala Napunani St	Salt Lake Blvd	~200' past Likini St	Road Paved
414	Ala Naupaka St	Ala Hahanui St	Ala Puumalu St	Road Paved
415	Ala Nioi Pl	Ala Ilima St	End	Road Paved
416	Ala Nolunolu St	Ala Mahamoe St	Ala Amoamo St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
417	Ala Noni Pl	Ala Napunani St	End	Road Paved
418	Ala Oliko Pl	Ala Puumalu St	End	Road Paved
419	Ala Oloa Pl	Ala Pili Lp	End	Road Paved
420	Ala Opeha Pl	Ala Napunani St	End	Road Paved
421	Ala Pili Lp	Ala Puumalu St	Ala Puumalu St	Road Paved
422	Ala Pili Pl	Ala Pili St	End	Road Paved
423	Ala Poha Pl	Ala Napunani St	End	Road Paved
424	Ala Poko St	Farrington Hwy	Pokai Bay St	*Planning phase (Construction Est. to Start after 2015)
425	ALA POKO ST	Farrington Hwy	Pokai Bay St	Plan/ Design phase (Construction Est. to Start after 2014)
426	Ala Puaala Pl	Ala Napunani St	End	Road Paved
427	Ala Puaala Way	Ala Pula Pl	End	Road Paved
428	Ala Puawa Pl	Ala Pili Lp	End	Road Paved
429	Ala Pue Pl	Ala Puumalu St	End	Road Paved
430	Ala Punene Pl	Ala Puumalu St	End	Road Paved
431	Ala Puumalu Pl	Ala Napunani St	End	Road Paved
432	Ala Uahi Pl	Ala Aolani St	End	Road Paved
433	Ala Ulike Pl	Ala Puumalu St	End	Road Paved
434	Ala Wai Blvd	Kanekapolei St	Makai end	Road Paved
435	Ala Wai Blvd	Kapahulu Ave	Kanekapolei St	Road Paved
436	Ala Waiopua St	Ala Mahamoe St	Ala Mahamoe St	Road Paved
437	ALA WALUA ST	Farrington Hwy	85-143A Ala Walua St	Plan/ Design phase (Construction Est. to Start after 2014)
438	Ala Walua St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
439	Alaalaa Lp	Kuahelani Ave	Kuahelani Ave	Road Paved
440	Alae St	Elepaio St	Onaha St	Road Paved
441	Alaeloa St	Halaeloa Dr (makai)	Halekoa Dr (Mauka)	Road Paved
442	Alaeloa St	Halekoa Dr	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
443	Alahaki St	Holoholo St	Akumu St	Road Paved
444	Alahee St	Lawelawe St	Hind Iuka Dr	Road Paved
445	Alahula Way	Ma Way	Lihi Way	Road Paved
446	Alai Pl	Leilehua Rd	End	Road Paved
447	Alaihi St	Laumilo St	End	Road Paved
448	Alaiki St	Garton St	Renton Rd	Road Paved
449	Alakai St	Mikiola Dr	Mikiola Dr	Plan/ Design phase (Construction Est. to Start after 2014)
450	Alakaina St	Ainamakua Dr	End	Road Paved
451	Alakawa St	Nimitz Hwy	Dillingham Blvd	Road Paved
452	Alake Pl	Alake St	End	Road Paved
453	Alake St	Ahaula St	End	Road Paved
454	Alakoa St	Malia St	Makaikoa St	Road Paved
455	Alakoko St	Lunalilo Home Rd	Wainiha St	Construction Ongoing
456	Alala Rd	Mokulua Dr	Kawailoa Rd	Road Paved
457	Alaloa Pl	Alaloa St	215 Alaloa Pl	Plan/ Design phase (Construction Est. to Start after 2014)
458	Alaloa Pl	Alaloa St	End	Plan/ Design phase (Construction Est. to Start after 2014)
459	Alaloa St	Haiku Rd	Kalali St	Plan/ Design phase (Construction Est. to Start after 2014)
460	Alaloa St	Haiku Rd	Kalali St	Plan/ Design phase (Construction Est. to Start after 2014)
461	Alaloa St	Kahuhipa St	End	Road Paved
462	ALAMIHI PL	Alamihi St	86-912 Alamihi Pl	Plan/ Design phase (Construction Est. to Start after 2014)
463	Alamihi Pl	Alamihi St	End	*Planning phase (Construction Est. to Start after 2015)
464	ALAMIHI ST	Hale Ekahi Dr	86-222 Alamihi St	Plan/ Design phase (Construction Est. to Start after 2014)
465	Alamihi St	Hale Ekahi Dr	Kawili St	*Planning phase (Construction Est. to Start after 2015)
466	Alamuku St	Hind Iuka Dr	Ailuna St	Road Paved
467	Alana St	Orrick St	Burke St	Road Paved
468	Alaneo St	School St	Kuakini St	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
469	Alani Dr	Woodlawn Dr	3373 Alani Dr	Road Paved
470	Alani St	Kapalama Ave	Pohaku St	Plan/ Design phase (Construction Est. to Start after 2014)
471	Alania St	Kaonohi St	Kaonohi St	Road Paved
472	Alanui Mauka Pl	Alanui Mauka St	End	Road Paved
473	Alanui Mauka St	Park Row	Pipeline St	Road Paved
474	Alaoki Pl	Alaoki St	End	Road Paved
475	Alaoki St	Hookowa St	End	Road Paved
476	Alapa Pl	Kekauoha St	End	Road Paved
477	Alapa Pl	Kekauoha St	End	Plan/ Design phase (Construction Est. to Start after 2014)
478	Alapai St	Beretania St	H-1 Freeway	*Planning phase (Construction Est. to Start after 2015)
479	Alapai St	Spencer St	End	*Planning phase (Construction Est. to Start after 2015)
480	Alapaki St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
481	ALAPINE ST	KAPUNA LP	LAUKANI ST	*Planning phase (Construction Est. to Start after 2015)
482	ALAPINE ST	LAUKANI ST	KAAHOLO ST	*Planning phase (Construction Est. to Start after 2015)
483	Alapio Pl	Alapio Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
484	Alapio Rd	Pupukea Rd	Wilinau Rd	Plan/ Design phase (Construction Est. to Start after 2014)
485	Alapio Rd	Waka Rd	Pupukea Rd	Plan/ Design phase (Construction Est. to Start after 2014)
486	Alapio Rd	Wilinau Rd	Waka Rd	Plan/ Design phase (Construction Est. to Start after 2014)
487	Alapoai Pl	Alapoai St	End	Road Paved
488	Alapoai St	Hokuahiahi St	Kuahelani Ave	Road Paved
489	ALAU ST	LUMIAUAUA ST	KAAMEA ST	*Planning phase (Construction Est. to Start after 2015)
490	Alaula Way	Oahu Ave	Pamoa Rd	Road Paved
491	Alaulau St	Aumakua St	Amokemoke St	Road Paved
492	Alaume Pl	Alaume St	End	Road Paved
493	Alaume St	Puulu St	Pakau St	Road Paved
494	ALAWA PL	Farrington Hwy	85-129 Alawa Pl	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
495	Alawa Pl	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
496	Alaweo Pl	Alaweo St	End	Road Paved
497	Alaweo St	Laukahi St	KKHD End	Road Paved
498	ALAWIKI ST	HUI ULILI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
499	Alder St	King St	Kamaile St	Road Paved
500	Aleka Pl			Road Paved
501	Alekoki Pl	Vancouver Dr	End	Road Paved
502	ALELO ST	LUMIAINA ST	PAKELA ST	*Planning phase (Construction Est. to Start after 2015)
503	ALELO ST	PAKELA ST	MAIAU ST	*Planning phase (Construction Est. to Start after 2015)
504	Alenale Pl	Kahele St	End	Road Paved
505	Alencastre Pl	Alencastre St	End	Plan/ Design phase (Construction Est. to Start after 2014)
506	Alencastre St	St Louis Dr	Alencastre Pl	Plan/ Design phase (Construction Est. to Start after 2014)
507	Alewa Dr	1008 Alewa Dr	1020 Alewa Dr	Road Paved
508	Alewa Dr	Helemano St	Wyllie St	Plan/ Design phase (Construction Est. to Start after 2014)
509	Alewa Dr	Kilakila Dr	1970 Alewa Dr	Plan/ Design phase (Construction Est. to Start after 2014)
510	Alewa Dr	Serves 1128 Alewa Dr	End	*Planning phase (Construction Est. to Start after 2015)
511	Alewa Dr	Wyllie St	Hoomaikai St	Road Paved
512	Alewa Dr, driveway at 1011 Alewa Dr	Serves 1017 Alewa Dr	1017 Alewa Dr	Plan/ Design phase (Construction Est. to Start after 2014)
513	Alewa Dr, driveway at 1203A Alewa Dr	1203 Alewa Dr	Alewa Dr	Plan/ Design phase (Construction Est. to Start after 2014)
514	Alewa Dr, driveway at 1440 Alewa Dr	Serves 1440 Alewa Dr	Alewa Dr	Plan/ Design phase (Construction Est. to Start after 2014)
515	Alewa Pl	Alewa Dr	921 Alewa Pl	Plan/ Design phase (Construction Est. to Start after 2014)
516	Alexander St	Dole St	Wilder Ave	Road Paved
517	Alexander St	H-1 Fwy (mauka)	Dole St	Road Paved
518	Algaroba St	Lokahi St	Makahiki Way	Road Paved
519	Alia Pl	Huakanu St	End	Road Paved
520	Aliamanu Pl	Aliamanu St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
521	Aliamanu St	Wanaka St	Aliamanu Pl	Road Paved
522	Alihi Pl	Keolu Dr	End	Road Paved
523	Alihilani Pl	Manoa Rd	End	Road Paved
524	Aliikoa St	End	End	Road Paved
525	Aliipoe Dr	Ulune St	Halawa Hts Rd	Road Paved
526	Alika Ave	Dowsett Ave	Dowsett Ave	Road Paved
527	Allan Pl	Dowsett Ave	End	Road Paved
528	Alo Pl	Kipapa Dr	End	Road Paved
529	Aloalii St	Kaahele St	End (Lt)	Road Paved
530	Aloalii St	Kaahele St	End (Rt)	Road Paved
531	Aloalo Pl	Harding Ave	End	Road Paved
532	Aloha Aina Pl	Kamaaina Dr	End	Road Paved
533	Aloha Dr	Lewers St	Seaside Ave	Road Paved
534	Aloha Oe Dr	Maunawili Rd	Maleko St	Road Paved
535	Alohea Ave	6th Ave	Makapuu Ave	Road Paved
536	Alohi Way	Pensacola St	Piikoi St	Road Paved
537	Alohikea St	Kapolei Pkwy		Road Paved
538	ALOHIKI ST	Imipono St	85-335 Alohiki St	Plan/ Design phase (Construction Est. to Start after 2014)
539	Alohiki St	Imipono St	End	*Planning phase (Construction Est. to Start after 2015)
540	Alohilani St	Kaululena St	End	Road Paved
541	Aloiloi St	Kalanianaole Hwy	Laumilo St	Road Paved
542	Alokahi Pl	Alokahi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
543	Alokahi St	Apapane St	Apapane St	Plan/ Design phase (Construction Est. to Start after 2014)
544	Alokele St	Kaiwiula St	Wakamilo Rd	*Planning phase (Construction Est. to Start after 2015)
545	Alolua St	50’ section near Kulawai St		Road Paved
546	Alphonse Pl	Francis St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
547	Alta St	Pokai Bay St	Glenmonger St	*Planning phase (Construction Est. to Start after 2015)
548	Alu Pl	Alu St	1810 Alu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
549	Alu Place	Alu St	End	*Planning phase (Construction Est. to Start after 2015)
550	Alu St	Likelike Hwy	Jennie St	Plan/ Design phase (Construction Est. to Start after 2014)
551	ALUKA LP	KOMO MAI DR	KOMO MAI DR	*Planning phase (Construction Est. to Start after 2015)
552	Alula Pl	Apele St	End	Road Paved
553	Amaama St	Kaihuopalaai St	End	Road Paved
554	AMAAMA ST	KAIHUOPALAAI ST	KAPAPAPUHI ST	Plan/ Design phase (Construction Est. to Start after 2014)
555	AMAAMA ST	KAPAPAPUHI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
556	Amana St	Kanunu St	Makaloa St	Road Paved
557	Amau St	Hunakai St	Pueo St	Road Paved
558	Amaui Pl	Puliko St	End	Road Paved
559	Amaumau Pl	Pupukea Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
560	Amikamika Pl	Awikiwiki St	End	Road Paved
561	AMIKUKU PL	AMOKEMOKE ST	END	*Planning phase (Construction Est. to Start after 2015)
562	Amio St	Aikanaka Rd	Pupu St	Road Paved
563	AMOKEMOKE PL	AMOKEMOKE ST	END	*Planning phase (Construction Est. to Start after 2015)
564	Amokemoke St	Aumakua St	Anapanapa St	Road Paved
565	Amokii St	Ikepono St	Waipahu St	Road Paved
566	AMOKII ST	IKEPONO ST	WAIPAHU ST	*Planning phase (Construction Est. to Start after 2015)
567	AMOOMOO ST	AUMAKUA ST	AUHUHU ST	*Planning phase (Construction Est. to Start after 2015)
568	Ana Ln	Waipahu St	End	Road Paved
569	Anaaina Pl	Apii St	End	Road Paved
570	Anahola St	Lunalilo Home Rd	Portlock Rd	Construction to Start within a year
571	Anakahi Pl	Awamoi St	End	Road Paved
572	ANAKAHI PL	AWAMOI ST	END	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
573	Anakole Pl	Makamua St	End	Road Paved
574	Anakua St	Hanamaulu ST	Kekupua St	Construction to Start within a year
575	Analii Pl	Analii St	End	Road Paved
576	Analii St	Kalanianaole Hwy	Laukahi St	Road Paved
577	Analio Pl	Aiea Hts Dr	End	*Planning phase (Construction Est. to Start after 2015)
578	ANALIO PL	AIEA HTS DR	END	*Planning phase (Construction Est. to Start after 2015)
579	Anania Dr	94-399 Anania Dr	End	Road Paved
580	Anania Dr	Meheula Pkwy	End	Road Paved
581	Anania Pl	Anania Dr	End	Road Paved
582	Anapa St	Kukila St	Olino St	Road Paved
583	Anapalau Pl	Anapalau St	End	Construction to Start within a year
584	Anapalau St	Koko Isle Cir Gate	Kaumakani St	Construction to Start within a year
585	Anapanapa St	Aumakua St	Akelukeu St	Road Paved
586	Anapau Pl	Lumiauau St	End	Road Paved
587	Anapuni St	Wilder Ave	Nehoa St	Road Paved
588	ANAUNAU ST	HAMANA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
589	Andrews Ln	Lusitana St	End	*Planning phase (Construction Est. to Start after 2015)
590	Anemoku St	Kamehameha Hwy	Naupaka St	Plan/ Design phase (Construction Est. to Start after 2014)
591	Ani St	Hao St	Hind Iuka Dr	Road Paved
592	Aniani Pl	Farrington Hwy	End	Road Paved
593	Anianiku St	Auwaiolimu St	End	Road Paved
594	ANIHINIHI ST	AUHUHU ST	AHAIKI ST	*Planning phase (Construction Est. to Start after 2015)
595	Anini Pl	Auhuhu St	End	Road Paved
596	Anini Way	Anini Pl	End	Road Paved
597	Anipeahi Pl	Anipeahi St	End	Road Paved
598	Anipeahi St	Makakilo Dr	Palailai St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
599	Aniuniu St	Apapa St	Aumakua St	Road Paved
600	Ano Ln	Gulick Ave	2000 Ano Ln	Plan/ Design phase (Construction Est. to Start after 2014)
601	Anoai Pl	Paty Dr	End	Road Paved
602	Anoi Pl	Anoi Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
603	Anoi Rd	End-Kapunahala Road	Pvt:CDNM-Parcels	Plan/ Design phase (Construction Est. to Start after 2014)
604	Anoi Rd	Kapunahala Rd	Keaahala Rd	Plan/ Design phase (Construction Est. to Start after 2014)
605	Anoi Rd	Kapunahala Rd	Keaahala Road	Plan/ Design phase (Construction Est. to Start after 2014)
606	Anoi Rd	Keaahala Rd	Kahaluu End	Plan/ Design phase (Construction Est. to Start after 2014)
607	Anoi Rd	Likelike Hwy	End (Kailua End)	Plan/ Design phase (Construction Est. to Start after 2014)
608	Anoi Rd	Likelike Hwy	End (School End)	Plan/ Design phase (Construction Est. to Start after 2014)
609	ANOIKI ST	ANONUI ST	KAKAHI ST	*Planning phase (Construction Est. to Start after 2015)
610	ANONUI ST	KUNIA RD	KUPUOHI	*Planning phase (Construction Est. to Start after 2015)
611	ANONUI ST	KUPUOHI ST	200' East of Kupuohi St	*Planning phase (Construction Est. to Start after 2015)
612	ANOUNOU PL	ULUNE ST	Aiea Hts Dr	*Planning phase (Construction Est. to Start after 2015)
613	Anuanu St	Kuaoa St	Ahokele St	Road Paved
614	Anuenue St	Oahu Ave	End	Road Paved
615	Anuhea Pl	Anuhea St	End	Road Paved
616	Anuhea St	Pelu Pl	Claudine St	Road Paved
617	Anuu Pl	Kalihi St	End	*Planning phase (Construction Est. to Start after 2015)
618	Ao Pl	Hokulewa Lp	End	Road Paved
619	Aoakua St	Makaikai St	Both ends	Road Paved
620	Aoao Pl	Aoao St	1929 Kam IV Rd	Plan/ Design phase (Construction Est. to Start after 2014)
621	Aoao St	Kamehameha IV Rd	Kono St	Plan/ Design phase (Construction Est. to Start after 2014)
622	Aohoku Pl	Holaniku St	End	Road Paved
623	AOKU ST	LUMIAUAU ST	MALI ST	*Planning phase (Construction Est. to Start after 2015)
624	AOKU ST	MALI ST	END	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
625	Aolani Pl	Halelena Pl	End	Road Paved
626	Aoloko Pl	Aoloko St	End	Road Paved
627	Aoloko St	Anipeahi St	Makakilo Dr	Road Paved
628	Aone Pl	Palikea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
629	Aouli Pl	Kuahelani Ave	End	Road Paved
630	APAA ST	ANAUNAU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
631	Apaakuma Pl	Apaakuma St	End	Road Paved
632	Apaakuma St	Auhuhu St	Aupaka St	Road Paved
633	Apai Pl	North Rd	End	Road Paved
634	Apaki St	Alani St	Konia St	Plan/ Design phase (Construction Est. to Start after 2014)
635	Apala Lp	Nahele St	Nahele St	Road Paved
636	Apana Rd	Paakea Rd	End	*Planning phase (Construction Est. to Start after 2015)
637	Apapa St	Auhuhu St	Aumakua St	Road Paved
638	APAU LP	HOOPALA ST	HOOPALA ST	Plan/ Design phase (Construction Est. to Start after 2014)
639	APAU PL	APAU LP	END	Plan/ Design phase (Construction Est. to Start after 2014)
640	Apela St	Hulumanu St	End	Road Paved
641	Apele Pl	Apele St	End	Road Paved
642	Apele St	Holanialii St	End	Road Paved
643	APELEKOKA ST	HAPAKI ST	PIKI ST	*Planning phase (Construction Est. to Start after 2015)
644	Apepoe Culdesacs *2	Apoepoe St	End	Road Paved
645	Apii Pl	Apii St	End	Road Paved
646	APII PL	APII ST	END	*Planning phase (Construction Est. to Start after 2015)
647	APII ST	ANAAINA PL	KUMUKULA ST	*Planning phase (Construction Est. to Start after 2015)
648	APII ST	KUHAULUA ST	ANAAINA PL	*Planning phase (Construction Est. to Start after 2015)
649	Apii St	Kuhaulua St	Kumukula St	Road Paved
650	Apio Ln	Judd St	End	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
651	Apoalewa Pl	Hui Iwa St	End	Plan/ Design phase (Construction Est. to Start after 2014)
652	Apoepoe Pl	Apoepoe St	End	Road Paved
653	Apoepoe St	Aamanu St	Apoepoe Culdesac	Road Paved
654	Apoepoe St	Komo Mai Dr	Komo Mai Dr	Road Paved
655	APOEPOE ST	KOMO MAI DR	APOEPOE PL	*Planning phase (Construction Est. to Start after 2015)
656	Apohele Pl	Holaniku St	End	Road Paved
657	Apoke Pl	North Rd	End	Road Paved
658	Apokula Pl	Apokula St	End	Road Paved
659	Apokula St	Hele St	Kuuna St End	Road Paved
660	Apole Pl	North Rd	End	Road Paved
661	Apona St	Jarret White Rd	Ala Mahamoe St	Road Paved
662	Apowale St	Ikepono St	Pilimai St	Road Paved
663	APOWALE ST	IKEPONO ST	PILIMAI ST	*Planning phase (Construction Est. to Start after 2015)
664	Apowale St	Pilimai St	End	Road Paved
665	Apua Pl	Hawaii Kai Dr	End	Road Paved
666	Apuakea Pl	Apuakea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
667	Apuakea St	Kanaka St	End	Plan/ Design phase (Construction Est. to Start after 2014)
668	Apuapu St	Apuakea St	Mauka End	Plan/ Design phase (Construction Est. to Start after 2014)
669	Apuapu St	Makai End	Apuakea St	Plan/ Design phase (Construction Est. to Start after 2014)
670	Apuki St	Punono St	End	Road Paved
671	Apuu Pl	Apuu St	End	*Planning phase (Construction Est. to Start after 2015)
672	APUU PL	APUU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
673	APUU ST	HAMAOULA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
674	Apuu St	Hamoula St	End	*Planning phase (Construction Est. to Start after 2015)
675	APUU WAY	APUU PL	END	Plan/ Design phase (Construction Est. to Start after 2014)
676	Apuu Way	Apuu St	End	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
677	Apuupuu Rd	Kaukama Rd	Ewa End	*Planning phase (Construction Est. to Start after 2015)
678	Apuupuu Rd	Waianae End	Kaukama Rd	*Planning phase (Construction Est. to Start after 2015)
679	Apuwai Pl	Kilauea Ave	End	Road Paved
680	Armstrong St	East Manoa Rd	University Ave	Road Paved
681	ARMY ST	85-33 Army St	Bayview St	Plan/ Design phase (Construction Est. to Start after 2014)
682	Army St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
683	Arsenal Rd	Rose St	1303 Arsenal Rd	Plan/ Design phase (Construction Est. to Start after 2014)
684	Artesian St	King St	H1 Fwy	Road Paved
685	Artesian Way	Dole St	Wilder Ave	Road Paved
686	Ashford St	Kalihi St	Mokauea St	*Planning phase (Construction Est. to Start after 2015)
687	Atherton Rd	Mckinley St	Hunnewell St	Road Paved
688	Atkinson Dr	Ala Moana Blvd	Kapiolani Blvd	Construction Ongoing
689	Aua Pl	Kupuku Cir	End	Road Paved
690	Auahi St	South St	Koula St	*Planning phase (Construction Est. to Start after 2015)
691	Auauki St	Aupupu St	End	Road Paved
692	Auhaele Lp	Kaloapau St	Kaloapau St	Road Paved
693	Auhaele Pl	Auhaele Lp	End	Road Paved
694	Auhaku Pl	Alapoai St	End	Road Paved
695	Auhau Pl	Hulumanu St	End	Road Paved
696	Auhea Pl	Kekauluohi St	End	Construction to Start within a year
697	AUHOLA PL	AUHOLA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
698	AUHOLA ST	END	END	Plan/ Design phase (Construction Est. to Start after 2014)
699	AUHUHU PL	AUHUHU ST	END	*Planning phase (Construction Est. to Start after 2015)
700	AUHUHU ST	2364 AUHUHU ST	South End	*Planning phase (Construction Est. to Start after 2015)
701	AUHUHU ST	2406 AUHUHU ST	North End	*Planning phase (Construction Est. to Start after 2015)
702	AUHUHU ST	AHAIKI ST	KOMO MAI DR	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
703	AUHUHU ST	AMOOMOO ST	AHAIKI ST	*Planning phase (Construction Est. to Start after 2015)
704	Auhuhu St	Amoomoo St	Komo Mai Dr	Road Paved
705	Auhuhu St	Anini Pl	Anihinihi St	Road Paved
706	Auhuhu St	Komo Mai Dr	Makai End	Road Paved
707	Auiki St	Puuhale Rd	Mokauea St	*Planning phase (Construction Est. to Start after 2015)
708	Auiki St	Sand Island Rd	Puuhale Rd	*Planning phase (Construction Est. to Start after 2015)
709	Auina Pl	Auina St	End	Road Paved
710	Auina St	Meahou St	End	Road Paved
711	Aukai Ave	Kealaolu Ave	Kahala Ave	Road Paved
712	Aukauka Pl	528 Aukauka Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
713	Aukauka Pl	Aukauka Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
714	Aukauka Rd	Pupukea Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
715	Aukele St	Kupau St	Loho St	Road Paved
716	Auld Ln	Halona St	Laa Ln	Plan/ Design phase (Construction Est. to Start after 2014)
717	Auld Ln	King St	Vineyard Blvd	*Planning phase (Construction Est. to Start after 2015)
718	Aulepe St	Nanialii St	Aupupu St	Road Paved
719	Aulii St	Makanani Dr	Alewa Dr	Plan/ Design phase (Construction Est. to Start after 2014)
720	Aulike St	Uluniu St	Kuulei Rd	Road Paved
721	Aulima Lp	Akoakoa St	Akoakoa St	Road Paved
722	Auloa Rd	Kalanianaole Hwy E	200' to bridge	Road Paved
723	Auloa Rd	Lunaai St	Kalanianaole Hwy W	Road Paved
724	Aumaka Pl	Pilimai St	End	Road Paved
725	AUMAKA PL	PILIMAI ST	END	*Planning phase (Construction Est. to Start after 2015)
726	Aumakiki Lp	Hulumanu St	Hulumanu St	Road Paved
727	Aumakiki Pl	Aumakiki Lp	End	Road Paved
728	Aumakua St	Ahaiki St	Komo Mai Dr	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
729	AUMAKUA ST	AMOKEMOKE ST (MAUKA)	AHAIKI ST	*Planning phase (Construction Est. to Start after 2015)
730	Aumakua St	Komo Mai Dr	Amokemoke St	Road Paved
731	Aumea Lp	Kaloapau St	Kaloapau St	Road Paved
732	Aumea Pl	Aumea Lp	End	Road Paved
733	Aumoae St	Bates St	End	*Planning phase (Construction Est. to Start after 2015)
734	Aumoana Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
735	Aumoana Way	Aumoana Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
736	Aumoe Rd	Kakahiaka St	Pouli Rd	Road Paved
737	Aumoe Rd	Pouli Rd	Wanaao Rd	Road Paved
738	Aumoku St	Kaneohe Bay Dr	Koa Kahiko St	Plan/ Design phase (Construction Est. to Start after 2014)
739	Auna Pl	Auna St	End	Plan/ Design phase (Construction Est. to Start after 2014)
740	Aunauna St	Aupupu St	End	Road Paved
741	Aupaka St	Komo Mai Dr	Apoepoe St	Road Paved
742	Aupaka St	Komo Mai Dr	End	Road Paved
743	Aupapaohe St	Aulepe St	Aupupu St	Road Paved
744	Aupula Pl	Aupupu St	End	Road Paved
745	Aupuni St	Kealia Dr (Makai)	Kealia Dr (Mauka)	*Planning phase (Construction Est. to Start after 2015)
746	Aupuni St	Kealia Dr (Mauka)	End	*Planning phase (Construction Est. to Start after 2015)
747	Aupuni St	School St	1305 Kealia Dr	Plan/ Design phase (Construction Est. to Start after 2014)
748	Aupunimoi Pl	Kaahele St	End	Road Paved
749	Aupupu Pl	Aupupu St	End	Road Paved
750	Aupupu St	Akalani Lp	End	Road Paved
751	Austin Ln	Makai End	Kanoa St	*Planning phase (Construction Est. to Start after 2015)
752	Auwaea St	Anipeahi St	Mehani St	Road Paved
753	Auwaha St	Maliko St	Hoopio St	Road Paved
754	Auwai Dr	Kolekole Dr	Koa St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
755	Auwai St	Oneawa St	Kihapai St	Road Paved
756	Auwaiku St	Aulepe St	End	Road Paved
757	Auwaiolimu St	Lusitana St	Nehoa St	Road Paved
758	Auwina Pl	Auwina St	End	Road Paved
759	Auwina St	Wanaao Rd	End	Road Paved
760	Auwinala Rd	Wanaao Rd	End	Road Paved
761	Auyong Hmstd Rd	Farrington Hwy	Mohihi St	Plan/ Design phase (Construction Est. to Start after 2014)
762	Avocado St	Kamehameha Hwy	Kuahiwi St	Road Paved
763	Awaawaanoa Pl	Wainiha St	End	Construction Ongoing
764	Awaawahea Pl	Paakai St	End	Road Paved
765	AWAAWAHEA PL	PAAKAI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
766	Awaawahea Way	Awaawahea Pl	End	Road Paved
767	AWAAWAHEA WAY	AWAAWAHEA PL	END	Plan/ Design phase (Construction Est. to Start after 2014)
768	Awaawaloa St	Mapunapuna St	Ahua St	Plan/ Design phase (Construction Est. to Start after 2014)
769	Awahiwa St	Apoepoe St	End	Road Paved
770	Awaia St	Awaiki St	Awalai St	Road Paved
771	Awaiki Pl	Awaiki St	End	Road Paved
772	Awaiki St	Awanui St	End	Road Paved
773	Awailai Pl	Awalai St	End	Road Paved
774	Awakea Rd	Aumoe Rd	End	Road Paved
775	AWAKUMOKU ST	KAIHOLO ST	NUKUAWA ST	Plan/ Design phase (Construction Est. to Start after 2014)
776	Awalai St	Waipio Pt Access Rd	Awamoku St	Road Paved
777	Awalau St	Farrington Hwy	Awanei St	Road Paved
778	AWALAU ST	FARRINGTON HWY	AWANEI ST	*Planning phase (Construction Est. to Start after 2015)
779	Awalii St	Komo Mai Dr	End	Road Paved
780	AWALUA PL	AWALUA ST	END	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
781	AWALUA ST	END	END	*Planning phase (Construction Est. to Start after 2015)
782	Awamoi Pl	Awamoi St	End	Road Paved
783	AWAMOI PL	AWAMOI ST	END	*Planning phase (Construction Est. to Start after 2015)
784	AWAMOI ST	.2 mi North of Waipahu St	KALUKALU ST	*Planning phase (Construction Est. to Start after 2015)
785	Awamoi St	Awamoi St	End	Road Paved
786	AWAMOI ST	WAIPAHU ST	.2 mi AWAMOI ST	*Planning phase (Construction Est. to Start after 2015)
787	Awamoi St	Waipahu St	Kalukalu St	Road Paved
788	Awamoku Pl	Awamoku St	End	Road Paved
789	Awamoku St	Farrington Hwy	End	Road Paved
790	Awanani pl	Awanani St	End	Road Paved
791	Awanani St	Awalai St	Awamoku St	Road Paved
792	AWANEI ST	AWALAU ST	END	*Planning phase (Construction Est. to Start after 2015)
793	Awanei St	Awalau St	Mokukaua St	Road Paved
794	Awanui St	Farrington Hwy	End	Road Paved
795	Awapuhi St	Manoa Rd	Puuhonua St	Road Paved
796	Awawa Pl	Awawa St	End	Road Paved
797	Awawa St	Anipeahi St	End	Road Paved
798	AWAWALEI PL	KAHIUKA ST.	END	Plan/ Design phase (Construction Est. to Start after 2014)
799	Awele Pl	Namoku St	45-101 Awele Pl	Plan/ Design phase (Construction Est. to Start after 2014)
800	Awele Pl	Namoku St	End	Plan/ Design phase (Construction Est. to Start after 2014)
801	AWEUWEU PL	MAKEKE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
802	Awiki Pl	Awiki St	End	Road Paved
803	Awiki St	Lonomea St	End	Road Paved
804	Awikiwiki Pl	Awikiwiki St	End	Road Paved
805	Awikiwiki St	Aamanu St	Auhuhu St	Road Paved
806	Awini Pl	Kawaihae St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
807	Awini Way	Awini Pl	End	Road Paved
808	Awiwi Pl	Keaolani St	End	Road Paved
809	Awiwi Way	Awiwi Pl	End	Road Paved
810	Bannister Pl	Bannister St	End	*Planning phase (Construction Est. to Start after 2015)
811	Bannister St	King St	End	*Planning phase (Construction Est. to Start after 2015)
812	Bates St	Liliha St	Bachelot St end	*Planning phase (Construction Est. to Start after 2015)
813	Bates St	Nuuanu Ave	Aumoae St end	*Planning phase (Construction Est. to Start after 2015)
814	Bay St	Kalanianaole Hwy	Summer St	Road Paved
815	Bayview Haven Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
816	Bayview St	Farrington Hwy	Waianae Valley Rd	*Planning phase (Construction Est. to Start after 2015)
817	BAYVIEW ST	Farrington Hwy	Waianae Valley Rd	Plan/ Design phase (Construction Est. to Start after 2014)
818	Beach Walk	Kalakaua Ave	Sta 7+00 (Trump Tower)	Road Paved
819	Beaumont Woods Pl	Paty Dr	End	Road Paved
820	Beckley Pl	Beckley St	End	*Planning phase (Construction Est. to Start after 2015)
821	Beckwith St	Kamehameha Ave	East Manoa Rd	Road Paved
822	Belser St	Kaimuki Ave	Harding Ave	Road Paved
823	Beretania St	N King St	Alapai St	Road Paved
824	Beretania St	University Ave	Alapai St	Construction Ongoing
825	Beretania St	University Ave	King St	Road Paved
826	Bernice St	Houghtailing St	Likelike Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
827	Bertram St	St Louis Dr	Peter St	Plan/ Design phase (Construction Est. to Start after 2014)
828	Bethel St	Nimitz Hwy	Beretania St	*Planning phase (Construction Est. to Start after 2015)
829	Bethshan Rd	12th Ave	End	Road Paved
830	Beverly Ct	Kinau St	End	Road Paved
831	Bingham St	360’ east of Isenberg St	Kaialiu St	Road Paved
832	Birch St	King St	Kamaile St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
833	Bishop St	Nimitz Hwy	Beretania St	*Planning phase (Construction Est. to Start after 2015)
834	Bond St	Renton Rd	Malako St	Road Paved
835	Booth Rd	2737 Booth Rd	2745 Booth Rd	Road Paved
836	Booth Rd	Ahekolo St	End	Road Paved
837	Booth Rd cul-de-sac	Booth Rd	End	Road Paved
838	Bougainville Dr	Salt Lake Blvd	S to end of County rd	Road Paved
839	Brokaw St	Kanaina Ave	Alohea Ave	Road Paved
840	Brown Way	East Manoa Rd (mauka)	East Manoa Rd (makai)	Road Paved
841	Bryan St	Pepper Row St	Pipeline St	Road Paved
842	Burke St	Wili St	Pahiki St	Road Paved
843	Bush Ln	Lusitana St	Dead End	*Planning phase (Construction Est. to Start after 2015)
844	California Ave	Kamehameha Hwy	North Cane Rd	Road Paved
845	California Ave	North Cane Rd	Mauka End	Road Paved
846	Campbell Ave	Kapahulu Ave	Monsarrat Ave	Road Paved
847	Campbell Ave	Monsarrat Ave	Collins St	Road Paved
848	Captain Cook Ave	Alapai St	Emerson St	*Planning phase (Construction Est. to Start after 2015)
849	Captain Cook Ave	Miller St	End	Road Paved
850	Carlos Long St	10th Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
851	Carnation Pl	Iwi Way	End	Plan/ Design phase (Construction Est. to Start after 2014)
852	Cartwright Rd	Paoakalani Ave	Kapahulu Ave	Road Paved
853	Castle St	Kanaina Ave	6th Ave	Road Paved
854	Catherine St	Kanaina Ave	Alohea Ave	Road Paved
855	Cedar St	Rycroft St	makai end	Road Paved
856	Center St	N Cane St	Lehua St	Road Paved
857	Center St	Waialae Ave	Sierra Dr	Plan/ Design phase (Construction Est. to Start after 2014)
858	Chamberlain st	Nakiu Pl	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
859	Chaplain Ln	Nuuanu Ave	Fort St Mall	*Planning phase (Construction Est. to Start after 2015)
860	Charles St	4th Ave	6th Ave	Road Paved
861	Charles St	Kapahulu Ave	4th Ave	Road Paved
862	Chester Way	Aiea Hts Dr	End	Road Paved
863	Church Ln	S King St	End	Road Paved
864	Circle Dr	California Ave	California Ave	Road Paved
865	Circle Makai St	Nani Ihi Ave	Circle Mauka St	Road Paved
866	Circle Mauka Pl	Circle Makai St	End	Road Paved
867	Circle Mauka St	Nani Ihi Ave	circle Makai St	Road Paved
868	Citron St	Isenberg St	ewa end	Road Paved
869	Clark Pl	Uuku St	End	Road Paved
870	Clark St	Glen Ave	End	Road Paved
871	Clark St	Punahou St	End	Road Paved
872	Claudine St	16th Ave	Koko Dr	Road Paved
873	Claudine St	Noeau St	16th Ave	Road Paved
874	Cleghorn St	Liliuokalani Ave	Kaiulani Ave	Road Paved
875	Clement St	Wilder Ave	Metcalf St	Road Paved
876	Clio St	Lewalani Dr	Mott Smith Dr	Road Paved
877	Club Dr	Kellog St	Koa St	Road Paved
878	Cobb Adams Rd	1104 Cobb Adams Rd	45 Cobb Adams Rd	Plan/ Design phase (Construction Est. to Start after 2014)
879	Cobb Adams Rd	Lilipuna Rd	45 Cobb Adams Rd	Plan/ Design phase (Construction Est. to Start after 2014)
880	Cobb Adams Rd	Lilipuna Rd	Deadend 45-1115	Road Paved
881	Coconut Ave	Kalakaua Ave	Hibiscus Dr	Road Paved
882	Colburn St	Kalihi St	Mokauea St	*Planning phase (Construction Est. to Start after 2015)
883	Colburn St	Mokauea St	Puuhale Rd	*Planning phase (Construction Est. to Start after 2015)
884	Colburn St	Waikamilo Rd	Kalihi St	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
885	Collins St	Campbell Ave	Kepa St	Road Paved
886	Concordia St	Lusitana St	Puowaina Dr	*Planning phase (Construction Est. to Start after 2015)
887	Cooke St	Halekauwila St	Ala Moana Blvd	*Planning phase (Construction Est. to Start after 2015)
888	Cooke St	King St	Kapiolani Blvd	*Planning phase (Construction Est. to Start after 2015)
889	Coolidge St	Isenberg St	King St	Road Paved
890	Cooper Rd	Oahu Ave	Manoa Rd	Road Paved
891	COPAHEE AVE	BOXER STREET	ROOSEVELT AVE.	Plan/ Design phase (Construction Est. to Start after 2014)
892	Coral St	Pohukaina ST	Ilalo St	*Planning phase (Construction Est. to Start after 2015)
893	Coral St	Queen St	Halekauwila St	*Planning phase (Construction Est. to Start after 2015)
894	Coyne St	2121 Coyne St	University Ave	Road Paved
895	Craigside Pl	Nuuanu Ave	End	*Planning phase (Construction Est. to Start after 2015)
896	Crater Pl	Crater Rd	End	Road Paved
897	Crater Rd	12th Ave	End	Road Paved
898	Crest Ave	Glen Ave	Ridge Ave	Road Paved
899	Cummins St	Queen St	Waimanu St	Road Paved
900	Curtis St	Kawaiahao St	Kapiolani Blvd	*Planning phase (Construction Est. to Start after 2015)
901	Dalene Way	Kuliouou Rd	Kawekiu Pl	Road Paved
902	Damon St	Mckinley St	Hunnewell St	Road Paved
903	Date St	Pumehana St	Kapahulu Ave	Plan/ Design phase (Construction Est. to Start after 2014)
904	Davenport St	Piikoi St	Pensacola St	Road Paved
905	Day Ln	Kalihi St	End	*Planning phase (Construction Est. to Start after 2015)
906	Democrat St	Libby St	Puuhale Rd	*Planning phase (Construction Est. to Start after 2015)
907	Desha Ln	King St	End	*Planning phase (Construction Est. to Start after 2015)
908	Diamond Head Cir	Monsarrat Ave	End	Road Paved
909	Diamond Head Rd	Light House	3rd Lookout	Road Paved
910	Diamond Head Rd	Poni Moi Rd	Beach Rd	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
911	Diamond Head Rd	Trousseau St	Makapuu Ave	Road Paved
912	Dole Rd	California Ave	End	Road Paved
913	Dole St	Wilder Ave	St Louis Dr	Road Paved
914	Dominis St	Punahou St	Kewalo St	Road Paved
915	Doris Pl	East Manoa Rd	End	Road Paved
916	Dow St	Laimi Rd	End	Road Paved
917	Dowsett Ave	Pali Hwy	Pali Hwy	Road Paved
918	Duncan Dr	Kamehameha Hwy	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
919	Duncan Dr	Kamehameha Hwy	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
920	Dune Cir	Kalaheo Ave	End	Road Paved
921	Duval St	Kanaina Ave	Upper St	Road Paved
922	Eaea Pl	Kealahou St	End	Construction Ongoing
923	Eames St	Uuku St	End	Road Paved
924	East Manoa Rd	Manoa Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
925	East Manoa Rd	Manoa Rd	Pakanu St	Road Paved
926	Easy St	Laimi Rd	End	Road Paved
927	Edna St	Trousseau St	Alohea Ave	Road Paved
928	EHEHENE WAY	ALAWIKI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
929	Eheu St	Mahalo St	End	*Planning phase (Construction Est. to Start after 2015)
930	Ehoeho Ave	Ihiihi Ave	Whitmore Ave	Road Paved
931	Ehu St	End	End	*Planning phase (Construction Est. to Start after 2015)
932	Ehu Wai Pl	Hawaii Kai Dr	End	Construction Ongoing
933	Ehukai St	Oluolu St	Laumilo St	Road Paved
934	Ehupua Pl	Ohialoke St	End	Road Paved
935	Ehupua St	Ohialoke St	Laukahi St	Road Paved
936	Ekaha Ave	Claudine St	Keanu St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
937	Ekaha Ave	Keanu St	Waialae Ave	Road Paved
938	Eke Pl	Kulina St	End	Road Paved
939	EKE PL	KULINA ST	END	*Planning phase (Construction Est. to Start after 2015)
940	Ekela Ave	Date St	End	Road Paved
941	Ekemauu St	Pahika St	Oohao St	Road Paved
942	Ekepuu Pl	Pokoki Pl	45-162 Ekepuu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
943	Ekoa Pl	Mona St	End	Road Paved
944	Ekolu Pl	California Ave	End	Road Paved
945	Elau Pl	Aaahi St	End	Road Paved
946	Eleele Pl	Lunalilo Home Rd	End	Construction Ongoing
947	Elehei Pl	Wekiu St	End	Road Paved
948	Elele Pl	Elele St	End	Road Paved
949	Elele St	Palahia St	End	Road Paved
950	Elelupe Pl	Elelupe Rd	End	Road Paved
951	Elelupe Rd	Kuliouou Rd	Kalanianaole Hwy	Road Paved
952	Elemakule Pl	Sisal St	End	Road Paved
953	Elemika Pl	Paakai St	End	Road Paved
954	ELEMIKA PL	PAAKAI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
955	Elepaio St	Kilauea Ave	Kahala Ave	Road Paved
956	Eleu St	Ikeloa St	Puia St	Road Paved
957	Elizabeth St	Keanu St	Waialae Ave	Road Paved
958	Elm St	Pensacola St	Sheridan St	Road Paved
959	Elsie Ln	King St	Young St	Road Paved
960	Elua St	Ewa End	Kokohead End	Road Paved
961	Eluwene St	Puuhale Rd	End	*Planning phase (Construction Est. to Start after 2015)
962	Ema PL	Kalihi St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
963	Emekona Pl	Alani Dr	End	Road Paved
964	Emepela Pl	Haiku Rd	46 Emepela Pl	Plan/ Design phase (Construction Est. to Start after 2014)
965	Emepela Pl	Haiku Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
966	Emerson St	Lunalilo St	End	*Planning phase (Construction Est. to Start after 2015)
967	Emily St	Queen St	Kawaiahao St	*Planning phase (Construction Est. to Start after 2015)
968	Emmeluth Ln	Lanakila Ave	Iao Ln	Plan/ Design phase (Construction Est. to Start after 2014)
969	Emoloa Pl	Holanialii St	End	Road Paved
970	Ena Rd	Kalakaua Ave	Ala Moana Blvd	Road Paved
971	Enos Ln	Makiki St	End	Road Paved
972	Ernest St	Lunalilo St	End	Road Paved
973	Esther St	Kanaina Ave	Upper St	Road Paved
974	Eu Ln	Hikina Ln	End	*Planning phase (Construction Est. to Start after 2015)
975	Eugene Pl	Frank St	End	Road Paved
976	Eugene Pl	Frank St	End	Plan/ Design phase (Construction Est. to Start after 2014)
977	Eulu Pl	Eulu St	End	Road Paved
978	Eulu St	Lalai St	End	Road Paved
979	Evelyn Ln	Dole St	Wilder Ave	Road Paved
980	Ewa Beach Rd	Fort Weaver Rd	Fort Weaver Rd	Road Paved
981	Ewelani St	Kaahele St	End (Lt)	Road Paved
982	Ewelani St	Kaahele St	End (Rt)	Road Paved
983	Factory St	Stanley St	King St	*Planning phase (Construction Est. to Start after 2015)
984	Farmers Rd	Kealaolu Ave	Ulumaika St	Road Paved
985	Farr Ln	Beckley St	212' from Beckley St	*Planning phase (Construction Est. to Start after 2015)
986	FARRINGTON HWY	500 East of MAKAKILO DR	KAMOKILA BLVD	Plan/ Design phase (Construction Est. to Start after 2014)
987	FARRINGTON HWY	500 ft West of Makakilo Dr	500’ East of Makakilo Dr	Plan/ Design phase (Construction Est. to Start after 2014)
988	FARRINGTON HWY	Kapolei Gulf Course Rd	500' East of MAKAKILO DR	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
989	FARRINGTON HWY	OLD FT WEAVER RD (HON	Kapolei Gulf Course Rd	Plan/ Design phase (Construction Est. to Start after 2014)
990	Felix St	Alencastre St	St Louis Dr	Plan/ Design phase (Construction Est. to Start after 2014)
991	Ferdinand Ave	Mauka End	Makai End	Road Paved
992	Fern St	Kalakaua Ave	Isenberg St	Road Paved
993	Fernridge Pl	Halawa Hts Rd	End	Road Paved
994	Flamingo St	Kalanianaole Hwy	End	Road Paved
995	FORT BARRETTE RD	Farrington Hwy	Franklin D Roosevelt Ave	Plan/ Design phase (Construction Est. to Start after 2014)
996	Francis St	Kanaina Ave	Alohea Ave	Road Paved
997	Frank St	Dole Rd	End	Road Paved
998	Frank St	Dole St	Robert Pl	Plan/ Design phase (Construction Est. to Start after 2014)
999	Frear St	Captain Cook Ave	H1 fwy	Road Paved
1000	Frear St	Magellan Ave	Dead End	*Planning phase (Construction Est. to Start after 2015)
1001	Frear St	Magellan Ave	End	*Planning phase (Construction Est. to Start after 2015)
1002	Fricke St	Moua St	Moua St	*Planning phase (Construction Est. to Start after 2015)
1003	Fricke St	Moua St	Moua St	*Planning phase (Construction Est. to Start after 2015)
1004	Frog Ln	School St	Puuhue Pl	*Planning phase (Construction Est. to Start after 2015)
1005	Gardenia St	2693 Gardenia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1006	Gardenia St	Carlos Long St	MAKAI-END	Road Paved
1007	Gardenia St	Carlos Long St	Vanda Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1008	Gardenia St	Ginger St	Carlos Long St	Plan/ Design phase (Construction Est. to Start after 2014)
1009	Gardenia St	Vanda Pl	Gardenia Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1010	Gartley Pl	Old Pali Rd	End	Road Paved
1011	Garton St	Park Row	Tenney St	Road Paved
1012	GEIGER RD	BARBERS PT	FORT WEAVER RD	Plan/ Design phase (Construction Est. to Start after 2014)
1013	George St	Campbell Ave	Alohea Ave	Road Paved
1014	George St	Kanaina Ave	Campbell Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1015	Gertz Ln	Gulick Ave	2128 Gertz Ln	Plan/ Design phase (Construction Est. to Start after 2014)
1016	Gilipake St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
1017	Ginger St	Gardenia St	Orchid St	Plan/ Design phase (Construction Est. to Start after 2014)
1018	Ginger St	Orchid St	Gardenia St	Road Paved
1019	Glen Ave	Kellog St	Eames St	Road Paved
1020	GLENMONGER ST	Farrington Hwy	Pokai Bay St	Plan/ Design phase (Construction Est. to Start after 2014)
1021	Glenview Pl	Glen Ave	End	Road Paved
1022	Gore Way	Manoa Rd	East Manoa Rd	Road Paved
1023	Grand View Pl	California Ave	End	Road Paved
1024	Green St	Alapai St	Emerson St	*Planning phase (Construction Est. to Start after 2015)
1025	Green St	Emerson St	Ward Ave	*Planning phase (Construction Est. to Start after 2015)
1026	Green St	Ward Ave	Kokohead End	Road Paved
1027	Gretchen Ln	Robinson Ln	End	*Planning phase (Construction Est. to Start after 2015)
1028	Griffiths St	Beretania St	Bingham St	Road Paved
1029	Grote Pl	Grote Rd	45 Grote Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1030	Grote Pl	Grote Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1031	Grote Rd	Lilipuna Rd	45 Grote Rd	Plan/ Design phase (Construction Est. to Start after 2014)
1032	Grote Rd	Lilipuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1033	GUARD ST	Farrington Hwy	85-30 Guard St	Plan/ Design phase (Construction Est. to Start after 2014)
1034	Guard St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
1035	Gulick Ave	1765 Gulick Ave	H-1 Fwy	Plan/ Design phase (Construction Est. to Start after 2014)
1036	Gulick Ave	Ano Ln Mauka End	School St	*Planning phase (Construction Est. to Start after 2015)
1037	Gulick Ave	Likelike Hwy	1846 Gulick Ave	Plan/ Design phase (Construction Est. to Start after 2014)
1038	Gulick Ave	School St	Wilcox Ln	*Planning phase (Construction Est. to Start after 2015)
1039	Gulston St	St Louis Dr	Alencastre St	Plan/ Design phase (Construction Est. to Start after 2014)
1040	Haaa St	Honowai St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1041	Haahaa St	Polinalina Rd	Olohu Rd	Plan/ Design phase (Construction Est. to Start after 2014)
1042	Haaheo Pl	Halawa Dr	End	Road Paved
1043	Haakei St	Renton Rd	Koahi St	Road Paved
1044	Haakoa Pl	Waipahu Depot Rd	End	Road Paved
1045	Haakualiki Pl	Haakualiki St	End	Road Paved
1046	Haakualiki St	Meheu St	End	Road Paved
1047	Haalau St	Kaaholo St	Hohola St	Road Paved
1048	Haaliki St	Nihi St	End	Road Paved
1049	Haalohi St	Lililehua St	End	Road Paved
1050	HAANOPU WAY	ALAWIKI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1051	Haawale Pl	Huapala St	End	Road Paved
1052	Haawi Way	Haawi Way	End	Road Paved
1053	Haehae Pl	Kauiki St	End	Road Paved
1054	Haele Pl	Hui Kelu Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
1055	HAELE PL	HUI KELU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1056	Haena Dr	Mckinley St	Hunnewell St	Road Paved
1057	Hahaione Pl	Hahaione St	End	Construction Ongoing
1058	Hahaione St	Hawaii Kai Dr	Mauka End	Construction Ongoing
1059	Hahaione St	Uwao St	End	*Planning phase (Construction Est. to Start after 2015)
1060	Hahani St	Kailua Rd	Hamakua Dr	Road Paved
1061	Hahanui St	Hanaloa St	Kauiki St	Road Paved
1062	Haiamu Pl	Haiamu St	End	Road Paved
1063	Haiamu St	Hanaloa St	North Rd	Road Paved
1064	Haiano Pl	Haiamu St	End	Road Paved
1065	Haiea Pl	Aipoola St	End	*Planning phase (Construction Est. to Start after 2015)
1066	HAIEA PL	AIPOOLA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1067	Haike Pl	Paea St	End	Road Paved
1068	Haiki Pl	Round Top Dr	End	Road Paved
1069	Haiku Rd	Kahekili Hwy	Kahuhipa St	Plan/ Design phase (Construction Est. to Start after 2014)
1070	Haiku Rd	Kahekili Hwy	Kahuhipa St	Plan/ Design phase (Construction Est. to Start after 2014)
1071	Haiku Rd	Kamehameha Hwy	Kahekili Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
1072	Haiku Rd	Kamehameha Hwy	Kahekili Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
1073	Haiku Rd	Kamehameha Hwy	Kahuhipa St	Road Paved
1074	Haili Rd	Pacific Hts Rd	End	Road Paved
1075	Hailimanu Pl	Aiea Hts Dr	End	Road Paved
1076	Hailimanu Pl	Hailimanu Pl	End	Road Paved
1077	HAILIMOA PL	AEAE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1078	Hailipo St	Papipi Rd	Pupu St	Road Paved
1079	Hailono Pl	Alapoai St	End	Road Paved
1080	Hainoa Pl	Kauiki St	End	Road Paved
1081	Haipu Pl	Kauiki St	End	Road Paved
1082	Haiwa Pl	Haiamu St	End	Road Paved
1083	Hakaka Pl	Hakaka St	End	Road Paved
1084	Hakaka St	Palekaua St	End	Road Paved
1085	Hakala St	Hoomua St	Both ends	Road Paved
1086	Hakalau Pl	Kawaihae St	End	Construction Ongoing
1087	Hakalauai Pl	Alapoai St	End	Road Paved
1088	Hakalina Rd	Paheehee Rd	Puhawai Rd	*Planning phase (Construction Est. to Start after 2015)
1089	Hakamoa St	Puanane Lp	Anania Dr	Road Paved
1090	Hakeakea St	End	End	*Planning phase (Construction Est. to Start after 2015)
1091	Hakimo Pl	Hakimo Rd	End	*Planning phase (Construction Est. to Start after 2015)
1092	Hakimo Rd	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1093	Hakina St	Ulune St	Kaulainahee Pl	Road Paved
1094	Haku Pl	Haku St	End	Road Paved
1095	Haku St	Ainapua St	End	Road Paved
1096	Hakuaina pl	Haku St	End	Road Paved
1097	HAKUHALE ST	AHUIMANU RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
1098	Hakumele Pl	Nuuanu Pali Dr	End	Road Paved
1099	Hakuola Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1100	Hakuone Pl	Hakuone St	End	Road Paved
1101	Hakuone St	Kilea Pl	End	Road Paved
1102	Hakupokano Lp	Kaloapau St	Kaloapau St	Road Paved
1103	Hala Dr	Makuahine St	Lolena St	Plan/ Design phase (Construction Est. to Start after 2014)
1104	HALAHINANO ST	NOULU STREET	HONOLULU END	Plan/ Design phase (Construction Est. to Start after 2014)
1105	HALAHUA ST	NOULU STREET	HONOLULU END	Plan/ Design phase (Construction Est. to Start after 2014)
1106	Halai Pl	Halai St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1107	Halai St	Hauula Hmstd Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1108	Halakea St	Ulu St	End	Road Paved
1109	Halalani Pl	Paala Lp	End	Road Paved
1110	HALALANI PL	PAALA LP	END	Plan/ Design phase (Construction Est. to Start after 2014)
1111	Halalii St	Kauiki St	Hanaloa St	Road Paved
1112	Halapepe St	Lawelawe St	Leighton St End	Road Paved
1113	Halaula Pl	Kamilo St	End	Road Paved
1114	Halaulani St	Kamehameha Hwy	46 Halaulani St	Plan/ Design phase (Construction Est. to Start after 2014)
1115	Halaulani St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1116	Halawa Dr	Halawa Hts Rd	End	Road Paved
1117	Halawa Hts Rd	Fernridge Pl	end (mauka)	Road Paved
1118	Halawa Valley Rd	Iwaiwa St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1119	Hale Ekahi Dr	Lualualei Hmstd Rd	End	*Planning phase (Construction Est. to Start after 2015)
1120	HALE EKAHI DR	Lualualei Homestead Rd	86-892 Hale Ekahi Dr	Plan/ Design phase (Construction Est. to Start after 2014)
1121	Hale Elua St	Lualualei Hmstd Rd	End	*Planning phase (Construction Est. to Start after 2015)
1122	HALE ELUA ST	Lualualei Homestead Rd	86-364 Kawili St	Plan/ Design phase (Construction Est. to Start after 2014)
1123	HALE MOMI PL	MOANALUA RD	END	*Planning phase (Construction Est. to Start after 2015)
1124	Haleaha Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1125	HALEAHI RD	Waianae Valley Rd	85-1652 Haleahi Rd	Plan/ Design phase (Construction Est. to Start after 2014)
1126	Haleakala Ave	Farrington Hwy	Nanakuli Ave	Plan/ Design phase (Construction Est. to Start after 2014)
1127	Halehaka St	Halekoa Dr	Halekoa Dr	Road Paved
1128	Halehaku Pl	Haloku St	End	Road Paved
1129	Halekauwila St	Ward Ave	Richards St	*Planning phase (Construction Est. to Start after 2015)
1130	Halekipa Pl	3620 Halekipa Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
1131	Halekoa Dr	Ainakoa Ave	Makai End	Road Paved
1132	Halekoa Dr	Ainakoa Ave	Mauka End	Road Paved
1133	Halekoa Pl	Halekoa Dr	End	Road Paved
1134	Halekou Pl	Halekou Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1135	Halekou Rd	Kamehameha Hwy	Mahinui Rd	Plan/ Design phase (Construction Est. to Start after 2014)
1136	Halekua Pl	Halekua St	End	Road Paved
1137	Halekua St	Lapaiki St	Both ends	Road Paved
1138	Halekula Way	Dole St	Wilder Ave	Road Paved
1139	Halela St	Oneawa St	Kihapai St	Road Paved
1140	Halelani Dr	Manoa Rd	Manoa Rd	Road Paved
1141	Halelau Pl	2424 Halelau Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
1142	Halelau Pl	Anuanu St	End	Road Paved
1143	Halelehua St	Hina St	End	Road Paved
1144	HALELEHUA ST	HINAEA ST END	HINA ST	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1145	Halelena Pl	Oahu Ave	End	Road Paved
1146	Halelo Pl	Halekou Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1147	Haleloa Pl	Kuliouou Rd	End	Road Paved
1148	Haleloke Pl	Lilipuna Rd	45 Haleloke Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1149	Haleloke Pl	Lilipuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1150	HALELOKE PL	LILIPUNA RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
1151	Halemano St	Tenney St	Bond St	Road Paved
1152	HALEMANU PL	HALEMANU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1153	HALEMANU ST	HUI IWA ST	MAUKA NUKUPUU ST	Plan/ Design phase (Construction Est. to Start after 2014)
1154	HALEMANU ST	MAUKA NUKUPUU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1155	Halemaumau Pl	Halemaumau St	Both Ends	Road Paved
1156	Halemaumau St	Kalanianaole Hwy	Kalanianaole Hwy	Road Paved
1157	Halemuku Pl	Mauka End	Makai End	Plan/ Design phase (Construction Est. to Start after 2014)
1158	Halemuku St	Waikalua Rd	Helemuku Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1159	Halemuku Way	Halemuku Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
1160	Halenani Pl	Halekou Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1161	Halenoho Pl	2426 Halenoho St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1162	Halike Pl	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1163	Halliday Pl	Lilipuna Rd	45 Halliday Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1164	Halliday Pl	Lilipuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1165	Haloa Dr	Ala Oli St	Bougainville Dr	Road Paved
1166	Haloko Pl	Apuu St	End	*Planning phase (Construction Est. to Start after 2015)
1167	HALOKO PL	APUU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1168	Haloku Pl	Haloku St	End	Road Paved
1169	Haloku St	Kahanui St	End	Road Paved
1170	Halolani St	Kamahoi St	Maliko St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1171	Halona Pl	Halona St	1244 Halona Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1172	Halona Rd	Hale Ekahi Dr	Leihoku St	Road Paved
1173	Halona Rd	Kawili St	Puhawai Rd	Road Paved
1174	Halula Pl	Akumu St	End	Road Paved
1175	Halulu Way	Hunnewell St	Oahu Ave	Road Paved
1176	Halupa St	Holapa St	Punihi St	Road Paved
1177	Hamakua Dr	Kailua Rd	Keolu Dr	Road Paved
1178	Hamakua Dr	Keolu Dr	End	Road Paved
1179	Hamakua Pl	Hamakua Dr	End	Road Paved
1180	HAMANA ST	AAWA DR	AEAE ST END	Plan/ Design phase (Construction Est. to Start after 2014)
1181	Hamau St	Kupuna Lp	Kaaholo St	Road Paved
1182	Hamiha Pl	Kauiki St	End	Road Paved
1183	Hamoa Pl	Hanaloa St	End	Road Paved
1184	Hamoula St	End	End	*Planning phase (Construction Est. to Start after 2015)
1185	HAMOULA ST	END	END	Plan/ Design phase (Construction Est. to Start after 2014)
1186	Hamumu Pl	Hamumu St	End	Road Paved
1187	Hamumu St	Hanile St	End	Road Paved
1188	Hana St	843 Hana St	1132 Hana St	*Planning phase (Construction Est. to Start after 2015)
1189	Hanahanai Pl	Kihi St	End	Road Paved
1190	Hanai Lp	Kapalama Ave	Loop	Plan/ Design phase (Construction Est. to Start after 2014)
1191	Hanakahi St	Hanaloa St	North Rd	Road Paved
1192	Hanakapiai St	Kauhako St	Nomilo St	Construction to Start within a year
1193	Hanakealoha Pl	10th AVe	Ahe St	Plan/ Design phase (Construction Est. to Start after 2014)
1194	Hanakealoha Pl	2318 Hanakealoha Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
1195	Hanakoa Pl	Kaumakani St	End	Construction to Start within a year
1196	Hanakoa St	Kauhako St	Kaumakani St	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1197	Hanalei St	Lahaina St	973 Hanalei St	*Planning phase (Construction Est. to Start after 2015)
1198	Hanaloa Pl	Hanaloa St	End	Road Paved
1199	Hanaloa St	Kaunolu St	Kauiki St	Road Paved
1200	Hanamaulu St	Kaumakani St	Makai Deadend	Construction to Start within a year
1201	Hanapepe Lp	Poipu Dr	Poipu Dr	Construction to Start within a year
1202	Hanapepe Pl	Hanapepe Lp	End	Construction to Start within a year
1203	Hanau St	Kaniahe St end	Kulia St end	Road Paved
1204	Hanauna St	Leia St	End	Road Paved
1205	Hanawai Cir	Farrington Hwy	End	Road Paved
1206	Hani Ln	Kaili St	Pulaa Ln	*Planning phase (Construction Est. to Start after 2015)
1207	Hanile St	Hamumu St	End	Road Paved
1208	HANINA ST	LUMIAUAUA ST	NAWELE ST	*Planning phase (Construction Est. to Start after 2015)
1209	Hanohano Pl	Kamehame Dr	End	Construction Ongoing
1210	Hanohano Way	Hanohano Pl	End	Construction Ongoing
1211	Hanu Ln	Kaili St	End	*Planning phase (Construction Est. to Start after 2015)
1212	HANUA ST	MALAKOLE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1213	Hao Pl	Hao St	End	Construction Ongoing
1214	Hao St	Nohu St	Makai and Mauka Ends	Road Paved
1215	Haokea Dr	Aalapapa Dr	Mokulua Dr	Road Paved
1216	Haopono Pl	Aiea Hts Dr	End	Road Paved
1217	Hapaiko St	Pahika St	Oohao St	Road Paved
1218	HAPAKI ST	KOMO MAI DR	PIKI ST	*Planning phase (Construction Est. to Start after 2015)
1219	Hapaki St	Piki St	Nahele St	Road Paved
1220	HAPAKI ST	PIKI STREET	END	*Planning phase (Construction Est. to Start after 2015)
1221	HAPALIMA PL	WAIPAHU ST	END	*Planning phase (Construction Est. to Start after 2015)
1222	Hapalua St	Fort Weaver Rd	Ewa Beach Rd	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1223	Hapanui Pl	Mahoe St	End	Road Paved
1224	Hapapa Pl	Hapapa St	End	Road Paved
1225	Hapapa St	Niulii St	Mahoe St	Road Paved
1226	Hapapa St	Paiwa St	Niulii St	Road Paved
1227	Hapawalu Pl	Waipahu St	End	Road Paved
1228	Hapua St	Park Row	Bond St	Road Paved
1229	Hapuku St	Uhaloa St	Hakina St	Road Paved
1230	Hapuna Pl	Hawaii Kai Dr	End	Construction Ongoing
1231	Hardesty St	10th Ave	Pukele Ave	Plan/ Design phase (Construction Est. to Start after 2014)
1232	Harding Ave	1st Ave	Luawai St	Road Paved
1233	Hart St	Mokauea St	Libby St	*Planning phase (Construction Est. to Start after 2015)
1234	Hart St	Waikamilo Rd	Diamond Head End	*Planning phase (Construction Est. to Start after 2015)
1235	Harvey Ln	King St	End	*Planning phase (Construction Est. to Start after 2015)
1236	Hassinger St	Pensacola St	Piikoi St	Road Paved
1237	Hau St	Kalani St	Puuhale Rd	*Planning phase (Construction Est. to Start after 2015)
1238	Hauhele Rd	Polinalina Rd	Puakenikeni Rd	Plan/ Design phase (Construction Est. to Start after 2014)
1239	Haukoi Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1240	Haulani St	Hoomakoa St	Halelehua St	Road Paved
1241	Haumalu Pl	California Ave	End	Road Paved
1242	Haumana Pl	Middle St	2360 Haunama Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1243	Haunani Pl	Lilipuna Rd	45 Haunani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1244	Haunani Pl	Lilipuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1245	Haunaukoi St	End	End	Road Paved
1246	Haunuu St	Hiapo St	Hene St	Road Paved
1247	Hauola Ave	California Ave	Loko Dr	Road Paved
1248	Hauoli St	Kainalu Dr	Kalaheo Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1249	Hauoli St	Kapiolani Blvd	King St	Road Paved
1250	HAUOLIOLI ST	LAUPAI ST	HNL END	Plan/ Design phase (Construction Est. to Start after 2014)
1251	Hauone Pl	Hauone St	End	Road Paved
1252	Hauone St	Ala Hoi St	Mauka & Makai Ends	Road Paved
1253	Haupoa St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1254	Hausten St	Kapiolani Blvd	King St	Road Paved
1255	Hauula Hmstd Rd	Kamehameha Hwy	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
1256	Hauula Park Pl	Kukuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1257	Hawaii Kai Dr	Kalanianaole Hwy	Kealahou St	Road Paved
1258	Hawaii Kai Dr	Lunalilo Home Rd	Kamilo St	Road Paved
1259	Hawaii St	Liliha St	End	*Planning phase (Construction Est. to Start after 2015)
1260	Hawane Pl	Laukahi St	End	Road Paved
1261	Haweo Pl	Kekuanoni St	End	Road Paved
1262	Hayden St	Campbell Ave	Alohea Ave	Road Paved
1263	Hayden St	Kanaina Ave	Campbell Ave	Road Paved
1264	Heahea Pl	Heahea St	End	Road Paved
1265	Heahea St	Ikeloa St	Puia St	Road Paved
1266	Heainoa Pl	Mele St	End	Road Paved
1267	HEEIA ST	ALALOA ST	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
1268	Heeia St	Alaloa St	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
1269	HEEIA ST	HAIKU RD	ALALOA ST	Plan/ Design phase (Construction Est. to Start after 2014)
1270	Heeia St	Haiku Rd	Alaloa St	Plan/ Design phase (Construction Est. to Start after 2014)
1271	Heeia St	Haiku Rd	Kamehameha Hwy	Road Paved
1272	HEEIA ST	Kamehameha Hwy	NAHIKU ST END	Plan/ Design phase (Construction Est. to Start after 2014)
1273	Heeia St	Kamehameha Hwy	Nahiku St End	Plan/ Design phase (Construction Est. to Start after 2014)
1274	Heen Way	Aiea Hts Dr	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1275	Heen Way	Heen Way	End	Road Paved
1276	Hei Pl	Park Row	End	Road Paved
1277	Hekaha St	Kamehameha Hwy	Moanalua Rd	Road Paved
1278	Hekili St	Hamakua Dr	Hahani St	Road Paved
1279	Hekiliiki Pl	Nakini St	End	Road Paved
1280	Hekilinui Pl	Nakini St	End	Road Paved
1281	Hele Mauna Pl	Halawa Hts Rd	End	Road Paved
1282	Hele St	Kina St	Keolu Dr	Road Paved
1283	Hele St	Kina St - makai intersection	Kupau St	Road Paved
1284	HELECONIA PL	MOANALUA RD	END	*Planning phase (Construction Est. to Start after 2015)
1285	Helekula Way	Helekula Pl	End	*Planning phase (Construction Est. to Start after 2015)
1286	Helelua Pl	Helelua St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1287	Helelua St	109 Helelua St	2224 Farington Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
1288	Helelua St	120 Helelua St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1289	Helelua St	Farrington Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1290	Helemano St	Alewa Dr	2205 Aupuni St	Plan/ Design phase (Construction Est. to Start after 2014)
1291	Helena St	Akaula St	Palailai St	Road Paved
1292	Heleuma St	Waapuhi St	Laulele St	*Planning phase (Construction Est. to Start after 2015)
1293	Helo Pl	Kuahea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1294	Helumoa Rd	Lewers St	End	Road Paved
1295	Hema Pl	Hao St	End	*Planning phase (Construction Est. to Start after 2015)
1296	Hema Pl	Hao St	End of Concrete	Road Paved
1297	Hemolele Pl	Kualono St	1033 Hemolele Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1298	Hene St	Kipou St	Waipahu St	Road Paved
1299	HENO PL	HUI KELU ST	END (PVT SECTION)	Plan/ Design phase (Construction Est. to Start after 2014)
1300	HENOHENO PL	HENOHENO ST	END	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1301	HENOHENO ST	AHUIMANU RD	WAIPAIPAI ST	Plan/ Design phase (Construction Est. to Start after 2014)
1302	Henokea St	Huakai St	End	Road Paved
1303	HENOKEA ST	HUAKAI ST	LAENUI ST	*Planning phase (Construction Est. to Start after 2015)
1304	Henry St (Makai)	Laimi Rd	End	Road Paved
1305	Henry St (Mauka)	Laimi Rd	Puiwa Ln	Road Paved
1306	Hepaki Pl	Aloha Oe Dr	End	Road Paved
1307	Hepia Pl	Hiahia Lp	End	Road Paved
1308	HEPIA PL	HIAHIA LP	END	*Planning phase (Construction Est. to Start after 2015)
1309	Herbert St	Kapahulu Ave	6th Ave	Road Paved
1310	Heulu St	Liholiho St	Makiki St	Road Paved
1311	Hiaai Pl	Hiapo St	End	Road Paved
1312	HIAAI PL	HIAPO ST	END	*Planning phase (Construction Est. to Start after 2015)
1313	Hiahia Lp	Hiapo St	Hiapo St	Road Paved
1314	HIAHIA LP	HIAPO ST	HIAPO ST	*Planning phase (Construction Est. to Start after 2015)
1315	Hiahia Pl	Hiahia Lp	End	Road Paved
1316	Hiaku Pl	Hiahia Lp	End	Road Paved
1317	Hiali Pl	Hiapo St	End	Road Paved
1318	HIALI PL	HIAPO ST	END	*Planning phase (Construction Est. to Start after 2015)
1319	Hialoa St	Nuuanu Ave	Dead End	*Planning phase (Construction Est. to Start after 2015)
1320	Hiana Pl	Hiapo St	End	Road Paved
1321	HIANA PL	HIAPO ST	END	*Planning phase (Construction Est. to Start after 2015)
1322	Hianakiu St	Waipahu St	Hiapaiole Lp	Road Paved
1323	HIANAKIU ST	WAIPAHU ST	HIAPAIOLE LP	*Planning phase (Construction Est. to Start after 2015)
1324	Hiapaiole Lp	Hianakiu St	Hianakiu St	Road Paved
1325	HIAPAIOLE LP	HIANAKIU ST	HIANAKIU ST	*Planning phase (Construction Est. to Start after 2015)
1326	Hiapaiole Pl	Hiapaiole Lp	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1327	HIAPAIOLE PL	HIAPAIOLE LP	END	*Planning phase (Construction Est. to Start after 2015)
1328	Hiapo Pl	Hiapo St	End	Road Paved
1329	HIAPO PL	HIAPO ST	END	*Planning phase (Construction Est. to Start after 2015)
1330	Hiapo St	Managers Dr	Waipahu St	Road Paved
1331	Hibiscus Dr	Poni Moi Rd	Coconut Ave	Road Paved
1332	Hie Pl	Hiapaiole Lp	End	Road Paved
1333	HIE PL	HIAPAIOLE LP	END	*Planning phase (Construction Est. to Start after 2015)
1334	Hiena Pl	Hiapaiole Lp	End	Road Paved
1335	HIENA PL	HIAPAIOLE LP	END	*Planning phase (Construction Est. to Start after 2015)
1336	Highview Pl	Center St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1337	HIHIALOU PL	MAKEKE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1338	Hihimanu St	Kakaina St	Oluolu St	Road Paved
1339	Hihimanu St	Kalanianaole Hwy	Laumilo St	Road Paved
1340	Hihimanu St	Kalanianaole Hwy	Oluolu St	Road Paved
1341	Hihio Pl	Kamehameha IV Rd	2447 Hihio Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1342	Hihiwai St	University Ave	Kamoku St	Road Paved
1343	Hiiaka Rd	Kamehameha Hwy	Lihimauna Rd	Plan/ Design phase (Construction Est. to Start after 2014)
1344	Hiikala Pl	Oili Lp	End	Road Paved
1345	Hiikua Pl	Kipapa Dr	End	Road Paved
1346	Hiilani St	Tantalus Dr	End	Road Paved
1347	Hiilawe St	Kanealii Ave	Pauoa Rd	Road Paved
1348	Hiilei Pl	Kipapa Dr	End	Road Paved
1349	Hiipoi St	Lolii St	Kukia St	Plan/ Design phase (Construction Est. to Start after 2014)
1350	Hiipoi St	Lolii St	Kukia St	Plan/ Design phase (Construction Est. to Start after 2014)
1351	Hiki St	Gulick Ave	2004 Hiki St	Plan/ Design phase (Construction Est. to Start after 2014)
1352	Hikianalia Pl	Lanikuhana Ave	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1353	Hikikaulia St	Meheula Pkwy	Makaimoimo St	Road Paved
1354	Hikiku Pl	Holanialii St	End	Road Paved
1355	Hikina Ln	King St	End	*Planning phase (Construction Est. to Start after 2015)
1356	Hikiwale Pl	Hikiwale St	45-241 Hikiwale Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1357	Hikiwale St	Keana Rd	Mikihilina St	Plan/ Design phase (Construction Est. to Start after 2014)
1358	HILA PL	KAMEHAMEHA HWY	END	*Planning phase (Construction Est. to Start after 2015)
1359	Hila St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
1360	HILIHUA WAY	HILIHUA PL	END	*Planning phase (Construction Est. to Start after 2015)
1361	Hilinai St	Kulauli St	Puohala St	Plan/ Design phase (Construction Est. to Start after 2014)
1362	HILINAMA ST	HUMU ST	HEEIA ST	Plan/ Design phase (Construction Est. to Start after 2014)
1363	Hilinama St	Humu St	Heeia St	Plan/ Design phase (Construction Est. to Start after 2014)
1364	Hilinehu Pl	Kupuku Cir	End	Road Paved
1365	Hiliu Pl	Kaahele St	End	Road Paved
1366	Hill Dr	Puu Pl	California Ave	Road Paved
1367	Hillcrest St	Kealia Dr	Kamalii St	Plan/ Design phase (Construction Est. to Start after 2014)
1368	Hillside Ave	Kuahine Dr	Cooper Rd	Road Paved
1369	Hilu St	Laumilo St	Mauka End	Road Paved
1370	Himeni Pl	Mele St	End	Road Paved
1371	Hina St	Paiwa St	Mahoe St	Road Paved
1372	Hinaea St	Hoomakoa St	Halelehua St	Road Paved
1373	Hinahina St	Mokuna Pl	Pukele Ave	Plan/ Design phase (Construction Est. to Start after 2014)
1374	Hinalani Pl	Hinalani St	46 Hinalani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1375	Hinalani Pl	Hinalani St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1376	Hinalani St	Halaulani St	46 Hinalani St	Plan/ Design phase (Construction Est. to Start after 2014)
1377	Hinalani St	Halaulani St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1378	Hinalea St	Laumilo St	Mauka End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1379	Hinalii Pl	Hinalii St	End	Road Paved
1380	Hinalii St	Maiaku St	End	Road Paved
1381	Hinalo Pl	Pali Hwy	End	Road Paved
1382	Hinamoe Pl	Hinamoe Lp	End	Plan/ Design phase (Construction Est. to Start after 2014)
1383	Hinano St	Campbell Ave	Trousseau St	Road Paved
1384	Hinano St	Leahi Ave	Campbell Ave	Road Paved
1385	Hinano Way	Kaulani Way	Kuaaina Way	Road Paved
1386	Hinapu St	Hinalani St	46 Hinapu St	Plan/ Design phase (Construction Est. to Start after 2014)
1387	Hinapu St	Hinalani St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1388	Hind Dr	Kalanianaole Hwy	Kalanianaole Hwy	Road Paved
1389	Hind Iuka Dr	E Hind Dr	Mona St	Construction Ongoing
1390	Hind Iuka Dr	E Hind Dr	Mona St	Road Paved
1391	Hind Iuka Dr	Mona St	End	Road Paved
1392	Hind Pl	E Hind Dr	End	Road Paved
1393	Hinu Pl	Noelani St	End	Road Paved
1394	Hinuhinu Way	Hiwahiwa Pl	End	Road Paved
1395	HINUHINU WAY	HIWAHIWA PL	END	*Planning phase (Construction Est. to Start after 2015)
1396	HIO PL	APUU LP	END	Plan/ Design phase (Construction Est. to Start after 2014)
1397	Hiolani Pl	Booth Rd	End	Road Paved
1398	Hipawai Pl	Pamoa Rd	End	Road Paved
1399	Hiu St	Kahauiki St	2238 Hiu St	Plan/ Design phase (Construction Est. to Start after 2014)
1400	HIWAHIWA PL	HOAEAE ST	END	*Planning phase (Construction Est. to Start after 2015)
1401	Hiwahiwa Pl	Honowai St	End	Road Paved
1402	Hiwahiwa St	Olohu Rd	Polinalina Rd	Plan/ Design phase (Construction Est. to Start after 2014)
1403	Hiwahiwa Way	Hiwahiwa Pl	End	Road Paved
1404	Hiwalani Pl	Halekou Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1405	Hoa St	End	End	Construction Ongoing
1406	Hoaahi Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1407	Hoaaina Pl	Hoaaina St	End	Road Paved
1408	Hoaaina St	Laukahi St	Ihiloa Lp	Road Paved
1409	HOAEAE ST	HIWAHIWA ST	END	*Planning phase (Construction Est. to Start after 2015)
1410	Hoaeae st	Hoaeae St	End	Road Paved
1411	HOAEAE ST	WAIPAHU ST	HONOWAI ST	*Planning phase (Construction Est. to Start after 2015)
1412	Hoaeae St	Waipahu St	Mauka END	Road Paved
1413	Hoahana Pl	Kamehame Dr	End	Construction Ongoing
1414	Hoahiahi Pl	Anuanu St	End	Road Paved
1415	Hoahui St	Ahokele St	End	Road Paved
1416	Hoailona Pl	Hoailona St	Both Ends	Road Paved
1417	Hoailona St	Makaikai St	End	Road Paved
1418	Hoaka Pl	Kahela St	End	Road Paved
1419	Hoakoa Pl	Malia St	End	Road Paved
1420	Hoakua Pl	Anuanu St	End	Road Paved
1421	Hoala St	Hapaki St	Kipikua St	Road Paved
1422	Hoala St	Sta. 1+86	Hapaki St	Road Paved
1423	Hoalike Rd	Alapio Rd	Dead End	Plan/ Design phase (Construction Est. to Start after 2014)
1424	Hoaloha Pl	Kaohinani Dr	End	Road Paved
1425	Hoalua St	Kamehameha Hwy	Oopuola St	Plan/ Design phase (Construction Est. to Start after 2014)
1426	Hoaluhi Pl	Anuanu St	End	Road Paved
1427	Hoana Pl		End	*Planning phase (Construction Est. to Start after 2015)
1428	Hoana pl	Opihi St	C/R Section	Road Paved
1429	Hoani Pl	Halekua St	End	Road Paved
1430	Hoanoho Pl	Palolo Ave	3264 Hoanoho Pl	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1431	Hoapili Ln	King St	End	*Planning phase (Construction Est. to Start after 2015)
1432	Hoauna Pl	Hoauna St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1433	Hoauna St	Heeia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1434	Hoawa Ln	King St	Beretania St	Road Paved
1435	Hoawa St	Kapiolani Blvd	Fern St	Road Paved
1436	Hoe St	Mokauea St	Kalihi St	*Planning phase (Construction Est. to Start after 2015)
1437	Hoe Way	California Ave	Alahula Way	Road Paved
1438	Hoehoe Pl	Kuliouou Rd	End	Road Paved
1439	Hoenui St	Meyers St	2531 Hoenui St	Plan/ Design phase (Construction Est. to Start after 2014)
1440	Hoeu Pl	Kailiula Lp	End	Road Paved
1441	HOHIU PL	KAAHOLO ST	END	*Planning phase (Construction Est. to Start after 2015)
1442	HOHOLA ST	KAAHOLO ST	END	*Planning phase (Construction Est. to Start after 2015)
1443	Hoihoi Ave	Aheahe Ave	End	Road Paved
1444	HOIKAIKA PL	KAAHOLO ST	END	*Planning phase (Construction Est. to Start after 2015)
1445	Hoike Pl	Hookomo St	End	Road Paved
1446	Hoike Way	Hoike Pl	End	Road Paved
1447	Hoina Pl	Panana St	End	Road Paved
1448	Hoio Pl	Hoio St	End	Road Paved
1449	Hoio St	Aiea Hts Dr	Ieie St	Road Paved
1450	Hokea St	Aliipoe Dr	Pohue St	Road Paved
1451	Hokio Pl	Aiea Hts Dr	End	Road Paved
1452	Hokiokio Pl	Kuliouou Rd	End	Road Paved
1453	Hoku Ave	Ekaha Ave	End	Road Paved
1454	HOKUAEA PL	Hokuukali St	86-261 Hokuaea Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1455	Hokuahiahi St	Kuahelani Ave	Meheula Pkwy	Road Paved
1456	HOKUAIAINA PL	Hokuukali St	86-312 Hokuaiaina Pl	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1457	Hokuala Pl	Hokuala St	End	Road Paved
1458	Hokuala St	Lanikuhana Ave	Kuahelani Ave	Road Paved
1459	Hokualii St	Anania Dr	End	Road Paved
1460	Hokuao Pl	Kipapa Dr	End	Road Paved
1461	Hokuhele Pl	Kuahelani Ave	End	Road Paved
1462	Hokuili Pl	Kuahelani Ave	End	Road Paved
1463	Hokuili St	Hokuala St	Kuahelani Ave	Road Paved
1464	Hokuiwa St	Kuahelani Ave	End	Road Paved
1465	Hokulani St	Ainapo St	End	Construction Ongoing
1466	Hokulea Pl	Kaopua Lp	End	Road Paved
1467	Hokulele Pl	Hokuala St	End	Road Paved
1468	Hokulewa Lp	Kuahelani Ave	Kuahelani Ave	Road Paved
1469	Hokulewa Pl	Kuahelani Ave	End	Road Paved
1470	Hokuliilii Pl	Hokuliilii St	End	Road Paved
1471	Hokuliilii St	Makapipipi St	Makohilani St	Road Paved
1472	Hokuloa Lp	Kuahelani Ave	Hokuloa Lp	Road Paved
1473	HOKUPAA ST	Hokuukali St	Leihoku St	Plan/ Design phase (Construction Est. to Start after 2014)
1474	Hokupalemo Pl	Hokupalemo St	End	Road Paved
1475	Hokupalemo St	Holaniku St	Alapoai St	Road Paved
1476	HOKUUKALI PL	Hokuukali St	86-308 Hokuukali Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1477	HOKUUKALI ST	Leihoku St	Hokuea Pl / Hokuaiaina Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1478	Hokuula Lp	Kipapa Dr	Kipapa Dr	Road Paved
1479	Hokuula Pl	Hokuula Lp	End	Road Paved
1480	Hokuwelowelo Pl	Lanikuhana Ave	End	Road Paved
1481	Holani St	Lanikuhana Ave	End	Road Paved
1482	Holanialii St	Lanikuhana Ave	Meheula Pkwy	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1483	Holaniku Pl	Holaniku St	End	Road Paved
1484	Holaniku St	Kuahelani Ave	End	Road Paved
1485	Holapa St	Piikea St	End	Road Paved
1486	Holawa Pl	Holawa St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1487	Holawa St	Oopuola St	Kahauola St	Plan/ Design phase (Construction Est. to Start after 2014)
1488	Holei St	Leahi Ave	Noela St	Road Paved
1489	Holelua Pl	Waipa Ln	End	*Planning phase (Construction Est. to Start after 2015)
1490	Holio Pl	Liula St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1491	Hollinger St	Leahi Ave	Kanaina Ave	Road Paved
1492	Holly Pl	Gardenia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1493	Holo Pl	Aiea Hts Dr	End	Road Paved
1494	Holo Pl	Holo Pl	End	Road Paved
1495	Holoholo St	Akumu St	End	Road Paved
1496	Holokai Pl	Kealahou St	End	Construction Ongoing
1497	Holokia Pl	Haloku St	End	Road Paved
1498	Hololani St	Ahulili St	End	Road Paved
1499	Hololea St	Meheu St	End	Road Paved
1500	Holomalia Pl	Holomalia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1501	Holomalia St	Auyong Hmstd Rd	Holopono St	Plan/ Design phase (Construction Est. to Start after 2014)
1502	HOLOMOKU ST	NEMO ST END	END	Plan/ Design phase (Construction Est. to Start after 2014)
1503	Holomua Pl	Makanui Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
1504	Holona Pl	Dowsett Ave	End	Road Paved
1505	Holopono Pl	Holopono St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1506	Holopono St	Mohihi St	Holomalia St	Plan/ Design phase (Construction Est. to Start after 2014)
1507	Holouka Pl	Haiku Rd	46 Holouka Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1508	HOLOUKA PL	HAIKU RD	END	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1509	Holowai Pl	Holowai St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1510	Holowai St	Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
1511	Holu Pl	Maiaku St	End	Road Paved
1512	Holua PL	Holua Way	End	Road Paved
1513	Holua Way	California Ave	Alahula Way	Road Paved
1514	Holua Way	Kua Pohaku Dr	Numana Rd	Road Paved
1515	Homelani Pl	Pali Hwy	End	Road Paved
1516	Homerule St	Puuhale Rd	Libby St	*Planning phase (Construction Est. to Start after 2015)
1517	Honehone St	Kulia St	Kaniahe St	Road Paved
1518	Honekoa St	Kamehameha Hwy	Iuiu St	Plan/ Design phase (Construction Est. to Start after 2014)
1519	HONOHINA PL	HONOHINA ST	END	*Planning phase (Construction Est. to Start after 2015)
1520	Honohina Pl	Huakanu St	End	Road Paved
1521	Honohina St	Hokea St	Pualaa St	Road Paved
1522	Honohono St	Ulune St	Aiea Hts Dr	Road Paved
1523	Honokahua Pl	Honokahua St	End	Construction Ongoing
1524	Honokahua St	Mokuhano St	End	Construction Ongoing
1525	Honokoa Pl	Ainakoa Ave	End	Road Paved
1526	Honomanu St	Kamehameha Hwy	Kaamilo St	Road Paved
1527	HONOMANU ST	MOANALUA RD	KAAMILO ST	*Planning phase (Construction Est. to Start after 2015)
1528	Honono St	Kaumakani St	Kauhako St	Construction to Start within a year
1529	Honopu Pl	Kukuiula Lp	End	Construction to Start within a year
1530	Honowai Pl	Honowai St	End	Road Paved
1531	HONOWAI PL	HONOWAI ST	END	*Planning phase (Construction Est. to Start after 2015)
1532	Honowai St	Waipahu St	End	Road Paved
1533	Honua St	Onaha St	Kolohala St	Road Paved
1534	HOOHAAHEO PL	HOOHULU ST	END	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1535	Hoohai Pl	Hoohai St	End	Road Paved
1536	Hoohai St	Hoolana St	Hoomoana St	Road Paved
1537	HOOHAKANU PL	HOOHULU ST	END	*Planning phase (Construction Est. to Start after 2015)
1538	Hoohaku Pl	Hoohaku St	End	Road Paved
1539	Hoohaku St	Hoolaulea St	End	Road Paved
1540	HOOHALAWAI PL	HALAWA HGHTS RD	END	*Planning phase (Construction Est. to Start after 2015)
1541	Hoohale St	Hoohulu St	Hoomalu St	Road Paved
1542	Hoohalia St	Komo Mai Dr	Hoolana St	Road Paved
1543	Hoohalike St	Hoomoana St	End	Road Paved
1544	Hoohana Pl	Hoomoana St	End	Road Paved
1545	HOOHEKE ST	HOOKANIKE ST	HOOIA	*Planning phase (Construction Est. to Start after 2015)
1546	Hooheno Pl	Hooheno St	End	Road Paved
1547	Hooheno St	Hoohalike St	End	Road Paved
1548	HOOHIAMOE ST	HOOKANIKE ST	HOOIA ST	*Planning phase (Construction Est. to Start after 2015)
1549	Hoohie Pl	Hoomoana St	End	Road Paved
1550	Hoohiki Pl	Noelani St	End	Road Paved
1551	HOOHIKI PL	NOELANI ST	END	*Planning phase (Construction Est. to Start after 2015)
1552	Hoohiki St	Noelani St	Komo Mai Dr	Road Paved
1553	HOOHILU ST	HAUOLIOLI ST	WEST END	Plan/ Design phase (Construction Est. to Start after 2014)
1554	HOOHOA PL	HOOHAKU ST	END	*Planning phase (Construction Est. to Start after 2015)
1555	Hoohoihoi Pl	Hoohoihoi St	End	Road Paved
1556	Hoohoihoi St	Hoomoana St	End	Road Paved
1557	Hoohonua St	Hoohiki St	Hoohiki St	Road Paved
1558	HOOHONUA ST	HOOHIKI ST	HOOHIKI ST	*Planning phase (Construction Est. to Start after 2015)
1559	Hoohuali Pl	Noelani St	End	Road Paved
1560	HOOHUALI PL	NOELANI ST	END	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1561	Hoohui St	Hoohale St	Hoohulu St	Road Paved
1562	HOOHUI ST	HOOHALE ST	HOOHULU ST	*Planning phase (Construction Est. to Start after 2015)
1563	Hoohulili St	Hoohonua St	Hoohiki St	Road Paved
1564	Hoohulu Pl	Hoohulu St	End	Road Paved
1565	HOOHULU ST	HOOKANIKE ST	KOMO MAI DR	*Planning phase (Construction Est. to Start after 2015)
1566	HOOHULU ST	HOOMALU ST	HOOKANIKE ST	*Planning phase (Construction Est. to Start after 2015)
1567	Hoohulu St	Komo Mai Dr	End Mauka	Road Paved
1568	HOOHULU ST	KOMO MAI DR	MAUKA END	*Planning phase (Construction Est. to Start after 2015)
1569	HOOIA ST	HOOHULU ST	KOMOMAI DR	*Planning phase (Construction Est. to Start after 2015)
1570	Hooikaika Pl	Hoohulu St	End	Road Paved
1571	Hooiki St	Hoohulu St	End	Road Paved
1572	HOOIKI ST	HOOMALU ST	HOOHULU ST	*Planning phase (Construction Est. to Start after 2015)
1573	HOOILO PL	KAHIUKA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
1574	Hookaau St	Ainamakua Dr	Both Ends	Road Paved
1575	Hookahe Pl	Pahiki St	End	Road Paved
1576	Hookahi St	Hoolaulea St	Hoolaulea St	Road Paved
1577	Hookahua St	Hoomoana	Hoohai St	Road Paved
1578	Hookala St	Hoolaulea St	Hoowali St	Road Paved
1579	Hookanahe St	Ainamakua Dr	Both Ends	Road Paved
1580	Hookani St	Hoonipo St	Hoopai St	Road Paved
1581	Hookanike St	Hoohiki St	Kaahumanu St	Road Paved
1582	HOOKANIKE ST	HOOHULU ST	HOOHIKI ST	*Planning phase (Construction Est. to Start after 2015)
1583	Hookano St	Hookala St	Nanakai St	Road Paved
1584	Hookeha Pl	Hookeha St	End	Road Paved
1585	Hookeha St	Mekila St	End	Road Paved
1586	Hookele Pl	Hookele St	End	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1587	Hookele St	Farrington Hwy	Kulauku St	*Planning phase (Construction Est. to Start after 2015)
1588	Hookelewaa St	Kipapa Dr	Meheula Pkwy	Road Paved
1589	Hookena St	Hoomalolo St	Hoohai St	Road Paved
1590	HOOKILI PL	PUEONANI STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
1591	Hookipa Way	Kaimuki Ave	6th Ave	Road Paved
1592	Hookoe St	Hoona St	Hookupa St	Road Paved
1593	Hookowa Pl	Hookowa St	End	Road Paved
1594	Hookowa St	Alaoki St	Both Ends	Road Paved
1595	Hookuikahi St	1028 Hookuikahi St	End	*Planning phase (Construction Est. to Start after 2015)
1596	HOOKUIKAHI ST	85-1000 Hookuikahi St	85-1064 Hookuikahi St	Plan/ Design phase (Construction Est. to Start after 2014)
1597	Hookuikahi St	Holokahi End	Hoomaluhia St	*Planning phase (Construction Est. to Start after 2015)
1598	Hookuikahi St	Homaluhia St	1028 Hookuikahi ST	*Planning phase (Construction Est. to Start after 2015)
1599	Hookumu Pl	Hoohai St	End	Road Paved
1600	Hookupa St	Komo Mai Dr	End	Road Paved
1601	Hookupu St	Meanui St	End	Road Paved
1602	Hoolaa Pl	Hoohai St	End	Road Paved
1603	Hoolaa Way	Hoolaa Pl	End	Road Paved
1604	Hoolai St	Kihapai St	Kailua Rd	Road Paved
1605	Hoolai St	Pensacola St	Piikoi St	Road Paved
1606	Hoolako Pl	Kamehame Dr	End	Construction Ongoing
1607	Hoolana Pl	Hoolana St	End	Road Paved
1608	Hoolana St (1 of 2)	Hoolana St	End	Road Paved
1609	Hoolana St (2 of 2)	Hoolana St	End	Road Paved
1610	HOOLAUAE ST	KAAHUMANU ST	KAAHUMANU ST	*Planning phase (Construction Est. to Start after 2015)
1611	HOOLAULEA ST	HOOLEHUA ST	HOOMOANA ST	*Planning phase (Construction Est. to Start after 2015)
1612	HOOLAULEA ST	HOOLEHUA ST	HOOLEHUA ST	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1613	HOOLAULEA ST	HOOMOANA ST	HOOMALOLO ST	*Planning phase (Construction Est. to Start after 2015)
1614	HOOLAULEA ST	KOMO MAI DR	HOOLEHUA ST (MAKAI)	*Planning phase (Construction Est. to Start after 2015)
1615	Hoolaulea St	Komo Mai Dr	Waimano Home Rd	Road Paved
1616	Hoolaulea St	Waimano Home Rd	Hoohai St	Road Paved
1617	Hoolaulea St	Waimano Home Rd	Hoomoe St	Road Paved
1618	Hoolauna St	Hookala St	Wahinani St	Road Paved
1619	Hoolawa Pl	Hoolaulea St	End	Road Paved
1620	Hoolawa Pl	Hoolaulea St	End	Road Paved
1621	Hoolea Pl	Akumu St	End	Road Paved
1622	Hoolehua Pl	Hoolehua St	End	Road Paved
1623	Hoolehua St (1 of 3)	Hoolaulea (END)	Hoomaemae St	Road Paved
1624	Hoolele St	Hoomalolo St	Hoolaulea St	Road Paved
1625	Hooli Cir	Kuahaka St	Kuahaka St	Road Paved
1626	HOOLI CIR	KUAHAKA ST	KUAHAKA ST	*Planning phase (Construction Est. to Start after 2015)
1627	Hooli Pl	Hooli Cir	End	Road Paved
1628	HOOLOKAHI ST	Hookuikahi St	85-1001 Hoolokahi St	Plan/ Design phase (Construction Est. to Start after 2014)
1629	Hoolokahi St	Hoomaluhia End	Hookuikahi St	*Planning phase (Construction Est. to Start after 2015)
1630	Hoolulu Rd	Uluwehi St	Hoomaha St	Road Paved
1631	Hoolulu St	Kapahulu Ave	6th Ave	Road Paved
1632	Hooluu St	Hoonipo St	Hoolaulea St	Road Paved
1633	Hoomaemae St	Waimano Home Rd	Hoolaulea St	Road Paved
1634	Hoomaha St	Bell St	End	Road Paved
1635	Hoomaha St	California Ave	Walea St	Road Paved
1636	Hoomaha Way	Armstrong St	End	Road Paved
1637	Hoomahie Lp	Hoohiki St	Hoohiki St	Road Paved
1638	HOOMAHIE LP	HOOHIKI ST	HOOHIKI ST	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1639	Hoomahilu St	Hookanike St	Hoono St	Road Paved
1640	HOOMAHILU ST	HOOKANIKE ST	HOONO ST	*Planning phase (Construction Est. to Start after 2015)
1641	Hoomaikai St	Alewa Dr	Kualono St	Plan/ Design phase (Construction Est. to Start after 2014)
1642	Hoomaike St	Hoohiki St	Hoomahilu St	Road Paved
1643	HOOMAIKE ST	HOOHIKI ST	HOOMAHILU ST	*Planning phase (Construction Est. to Start after 2015)
1644	Hoomailani St	Hoohiki St	Hoomaike St	Road Paved
1645	HOOMAILANI ST	HOOHIKI ST	HOOMAIKE ST	*Planning phase (Construction Est. to Start after 2015)
1646	Hoomakoa St	Mahoe St	Hina St	Road Paved
1647	Hoomalimali St	Hoolehua St	Hoolaulea St	Road Paved
1648	HOOMALIU ST	END	END	Plan/ Design phase (Construction Est. to Start after 2014)
1649	Hoomalolo St (1of 2)	Hoomoana St	Hoolaulea St	Road Paved
1650	Hoomalu St	441 Hoomalu St	Hoohulu St	Road Paved
1651	HOOMALU ST	KOMO MAI DR	HOOHULU ST	*Planning phase (Construction Est. to Start after 2015)
1652	HOOMALU ST	MOANALUA RD	HOOIKI ST	*Planning phase (Construction Est. to Start after 2015)
1653	Hoomalu St	Waimano Home Rd	Moanalua Rd	Road Paved
1654	Hoomaluhia Botanical Garden Access Rd	Luluku Rd (Entrance) DPR	Back Gate Near Kahiko St	Road Paved
1655	HOOMALUHIA ST	Plantation Rd	85-1064 Hoomaluhia St	Plan/ Design phase (Construction Est. to Start after 2014)
1656	Hoomaluhia St	Waianae Valley Rd	End	*Planning phase (Construction Est. to Start after 2015)
1657	HOOMELE PL	KEPAKEPA ST	END	*Planning phase (Construction Est. to Start after 2015)
1658	Hoomoana Pl	Hoomoana St	End	Road Paved
1659	HOOMOANA PL	HOOMOANA ST	END	*Planning phase (Construction Est. to Start after 2015)
1660	HOOMOANA ST	KALAUIPO ST	WAIMANO HM RD	*Planning phase (Construction Est. to Start after 2015)
1661	HOOMOANA ST	KOMO MAI DR	HOOKIEKIE ST	*Planning phase (Construction Est. to Start after 2015)
1662	Hoomoana Way	Hoomoana Pl	End	Road Paved
1663	HOOMOANA WAY	HOOMOANA PL	END	*Planning phase (Construction Est. to Start after 2015)
1664	HOOMOE PL	HOOMOE ST	END	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1665	Hoomoe St	Hoolaulea St	Hoohaku St	Road Paved
1666	Hoomua St	Ainamakua Dr	End	Road Paved
1667	Hoona Pl	Hoona St	End	Road Paved
1668	Hoona St	Hookupa St	Hoolaulea St	Road Paved
1669	Hoonanea St	Metcalf St	Dole St	Road Paved
1670	Hoonani Pl	Mikiola Dr	44-741 Hoonani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1671	Hooni Pl	Kopalani St	End	Road Paved
1672	Hoonipo St	Hoomalimali St	Huikahi St	Road Paved
1673	Hoono St	Hoohiki St	Hoomaike St	Road Paved
1674	HOONO ST	HOOHIKI ST	HOOMAIKE ST	*Planning phase (Construction Est. to Start after 2015)
1675	Hoonui Pl	Kopalani St	End	Road Paved
1676	Hoopai Pl	Hoopai St	End	Road Paved
1677	Hoopai St	Hoonipo St	Hoolaulea St	Road Paved
1678	HOOPALA ST	KIALUA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1679	Hoopiha Pl	Kulia St	End	Road Paved
1680	Hoopii Pl	Niumalu Lp	End	Road Paved
1681	Hoopio Pl	Hoopio St	End	Road Paved
1682	Hoopio St	Karayan St	End	Road Paved
1683	HOOPUHI ST	Plantation Rd	85-572 Waianae Valley Rd	Plan/ Design phase (Construction Est. to Start after 2014)
1684	Hoopuhi St	Plantation Rd	End	*Planning phase (Construction Est. to Start after 2015)
1685	Hoopulapula St	Oluolu St	End	Road Paved
1686	Hoopuloa Pl	Hoohai St	End	Road Paved
1687	Hoopuni Dr	Kihapai St	Kihapai St	Road Paved
1688	Hooui Pl	Komo Mai Dr	End	Road Paved
1689	Hooulu St	Oneawa St	Kihapai St	Road Paved
1690	Hoowae St (1 of 2)	Hoomalolo St	Hoolele St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1691	Hoowae St (2 of 2)	Hoomalolo St	Hoolele St	Road Paved
1692	Hoowali St	Hoomalu St	Wahinani St	Road Paved
1693	Hopaka St	Kona St	Piikoi St	Road Paved
1694	Hopeloa Pl	Puu Panini Ave	End	Road Paved
1695	Hopena Way	Alaula Way	End	Road Paved
1696	Hopoe Pl	Lumiauau St	End	Road Paved
1697	Horner St	Omilo Ln	1030 Horner St	Plan/ Design phase (Construction Est. to Start after 2014)
1698	HORNET AVE	ROOSEVELT AVE.	BOXER RD	Plan/ Design phase (Construction Est. to Start after 2014)
1699	Hospital Rd			Plan/ Design phase (Construction Est. to Start after 2014)
1700	Hospital Rd	Pualalea St	Hospital Entrance	Road Paved
1701	Hotel St	Kealamakai St	Ward Ave	*Planning phase (Construction Est. to Start after 2015)
1702	Houghtailing St	H-1 Fwy	School St	Plan/ Design phase (Construction Est. to Start after 2014)
1703	Houghtailing St	King St	Hillcrest St	*Planning phase (Construction Est. to Start after 2015)
1704	HUA PL	HALEMANU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1705	Huaala Pl	Kipapa Dr	End	Road Paved
1706	Huakai St	Niulii St	End	Road Paved
1707	HUAKAI ST	NIULII ST	END	*Planning phase (Construction Est. to Start after 2015)
1708	Huakanu Pl	Huakanu St	End	Road Paved
1709	Huakanu St	Pualaa St	Pohue St	Road Paved
1710	Huake Pl	Bates St	End	*Planning phase (Construction Est. to Start after 2015)
1711	Hualani St	327-335 Hualani St	End	Road Paved
1712	Hualani St	355-361 Hualani St	End	Road Paved
1713	Hualani St	436 Hualani St	End	Road Paved
1714	Hualani St	Oneawa St	Kainalu Dr	Road Paved
1715	Huamalani St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1716	Huanu St	Kanealii Ave	Booth Rd	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1717	Huanui Pl	Huanui St	End	Road Paved
1718	Huanui St	22nd Ave	Puu Panini Ave	Road Paved
1719	Huaono Pl	Hoolehua St	End	Road Paved
1720	Huapala St	Kaaipu Ave	East Manoa Rd	Road Paved
1721	Huawaina Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1722	Huehu Pl	Huehu Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
1723	Huehu Pl	Huehu St	End	Road Paved
1724	Huehu St	Kekauoha St	Pualalea St	Plan/ Design phase (Construction Est. to Start after 2014)
1725	Huehu St	Pualalea St	Kekauoha St	Road Paved
1726	Huelani Dr	Rainbow Dr	Huelani Pl	Road Paved
1727	Huelani Pl	Huelani Dr	End	Road Paved
1728	Huelo St	Oopuola St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1729	Huene St	Liliha St	Wyllie St	*Planning phase (Construction Est. to Start after 2015)
1730	HUEWAI PL	KIKEPA ST	END	*Planning phase (Construction Est. to Start after 2015)
1731	Hugh St	2nd St	Road A	Road Paved
1732	Hugh St	3rd St	2nd St	Road Paved
1733	HUGH ST	A RD	END	*Planning phase (Construction Est. to Start after 2015)
1734	HUI AEKO PL	MAUKA END	MAKAI END	Plan/ Design phase (Construction Est. to Start after 2014)
1735	HUI AEKO ST	HUI IWA ST	HUI AEKO PL	Plan/ Design phase (Construction Est. to Start after 2014)
1736	HUI AEKO WAY	HUI AEKO PL	END	Plan/ Design phase (Construction Est. to Start after 2014)
1737	HUI AKEPA PL	HUI IWA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1738	HUI AKIKIKI PL	HUI IWA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1739	Hui Alaiaha Pl			Plan/ Design phase (Construction Est. to Start after 2014)
1740	Hui Alala St	Hui Io St	Hui Ulili St	Plan/ Design phase (Construction Est. to Start after 2014)
1741	HUI IO PL	HUI IO ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1742	HUI IO ST	MAUKA END	HUI ALALA ST	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1743	Hui Iwa St	Hui Kelu St	Kahekili Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
1744	Hui Iwa St	Hui Ulili St	Hui Kelu St	Plan/ Design phase (Construction Est. to Start after 2014)
1745	Hui Iwa St	Kahekili Hwy (Makai)	Kahekili Hwy (Loop)	Plan/ Design phase (Construction Est. to Start after 2014)
1746	HUI KELU PL	HUI KELU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1747	HUI KELU ST	MAUKA END	75' FROM HENO PL	Plan/ Design phase (Construction Est. to Start after 2014)
1748	HUI KELU ST	REAR 47-582 HUI KELU	HUI IWA (MAUKA)	Plan/ Design phase (Construction Est. to Start after 2014)
1749	HUI KOLOA PL	AHUIMANU PL	BOTH ENDS OF PLACE	Plan/ Design phase (Construction Est. to Start after 2014)
1750	HUI NENE ST	(CULDESAC-SRV47 -425)	(HUI NENE ST - END)	Plan/ Design phase (Construction Est. to Start after 2014)
1751	HUI NENE ST	HUI ULILI ST	HUI IO ST	Plan/ Design phase (Construction Est. to Start after 2014)
1752	Hui St	Keolu Dr	Mowai St	Road Paved
1753	Hui Ulili St	Hui Iwa Pl	Ahuimanu Pl	Road Paved
1754	HUI ULILI ST	HUI IWA ST	AHUIMANU PL	Plan/ Design phase (Construction Est. to Start after 2014)
1755	HUI ULILI ST	HUI KELU ST	HUI IWA ST	Plan/ Design phase (Construction Est. to Start after 2014)
1756	Huialoha St	Kealahou St	Kahului St	Construction Ongoing
1757	Huihui Pl	Alapoai St	End	Road Paved
1758	Huikahi St	Hoolehua St	Hoolaulea St	Road Paved
1759	Huikala Pl	Pikaiolena St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1760	Huina St	Bates St	End	*Planning phase (Construction Est. to Start after 2015)
1761	Huipu Dr	Ala Holo Lp	Kili Dr	*Planning phase (Construction Est. to Start after 2015)
1762	Huipu Dr	Makaha Valley Rd	Kili Dr	*Planning phase (Construction Est. to Start after 2015)
1763	Hukaa St	Paihi St	Pohue St	Road Paved
1764	Hula St	Nawaakoa St	Bridge	Road Paved
1765	Hulahe St	Kipou St	End	Road Paved
1766	Hulahe St	Kipou St	Hene St	Road Paved
1767	Hulahula Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1768	Hulakui Dr	Likini St	Wiliki Dr	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1769	Hulakui Dr	Wiliki Dr	Wiliki Dr	Road Paved
1770	Hulali Pl	Ahonui St	2269 Hulali Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1771	Huleia Pl	Pupu St	End	Road Paved
1772	Huli St	Ala Koa St	Nakini St	Road Paved
1773	Hulinuu Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1774	Huluhulu St	Ewa End	Makai End	Road Paved
1775	Hulumanu St	Pohue St	End	Road Paved
1776	Humu Pl	Humu St	46 Humu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1777	HUMU ST	LILIPUNA RD	HEEIA ST	Plan/ Design phase (Construction Est. to Start after 2014)
1778	Humu St	Lilipuna Rd	Heeia St	Plan/ Design phase (Construction Est. to Start after 2014)
1779	Humuka Lp	Humupaa St	Humupaa St	Road Paved
1780	Humuna Pl	Humuniki St	End	Road Paved
1781	Humuniki Pl	Humuniki St	End	Road Paved
1782	Humuniki St	Kalanianaole Hwy	Kumuhau St	Construction Ongoing
1783	Humupaa Pl	Humupaa St	End	Construction Ongoing
1784	Humupaa St	Humuniki St	Humuniki St	Construction Ongoing
1785	Humuula Pl	Humuula St	End	Road Paved
1786	Humuula St	Kina St	Hele St	Road Paved
1787	Humuwili Pl	Humuula St	End	Road Paved
1788	Hunaahi St	Kamehameha Hwy	Iuiu St	Plan/ Design phase (Construction Est. to Start after 2014)
1789	Hunakai St	Kilauea Ave (mauka)	Waialae Ave	Road Paved
1790	Hunakai St	Waialae Ave	Kahala Ave	Road Paved
1791	Hunalepo St	Kamehameha Hwy	Iuiu St	Plan/ Design phase (Construction Est. to Start after 2014)
1792	Hunalewa St	22nd Ave	Huanui St	Road Paved
1793	Hunapaa St	Huanui St	End	Road Paved
1794	Hunekai Pl	Hunekai St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1795	Hunekai St	Kikaha St	End	Road Paved
1796	Hunnewell Pl	Hunnewell St	End	Road Paved
1797	Hunnewell St	Kamehameha Ave	Metcalf St	Road Paved
1798	Hunter St	Kapahulu Ave	Winam Ave	Road Paved
1799	Huo Pl	Holaniku St	End	Road Paved
1800	Hyde St	Hunnewell St	Oahu Ave	Road Paved
1801	Ia Pl	Kipapa Dr	End	Road Paved
1802	Ialeleiaka Pl	Lanikuhana Ave	End	Road Paved
1803	Iana Pl	Iana St	End	Road Paved
1804	Iana St	Keolu Dr	End	Road Paved
1805	Iao Ln	Old Palama St	Old Palama St	Plan/ Design phase (Construction Est. to Start after 2014)
1806	Iaukea St	Ewa end	Mauka end	Road Paved
1807	Ieie Pl	End	End	Road Paved
1808	IEIE PL	END	END	*Planning phase (Construction Est. to Start after 2015)
1809	Ihe St	Liliha St	Pala St	*Planning phase (Construction Est. to Start after 2015)
1810	Ihi Pl	Puliko St	End	Road Paved
1811	Ihiihi Ave	Whitmore Ave	Whitmore Ave	Road Paved
1812	Ihiihi Pl	Ihiihi Ave	End	Road Paved
1813	Ihilani St	Makalani St	Puohala St	Plan/ Design phase (Construction Est. to Start after 2014)
1814	Ihiloa Lp	Laukahi St	Laukahi St	Road Paved
1815	Ihiloa Pl	Ihiloa Lp	End	Road Paved
1816	IHIPEHU ST	AIKANAKA ST	POHAKUPUNA ST	Plan/ Design phase (Construction Est. to Start after 2014)
1817	Iho Pl	Kaonohi St	End	Road Paved
1818	Ihoiho Pl	California Ave	End	Road Paved
1819	Iholena Pl	Concrete Section	End	*Planning phase (Construction Est. to Start after 2015)
1820	Iholena St	Judd St	Lolena St	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1821	Iholena St	Lolena St	End	*Planning phase (Construction Est. to Start after 2015)
1822	Ihuanu Pl	Kealohi St	End	Road Paved
1823	Ihuanu Way	Ihuanu Pl	End	Road Paved
1824	Ihuku Pl	Hokuula Lp	End	Road Paved
1825	Ihuku St	Lualualei Hmstd Rd	Kawili St	*Planning phase (Construction Est. to Start after 2015)
1826	IHUKU ST	Lualualei Hmstd Rd	Kawili St	Plan/ Design phase (Construction Est. to Start after 2014)
1827	Ihupani Pl	Papipi Rd	End	Road Paved
1828	Ii Pl	Nalii St	End	Road Paved
1829	II PL	NALII ST	END	*Planning phase (Construction Est. to Start after 2015)
1830	Iimi Pl	Kopalani St	End	Road Paved
1831	Iini Way	Aiea Hts Dr	End	Road Paved
1832	Iini Way	Iini Way	End	Road Paved
1833	Iiwi St	Onaha St	Kolohala St	Road Paved
1834	Ikaika Pl	Kupuku Cir	End	Road Paved
1835	Ikaloa Pl	Kipapa Dr	End	Road Paved
1836	Ikaloa St	Kipapa Dr	Kipapa Dr	Road Paved
1837	Ikawelani Pl	Kipapa Dr	End	Road Paved
1838	Ikeanani Dr	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
1839	Ikeloa St	Hanauna St	Anonui St	Road Paved
1840	Ikemaka Pl	Iana St	End	Construction Ongoing
1841	Ikepono Pl	Ikepono St	End	Road Paved
1842	IKEPONO PL	IKEPONO ST	END	*Planning phase (Construction Est. to Start after 2015)
1843	Ikepono St	Aawamoi St	Waipahu St	Road Paved
1844	IKEPONO ST	AWAMOI ST	WAIPAHU ST	*Planning phase (Construction Est. to Start after 2015)
1845	Iki Pl	Kalanianaole Hwy	End	Road Paved
1846	Ikiiki St	Ipuka St	Imiloa St	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1847	Ikiiki St	Ipuka St	Imiloa St	Plan/ Design phase (Construction Est. to Start after 2014)
1848	Ikuone Pl	Lahaina St	455 Ikuone Pl	*Planning phase (Construction Est. to Start after 2015)
1849	Ilaniwai St	Cooke St	Ward Ave	*Planning phase (Construction Est. to Start after 2015)
1850	Ilauhole St	Nakini St	End	Road Paved
1851	Iliaina Pl	Iliaina St	End	Construction Ongoing
1852	Iliaina St	Kalaheo School Gate	End	Road Paved
1853	ILIEE ST	(CULDESAC SV 98-847)	(ILIEE ST - END)	*Planning phase (Construction Est. to Start after 2015)
1854	ILIEE ST	END	END	*Planning phase (Construction Est. to Start after 2015)
1855	Iliee St	Pakonane Pl	Kaamilo St	Road Paved
1856	Ilihau St	Aikahi Lp (Mauka)	Aikahi Lp (Makai)	Road Paved
1857	Ilihau St	Kaneohe Bay Dr	Aikahi Lp	Road Paved
1858	Ilihau St	Kaneohe Bay Dr	SW end	Road Paved
1859	Iliili Rd	Makai End	Paakea Rd	*Planning phase (Construction Est. to Start after 2015)
1860	Iliili Rd	Paakea Rd	Mauka End	*Planning phase (Construction Est. to Start after 2015)
1861	Ilikaa Pl	Iliaina St	End	Road Paved
1862	Ilikala Pl	Mokapu Blvd	End	Road Paved
1863	Ilikupono St	Mokapu Blvd	End	Road Paved
1864	Ililani St	Mokapu Blvd	End	Road Paved
1865	Ilima Dr	Puna St	Aulii St	Plan/ Design phase (Construction Est. to Start after 2014)
1866	Ilimalia Lp	Mokapu Blvd	Mokapu Blvd	Road Paved
1867	Ilimalia Pl	Ilimalia Lp	End	Road Paved
1868	Ilimano Pl	Ilimano St	End	Road Paved
1869	Ilimano St	Ilihau St	End	Construction Ongoing
1870	Ilimapapa Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
1871	ILIOHE ST	PALAHIA ST	LIMUKELE ST	Plan/ Design phase (Construction Est. to Start after 2014)
1872	Ilipilo St	Mokapu Blvd	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1873	Iliula Pl	Mahinahou St	End	Road Paved
1874	Iliwahi Lp	Mokapu Blvd	End	Road Paved
1875	Iliwai Dr			Plan/ Design phase (Construction Est. to Start after 2014)
1876	Iliwai Dr	California Ave	Manua St	Road Paved
1877	Iluna Pl	Lakoloa Pl	2484 Iluna Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1878	Imelda St	Ala Loa St	Kikoo St	Road Paved
1879	Imiloa St	Ikiiki St	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
1880	Imiloa St	Ikiiki St	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
1881	Imina Pl	Wekiu St	End	Road Paved
1882	IMIPONO PL	Imipono St	85-351 Imipono Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1883	Imipono Pl	Imipono St	End	*Planning phase (Construction Est. to Start after 2015)
1884	IMIPONO ST	McArthur St	85-897 Imipono St	Plan/ Design phase (Construction Est. to Start after 2014)
1885	Imipono St	McArthur St	897 o St	*Planning phase (Construction Est. to Start after 2015)
1886	INDEPENDENCE ST	CORAL SEA RD	BOUGAINVILLE ST	Plan/ Design phase (Construction Est. to Start after 2014)
1887	Industrial Rd	Waterhouse st	Puuhale Rd	*Planning phase (Construction Est. to Start after 2015)
1888	Inea Pl	Aiea Hts Dr	End	Road Paved
1889	Inia Pl	Luehu St	End	Road Paved
1890	INIA PL	LUEHU ST	END	*Planning phase (Construction Est. to Start after 2015)
1891	INIKI PL	Kauaopuu St	86-890 Iniki Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1892	Iniki Pl	Kauaopuu St	End	*Planning phase (Construction Est. to Start after 2015)
1893	Inoa St	Inoaole St	Inoaole St	Road Paved
1894	Inoaole St	Kalanianaole Hwy	end of loop	Road Paved
1895	Inuwai Pl	Kealahou St	End	Construction Ongoing
1896	Inuwai Way	Inuwai Pl	End	Construction Ongoing
1897	Io Ln	Old Palama St	941 Io Ln	Plan/ Design phase (Construction Est. to Start after 2014)
1898	IOKOO PL	KIKEPA ST	END	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1899	Iole Pl	Iole St	45-137 Iole Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1900	Iole St	Keana Rd	Mokulele Dr	Plan/ Design phase (Construction Est. to Start after 2014)
1901	Iomea Pl	Ihiihi Ave	End	Road Paved
1902	Iopono Lp	Akumu St	Akumu St	Road Paved
1903	Iosepa St	Hale Laa Blvd	Polynesian Ctr	Plan/ Design phase (Construction Est. to Start after 2014)
1904	Iosepa St	Lanihuli St	Hale Laa St	Plan/ Design phase (Construction Est. to Start after 2014)
1905	Iouli Pl	Kanaka St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1906	Ipo Pl	22nd Ave	End	Road Paved
1907	IPU LEPO WAY	ALAWIKI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1908	Ipu Pl	Ipuala Lp	End	Road Paved
1909	Ipuai St	Kealahou St	Honokahua St	Construction Ongoing
1910	Ipuala Lp	Nahele St	Nahele St	Road Paved
1911	Ipuala Pl	Ipuala Lp	End	Road Paved
1912	Ipuhao Pl	Koa St	End	Road Paved
1913	Ipuka St	Kamehameha Hwy	46 Ipuka St	Plan/ Design phase (Construction Est. to Start after 2014)
1914	Ipuka St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1915	Ipukula St	Kamole St	Kamole St	Road Paved
1916	Ipulei Pl	Jasmine St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1917	Ipulei Way	Ipulei Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
1918	Ipupai Pl	Awiki St	End	Road Paved
1919	Isenberg St	Kapiolani Blvd	Bingham St	Road Paved
1920	Iuiu St	Hunalepo St	Mawaena St	Plan/ Design phase (Construction Est. to Start after 2014)
1921	Iuka Pl	Hind Iuka Dr	End	Construction Ongoing
1922	Iupika Pl	Alapoai St	End	Road Paved
1923	IWAENA ST	IWAIWA ST	END	*Planning phase (Construction Est. to Start after 2015)
1924	Iwaho PL	Kalihi St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1925	IWAIWA PL	IWAIWA ST	END	*Planning phase (Construction Est. to Start after 2015)
1926	Iwaiwa St	Halawa Hts Rd	Hukaa St	Road Paved
1927	Iwaiwa St	Halawa Valley St	Iwaena St	Road Paved
1928	Iwaiwa St	Hulumanu St	Halawa Hts Rd	Road Paved
1929	IWAIWA ST	HULUMANU ST	IWAENA ST	*Planning phase (Construction Est. to Start after 2015)
1930	IWAIWA WAY	IWA IWA PL	END	*Planning phase (Construction Est. to Start after 2015)
1931	Iwi Way	Sierra Dr	Sierra Dr	*Planning phase (Construction Est. to Start after 2015)
1932	Iwia Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1933	Jade St	Farrington Hwy	470 Jade St	*Planning phase (Construction Est. to Start after 2015)
1934	Jade St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
1935	James St	Upper St	Alohea Ave	Road Paved
1936	Jasmine St	Gardenia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1937	Jennie St	Wilson St	2114 Jennie St	Plan/ Design phase (Construction Est. to Start after 2014)
1938	Johnson Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1939	Judd St	Nuuanu Ave	End	*Planning phase (Construction Est. to Start after 2015)
1940	Ka Awakea Pl	Ka Awakea Rd	End	Road Paved
1941	Ka Awakea Rd	Pauku St	End	Road Paved
1942	Ka Hanahou Cir	Lilipuna Rd	45 Ka Hanahou Cir	Plan/ Design phase (Construction Est. to Start after 2014)
1943	Ka Hanahou Cir	Lilipuna Rd	45 Ka Hanahou Cir	Plan/ Design phase (Construction Est. to Start after 2014)
1944	KA HANAHOU CIR	LILIPUNA RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
1945	Ka Hanahou Pl	Ka Hanahou Cir	45 Ka Hanahou Pl	Plan/ Design phase (Construction Est. to Start after 2014)
1946	KA HANAHOU PL	KA HANAHOU CIR	BOTH ENDS OF T	Plan/ Design phase (Construction Est. to Start after 2014)
1947	KA UKA BLVD	KAMEHAMEHA HWY	.3 mi North of Puahi St	*Planning phase (Construction Est. to Start after 2015)
1948	Ka Uka Blvd	Kamehameha Hwy	H2 Fwy	Road Paved
1949	Kaaahi Pl	Kaaahi St	End	*Planning phase (Construction Est. to Start after 2015)
1950	Kaaahi St	Dillingham Blvd	End	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1951	Kaaawa Park Ln	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1952	Kaaei Pl	Kiilani St	End	Road Paved
1953	Kaaha St	University Ave	Kapiolani Blvd	Road Paved
1954	Kaahele Pl	Kaahele St	End	Road Paved
1955	KAAHELE ST	KEIKIALII ST	LEIALII ST	*Planning phase (Construction Est. to Start after 2015)
1956	KAAHELE ST	KOMO MAI DR	KEIKIALII ST	*Planning phase (Construction Est. to Start after 2015)
1957	KAAHELE ST	LEIALII ST	END	*Planning phase (Construction Est. to Start after 2015)
1958	KAAHELE ST	MOANALUA RD	KOMO MAI DR	*Planning phase (Construction Est. to Start after 2015)
1959	Kaahele St	Moanalua Rd	Mauka end	Road Paved
1960	KAAHOLO PL	KAAHOLO ST EWA END	KAAHOLO ST KKH END	*Planning phase (Construction Est. to Start after 2015)
1961	KAAHOLO ST	ALAPINE ST	HOHOLA ST	*Planning phase (Construction Est. to Start after 2015)
1962	KAAHOLO ST	HOHIU PL	ALAPINE ST	*Planning phase (Construction Est. to Start after 2015)
1963	Kaaholo St	Hohola St	Kupuna Lp	Road Paved
1964	KAAHOLO ST	KAAKA ST	KUPUNA LP (EWA/MAKAI)	*Planning phase (Construction Est. to Start after 2015)
1965	Kaaholo St	Kupuna Lp	Hohiu Pl	Road Paved
1966	Kaaholo St	Kupuna Lp	Kaaka St	Road Paved
1967	KAAHOLO ST	KUPUNA LP (EWA/MAUKA)	KAAKA ST	*Planning phase (Construction Est. to Start after 2015)
1968	Kaahue St	Kaluanui Rd	Kaluanui Rd	Construction Ongoing
1969	Kaahumanu St	Kamehameha Hwy	Moanalua Rd	Road Paved
1970	Kaahumanu St	Moanalua Rd	Mauka End (City Jurisdiction)	Road Paved
1971	Kaai St	Keikilani Cir	Kalanianaole Hwy	Road Paved
1972	Kaaiai St	Huli St	End	Road Paved
1973	KAAIMALU PL	MAIPUHI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
1974	Kaaipu Ave	Oahu Ave	End	Road Paved
1975	KAAKA PL	KAAKA ST	END	*Planning phase (Construction Est. to Start after 2015)
1976	KAAKA ST	KAAHOLO ST (West End)	KAPUNA LP	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
1977	KAAKA ST	KAPUNA LP	KAAHOLO ST (MAUKA)	*Planning phase (Construction Est. to Start after 2015)
1978	Kaakaaniu St	Kaluanui Rd	End	Road Paved
1979	KAAKAU PL	HALAWA HTS RD	END	*Planning phase (Construction Est. to Start after 2015)
1980	KAAKINA PL	KAAKINA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
1981	KAAKINA ST	KUHIALOKO STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
1982	Kaala Ave	Kolekole Dr	Koa St	Road Paved
1983	Kaala Pl	Kaala Way	End	Road Paved
1984	Kaala St	Oahu Ave	Mid Pac Gate	Road Paved
1985	Kaala Way	Kamehameha Ave	Oahu Ave	Road Paved
1986	Kaalaea Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
1987	Kaalani Pl	10th Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
1988	Kaalawai Pl	Diamond Head Rd	End	Road Paved
1989	Kaaloa St	Kamoku St	Kaaha St	Road Paved
1990	Kaalolo Pl	Kipapa Dr	End	Road Paved
1991	Kaalula Pl	Kaluanui Rd	End	Road Paved
1992	Kaaluna Pl	Keneke St	45 Kaaluna Place	Plan/ Design phase (Construction Est. to Start after 2014)
1993	Kaaluna Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
1994	Kaamahu Pl	Kaaahi St	End	*Planning phase (Construction Est. to Start after 2015)
1995	Kaamalio Dr	East Manoa Rd	East Manoa Rd	Road Paved
1996	KAAMEA ST	MAHINAHINA ST	END	*Planning phase (Construction Est. to Start after 2015)
1997	KAAMILO PL	KAAMILO ST	END	*Planning phase (Construction Est. to Start after 2015)
1998	KAAMILO ST	MOANALUA RD	South End	*Planning phase (Construction Est. to Start after 2015)
1999	KAAMILO ST	MOANALUA RD	ULUNE ST	*Planning phase (Construction Est. to Start after 2015)
2000	Kaamilo St	Neki St	Aiea Hts Dr	Road Paved
2001	Kaanua Pl	Kanapuu Dr	End	Road Paved
2002	KAAO PL	KEPAKEPA ST	END	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2003	Kaaoao Pl	Laaloa St	End	Road Paved
2004	KAAOAO PL	LAALOA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2005	KAAOHUA WAY	ALAWIKI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2006	KAAOKI PL	KAAHOLO ST	END	*Planning phase (Construction Est. to Start after 2015)
2007	Kaaona Pl	Kipapa Dr	End	Road Paved
2008	Kaapeha St	Meheula Pkwy	Auina St	Road Paved
2009	Kaapeha St	Meheula Pkwy	Makaikai St	Road Paved
2010	Kaapuna Pl	Kaiao St	End	Road Paved
2011	Kaau St	Palolo Ave	Mokuna St	Plan/ Design phase (Construction Est. to Start after 2014)
2012	Kaauwai Pl	Halona St	1244 Kaauwai Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2013	Kaawela P.	Naholoholo St	End	Road Paved
2014	KAEELE PL	KAAELE PL	END	*Planning phase (Construction Est. to Start after 2015)
2015	KAEELE ST	KAAMEA ST	LELEHUNA ST END	*Planning phase (Construction Est. to Start after 2015)
2016	Kaekae St	Lanikuhana Ave	Poloahilani St	Road Paved
2017	Kaekeeke Way	Puili Pl	End	Road Paved
2018	Kaeleku St	Honokahua St	End	Construction Ongoing
2019	Kaeleloi Pl	Kuliouou Rd	End	Road Paved
2020	Kaelepulu Dr	Mokulua Dr	Aalapapa Dr	Road Paved
2021	Kaelo Pl	Naholoholo St	End	Road Paved
2022	Kaena Ln	Nuuanu Ave	Dead End	*Planning phase (Construction Est. to Start after 2015)
2023	Kaha Pl	Kaha St	End	Road Paved
2024	Kaha St	Kapii St end	Kainui Dr	Road Paved
2025	Kahae Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2026	Kahaea Pl	Kaahele St	End	Road Paved
2027	Kahaha St	Gulick Ave	School St	Plan/ Design phase (Construction Est. to Start after 2014)
2028	Kahai St	Libby St	Puuhale Rd	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2029	Kahaikahai Pl	Naholoholo St	End	Road Paved
2030	Kahakai Dr	Kahakai Dr	Kahakai Dr	Road Paved
2031	KAHAKEA ST	KUPUNA LP	KUPUNA LP	*Planning phase (Construction Est. to Start after 2015)
2032	Kahako Pl	Kahako St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2033	Kahako St	Kailua End	Kanapuu Dr	Road Paved
2034	Kahako St	Kanapuu Dr	East End	Plan/ Design phase (Construction Est. to Start after 2014)
2035	Kahakuloa Pl	Kealahou St	End	Construction Ongoing
2036	Kahala Ave	Diamond Head Rd	Waialae Beach Park	Road Paved
2037	Kahaloa Dr	Woodlawn Dr	End	Road Paved
2038	Kahaloa Dr	Woodlawn Dr	Manoa Stream Bridge	Road Paved
2039	Kahaloa Pl	Kahaloa Dr	End	Road Paved
2040	Kahana St			Road Paved
2041	Kahana St	Mauka End	Makai End	Plan/ Design phase (Construction Est. to Start after 2014)
2042	Kahanui St	Hololani St	End	Road Paved
2043	Kahapili St	Kaonohi St	Kaonohi St	Road Paved
2044	Kahau St	174 Kahau St	Mohihi St	Plan/ Design phase (Construction Est. to Start after 2014)
2045	Kahau St	Farrington Hwy	138 Kahau St (Ulehawa Chnl)	Plan/ Design phase (Construction Est. to Start after 2014)
2046	Kahauiki Pl	Kahauiki St	1103 Kahauiki Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2047	Kahauiki St	Kamehameha IV Rd	Middle St	Plan/ Design phase (Construction Est. to Start after 2014)
2048	Kahauloa Pl	Kaluanui Rd	End	Construction Ongoing
2049	Kahauola St	Holawa St	Hoalua St	Plan/ Design phase (Construction Est. to Start after 2014)
2050	Kahawai St	Huapala St	Halelena Pl	Road Paved
2051	Kahawai St	Lowrey Ave	Huapala St	Road Paved
2052	Kahawalu Dr	Kaohinani Dr	Kaohinani Dr	Road Paved
2053	Kahea St	Palahia St	Elele St	Road Paved
2054	Kaheka St	Kanunu St	Young St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2055	Kaheka St	Kapiolani Blvd	Kanunu St	Road Paved
2056	Kaheka St	Kapiolani Blvd	Liona St	Road Paved
2057	Kahela Pl	Kahela St	End	Road Paved
2058	Kahela St	Kipapa Dr	End	Road Paved
2059	Kahele Pl	Kahele St	End	Road Paved
2060	Kahele St	Aelike St	Hoailona St	Road Paved
2061	Kahelu Ave	Wikao St	600 Kahelu Ave	Road Paved
2062	Kahema Pl	Lalawaii Dr	End	Road Paved
2063	Kahena Pl	Kahena St	End	Construction Ongoing
2064	Kahena St	Hahaione St	Makai End	Construction Ongoing
2065	Kahiki Pl	Puamano Pl	End	Road Paved
2066	Kahikinui Pl	Hinalii St	End	Road Paved
2067	Kahiko St	Kamehameha Hwy	Koolau View Dr	Plan/ Design phase (Construction Est. to Start after 2014)
2068	Kahiko St	Kamehameha Hwy	Koolau View Dr	Plan/ Design phase (Construction Est. to Start after 2014)
2069	Kahikole Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2070	Kahikolu Pl	Salt Lake Blvd	End	Road Paved
2071	Kahikolu Way	Kahikolu Pl	End	Road Paved
2072	Kahiku Pl	Kaloapau St	End	Road Paved
2073	Kahili Pl	Kahili St	End	Road Paved
2074	Kahili St	Akumu St	Alahaki St	Road Paved
2075	Kahilinai Pl	Aiea Hts Dr	End	Road Paved
2076	Kahimoe Pl	Kahimoe St	End	Road Paved
2077	Kahimoe St	Oli Lp	End	Road Paved
2078	Kahinani Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
2079	Kahinani Pl	Mokapu Saddle Rd	44-110 Kahinani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2080	Kahinani Way	44-130 Kahinani Wy	44-153 Kahinani Wy	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2081	Kahinani Way	Kahinani Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2082	Kahinu St	Aimoku St	End	Road Paved
2083	KAHIUKA ST	KAPOLEI PARKWAY	West END	Plan/ Design phase (Construction Est. to Start after 2014)
2084	KAHIUKA ST	KAPOLEI PKWY.	East End	Plan/ Design phase (Construction Est. to Start after 2014)
2085	Kahoa Dr	Kihapai St	Kihapai St	Road Paved
2086	Kahoaloha Ln	King St	Nakookoo St	Road Paved
2087	Kahoea St	Kuahelani Ave	End	Road Paved
2088	Kaholi Pl	Lalawaii Dr	End	Road Paved
2089	Kahonua St	Puulu St	Pakau St	Road Paved
2090	Kahowaa Pl	Puuluna Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2091	Kahu St	Kahuanani St	Kahuawai St	Road Paved
2092	Kahua Pl	Napuanani Rd	End	Road Paved
2093	Kahuahale St	Kahuapili St	Kahuanani St	Road Paved
2094	KAHUAHALE ST	KAHUAPILI ST	KAHUANUI ST	*Planning phase (Construction Est. to Start after 2015)
2095	Kahuahele St	Cul-de-Sac	94-242 Kahuahele St	Road Paved
2096	Kahuahele St	Cul-de-Sac	94-350 Kahuahele St	Road Paved
2097	Kahuahele St	Kahuaina St	Kahualena St	Road Paved
2098	Kahuahele St	Kahualena St	Kahualena St	Road Paved
2099	Kahuailani St	Hikimoe St	End	Road Paved
2100	Kahuaina St	Kahuanani St	Kahualii St	Road Paved
2101	Kahualea St	Alakaina St	End	Road Paved
2102	Kahualei Pl	Waipahu St	End	Road Paved
2103	Kahualena Pl	Kahualena St	End	Road Paved
2104	Kahualena St	Kahuaina St	Kahualoa St	Road Paved
2105	KAHUALII ST	KAHUANUI	FARRINGTON HIWY	*Planning phase (Construction Est. to Start after 2015)
2106	Kahualoa Pl	Kahualoa St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2107	Kahualoa Pl	Kahualoa St	End	Road Paved
2108	Kahualoa St	Kahualena St	Kahuanui St	Road Paved
2109	Kahuamo Pl	Kahuamo Pl	End	Road Paved
2110	KAHUAMO PL	KAHUAMO ST	END	*Planning phase (Construction Est. to Start after 2015)
2111	KAHUAMO ST	KAHUALII ST	KAHUANANI ST	*Planning phase (Construction Est. to Start after 2015)
2112	Kahuamo St	Kahualii St	Kahuilo Pl	Road Paved
2113	Kahuamo St	Kahulio Pl	Kahuanani St	Road Paved
2114	Kahuamoku Pl	Kahuamoku St	End	Road Paved
2115	Kahuamoku St	Farrington Hwy	Paiwa St	Road Paved
2116	Kahuanani Pl	Kahuanani St	End	Road Paved
2117	Kahuanani Pl	Kahuanani St	End	Road Paved
2118	KAHUANANI PL	KAHUANANI ST	END	*Planning phase (Construction Est. to Start after 2015)
2119	Kahuanani St	Kahuapili St	End	Road Paved
2120	Kahuanani St	Paiwa St	Kahuapili St	Road Paved
2121	KAHUANUI ST	WAIPAHU ST	WAIPAHU ST	*Planning phase (Construction Est. to Start after 2015)
2122	Kahuapaa Pl	Kahuapaa St	End	Road Paved
2123	Kahuapaa St	Waipahu St	Kahuapaa Pl	Road Paved
2124	Kahuapili St	Kahuanani St	Kahuanui St	Road Paved
2125	Kahuawai St	Kahuanui St	Kahuapili St	Road Paved
2126	KAHUE PL	KAAKA ST	END	*Planning phase (Construction Est. to Start after 2015)
2127	KAHUHIPA ST	Haiku Rd	KAHEKILI HWY	Plan/ Design phase (Construction Est. to Start after 2014)
2128	Kahuhipa St	Haiku Rd	Kahekili Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
2129	Kahuhipa St	Kahekili Hwy		Plan/ Design phase (Construction Est. to Start after 2014)
2130	Kahuhipa St	Kahekili Hwy	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
2131	Kahuli St	Moaniani St	End	Road Paved
2132	Kahulialii St	Kealakaa St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2133	Kahulio Pl	Kahuamo St	End	Road Paved
2134	KAHULIO PL	KAHUAMO ST	END	*Planning phase (Construction Est. to Start after 2015)
2135	Kahului St	Mokuhano St	Kaeleku St	Construction Ongoing
2136	Kahuwai Pl	Kaluanui Rd	End	Construction Ongoing
2137	Kai Nani Pl	Kalaheo Ave	End	Road Paved
2138	Kaia St	Kahikolu Pl	End	Road Paved
2139	Kaia St	Kanealii Ave	Pauoa Rd	Road Paved
2140	KAIAKUA ST	KAIKOHOLA ST	KAIHI ST	Plan/ Design phase (Construction Est. to Start after 2014)
2141	Kaialiu St	S Beretania St	Bingham St	Road Paved
2142	Kaiama Pl	Lunalilo Home Rd	End	Construction Ongoing
2143	KAIAO PL	KAIAO ST	END	*Planning phase (Construction Est. to Start after 2015)
2144	Kaiao St	Kaaholo St	Mauka END	Road Paved
2145	Kaiaulu Pl	Kaiaulu St	End	Road Paved
2146	KAIAULU PL	KAIAULU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2147	Kaiaulu St	Akaawa St	Uhiuala St	Road Paved
2148	KAIELEELE PL	KAIELEELE ST	BOTH ENDS OF T	Plan/ Design phase (Construction Est. to Start after 2014)
2149	KAIELEELE ST	KEAUNUI DR	END	Plan/ Design phase (Construction Est. to Start after 2014)
2150	Kaiemi St	Kaha St	Kaipii St	Road Paved
2151	KAIEWA ST	KAAHOLO STREET	East END	*Planning phase (Construction Est. to Start after 2015)
2152	KAIHANUPA ST	KAIMALIE ST	KAIOPUA ST	Plan/ Design phase (Construction Est. to Start after 2014)
2153	KAIHAWANAWANA ST	KAIPU ST	KAILOA ST	Plan/ Design phase (Construction Est. to Start after 2014)
2154	Kaihee St	Keeaumoku St	End	Road Paved
2155	Kaihee St	Keeaumoku St	End	Road Paved
2156	KAIHEENALU ST	KAIOPUA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2157	Kaihikapu St	Mapunapuna St	Ahua St	Plan/ Design phase (Construction Est. to Start after 2014)
2158	KAIHOLO ST	MALAKOLE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2159	Kaiholu St	Kainui Dr	Kalaheo Ave	Road Paved
2160	Kaihone Way	Kaiolino Way	End	Road Paved
2161	Kaihuopalaai St	Kupekala St	North End	Road Paved
2162	Kaihuopalaai St	Laulaunui St	South End	Road Paved
2163	KAIIKUWA ST	KAIMALIE ST	KAIOPUA ST	Plan/ Design phase (Construction Est. to Start after 2014)
2164	Kaikaina St	Makawao St	Makua St	Road Paved
2165	KAIKANE ST	KAILEONUI ST	KAIKO ST	Plan/ Design phase (Construction Est. to Start after 2014)
2166	KAIKAUHAA ST	KAIMALIE ST	KAIOPUA ST	Plan/ Design phase (Construction Est. to Start after 2014)
2167	Kaikea Pl	Kalaheo Ave	End	Road Paved
2168	KAIKO ST	KAILEONUI ST END	KAIPU ST END	Plan/ Design phase (Construction Est. to Start after 2014)
2169	KAIKOELE ST	KAILEONUI ST	KAIKO ST	Plan/ Design phase (Construction Est. to Start after 2014)
2170	KAIKOHOLA ST	KEKAIHOLO ST	KAIHI ST	Plan/ Design phase (Construction Est. to Start after 2014)
2171	KAIKOI PL	MAIPUHI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2172	Kaikoo Pl	Papu Cir	End	Road Paved
2173	Kaikuahine St	Hala Dr	Kapalama Ave	Plan/ Design phase (Construction Est. to Start after 2014)
2174	Kaikunane Lp	Makuahine St	Makuahine St	Plan/ Design phase (Construction Est. to Start after 2014)
2175	Kaikuono Pl	Papu Cir	End	Road Paved
2176	KAILA PL	KIME ST	END	*Planning phase (Construction Est. to Start after 2015)
2177	KAILEOLEA DR	KAPOLEI PKWY	KAIEE ST	Plan/ Design phase (Construction Est. to Start after 2014)
2178	KAILEONUI ST	KAILEOLEA DR	KAIPU ST	Plan/ Design phase (Construction Est. to Start after 2014)
2179	KAILEONUI ST	KAIMALIE ST	KAILEOLEA DR	Plan/ Design phase (Construction Est. to Start after 2014)
2180	Kailewa St	Puulu St	Pakau St	Road Paved
2181	Kaili St	King St	Beckley St	*Planning phase (Construction Est. to Start after 2015)
2182	Kailiu Pl	Kaluanui Rd	End	Construction Ongoing
2183	Kailiula Lp	Kaloapau St	Kaloapau St	Road Paved
2184	Kailiula Pl	Kailiula Lp	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2185	Kailiwai Pl	William Henry Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2186	KAILOA ST	KAIOPUA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2187	Kailua Rd	1005 Kailua Rd	End	Road Paved
2188	Kailua Rd	Hamakua Dr Bridge	Kuulei Rd	Road Paved
2189	Kailua Rd	Hoolai St	Kailua Distric Park	Road Paved
2190	Kailua Rd	Kalaheo Ave	Lihiwai Rd	Road Paved
2191	Kailua Rd	Kalaheo Ave	Wanaao Rd	Road Paved
2192	Kailuana Lp	Kailuana Pl	Kailuana Pl	Road Paved
2193	Kailuana Pl	N Kalaheo Ave	Private Gate	Road Paved
2194	Kailulu Way	Kailuana Pl	End	Road Paved
2195	Kaima Pl	Kupuohi St	End	Road Paved
2196	Kaimakani St	Moanalua Rd	Ulune St	Road Paved
2197	Kaimake Lp	Kaha St	Kaha St	Road Paved
2198	KAIMALIE ST	FORT WEAVER RD	KAPOLEI PKWY	Plan/ Design phase (Construction Est. to Start after 2014)
2199	Kaimalu Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
2200	Kaimalu Way	Kaimalu Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2201	Kaimanahila St	Paikau St	Hakaka St	Road Paved
2202	Kaimi St	Kainalu Dr	Kalaheo Ave	Road Paved
2203	Kaimoani Way	Kailuana Pl	End	Road Paved
2204	Kaimoku Pl	Kaimoku Way	End	Road Paved
2205	Kaimoku Way	Kalanianaole Hwy	End	Road Paved
2206	KAIMU LP	KAAMILO ST	KAAMILO ST	*Planning phase (Construction Est. to Start after 2015)
2207	Kaimuki Ave	18th Ave	Luawai St	Road Paved
2208	Kaimuki Ave	4th Ave	6th Ave	Road Paved
2209	Kaimuki Ave	6th Ave	18th Ave	Road Paved
2210	Kaimuki Ave	Kapiolani Blvd	4th Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2211	Kaimuohema Pl	Henry St	End	Road Paved
2212	Kainalu Dr	105 Kainalu Dr	End	Road Paved
2213	Kainalu Dr	133 Kainalu Dr	End	Road Paved
2214	Kainalu Dr	445 Kainalu Dr	End	Road Paved
2215	Kainalu Dr	Kainui Dr	Kailua Rd	Road Paved
2216	Kainehe St	Kihapai St	Kailua Rd	Road Paved
2217	Kainoa Pl	Mona St	End	Road Paved
2218	Kainui Dr	Kalaheo Ave	End	Construction Ongoing
2219	Kainui Dr	N Kalaheo St	End	Road Paved
2220	Kainui Pl	Kainui Dr	End	Road Paved
2221	KAIOHEE ST	KAIMALIE	KAIOPUA ST	Plan/ Design phase (Construction Est. to Start after 2014)
2222	Kaiolena Dr	Aalapapa Dr	Mokulua Dr	Road Paved
2223	Kaiolino Way	Kailuana Pl	End	Road Paved
2224	Kaiolohia Pl	Ainahou St	End	Construction Ongoing
2225	Kaiolohia Way	Kaiolohia Pl	End	Construction Ongoing
2226	Kaiolu St	Ala Wai Blvd	Kuhio Ave	Road Paved
2227	KAIOPUA ST	KAIMALIE ST	East End	Plan/ Design phase (Construction Est. to Start after 2014)
2228	Kaipiha St	Kaha St	Kaimake Lp	Road Paved
2229	Kaipii St	Kaha St	Kihapai St	Road Paved
2230	KAIPU ST	KAILEOLEA DR	KAILEONUI ST	Plan/ Design phase (Construction Est. to Start after 2014)
2231	KAIPU ST	KAIMALIE ST	KAILEOLEA DR	Plan/ Design phase (Construction Est. to Start after 2014)
2232	Kaipuhaa Pl	Kaluanui Rd	End	Construction Ongoing
2233	KAIPUHINEHU ST	KAIMALIE ST	KAIOHEE ST	Plan/ Design phase (Construction Est. to Start after 2014)
2234	Kaiulani Ave	Ala Wai Blvd	Kuhio Ave	Road Paved
2235	Kaiulani Ave	concrete section	Kalakaua Ave	Road Paved
2236	Kaiwiki Pl	Hawaii Kai Dr	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2237	Kakae Pl	Naholoholo St	End	Road Paved
2238	Kakahiaka St	Wanaao Rd	Mahealani Pl	Road Paved
2239	Kakaina Pl	Kakaina St	End	Road Paved
2240	Kakaina St	Hihimanu St	Makapuu End	Construction Ongoing
2241	Kakaina St	Hihimanu St	Mekia St	Construction Ongoing
2242	Kakaina St	Mahailua St	Mekia St	Road Paved
2243	Kakaina St	Mahailua St	Waikupanaha St	Road Paved
2244	Kakaina St	Mekia St	Mahailua St	Road Paved
2245	Kakaina St	Waikupanaha St	Mauka End	Road Paved
2246	Kakalena St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
2247	Kakapa Pl	Kaluanui Rd	End	Construction Ongoing
2248	Kakela Dr	Mckinley St	Mckinley St	Road Paved
2249	Kakela Iki Pl	Kakela Dr	End	Road Paved
2250	Kakela Pl	Kakela Dr	End	Road Paved
2251	Kakiwa Pl	Kaluanui Rd	End	Construction Ongoing
2252	Kakoi St	Nimitz Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2253	Kakoo Pl	Makakilo Dr	End	Road Paved
2254	Kaku St	Anoi Rd	Keneke St	Plan/ Design phase (Construction Est. to Start after 2014)
2255	Kala Pl	Aukai Ave	Kahala Ave	Road Paved
2256	Kalaau Pl	Kuliouou Rd	End	Road Paved
2257	KALAE ST	KAHAKEA ST	KUPUOHI ST	*Planning phase (Construction Est. to Start after 2015)
2258	KALAELOA BLVD	KOMOHANA ST	MALAKOLE ST	Plan/ Design phase (Construction Est. to Start after 2014)
2259	KALAELOA BLVD	OLAI ST	KOMOHANA ST	Plan/ Design phase (Construction Est. to Start after 2014)
2260	Kalaepaa Dr	Kalihi St	Loop End	Road Paved
2261	Kalaepohaku Pl	Kalaepohaku St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2262	Kalaepohaku St	Kaminaka Dr	Akeakamai St	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2263	Kalaheo Ave	Kailua Rd	Lihiwai Rd	Road Paved
2264	Kalahu Pl	Kaluanui Rd	End	Construction Ongoing
2265	Kalai Pl	Kalauipo St	End	Road Paved
2266	KALAIAHA PL	KIME ST	END	*Planning phase (Construction Est. to Start after 2015)
2267	Kalaimoku St	Kalakaua Ave	Ala Wai Blvd	Road Paved
2268	Kalaka Pl	Kalaheo Ave	End	Road Paved
2269	Kalakaua Ave	Ala Wai Blvd	Saratoga Rd	Road Paved
2270	Kalakaua Ave	Ala Wai Pedestrian bridge	Kapiolani Blvd	Road Paved
2271	Kalakaua Ave	Beretania St	Ala Wai Blvd	*Planning phase (Construction Est. to Start after 2015)
2272	Kalakaua Ave	Kapahulu Ave	Poni Moi Rd	Road Paved
2273	Kalakaua Ave	King St	Ena Rd	Road Paved
2274	Kalakaua Ave	Poni Moi Rd	Coconut Ave	Road Paved
2275	Kalakua St	Lunalilo Home Rd	End	Construction to Start within a year
2276	Kalala St	California Ave	Nakula St	Road Paved
2277	Kalalau Pl	Kalalau St	End	Construction to Start within a year
2278	Kalalau St	Poipu Dr	Nawiliwili St	Construction to Start within a year
2279	Kalalea Pl	Kalalea St	End	Construction Ongoing
2280	Kalalea St	Aipo St	Hawaii Kai Dr	Construction Ongoing
2281	Kalali Pl	Kalali St	179 Kalali Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2282	Kalali Pl	Kalali St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2283	Kalali St	Alaloa St	329 Kalali St	Plan/ Design phase (Construction Est. to Start after 2014)
2284	KALALI ST	ALALOA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2285	Kalama Paka Pl	Mokuhano St	End	Construction Ongoing
2286	Kalama Rd	Hiu St	1220A Kalama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2287	Kalama St	316-324 Kalama St	End	Road Paved
2288	Kalama St	337-345 Kalama St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2289	Kalama St	352-358 Kalama St	End	Road Paved
2290	Kalama St	422-432 Kalama St	End	Road Paved
2291	Kalama St	425-431 Kalama St	End	Road Paved
2292	Kalama St	Oneawa St	Kainalu Dr	Road Paved
2293	Kalamaku St	Moreira St	End	Road Paved
2294	Kalamalo Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2295	Kalamoho Pl	Kaamilo St	End	Road Paved
2296	KALAMOHO PL	KAAMILO ST	END	*Planning phase (Construction Est. to Start after 2015)
2297	Kalani St	Kalihi St	Kohou St	*Planning phase (Construction Est. to Start after 2015)
2298	Kalani St	Puuhale Rd	Kalihi St	*Planning phase (Construction Est. to Start after 2015)
2299	Kalaniiki Pl	Kalaniiki St	End	Road Paved
2300	Kalaniiki St	Kalanianaole Hwy	Pvt Gate	Road Paved
2301	Kalanipuu Pl	Kalanipuu St	End	Construction Ongoing
2302	Kalanipuu St	Lunalilo Home Rd	Ahukini St	Construction Ongoing
2303	Kalapaki Pl	Kalapaki St	End	Construction Ongoing
2304	Kalapaki St	Wainiha St	Lunalilo Home Rd	Construction Ongoing
2305	Kalapu St	Hanakahi St	Hanakahi St	Road Paved
2306	Kalau Pl	Nakini St	End	Road Paved
2307	Kalaua Pl	Kalalii St	265 Kalaua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2308	Kalauipo Pl	Kalauipo St	End	Road Paved
2309	Kalauipo St	Kaweloka St	Kaweloka St	Road Paved
2310	Kalauokalani Way	Makaloa St	Kapiolani Blvd	Road Paved
2311	Kalawai Pl	End of Concrete Section	Deadend	Road Paved
2312	Kalawina Pl	Kaamilo St	End	Road Paved
2313	KALAWINA PL	KAAMILO ST	END	*Planning phase (Construction Est. to Start after 2015)
2314	Kale Pl	Kalihi St	End	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2315	Kalehua St	Kahaloa Dr	End	Road Paved
2316	Kalei Rd	Kalele Rd	End	Road Paved
2317	Kaleilani Pl	Kaleilani St	End	Road Paved
2318	Kaleilani St	Makamua St	Makamua St	Road Paved
2319	Kaleimamahu St	End	End	Construction to Start within a year
2320	KALEMAKAPII ST	PALAHIA ST	LIMUKELE ST	Plan/ Design phase (Construction Est. to Start after 2014)
2321	Kalenakai Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
2322	Kaleo Pl	Hookomo St	End	Road Paved
2323	Kaleo Way	Kaleo Pl	End	Road Paved
2324	Kalepa Pl	Hala Dr	1722 Skyline Dr	Plan/ Design phase (Construction Est. to Start after 2014)
2325	Kalia Rd	Ala Moana Blvd	Paoa Pl	Road Paved
2326	Kalia Rd	Saratoga Rd	End	Road Paved
2327	Kaliawa St	Sand Island Access Rd	Puuhale Rd	*Planning phase (Construction Est. to Start after 2015)
2328	Kalie St	California Ave	End	Road Paved
2329	Kalihi St	Auiki St	Nimitz Hwy	*Planning phase (Construction Est. to Start after 2015)
2330	Kalihi St	Makuahine St	Huea Pl	Road Paved
2331	Kalihi St	Makuahine St	Likelike Hwy	Road Paved
2332	Kalihi St, driveway at 3510 Kalihi St	3510 Kalihi St	3512 Kalihi St	Plan/ Design phase (Construction Est. to Start after 2014)
2333	Kalihiwai Pl	Kaluanui Rd	End	Road Paved
2334	Kalike Pl	Kihale St	End	Road Paved
2335	Kalikimaka St	Alewa Dr	1080 Kalikimaka St	Plan/ Design phase (Construction Est. to Start after 2014)
2336	Kaliko Dr	California Ave	California Ave	Road Paved
2337	KALIMALOA ST	OHALA ST	HEEIA ST	Plan/ Design phase (Construction Est. to Start after 2014)
2338	Kalimaloa St	Ohala St	Heeia St	Plan/ Design phase (Construction Est. to Start after 2014)
2339	Kalina Pl	Kealahou St	End	Construction Ongoing
2340	Kalo Pl	Varsity Pl	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2341	Kaloa Way	Mckinley St	Damon St	Road Paved
2342	Kaloaloa St	Kaluanui Rd	Kaahue St	Construction Ongoing
2343	Kaloaluiki Pl	Kaloaluiki St	End	Road Paved
2344	Kaloaluiki St	Lowrey Ave	Kaloaluiki St	Road Paved
2345	Kaloapau St	Kuahelani Ave	Kuahelani Ave	Road Paved
2346	KALOI PL	KALOI STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
2347	KALOI ST	WAIHUNA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
2348	Kaloko Ln	Pacific Hts Rd	End	*Planning phase (Construction Est. to Start after 2015)
2349	Kalolina Pl	Kalolina St	End	Road Paved
2350	Kalolina St	614 Kalolina St	End	Construction Ongoing
2351	Kalolina St	614 Kalolina St	End	Road Paved
2352	Kalolina St	Oneawa St	End	Road Paved
2353	Kalopa St	Ainapo St	Kii St	Construction Ongoing
2354	Kalua Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2355	Kalua Rd	Palolo Ave	10th Ave	Road Paved
2356	Kaluaa Pl	Kaumoku St	End	Road Paved
2357	KALUAMOI DR	102 KALUAMOI PL	END	*Planning phase (Construction Est. to Start after 2015)
2358	Kaluamoi Dr	Kamehameha Hwy	End	Road Paved
2359	Kaluamoi Pl	Kaluamoi Dr	End	Road Paved
2360	KALUAMOI PL	KAMEHAMEHA HWY	.3 mi South of Kamehameha hwy	*Planning phase (Construction Est. to Start after 2015)
2361	Kaluamoo St	Kalaheo Ave	Kainalu Dr	Road Paved
2362	Kaluanui Pl	Kaluanui Rd	Kaluanui Way	Construction Ongoing
2363	Kaluanui Rd	Hawaii Kai Dr	End	Road Paved
2364	Kaluanui Way	End	End	Construction Ongoing
2365	Kaluaopalena St	Laumaka St	End	*Planning phase (Construction Est. to Start after 2015)
2366	Kaluawaa St	Kamakini St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2367	Kaluhikai Ln	Kuakini St	End	*Planning phase (Construction Est. to Start after 2015)
2368	Kalukalu St	Ikepono St	Pilimai St	Road Paved
2369	KALUKALU ST	IKEPONO ST	PILIMAI ST	*Planning phase (Construction Est. to Start after 2015)
2370	Kaluli St	Auwaiku St	Kina St	Road Paved
2371	Kam IV Rd	N School St	1040 Kam IV Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2372	KAMAAHA AVE	FORT BARRETTE	MANAWAI ST	Plan/ Design phase (Construction Est. to Start after 2014)
2373	Kamahana Pl	Naholoholo St	End	Road Paved
2374	Kamahao Pl	Kamahao St	End	Road Paved
2375	Kamahao St	Noelani St	Hookanike St	Road Paved
2376	Kamahele Pl	Kamahele St	End	Road Paved
2377	Kamahele St	Keolu Dr	End	Road Paved
2378	Kamahoi St	Maliko St	End	Road Paved
2379	Kamaio Pl	Kamaio St	End	Road Paved
2380	Kamaio St	Meheula Pkwy	Lanikuhana Ave	Road Paved
2381	Kamaka Ln	Lanakila Ave	827 Kamaka Ln	Plan/ Design phase (Construction Est. to Start after 2014)
2382	Kamaka Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2383	KAMAKAAULANI PL	KALOI STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
2384	Kamakee St	Kapiolani Blvd	Auahi St	Road Paved
2385	Kamakini St	Kanewai St	End	Road Paved
2386	Kamakoi Pl	Kamakoi Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2387	Kamakoi Rd	Pulama Rd	Mauka End	Plan/ Design phase (Construction Est. to Start after 2014)
2388	Kamala Lp	Kekupua St	Kekupua St	Construction to Start within a year
2389	Kamalani Pl	Apuakea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2390	Kamalei St	Kealakaa St	End	Road Paved
2391	Kamalii St	Makanani Dr	1711 Skyline Dr	Plan/ Design phase (Construction Est. to Start after 2014)
2392	Kamalino St	Hololea St	Both ends	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2393	KAMALO ST	KUPUOHI ST	KAHAKEA ST	*Planning phase (Construction Est. to Start after 2015)
2394	Kamamalu Ave	Iolani Ave	Puowaina Dr	*Planning phase (Construction Est. to Start after 2015)
2395	Kamanaaina Pl	Kuhimana St	End	Road Paved
2396	Kamanaiki St	Wailele St	Laulani St	Road Paved
2397	Kamani St	Auahi St	Halekauwila St	*Planning phase (Construction Est. to Start after 2015)
2398	Kamani St	Ilaniwai St	Waimanu St	*Planning phase (Construction Est. to Start after 2015)
2399	Kamaole St	Kekaa St	Kekaa St	Construction Ongoing
2400	Kamaomao Pl	Kealahou St	End	Construction Ongoing
2401	Kamau Pl	Keaahala Rd	45 Kamau Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2402	Kamau Pl	Keaahala Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2403	Kamehame Dr	2nd concrete Section	End	Construction Ongoing
2404	Kamehame Dr	Maunanani St	1st c/r section	Construction Ongoing
2405	Kamehame Pl	Kamehame Dr	End	Construction Ongoing
2406	Kamehameha Ave	Manoa Rd	Oahu Ave	Road Paved
2407	Kamehameha Hwy	2140'N. of Anahulu Stream Bridge	Cane Haul Rd	Road Paved
2408	Kamehameha Hwy	906 Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2409	Kamehameha Hwy	Likelike Hwy	Kahekili Hwy	*Planning phase (Construction Est. to Start after 2015)
2410	Kamehameha Hwy	Likelike Hwy	Keole St	Road Paved
2411	Kamehameha IV Rd	N School St	Likelike Hwy	Construction to Start within a year
2412	Kamenani St	King St	Mookaula St	*Planning phase (Construction Est. to Start after 2015)
2413	KAMIKI ST	WAIOPAE ST	AWALUA ST	*Planning phase (Construction Est. to Start after 2015)
2414	Kamilo St	Hawaii Kai Dr	Hawaii Kai Dr	Road Paved
2415	Kamiloiki Pl	Lunalilo Home Rd	End	Construction Ongoing
2416	Kaminaka Dr	St Louis Dr	Kanalui St	Plan/ Design phase (Construction Est. to Start after 2014)
2417	KAMOAWA PL	KAMOAWA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
2418	KAMOAWA ST	KAHIUKA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2419	Kamohoalii st	Kalihi St	1744 Kamohoalii St	Road Paved
2420	Kamohoalii St	Kalihi St	Kokohead End	Road Paved
2421	Kamoi Pl	Kaahue St	End	Construction Ongoing
2422	KAMOKILA BLVD	FARRINGTON HWY	NAU PL	Plan/ Design phase (Construction Est. to Start after 2014)
2423	Kamoku St	Kaaloa St	Hihiwai St	Road Paved
2424	Kamole Pl	Kamole St	End	Road Paved
2425	Kamole St	Laukahi St	Kamole St	Road Paved
2426	Kamooalii St	Liula St	Both T Ends	Plan/ Design phase (Construction Est. to Start after 2014)
2427	Kamookoa Pl	Kaluanui Rd	End	Construction Ongoing
2428	Kamuela Ave	Date St	Kapahulu Ave	Road Paved
2429	Kamuela Pl	Kaohinani Dr	End	Construction to Start within a year
2430	Kana Pl	Ocean View Dr	End	Road Paved
2431	Kanae St	Ainamakua Dr	Both Ends	Road Paved
2432	Kanaeha Pl	Luehu St	End	Road Paved
2433	KANAEHA PL	LUEHU ST	END	*Planning phase (Construction Est. to Start after 2015)
2434	Kanaha St	Maluniu Ave	Uilama St	Road Paved
2435	Kanahale Rd	Hakimo Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2436	Kanai Pl	Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2437	Kanaina Ave	Kapahulu Ave	Kaunaoa St	Road Paved
2438	Kanaina Ave	Kaunaoa St	End	Road Paved
2439	Kanaka Pl	Kanaka St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2440	Kanaka St	Mahinui Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2441	Kanakou Pl	Kaluanui Rd	End	Construction Ongoing
2442	Kanalani Pl	Pupukea Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2443	Kanaloa St	Uhaloa St	Hakina St	Road Paved
2444	Kanalui Pl	Kanalui St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2445	Kanalui St	Kaminaka Dr	Kaminaka Dr	Plan/ Design phase (Construction Est. to Start after 2014)
2446	Kanamee St	Naholoholo St	Kipapa Dr	Road Paved
2447	Kanani Pl	Liliha St	End	*Planning phase (Construction Est. to Start after 2015)
2448	KANAPUA PL	Kaupuni St	85-740 Kanapua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2449	Kanapua Pl	Kaupuni St	End	*Planning phase (Construction Est. to Start after 2015)
2450	Kanapuu Dr	Kalanianaole Hwy	Keolu Dr	Road Paved
2451	Kanapuu Pl	Kanapuu Dr	End	Road Paved
2452	KANAWAO PL	KANAWAO STREET	END	*Planning phase (Construction Est. to Start after 2015)
2453	KANAWAO ST	END	END	*Planning phase (Construction Est. to Start after 2015)
2454	KANEAKI ST	Kolealiilii St	Kapaekahi St	Plan/ Design phase (Construction Est. to Start after 2014)
2455	Kanealii Ave	Pauoa Rd	Kapalu St	Road Paved
2456	Kaneapu Pl	Mokulua Dr	End	Road Paved
2457	Kanekapolei St	Ala Wai Blvd	Kaiulani Ave	Road Paved
2458	Kanekopa Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2459	Kaneloa Rd	Paoakalani Ave	Wai Nani Way	Road Paved
2460	Kaneohe Bay Dr	1100' from H-3	Mokapu Blvd	Road Paved
2461	Kaneohe Bay Dr	Aumoana Pl	Anu Pl	Construction to Start within a year
2462	Kaneohe Bay Dr	Bayview Haven Pl	Nohokai Pl	Road Paved
2463	Kaneohe Bay Dr	Kaimalu Pl	Malae Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2464	Kanewai St	Dole St	Kamakini St	Road Paved
2465	Kaniahe Pl	Kulia St	End	Road Paved
2466	Kaniahe St	End	Hanau St	Road Paved
2467	KANIAU PL	PEKE LANE	END	*Planning phase (Construction Est. to Start after 2015)
2468	Kaniau Pl	Peke Ln	End	Road Paved
2469	Kaniela Pl	Kuliouou Rd	End	Road Paved
2470	Kanihi St	Kaweloka St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2471	Kanikani Pl	Aheahe Ave	End	Road Paved
2472	Kaniko Pl	Kulia St	End	Road Paved
2473	Kanoa St	Peterson Ln	Palama St	*Planning phase (Construction Est. to Start after 2015)
2474	Kanoelehua Pl	Glen Ave	End	Road Paved
2475	Kanoenoe St	Hawaii Kai Dr	Makaa St	Road Paved
2476	Kanu St	Lowrey Ave	Loi St	Road Paved
2477	Kanuku Pl	Kanuku St	End	Road Paved
2478	Kanuku St	Kamehameha Hwy	Hekaha St	Road Paved
2479	Kanunu St	Keeaumoku St	Kalakaua Ave	Road Paved
2480	Kaoea Pl	Hakupokano Lp	End	Road Paved
2481	Kaohe Pl	Kaahue St	End	Construction Ongoing
2482	Kaohinani Dr	Kahawalu Dr	Kamuela Pl	Road Paved
2483	Kaokoa Pl	Kahapili St	End	Road Paved
2484	Kaola Way	Pacific Hts Rd	Booth Rd	Road Paved
2485	Kaomaaiku Pl	Makaunulau St	End	Road Paved
2486	KAOMI LP	HANUA ST	1100' West OF HANUA ST	Plan/ Design phase (Construction Est. to Start after 2014)
2487	Kaonawai Pl	East Manoa Rd	End	Road Paved
2488	Kaonohi Pl	Kaonohi St	End	Road Paved
2489	KAONOHI ST	1000' South of Kahapili St	MOANALUA RD	*Planning phase (Construction Est. to Start after 2015)
2490	Kaonohi St	Kamehameha Hwy	Moanalua Rd	Road Paved
2491	KAONOHI ST	KAONOHI PL	1000' South of Kahapili St	*Planning phase (Construction Est. to Start after 2015)
2492	Kaoopulu Pl	Kaluanui Rd	End	Construction Ongoing
2493	Kaoopulu Way	Kaoopulu Pl	End	Construction Ongoing
2494	Kaope St	Ewa End	Hnl End	Road Paved
2495	KAOPE ST	KAIHUOPALAAI ST	East End	Plan/ Design phase (Construction Est. to Start after 2014)
2496	Kaopua Lp	Kuahelani Ave	Kuahelani Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2497	Kapa Pl	Kaluanui Rd	End	Construction Ongoing
2498	Kapaa St	Kainalu Dr	Kalaheo Ave	Road Paved
2499	KAPAAHULANI ST	END	END	Plan/ Design phase (Construction Est. to Start after 2014)
2500	Kapaakea Ln	King St	End	Road Paved
2501	KAPAEKAHI ST	Kaneaki St	Kukai Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2502	Kapahu St	Auwaiolimu St	Anianiku St	Road Paved
2503	Kapahulu Ave	Ala Wai Blvd	Harding Ave	Construction Ongoing
2504	Kapahulu Ave	Kalakaua Ave	Paki Ave	Road Paved
2505	Kapaia St	Lunalilo Home Rd	End	Construction to Start within a year
2506	Kapakai Pl	Farrington Hwy	132 Kapakai Pl	*Planning phase (Construction Est. to Start after 2015)
2507	Kapalai Pl	Kapalai Rd	45 Kapalai Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2508	Kapalai Pl	Kapalai Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2509	Kapalai Rd	Hinamoe Pl	Bridge	Plan/ Design phase (Construction Est. to Start after 2014)
2510	Kapalai Rd	Kamehameha Hwy	Keole St	Plan/ Design phase (Construction Est. to Start after 2014)
2511	Kapalai Rd	Kamehameha Hwy	Keole St	Plan/ Design phase (Construction Est. to Start after 2014)
2512	Kapalama Ave	Aupuni St	Makanani Dr	Construction to Start within a year
2513	Kapalama Ave	Konia St	Hanai Lp	Construction to Start within a year
2514	Kapalama Ave	School St	Konia St	Plan/ Design phase (Construction Est. to Start after 2014)
2515	Kapalapala Pl	Hawaii Kai Dr	End	Road Paved
2516	Kapaloala Pl	Pauoa Rd	End	Road Paved
2517	Kapalu St	Booth Rd	Pauoa Rd	Road Paved
2518	Kapana Pl	Laupapa St	End	Road Paved
2519	KAPANA PL	LAUPAPA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2520	Kapapala Pl	Kaahue St	End	Construction Ongoing
2521	KAPAPAPUHI ST	AMAAMA ST	LAULAUNUI ST	Plan/ Design phase (Construction Est. to Start after 2014)
2522	Kapawa Pl	Naholoholo St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2523	Kapea Pl	Kapea St	46 Kapea Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2524	KAPEA PL	KAPEA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2525	KAPEA ST	HUMU ST	NAHIKU ST	Plan/ Design phase (Construction Est. to Start after 2014)
2526	Kapea St	Humu St	Nahiku St	Plan/ Design phase (Construction Est. to Start after 2014)
2527	KAPEHE ST	MAUKA KIALUA END	KIALUA ST	Plan/ Design phase (Construction Est. to Start after 2014)
2528	Kapiki Rd	Hakimo Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2529	Kapili St	Cleghorn St	Tusitala St	Road Paved
2530	Kapiolani Blvd	Date St	King St	Road Paved
2531	Kapiolani Blvd	Kamakee St	Kalakaua Ave	Road Paved
2532	Kapiolani Blvd	South St	Ward Ave	Road Paved
2533	Kapiolani Blvd	Ward Rd	Kaheka St	Road Paved
2534	Kapoho Pl	Kaahue St	End	Construction Ongoing
2535	KAPOLEI PKWY	192' North of Keaunui Dr	KEONEULA BLVD	Plan/ Design phase (Construction Est. to Start after 2014)
2536	KAPOLEI PKWY	600' South of KOLOWAKA Dr	GEIGER RD	Plan/ Design phase (Construction Est. to Start after 2014)
2537	KAPOLEI PKWY	600' South of KOLOWAKA Dr.	945' West of KOLOWAKA Dr.	Plan/ Design phase (Construction Est. to Start after 2014)
2538	KAPOLEI PKWY	KAIMALIE ST	KAILEOLEA DR	Plan/ Design phase (Construction Est. to Start after 2014)
2539	KAPOLEI PKWY	KALAELOA BLVD	KAMOKILA BLVD	Plan/ Design phase (Construction Est. to Start after 2014)
2540	KAPOLEI PKWY	KAMOOKILA Blvd	KOLOWAKA Dr	Plan/ Design phase (Construction Est. to Start after 2014)
2541	KAPOLEI PKWY	KEONEULA BLVD	KAILEOLEA DR	Plan/ Design phase (Construction Est. to Start after 2014)
2542	Kapolei Pkwy	Manawai St	Kamaaha Ave	Road Paved
2543	Kapolei Pkwy	Renton Rd	Kolowaka Dr	Road Paved
2544	Kapoo St	Keneke St	Paleka Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2545	Kapoo St	Keneke St	Paleka Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2546	Kapuahi Pl	Kapuahi St	End	Road Paved
2547	Kapuai Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2548	Kapuhi Pl	Kapuhi St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2549	Kapuhi St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2550	Kapukapu Pl	Naalii St	End	Road Paved
2551	Kapulei St	Pauoa Rd	Kekuanoni St	Road Paved
2552	Kapulena Lp	Kii St	Kii St	Construction Ongoing
2553	Kapunahala Rd	Kulukeoe St	Anoi Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2554	Kapunahala Rd	Kulukeoe St	Anoi Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2555	Kapuni St	Cleghorn St	Kuhio Ave	Road Paved
2556	Karatti Ln	Pensacola St	End	Road Paved
2557	Karayan St	Ala Loa St	Fort Weaver Rd	Road Paved
2558	KARAYAN ST	ALA LOA ST	FT WEAVER RD	Plan/ Design phase (Construction Est. to Start after 2014)
2559	Karsten Dr	California Ave	California Ave (ewa loop)	Road Paved
2560	Karsten Dr	California Ave	California Ave (Hon Loop)	Road Paved
2561	Kau St	Ukee St	End	Road Paved
2562	Kauakapuu Lp	Lanikuhana Ave	Lanikuhana Ave	Road Paved
2563	Kaualio Pl	22nd Ave	End	Road Paved
2564	Kauamea Pl	Kipapa Dr	End	Road Paved
2565	Kauanomeha Pl	Hinalii St	End	Road Paved
2566	Kauaopuu St	Hale Ekahi Dr	Kawili St	*Planning phase (Construction Est. to Start after 2015)
2567	KAUAOPUU ST	Kawili St	Hale Ekahi Dr	Plan/ Design phase (Construction Est. to Start after 2014)
2568	Kauhaa Pl	Kumoo Lp	316 Kauhaa Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2569	Kauhaa Pl	Kumoo Lp	End	Plan/ Design phase (Construction Est. to Start after 2014)
2570	Kauhako Pl	Kauhako St	End	Construction to Start within a year
2571	Kauhako St	Hanamaulu St	Kaumakani St	Construction to Start within a year
2572	KAUHALE ST	MOANALUA RD	END	*Planning phase (Construction Est. to Start after 2015)
2573	Kauhale St	Moanalua Rd	End (incl. 2 cul de sacs)	Road Paved
2574	Kauhana Pl	Kauhana St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2575	Kauhana St	Paloloa Ave	Palolo Ave	Plan/ Design phase (Construction Est. to Start after 2014)
2576	Kauhane St	Iaukea St	End	Road Paved
2577	KAUHI ST	HANUA ST	KALAELOA BLVD	Plan/ Design phase (Construction Est. to Start after 2014)
2578	Kauhihau Pl	Kuleana Rd	End	Road Paved
2579	Kauhola Pl	Hawaii Kai Dr	End	Road Paved
2580	Kauholokahiki Pl	Kauholokahiki St	End	Road Paved
2581	Kauholokahiki St	End	End	Road Paved
2582	Kauiki St	Kehue St	Hanaloa St	Road Paved
2583	KAUIKI ST	KEHUE ST	HANALOA ST END	Plan/ Design phase (Construction Est. to Start after 2014)
2584	Kauila St	Nuuanu Ave	Pali Hwy	*Planning phase (Construction Est. to Start after 2015)
2585	Kauinohea PL	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
2586	Kaukalia St	Kiaha Lp	Anania Dr	Road Paved
2587	Kaukama Rd	Apuupuu Rd	Makai End	*Planning phase (Construction Est. to Start after 2015)
2588	Kaukama Rd	Farrington Hwy	Uala St	*Planning phase (Construction Est. to Start after 2015)
2589	Kaukama Rd	Paakea Rd	Apuupuu Rd	*Planning phase (Construction Est. to Start after 2015)
2590	Kaukamana St	Farrington Hwy	Kulaapuni St	*Planning phase (Construction Est. to Start after 2015)
2591	Kaukoe St	Lanikuhana Ave	Awiki St	Road Paved
2592	KAUKOLU ST	KEAUNUI DRIVE	END	Plan/ Design phase (Construction Est. to Start after 2014)
2593	Kaukonahua Rd	Kamananui Rd	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
2594	Kaukonahua Rd	Wilikina Dr	Farrington Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
2595	Kaukonahua Rd	Wilikina Dr	Kamananui Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2596	Kauku Pl	Kaahue St	End	Construction Ongoing
2597	Kaulahao St	Hoala St	End	Road Paved
2598	Kaulaili Rd	Makaha Valley Rd	Kaulawaha Rd	*Planning phase (Construction Est. to Start after 2015)
2599	Kaulaili Rd	Makaha Valley Rd	Kaulawaha Rd	*Planning phase (Construction Est. to Start after 2015)
2600	KAULAINAHEE PL	AIEA HEIGHTS DR	END	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2601	Kaulani Way	Oneawa St	Hinano Way	Road Paved
2602	Kaulawaha Rd	Jade St	Maiuu Rd	*Planning phase (Construction Est. to Start after 2015)
2603	Kaulawaha Rd	Maiuu Rd	Makaha Valley Rd	*Planning phase (Construction Est. to Start after 2015)
2604	Kaulawaha Rd	Makaha Valley Rd	Jade St	*Planning phase (Construction Est. to Start after 2015)
2605	Kaulia Pl	Kipapa Dr	End	Road Paved
2606	Kaulike Dr	Kuleana Rd (Ewa)	Kuleana Rd (KH)	Road Paved
2607	KAULONA PL	KAUKOLU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2608	Kaulu St	Kalanianaole Hwy	Laumilo St	Road Paved
2609	Kaulua St	Kahoea St	Kawau St	Road Paved
2610	Kauluikua Pl	Lanikuhana Ave	End	Road Paved
2611	Kaulukanu Pl	Kaulukanu St	End	Construction Ongoing
2612	Kaulukanu St	Kakaina St	End	Construction Ongoing
2613	Kaululaau St	Moreira St	End	Road Paved
2614	Kaululena St	Alohilani St End	Kelewaa St End	Road Paved
2615	Kauluwela Pl	Liliha St	End	*Planning phase (Construction Est. to Start after 2015)
2616	Kaumahana Pl	Kaweloka St	End	Road Paved
2617	KAUMAHANA PL	KAWELOKA ST	END	*Planning phase (Construction Est. to Start after 2015)
2618	Kaumailuna Pl	Alewa Dr	1171 Kaumailuna Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2619	Kaumaka Pl	Kalanipuu St	End	Construction Ongoing
2620	Kaumakani Pl	Kaumakani St	End	Construction to Start within a year
2621	Kaumakani St	Lunalilo Home Rd	Anapalau St	Construction to Start within a year
2622	Kaumoku St	End	End	Road Paved
2623	Kaumoli Pl	Kaumoli St	101st St	Road Paved
2624	KAUMOLI PL	KAUMOLI ST	END	*Planning phase (Construction Est. to Start after 2015)
2625	Kaumoli St	Kuloko St	Panee St	Road Paved
2626	Kaumualii St	Ewa End	Mokauea St	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2627	Kaumualii St	Kalihi St	McNeill St	*Planning phase (Construction Est. to Start after 2015)
2628	Kaumualii St	McNeill St	Waiakamilo Rd	*Planning phase (Construction Est. to Start after 2015)
2629	Kaumualii St	Waiakamilo Rd	Kohou St	*Planning phase (Construction Est. to Start after 2015)
2630	Kauna St	Ainapo St	Kii St	Construction Ongoing
2631	Kaunala Pl	Kaunala St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2632	Kaunala St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2633	Kaunaoa St	Leahi Ave	Trousseau St	Road Paved
2634	Kaunoa St	Ewa End	Hnl End	Road Paved
2635	KAUNOLU ST	KEHUE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2636	Kaunolu St	Kehue St	Haiamu St	Road Paved
2637	Kauopae Pl	Kukolu St	End	Road Paved
2638	Kauopua St	Makapipipi St	Makapipipi St	Road Paved
2639	Kaupaku Pl	Kaluanui Rd	End	Road Paved
2640	Kaupalena St	Kuliouou Rd	Lani St	Road Paved
2641	KAUPILI PL	AIEA HTS RD	END	*Planning phase (Construction Est. to Start after 2015)
2642	Kaupu Pl	Waipahu St	End	Road Paved
2643	KAUPU PL	WAIPAHU STREET	END	*Planning phase (Construction Est. to Start after 2015)
2644	Kaupu Way	Kaupu Pl	0+20	Road Paved
2645	KAUPU WAY	KAUPU PL.	END	*Planning phase (Construction Est. to Start after 2015)
2646	KAUPUNI PL	Kaupuni St	85-789 Kaupuni Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2647	Kaupuni Pl	Kaupuni St	End	*Planning phase (Construction Est. to Start after 2015)
2648	Kaupuni St	Farrington Hwy	Kaupuni Pl	*Planning phase (Construction Est. to Start after 2015)
2649	KAUPUNI ST	Farrington Hwy	Kaupuni Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2650	Kauwahi Ave	Haleakala Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2651	KAUWEKE PL	KUPUOHI ST	END	*Planning phase (Construction Est. to Start after 2015)
2652	Kauwili St	Kaunolu St	North Rd	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2653	KAUWILI ST	KAUNOLU ST	NORTH RD	Plan/ Design phase (Construction Est. to Start after 2014)
2654	Kawaena Pl	Pauoa Rd	End	Road Paved
2655	Kawahine Pl	Huli St	End	Road Paved
2656	Kawaiahao St	Ward Ave	Kamakee St	Road Paved
2657	Kawaihae Pl	Kawaihae St	End	Road Paved
2658	Kawaihae St	Kalanianaole Hwy	Hawaii Kai Dr	Construction Ongoing
2659	Kawaiiki Pl	Sing Loy Ln	Dead End	*Planning phase (Construction Est. to Start after 2015)
2660	Kawaiki Pl	Kaahue St	End	Construction Ongoing
2661	Kawailoa Rd	Lihiwai Rd	Alala Rd	Road Paved
2662	Kawainui St	328 Kawainui St	320 Kawainui St	Road Paved
2663	Kawainui St	331 Kawainui St	339 Kawainui St	Road Paved
2664	Kawainui St	340 Kawainui St	344 Kawainui St	Road Paved
2665	Kawainui St	418 Kawainui St	428 Kawainui St	Road Paved
2666	Kawainui St	427 Kawainui St	419 Kawainui St	Road Paved
2667	Kawainui St	450 Kawainui St	End	Construction Ongoing
2668	Kawainui St	450 Kawainui St	End	Road Paved
2669	Kawainui St	Kihapai St	Maluniu Ave	Road Paved
2670	Kawananakoa St	Nuuanu Ave	End	*Planning phase (Construction Est. to Start after 2015)
2671	Kawao Ave	Haleakala Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2672	Kawau St	Hokuiwa St	Kahoea St	Road Paved
2673	Kawekiu Pl	Kuliouou Rd	End	Road Paved
2674	Kawele Pl	Koliana St	End	Road Paved
2675	Kaweloalii Pl	Kaweloalii St	End	Road Paved
2676	Kaweloalii St	Hokuahiahi St	Kuahelani Ave	Road Paved
2677	Kaweloka Pl	Kaweloka St	End	Road Paved
2678	KAWELOKA PL	KAWELOKA ST	END	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2679	Kaweloka St	Palamoi St	Kuahaka St	Road Paved
2680	Kawelolani Pl	Wilhelmina Rise	End	Plan/ Design phase (Construction Est. to Start after 2014)
2681	Kawelu St	Kanihi St	Leomele St	Road Paved
2682	KAWELU ST	KANIHI ST	LEOMELE ST	*Planning phase (Construction Est. to Start after 2015)
2683	Kaweo Pl	Holaniku St	End	Road Paved
2684	KAWILI PL	Kawili St	86-507 Kawili Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2685	Kawili Pl	Kawili St	End	*Planning phase (Construction Est. to Start after 2015)
2686	KAWILI ST	Begin Loop @ Kawili St	86-285 Kawili St	Plan/ Design phase (Construction Est. to Start after 2014)
2687	KAWILI ST	Lualualei Hmstd Rd	86-346 Kawili St	Plan/ Design phase (Construction Est. to Start after 2014)
2688	Kawili St	Lualualei Hmstd Rd	Makai nd	*Planning phase (Construction Est. to Start after 2015)
2689	Kawili St	Start of Loop	Mauka End	*Planning phase (Construction Est. to Start after 2015)
2690	Kawoa Pl	Maulukua Rd	Dead End	Plan/ Design phase (Construction Est. to Start after 2014)
2691	Kawoa Way	Kawoa Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2692	Kawohi Pl	Kilohi St	2458 Kawohi Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2693	Kawowo Pl	Kawowo Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2694	Kawowo Rd	End	End	Plan/ Design phase (Construction Est. to Start after 2014)
2695	Ke Iki Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2696	Ke Nui Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2697	Ke Waena Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
2698	Keaahala Pl	Keaahala Rd	45 Keaahala Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2699	Keaahala Pl	Keaahala Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2700	KEAAHALA RD	KAMAU PL	KAHEKILI HWY	Plan/ Design phase (Construction Est. to Start after 2014)
2701	Keaahala Rd	Kamau Pl	Kahekili Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
2702	KEAAHALA RD	Kamehameha Hwy	KAMAU PL	Plan/ Design phase (Construction Est. to Start after 2014)
2703	Keaahala Rd	Kamehameha Hwy	Kamau Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2704	Keaalau Pl			*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2705	Keaalau Pl	Kaneohe Bay Dr	Concrete	Plan/ Design phase (Construction Est. to Start after 2014)
2706	KEAALII PL	KAHIUKA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
2707	KEAALII WAY	END	END	Plan/ Design phase (Construction Est. to Start after 2014)
2708	KEAALII WAY	KEALII PLACE	KEAALII WAY	Plan/ Design phase (Construction Est. to Start after 2014)
2709	Keahi St	Kumu St		Construction to Start within a year
2710	Keahilele Pl	Keahilele St	End	Road Paved
2711	Keahilele St	Hokuahiahi St	End	Road Paved
2712	Keahole St	Kalanianaole Hwy	Hawaii Kai Dr	Road Paved
2713	Keakaula Pl	Laupapa St	End	Road Paved
2714	KEAKAULA PL	LAUPAPA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2715	Keakealani St	Hao St	Kiholo St	Road Paved
2716	Kealahou Pl	Keaniani St	End	Road Paved
2717	Kealahou St	Hawaii Kai Dr	Kalanianaole Hwy	Construction Ongoing
2718	Kealahou St	Muolea Pl	End	Road Paved
2719	Kealakaa Pl	Kealakaa St	End	Road Paved
2720	Kealakaa St	Mahinahou St	Nui St	Road Paved
2721	KEALAKAHA DR	AIEA HTS DR	AIEA HTS DR	*Planning phase (Construction Est. to Start after 2015)
2722	Kealakai St	Simon Rd	Lolena St	Plan/ Design phase (Construction Est. to Start after 2014)
2723	Kealalani Pl	Kukuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2724	Kealamakai St	Hotel St	King St	*Planning phase (Construction Est. to Start after 2015)
2725	Kealaolu Pl	Kealaolu Ave	End	Road Paved
2726	Kealauina Dr	Halawa Hts Rd	End	Road Paved
2727	Kealia Dr	Aupuni St	Kapalama Ave	*Planning phase (Construction Est. to Start after 2015)
2728	Kealia Dr	Makanani St	Houghtailing St	Plan/ Design phase (Construction Est. to Start after 2014)
2729	Kealia Dr	Makanani St	Kapalama Ave	*Planning phase (Construction Est. to Start after 2015)
2730	Kealoha Pl	Gulick Ave	2128 Kealoha Pl	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2731	Kealoha St	Gulick Ave	Kamehameha Park	Plan/ Design phase (Construction Est. to Start after 2014)
2732	Kealohi St	Lanikuhana Ave	Makapipipi St	Road Paved
2733	Kealohilani Ave	Kuhio Ave	Kalakaua Ave	Road Paved
2734	Keama Pl	East Manoa Rd	End	Road Paved
2735	Keana Rd	Kaneohe Bay Dr	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
2736	KEANAE ST	MOANALUA RD	KAAMILO ST	*Planning phase (Construction Est. to Start after 2015)
2737	Keaniani Pl	Keaniani St	End	Road Paved
2738	Keaniani St	327-333 Keaniani St	End	Road Paved
2739	Keaniani St	328-336 Keaniani St	End	Road Paved
2740	Keaniani St	349-355 Keaniani St	End	Road Paved
2741	Keaniani St	407-417 Keaniani St	End	Road Paved
2742	Keaniani St	Maluniu Ave	Oneawa St	Road Paved
2743	Keanu St	10th Ave	Palolo Ave	Plan/ Design phase (Construction Est. to Start after 2014)
2744	Keanu St	3519 Keanu St	10th Ave	Plan/ Design phase (Construction Est. to Start after 2014)
2745	Keanu St	Hunakai St	Hunakai St	Road Paved
2746	Keanu Street, include city maintained private road	Wilhelmina Rise	End	Road Paved
2747	Keaolani Pl	Keaolani St	End	Road Paved
2748	Keaolani St	Keahilele St	End	Road Paved
2749	Keaolele Pl	Waiomao Rd	End	Road Paved
2750	Keaoopua Pl	Keaoopua St	End	Road Paved
2751	Keaoopua St	Lanikuhana Ave	Meheula Pkwy	Road Paved
2752	KEAPUA PL	KAAMILO ST	END	*Planning phase (Construction Est. to Start after 2015)
2753	KEAUNUI DR	IROQUOIS RD	LAUPAI ST	Plan/ Design phase (Construction Est. to Start after 2014)
2754	KEAUNUI DR	KOLOWAKA DR	MAANA St	Plan/ Design phase (Construction Est. to Start after 2014)
2755	KEAUNUI DR	LAUPAI ST	KOLOWAKA DR	Plan/ Design phase (Construction Est. to Start after 2014)
2756	Keawe St	Queen St	Ilalo St	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2757	Keawemauhili Pl	Kekauoha St	End	Road Paved
2758	Keawemauhili Pl	Kekauoha St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2759	Keeaumoku Pl	Keeaumoku St	End	Road Paved
2760	Keeaumoku St	Kaihee St	Nehoa St	Road Paved
2761	Keeaumoku St	Kapiolani Blvd	Kinau St	Road Paved
2762	Keeaumoku St	Nehoa St	Mauka End	Road Paved
2763	Keehuhiwa Pl	Makohilani St	End	Road Paved
2764	Keehuhiwa St	Makohilani St	Makohilani St	Road Paved
2765	KEELE PL	KEHUE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2766	Keele Pl	Laupapa St	End	Road Paved
2767	Keena Pl	Laupapa St	End	Road Paved
2768	KEENA PL	LAUPAPA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2769	Keha Pl	Kamehameha IV Rd	2327 Keha Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2770	Kehau Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2771	Kehaulani Dr	Lanipo Dr	End	Road Paved
2772	Kehela Pl	Kehela St	End	Road Paved
2773	KEHELA ST	KAAKA ST	KUPUNA LP	*Planning phase (Construction Est. to Start after 2015)
2774	Kehena Pl	Old Waialea Rd	End	Road Paved
2775	Kehepue Lp	Kaloapau St	Kaloapau St	Road Paved
2776	Kehepue Pl	Kehepue Lp	End	Road Paved
2777	Kehooea Pl	Makohilani St	End	Road Paved
2778	Kehue Pl	Kehue St	End	Road Paved
2779	KEHUE PL	KEHUE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2780	Kehue St	Kaunolu St	North Rd	Road Paved
2781	KEHUE ST	KAUNOLU ST	NORTH RD	Plan/ Design phase (Construction Est. to Start after 2014)
2782	Kei Pl	Kehue St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2783	KEI PL	KEHUE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2784	Keikialii St	Naalii St	End (Lt)	Road Paved
2785	Keikialii St	Naalii St	End (Rt)	Road Paved
2786	Keikikane Lp	Kanaka St	Kanaka St	Plan/ Design phase (Construction Est. to Start after 2014)
2787	Keikikane Pl	Keikikane Lp	End	Plan/ Design phase (Construction Est. to Start after 2014)
2788	Keikilani Circle	Kaai St	Kaai St	Road Paved
2789	Kekaa St	Mokuhano St	Mokuhano St	Construction Ongoing
2790	Kekaihili Pl	Kehue St	End	Road Paved
2791	KEKAIHILI PL	KEHUE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2792	KEKAIHOLO ST	KAILEONUI ST	KAPOLEI PKWY	Plan/ Design phase (Construction Est. to Start after 2014)
2793	Kekakia Pl	Laupapa St	End	Road Paved
2794	KEKAKIA PL	LAUPAPA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2795	Kekau Pl	Apio Ln	End	*Planning phase (Construction Est. to Start after 2015)
2796	Kekauluohi St	Auhea Pl	Mauka End	Construction to Start within a year
2797	Kekauoha St	Pualalea St	End	Road Paved
2798	Kekauoha ST	Pualalea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2799	Kekoa Pl	Kealauina Dr	End	Road Paved
2800	Kekona Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2801	Kekuanoni Pl	Kekuanoni St	End	Road Paved
2802	Kekuanoni St	Booth Rd	Kapulei St	Road Paved
2803	Kekumu Pl	Huli St	End	Road Paved
2804	Kekupua Pl	Kekupua St	End	Construction to Start within a year
2805	Kekupua St	Anapalau St	Kaumakani St	Construction to Start within a year
2806	Keleawe Pl	Laupapa St	End	Road Paved
2807	KELEAWE PL	LAUPAPA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2808	Kelewaa Pl	Kelewaa St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2809	Kelewaa St	Holani St	Kaululena St	Road Paved
2810	Kelewina Pl	Kelewina St	End	Road Paved
2811	Kelewina St	Puualoha St	Maunawili Rd	Road Paved
2812	Keliikipi St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
2813	Kellog St	Kilani Ave	End	Road Paved
2814	Keluka Pl	Keneke St	45 Keluka Place	Plan/ Design phase (Construction Est. to Start after 2014)
2815	Keluka Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2816	Kemika Pl	Laupapa St	End	Road Paved
2817	KEMIKA PL	LAUPAPA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2818	Kemole Ln	King St	Beretania St	Road Paved
2819	Keneke Pl	Keneke St	45 Keneke Place	Plan/ Design phase (Construction Est. to Start after 2014)
2820	Keneke Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2821	Keneke St	Anoi Rd	45 Keneke Street	Plan/ Design phase (Construction Est. to Start after 2014)
2822	Keneke St	Anoi Rd	Kapunahala Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2823	Kenela St	Koa Kahiko St	45-244 Kenela St	Plan/ Design phase (Construction Est. to Start after 2014)
2824	Kenela St	Koa Kahiko St	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
2825	Kenola Pl	Kipou St	End	Road Paved
2826	Keoe Pl	Yacht Club St	46 Keoe Place	Plan/ Design phase (Construction Est. to Start after 2014)
2827	Keoe Pl	Yacht Club St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2828	Keoe Way	Keoe Pl	46 Keoe Way	Plan/ Design phase (Construction Est. to Start after 2014)
2829	Keoe Way	Keoe Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2830	KEOHAPA PL	KAPEHE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2831	Keokea Pl	Kawaihae St	End	Road Paved
2832	Keoki Pl	Kuliouou Rd	End	Road Paved
2833	Keoki Pl	Wanaao Rd	Akaakaawa St	Road Paved
2834	Keola St	1802 Kealakai St	Hala Dr	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2835	Keola St	959 Keola St	Hala Dr - State HHA	Plan/ Design phase (Construction Est. to Start after 2014)
2836	Keole Pl	Keole St	45 Keole Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2837	Keole Pl	Keole St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2838	Keole St	Kamehameha Hwy	Kapalai Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2839	Keole St	Kamehameha Hwy	Kapalai Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2840	Keolu Dr	Kalanianaole Hwy	Akahai St	Road Paved
2841	Keolu Dr	Nanialii St	Wanaao Rd	Road Paved
2842	Keonaona St	Bates St	End	*Planning phase (Construction Est. to Start after 2015)
2843	KEONEAE PL	KAHIUKA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
2844	KEONEKAPU PL	KEONEKAPU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2845	KEONEKAPU ST	KEAUNUI DR	END	Plan/ Design phase (Construction Est. to Start after 2014)
2846	KEONEULA BLVD	FORT WEAVER RD	KAILEOLEA DR	Plan/ Design phase (Construction Est. to Start after 2014)
2847	KEONEULA BLVD	KAILEOLEA DR	KAPOLEI PKWY	Plan/ Design phase (Construction Est. to Start after 2014)
2848	KEONEULA BLVD	KAPOLEI PKWY	Ft weaver Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2849	Keoni St	Lowrey Ave	Huapala St	Road Paved
2850	Keoniana St	Ala Wai Blvd	Kalakaua Ave	Road Paved
2851	Keopua St	Moreira St	End	Road Paved
2852	Kepa St	Wauke St	Collins St	Road Paved
2853	KEPAKEPA PL	KEPAKEPA ST	END	*Planning phase (Construction Est. to Start after 2015)
2854	KEPAKEPA ST	OLI LP	END	*Planning phase (Construction Est. to Start after 2015)
2855	Kepaniwai St	Honokahua St	Kaeleku St	Construction Ongoing
2856	Kepola Pl	Pali Hwy	End	Road Paved
2857	Kepuhi St	Trousseau St	Alohea Ave	Road Paved
2858	Kewai Pl	Pueonani St	End	Road Paved
2859	Kewalo St	Lunalilo St	Nehoa St	Road Paved
2860	Kiaala Pl	Kealahou St	End	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2861	Kiaha Lp	Anania Dr	Anania Dr	Road Paved
2862	Kiaha Pl	Kiaha Lp	End	Road Paved
2863	Kiai Pl	Poola St	End	Road Paved
2864	KIALUA ST	HOOPALA ST	KAPEHE ST	Plan/ Design phase (Construction Est. to Start after 2014)
2865	Kiani St	Keole St	Keole St	Plan/ Design phase (Construction Est. to Start after 2014)
2866	Kiani St	Keole St	Keole St	Plan/ Design phase (Construction Est. to Start after 2014)
2867	Kiapa Pl	Farrington Hwy	131 Kiapa Pl	*Planning phase (Construction Est. to Start after 2015)
2868	Kiapa Pl	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
2869	Kiapaakai Pl	Kealakaa St	End	Road Paved
2870	Kiau Pl	Honowai St	End	Road Paved
2871	Kiawe St	Nahele St	Nahele St	Road Paved
2872	Kiekie Pl	Dole Rd	End	Road Paved
2873	Kiele Ave	Poni Moi Rd	Coconut Ave	Road Paved
2874	Kihale Pl	Kihale St	End	Road Paved
2875	Kihale St	Kamehameha Hwy	End	Road Paved
2876	Kihapai Pl	Kihapai St	End	Road Paved
2877	Kihapai St	309 Kihapai St	End	Road Paved
2878	Kihapai St	341 Kihapai St	End	Road Paved
2879	Kihapai St	668 Kihapai St	End	Road Paved
2880	Kihapai St	701 Kihapai St	End	Road Paved
2881	Kihapai St	Oneawa St	Wailepo St	Road Paved
2882	Kihewa Pl	Aiea Hts Dr	End	Road Paved
2883	KIHI ST	KOAHI ST	RENTON RD	Plan/ Design phase (Construction Est. to Start after 2014)
2884	Kihi St	Laukahi St	Kumakani St	Road Paved
2885	Kihi St	Renton Rd	Koahi St	Road Paved
2886	Kihonua Pl	Palikea St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2887	Kii Pl	Kii St	End	Construction Ongoing
2888	Kii St	Ainapo St	End	Construction Ongoing
2889	Kiilani Pl	Kiilani St	End	Road Paved
2890	Kiilani St	Mahinahou St	Mahinahou St	Road Paved
2891	Kika Pl	Kika St	End	Road Paved
2892	Kika St	Aloha Oe Dr	End	Road Paved
2893	Kikaha St	Makakilo Dr	Umena St	Road Paved
2894	Kikala St	Hapaki St	End	Road Paved
2895	Kikalake Pl	Keaolani St	End	Road Paved
2896	Kikeke Ave	150 Ft. below Harding Ave	Lunalilo Fwy	Road Paved
2897	Kikeke Ave	Pahoa Ave	H1 Fwy	Road Paved
2898	KIKEPA PL	KIKEPA ST	END	*Planning phase (Construction Est. to Start after 2015)
2899	KIKEPA ST	END	END	*Planning phase (Construction Est. to Start after 2015)
2900	Kikilia Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2901	Kikoo Pl	Anapalau St	End	Construction to Start within a year
2902	Kikoo St	Renton Rd	End	Road Paved
2903	KIKOO ST	RENTON RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
2904	Kikowaena Pl	Kikowaena St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2905	Kikowaena St	Ahua St	Moanalua Strm Bridge	Plan/ Design phase (Construction Est. to Start after 2014)
2906	Kilaha Pl	Kilaha St	End	Road Paved
2907	KILAHA PL	KILAHA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2908	KILAHA ST	FORT WEAVER RD	KILIPOE ST	Plan/ Design phase (Construction Est. to Start after 2014)
2909	Kilaha St	Fort Weaver Rd	North Rd	Road Paved
2910	KILAHA ST	KILIPOE ST	NORTH RD	Plan/ Design phase (Construction Est. to Start after 2014)
2911	Kilakila Dr	Alewa Dr	1970 Alewa Dr	Plan/ Design phase (Construction Est. to Start after 2014)
2912	Kilani Ave	Kamehameha Hwy	Kellog St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2913	Kilau Pl	Loko Dr	End	Road Paved
2914	Kilauea Ave	15th Ave	18th Ave	*Planning phase (Construction Est. to Start after 2015)
2915	Kilauea Ave	18th St	Hunakai St	Road Paved
2916	Kilauea Ave	6th Ave	16th Ave	Road Paved
2917	Kilauea Ave	Hunakai St	Kilauea Pl	Road Paved
2918	Kilauea Pl	Kilauea Ave	End	Road Paved
2919	Kilea Pl	California Ave	End	Road Paved
2920	KILEKA PL	PIKI ST	END	*Planning phase (Construction Est. to Start after 2015)
2921	KILEPA PL	KILINOE ST	KILIHE WY	*Planning phase (Construction Est. to Start after 2015)
2922	Kili Dr	Farrington Hwy	Huipu Dr	*Planning phase (Construction Est. to Start after 2015)
2923	Kili Dr	Farrington Hwy	Huipu Dr	*Planning phase (Construction Est. to Start after 2015)
2924	Kilihau St	Puuloa Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
2925	Kilihune Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
2926	KILIKA PL	PIKI ST	END	*Planning phase (Construction Est. to Start after 2015)
2927	Kilinahe Pl	Kilinahe St	End	Road Paved
2928	KILINAHE PL	KILINAHE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
2929	Kilinahe St	Kilipoe St	Kilipoe St	Road Paved
2930	KILINAHE ST	KILIPOE ST	KILIPOE ST	Plan/ Design phase (Construction Est. to Start after 2014)
2931	KILINOE ST	KAAHELE ST	KILEPA PL	*Planning phase (Construction Est. to Start after 2015)
2932	KILINOE ST	KILEPA ST	END	*Planning phase (Construction Est. to Start after 2015)
2933	Kilipoe St	Kilaha St	North Rd	Road Paved
2934	KILIPOE ST	KILAHA ST	NORTH RD	Plan/ Design phase (Construction Est. to Start after 2014)
2935	Kilohana St	Kalihi St	End	Road Paved
2936	Kilohi St	Kamehameha IV Rd	1930 Kam IV Rd	Plan/ Design phase (Construction Est. to Start after 2014)
2937	Kilohi St	Lakoloa Pl	1853 Kilohi St	Plan/ Design phase (Construction Est. to Start after 2014)
2938	Kilohoku St	Paikauhale (Ewa)	Paikauhale (Hnl)	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2939	Kilolani Pl	Kamehameha IV Rd	1946 Kilolani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2940	Kilou Pl	Keaolani St	End	Road Paved
2941	KILOUHANE PL	Hoolokahi St	85-208 Kilouhane Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2942	Kilouhane Pl	Hoolokahi St	End	*Planning phase (Construction Est. to Start after 2015)
2943	Kime Pl	Kime St	End	Road Paved
2944	KIME ST	NOLUPE ST	East End	*Planning phase (Construction Est. to Start after 2015)
2945	KIME ST	NOLUPE ST	KUPUNA LP	*Planning phase (Construction Est. to Start after 2015)
2946	Kimo Dr	Nuuanu Pali Dr	Kaohinani Dr	Road Paved
2947	Kimo St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
2948	Kimokeo St	Lawelawe St	Hind Iuka Dr	Road Paved
2949	Kimopelekane Rd	Fort Weaver Rd	Makule Rd	Road Paved
2950	KIMOPELEKANE RD	FT WEAVER RD	MAKULE RD	Plan/ Design phase (Construction Est. to Start after 2014)
2951	Kina St	Kuuna St	Hele St - makai	Road Paved
2952	Kinalau Pl	Ward Ave	End	*Planning phase (Construction Est. to Start after 2015)
2953	KINANA WAY	AHULIMANU PL	END	Plan/ Design phase (Construction Est. to Start after 2014)
2954	Kinau St	Alapai St	Waiau Pl	Road Paved
2955	King St	Bethel St	Alapai St	*Planning phase (Construction Est. to Start after 2015)
2956	King St	Mccully St	Old Waialae Ave	Road Paved
2957	King St	Ola Ln	Kalihi St	*Planning phase (Construction Est. to Start after 2015)
2958	King St	Peterson Ln	Ola Ln	Plan/ Design phase (Construction Est. to Start after 2014)
2959	King St	River St	Bethel St	Road Paved
2960	Kini Pl	Kamehameha IV Rd	2442 Kini Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2961	Kinikohu St	Kilea Pl	End	Road Paved
2962	Kinipopo St	Kilea Pl	End	Road Paved
2963	Kinohi Pl	Makakilo Dr	Panana St	Road Paved
2964	Kinohou Pl	East Manoa Rd	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2965	Kinoole Pl	Mikalemi St	End	Road Paved
2966	Kioele Pl	Mahinahou St	End	Road Paved
2967	Kiokio Pl	Kipou St	End	Road Paved
2968	KIOKIO PL	KIPOU ST	END	*Planning phase (Construction Est. to Start after 2015)
2969	Kiolena Pl	Honowai St	End	Road Paved
2970	Kiopaa Pl	Kipapa Dr	End	Road Paved
2971	KIOWAO PL	PUEONANI STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
2972	Kipahele Pl	Mohihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2973	Kipahele St	Kahau St	Church gate	Plan/ Design phase (Construction Est. to Start after 2014)
2974	Kipahulu Pl	Kahau St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2975	Kipaipai Pl	Kahau St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2976	Kipalale Pl	Mohihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2977	Kipaoa Pl	Mohihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2978	Kipapa Dr	Kaalolo Pl	Lelewalo St	Road Paved
2979	Kipapa Dr	Kauamea Pl End	Ikaloa St, Honolulu end	Road Paved
2980	Kipapa Pl	Kipapa Dr	End	Road Paved
2981	Kipapani Pl	Mohihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2982	Kipawale Pl	Keole St	45 Kipawale Pl	Plan/ Design phase (Construction Est. to Start after 2014)
2983	Kipawale Pl	Keole St	End	Plan/ Design phase (Construction Est. to Start after 2014)
2984	Kipikua St	Hapaki St	End	Road Paved
2985	Kipikua St	Hoala St	End	Road Paved
2986	Kipona Pl	Lamaku Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
2987	Kipou Pl	Kipu St	End	Road Paved
2988	KIPOU ST	94-566 KIPOU ST	HONOWAI ST(EWA SIDE)	*Planning phase (Construction Est. to Start after 2015)
2989	Kipou St	Cul-de-Sac	94-474 Kipou St	Road Paved
2990	KIPOU ST	HENE ST	KIWINI PL	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
2991	Kipou St	Honowai St	94-566 Kipou St	Road Paved
2992	Kipou St	Honowai St. - Kapolei end intersection	Hene St	Road Paved
2993	Kipou St	Honowai St. - Pearl City end intersection	94-566 Kipou St	Road Paved
2994	KIPOU ST	SERVES 474	END	*Planning phase (Construction Est. to Start after 2015)
2995	Kipu Pl	Lunalilo Home Rd	End	Construction Ongoing
2996	Kipuka Pl	Oneawa St	End	Road Paved
2997	Kipukai Pl	Kealahou St	End	Construction Ongoing
2998	Kipuo St	Hene St	End	Road Paved
2999	Kipuo St	Hene St	Kipou St Waianae END	Road Paved
3000	Kirkwood Pl	Kirkwood Pl	End	Road Paved
3001	Kirkwood St	Papai St	Kalanianaole Hwy	Road Paved
3002	Kiu Pl	Leleuli St	End	Road Paved
3003	Kiu Pl	Leleuli St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3004	Kiukee Pl	Keolu Dr	End	Road Paved
3005	KIWI ST	IKULANI ST	PAILANI ST	Plan/ Design phase (Construction Est. to Start after 2014)
3006	Kiwila St	Palolo Ave	10th Ave	Road Paved
3007	KIWINI PL	KIPOU PL	END	*Planning phase (Construction Est. to Start after 2015)
3008	Kiwini Pl	Kipou St	End	Road Paved
3009	Klebahn Pl	Henry St	End	Road Paved
3010	Ko Pl	Ko St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3011	Ko St	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3012	Koa Ave	Kaiulani Ave	Liliuokalani Ave	Road Paved
3013	Koa Kahiko Pl	Akimala St	45-202 Koa Kahiko Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3014	Koa Kahiko Pl	Akimala St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3015	Koa Kahiko St	Aumoku St	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
3016	Koa Kahiko St	Kailua End	Aumoku St	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3017	Koa Kahiko St	Kailua End	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
3018	Koa Moali Pl	Mekia St	End	Construction Ongoing
3019	Koa St	Kilani Ave	End	Road Paved
3020	Koae Pl	Koae St	End	Road Paved
3021	Koae St	Hunakai St	Amau St	Road Paved
3022	Koaena Pl	Koaena St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3023	Koaena St	Heeia St	Alaloa St	Plan/ Design phase (Construction Est. to Start after 2014)
3024	Koaha Pl	Halawa Valley St	End	Road Paved
3025	Koaha Way	Koaha Pl	End	Road Paved
3026	KOAHEAHE PL	NOELANI ST	South End	*Planning phase (Construction Est. to Start after 2015)
3027	Koaheahe St	Noelani St	Kamahao St	Road Paved
3028	Koahi St	Kihi St	barricade end	Road Paved
3029	KOAHI ST	LEIALOALO ST	KIHI ST	Plan/ Design phase (Construction Est. to Start after 2014)
3030	Koaki St	Paiwa St	End	Road Paved
3031	Koalele St	Booth Rd	Kanealii Ave	*Planning phase (Construction Est. to Start after 2015)
3032	Koalele St	Kanealii Ave	Pauoa Rd	Road Paved
3033	Koali Rd	Old Waialae Ave	Palolo stream bridge	Road Paved
3034	Koalipehu Pl	Koalipehu St	End	Road Paved
3035	KOALIPEHU PL	KOALIPEHU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3036	KOALIPEHU ST	AIKANAKA RD	PAALOHA ST	Plan/ Design phase (Construction Est. to Start after 2014)
3037	Koamano Pl	Lunalilo Home Rd	Kalanipuu St	Construction Ongoing
3038	Koaniani Way	East Manoa Rd	End	Road Paved
3039	KOAUKA LP	KOAUKA ST	KOAUKA ST	*Planning phase (Construction Est. to Start after 2015)
3040	KOAUKA ST	MOANALUA RD	END	*Planning phase (Construction Est. to Start after 2015)
3041	Koena Way	Dole Rd	End	Road Paved
3042	Kohea Pl	Panana St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3043	Kohea Way	Kohea Pl	End	Road Paved
3044	KOHI PL	KOHI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3045	KOHI ST	PALAHIA ST	LIMUKELE ST	Plan/ Design phase (Construction Est. to Start after 2014)
3046	Kohina St	Hinapu St	Halaulani St	Plan/ Design phase (Construction Est. to Start after 2014)
3047	Kohomua St	Kamehameha Hwy	Kalaloa St	Road Paved
3048	Kohou St	Dillingham Blvd	Kalani St	*Planning phase (Construction Est. to Start after 2015)
3049	Kohou St	Houghtailing St	Halona St	*Planning phase (Construction Est. to Start after 2015)
3050	Kohou St	King St	Dillingham Blvd	*Planning phase (Construction Est. to Start after 2015)
3051	Kohupono St	Wainohia St	Moaka St	Road Paved
3052	Koiawe Way	Leleua Pl	45-395 Koiawe Wy	Plan/ Design phase (Construction Est. to Start after 2014)
3053	Koiawe Way	Leleua Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3054	KOIHALA PL	KUHIALOKO STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
3055	Koikoi St	California Ave	Kalie St	Road Paved
3056	Kokea St	Halona St	N School St	Plan/ Design phase (Construction Est. to Start after 2014)
3057	Kokea St	King St	Olomea St	*Planning phase (Construction Est. to Start after 2015)
3058	Kokea St	Makai End	Dillingham Blvd	*Planning phase (Construction Est. to Start after 2015)
3059	Kokee Pl	Hanapepe Lp	End	Construction to Start within a year
3060	Koki St	Hanakapiai St	Kauhako St	Construction to Start within a year
3061	Koko Dr	16th Ave	Paula Dr	Road Paved
3062	Koko Dr	Claudine St	Koko Drive Walkway	Road Paved
3063	Koko Dr	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3064	Koko Head Ave	Pahoa Ave	12th Ave	Road Paved
3065	Koko Head Ave	Sierra Dr	Waialae Ave	Plan/ Design phase (Construction Est. to Start after 2014)
3066	Koko Head Ave	Waialae Ave	Harding Ave	Road Paved
3067	Kokokahi Pl	252 Kokokahi Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3068	Kokokahi Pl	Kaneohe Bay Dr	252 Kokokahi Pl	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3069	Kokokahi Pl	Kaneohe Bay Dr	45-277 Kokokahi Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3070	Kokole Pl	Kokole St	End	Road Paved
3071	Kokole St	Palailai St	End	Road Paved
3072	Kokomo Pl	Kamilo St	End	Road Paved
3073	Kolani Pl	Keole St	45 Kolani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3074	Kolani Pl	Keole St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3075	Kolea Pl	Kolea St	End	Road Paved
3076	Kolea St	Moaniani St	End	Road Paved
3077	KOLEALIILII ST	Haleahi Rd	85-1029 Kolealiilii St	Plan/ Design phase (Construction Est. to Start after 2014)
3078	Kolekole Dr	Glen Ave	Kaala Ave	Road Paved
3079	Koliana Pl	Koliana St	End	Road Paved
3080	Koliana St	Ukee St	End	Road Paved
3081	Kolilikо St	Makaikai St	Both ends	Road Paved
3082	Kolo Pl	Varsity Pl	End	Road Paved
3083	Koloa St	Kahala Ave	Elepaio St	Road Paved
3084	Kolohala St	Onaha St	Elepaio St	Road Paved
3085	Kolokio Pl	Kolokio St	45 Kolokio Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3086	Kolokio Pl	Kolokio St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3087	Kolokio St	Kamehameha Hwy	Keole St	Plan/ Design phase (Construction Est. to Start after 2014)
3088	Kolokio St	Kamehameha Hwy	Keole St	Plan/ Design phase (Construction Est. to Start after 2014)
3089	Kolokolo Pl	Lunalilo Home Rd	End	Construction Ongoing
3090	Kolokolo St	Lunalilo Home Rd	Lunalilo Home Rd	Construction Ongoing
3091	Kolomona Pl	East Manoa Rd	End	Road Paved
3092	Kolonahe Pl	Tantalus Dr	End	Road Paved
3093	Kolopao Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3094	Kolopua St	Ainapua St	Ala Mahamoe St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3095	KOLOWAKA DR	EWA KOKA ST	EWA WAIAPO PL	Plan/ Design phase (Construction Est. to Start after 2014)
3096	KOLOWAKA DR	EWA POOWAI PL	KAPOLEI PARKWAY	Plan/ Design phase (Construction Est. to Start after 2014)
3097	KOLOWAKA DR	EWA WAIAPO PL	EWA POOWAI PL	Plan/ Design phase (Construction Est. to Start after 2014)
3098	KOLOWAKA DR	FORT WEAVER RD	EWA KOKA ST	Plan/ Design phase (Construction Est. to Start after 2014)
3099	KOLOWAKA DR	KAPOLEI PKWY	KUHIALOKO ST	Plan/ Design phase (Construction Est. to Start after 2014)
3100	Kolowalu St	East Manoa Rd	Woodlawn Dr	Road Paved
3101	Komaia Pl	Komaia Dr	End	Road Paved
3102	Komaia Pl	Komaia Dr	End	*Planning phase (Construction Est. to Start after 2015)
3103	Komana St	Pailani St	End	Road Paved
3104	KOMANA ST	PAILANI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3105	KOMO MAI DR	AAMANU ST	LANIKEHA PL	*Planning phase (Construction Est. to Start after 2015)
3106	KOMO MAI DR	APOEPOE ST (MAUKA)	AUHUHU ST	*Planning phase (Construction Est. to Start after 2015)
3107	KOMO MAI DR	AUHUHU ST	AAMANU ST	*Planning phase (Construction Est. to Start after 2015)
3108	KOMO MAI DR	AUMAKUA ST (MAUKA)	APOEPOE ST (MAUKA)	*Planning phase (Construction Est. to Start after 2015)
3109	KOMO MAI DR	East End	AUMAKUA ST (MAUKA)	*Planning phase (Construction Est. to Start after 2015)
3110	KOMO MAI DR	KAAHUMANU ST	KAAHELE ST	*Planning phase (Construction Est. to Start after 2015)
3111	KOMO MAI DR	LANIKEHA PL	WAIMANO HOME RD	*Planning phase (Construction Est. to Start after 2015)
3112	KOMO MAI DR	WAIMANO HOME RD	KAAHUMANU ST	*Planning phase (Construction Est. to Start after 2015)
3113	Komo Mai Pl (Lt)	Komo Mai Dr	End	Road Paved
3114	Komo Mai Pl (Rt)	Komo Mai Dr	End	Road Paved
3115	KOMOHANA ST	HANUA ST	.6 mi East	Plan/ Design phase (Construction Est. to Start after 2014)
3116	Konaku St	Ainamakua Dr	Alakaina St	Road Paved
3117	Konia St	Kapalama Ave	Aupuni St	Plan/ Design phase (Construction Est. to Start after 2014)
3118	KONIAKA PL	KIME ST	END	*Planning phase (Construction Est. to Start after 2015)
3119	Kono Pl	Kono St	2101 Kono Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3120	Kono St	Likelike Hwy	2001 Kono St	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3121	Koohoo Pl	Aalapapa Dr	End	Road Paved
3122	Kooku Pl			Road Paved
3123	Koolani Dr	Meheula Pkwy	Hoolu St	Road Paved
3124	Koolau View Dr	Kamehameha Hwy	Kahiko St	Plan/ Design phase (Construction Est. to Start after 2014)
3125	KOOLINA ST	85-1261 Koolina St	85-1458 Koolina St	Plan/ Design phase (Construction Est. to Start after 2014)
3126	Koolua Pl	Auina St	End	Road Paved
3127	Koolua Way	Koolua Pl	End	Road Paved
3128	Kopake St	Koaki St	Puko St	Road Paved
3129	Kopalani St	Ohi St	Both ends	Road Paved
3130	KOPILI PL	HUI KELU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3131	Kopke St	Wilcox Ln	Pacheco St	*Planning phase (Construction Est. to Start after 2015)
3132	Kou Pl	Makapipipi St	End	Road Paved
3133	Koula St	Ala Moana Blvd	Auahi St	*Planning phase (Construction Est. to Start after 2015)
3134	Koula St	Ilalo St	Ala Moana Blvd	*Planning phase (Construction Est. to Start after 2015)
3135	Kowa St	Makaikai St	NW End	Road Paved
3136	Kowa St	Makaikai St	SE End	Road Paved
3137	Krauss St	Iaukea St	End	Road Paved
3138	Kuaaina Way	Oneawa St	Hinano Way	Road Paved
3139	KUAEEWA PL	LAUNAHELE ST.	END	Plan/ Design phase (Construction Est. to Start after 2014)
3140	Kuaehu Pl	Kuaehu St	End	Construction Ongoing
3141	Kuaehu S	Makaa St	End	Road Paved
3142	Kuahaka St	Kaweloka St	Hooli Cir	Road Paved
3143	KUAHAKA ST	WAIMANO HOME RD	KAWELOKA ST	*Planning phase (Construction Est. to Start after 2015)
3144	Kuahao Pl	Kaahumanu St	End	Road Paved
3145	Kuahaua Pl	Puneki St	End	Road Paved
3146	Kuahea Pl	Kuahea St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3147	Kuahea St	2363 Kuahea St	2402 Kuahea St	Construction Ongoing
3148	Kuahea St	2407 Kuahea St	Waiomao Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3149	Kuahea St	Waiomao Rd	2359 Kuahea St	Plan/ Design phase (Construction Est. to Start after 2014)
3150	Kuahelani Ave	Kipapa Dr	Makaunulau St	Road Paved
3151	Kuahewa St	Kowa St	End	Road Paved
3152	Kuahine Dr	Manoa Rd	East Manoa Rd	Road Paved
3153	Kuahiwi Ave	California Ave	Neal Ave	Road Paved
3154	Kuahiwi Way	Kua Pohaku Dr	End	Road Paved
3155	Kuahono St	Wainiha St	Lunalilo Home Rd	Construction Ongoing
3156	Kuahui Pl	Kupuna Lp Ewa END	Laie Honolulu END	Road Paved
3157	Kuahulu Pl	Kulukeoe Pl	45 Kuahulu Place	Plan/ Design phase (Construction Est. to Start after 2014)
3158	Kuahulu Pl	Kulukeoe Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3159	Kuahulu Way	Kuahulu Pl	627 Kuahulu Way	Plan/ Design phase (Construction Est. to Start after 2014)
3160	Kuahulu Way	Kuahulu Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3161	Kuaie Pl	Kuaie St	End	Road Paved
3162	Kuaie St	Kuaie Pl End	Poloahilani St End	Road Paved
3163	Kuailima Dr	Aalapapa Dr	Mokulua Dr	Road Paved
3164	Kuakahi Pl	Kuakahi St	End	Road Paved
3165	KUAKAHI PL	KUAKAHI ST	END	*Planning phase (Construction Est. to Start after 2015)
3166	Kuakahi St	Kauhaulu St	Kumuao St	Road Paved
3167	KUAKAHI ST	KUHAULUA ST	KUMUAO ST	*Planning phase (Construction Est. to Start after 2015)
3168	Kuakini St	51 Kuakini St	End	*Planning phase (Construction Est. to Start after 2015)
3169	Kuakini St	Pali Hwy	Lanakila Ave	Road Paved
3170	Kuakini St	Pali Hwy	Lusitana St	*Planning phase (Construction Est. to Start after 2015)
3171	Kuakoa Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3172	Kuakolu Pl	Kuhaulua St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3173	Kuakua Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3174	Kuala St	Acacia Rd	Kamehameha Hwy	Road Paved
3175	KUALA ST	ACACIA RD	WAIMANO HOME RD	*Planning phase (Construction Est. to Start after 2015)
3176	KUALA ST	KAMEHAMEHA HWY	ACACIA RD	*Planning phase (Construction Est. to Start after 2015)
3177	Kualau Pl	Kuhimana St	End	Road Paved
3178	Kuali St	Orrick St	Burke St	Road Paved
3179	KUALI ST	ORRICK ST	BURKE ST	Plan/ Design phase (Construction Est. to Start after 2014)
3180	KUALII PL	KUALII STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
3181	KUALII ST	KAHIUKA STREET	KAPAAHULANI STREET	Plan/ Design phase (Construction Est. to Start after 2014)
3182	Kualono St	Alewa Dr	Kalikimaka St	Plan/ Design phase (Construction Est. to Start after 2014)
3183	KUALUA PL	KUHAULUA ST	END	*Planning phase (Construction Est. to Start after 2015)
3184	Kuamauna St	Kamehame Dr	Hoa St	Construction Ongoing
3185	Kuamoo St	Ala Wai Blvd	Kalakaua Ave	Road Paved
3186	KUAMU ST	UAHANAI ST	100 Ft east	Plan/ Design phase (Construction Est. to Start after 2014)
3187	Kuamu St	Uahanai St	End	Road Paved
3188	Kuana St	Onaha St	Kolohala St	Road Paved
3189	Kuanalu Pl	Kealahou St	End	Construction Ongoing
3190	Kuanoni Pl	Luaehu St	End	Road Paved
3191	Kuanoni Way	Kuanoni Pl	End	Road Paved
3192	Kuaoa St	Meheula Pkwy	End	Road Paved
3193	Kuaoa St	Paalii St	Meheula Pkwy	Road Paved
3194	Kuaoa St	Paalii St	Paepae St	Road Paved
3195	Kuaoa St	Paepae St	Meheula Pkwy	Road Paved
3196	Kuapapa Pl	1930 Kuapapa Pl.	End	Road Paved
3197	Kuapohaku Dr	Holua Way	Kuahiwi Way	Road Paved
3198	Kuapuiwi Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3199	KUAPUU ST	PUAHALA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3200	Kuapuu St	Puuhala St	End	Road Paved
3201	Kuaua Way	Leleua Pl	45-390 Kuaua Wy	Plan/ Design phase (Construction Est. to Start after 2014)
3202	Kuaua Way	Leleua Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3203	Kuauli St	Kaapeha St	End	Road Paved
3204	Kuauna Pl	Alaoki St	End	Road Paved
3205	KUAWA ST	ILIEE ST	KAAMILO ST	*Planning phase (Construction Est. to Start after 2015)
3206	Kuena St	Makaikai St	Both ends	Road Paved
3207	KUHAIMOANA PL	KAHIUKA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
3208	Kuhana Pl	Lumiauau St	End	Road Paved
3209	KUHAO PL	KAAHELE ST	END	*Planning phase (Construction Est. to Start after 2015)
3210	KUHAULUA PL	KUHAULUA ST	END	*Planning phase (Construction Est. to Start after 2015)
3211	KUHAULUA ST	KUMUA'O ST	HIAPO ST	*Planning phase (Construction Est. to Start after 2015)
3212	Kuhea St	Makaikai St	Both ends	Road Paved
3213	KUHELA ST	KALAELOA BLVD	HANUA ST	Plan/ Design phase (Construction Est. to Start after 2014)
3214	KUHIA PL	MAIPUHI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3215	KUHIALOKO PL	KUHIALOKO STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
3216	KUHIALOKO ST	END	END	Plan/ Design phase (Construction Est. to Start after 2014)
3217	KUHIAWAHO PL	KEONEKAPU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3218	Kuhilani St	Laukahi St	Kamole St	Road Paved
3219	Kuhimana Pl	Kuhimana St	End	Road Paved
3220	Kuhimana St	End	End	Road Paved
3221	KUHINA ST	FT WEAVER RD	PAILANI ST.	Plan/ Design phase (Construction Est. to Start after 2014)
3222	KUHINA ST	PAILANI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3223	Kuhina St	Pailani St	Hanakahi St	Road Paved
3224	Kuhonu Pl	Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3225	Kuhualua St	Kumuao St	Kumukula St End	Road Paved
3226	Kui Pl	Kale Pl	End	*Planning phase (Construction Est. to Start after 2015)
3227	Kuikahi St	Philip St	Citron St	Road Paved
3228	Kuikele Pl	Kuikele St	End	Road Paved
3229	Kuikele St	Kalihi St	End	Road Paved
3230	Kuikepa Pl	Kopalani St	End	Road Paved
3231	Kuiki Pl	Laenui St	End	Road Paved
3232	KUIKI PL	LAENUI ST	END	*Planning phase (Construction Est. to Start after 2015)
3233	Kuilei St	Kapaakea Ln	Waiaka Rd	Road Paved
3234	Kuinehe Pl	Uluhea St	End	Road Paved
3235	Kuini St	Nahele St	End (Lt)	Road Paved
3236	Kuini St	Nahele St	End (Rt)	Road Paved
3237	Kuipaakea Ln	Halona St	1418 Kuipaakea Ln	Plan/ Design phase (Construction Est. to Start after 2014)
3238	Kukana Pl	Aloha Oe Dr	End	Road Paved
3239	Kukana Way	Kukana Pl	End	Road Paved
3240	Kukia St	Lolii St	Hiipoi St	Plan/ Design phase (Construction Est. to Start after 2014)
3241	Kukia St	Lolii St	Hiipoi St	Plan/ Design phase (Construction Est. to Start after 2014)
3242	Kukii St	Niumalu Lp	Kamilo St	Road Paved
3243	Kukila Pl	Kukila St	End	Road Paved
3244	Kukila St	Laakea St	End	Road Paved
3245	Kukini Pl	Uluhea St	End	Road Paved
3246	Kukolu St	Kipapa Dr	End	Road Paved
3247	Kukuau Pl	Ainahou St	End	Road Paved
3248	Kukui St	Queen Emma St	Aala St	Road Paved
3249	Kukuiula Lp	Kapaia St	Kapaia St	Construction to Start within a year
3250	Kukuiula Pl	Kukuiula Lp	End	Construction to Start within a year

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3251	KUKULA ST	LUMIAINA ST	LEIHAKU ST	*Planning phase (Construction Est. to Start after 2015)
3252	Kukula St	Pakela St	Lumiaina St	Road Paved
3253	Kula Kolea Dr	Likelike Hwy	2202 and 2471 Kula Kolea Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3254	Kula Kolea Pl	Kula Kolea Dr	2401 Kula Kolea Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3255	Kula St	Lolena St	2050 Kula St	Plan/ Design phase (Construction Est. to Start after 2014)
3256	Kulahanai Pl	Kulahanai St	End	*Planning phase (Construction Est. to Start after 2015)
3257	Kulahanai St	Kulauku St	End	*Planning phase (Construction Est. to Start after 2015)
3258	Kulahelela Pl	Kulahanai St	End	*Planning phase (Construction Est. to Start after 2015)
3259	Kulaiwi St	Oluolu St	End	Road Paved
3260	Kulakoa Pl	Kulakoa St	End	*Planning phase (Construction Est. to Start after 2015)
3261	Kulakoa St	Kaukama Rd	Kulawae St	*Planning phase (Construction Est. to Start after 2015)
3262	Kulala Pl	Kulakoa St	End	*Planning phase (Construction Est. to Start after 2015)
3263	Kulamanu Pl	Kulamanu St	End	Road Paved
3264	Kulamanu St	Kahala Ave	Papu Cir	Road Paved
3265	Kulani St	Ainapo St	End	Construction Ongoing
3266	Kulanui St	Hale Laa Blvd	Naniloa Lp	Plan/ Design phase (Construction Est. to Start after 2014)
3267	Kulapapa Pl	Kulakoa St	End	*Planning phase (Construction Est. to Start after 2015)
3268	Kulauli St	Makalani St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3269	Kulawae Pl	Kulawae St	End	*Planning phase (Construction Est. to Start after 2015)
3270	Kulawae St	Kulawae Pl End	Kulakoa St	*Planning phase (Construction Est. to Start after 2015)
3271	Kulawai Pl	Kulawai St	End	Road Paved
3272	Kulawai St	Kaamilo St	Akaaka St (upper intersection)	Road Paved
3273	Kulawea Pl	Kulawea St	End	Road Paved
3274	Kulawea St	Ulune St	End	Road Paved
3275	KULAWEA ST	ULUNE ST	South End	*Planning phase (Construction Est. to Start after 2015)
3276	KULEANA PL	KULEANA RD	END	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3277	KULEANA RD	Kamehameha HWY	KULEANA PLACE	*Planning phase (Construction Est. to Start after 2015)
3278	KULEANA RD	KAULIKE DR (HON)	KAAHUMANU STREET	*Planning phase (Construction Est. to Start after 2015)
3279	Kuleana Rd	Kuleana Pl	Kaulike Dr	Road Paved
3280	Kulekule Pl	Kolea St	End	Road Paved
3281	Kulia St	Whitmore Ave	Hanau St	Road Paved
3282	KULINA ST	H-1 FWY	ULUNE ST	*Planning phase (Construction Est. to Start after 2015)
3283	Kulina St	Puakala St	Puakala St	Road Paved
3284	Kuliouou Pl	Kuliouou Rd	End	Road Paved
3285	Kuliouou Rd	Kalanianaole Hwy	Makai & Mauka Ends	Road Paved
3286	Kuloaa Pl	Kupau St	End	Road Paved
3287	Kuloko St	Kaumoli St	Kaweloka St	Road Paved
3288	KULOKO ST	KAWELOKA ST	KAUMOLI ST	*Planning phase (Construction Est. to Start after 2015)
3289	Kulua Pl	Kukolu St	End	Road Paved
3290	Kului Pl	Leighton St	End	*Planning phase (Construction Est. to Start after 2015)
3291	Kulukeoe Pl	Kulukeoe St End	Pilina St End	Plan/ Design phase (Construction Est. to Start after 2014)
3292	Kulukeoe Pl	Kulukeoe St End	Pilina St End	Plan/ Design phase (Construction Est. to Start after 2014)
3293	Kulukeoe St	Kahekili Hwy (Mauka)	Kulukeoe Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3294	Kulukeoe St	Kahekili Hwy (Mauka)	Kulukeoe Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3295	Kulukeoe St	Keneke St	Kahekili Hwy (Makai)	Plan/ Design phase (Construction Est. to Start after 2014)
3296	Kulukeoe St	Keneke St	Kahekili Hwy (Makai)	Plan/ Design phase (Construction Est. to Start after 2014)
3297	Kumakani Lp	Laukahi St	Laukahi St	Road Paved
3298	Kumakua Pl	Mokulele Dr	45-101 Kumakua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3299	Kumano St	Kaweloka St	Kauhaka St	Road Paved
3300	Kumau Pl	Kime St	End	Road Paved
3301	Kumauna Pl	Hulu St	End	Road Paved
3302	Kumepala Pl	Koliana St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3303	Kumimi St	Ewa End	Hnl End	Road Paved
3304	Kumoana St	Kaweloka St	Kaumoli St	Road Paved
3305	KUMOO LP	KAHUHIPA ST	KAHUHIPA ST	Plan/ Design phase (Construction Est. to Start after 2014)
3306	Kumoo Lp	Kahuhipa St	Kahuhipa St	Plan/ Design phase (Construction Est. to Start after 2014)
3307	Kumoo Pl	Kumoo Lp	31 Kumoo Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3308	Kumoo Pl	Kumoo Lp	End	Plan/ Design phase (Construction Est. to Start after 2014)
3309	Kumu Pl	Kumu St		Construction to Start within a year
3310	Kumu St	Oahu Ave	Keahi St	Construction to Start within a year
3311	Kumu St	Oahu Ave	Loulu St	Road Paved
3312	KUMUAO ST	END	HIAPO ST	*Planning phase (Construction Est. to Start after 2015)
3313	Kumuhau St	41-661 Kumuhau St	End	Road Paved
3314	Kumuhau St	Waikupanaha St	Kalanianaole Hwy	Road Paved
3315	Kumuhau St	Waikupanaha St	Kumuniu St	Road Paved
3316	Kumukahi Pl	Hawaii Kai Dr	End	Construction Ongoing
3317	Kumukoa Pl			*Planning phase (Construction Est. to Start after 2015)
3318	Kumukoa Pl	Kumu St	End	Road Paved
3319	Kumukoa St	Loulu St	Kumu St	Road Paved
3320	Kumukula St	Kahaulua St	End	Road Paved
3321	KUMUKULA ST	KUHAULUA ST	END	*Planning phase (Construction Est. to Start after 2015)
3322	Kumulani Pl	Kumulani St	End	Road Paved
3323	Kumulani St	Kumu St		Construction to Start within a year
3324	Kumulani St	Kumu St	End	Road Paved
3325	Kumumao Pl	Kealohi St	End	Road Paved
3326	Kumuone St	Manoa Rd	Loulu St	*Planning phase (Construction Est. to Start after 2015)
3327	Kumupali Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3328	Kumuula St	End	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3329	Kuneki Pl	Kuneki St	46 Kuneki Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3330	Kuneki Pl	Kuneki St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3331	KUNEKI ST	KAHUHIPA ST	HAIKU RD	Plan/ Design phase (Construction Est. to Start after 2014)
3332	Kuneki St	Kahuhipa St	Haiku Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3333	Kuneki Way	Kuneki Pl	46 Kuneki Way	Plan/ Design phase (Construction Est. to Start after 2014)
3334	Kuneki Way	Kuneki Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3335	KUOKOA ST	END	END	*Planning phase (Construction Est. to Start after 2015)
3336	Kuokoa St	Hooli Cir	Hooli Cir	Road Paved
3337	Kuono Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3338	Kupaa Dr	Maoi Pl	Maoi Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3339	Kupale St	Kalali St	322 Kupale St	Plan/ Design phase (Construction Est. to Start after 2014)
3340	KUPALE ST	Kalali St	END	Plan/ Design phase (Construction Est. to Start after 2014)
3341	Kupaoa Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3342	Kupau Pl	Kupau St	End	Road Paved
3343	Kupau St	Keolu Dr	Hele St	Road Paved
3344	Kupaua Pl	Halemaumau St	End	Road Paved
3345	Kupekala St	Mauka End	Makai End	Road Paved
3346	Kupeleko Pl	Park Row	End	Road Paved
3347	KUPELEKO PL	PARK ROW	END	Plan/ Design phase (Construction Est. to Start after 2014)
3348	KUPIAPIA PL	KAMOAWA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
3349	KUPIPI PL	KAHIUKA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
3350	KUPONO PL	AIEA HTS DR	END	*Planning phase (Construction Est. to Start after 2015)
3351	Kupuku Cir	Kuahelani Ave	Kupuku Cir	Road Paved
3352	Kupukupu Pl	Kupukupu St	End	Road Paved
3353	KUPUKUPU ST	APELEKOKA ST	PIKI ST	*Planning phase (Construction Est. to Start after 2015)
3354	Kupukupu St	Oliwa St	Piki St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3355	Kupulau Pl	Aaahi St	End	Road Paved
3356	Kupuna Lp			*Planning phase (Construction Est. to Start after 2015)
3357	KUPUNA LP	END	END	*Planning phase (Construction Est. to Start after 2015)
3358	Kupuohi Pl	Kupuohi St	End	Road Paved
3359	KUPUOHI ST	1200' North of KUPUNA LP	ANONUI ST	*Planning phase (Construction Est. to Start after 2015)
3360	KUPUOHI ST	KUPUNA LP	KUPUNA LP	*Planning phase (Construction Est. to Start after 2015)
3361	Kupuwao Pl	Kupukupu St	End	Road Paved
3362	Kuu Home Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3363	Kuuala St	Kuukama St	Dead-end	Road Paved
3364	Kuualoha Rd	Hakimo Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3365	Kuuhale St	Kainalu Dr	Kuuala St	Road Paved
3366	Kuuhoa Pl	Kuupua St	End	Road Paved
3367	Kuuipo Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3368	Kuukama St	Kalaheo Ave	End	Road Paved
3369	Kuulei Rd	Kailua Rd	Kainalu Dr	Road Paved
3370	Kuulei Rd	Kainalu Dr	Kalaheo Ave	Road Paved
3371	Kuumele Pl	Kuukama St	End	Road Paved
3372	Kuuna Pl	Kuuna St	End	Road Paved
3373	Kuuna St	Apokula St	Kina St deadend	Road Paved
3374	Kuuniu St	Kuuala St	Kalaheo Ave	Road Paved
3375	Kuupua St	Kainalu Dr	Kuuala St	Road Paved
3376	Kuuwelu Pl	Sisal St	End	Road Paved
3377	Kuwale Rd	Lualualei Hmstd Rd	Paheehee Rd	*Planning phase (Construction Est. to Start after 2015)
3378	Kuwale Rd	Paheehee Rd	End	*Planning phase (Construction Est. to Start after 2015)
3379	Kuwili St	Iwilei Rd	End	*Planning phase (Construction Est. to Start after 2015)
3380	La I Rd	10th Ave	TMK:3-4-21:28	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3381	La I Rd	TMK:3-4-21:28	End	Plan/ Design phase (Construction Est. to Start after 2014)
3382	Laa Ln	Kokea St	Auld Ln	Plan/ Design phase (Construction Est. to Start after 2014)
3383	Laahaina Pl	Paakai St	End	Road Paved
3384	LAAHAINA PL	PAAKAI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3385	Laakea Pl	Laakea St	End	Road Paved
3386	Laakea St	Kukila St	End	Road Paved
3387	LAAKONA PL	LAAKONA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3388	LAAKONA ST	PUHIKANI ST	LAUNAHELE ST	Plan/ Design phase (Construction Est. to Start after 2014)
3389	Laaloa Pl	Laaloa St	End	Road Paved
3390	LAALOA PL	LAALOA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3391	Laaloa St	Farrington Hwy	End	Road Paved
3392	LAALOA ST	FARRINGTON HWY	END	Plan/ Design phase (Construction Est. to Start after 2014)
3393	Laamia Pl	Laamia St	End	Road Paved
3394	Laamia St	Laukahi St	Ohialoke St	Road Paved
3395	LAAUHUAHUA PL	KAAHUMANU ST	END	*Planning phase (Construction Est. to Start after 2015)
3396	LAAUHUAHUA WAY	LAAHUAHUA PL	END	*Planning phase (Construction Est. to Start after 2015)
3397	Laaula Pl	Eulu St	End	Road Paved
3398	Laaunoni Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3399	Ladd Ln	Lusitana St	End	*Planning phase (Construction Est. to Start after 2015)
3400	Lae St	Kanealii Ave	Pauoa Rd	Road Paved
3401	Laelae Way	Valley View Dr	End	Road Paved
3402	Laelua Pl	Kahapili St	End	Road Paved
3403	Laenani Dr	Kamehameha Hwy	Lihikai Dr (Mauka)	Plan/ Design phase (Construction Est. to Start after 2014)
3404	Laenani Dr	Lihikai Dr (Mauka)	Lihikai Dr (Makai)	Plan/ Design phase (Construction Est. to Start after 2014)
3405	Laenui St	Huakai St	End	Road Paved
3406	LAENUI ST	HUAKAI ST	HENOKEA ST	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3407	Lahai St	Lanipaa St	Holani St	Road Paved
3408	Lahaina St	Makaha Valley Rd	Jade St	*Planning phase (Construction Est. to Start after 2015)
3409	Lahaina St	Makaha Valley Rd	Water St	*Planning phase (Construction Est. to Start after 2015)
3410	Lahe St	End	End	Road Paved
3411	Lahikiola Pl	Nanakuli Ave	End	*Planning phase (Construction Est. to Start after 2015)
3412	Lahilahi Pl	Lahilahi St	125 Lahilahi Pl	*Planning phase (Construction Est. to Start after 2015)
3413	Lahilahi Pl	Lahilahi St	Gate (End)	*Planning phase (Construction Est. to Start after 2015)
3414	Lahilahi St	Farrington Hwy	Farrington Hwy	*Planning phase (Construction Est. to Start after 2015)
3415	Lahilahi St	Farrington Hwy	Farrington Hwy	*Planning phase (Construction Est. to Start after 2015)
3416	Lahui Pl	Lahui St	End	Road Paved
3417	Lahui St	Ainamakua Dr	End	Road Paved
3418	Laielua Pl	Kealahou St	End	Construction Ongoing
3419	Laiki Pl	Kalaheo Ave	End	Road Paved
3420	Laimi Rd	Pali Hwy	End	Road Paved
3421	Lakana Pl	Laupapa St	End	Road Paved
3422	LAKANA PL	LAUPAPA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3423	Lakau Pl	Loaa St	End	Road Paved
3424	Laki Rd	Lanakila Ave	Hala Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3425	Lakimau St	Leahi Ave	Kanaina Ave	Road Paved
3426	Lakimela Ln	Palama St	Peterson Ln	*Planning phase (Construction Est. to Start after 2015)
3427	Lako St	Kikoo St	Karayan St	Road Paved
3428	Lakoloa Pl	Kamehameha IV Rd	2478 Lakoloa Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3429	Lala Pl	Lanipo Dr	End	Road Paved
3430	Lalai Pl	Lalai St	End	Road Paved
3431	Lalai St	Kipapa Dr End	Lokalia St End	Road Paved
3432	Lalamilo Pl	Lalamilo St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3433	Lalamilo St	Onipaa St	Ala Mahamoe St	Road Paved
3434	LALANI ST	WILIKO ST	END	*Planning phase (Construction Est. to Start after 2015)
3435	Lalaole Pl	Kehela St	End	Road Paved
3436	Lalawai Dr	Halawa Hts Rd	Ena Rd	Road Paved
3437	Lalawai St	Whitmore Ave	Ihiihi Ave	Road Paved
3438	Lalea Pl	Laukahi St	End	Road Paved
3439	Lalei Pl	Makaimoimo St	End	Road Paved
3440	Lama Pl	Lanipo Dr	End	Road Paved
3441	Lamaku Pl	2427 Lamaku Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3442	Lamalama Pl	Lamaula Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3443	Lamaloa Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3444	Lamaula Pl	Lamaula Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3445	Lamaula Rd	717 Lamaula Rd	Ahilama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3446	Lamaula Rd	Pulama Rd	41-717 Lamaula Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3447	Lanae Way	Kaulani Way	Kuuaina Way	Road Paved
3448	Lanai St	Liliha St	Wyllie St	*Planning phase (Construction Est. to Start after 2015)
3449	Lanakila Ave	1412 Lanakila Ave	Kuakini St	Plan/ Design phase (Construction Est. to Start after 2014)
3450	Lanakila Ave	1739 Lanakila Ave	dead ends	*Planning phase (Construction Est. to Start after 2015)
3451	Lanakila Ave	Judd St	End	*Planning phase (Construction Est. to Start after 2015)
3452	Lanakila Ave	Keola St	Kunawai Ln/Judd St	Plan/ Design phase (Construction Est. to Start after 2014)
3453	Lani St	Kaupalena St	Aimoku St	Road Paved
3454	Lanihale Pl	Wilhelmina Rise	End	Plan/ Design phase (Construction Est. to Start after 2014)
3455	Lanihuli Dr	Manoa Rd	Kamehameha Ave	Road Paved
3456	Lanihuli Pl	Lanihuli St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3457	Lanihuli St	Kamehameha Hwy	Lanihuli Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3458	Lanikaula St	Kahaloa Dr	Kalawao St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3459	Lanikeha Pl	Komo Mai Dr	End	Road Paved
3460	Lanikeha Way	Lanikeha Pl	End	Road Paved
3461	Lanikuakaa St	Leialii St (Lt)	End	Road Paved
3462	Lanikuakaa St	Leialii St (Rt)	End	Road Paved
3463	Lanikuhana Ave	Meheula Pkwy	Ahiku St	Road Paved
3464	Lanikuhana Avenue	Meheula Parkway	Ahiku Street	*Planning phase (Construction Est. to Start after 2015)
3465	Lanikuhana Pl	Lanikuhana Ave	End	Road Paved
3466	Laniloa Pl	Leilehua Rd	End	Road Paved
3467	Laniloa Rd	Pacific Hts Rd	End	Road Paved
3468	Lanipaa St	Lanikuhana Ave	End	Road Paved
3469	Lanipili Pl	Monterey Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3470	Lanipo Dr	Mokulua Dr	Aalapapa Dr	Road Paved
3471	Lanipoko Pl	Lurline Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3472	Lanipola Pl	Puaina St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3473	Lanipuao St	Kaumakani St	Kekupua St	Construction to Start within a year
3474	Laniuma Rd	Hiu St	1132 Laniuma Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3475	Laniwela Way	Alawiki St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3476	Lanui Pl	Kualono St	2215 Aupuni St	Plan/ Design phase (Construction Est. to Start after 2014)
3477	Laola Pl	Pacific Hts Rd	End	Road Paved
3478	Lapa Pl	Poopoo Pl	End	Road Paved
3479	Lapaiki St	Halekua St	End	Road Paved
3480	Lapine Pl	Laupapa St	End	Road Paved
3481	LAPINE PL	LAUPAPA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3482	Lauae St	Ainamakua Dr	Ahea St	Road Paved
3483	Lauae St	Ainamakua Dr	North End	Road Paved
3484	Lauaki Pl	Lauaki St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3485	Lauaki St	Lanipaa St	End	Road Paved
3486	Lauawa Pl	Lauawa St	End	Road Paved
3487	Lauawa St	Kaululena St	Makaimoimo St	Road Paved
3488	Lauhala St	Beretania St	Lusitana St	*Planning phase (Construction Est. to Start after 2015)
3489	LAUHULU ST	ILIEE ST	HOIO ST	*Planning phase (Construction Est. to Start after 2015)
3490	LAUHULU ST	KAAMILO ST	ILIEE ST	*Planning phase (Construction Est. to Start after 2015)
3491	Lauiki St	Hihiwai St	Kamoku St	Road Paved
3492	Laukahi Pl	Laukahi St	End	Road Paved
3493	Laukahi Street	Kalanianaole Highway	7200 ft North	*Planning phase (Construction Est. to Start after 2015)
3494	Laukalo St	End	End	Road Paved
3495	Laukani St	Alapine St	Hamau St	Road Paved
3496	LAUKEA ST	LUMIANA STREET	KANAWAO STREET	*Planning phase (Construction Est. to Start after 2015)
3497	LAUKO ST	MANAGER'S DRIVE	AKOKI STREET	*Planning phase (Construction Est. to Start after 2015)
3498	Laukoa Pl	Laola Pl	End	Road Paved
3499	Laukona Lp	Papipi Rd	Papipi Rd	Road Paved
3500	LAUKONA LP	PAPIPI RD	PAPIPI RD	Plan/ Design phase (Construction Est. to Start after 2014)
3501	Laulani St	Kamanaiki St	Kokohead end	Road Paved
3502	Laulaunui St	Ewa End	Fort. Weaver Rd	Road Paved
3503	Laulaunui St	Fort Weaver Rd	Kaihuopalaai St	Construction Ongoing
3504	Laulea Pl	Keole St	45 Laulea Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3505	Laulea Pl	Keole St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3506	Laulele St	Waapuhi St	Heleuma St	*Planning phase (Construction Est. to Start after 2015)
3507	Laulii Way	Kalau Pl	End	Road Paved
3508	LAULIMA ST	MOANALUA RD	KAM HWY	*Planning phase (Construction Est. to Start after 2015)
3509	Lauloa St	Kahili St	Kahili St	Road Paved
3510	Laumaile St	Ewa End	Kokohead End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3511	Laumaka St	Kamehameha Hwy	Bannister St	*Planning phase (Construction Est. to Start after 2015)
3512	Laumiki Pl	Ahuimanu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3513	Laumilo St	Aloiloi St	Wailea St	Road Paved
3514	LAUNAHELE ST	GIEGER RD	LAAKONA ST	Plan/ Design phase (Construction Est. to Start after 2014)
3515	LAUNAHELE ST	HANAPOULI CIR	GEIGER RD	Plan/ Design phase (Construction Est. to Start after 2014)
3516	LAUNAHELE ST	KAPOLEI PKWY	END	Plan/ Design phase (Construction Est. to Start after 2014)
3517	LAUNAHELE ST	LAAKONA ST	KAPOLEI PKWY	Plan/ Design phase (Construction Est. to Start after 2014)
3518	Launiu St	Ala Wai Blvd	Kuhio Ave	Road Paved
3519	LAUO ST	MALAKO ST	North End	Plan/ Design phase (Construction Est. to Start after 2014)
3520	Lauo St	Mauka End	Makai End	Road Paved
3521	Lauole St	Napuanani Rd	Manako St	Road Paved
3522	LAUPAI PL	LAUPAI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3523	LAUPAI ST	KEAUNUI DR	END	Plan/ Design phase (Construction Est. to Start after 2014)
3524	LAUPAI WAY	LAUPAI PL	END	Plan/ Design phase (Construction Est. to Start after 2014)
3525	Laupalai Pl	Lanikuhana Ave	End	Road Paved
3526	Laupapa Pl	Laupapa St	End	Road Paved
3527	LAUPAPA PL	LAUPAPA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3528	LAUPAPA ST	HIAMU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3529	LAUPAPA ST	KAUWILI ST	HAIAMU ST	Plan/ Design phase (Construction Est. to Start after 2014)
3530	Laupapa St	Kehue St	End	Road Paved
3531	LAUPAPA ST	KEHUE ST	KAUWILI ST	Plan/ Design phase (Construction Est. to Start after 2014)
3532	Lauula St	Seaside Ave	Royal Hawaiian Ave	Road Paved
3533	Lauwi Pl	Ukee St	End	Road Paved
3534	Lawa Pl	Huapala St	End	Road Paved
3535	Lawai St	Nawiliwili St	Portlock Rd	Construction to Start within a year
3536	Lawalu Pl	Laupapa St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3537	LAWALU PL	LAUPAPA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3538	Lawehana St	Bougainville Dr	Salt Lake Blvd	Road Paved
3539	Lawelawe Pl	Lawelawe St	End	Road Paved
3540	Lawelawe St	Manauwea St	Hind Iuka Dr	Road Paved
3541	Lawena St	Hamumu St	End	Road Paved
3542	Lea Pl	Lanikuhana Ave	End	Road Paved
3543	Leahi Ave	Kapahulu Ave	Noela St	Road Paved
3544	Lealea Pl	Kailiula Lp	End	Road Paved
3545	Lehia St	Makai End	Ukali St	Road Paved
3546	Lehia St	Ukali St	Mauka End	Road Paved
3547	Lehiwa Dr	Meheula Pkwy	conc ~ 2070' SE	Road Paved
3548	Lehiwa Dr	Meheula Pkwy	Meheu St	Road Paved
3549	Lehiwa Dr	Meheula Pkwy (mauka)	South to concrete section	Road Paved
3550	Lehopulu St	Loaa St	Loaa St	Road Paved
3551	LEHOPULU ST	LOAA ST	LOAA ST	*Planning phase (Construction Est. to Start after 2015)
3552	LEHOULA PL	KAHUAMO ST	END	*Planning phase (Construction Est. to Start after 2015)
3553	Lehouola Pl	Kahuamo St	End	Road Paved
3554	Lehu St	Orrick St	Burke St	Road Paved
3555	LEHU ST	ORRICK ST	BURKE ST	Plan/ Design phase (Construction Est. to Start after 2014)
3556	Lehua Ave	1st Ave		Road Paved
3557	Lehua Ave	2nd Ave		Road Paved
3558	Lehua Ave	3rd Ave		Road Paved
3559	Lehua Ave	4th Ave		Road Paved
3560	LEHUA AVE	Kamehameha HWY	A RD	*Planning phase (Construction Est. to Start after 2015)
3561	Lehua St	California Ave	End	Road Paved
3562	Lehua St	Ewa End	Kokohead End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3563	Lehuakona St	Mulehu St	End	Road Paved
3564	Lehuuila Pl	Lehuuila St	45-171 Lehuuila Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3565	Lehuuila St	Namoku St	Mikihilina St	Plan/ Design phase (Construction Est. to Start after 2014)
3566	Lei Rd	Aulii St	2080 Kula St	Plan/ Design phase (Construction Est. to Start after 2014)
3567	Leia St	Kaaka St	Anonui St	Road Paved
3568	LEIALII ST	KAAHELE HON END	LANIKUAKAA END	*Planning phase (Construction Est. to Start after 2015)
3569	LEIALOALO ST	KOAHI ST	PAALUA ST	Plan/ Design phase (Construction Est. to Start after 2014)
3570	LEIALOALO ST	RENTON RD	MANAKUKE ST	Plan/ Design phase (Construction Est. to Start after 2014)
3571	Leialoha Ave	Olokele Ave	End	Road Paved
3572	Leighton St	Ailuna St	Halapepe St	Road Paved
3573	LEIHAKU ST	LUMIAINA ST	END	*Planning phase (Construction Est. to Start after 2015)
3574	Leihoku St	Farrington Hwy	Hokuukali St	*Planning phase (Construction Est. to Start after 2015)
3575	LEIHOKU ST	Farrington Hwy	Hokuukali St	Plan/ Design phase (Construction Est. to Start after 2014)
3576	LEIHUA PL	Leihua St	86-3000 Leilhua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3577	LEIHUA ST	Hokuukali St	86-200 Leihua St	Plan/ Design phase (Construction Est. to Start after 2014)
3578	Leihulu Pl	Kaahele St	End	Road Paved
3579	LEILEHO PL	Moekahi St	86-218 Leileho Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3580	Leilehua Ln	School St	Dead End	*Planning phase (Construction Est. to Start after 2015)
3581	Leilehua Rd	California Ave	End	Road Paved
3582	Leiloke Dr	Keeaumoku St	Keeaumoku St	Road Paved
3583	Leimomi Pl	Leilehua Rd	End	Road Paved
3584	Leinani Pl	Nalii St	End	Road Paved
3585	LEINANI PL	NALII ST	END	*Planning phase (Construction Est. to Start after 2015)
3586	Leiole St	Uhiuala St	Akaawa St	Road Paved
3587	Leipapa Way	Kohea Pl	End	Road Paved
3588	LEIPUPU PL	Moekahi St	86-211 Leipupu Pl	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3589	Leke Pl	Kaahele St	End	Road Paved
3590	Lekeona St	Hele St	Hele St	Road Paved
3591	Leko Pl	Meahale St	End	Road Paved
3592	Leleaka Pl	Leleaka St	End	Road Paved
3593	Leleaka St	Mahinahou St	End	Road Paved
3594	Lelehu Pl	Lelehu St	End	Road Paved
3595	Lelehu St	Mali St	End	Road Paved
3596	LELEHUNA ST	ALAU ST	KAEELE ST	*Planning phase (Construction Est. to Start after 2015)
3597	Lelehune Pl	Paty Dr	End	Road Paved
3598	Leleiona St	Makaimoimo St	End	Road Paved
3599	Lelepua Pl	Lelepua St	End	Road Paved
3600	Lelepua St	Waipio Uka St	End	Road Paved
3601	Leleu Pl	Mahinahou St	End	Road Paved
3602	Leleua Lp	Leleua Pl	Leleua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3603	Leleua Lp	Leleua Pl	Leleua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3604	Leleua Pl	Koiawe Way	45-101 Leleua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3605	Leleua Pl	Koiawe Way	End	Plan/ Design phase (Construction Est. to Start after 2014)
3606	Leleua Way	Leleua Pl	45-395 Leleua Wy	Plan/ Design phase (Construction Est. to Start after 2014)
3607	Leleua Way	Leleua Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3608	Leleuli Pl	Leleuli St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3609	Leleuli St	Pualalea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3610	Lelewalo St	Mauka Kipapa End	Makai Kipapa End	Road Paved
3611	Lemi St	Olive Ave	S Cane St	Road Paved
3612	Lemiwai St	S Cane St	Lemi St	Road Paved
3613	Lemon Rd	Kapahulu Ave	Paoakalani Ave	Road Paved
3614	Lena Pl	Laniloa Pl	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3615	LEOKANE ST	LEOWAHINE	South END	*Planning phase (Construction Est. to Start after 2015)
3616	LEOKU ST	FARRINGTON HIWAY	WAIPAHU ST	*Planning phase (Construction Est. to Start after 2015)
3617	LEOLEO ST	LEOKANI ST	LEONUI ST	*Planning phase (Construction Est. to Start after 2015)
3618	Leolua St	Kunia Rd	Leoku St	Road Paved
3619	LEOMANU PL	AIEA HTS DR	END	*Planning phase (Construction Est. to Start after 2015)
3620	LEOMELE ST	WAIMANO HM RD	KUAHAKA ST	*Planning phase (Construction Est. to Start after 2015)
3621	LEONUI ST	LEOWAENA ST END	LEOKANE ST END	*Planning phase (Construction Est. to Start after 2015)
3622	LEOOLE ST	FARRINGTON HWY	LEOKANE ST	*Planning phase (Construction Est. to Start after 2015)
3623	LEOWAENA ST	LEONUI ST	LEOKANE MAKAI END	*Planning phase (Construction Est. to Start after 2015)
3624	LEOWAHINE ST	WAIPAHU ST	LEOKANE ST	*Planning phase (Construction Est. to Start after 2015)
3625	Lepeka Ave	End	End	Plan/ Design phase (Construction Est. to Start after 2014)
3626	Lewa Pl	California Ave	End	Road Paved
3627	Lewalani Dr	Nehoa St	Mott Smith Dr	Road Paved
3628	Lewanuu Pl	Lewanuu St	End	Road Paved
3629	Lewanuu St	Maiaku St	End	Road Paved
3630	Lewers St	Ala Wai Blvd	Don Ho St	Road Paved
3631	LEXINGTON ST	ROOSEVELT AVE.	SARATOGA AVE.	Plan/ Design phase (Construction Est. to Start after 2014)
3632	LEXINGTON ST	SARATOGA AVE.	YORKTOWN ST.	Plan/ Design phase (Construction Est. to Start after 2014)
3633	LEXINGTON ST	YORKTOWN ST.	MIDWAY RD.	Plan/ Design phase (Construction Est. to Start after 2014)
3634	Lia Way	Holua Way	Hoe Way	Road Paved
3635	Lianu Pl	Loaa St	End	Road Paved
3636	LIANU PL	LOAA ST	END	*Planning phase (Construction Est. to Start after 2015)
3637	Libby St	Hart St	Nimitz Hwy	*Planning phase (Construction Est. to Start after 2015)
3638	Libert St	St Louis Dr	Alencastre St	Plan/ Design phase (Construction Est. to Start after 2014)
3639	Lihau St	Nohohale St	End	Road Paved
3640	Lihi Way	California Ave	Koena Way	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3641	Lihikai Dr	47-019 Lihikai Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3642	Lihikai Dr	Kamehameha Hwy	47-019 Lihikai Dr	Plan/ Design phase (Construction Est. to Start after 2014)
3643	Lihimauna Rd	Olohu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3644	Lihimauna Rd	Polinalina Rd	Olohu Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3645	Lihipali Pl.	Halekoa Dr	End	Road Paved
3646	Lihiwai Rd	Kalaheo Ave	Kawailoa Rd	Road Paved
3647	Liho St	Lauae St	Ahea St	Road Paved
3648	Liholiho St	Lunalilo St	Heulu St	Road Paved
3649	LIHUE ST	85-744 Lihue St	85-925 Lihue St	Plan/ Design phase (Construction Est. to Start after 2014)
3650	Lihue St	Old Gov Rd Ewa End	Old Gov Rd Makaha End	*Planning phase (Construction Est. to Start after 2015)
3651	Lii Ipo St	Hekaha St	Moanalua Lp	Road Paved
3652	Likeke Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
3653	Likini Pl	Likini St	Salt Lake Blvd	Road Paved
3654	Likini St	Ala Lilikoi St	Ala Napunani St	Road Paved
3655	Likini St	Pakini St	Wanaka St	Road Paved
3656	Liko Ln	Pauoa Rd	End	Road Paved
3657	Liku St	Kupau St	Mowai St	Road Paved
3658	LILIA PL	AIEA HTS DR	END	*Planning phase (Construction Est. to Start after 2015)
3659	Liliana St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
3660	Liliha St	Judd St	Analu St	Construction to Start within a year
3661	Liliha St	Kunawai Ln	Panui St	Construction to Start within a year
3662	Liliha St	School St	End	*Planning phase (Construction Est. to Start after 2015)
3663	Lilii Pl	Ahea St	End	Road Paved
3664	Lililehua St	Hikikaulia St	End	Road Paved
3665	Lilinoe Pl	Wilhelmina Rise	End	Plan/ Design phase (Construction Est. to Start after 2014)
3666	Lilipuna Pl	Lilipuna Rd	45 Lilipuna Place	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3667	Lilipuna Pl	Lilipuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3668	Lilipuna Rd	152 Lilipuna Rd	202 Lilipuna Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3669	Lilipuna Rd	46-152 Lilipuna Rd	46-202 Lilipuna Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3670	Lilipuna Rd	Kamehameha Hwy	Kamehameha Hwy	Road Paved
3671	Liliuokalani Ave	Kalakaua Ave	Ala Wai Blvd	Road Paved
3672	Lilo Pl	Mott Smith Dr	End	Road Paved
3673	Liloa Rise	Armstrong St	Kamehameha Ave	Road Paved
3674	Limahana Pl	Limahana St	End	Road Paved
3675	LIMAHANA PL	LIMAHANA ST	END	*Planning phase (Construction Est. to Start after 2015)
3676	LIMAHANA ST	HIAPO ST	NIULII ST	*Planning phase (Construction Est. to Start after 2015)
3677	Limahana St	Niulii St	Hiapo St	Road Paved
3678	LIMAKOKUA PL	Hoomaluhia St	85-203 Limakokua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3679	Lime St	END	Isenberg St	Road Paved
3680	Limu Pl	E Hind Dr	End	Road Paved
3681	LIMUKELE ST	ILIOHE ST	North End	Plan/ Design phase (Construction Est. to Start after 2014)
3682	LIMUKELE ST	ILIOHE ST	South End	Plan/ Design phase (Construction Est. to Start after 2014)
3683	Linakola St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
3684	Lincoln Ave	Kapahulu Ave	6th Ave	Road Paved
3685	Lino Pl	Loaa St	End	Road Paved
3686	LINO PL	LOAA ST	END	*Planning phase (Construction Est. to Start after 2015)
3687	Linohau Way	Manoa Rd	Kamehameha Ave	Road Paved
3688	Liolio Pl	Makakilo Dr	End	Road Paved
3689	Liona St	Cedar St	Sheridan St	Road Paved
3690	Liona St	Keeaumoku St	Kaheka St	Road Paved
3691	Liopolo St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
3692	Lipaki Pl	Laupapa St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3693	LIPAKI PL	LAUPAPA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3694	Lipalu Pl	Lipalu St	45-170 Lipalu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3695	Lipalu St	Namoku St	45-458 Lipalu St	Plan/ Design phase (Construction Est. to Start after 2014)
3696	Lipioma Way	Mohala Way	Beckwith St	Road Paved
3697	LIPOA PL	Kamehameha HWY	END	*Planning phase (Construction Est. to Start after 2015)
3698	Lipoa Pl	Lipoa Pl		Road Paved
3699	Liula Pl	Liula St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3700	Liula St	Loihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3701	Liuliu Pl	Laupapa St	End	Road Paved
3702	LIULIU PL	LAUPAPA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3703	Liwai St	Kiholo St	Hao St	Road Paved
3704	Loaa Pl	Loaa St	End	Road Paved
3705	LOAA PL	LOAA ST	END	*Planning phase (Construction Est. to Start after 2015)
3706	LOAA ST	HAAA ST	HONOWAI ST	*Planning phase (Construction Est. to Start after 2015)
3707	Loaa St	Haaa St	Loaa Lp	Road Paved
3708	LOAA ST	HONOWAI ST	END	*Planning phase (Construction Est. to Start after 2015)
3709	Loala St	Wahinepee St	Lanihuli St	Plan/ Design phase (Construction Est. to Start after 2014)
3710	Lohe Pl	Uakanikoo St	End	Road Paved
3711	Lohea Pl	Aiea Hts Dr	End	Road Paved
3712	Loho St	Liku St	Hele St	Road Paved
3713	Loi Kalo Pl	School St	1243 Loi Kalo Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3714	Loi St	East Manoa Rd	Woodlawn Dr	Road Paved
3715	Loihi Pl	Loihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3716	Loihi St	Holomakani St	Liula St	Plan/ Design phase (Construction Est. to Start after 2014)
3717	Loina Pl	Luapele Dr	End	Road Paved
3718	Lokahi St	Citron St	Algaroba St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3719	Lokalia Pl	Lokalia St	End	Road Paved
3720	Lokalia St	Lalai St	End	Road Paved
3721	Loke Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3722	Lokea Pl	Liula St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3723	Lokelau Pl	Ulupaina St	End	Road Paved
3724	Lokihi St	Kipapa Dr Mauka DE	Kipapa Dr Makai DE	Road Paved
3725	Loko Dr	Iliwai Dr	Rose St	Road Paved
3726	Loko Pl	Loko Dr	End	Road Paved
3727	LOKOMAIKAI PL	Hoolokahi St	85-208 Lokomaikai Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3728	Lokomaikai Pl	Hoolokahi St	End	*Planning phase (Construction Est. to Start after 2015)
3729	Lokowai Pl	Kanuku St	End	Road Paved
3730	Lokowai St	Kanuku St	Hekaha St	Road Paved
3731	LOKU PL	KIKEPA ST	END	*Planning phase (Construction Est. to Start after 2015)
3732	Lola Pl	Kelewina St	End	Road Paved
3733	Lola Way	Lola Pl	End	Road Paved
3734	Lolena Pl	Makanani Dr	1061 Lolena Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3735	Lolena St	Kula St	Iholena St	Plan/ Design phase (Construction Est. to Start after 2014)
3736	Lolii Pl	Lolii St	45 Lolii Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3737	Lolii Pl	Lolii St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3738	Lolii St	Kahuhipa St	45 Lolii St	Plan/ Design phase (Construction Est. to Start after 2014)
3739	Lolii St	Kahuhipa St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3740	Lomi Pl	Keneke St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3741	Long Ln	King St	End	*Planning phase (Construction Est. to Start after 2015)
3742	Lonomea St	Awiki St	End	Road Paved
3743	Loomis St	Mauka End	Makai End	Road Paved
3744	Lopaka Pl	Aloha Oe Dr	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3745	Lopaka Way	Lopaka Pl	End	Road Paved
3746	Lopikane St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
3747	Loulu St	Kumukoa St	End	Road Paved
3748	LOULUHIWA PL	WAHANE STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
3749	LOULULELO PL	WAHANE STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
3750	Lowell Pl	Kokea St	1003 Lowell Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3751	Lower Rd	Woodlawn Dr	End	Road Paved
3752	Lowrey Ave	Oahu Ave	Woodlawn Dr	Road Paved
3753	Lowrey Ave	Woodlawn Dr	Kalawao St	Road Paved
3754	Luaehu Pl	Luaehu St	End	Road Paved
3755	Luaehu St	Kaapeha St	Auina St	Road Paved
3756	Luahine St	Burke St	Bond St	Road Paved
3757	LUAHINE ST	ORRICK ST	BOND ST	Plan/ Design phase (Construction Est. to Start after 2014)
3758	Luahoomoe Pl	Hinalii St	End	Road Paved
3759	Luakaha Pl	Luakaha St	End	Road Paved
3760	Luakaha St	Luawai St	End	Road Paved
3761	Lualualei Hmstd Rd	Farrington Hwy	Hale Ekahi Dr	*Planning phase (Construction Est. to Start after 2015)
3762	Lualualei Hmstd Rd	Farrington Hwy	Pokai Bay St	Plan/ Design phase (Construction Est. to Start after 2014)
3763	Lualualei Hmstd Rd	Halona Rd	End	Road Paved
3764	Lualualei Hmstd Rd	Pokai Bay St	Farrington Hwy	*Planning phase (Construction Est. to Start after 2015)
3765	Luana Pl	Paleka Rd	45 Luana Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3766	Luaole Pl	Luaole St	End	Road Paved
3767	Luaole St	Luapele Dr	End	Road Paved
3768	Luapele Dr	Salt Lake Blvd	End	Road Paved
3769	Luapele Pl	Luapele St	End	Road Paved
3770	Luawai Pl	Luawai St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3771	Luawai St	20th Ave	Pahoa Ave	Road Paved
3772	Luehu Pl	Luehu St	End	Road Paved
3773	Luehu St	Waimano Home Rd	End	Road Paved
3774	Luhau St	Liula St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3775	Luhi Pl	Lunalilo Home Rd	End	Construction Ongoing
3776	Luhiehu Way	Kahinani Way	44-709 Luhiehu Wy	Plan/ Design phase (Construction Est. to Start after 2014)
3777	Luinakoa St	Halekoa Dr	End	Road Paved
3778	Luka St	Lanakila Ave	Kealakai St	Plan/ Design phase (Construction Est. to Start after 2014)
3779	LUKAHIU PL	KAHIUKA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
3780	Lukanela St	Mekia St	Poalima St	Construction Ongoing
3781	Lukela Ln	Kaili St	End	*Planning phase (Construction Est. to Start after 2015)
3782	Lukela Ln	Kopke St	103 Lukela Ln	*Planning phase (Construction Est. to Start after 2015)
3783	Lukepane Ave	Date St	Leialoha Ave	Road Paved
3784	Lulani St	Kamehameha Hwy	Ahuimanu Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3785	LULUKA ST	BOND ST	TENNY ST	Plan/ Design phase (Construction Est. to Start after 2014)
3786	Luluka St	Tenney St	Bond St	Road Paved
3787	Luluku Rd	Kamehameha Hwy	Luluku Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3788	Lumahai Pl	Lumahai St	End	Construction to Start within a year
3789	Lumahai St	Poipu Dr	End	Construction to Start within a year
3790	Lumi Pl	Lumi St	End	Road Paved
3791	Lumi St	Lumihoahu St	Lumikula St	Road Paved
3792	LUMIAINA PL	LUMIAINA ST	END	*Planning phase (Construction Est. to Start after 2015)
3793	Lumiaina St	Kamehameha Hwy	Paiwa St	Road Paved
3794	Lumiaina St	Lumihoahu St	Lumikula St	Road Paved
3795	Lumiaina St	Paiwa St	End	Road Paved
3796	Lumialani St	Lumiauau St	Lumihoahu St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3797	Lumiauau St	Kamehameha Hwy	Lumi St	Road Paved
3798	Lumiauau St	Kamehameha Hwy	Pailolo Pl	Road Paved
3799	LUMIAUAU ST	OLUA PL	PAIWA ST	*Planning phase (Construction Est. to Start after 2015)
3800	LUMIAUAU ST	PAILOLO ST	OLUA PL	*Planning phase (Construction Est. to Start after 2015)
3801	LUMIAUAU ST	PAIWA ST	KIKEPA ST	*Planning phase (Construction Est. to Start after 2015)
3802	Lumihoahu Pl	Lumihoahu St	End	Road Paved
3803	Lumihoahu St	Lumi St	Lumiaina St	Road Paved
3804	LUMIHOAHU ST	LUMIAINA ST	LUMIKULA ST	*Planning phase (Construction Est. to Start after 2015)
3805	Lumihoahu St	Lumimoe St	Lumipolu St	Road Paved
3806	Lumiholoi St	Lumi St	Lumiaina St	Road Paved
3807	Lumiiki St	Lumi St	Lumiaina St	Road Paved
3808	Lumikuke Lp	Lumikula St	Lumikula St	Road Paved
3809	Lumikuke Pl	Lumikuke Lp	End	Road Paved
3810	Lumikula St	Waipio Uka St	End	Road Paved
3811	Lumikula St	Waipio Uka St	Lumi St	Road Paved
3812	LUMIKULA ST	WAIPIO UKA ST	LUMI ST	*Planning phase (Construction Est. to Start after 2015)
3813	Lumiloke St	Lumihoahu St	Lumialani St	Road Paved
3814	Lumimoe St	Lumihoahu St	Lumiauau St	Road Paved
3815	Lumipolu Pl	Lumipolu St	End	Road Paved
3816	LUMIPOLU ST	LUMIKULA ST	LUMIOAHU ST	*Planning phase (Construction Est. to Start after 2015)
3817	LUMIPOLU ST	LUMIOAHU ST	North End	*Planning phase (Construction Est. to Start after 2015)
3818	Luna Pl	Mott Smith Dr	End	Road Paved
3819	Lunaai Pl	1022 Lunaai Pl	End	Road Paved
3820	Lunaai Pl	1036 Lunaai Pl	End	Road Paved
3821	Lunaai Pl	Lunaai St	End	Road Paved
3822	Lunaai St	Auloa Rd	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3823	Lunaanela Pl	Lunaanela St	End	Road Paved
3824	Lunaanela St	Lunaai St	End	Road Paved
3825	Lunaapono Pl	Lunaai St	End	Road Paved
3826	Lunaawa Pl	Lunaanela St	End	Road Paved
3827	Lunahai Pl	Lunaanela St	End	Road Paved
3828	Lunahana Pl	Lunaanela St	End	Road Paved
3829	Lunahaneli Pl	Lunaanela St	End	Road Paved
3830	Lunahelu Pl	Lunahelu St	End	Road Paved
3831	Lunahelu St	Lunaai St	Maunawili Rd	Road Paved
3832	Lunahooia Pl	Maunawili Lp	End	Road Paved
3833	Lunahooko Pl	Maunawili Rd	End	Road Paved
3834	Lunalilo Home Rd	Portlock Rd	Wainiha St	Road Paved
3835	Lunalilo Home Rd	Wainiha St	Kolokolo St	Construction Ongoing
3836	Lunalilo St	Ernest St	Ward Ave	Road Paved
3837	Lunalilo St	Makiki St	Keeaumoku St	Road Paved
3838	Lunanui St	Pohakulepo St	Pipeline St	Road Paved
3839	LUNANUI ST	POHAKULEPO ST	PIPELINE ST	Plan/ Design phase (Construction Est. to Start after 2014)
3840	Lupea St	Kaamilo St	Iliee St	Road Paved
3841	Lupo St	Lehuuila St	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
3842	Lupua Pl	Apele St	End	Road Paved
3843	Lurline Dr	Sierra Dr	Maunalani Cir	Plan/ Design phase (Construction Est. to Start after 2014)
3844	Lusitana St	Punchbowl St	Miller St	Road Paved
3845	Lusitana St	School St	Pauoa Rd	Road Paved
3846	Lusitana St	Vineyard Blvd	Alapai St	*Planning phase (Construction Est. to Start after 2015)
3847	Ma Way	California Ave	Koena Way	Road Paved
3848	Maakua Rd	Hauula Hmstd Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3849	Maalaea Rd	Skyline Dr	Naio St	Plan/ Design phase (Construction Est. to Start after 2014)
3850	Maalahi Pl	Maalahi St	End	Road Paved
3851	Maalahi St	Mahiole St	Onipaa St	Road Paved
3852	Maalili Pl	Paala Lp	End	Road Paved
3853	MAALILI PL	PAALA LP	END	Plan/ Design phase (Construction Est. to Start after 2014)
3854	Maalo St	California Ave	Kilani Ave	Road Paved
3855	Maaloa St	Farrington Hwy	Mohihi St	Plan/ Design phase (Construction Est. to Start after 2014)
3856	Machado St	Kokohead End	Ewa End	Road Paved
3857	Maealani Pl	Keaolani St	End	Road Paved
3858	Maeha Pl	Haiku Rd	46 Maeha Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3859	MAEHA PL	HAIKU RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
3860	Maemae Ln	Wyllie St	Kawananakoa Pl	*Planning phase (Construction Est. to Start after 2015)
3861	Magellan Ave	Alapai St	Iolani Ave	*Planning phase (Construction Est. to Start after 2015)
3862	Magnolia Pl	Myrtle St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3863	Maha Pl	Ala Mahamoe St	End	Road Paved
3864	Mahailua St	Kakaina St	Waikupanaha St	Road Paved
3865	Mahailua St	Kumuhau St	Kakaina St	Road Paved
3866	Mahailua St	Kumuhau St	Kakaina St	Road Paved
3867	Mahailua St	Waikupanaha St	Mauka End	Road Paved
3868	Mahakea Rd	Ahilama Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3869	Mahalani Pl	Mahalani St	Puuloko Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3870	Mahalani St	Waikalua Rd	Mahalani Cir	Plan/ Design phase (Construction Est. to Start after 2014)
3871	Mahamoe St	Orrick St	Burke St	Road Paved
3872	MAHAMOE ST	ORRICK ST	BURKE ST	Plan/ Design phase (Construction Est. to Start after 2014)
3873	Mahana St	Paalea St	Kalua Rd	Road Paved
3874	Mahani Lp	Kalihi St	Loop End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3875	Mahaoo Pl	Ala Mahamoe St	End	Road Paved
3876	Mahapili St	Kamaio St	End	Road Paved
3877	Mahau Pl	Puanane Lp	End	Road Paved
3878	Mahealani Pl	Aumoe Rd	End	Road Paved
3879	Mahi Pl	Puaena Pl	End	Road Paved
3880	Mahiai Pl	Mahiai St	End	Road Paved
3881	Mahiai St	Date St	Kapiolani Blvd	Road Paved
3882	Mahie Pl	Mahie St	End	Road Paved
3883	Mahie St	Lehia St	End	Road Paved
3884	MAHIKO PL	OLOPANA ST	END	*Planning phase (Construction Est. to Start after 2015)
3885	Mahiku Pl	Waikupanaha St	End	Road Paved
3886	Mahina Ave	Koko Head Ave	15th Ave	Road Paved
3887	Mahinaau Rd	Maiuu Rd	Kaulawaha Rd	*Planning phase (Construction Est. to Start after 2015)
3888	MAHINAAU RD	Maiuu Rd	Kaulawaha Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3889	MAHINAHINA ST	END	END	*Planning phase (Construction Est. to Start after 2015)
3890	Mahinahou Pl	Mahinahou St	End	Road Paved
3891	Mahinahou St	Keaoopua St	Lanikuhana Ave	Road Paved
3892	Mahinui Rd	Halekou Rd	Old Mahinui Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3893	Mahinui Rd	Kamehameha Hwy	Apuakea St	Plan/ Design phase (Construction Est. to Start after 2014)
3894	Mahinui Rd	Kamehameha Hwy	Halekou Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3895	Mahinui Rd	Old Mahinui Rd	Apuakea St	Plan/ Design phase (Construction Est. to Start after 2014)
3896	Mahiole Pl	Mahiole St	End	Road Paved
3897	Mahiole St	450' Kokohead from Jarret White Rd	Ala Mahamoe St	Road Paved
3898	MAHIPUA ST	KAAMILO ST	ILIEE ST	*Planning phase (Construction Est. to Start after 2015)
3899	Mahoa Pl	Wekiu St	End	Road Paved
3900	Mahoe Pl	Mahoe St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3901	Mahoe St	Waipahu St	Halelehua St	Road Paved
3902	MAHOLA PL	KAONOHI ST	END	*Planning phase (Construction Est. to Start after 2015)
3903	Mahua Pl	Meahale St	End	Road Paved
3904	Maia St	Mikana St	Mohihi St	Plan/ Design phase (Construction Est. to Start after 2014)
3905	Maiaeka Pl	Kuhimana St	End	Road Paved
3906	Maiaiholena Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3907	Maiaku Pl	Maiaku St	End	Road Paved
3908	Maiaku St	Kuahelani Ave	Paikauhale St	Road Paved
3909	Maiao Pl	Hakupokano Lp	End	Road Paved
3910	Maiaohe Pl	Mahinahou St	End	Road Paved
3911	Maiapilo Way	Alawiki St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3912	Maiapolua Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3913	MAIAU ST	KIKEPA ST	South End	*Planning phase (Construction Est. to Start after 2015)
3914	Maigret St	St Louis Dr	Alencastre St	Road Paved
3915	Maiha Cir	Waimano Home Rd	End	Road Paved
3916	Maiha Pl	Maiha Cir	End	Road Paved
3917	Maika Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3918	Maika Way	Maika Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
3919	Maikai Pl	Maiaki St	End	Road Paved
3920	Maikai St	Awanani St	Awamoku St	Road Paved
3921	Maiki Pl	Maiha Cir	End	Road Paved
3922	MAIKOIKO ST	END	END	*Planning phase (Construction Est. to Start after 2015)
3923	Maile Way	University Ave	Oahu Ave	Road Paved
3924	Mailiilii Rd	Farrington Hwy	Lualualei Hmstd Rd	*Planning phase (Construction Est. to Start after 2015)
3925	Maio St	Kilohoku St	Makaunulau St	Road Paved
3926	Maipalaoa Rd	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3927	Maipela St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
3928	MAIPUHI PL	MAIPUHI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3929	MAIPUHI ST	KEAUNUI DR	END	Plan/ Design phase (Construction Est. to Start after 2014)
3930	Maiuu Rd	Farrington Hwy	Kaulawaha Rd	*Planning phase (Construction Est. to Start after 2015)
3931	MAIUU RD	Farrington Hwy	Kaulawaha Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3932	Maka St	Makahio St	45 Maka Street	Plan/ Design phase (Construction Est. to Start after 2014)
3933	Maka St	Makahio St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3934	Makaa Pl	Makaa St	End	Road Paved
3935	Makaa St	Hawaii Kai Dr	End	Road Paved
3936	Makaainana St	Bell St	End	Road Paved
3937	Makaala St	Puolo Dr	Ukana St	Road Paved
3938	Makaaloa Pl	Makaaloa St	End	*Planning phase (Construction Est. to Start after 2015)
3939	MAKAALOA PL	MAKAALOA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
3940	MAKAALOA ST	AAWA DR	AAWA DR	Plan/ Design phase (Construction Est. to Start after 2014)
3941	MAKAALOA ST	AAWA DR	APUU ST	Plan/ Design phase (Construction Est. to Start after 2014)
3942	Makaaloa St	Aawa Dr	End	*Planning phase (Construction Est. to Start after 2015)
3943	MAKAALOA ST	APUU ST	South End	Plan/ Design phase (Construction Est. to Start after 2014)
3944	Makaamoamo Pl	Lanikuhana Ave	End	Road Paved
3945	Makaha Valley Rd	Farrington Hwy	627 Makaha Valley Road (TMK:84002005)	*Planning phase (Construction Est. to Start after 2015)
3946	Makaha Valley Rd	Farrington Hwy	Lahaina St	*Planning phase (Construction Est. to Start after 2015)
3947	Makaha Valley Rd	Lahaina St	Noholio Rd	*Planning phase (Construction Est. to Start after 2015)
3948	Makaha Valley Rd	Noholio Rd	Huipu Dr	*Planning phase (Construction Est. to Start after 2015)
3949	Makahiki Way	King St	End	Road Paved
3950	Makahinu St	Lilipuna Rd	Makaleha St	Plan/ Design phase (Construction Est. to Start after 2014)
3951	Makahinu St	Makaleha St	Makamae St	Plan/ Design phase (Construction Est. to Start after 2014)
3952	Makahio St	Makamae St	Wailele Rd	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3953	Makahio St	Makamae St	Wailele Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3954	Makaholowaa Pl	Kipapa Dr	End	Road Paved
3955	Makahuena Pl	Waioli St	End	Construction Ongoing
3956	Makaiau Pl	Pualalea St	End	Road Paved
3957	Makaiau St	Pualalea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
3958	Makaikai Pl	Makaikai St	End	Road Paved
3959	Makaikai St	Ainamakua Dr	Kuhea St	Road Paved
3960	Makaikai St	Ainamakua Dr	Ukuwai St	Road Paved
3961	Makaikoa St	Malia St	End	Road Paved
3962	Makaimoimo St	Meheula Pkwy	End	Road Paved
3963	Makaiolani St	Holani St	Lanipaa St	Road Paved
3964	Makaiwa St	Kilauea Ave	Pueo St	Road Paved
3965	Makakalo St	Mokulama St	Ahiki St	Construction Ongoing
3966	MAKAKILO DR	ALAHOI ST	PUEONANI ST	Plan/ Design phase (Construction Est. to Start after 2014)
3967	MAKAKILO DR	FARRINGTON HWY	H-1	Plan/ Design phase (Construction Est. to Start after 2014)
3968	Makakilo Dr	H1 Fwy	Ala Hoi St	Road Paved
3969	Makalapua Pl	Halona St	1240 Makalapua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3970	Makaleha St	Makahio St	Makahinu St	Plan/ Design phase (Construction Est. to Start after 2014)
3971	Makaleha St	Makahio St	Makahinu St	Plan/ Design phase (Construction Est. to Start after 2014)
3972	Makaleka Ave	Date St	End	Road Paved
3973	Makalena St	W.Hind Dr	End	Road Paved
3974	Makalii Pl	Kawailoa Rd	End	Road Paved
3975	Makalike Pl	22nd Ave	End	Road Paved
3976	Makaloa St	Kalakaua Ave	Piikoi St	Road Paved
3977	Makalu Lp	Noholoa Lp	Noholoa Lp	Road Paved
3978	Makamae St	Makahio St	Lilipuna Rd	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
3979	Makamae St	Makahio St	Lilipuna Rd	Plan/ Design phase (Construction Est. to Start after 2014)
3980	Makamaka Pl	Farrington Hwy	End	Road Paved
3981	Makamua Pl	Makamua St	End	Road Paved
3982	Makamua St	Noelani St	Noelani St	Road Paved
3983	Makana Rd	Wilinau Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
3984	Makanani Dr	Kapalama Ave (Gate)	Kealia Dr	*Planning phase (Construction Est. to Start after 2015)
3985	Makanani Dr	Kealia Dr	Lolena Pl	*Planning phase (Construction Est. to Start after 2015)
3986	Makanani Dr	Skyline Dr	Lolena Pl	Plan/ Design phase (Construction Est. to Start after 2014)
3987	Makani Ave	California Ave	Avocado St	Road Paved
3988	Makaniolu Pl	Maunalua Ave	End	Road Paved
3989	Makanui Pl	10th Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
3990	Makao Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
3991	Makaonaona St	Aikanaka Rd	Onelua St	Road Paved
3992	MAKAONAONA ST	AIKANAKA RD	ONELUA ST	Plan/ Design phase (Construction Est. to Start after 2014)
3993	Makapipipi Pl	Makapipipi St	End	Road Paved
3994	Makapipipi St	Makohilani St	Makohilani St	Road Paved
3995	Makapuu Ave	Diamond Head Rd	Kilauea Ave	Road Paved
3996	Makaunulau Pl	Makaunulau St	End	Road Paved
3997	Makaunulau St	Makaunulau St (Beg. Lp)	Leolani St End	Road Paved
3998	Makawai Pl	Lumiauau St	End	Road Paved
3999	Makawao St	Kainalu Dr	Kalaheo Ave	Road Paved
4000	Makaweli Pl	Makaweli St	End	Construction to Start within a year
4001	Makaweli St	Nawiliwili St	End	Construction to Start within a year
4002	Makaweo Ave	Loko Dr	California Ave	Road Paved
4003	Makeaupea Pl	Paikauhale St	End	Road Paved
4004	Makee Rd	Kuhio Ave	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4005	MAKEKE ST	PUAPAKE ST	PALAHIA ST	Plan/ Design phase (Construction Est. to Start after 2014)
4006	Makena Pl	Makena St	46 Makena Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4007	MAKENA PL	MAKENA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4008	MAKENA ST	KUNEKI ST	KUNEKI ST (END LOOP)	Plan/ Design phase (Construction Est. to Start after 2014)
4009	Makena St	Kuneki St	Kuneki St (End Loop)	Plan/ Design phase (Construction Est. to Start after 2014)
4010	Makiki Pl	Makiki St	End	Road Paved
4011	Makiki St	Beretania St	End	Road Paved
4012	Makiki St	H1 Fwy	End	Road Paved
4013	Makini St	Campbell Ave	Trousseau St	Road Paved
4014	Makini St	Leahi Ave	Campbell Ave	Road Paved
4015	Makoa St	Puia St	End	Road Paved
4016	Makohilani St	Lanikuhana Ave	End	Road Paved
4017	Makona St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
4018	Makou Pl	Kime St	End	Road Paved
4019	Makua St	Kainalu Dr	Kalaheo Ave	Road Paved
4020	Makuahine Pl	Makuahine St	1856 Makuahine Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4021	Makuahine St	Likelike Hwy	School St	Plan/ Design phase (Construction Est. to Start after 2014)
4022	Makuahine St	School St	Kalihi St	Road Paved
4023	Makule Rd	Fort Weaver Rd	Pohakupuna Rd	Road Paved
4024	MAKULE RD	FT WEAVER RD	POHAKUPUNA RD	Plan/ Design phase (Construction Est. to Start after 2014)
4025	Makulu Pl	Kipapa Dr	End	Road Paved
4026	Malaai St	Lawehana St	Makai End	Road Paved
4027	Malae Pl	Halawa Dr	End	Road Paved
4028	Malae Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4029	Malahuna Lp	Waiomea St	Paakai St	Road Paved
4030	MALAHUNA LP	WAIOMEA ST	PAAKAI ST	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4031	Malahuna Pl	Malahuna Lp	End	Road Paved
4032	MALAHUNA PL	MALAHUNA LP	END	Plan/ Design phase (Construction Est. to Start after 2014)
4033	MALAKO ST	PAEKO ST	PUNAKO ST	Plan/ Design phase (Construction Est. to Start after 2014)
4034	MALAKO ST	PARK ROW	PAEKO ST	Plan/ Design phase (Construction Est. to Start after 2014)
4035	Malako St	Park Row	Puhiko St	Road Paved
4036	MALAKO ST	PUNAKO ST	PUHIKO ST	Plan/ Design phase (Construction Est. to Start after 2014)
4037	MALAKOLE ST	HANUA ST	KALAELOA BLVD	Plan/ Design phase (Construction Est. to Start after 2014)
4038	Malama Pl	Parker Pl	End	Road Paved
4039	Malapua Pl	22nd Ave	End	Road Paved
4040	Maleko St	Puualoha St	End	Road Paved
4041	Mali St	Molale St	Lelehu St	Road Paved
4042	Malia Pl	Ainakoa Ave	Dead End	Road Paved
4043	Malia St	4436 Malia St	4452 Malia	Road Paved
4044	Malia St	4491 Malia St	4496 Malia St	Road Paved
4045	Malia St	Kilauea Ave	Ainakoa Ave	Road Paved
4046	Malie Pl	Pokole St	End	Road Paved
4047	Malielie Pl	Malielie St	End	Road Paved
4048	Malielie St	Alakaina St	End	Road Paved
4049	Maliko St	End	End	Road Paved
4050	Malina Pl	Kahuhipa St	46 Malina Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4051	Malina Pl	Kahuhipa St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4052	Malino Pl	Mason Pl	End	*Planning phase (Construction Est. to Start after 2015)
4053	Maliona St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
4054	Maliu St	Ewa End	Kokohead End	Road Paved
4055	Malolo St	Aloiloi St	Ehukai St	Road Paved
4056	Maloo Pl	Honokahua St	End	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4057	Malu Pl	Kilauea Ave	End	Road Paved
4058	Malua Dr	Alewa Dr	Paina St	Plan/ Design phase (Construction Est. to Start after 2014)
4059	MALUALUA PL	MALUALUA ST	END	*Planning phase (Construction Est. to Start after 2015)
4060	Malualua St	Kaonohi St	Kaonohi St	Road Paved
4061	MALUAWAI ST	KAWELOKA ST	LEOMELE ST	*Planning phase (Construction Est. to Start after 2015)
4062	Maluawai St	Leomele St	END (Mauka)	Road Paved
4063	Maluhia St	Mokuna Pl	Pukele St	Plan/ Design phase (Construction Est. to Start after 2014)
4064	Malukai Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4065	Malulani Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4066	Malulani Pl	Malulani St	44-106 Malulani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4067	Malulani St	44-754 Malulani St	Mikiola Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4068	Malulani St	44-76 Malulani St	45-2 Malulani St	Plan/ Design phase (Construction Est. to Start after 2014)
4069	Malulani St	Malulani Pl	Mikiola Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4070	Malulani St	Mimo Pl	Kokokahi Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4071	Malumalu Pl	Ahuimanu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4072	Maluna St	Salt Lake Blvd	Wanaka St	Road Paved
4073	Maluniu Ave	108 Maluniu Ave	End	Road Paved
4074	Maluniu Ave	208A Maluniu Ave	End	Road Paved
4075	Maluniu Ave	308 Maluniu Ave	End	Construction Ongoing
4076	Maluniu Ave	308 Maluniu Ave	End	Road Paved
4077	Maluniu Ave	616 Maluniu Ave	End	Road Paved
4078	Maluniu Ave	642-D Maluniu Ave	End	Road Paved
4079	Maluniu Ave	710 Maluniu Ave	End	Construction Ongoing
4080	Maluniu Ave	710 Maluniu Ave	End	Road Paved
4081	Maluniu Ave	Kalama St	Kuulei Rd	Road Paved
4082	Maluniu Ave	Uilama St end	Kainui Dr	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4083	Mamalahoa Pl	Old Pali Rd	End	Road Paved
4084	Mamalu Pl	Alewa Dr	Malua St	*Planning phase (Construction Est. to Start after 2015)
4085	Mamalu Pl	Mamalu Dr	1020 Mamalu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4086	Mamalu St	1332 Mamalu St	Malua Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4087	Mamalu St	Alewa Dr	Malua Dr	Road Paved
4088	Mamane Pl	Round Top Dr	End	Road Paved
4089	Mamao Pl	Mamao St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4090	Mamao St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4091	Mamolani Pl	Makapipipi St	End	Road Paved
4092	Mana Pl	Maunalani Cir	End	Plan/ Design phase (Construction Est. to Start after 2014)
4093	Mana St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
4094	Manae St	Ulupaina St	Keaniani St	Road Paved
4095	MANAGERS DR	POKU ST	WAIPAHU ST	*Planning phase (Construction Est. to Start after 2015)
4096	Manaiki Pl	Kalihi St	End	Road Paved
4097	Manako St	Aiea Hts Dr	Lauole St	Road Paved
4098	MANAKO ST	AIEA HTS DR	LAUOLE ST	*Planning phase (Construction Est. to Start after 2015)
4099	Manaku Pl	Leleaka St	End	Road Paved
4100	MANAKUKE ST	250' FRM KIHI ST	EWA HAAKEI ST	Plan/ Design phase (Construction Est. to Start after 2014)
4101	MANAKUKE ST	KIHI ST	250 'FRM KIHI ST	Plan/ Design phase (Construction Est. to Start after 2014)
4102	Manakuke St	Kihi St	barricade end, inc side Ln	Road Paved
4103	Manalo St	Waiola St	Citron St	Road Paved
4104	Manamana Pl	Woodlawn Terrace Pl	End	Road Paved
4105	Manana St	Laumilo St	Kalanianaole Hwy	Road Paved
4106	Manao St	Moaniani St	End	Road Paved
4107	MANAOPAA ST	HAUOLIOLI ST	WEST END	Plan/ Design phase (Construction Est. to Start after 2014)
4108	MANAUEA PL	MAKEKE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4109	Manauwea St	E Hind Dr	Lawelawe St	Road Paved
4110	Manauwea St	Lawelawe St	End	Road Paved
4111	Manawahine Pl	Lanikuhana Ave	End	Road Paved
4112	MANAWAI ST	HAUMEA ST	KAMAAHA AVE	Plan/ Design phase (Construction Est. to Start after 2014)
4113	MANAWAI ST	KAMOKOLA BLVD	HAUMEA ST	Plan/ Design phase (Construction Est. to Start after 2014)
4114	Manawaiola St	Kaneohe End	Makapuu End	Road Paved
4115	Manele St	Alapai St	End	*Planning phase (Construction Est. to Start after 2015)
4116	MANENA PL	KAAHOLO ST	END	*Planning phase (Construction Est. to Start after 2015)
4117	Mango Pl	Mango St	End	Road Paved
4118	Mango St	California Ave	Kilani Ave	Road Paved
4119	Manini Way	Iwi Way	Sierra Dr	*Planning phase (Construction Est. to Start after 2015)
4120	Maniniholo St	Wainiha St	End	Construction Ongoing
4121	MANINO PL	WAIPIO UKA ST	END	*Planning phase (Construction Est. to Start after 2015)
4122	Mano Ave	Haleakala Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
4123	Manoa Rd	Nehoa St	Oahu Ave	Plan/ Design phase (Construction Est. to Start after 2014)
4124	MANOKIHIKIHI WAY	OMILU PL	END	Plan/ Design phase (Construction Est. to Start after 2014)
4125	Manono St	101st St	End	Construction Ongoing
4126	Manono St	335 Manono St	End	Road Paved
4127	Manono St	427-437 Manono St	End	Road Paved
4128	Manono St	430-434 Manono St	End	Road Paved
4129	Manono St	Oneawa St	Maluniu Ave	Road Paved
4130	Manu Aloha St	Ulukahiki St	Manu Oo St	Road Paved
4131	Manu Laiki St	Manu Aloha St	End	Road Paved
4132	Manu Mele St	Manu Oo St	Manu Laiki St	Road Paved
4133	Manu Oo St	Near Church	End	Road Paved
4134	Manua St	Iliwai Dr	Hauola Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4135	Manuaihue Pl	Manuaihue St	End	*Planning phase (Construction Est. to Start after 2015)
4136	Manuaihue St	Saint Johns Rd	Manuu St	*Planning phase (Construction Est. to Start after 2015)
4137	Manukapu Pl	Kuliouou Rd	End	Road Paved
4138	Manulani Pl	Manulani St	End	Road Paved
4139	Manulani St	Keolu Dr	Nanialii St	Construction Ongoing
4140	Manulele Pl	Kealahou St	End	Construction Ongoing
4141	Manuliilii Pl	Manuaihue St	End	*Planning phase (Construction Est. to Start after 2015)
4142	Manununu St	Farrington Hwy	Manuu St	*Planning phase (Construction Est. to Start after 2015)
4143	Manuoioi Pl	Manuaihue St	End	*Planning phase (Construction Est. to Start after 2015)
4144	Manuu St	Manuaihue St	End	*Planning phase (Construction Est. to Start after 2015)
4145	Manuulaula St	Farrington Hwy	Manuaihue St	*Planning phase (Construction Est. to Start after 2015)
4146	Manuwa Dr	Likini St	Ukana St	Road Paved
4147	Mao Ln	King St	End	*Planning phase (Construction Est. to Start after 2015)
4148	MAOHAKA PL	KUHIALOKO STREET	MAOHAKA WAY	Plan/ Design phase (Construction Est. to Start after 2014)
4149	MAOHAKA WAY	MAOHAKA PLACE	END	Plan/ Design phase (Construction Est. to Start after 2014)
4150	Maohu Pl	Kaamilo St	End	Road Paved
4151	MAOHU PL	KAAMILO ST	END	*Planning phase (Construction Est. to Start after 2015)
4152	Maoi Pl	Paalea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4153	Mapala Pl	Kuakahi St	End	Road Paved
4154	MAPALA PL	KUAKAHI ST	END	*Planning phase (Construction Est. to Start after 2015)
4155	Mapele Pl	Mapele Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4156	Mapele Rd	639 Mapele Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4157	Mapele Rd	Ahaolelo Rd	Ahilama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4158	Mapele Rd	Ahilama Rd	639 Mapele Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4159	Mapele Way	Mapele Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4160	Mapu Ln	Liliha St	Dead End	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4161	Mapuana Pl	Mapuana St	End	Road Paved
4162	Mapuana St	Kina St	Hele St	Road Paved
4163	Mapumapu Rd	Ahilama Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4164	Mapunapuna Pl	Puuloa Rd	Mapunapuna St	Plan/ Design phase (Construction Est. to Start after 2014)
4165	Mapunapuna St	Nimitz Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4166	Mariposa Dr	Sierra Dr	Paula Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4167	Marques St	Sea View Ave	Metcalf St	Road Paved
4168	Martha St	Campbell Ave	6th Ave	Road Paved
4169	Martin St	Waikoae Rd	Kahaha St	Plan/ Design phase (Construction Est. to Start after 2014)
4170	Mary St	Mokauea St	Auiki St	*Planning phase (Construction Est. to Start after 2015)
4171	Mason Pl	Walea Pl	End	*Planning phase (Construction Est. to Start after 2015)
4172	Matlock Ave	Piikoi St	Keeaumoku St	Road Paved
4173	Matsonia Dr	Sierra Dr	Lurline Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4174	Matzie Ln	Auld Ln	1028 Matzie Ln	Plan/ Design phase (Construction Est. to Start after 2014)
4175	Maukuku Pl	Nahokupa St	End	Road Paved
4176	Mauli Pl	Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4177	Maulukua Pl	Maulukua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4178	Maulukua Rd	Pupukea Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4179	Maumauluukaa Rd	Polinalina Rd	Olohu Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4180	Mauna Pl	Mott Smith Dr	End	Road Paved
4181	Maunahilu Pl	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4182	Maunaihi Pl	Prospect St	End	Road Paved
4183	Maunakea St	Nimitz Hwy	King St	*Planning phase (Construction Est. to Start after 2015)
4184	Maunalani Cir	Sierra Dr	Loop	Plan/ Design phase (Construction Est. to Start after 2014)
4185	Maunalei Ave	9th Ave	Makapuu Ave	Road Paved
4186	Maunaloa Ave	18th Ave	22nd Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4187	Maunaloa Ave	6th Ave	18th Ave	Road Paved
4188	Maunalua Ave	May Way	End	Road Paved
4189	Maunanani St	Hawaii Kai Dr	End	Construction Ongoing
4190	Maunawai Pl	Kapiolani Blvd	End	Road Paved
4191	Maunawili Cir.	Lunahelu St	Maunawili Rd	Road Paved
4192	Maunawili Lp.	Maunawili Rd	Maunawili Rd	Road Paved
4193	Maunawili Rd	Auloa Rd	Kelewina St	Road Paved
4194	Maunuunu St	Leleuli St	End	Road Paved
4195	Maunuunu St	Leleuli St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4196	Mawae Pl	Malua St	1521 Mawae Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4197	Mawaena St	386 Mawaena St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4198	May Way	Kawaihae St	End	Road Paved
4199	McArthur St	Mill St	Waianae Valley Rd	*Planning phase (Construction Est. to Start after 2015)
4200	MCARTHUR ST	Waianae Valley Rd	Mill St	Plan/ Design phase (Construction Est. to Start after 2014)
4201	McCandless Ln	Auld Ln	1038 McCandless Ln	Plan/ Design phase (Construction Est. to Start after 2014)
4202	Mccorriston St	Trousseau St	Alohea Ave	Road Paved
4203	McCully St	Kalakaua Ave	Ala Wai Blvd	Road Paved
4204	Mckinley St	Vancouver Dr	Kamehameha Ave	Road Paved
4205	Meahale Pl	Meahale St	End	Road Paved
4206	Meahale St	Waipio Uka St	End	Road Paved
4207	Meahou St	Auina St	Both ends	Road Paved
4208	Meakaua St	Aumoku St	Koa Kahiko St	Plan/ Design phase (Construction Est. to Start after 2014)
4209	Mealele St	Koa Kahiko St	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
4210	Mealele St	Koa Kahiko St	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
4211	Meanui St	Milia St	Both Ends	Road Paved
4212	Meaulu Rd	Maipalaoa Rd	End	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4213	Mehana St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4214	Mehani Pl	Mehani St	End	Road Paved
4215	Mehani St	Newa St	Akaula St	Road Paved
4216	Meheu St	Lehiwa Dr	Koolani Dr	Road Paved
4217	Meheula Pkwy	Ainamakua Dr	Kaapeha St	Road Paved
4218	Meheula Pkwy	H2 Fwy	End	Road Paved
4219	Meheula Pkwy	Kamehameha Hwy	H2 Fwy	Road Paved
4220	Meheula Pkwy	Lanikuhana Ave	Kamehameha Hwy	Road Paved
4221	Mei Pl	Aloha Oe Dr	End	Road Paved
4222	Mekia St	Kalanianaole Hwy	Kakaina St	Construction Ongoing
4223	Mekila St	Kikaha St	Hookeha St	Road Paved
4224	Mele Pl	Mele St	End	Road Paved
4225	Mele St	Waipio Uka St	End	Road Paved
4226	Meleana Pl			Construction to Start within a year
4227	Meleana Pl	End of concrete	End	*Planning phase (Construction Est. to Start after 2015)
4228	Meleana Pl	Waokanaka St	End	*Planning phase (Construction Est. to Start after 2015)
4229	Melekula Rd			*Planning phase (Construction Est. to Start after 2015)
4230	Melekula Rd	Ahuimanu Rd	47-622 Melekula Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4231	Melekula Rd	Ahuimanu Rd	622 Melekula Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4232	Melemele Pl	Paty Dr	End	*Planning phase (Construction Est. to Start after 2015)
4233	Meli Pl	Kamehameha Hwy	End	Road Paved
4234	Merchant St	Nuuanu Ave	Richards St	*Planning phase (Construction Est. to Start after 2015)
4235	Merkle St	Ewa End	Kokohead End	Road Paved
4236	Metcalf St	University Ave	Dole St	Road Paved
4237	Meyers St	Rose St	End of Loop, Mauka End	Plan/ Design phase (Construction Est. to Start after 2014)
4238	Meyers St	Rose St	Makai End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4239	Middle St	H1 Fwy	Notley St	*Planning phase (Construction Est. to Start after 2015)
4240	Middle St	Notley St	H-1 Freeway	*Planning phase (Construction Est. to Start after 2015)
4241	MIDWAY RD	ROOSEVELT AVE.	SARATOGA AVE.	Plan/ Design phase (Construction Est. to Start after 2014)
4242	MIDWAY ST	Lualualei Hmstd Rd	Waianae Valley Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4243	Midway St	Waianae Valley Rd	Lualualei Hmstd Rd	*Planning phase (Construction Est. to Start after 2015)
4244	Mie Pl	Laniloa Pl	End	Road Paved
4245	Miha St	Kaneohe Bay Dr	45-121 Miha St	Plan/ Design phase (Construction Est. to Start after 2014)
4246	Miha St	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4247	Mikahala Way	Mikahala Way	Sierra Dr	*Planning phase (Construction Est. to Start after 2015)
4248	Mikalemi St	Nalopaka Pl	Ieie Pl	Road Paved
4249	Mikana St	Maaloa St	Mohihi St	Plan/ Design phase (Construction Est. to Start after 2014)
4250	Miki Pl	Ohala St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4251	Mikihilina St	Mokulele Dr	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
4252	Mikilana Pl	Waipio Uka St	End	Road Paved
4253	MIKINOLIA PL	PIKI ST	END	*Planning phase (Construction Est. to Start after 2015)
4254	MIKIOI PL	HALAWA HTS RD	END	*Planning phase (Construction Est. to Start after 2015)
4255	Mikiola Dr	Kaneohe Bay Dr	44-102 Mikiola Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4256	Mikiola Dr	Kaneohe Bay Dr	Malulani St	Plan/ Design phase (Construction Est. to Start after 2014)
4257	Mikiola Dr	Kaneohe Bay Dr	Malulani St	Plan/ Design phase (Construction Est. to Start after 2014)
4258	Mikiola Dr	Malulani St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4259	Mikiola Dr	Mimo Pl	Kokokahi Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4260	Miko St	Ukana St	Wanaka St	Road Paved
4261	Milia Pl	Milia St	End	Road Paved
4262	Milia St	Meanui St	End	Road Paved
4263	Milikami St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
4264	Mililani St	Queen St	King St	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4265	Mill St	Lualualei Hmstd Rd	McArthur St	*Planning phase (Construction Est. to Start after 2015)
4266	MILL ST	Lualualei Hmstd Rd	Plantation Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4267	Miller St	Lusitana St	End	*Planning phase (Construction Est. to Start after 2015)
4268	Miller St	Lusitana St	H1 Fwy	Road Paved
4269	Miller St	Magellan Ave	Prospect St	*Planning phase (Construction Est. to Start after 2015)
4270	Miller St	Punchbowl St	Vineyard Blvd	*Planning phase (Construction Est. to Start after 2015)
4271	Miller St	Vineyard Blvd	Lusitana St	*Planning phase (Construction Est. to Start after 2015)
4272	Milo Ln	Pali Hwy	Lusitana St	*Planning phase (Construction Est. to Start after 2015)
4273	Milolii Pl	Kawaihae St	End	Road Paved
4274	Mimo Pl	45-120 Mimo Pl	45-124 Mimo Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4275	Mimo Pl	Malulani St	45-111 Mimo Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4276	Mimo Pl	Malulani St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4277	Miomio Lp	Kamehameha Hwy	Loop	Plan/ Design phase (Construction Est. to Start after 2014)
4278	Mission Ln	Queen St	Kawaiahao St	*Planning phase (Construction Est. to Start after 2015)
4279	Miula St	Pahika St	Oohao St	Road Paved
4280	MIULA ST	PAHIKA ST	OOHAO ST	Plan/ Design phase (Construction Est. to Start after 2014)
4281	Moa St	Pueo St	Makaiwa St	Road Paved
4282	Moae St	Uakanikoo St	End	Road Paved
4283	Moaka St	Nohona St	Kohupono St	Road Paved
4284	Moakaka Pl	Kaneohe Bay Dr	45-118 Moakaka Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4285	Moakaka Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4286	Moakaka Way	Moakaka Pl	45-160 Moakaka Wy	Plan/ Design phase (Construction Est. to Start after 2014)
4287	Moakaka Way	Moakaka Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4288	Moala Pl	California Ave	End	Road Paved
4289	Moamahi Way	Moakaka Pl	45-122 Moamahi Wy	Plan/ Design phase (Construction Est. to Start after 2014)
4290	Moamahi Way	Moakaka Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4291	Moana St	Kulanui St	Iosepa St	Plan/ Design phase (Construction Est. to Start after 2014)
4292	Moana St	Lanihuli St	Kulanui St	Plan/ Design phase (Construction Est. to Start after 2014)
4293	MOANALUA LP	MOANALUA RD	KAONOHI ST	*Planning phase (Construction Est. to Start after 2015)
4294	MOANALUA RD	690' West of KAAHUMANU ST	KAAHUMANU ST	*Planning phase (Construction Est. to Start after 2015)
4295	Moanalua Rd	H1 Fwy	Pali Momi St	Road Paved
4296	MOANALUA RD	HOOMALU ST	175' KKHD HOOMALU	*Planning phase (Construction Est. to Start after 2015)
4297	MOANALUA RD	KAAHUMANU ST	PONO ST	*Planning phase (Construction Est. to Start after 2015)
4298	MOANALUA RD	KAONOHI ST	PALI MOMI ST	*Planning phase (Construction Est. to Start after 2015)
4299	Moanalua Rd	Pali Momi St	Aiea Interchange	Road Paved
4300	MOANALUA RD	PONO ST	KAONOHI ST	*Planning phase (Construction Est. to Start after 2015)
4301	MOANALUA RD	WAIMANO HM RD	HOOMALU ST	*Planning phase (Construction Est. to Start after 2015)
4302	Moani St	Ewa End	Kokohead End	Road Paved
4303	MOANIANI ST	600' South oF KA UKA BLVD	WAIPIO UKA BLVD	*Planning phase (Construction Est. to Start after 2015)
4304	MOANIANI ST	KA UKA BLVD	600' South OF KA UKA BLVD	*Planning phase (Construction Est. to Start after 2015)
4305	Moaniani St	Ka Uka Blvd	Waipio Uka St	Road Paved
4306	Moe Moe Pl	California Ave	End	Road Paved
4307	MOEHA ST	Moelima St	86-227 Moeha St	Plan/ Design phase (Construction Est. to Start after 2014)
4308	Moeha St	Moelima St	Mauka End	*Planning phase (Construction Est. to Start after 2015)
4309	MOEKAA PL	Moelima St	86-183 Moekaa St	Plan/ Design phase (Construction Est. to Start after 2014)
4310	Moekaa Pl	Moelima St	End	*Planning phase (Construction Est. to Start after 2015)
4311	Moekahi St	Alamihi St	Lualualei Hmtd Rd	*Planning phase (Construction Est. to Start after 2015)
4312	MOEKAHI ST	Leihoku St	Alamihi St	Plan/ Design phase (Construction Est. to Start after 2014)
4313	Moekahi St	Lualualei Hmstd Rd	Leihoku St	*Planning phase (Construction Est. to Start after 2015)
4314	MOEKOLU ST	86-165 Moekolu St	86-227 Moekolu St	Plan/ Design phase (Construction Est. to Start after 2014)
4315	Moekolu St	Mauka End	Makai End	*Planning phase (Construction Est. to Start after 2015)
4316	MOELIMA PL	Moelima St	86-199 Moelima Pl	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4317	Moelima Pl	Moelima St	End	*Planning phase (Construction Est. to Start after 2015)
4318	MOELIMA ST	Moekolu St	86-907 Moelima St	Plan/ Design phase (Construction Est. to Start after 2014)
4319	Moelima St	Moekolu St	End	*Planning phase (Construction Est. to Start after 2015)
4320	Moelola Pl	Lalamilo St	End	Road Paved
4321	MOELUA ST	86-227 Moelua St	86-170 Moelua St	Plan/ Design phase (Construction Est. to Start after 2014)
4322	Moelua St	Makai End	Mauka End	*Planning phase (Construction Est. to Start after 2015)
4323	Moena Pl	Kahuamo St	End	Road Paved
4324	MOENA PL	KAHUAMO ST	END	*Planning phase (Construction Est. to Start after 2015)
4325	Mohai Pl	Kupuku Cir	End	Road Paved
4326	Mohala Way	Beckwith St	East Manoa Rd	Road Paved
4327	MOHALU ST	WAIPIO UKA ST	END	*Planning phase (Construction Est. to Start after 2015)
4328	Mohihi Pl	Mohihi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4329	Mohihi St	Farrington Hwy	Kahau St	Plan/ Design phase (Construction Est. to Start after 2014)
4330	Mohihi St	Kahau St	Auyong Hmstd Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4331	Mohihi St	Maaloa St	Mikana St	Plan/ Design phase (Construction Est. to Start after 2014)
4332	Mohonua Pl	Pahounui Dr	End	*Planning phase (Construction Est. to Start after 2015)
4333	Moi Way	Claudine St	Keanu St	Road Paved
4334	Mokapu Rd	Kalaheo Ave	Marine Base Entrance	Road Paved
4335	Mokauea St	Auiki St	Nimitz Hwy	*Planning phase (Construction Est. to Start after 2015)
4336	Mokauea St	Dillingham Blvd	King St	Road Paved
4337	Mokiawe St	Palikea St	Haleakala Ave	Plan/ Design phase (Construction Est. to Start after 2014)
4338	Mokihana St	4th Ave	Mooheau Ave	Road Paved
4339	Mokihana St	Kapahulu Ave	4th Ave	Road Paved
4340	Mokolea Dr	Aalapapa Dr	Lanipo Dr	Road Paved
4341	Moku Pl	Keeaumoku St	End	Road Paved
4342	Mokuahi St	Awanei St	Awalau St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4343	Mokuhano Pl	Mokuhano St	End	Construction Ongoing
4344	Mokuhano St	Hawaii Kai Dr	End	Construction Ongoing
4345	Mokukaua St	Awanei St	Awalau St	Road Paved
4346	Mokulama St	Waikupanaha St	Hihimanu St	Road Paved
4347	Mokulele Dr	Kam HWY	Kaneohe Bay Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4348	Mokulele Dr	Kamehameha Hwy	Kaneohe Bay Dr	Road Paved
4349	Mokulele Dr	Mahinui Rd	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
4350	Mokulele Pl	Mokulele Dr	45-274 Mokulele Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4351	Mokulua Dr	Aalapapa Dr	Aalapapa Dr	Road Paved
4352	Mokumanu Dr	Aalapapa Dr	Mokulua Dr	Road Paved
4353	Mokumoa St	Puuloa Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4354	Mokunoio Pl	Kealahou St	End	Construction Ongoing
4355	Mokuola St	Waipahu St	Farrington Hwy	Road Paved
4356	Mokuone St	Kalanipuu St	End	Construction Ongoing
4357	MOLALE PL	MOLALE ST	END	*Planning phase (Construction Est. to Start after 2015)
4358	MOLALE ST	LELEHU ST	MOLALE PL END	*Planning phase (Construction Est. to Start after 2015)
4359	Molehu Dr	Uila St End	Haloa Dr	Road Paved
4360	Molina St	Haloa Dr	Hakupapa St	Road Paved
4361	Moloaa St	Hanapepe Lp	Lumahai St	Construction to Start within a year
4362	Moloalo St	Farrington Hwy	Waianae END	Road Paved
4363	Mololani Pl	Lilipuna Rd	119 Mololani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4364	Mololani Pl	Lilipuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4365	Momi Way	Wilder Ave	End	Road Paved
4366	MOMONA PL	Waianae Valley Rd	85-580 Momona Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4367	Mona St	Hind Iuka Dr	End	Construction Ongoing
4368	Moneha Pl	Fort Weaver Rd	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4369	MONEHA PL	FT WEAVER RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
4370	Monsarrat Ave	Paki Ave	Campbell Ave	Road Paved
4371	Monte St	Kalihi St	Kokohead End	Road Paved
4372	Monterey Pl	Monterey Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4373	Mooiki St	Waikupanaha St	End	Road Paved
4374	Mookaula St	Kohou St	Waikamilo Rd	*Planning phase (Construction Est. to Start after 2015)
4375	Mookua St	Maluniu Ave	Kalaheo Ave	Construction Ongoing
4376	Moole St	Kalanianaole Hwy	Haunaukoi St	Road Paved
4377	Moole St	Kumuula St	Kalanianaole Hwy	Road Paved
4378	Mooleleo St	Waipio Uka St	End	Road Paved
4379	Moonui St	Waiakamilo Rd	Moowaa St	*Planning phase (Construction Est. to Start after 2015)
4380	Moowaa St	Kaumualii St	Mookaula St	*Planning phase (Construction Est. to Start after 2015)
4381	Moreira St	Tantalus Dr	Kalamaku St	Road Paved
4382	Morris Ln	King St	End	*Planning phase (Construction Est. to Start after 2015)
4383	Mott Smith Dr	Mauna Pl	Makiki Hts Dr	Road Paved
4384	Moua St	Farrington Hwy	Farrington Hwy	*Planning phase (Construction Est. to Start after 2015)
4385	Moua St	Farrington Hwy	Farrington Hwy	*Planning phase (Construction Est. to Start after 2015)
4386	Mountain View Dr	Liliuokalani Ave	End	Road Paved
4387	Mowai St	Manulani St	Hele St	Road Paved
4388	Mua Pl	Puneki St	End	Road Paved
4389	Muiona St	Ewa End	Hnl End	Road Paved
4390	Muku Pl	Koolau View Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4391	Mulehu St	Kuaie St	End	Road Paved
4392	Muliwai Ave	California Ave	Neal Ave	Road Paved
4393	Muliwai Ln	Nuuanu Ave	End	*Planning phase (Construction Est. to Start after 2015)
4394	Muolea Pl	Kealahou St	End	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4395	Murphy St	Ewa End	Kokohead End	Road Paved
4396	Mutual Ln	McGrew Ln	End	*Planning phase (Construction Est. to Start after 2015)
4397	MUUMUU PL	POHAKUPUNA RD	BOTH ENDS OF T	Plan/ Design phase (Construction Est. to Start after 2014)
4398	Muumuu Pl	Pohakupuna Rd	End	Road Paved
4399	Myrtle St	Carlos Long St	Magnolia Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4400	Myrtle St	Carlos Long St	MAKAI-END	Road Paved
4401	Myrtle St	Narcissus St	Carlos Long St	Plan/ Design phase (Construction Est. to Start after 2014)
4402	N Cane St	N Cane St End	California Ave	Road Paved
4403	N Judd St	Luka St	Iholena St	Plan/ Design phase (Construction Est. to Start after 2014)
4404	N. King St	Peterson Ln	Desha Ln	Road Paved
4405	NA KAO PL	YACHT CLUB RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
4406	Na Kao Pl	Yacht Club Rd	END	Plan/ Design phase (Construction Est. to Start after 2014)
4407	Naai St	Kulakolea Dr	Halina St	Plan/ Design phase (Construction Est. to Start after 2014)
4408	Naakea Pl	Naakea St	End	Road Paved
4409	Naakea St	Kamilo St	Kamilo St	Road Paved
4410	Naale St	Kapahu St	Anianiku St	Road Paved
4411	Naalii Pl	Naalii St	End	Road Paved
4412	Naalii St	Kaahele St	End	Road Paved
4413	Naalii St	Kaahele St	Mauka End	Road Paved
4414	Naaualii Pl	Milia St	End	Road Paved
4415	Nahaku Pl	Mahiai St	End	Road Paved
4416	Nahawele St	Ewa End	Hnl End	Construction Ongoing
4417	NAHELE PL	NAHELE ST	END	*Planning phase (Construction Est. to Start after 2015)
4418	NAHELE ST	IPUALA LP (MAUKA)	HAPAKI ST	*Planning phase (Construction Est. to Start after 2015)
4419	Nahele St	Komo Mai Dr	Hapaki St	Road Paved
4420	NAHELE ST	KOMO MAI DRIVE	IPUALA LP (MAUKA)	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4421	Nahenahe Pl	Glen Ave	End	Road Paved
4422	Nahewai Pl	Nahewai St	135 Nahewai Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4423	Nahewai Pl	Nahewai St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4424	Nahewai St	Kalali St	394 Nahewai St	Plan/ Design phase (Construction Est. to Start after 2014)
4425	Nahewai St	Kalali St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4426	Nahiku Pl	Nahiku St	46 Nahiku Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4427	Nahiku Pl	Nahiku St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4428	NAHIKU ST	LILIPUNA RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
4429	Nahiku St	Lilipuna Rd	Heeia St	Plan/ Design phase (Construction Est. to Start after 2014)
4430	Nahiolea St	Iwaiwa St	Aumakiki Lp	Road Paved
4431	Nahoku Pl	Mokuhano St	End	Construction Ongoing
4432	Nahokupa Pl	Nahokupa St	End	Road Paved
4433	Nahokupa St	Makohilani St	Mahinahou St	Road Paved
4434	Naholoholo St	Kipapa Dr	Kipapa Dr	Road Paved
4435	Nahua St	Kuhio Ave	Ala Wai Blvd	Road Paved
4436	Naika Pl	Lanikuhana Ave	End	Road Paved
4437	NAINA PL	KAUKOLU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4438	Naio St	Houghtailing St	Hala Dr	Road Paved
4439	Nakalele St	Pihana St	Kealahou St	Construction Ongoing
4440	Nakeke Pl	Puu Pl	End	Road Paved
4441	Nakili Pl	Noheaiki St	End	Road Paved
4442	Nakini Pl	Nakini St	End	Road Paved
4443	Nakini St	Nalu St	Poliala St	Road Paved
4444	Nakini St	Poliala St	Kalanianaole Hwy	Construction Ongoing
4445	Nakiu Pl	Metcalf St	End	Road Paved
4446	Nakui Pl	Lalawai Dr	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4447	Nakuina St	Kealoha St	H1 Fwy	Plan/ Design phase (Construction Est. to Start after 2014)
4448	Nakula St	Uuku St	Kalaa St Deadend	Road Paved
4449	Nakuluai Pl	Nakuluai St	45-210 Nakuluai Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4450	NAKULUAI PL	NAKULUAI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4451	Nakuluai St (Makai)	Mokulele Dr (Mauka)	Mokulele Dr (Makai)	Plan/ Design phase (Construction Est. to Start after 2014)
4452	Nakuluai St (Mauka)	Mokulele Dr	Mokulele Dr (Mauka)	Plan/ Design phase (Construction Est. to Start after 2014)
4453	Nakumanu Pl	Nakuluai St	45-547 Nakumanu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4454	Nalani St	Owawa St	1727 Nalani St	Plan/ Design phase (Construction Est. to Start after 2014)
4455	Nalanieha St	Kalihi St	Likelike Hwy	Road Paved
4456	Nalanui St	Aipaako St	nd	*Planning phase (Construction Est. to Start after 2015)
4457	NALE ST	BOND ST	PARK ROW	Plan/ Design phase (Construction Est. to Start after 2014)
4458	Nale St	Park Row	Orrick St	Road Paved
4459	Naleialoha Pl	Kuliouou Rd	End	Road Paved
4460	Nalii Pl	Malii St	End	Road Paved
4461	Nalii St	Mokuoia St	Leinani Pl END	Road Paved
4462	Naliiko Pl	Nakuluai St	45-210 Naliiko Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4463	Nalomeli Pl	Fort Weaver Rd	End	Road Paved
4464	Nalopaka Pl	Moanalua Rd	End	Road Paved
4465	Nalulu Pl	Ihiloa Lp	End	Road Paved
4466	Namahana St	Ala Wai Blvd	Kuhio Ave	Road Paved
4467	Namahealani Pl	Mokuhano St	End	Construction Ongoing
4468	Namala Pl	Kalaheo Ave	End	Road Paved
4469	Namauu Dr	Liliha St	End	*Planning phase (Construction Est. to Start after 2015)
4470	Namilimili St	Kanealii Ave	Pauoa Rd	Road Paved
4471	Namoku Pl	Namoku St	45-249 Namoku Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4472	Namoku Pl	Namoku St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4473	Namoku St	Kaneohe Bay Dr	Ikenakai St	Plan/ Design phase (Construction Est. to Start after 2014)
4474	Namoku St	Koa Kahiko St	Kaneohe Bay Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4475	Namoku St	Koa Kahiko St	Nakuluai St	Plan/ Design phase (Construction Est. to Start after 2014)
4476	Namoku St	Nakuluai St	Kaneohe Bay Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4477	Namokueha St	Kanealii Ave	Pauoa Rd	Road Paved
4478	Nana Honua St	Hahaione St	End	Construction Ongoing
4479	Nana Pl	Nahiku St	46 Nana Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4480	NANA PL	NAHIKU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4481	Nanaikala Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
4482	Nanaikala St	Nanakuli Ave	Haleakala Ave	Plan/ Design phase (Construction Est. to Start after 2014)
4483	Nanakai Pl	Nanakai St	End	Road Paved
4484	Nanakai St	Waimano Home Rd	Hoomalu St	Road Paved
4485	Nanakuli Ave	150' Pililaau St	Nanaikala St	Plan/ Design phase (Construction Est. to Start after 2014)
4486	Nanakuli Ave	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
4487	Nanaloko Pl	Akamai St	End	Road Paved
4488	Nanamoana Pl	Nanamoana St	44-701 Nanamoana Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4489	Nanamoana Pl	Nanamoana St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4490	Nanamoana St	Kaneohe Bay Dr	44-179 Nanamoana St	Plan/ Design phase (Construction Est. to Start after 2014)
4491	Nanamoana St	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4492	Nanamua Pl	Kiilani St	End	Road Paved
4493	Nanawale Pl	Akamai St	End	Road Paved
4494	Nanawale Way	Nanawale Pl	End	Road Paved
4495	Nanea Ave	California Ave	Loko Dr	Road Paved
4496	Nani Ihi Ave	Circle Mauka	End	Road Paved
4497	Nani Pl	Paleka Rd	45 Nani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4498	Nani Pl	Paleka Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4499	Naniahiahi Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
4500	Naniahiahi St	Nanaikala St	Nanakuli Ave	Plan/ Design phase (Construction Est. to Start after 2014)
4501	Nanialii St	Keolu Dr	End	Construction Ongoing
4502	Nanihoku Way	Halemuku Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4503	Nanilani Way	Nanihoku Way	End	Plan/ Design phase (Construction Est. to Start after 2014)
4504	NANILIHILIHI ST	WAIPIO UKA ST	END	*Planning phase (Construction Est. to Start after 2015)
4505	Naniloa Lp	Hale Laa Blvd	Iosepa St	Plan/ Design phase (Construction Est. to Start after 2014)
4506	Naniloa Lp	Iosepa St	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
4507	Naniloa Lp	Kamehameha Hwy	Wahinepee St	Plan/ Design phase (Construction Est. to Start after 2014)
4508	Naniloa Lp	Wahinepee St	Hale Laa St	Plan/ Design phase (Construction Est. to Start after 2014)
4509	Nanimauloa Pl	Lalamilo St	End	Road Paved
4510	Naniu Pl	Manoa Rd	End	*Planning phase (Construction Est. to Start after 2015)
4511	Naniwahine Way	Nanihoku Way	End	Plan/ Design phase (Construction Est. to Start after 2014)
4512	Nanu Pl	Puakala St	End	Road Paved
4513	NANU PL	PUAKALA ST	END	*Planning phase (Construction Est. to Start after 2015)
4514	Naohe St	Aipo St	Kalalea St	Construction Ongoing
4515	Naone St	Kanealii Ave	Pauoa Rd	Road Paved
4516	Napali Pl	Koko Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4517	Nape Pl	Lanikuhana Ave	End	Road Paved
4518	Napehe Pl	Kukolu St	End	Road Paved
4519	Napoko Pl	Kealahou St	End	Construction Ongoing
4520	Napuaa Pl	East Manoa Rd	End	Road Paved
4521	Napuanani Rd	Aiea Hts Dr	Ewa End	Road Paved
4522	Narcissus Pl	Carlos Long St	End	Road Paved
4523	Narcissus Pl	Carlos Long St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4524	Narcissus St	Carlos Long St	Myrtle St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4525	Narcissus St	Myrtle St	Carlos Long St	Plan/ Design phase (Construction Est. to Start after 2014)
4526	NAUKEWAI PL	KAAHELE ST	END	*Planning phase (Construction Est. to Start after 2015)
4527	Naulu Pl	Molehu Dr	End	Road Paved
4528	Naupaka St	Anemoku St	Both End	Plan/ Design phase (Construction Est. to Start after 2014)
4529	NAWAAKOA PL	NAWAAKOA ST	END	*Planning phase (Construction Est. to Start after 2015)
4530	Nawaakoa St	Hula St	End	Road Paved
4531	Nawahine Lp	Apuakea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4532	NAWELE ST	HAINIA ST EWA END	HAINIA ST KKHD END	*Planning phase (Construction Est. to Start after 2015)
4533	Nawenewene Cir	Kipapa Dr	Nawenewene Cir.	Road Paved
4534	Nawiliwili St	Kalanianaole Hwy	Lunalilo Home Rd	Construction to Start within a year
4535	Neal Ave	Kuahiwi Ave	End	Road Paved
4536	Neemua Pl	Namoku St	45-162 Neemua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4537	Neemua Pl	Namoku St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4538	Neepapa Pl	Namoku St	45-165 Neepapa Pl & 45 -166 Neepapa Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4539	Neepapa Pl	Namoku St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4540	Neepu Pl	Namoku St	45-161 Neepu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4541	Neepu Pl	Namoku St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4542	Nehe Ln	Lusitana St	Dead End	*Planning phase (Construction Est. to Start after 2015)
4543	Nehoa St	Auwaiolimu St	Punahou St	Road Paved
4544	Nehoa St	Auwaiolimu St	Punahou St	Road Paved
4545	Nehoa St	Prospect St	Auwaiolimu St	Road Paved
4546	Nehu Pl	E Hind Dr	End	Road Paved
4547	NEKI ST	KAAMILO ST	ILIEE ST	*Planning phase (Construction Est. to Start after 2015)
4548	Neleau Pl	Mahinahou St	End	Road Paved
4549	Nene St	Gulick Ave	Pinkham St	*Planning phase (Construction Est. to Start after 2015)
4550	Nenelea St	Lihau St	Palailai St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4551	Nenue Pl	Nenue St	End	Road Paved
4552	Nenue St	Ehukai St	Aloiloi St	Road Paved
4553	Nenue St	W.Hind Dr	Kalanianaole Hwy	Road Paved
4554	Newa Pl	Newa St	End	Road Paved
4555	Newa St	Makakilo Dr	Palailai St	Road Paved
4556	Newe Pl	Ikaloa St	End	Road Paved
4557	Niau St	Nalii St	Kahualani St	Road Paved
4558	Nichols St	Glen Ave	Eames St	Road Paved
4559	Niele Pl	Iwi Way	End	Plan/ Design phase (Construction Est. to Start after 2014)
4560	Nihi St			*Planning phase (Construction Est. to Start after 2015)
4561	Nihi St	3073 Nihi St	End	Road Paved
4562	Nihi St	Nobrega St	3038 Nihi St	Road Paved
4563	Nihina Pl	Mokulele Dr	45-415 Nihina Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4564	Nihina Pl	Mokulele Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4565	Nihipali Pl	Sierra Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4566	NIIHAU ST	Waianae Valley Rd	85-941 Niihau St	Plan/ Design phase (Construction Est. to Start after 2014)
4567	Niihau St	Waianae Valley Rd	End	*Planning phase (Construction Est. to Start after 2015)
4568	Nikolo St	Holei St	Noela St	Road Paved
4569	Niniko Pl	Old Pali Rd	End	Road Paved
4570	Ninini Pl	Maniniholo St	End	Construction Ongoing
4571	Ninini Way	Ninini Pl	End	Construction Ongoing
4572	Nioi Pl	Niele Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4573	Niolopa Pl	Pali Hwy	End	*Planning phase (Construction Est. to Start after 2015)
4574	Niolopua Dr	Kahawalu Dr	Kaohinani Dr	Road Paved
4575	Niu St	Ala Wai Blvd	Kalakaua Ave	Road Paved
4576	Niuiki Circle	Kalanianaole Hwy	Kalanianaole Hwy	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4577	Niulelo Pl	Park Row	End	Road Paved
4578	NIULELO PL	PARK ROW	END	Plan/ Design phase (Construction Est. to Start after 2014)
4579	NIULII ST	HIAPO ST	HAPAPA ST	*Planning phase (Construction Est. to Start after 2015)
4580	Niulii St	Limahana St	End	Road Paved
4581	Niulii St	Limahana St	Hapapa St	Road Paved
4582	Niumalu Lp	Kamilo St	Kamilo St	Road Paved
4583	Noah St	St Louis Dr	St Louis Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4584	Noble Ln	Auld Ln	1037 Noble Ln	Plan/ Design phase (Construction Est. to Start after 2014)
4585	Nobrega St	Kalihi St	Kokohead End	Road Paved
4586	Noe St	Kokohead End	Ewa End	Road Paved
4587	Noeau St	Claudine St	Ekaha Ave	Road Paved
4588	Noela St	Paki Ave	End	Road Paved
4589	Noelani Pl	Noelani St	End	Road Paved
4590	NOELANI PL	NOELANI ST	END	*Planning phase (Construction Est. to Start after 2015)
4591	NOELANI ST	HOOLAULEA ST	HOOMALU ST	*Planning phase (Construction Est. to Start after 2015)
4592	NOELANI ST	HOOMALU ST	KAAHUMANU ST	*Planning phase (Construction Est. to Start after 2015)
4593	NOELANI ST	LEOMELE ST	WAIMANO HM RD	*Planning phase (Construction Est. to Start after 2015)
4594	NOELANI ST	PAAINA ST	LEOMELE ST	*Planning phase (Construction Est. to Start after 2015)
4595	NOELANI ST	WAIMANO HM RD	HOOLAULEA ST	*Planning phase (Construction Est. to Start after 2015)
4596	Noheaiki Pl	Noheaiki St	End	Road Paved
4597	Noheaiki St	Waipio Uka St	End	Road Paved
4598	Noheaiki Way	Noheaiki Pl	End	Road Paved
4599	Nohili St	Hanamaulu St	Hanakaiai St	Construction to Start within a year
4600	Nohoalii St	Kaahele St	End (Lt)	Road Paved
4601	Nohoalii St	Kaahele St	End (Rt)	Road Paved
4602	Nohoaupuni Pl	Naalii St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4603	Nohohale St	Makakilo Dr	Palailai St	Road Paved
4604	NOHOIHOEWA PL	LAUNAHELE ST.	END	Plan/ Design phase (Construction Est. to Start after 2014)
4605	NOHOIHOEWA WAY	NOHOIHOEWA PL.	END	Plan/ Design phase (Construction Est. to Start after 2014)
4606	Nohokai Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4607	Noholio Rd	Jade St	Makaha Valley Rd	*Planning phase (Construction Est. to Start after 2015)
4608	Noholio Rd	Jade St	Makaha Valley Rd	*Planning phase (Construction Est. to Start after 2015)
4609	Noholoa Lp	Anania Dr	Anania Dr	Road Paved
4610	Nohomalu Pl	Halekou Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4611	Nohona Pl	Nohona St	End	Road Paved
4612	Nohona St	Lihau St	End	Road Paved
4613	Nohonani Pl	Kaneohe Bay Dr	45-202 Nohonani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4614	Nohonani Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4615	Nohonani St	Ala Wai Blvd	Kuhio Ave	Road Paved
4616	Nohopaa St	Palailai St	Lihau St	Road Paved
4617	NOHOPONO ST	102' East of Palailai Street	427' East of Palailai St	Plan/ Design phase (Construction Est. to Start after 2014)
4618	Nohopono St	Palailai St	Lihau St	Road Paved
4619	Noii Pl	Lolii St	45 Noii Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4620	Noii Pl	Lolii St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4621	Noio St	Onaha St	Kolohala St	Road Paved
4622	Nola St	Noelani St	End	Road Paved
4623	NOLUPE ST	KIME ST	KAAHOLO ST	*Planning phase (Construction Est. to Start after 2015)
4624	Nomilo Pl	Nomilo St	End	Construction to Start within a year
4625	Nomilo St	Kaumakani St	Hanakapiai St	Construction to Start within a year
4626	Nona Lp	Aeloa St	Aeloa St (End Loop)	Plan/ Design phase (Construction Est. to Start after 2014)
4627	Nonanona Pl	Kekuanoni St	End	Road Paved
4628	Noninui Pl	Kina St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4629	Nonohe Pl	Nonohe St	End	Road Paved
4630	Nonohe St	California Ave	Puninoni St	Road Paved
4631	NONOHINA PL	KIME ST	END	*Planning phase (Construction Est. to Start after 2015)
4632	Nonokio St	Hihimanu St	End	Road Paved
4633	Nonou St	Paliku St	Waiopua St	Construction to Start within a year
4634	North Rd	Fort Weaver Rd	Haiamu St	Road Paved
4635	NORTH RD	FT WEAVER RD	HAIAMU ST	Plan/ Design phase (Construction Est. to Start after 2014)
4636	Notley St	Middle St	2522 Notley St	Plan/ Design phase (Construction Est. to Start after 2014)
4637	NOULU ST	HALAHINANO STREET	FARRINGTON HWY.	Plan/ Design phase (Construction Est. to Start after 2014)
4638	Nowela Pl	Oneawa St	End	Road Paved
4639	Noweo Pl	Nakuluai St	45-210 Noweo Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4640	Nu Pl	Judd St	End	*Planning phase (Construction Est. to Start after 2015)
4641	Nuao Pl	Noheaiki St	End	Road Paved
4642	Nui St	Kahulialii St	End	Road Paved
4643	Nukoki Pl	Mokulele Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4644	NUKUAWA ST	KAIHOLO ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4645	Nukumomi Pl	Nakuluai St	45-243 Nukumomi Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4646	Numana Rd	2845 Numana Rd	2915 Numana Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4647	Numana Rd	Kalihi St	End	Road Paved
4648	Numana Rd	Valley View Dr	End	Road Paved
4649	Nuuanu Ave	Nimitz Hwy	Beretania St	*Planning phase (Construction Est. to Start after 2015)
4650	Nuuanu Ave	School St	Beretania St	Road Paved
4651	Nuuanu Pali Dr	Old Pali Rd	Pali Hwy	Road Paved
4652	Nuulolo Pl	Nuulolo St	End	Construction Ongoing
4653	Nuulolo St	Kalanipuu St	Ahukini St	Construction Ongoing
4654	Oa St	Hekaha St	Pahemo St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4655	Oahi Pl	Hunekai St	End	Road Paved
4656	Oahu Ave	East Manoa Rd	Makai End	Road Paved
4657	Oahu Ave	East Manoa Rd	Manoa Rd (mauka)	Construction Ongoing
4658	Oama Pl	Aikanaka Rd	End	Road Paved
4659	OAMA PL	AIKANAKA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4660	Oama St	Aikanaka Rd	Onelua St	Road Paved
4661	OAMA ST	AIKANAKA RD	ONELUA ST	Plan/ Design phase (Construction Est. to Start after 2014)
4662	Ocean View Dr	Pahoa Ave	Kilauea Ave	Road Paved
4663	Oeoe Pl	Puili Pl	End	Road Paved
4664	Oha Pl	Lolii St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4665	OHA ST	BOND ST	TENNY ST	Plan/ Design phase (Construction Est. to Start after 2014)
4666	Oha St	Tenney St	Bond St	Road Paved
4667	Ohaha Pl	Ohaha St	45-171 Ohaha Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4668	ohaha st	Lipalu St	Nakuluai St	Plan/ Design phase (Construction Est. to Start after 2014)
4669	Ohai Ln	Pauoa Rd	End	*Planning phase (Construction Est. to Start after 2015)
4670	Ohaiula Pl	Ohekani Lp	End	Road Paved
4671	Ohala Pl	Ohala St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4672	Ohana St	Kainalu Dr	Kainalu Dr	Road Paved
4673	Ohana St	Kainalu Dr	Makua St	Road Paved
4674	Ohapueo Pl	Hulumanu St	End	Road Paved
4675	Ohawai Pl	Ihiloa Lp	End	Road Paved
4676	Oheala Pl	Lanikuhana Ave	End	Road Paved
4677	Ohekani Lp	Kalaloa St - Makai	Ohiaku St	Road Paved
4678	Ohekani Pl	Ohekani Lp	End	Road Paved
4679	Oheke Pl	Onipaa St	End	Road Paved
4680	Ohelo Ln	Lusitana St	End	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4681	Ohelokai Rd	Kamehameha Hwy	Kekio Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4682	Ohelopapa Pl	Hulumanu St	End	Road Paved
4683	Ohemauka Pl	Halona St	End	*Planning phase (Construction Est. to Start after 2015)
4684	Oheohe St	Nenewai St	End	*Planning phase (Construction Est. to Start after 2015)
4685	Ohi St	Meheu St	Kopalani St	Road Paved
4686	Ohialoke St	Laukahi St	Ihiloa Lp	Road Paved
4687	Ohialomi Pl	Ohekani Lp	End	Road Paved
4688	Ohiki Pl	Hamakua Dr	End	Road Paved
4689	Ohilau Pl	Kahimoe St	End	Road Paved
4690	Ohina Pl	Honokahua St	End	Construction Ongoing
4691	Ohu St	Ewa End	Kokohead End	Road Paved
4692	Ohua Ave	Ala Wai Blvd	Kalakaua Ave	Road Paved
4693	Oi Pl	Paala Lp	End	Road Paved
4694	OI PL	PAALA LP	END	Plan/ Design phase (Construction Est. to Start after 2014)
4695	Oili Lp	Kilauea Ave	Kilauea Ave	Road Paved
4696	Oili Pl	Oili Lp	End	Road Paved
4697	Oilipuu Pl	Mokuhano St	End	Construction Ongoing
4698	Okana Pl	Okana Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4699	Okana Rd	Ahuimanu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4700	Okika Pl	Makiki St	End	Road Paved
4701	Okohola St	Okokomo St	Hookele St	*Planning phase (Construction Est. to Start after 2015)
4702	Okokomo St	Heleuma St	Hookele St	*Planning phase (Construction Est. to Start after 2015)
4703	Okupe St	Laulaunui St	End	Construction Ongoing
4704	Okupo St	Moaniani St	End	Road Paved
4705	Ola Ln	Omilo Ln	1036 Ola Ln	Plan/ Design phase (Construction Est. to Start after 2014)
4706	Olaa Pl	Kahawalu Dr	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4707	OLAI ST	KALAELOA BLVD	HANUA ST	Plan/ Design phase (Construction Est. to Start after 2014)
4708	Olakino Pl	Apuakea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4709	Olaloa St	Ala Oli St	Kukila St	Road Paved
4710	Olapa St	Lawelawe St	Hind Iuka Dr	Road Paved
4711	Olauniu Pl	Leleuli St	End	Road Paved
4712	Olauniu Pl	Leleuli St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4713	OLD FORT WEAVER RD	(1000'OLD RD-NEW RD)	(CDNM:STATE DOT-HWY)	Plan/ Design phase (Construction Est. to Start after 2014)
4714	OLD FORT WEAVER RD	FARRINGTON HWY	1000' North of FT WEAVER Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4715	Old Fort Weaver Rd	Fort Weaver Rd	Farrington Hwy	*Planning phase (Construction Est. to Start after 2015)
4716	OLD GOVERNMENT RD	Farrington Hwy	85-734 Farrington Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
4717	Old Kalanianaole Hwy	Kalanianaole Hwy	Kalanianaole Hwy	Construction Ongoing
4718	Old Mahinui Rd	Mahinui Rd	Apuakea St	Plan/ Design phase (Construction Est. to Start after 2014)
4719	Old Palama St	School St	Iao Ln	*Planning phase (Construction Est. to Start after 2015)
4720	Old Pali Pl	Old Pali Rd	End	Road Paved
4721	Old Waipahu Rd Exit	Waipahu St	Kahuapaa St	Road Paved
4722	Olehala St	Kamahoi St	Maliko St	Road Paved
4723	OLENA PL	OLENA ST	END	*Planning phase (Construction Est. to Start after 2015)
4724	Olepe Lp	Pahemo St	Pahemo St	Road Paved
4725	Olepekupe St	Ewa End	Hnl End	Construction Ongoing
4726	OLI LP	UKEE ST	UKEE ST	*Planning phase (Construction Est. to Start after 2015)
4727	Oliko Pl	Loko Dr	End	Road Paved
4728	Olili Pl	Kealahou St	End	Construction Ongoing
4729	Oliliko St	Kuahewa St	Makaikai St end	Construction Ongoing
4730	Oliliko St	Makaikai St	Both ends	Road Paved
4731	Olililua Pl	Loaa St	End	Road Paved
4732	Olino St	Haloa Dr	Molehu Dr	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4733	Oliona Pl	Makohilani St	End	Road Paved
4734	Olive Ave	Kamehameha Hwy	Lemi St	Road Paved
4735	Oliver St	Dole St	Wilder Ave	Road Paved
4736	OLIWA ST	NAHELE ST	HAPAKI ST	*Planning phase (Construction Est. to Start after 2015)
4737	Oloa Pl	Panana St	End	Road Paved
4738	Olohana St	Ala Wai Blvd	Kalakaua Ave	Road Paved
4739	Olohena St	Niumalu Lp	Naakea St	Road Paved
4740	Olohu Rd	Lihimauna Rd	Maumauluukaa Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4741	Olokani Pl	Uakanikoo Pl	End	Road Paved
4742	Olokele Ave	Date St	End	Road Paved
4743	Olomana Ln	Pacific Hts Rd	End	*Planning phase (Construction Est. to Start after 2015)
4744	Olomana St	345B Olomana St	End	Road Paved
4745	Olomana St	411 Olomana St	End	Road Paved
4746	Olomana St	Maluniu Ave	Oneawa St	Road Paved
4747	Olomana St	Oneawa St	End	Road Paved
4748	OLOPANA ST	MAHIKO PL	AIEA HTS DR	*Planning phase (Construction Est. to Start after 2015)
4749	Olopua St	Manoa Rd	Loulu St	Road Paved
4750	Olowalu Pl	Kealahou St	End	Construction Ongoing
4751	Olowalu Way	Olowalu Pl	End	Construction Ongoing
4752	Olu St	4th Ave	6th Ave	Road Paved
4753	Olu St	Kapahulu Ave	4th Ave	Road Paved
4754	Olua Pl	Lumiauau St	End	Road Paved
4755	Omao St	Kainalu Dr	Kalaheo Ave	Road Paved
4756	Omilo Ln	Kamehameha IV Rd	Horner St	Plan/ Design phase (Construction Est. to Start after 2014)
4757	Onaha St	Kilauea Ave	Kolohala St	Road Paved
4758	Onaona Pl	Kina St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4759	Oneawa Pl	Oneawa St	End	Road Paved
4760	Oneawa St	712 Oneawa St	End	Road Paved
4761	Oneawa St	828B Oneawa St	End	Road Paved
4762	Oneawa St	Mokapu Blvd	Kuulei Rd	Road Paved
4763	Oneawakai Pl	Oneawa St	End	Road Paved
4764	Oneele Pl	Makiki St	End	Road Paved
4765	Onekea Dr	Aalapapa Dr	Mokulua Dr	Road Paved
4766	Onelua St	Aikanaka Rd	Paaloha St	Road Paved
4767	ONELUA ST	AIKANAKA RD	PAALOHA ST	Plan/ Design phase (Construction Est. to Start after 2014)
4768	ONEULA PL	POHAKUPUNA RD	BOTH ENDS OF T	Plan/ Design phase (Construction Est. to Start after 2014)
4769	Oneula Pl	Pohakupuna Rd	End	Road Paved
4770	ONIKINIKI PL	KAONOHI ST	PVT ENTRANCE	*Planning phase (Construction Est. to Start after 2015)
4771	Onini Pl	Kealahou St	End	Construction Ongoing
4772	Onioni St	Kina St	Humuula St	Road Paved
4773	Onipaa St	Ala Mahamoe St	End	Road Paved
4774	Onipaa St	Mahiole St	Maalahi St	Road Paved
4775	Onohi St	Hawaii Kai Dr	Makaa St	Road Paved
4776	Oohao St	Pahika St	Renton Rd	Road Paved
4777	OOHAO ST	PAHIKA ST	RENTON RD	Plan/ Design phase (Construction Est. to Start after 2014)
4778	Ookala Pl	Hawaii Kai Dr	End	Road Paved
4779	Oomano Pl	Kaumakani St	End	Construction to Start within a year
4780	Oopuhue Pl	Holowai Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4781	Oopuola St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4782	Opae Rd	Pukea Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4783	Opaehuna St	Ewa End	Hnl End	Road Paved
4784	Opaekaa St	Lunalilo Home Rd	Wainiha St	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4785	Opeha St	Kupuna Lp	Kaaholo St	Road Paved
4786	Opihi St	E Hind Dr (Middle Intersection)	E Hind Dr (Makai Intersection)	Road Paved
4787	Opihikao Pl	Hawaii Kai Dr	Private Gate	Road Paved
4788	Opo Pl	Lanikuhana Ave	End	Road Paved
4789	Opoi St	Niumalu Lp	Kamilo St	Road Paved
4790	Opua St	Molehu Dr	Molehu Dr	Road Paved
4791	Opuhe St	Mokiawe St	Haleakala Ave	Plan/ Design phase (Construction Est. to Start after 2014)
4792	Opukea St	Kalaloa St	Ohekani Lp	Road Paved
4793	Orange St	Farrington Hwy	Lahaina St	*Planning phase (Construction Est. to Start after 2015)
4794	Orange St	Lahaina St	Farrington Hwy	*Planning phase (Construction Est. to Start after 2015)
4795	Orchid St	Palolo Ave	Carlos Long St	Plan/ Design phase (Construction Est. to Start after 2014)
4796	Orchid St	Palolo Pl	Ginger St	Road Paved
4797	Orrick St	Renton Rd	Malako St	Road Paved
4798	ORRICK ST	RENTON RD	MALAKO ST	Plan/ Design phase (Construction Est. to Start after 2014)
4799	Oswald St	St Louis Dr	St Louis Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4800	Oswald St	St Louis Dr	St Louis Dr	*Planning phase (Construction Est. to Start after 2015)
4801	Owawa St	Gulick Ave	Leilani St	Plan/ Design phase (Construction Est. to Start after 2014)
4802	Owen St	Kamehameha IV Rd	End	*Planning phase (Construction Est. to Start after 2015)
4803	Owena St	Holei St	Noela St	Road Paved
4804	Owene Ln	2303 Owene Ln	2358 Owene Ln	Plan/ Design phase (Construction Est. to Start after 2014)
4805	Pa St	Ewa End	Hnl End	Road Paved
4806	Paa St	Ahua St	Mapunapuna St	Plan/ Design phase (Construction Est. to Start after 2014)
4807	Paaaina Pl	Paaaina St	End	Road Paved
4808	PAAAINA PL	PAAAINA ST	END	*Planning phase (Construction Est. to Start after 2015)
4809	Paaaina St	Kalauipo St	Palamoi St	Road Paved
4810	Paahana St	Maunaloa Ave	Kaimuki Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4811	Paaila Pl	Keaahala Pl	End	*Planning phase (Construction Est. to Start after 2015)
4812	Paaila Pl	Keaahala Rd	45 Paaila Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4813	Paailalo St	Eulu St	End	Road Paved
4814	Paailuna Way	Lanikeha Pl	End	Road Paved
4815	Paakai Pl	Paakai St	End	Road Paved
4816	PAAKAI PL	PAAKAI ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4817	PAAKAI ST	LAALOA PL	WAIOMEA ST	Plan/ Design phase (Construction Est. to Start after 2014)
4818	Paakai St	Laaloa St	Waiomea St	Road Paved
4819	PAAKAMAA ST	KAWELOKA ST	KUAHAKA ST	*Planning phase (Construction Est. to Start after 2015)
4820	Paakea Rd	87-037 Paakea Rd	End	*Planning phase (Construction Est. to Start after 2015)
4821	Paakea Rd	Mailiilii Rd	Hakimo Rd	*Planning phase (Construction Est. to Start after 2015)
4822	Paakiki Pl	Paokano Lp	End	Road Paved
4823	Paako St	Kahili St	Holoholo St	Road Paved
4824	Paala Lp	Paakai St	Paakai St	Road Paved
4825	PAALA LP	PAAKAI ST	PAAKAI ST	Plan/ Design phase (Construction Est. to Start after 2014)
4826	Paala Pl	Paala Lp	End	Road Paved
4827	PAALA PL	PAALA LP	END	Plan/ Design phase (Construction Est. to Start after 2014)
4828	Paalea St	Palolo Ave	10th Ave	Road Paved
4829	Paaloha St	Papipi Rd	Aikanaka Rd	Road Paved
4830	PAALOHA ST	PAPIPI RD	AIKANAKA RD	Plan/ Design phase (Construction Est. to Start after 2014)
4831	Paani St	Kapiolani Blvd	Waiola St	Road Paved
4832	PAANIANA ST	BOND ST	PARK ROW	Plan/ Design phase (Construction Est. to Start after 2014)
4833	Paaniana St	Park Row	Bond St	Road Paved
4834	Paao Pl	Kukolu St	End	Road Paved
4835	PAAOLOULU PL	WAHANE STREET	PAAOLOULU WAY	Plan/ Design phase (Construction Est. to Start after 2014)
4836	PAAOLOULU WAY	END	END	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4837	Paauilo Pl	Hawaii Kai Dr	End	Road Paved
4838	Pacheco St	Kopke St	Pinkham St	*Planning phase (Construction Est. to Start after 2015)
4839	Pacific Hts Rd	Haili Rd	Mauna End	Road Paved
4840	Pacific Hts Rd	Pacific Hts Rd	End	Road Paved
4841	Paea St	Kuaoa St	Lapaiki St	Road Paved
4842	PAEHEULU ST	BOND ST	PAHEAHEA	Plan/ Design phase (Construction Est. to Start after 2014)
4843	Paeheulu St	Paheahea St	Bond St	Road Paved
4844	Paekii St	Kamahoi St	Maliko St	Road Paved
4845	PAEKO ST	MALAKO ST	PUHIKO ST	Plan/ Design phase (Construction Est. to Start after 2014)
4846	PAEKO ST	MAUKA END	MALAKO ST	Plan/ Design phase (Construction Est. to Start after 2014)
4847	Paeko St	Mauka End	Puhiko St	Road Paved
4848	Paeli Pl	Milia St	End	Road Paved
4849	Paeoki Dr	Summer St	Kalanianaole Hwy	Road Paved
4850	Paewalani Pl	Mahalani Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
4851	PAHANO LP	86-902 Pahano Lp	86-943 Pahano Lp	Plan/ Design phase (Construction Est. to Start after 2014)
4852	Pahano Lp	Kawili St	Kawili St	*Planning phase (Construction Est. to Start after 2015)
4853	Pahau Pl	Kaihuopalaai St	End	Road Paved
4854	Pahe St	Burke St	Bond St	Road Paved
4855	PAHE ST	ORRICK ST	BOND ST	Plan/ Design phase (Construction Est. to Start after 2014)
4856	PAHEAHEA ST	HAPUA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4857	Paheahea St	Hapua St	Malako St	Road Paved
4858	Paheehee Pl	Paheehee Rd	End	*Planning phase (Construction Est. to Start after 2015)
4859	Pahelehala Lp	Leleuli St	Leleuli St	Road Paved
4860	Pahelehala Lp	Leleuli St	Leleuli St	Plan/ Design phase (Construction Est. to Start after 2014)
4861	Pahemo Pl	Olepe Lp	End	Road Paved
4862	Pahemo St	Lokowai St	Hekaha St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4863	Pahia Rd	523 Pahia Rd	Wooden bridge	Plan/ Design phase (Construction Est. to Start after 2014)
4864	Pahia Rd	523 Pahia Rd	Wooden bridge	Plan/ Design phase (Construction Est. to Start after 2014)
4865	Pahia Rd	Kamehameha Hwy	Rehab Facility	Road Paved
4866	Pahika St	Renton Rd	Oohao St	Road Paved
4867	PAHIKA ST	RENTON RD	OOHAO ST	Plan/ Design phase (Construction Est. to Start after 2014)
4868	Pahikaua Pl	Pahikaua St	45-245 Pahikaua Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4869	Pahikaua St	Mokulele Dr	45-286 Pahikaua St	Plan/ Design phase (Construction Est. to Start after 2014)
4870	Pahiki St	Burke St	Bond St	Road Paved
4871	PAHIKI ST	ORRICK ST	BOND ST	Plan/ Design phase (Construction Est. to Start after 2014)
4872	Pahikoli Pl	Pahikaua St	45-152 Pahikoli Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4873	Pahikoli Pl	Pahikaua St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4874	Pahili Rd	Namauu Dr	End	*Planning phase (Construction Est. to Start after 2015)
4875	PAHIOLO ST	KIPIKUA ST	END	*Planning phase (Construction Est. to Start after 2015)
4876	Pahoa Ave	18th Ave	22nd Ave	Road Paved
4877	Pahoa Ave	18th Ave	Kilauea Ave	Road Paved
4878	Pahoa Ave	3rd Ave	6th Ave	Road Paved
4879	Pahoa Ave	6th Ave	11th Ave	Road Paved
4880	Pahoa Ave	Kilauea Ave	Moa St	Road Paved
4881	Pahoa Ave	Koko Head Ave	18th Ave	Road Paved
4882	Pahoe Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
4883	Pahoehoe Pl	Ahipuu Pl	End	*Planning phase (Construction Est. to Start after 2015)
4884	Pahounui Dr	Sand Island Rd	Sand Island Rd	*Planning phase (Construction Est. to Start after 2015)
4885	Pahu St	Farrington Hwy	Hula St	Road Paved
4886	PAHUHU PL	PAHUHU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4887	PAHUHU ST	LAUNAHELE ST.	END	Plan/ Design phase (Construction Est. to Start after 2014)
4888	PAHUHU WAY	PAHUHU PL	END	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4889	Pahukui St	Gulick Ave	Nakuina St	Plan/ Design phase (Construction Est. to Start after 2014)
4890	Pahukula Pl	Kuliouou Rd	End	Construction Ongoing
4891	Pahulu St	Nihi St	End	Road Paved
4892	Pahumele Pl	Keolu Dr	End	Road Paved
4893	Pahumele Way	Pahumele Pl	End	Road Paved
4894	Pahupai Way	Puili Pl	End	Road Paved
4895	Pahuwai Pl	1020 Pahuwai Pl	Pvt Rd Sign	Plan/ Design phase (Construction Est. to Start after 2014)
4896	Pahuwai Pl	1020 Pahuwai Pl	Pvt Rd Sign	Plan/ Design phase (Construction Est. to Start after 2014)
4897	Pahuwai Pl	Keaahala Rd	45-1020 Pahuwai Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4898	Pahuwai Pl	Keaahala Rd	45-1020 Pahuwai Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4899	Paia Pl	Paia St	End	Road Paved
4900	Paia St	Kuahelani Ave	Hanile St	Road Paved
4901	PAIAHA PL	WAHANE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4902	Paihi St	Aliipoe Dr	Poko Rd	Road Paved
4903	Paihi St	Pohue St	Poko Rd	Road Paved
4904	Paikau St	22nd Ave	Kahala Ave	Road Paved
4905	Paikauhale Pl	Paikauhale St	End	Road Paved
4906	Paikauhale St	Paikauhale Pl End	Maiaku St End	Road Paved
4907	Pailaka Pl	Koa Kahiko St	45-427 Pailaka Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4908	Pailolo Pl	Lumiauau St	End	Road Paved
4909	Paina St	1540 Paina St	1402 Paina St	Plan/ Design phase (Construction Est. to Start after 2014)
4910	Painiu Pl	Makakilo Dr	End	Road Paved
4911	PAIOA PL	PAIWA ST	END	*Planning phase (Construction Est. to Start after 2015)
4912	Paionia Pl	Lanikuhana Ave	End	Road Paved
4913	PAIONIA ST	RENTON RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
4914	Paiwa St	Farrington Hwy	Waipahu St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4915	Paiwa St	H1 Fwy	Lumiaina St	Road Paved
4916	PAIWA ST	LUMIAINA ST	LUMIAUAU ST	*Planning phase (Construction Est. to Start after 2015)
4917	Paiwa St	Lumiauau St	End	Road Paved
4918	Pakahi Pl	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4919	Pakai Pl	Ahuimanu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4920	Pakala St	Kekupua St	End	Construction to Start within a year
4921	PAKALANA ST	KAAMILO ST	ILIEE ST	*Planning phase (Construction Est. to Start after 2015)
4922	Pakau St	Akeake St	Both Ends	Road Paved
4923	PAKELA ST	PAIWA ST	END	*Planning phase (Construction Est. to Start after 2015)
4924	Paki Ave	Kapahulu Ave	Poni Moi Rd	Road Paved
4925	Pakiko Pl	Pahikaua St	45-227 Pakiko Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4926	Pakiko Pl	Pahikaua St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4927	Pakiko Way	End	End	Plan/ Design phase (Construction Est. to Start after 2014)
4928	Pakiko Way	Pakiko Pl	45-250 Pakiko Wy	Plan/ Design phase (Construction Est. to Start after 2014)
4929	Pakini St	Puolo Dr	Manuwa Dr	Road Paved
4930	Pakini St	Salt Lake Blvd	Puolo Dr	Road Paved
4931	Pakohana St	Kanealii Ave	Pauoa Rd	Road Paved
4932	Pakolu Pl	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4933	PAKONANE PL	ILIEE ST	END	*Planning phase (Construction Est. to Start after 2015)
4934	Paku Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4935	Pakualua Pl	Alokahi St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4936	Pakui St	Mokuna Pl	Ua Dr	Plan/ Design phase (Construction Est. to Start after 2014)
4937	Pala St	Ihe St	Kunawai Park	*Planning phase (Construction Est. to Start after 2015)
4938	Palaau St	Laukahi St	Ihiloa Lp	Road Paved
4939	Palahia Pl	Palahia St	End	Road Paved
4940	PALAHIA ST	ILIOHE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4941	Palahia St	Makakilo Dr	Iliohe St	Road Paved
4942	Palahinu Pl	Piikea St	End	Road Paved
4943	Palai Pl	Palai St	End	Road Paved
4944	Palai St	Kupuna Lp	Leia St	Road Paved
4945	Palaialii Pl	Halawa Hts Rd	End	Road Paved
4946	Palaialii Way	Palaialii Pl	End	Road Paved
4947	Palaiki St	Ukee St	End	Road Paved
4948	PALAILAI PL	62' North of Palailai St	232' North of Palailai St	Plan/ Design phase (Construction Est. to Start after 2014)
4949	Palailai Pl	Palailai St	End	Road Paved
4950	Palailai St	Makakilo Dr	End	Road Paved
4951	Palakamana St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
4952	Palama St	King St	School St	*Planning phase (Construction Est. to Start after 2015)
4953	Palamea Ln	Mao Ln	End	*Planning phase (Construction Est. to Start after 2015)
4954	Palamoi St	Paakamaa St	End	Road Paved
4955	PALAMOI ST	PAAKAMAA ST	END	*Planning phase (Construction Est. to Start after 2015)
4956	Palanehe Pl	Kalihi St	End	Road Paved
4957	Palani Ave	Date St	Winam Ave	Road Paved
4958	Palani St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
4959	Palaole Pl	Poola St	End	Road Paved
4960	Palapala Pl	Kapalama Ave	1521 Palapala Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4961	Palapu St	Kalaheo Ave	Kainalu Dr	Road Paved
4962	PALAULAU PL	NEMO ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
4963	Palawiki St	Wanaao Rd	Papalani St	Road Paved
4964	Paleka Pl	Paleka Rd	45 Paleka Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4965	Paleka Rd	Kamehameha Hwy	Anoi Rd	Plan/ Design phase (Construction Est. to Start after 2014)
4966	Palekaiko St	Hooli Cir	Hooli Cir	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4967	Palekana St	Iosepa St	Kulanui St	Plan/ Design phase (Construction Est. to Start after 2014)
4968	Palekaua Pl	Palekaua St	End	Road Paved
4969	Palekaua St	Puu Panini Ave	Hakaka St	Road Paved
4970	Palena Pl	Palena St	1317 Palena Pl	Plan/ Design phase (Construction Est. to Start after 2014)
4971	Palena St	Kamehameha IV Rd	2302 Palena St	Plan/ Design phase (Construction Est. to Start after 2014)
4972	PALI MOMI ST	KAM HWY	MOANALUA RD	*Planning phase (Construction Est. to Start after 2015)
4973	Paliahina Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
4974	Paliiki Pl	Halekou Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
4975	Palikea Pl	Palikea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
4976	Palikea St	Haleakala Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
4977	Paliku St	Waiopua St	Anakua St	Construction to Start within a year
4978	Palima Pl	Pahoa Ave	4th Ave	Road Paved
4979	Palimalu Dr	Old Pali Rd	End	Road Paved
4980	Palipaa Pl	Halekoa Dr	End	Road Paved
4981	Paliuli St	4th Ave	Mooheau Ave	Road Paved
4982	Paliuli St	Kapahulu Ave	4th Ave	Road Paved
4983	Palm Dr	King St	Young St	Road Paved
4984	Palm Pl	Palm St	End	Road Paved
4985	Palm St	Kilani Ave	End	Road Paved
4986	Palolo Ave	1504 Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
4987	Palolo Ave	1520 Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
4988	Palolo Ave	1655 Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
4989	Palolo Ave	1760 Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
4990	Palolo Ave	Waialae Ave	10th Ave	Road Paved
4991	Palolo Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
4992	Palolo Ter Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
4993	Paloma Pl	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
4994	Palula Way	Iho Pl	End	Road Paved
4995	Pamaele St	Paopua Lp	Paopua Lp	Road Paved
4996	Pamoa Rd	Woodlawn Dr	Hipawai Pl	Road Paved
4997	Pamoho Pl	Nalopaka Pl	End	Road Paved
4998	PAMOHO PL	NALOPAKA PL	END	*Planning phase (Construction Est. to Start after 2015)
4999	Pana Pl	Paikau St	End	Road Paved
5000	Pana St	End	End	*Planning phase (Construction Est. to Start after 2015)
5001	Panalea Pl	Poola St	End	Road Paved
5002	Panana St	Makakilo Dr	Kinohi Pl	Road Paved
5003	Panapanapuhi St	Ewa End	Hnl End	Road Paved
5004	PANAPANAPUHI ST	OKUPE ST	West End	Plan/ Design phase (Construction Est. to Start after 2014)
5005	Panee St	Palamoi St	Kaweloka St	Road Paved
5006	PANEE ST	PALAMOI ST	KAWELOKA ST	*Planning phase (Construction Est. to Start after 2015)
5007	Panekai Pl	Olomana St	End	Road Paved
5008	Panini Lp	Puu Panini Ave	Puu Panini Ave	Road Paved
5009	Paniolo Pl	Ailuna St	End	Road Paved
5010	Panui St	Liliha St	End	*Planning phase (Construction Est. to Start after 2015)
5011	Paoa Pl	Kalia Rd	End	Road Paved
5012	Paoakalani Ave	Kalakaua Ave	Ala Wai Blvd	Road Paved
5013	Paokano Lp	Iana St	Iana St	Road Paved
5014	Paokano Pl	Paokano Lp	End	Road Paved
5015	Paoo St	Niumalu Lp	Kamilo St	Road Paved
5016	Paopua Lp	Wanaao Rd	Wanaao Rd	Road Paved
5017	Paopua Pl	Paopua Lp	End	Road Paved
5018	Papahehi Pl	Kuliouou Rd	End	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5019	Papai St	E.Hind Dr (makai)	Kirkwood St	Road Paved
5020	Papala St	Olopua St	End	Road Paved
5021	Papalalo Pl	Kealahou St	End	Construction Ongoing
5022	Papalani St	Keolu Dr	Wanaao Rd	Road Paved
5023	Papalealii St	Kaahele St	End (Lt)	Road Paved
5024	Papalealii St	Kaahele St	End (Rt)	Road Paved
5025	Papali Pl	2955 Papali St	End	Road Paved
5026	Papali St			*Planning phase (Construction Est. to Start after 2015)
5027	Papali St	Kalihi St	End	Road Paved
5028	PAPAPUHI PL	KAHIUKA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
5029	Papaya Rd	Kaukama Rd	Ewa End	*Planning phase (Construction Est. to Start after 2015)
5030	Papaya Rd	Waianae End	Kaukama Rd	*Planning phase (Construction Est. to Start after 2015)
5031	Papipi Dr	Papipi Rd	Papipi Rd	Road Paved
5032	PAPIPI DR	PAPIPI RD	PAPIPI RD	Plan/ Design phase (Construction Est. to Start after 2014)
5033	Papipi Pl	Papipi Rd	End	Road Paved
5034	PAPIPI PL	PAPIPI RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
5035	PAPIPI RD	FT WEAVER RD	PUPU ST	Plan/ Design phase (Construction Est. to Start after 2014)
5036	Papipi Rd	Kapolei Pkwy	Pupu St	Road Paved
5037	Papolohiwa St	Makohilani St	End	Road Paved
5038	Paris Pl	Old Pali Rd	End	Road Paved
5039	Parish Dr	Fort Weaver Rd	Fort Weaver Rd	Road Paved
5040	PARISH DR	FORT WEAVER RD	FORT WEAVER RD	Plan/ Design phase (Construction Est. to Start after 2014)
5041	Park Pl	Park St	End	Road Paved
5042	PARK ROW	CLUBHOUSE	END	Plan/ Design phase (Construction Est. to Start after 2014)
5043	PARK ROW	KAPOLEI PKWY	CLUBHOUSE	Plan/ Design phase (Construction Est. to Start after 2014)
5044	Park Row	Renton Rd	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5045	Park St	Puiwa Rd	Laimi Rd	Road Paved
5046	Parker Pl	Alaula Way	End	Road Paved
5047	Paty Dr	Alani Dr	Melemele Pl	Road Paved
5048	Pau St	Ala Wai Blvd	Kalakaua Ave	Road Paved
5049	Paua Pl	Okupe St	End	Road Paved
5050	Paua Pl	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
5051	Pauahi St	River St	Fort St Mall	*Planning phase (Construction Est. to Start after 2015)
5052	Pauahilani Pl	Paumakua Pl	End	Road Paved
5053	Pauahilani Way	Pauahilani Pl	End	Road Paved
5054	Paukiki St	Kanapuu Dr	Kahapuu Dr	Road Paved
5055	Pauku St	Papalani St	Keolu Dr	Road Paved
5056	Paula Dr	1603 Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
5057	Paula Dr	Koko Dr	mariposa Dr	Plan/ Design phase (Construction Est. to Start after 2014)
5058	Paulele St	Papalani St	Pauku St	Road Paved
5059	Paumakua Pl	Alala Rd	End	Road Paved
5060	Paumakua Way	Paumakua Pl	End	Road Paved
5061	Paumalu Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
5062	Pauoa Rd	Nuuanu Ave	End	Road Paved
5063	Pauwala Pl	Hokuliilii St	End	Road Paved
5064	Pawaa Ln	King St	Beretania St	Road Paved
5065	Peach St	S Cane St	Neal Ave	Road Paved
5066	Peawini Pl	Leleuli St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5067	PEEONE PL	POHAKUPUNA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5068	Pehu St	8th Ave	9th Ave	Plan/ Design phase (Construction Est. to Start after 2014)
5069	Peke Ln	Waipahu St	Kaniau Pl	Road Paved
5070	PEKE LN	WAIPAHU ST	KANIAU PL	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5071	PEKE PL	PEKE LANE	END	*Planning phase (Construction Est. to Start after 2015)
5072	Peke Pl	Peke Ln	End	Road Paved
5073	Pekelo Pl	Laniloa Pl	End	Road Paved
5074	Pelanaki St	Farrington Hwy	End	*Planning phase (Construction Est. to Start after 2015)
5075	Pele St	Lusitana St	H1 Fwy	Road Paved
5076	Pele St	Lusitana St	Vineyard Blvd	Road Paved
5077	Pelekane Dr	Kaohinani Dr	Dowsett Ave	Road Paved
5078	Pelu Pl	Anuhea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5079	Penakii Pl	Lumikula St	End	Road Paved
5080	Penakii Way	Penakii Pl	End	Road Paved
5081	Peneku Pl	Manoa Rd	End	Road Paved
5082	Peninsula Pl	Mahalani Cir	End	Plan/ Design phase (Construction Est. to Start after 2014)
5083	Pensacola St	Lunalilo St	Nehoa St	Road Paved
5084	Pensacola St	Lunalilo St	Waimanu St	*Planning phase (Construction Est. to Start after 2015)
5085	Pepeekeo Pl	Pepeekeo St	End	Construction Ongoing
5086	Pepeeko St	Hawaii Kai Dr	Hahaione St	Construction Ongoing
5087	PEPPER ROW	RENTON RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
5088	Pepper Row St	Renton Rd	End	Road Paved
5089	Perry St	Ewa End	Kokohead End	Road Paved
5090	Peter St	Ruth Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
5091	Peter St	St Louis Dr	Ruth Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5092	Peterson Ln	Lakimela Ln	N. King St	Road Paved
5093	Philip St	Kalakaua Ave	1633 Philip St	Road Paved
5094	Pihana St	Kahului St	End	Construction Ongoing
5095	Pihi St	Pahika St	Oohao St	Road Paved
5096	PIHI ST	PAHIKA ST	OOHAO ST	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5097	Piikea Pl	Piikea St	End	Road Paved
5098	Piikea St	Punihi St	Holapa St	Road Paved
5099	Piikoi Pl	Piikoi St	End	Road Paved
5100	Piikoi St	Ala Moana Blvd	Kapiolani Blvd	Road Paved
5101	Piikoi St	Kapiolani Blvd	Matlock Ave	Road Paved
5102	Piikoi St	Lunalilo St	Pensacola St	Road Paved
5103	PIIPII ST	KOKA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5104	Pikaiolena St	Pohakupalena St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5105	Pikake Pl	Wyllie St	End	*Planning phase (Construction Est. to Start after 2015)
5106	Piki Pl	Piki St	End	Road Paved
5107	Piki St	Hapaki St	Piki Pl	Road Paved
5108	PIKI ST	HAPAKI STREET	NAHELE STREET	*Planning phase (Construction Est. to Start after 2015)
5109	PIKI ST	NAHELE ST	WILOU ST	*Planning phase (Construction Est. to Start after 2015)
5110	Piki St	Piki Pl	End	Road Paved
5111	Piki St	Sta. 12+44	Hapaki St	Road Paved
5112	Pikoni Pl	Aipo St	End	Construction Ongoing
5113	Piku Pl	Concrete St	End	Road Paved
5114	Piku Pl	Hapaki St	Concrete St	Road Paved
5115	Piku Way	Piku Pl	End	Road Paved
5116	Pila Pl	Kuliouou Rd	End	Road Paved
5117	Pilaa Pl	Poipu Dr	End	Construction to Start within a year
5118	Pili Pl	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
5119	Pilialo St	Luawai St	Kaimuki Ave	Road Paved
5120	Pilialoha Pl	Ala Mahamoe St	End	Road Paved
5121	Pilikai St	Hao St	Kiholo St	Road Paved
5122	PILIKANA WAY	Piliuka Pl	85-1066 Pilikana Way	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5123	Pilikino St	Pinaoula St	End	*Planning phase (Construction Est. to Start after 2015)
5124	Pilikoa St	Hakina St	Kaulainahee Pl	Road Paved
5125	Pililaau Ave	Haleakala Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
5126	Pililani Pl	Mott Smith Dr	End	Road Paved
5127	Pililua Pl	Kaopua Lp	End	Road Paved
5128	Pilimai Pl	Pilimai St	End	Road Paved
5129	PILIMAI PL	PILIMAI ST	END	*Planning phase (Construction Est. to Start after 2015)
5130	Pilimai St	Apowale St	Awamoi St	Road Paved
5131	PILIMAI ST	APOWALE ST	AWAMOI ST	*Planning phase (Construction Est. to Start after 2015)
5132	Pilina Pl	Kulukeoe St	732 Pilina Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5133	PILINA PL	KULUKEOE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5134	Pilina Way	Pilina Pl	721 Pilina Way	Plan/ Design phase (Construction Est. to Start after 2014)
5135	PILINA WAY	PILINA PL	END	Plan/ Design phase (Construction Est. to Start after 2014)
5136	Piliokahi Ave	Farrington Hwy	Pohakupalena St	Plan/ Design phase (Construction Est. to Start after 2014)
5137	Pilipono St	Anipeahi St	Awawa St	Road Paved
5138	PILIUKA PL	Waianae Valley Rd	85-600 Piliuka Pl (Gate)	Plan/ Design phase (Construction Est. to Start after 2014)
5139	PILIUKA WAY	Piliuka Pl	85-1064 Piliuka Way	Plan/ Design phase (Construction Est. to Start after 2014)
5140	Piliwai St	Nalanieha St	End	Road Paved
5141	PILOKEA ST	85-908 Waianae Valley Rd	85-1178 Waianae Valley Rd	Plan/ Design phase (Construction Est. to Start after 2014)
5142	Pinana St	Paukiki St	End	Road Paved
5143	Pine St	Walker Ave	End	Road Paved
5144	Pinkham St	Konani St (gravel)	a/c portion	*Planning phase (Construction Est. to Start after 2015)
5145	Pio Pl	Kamehameha IV Rd	2358 Pio Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5146	Piohia Pl	Kuhimana St	End	Road Paved
5147	Pipeline St	Bryan St	Renton Rd	Road Paved
5148	PIPELINE ST	BRYAN ST	LUNANUI ST	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5149	PIPELINE ST	LUNANUI ST	RENTON RD	Plan/ Design phase (Construction Est. to Start after 2014)
5150	Plantation Rd	Hoomaluhia St	Waianae Valley Rd	*Planning phase (Construction Est. to Start after 2015)
5151	Plantation Rd	Kaupuni Stream	Hoomaluhia St	*Planning phase (Construction Est. to Start after 2015)
5152	Plantation Rd	Old Government Rd	Kaupuni Stream	*Planning phase (Construction Est. to Start after 2015)
5153	PLANTATION RD	Waianae Valley Rd	Old Government Road	Plan/ Design phase (Construction Est. to Start after 2014)
5154	Plum St	California Ave	Neal Ave	Road Paved
5155	POAHA PL	KAULAINAHEE PL	UWAU DR	*Planning phase (Construction Est. to Start after 2015)
5156	Poailani Cir	Waipio Pt Access Rd	Poailani Cir	Road Paved
5157	Poailani Pl	Poailani St	End	Road Paved
5158	Poalima Pl	Poalima St	End	Construction Ongoing
5159	Poalima St	Kalanianaole Hwy	Mekia St	Construction Ongoing
5160	Poe Pl	Meahale St	End	Road Paved
5161	Poepoe Pl	King St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5162	Poha Ln	S Bereania St	S King St	Road Paved
5163	POHAHAWAI ST	KOKA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5164	Pohaku Pl	Pohaku St	1215 Pohaku Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5165	Pohaku St	Hala Dr	1505 Pohaku St	Plan/ Design phase (Construction Est. to Start after 2014)
5166	Pohakulepo St	Renton Rd	Lananui St	Road Paved
5167	POHAKULEPO ST	RENTON RD	LUNANUI ST	Plan/ Design phase (Construction Est. to Start after 2014)
5168	Pohakupalena St	End	End	Plan/ Design phase (Construction Est. to Start after 2014)
5169	POHAKUPILI PL	KAAKINA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
5170	Pohakupuna Pl	Pupu St	Pohakupuna Rd	Road Paved
5171	POHAKUPUNA PL	PUPU ST	POHAKUPUNA RD	Plan/ Design phase (Construction Est. to Start after 2014)
5172	POHAKUPUNA RD	MUUMUU PL	FORT WEAVER RD	Plan/ Design phase (Construction Est. to Start after 2014)
5173	Pohakupuna Rd	Papipi Rd	Fort Weaver Rd	Road Paved
5174	POHAKUPUNA RD	PAPIPI RD	MUUMUU PL	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5175	Pohina Pl	Kipapa Dr	End	Road Paved
5176	Pohoiki Pl	Hawaii Kai Dr	End	Road Paved
5177	Pohu Pl	Waipio Uka St	End	Road Paved
5178	Pohue Pl	Pohue St	Alipoe Dr	Road Paved
5179	POHUE ST	ULUNE ST	ALIIPOE DR	*Planning phase (Construction Est. to Start after 2015)
5180	Pohuehue Rd	Kamehameha Hwy	Kekio Rd	Plan/ Design phase (Construction Est. to Start after 2014)
5181	Pohukaina St	Punchbowl St	Kamani St	*Planning phase (Construction Est. to Start after 2015)
5182	Pohuli St	Paihi St	Huakanu St	Road Paved
5183	Poiki Pl	Poiki St	End	Road Paved
5184	Poiki St	Lonomea St	End	Road Paved
5185	Poinciana Pl	Jasmine St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5186	Poipu Dr	Lunalilo Home Rd	End	Construction to Start within a year
5187	Poipu Pl	Poipu Dr	End	Construction to Start within a year
5188	Poka Pl	Poka St	End	Road Paved
5189	Poka St	Paikau St	Diamond Head Rd	Road Paved
5190	Pokai Bay St	Lualualei Hmstd Rd	Farrington Hwy	*Planning phase (Construction Est. to Start after 2015)
5191	POKAI BAY ST	Waianae Valley Rd	Farrington Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
5192	Pokapahu Pl	Paikau St	End	Road Paved
5193	Pokeo St	Moaniani St	End	Road Paved
5194	Poki St	Wilder Ave	Nehoa St	Road Paved
5195	Pokiwai Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
5196	Pokiwai Way	Pokiwai Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
5197	Poko Pl	Poko Rd	End	Road Paved
5198	Poko Rd	Kealaluina Dr	Paihi St	Road Paved
5199	Pokole St	Alohea Ave	Kilauea Ave	Road Paved
5200	Pokole Way	Aalapapa Dr	Mokulua Dr	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5201	Polale Pl	Wekiu St	End	Road Paved
5202	Polapola Pl	Kamaio St	End	Road Paved
5203	Poli Hiwa Pl	Nuuanu Pali Dr	End	Road Paved
5204	Poliahu Pl	Kanaka St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5205	Poliala St	Nalu St	Huli St	Road Paved
5206	Polihale Pl	Poipu Dr	End	Construction to Start within a year
5207	POLINA PL	Kunia Rd.	Kupuohi St	*Planning phase (Construction Est. to Start after 2015)
5208	POLINAHE PL	WAIPIO UKA ST	END	*Planning phase (Construction Est. to Start after 2015)
5209	Polinalina Rd	Kamehameha Hwy	Hiwahiwa St	Plan/ Design phase (Construction Est. to Start after 2014)
5210	Poloahilani Pl	Puiwa Rd	End	Road Paved
5211	Poloahilani St	Mulehu St	Kuaie St	Road Paved
5212	Polohi Pl	Puiwa Rd	End	Road Paved
5213	Polohinano Pl	Puiwa Rd	End	Road Paved
5214	Pololia St	Ewa End	Hnl End	Road Paved
5215	POLOLIA ST	KAIHUOPALAAI ST	West End	Plan/ Design phase (Construction Est. to Start after 2014)
5216	POLOULA PL	POHAKAPUNA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5217	Poloula Pl	Pohakupuna Rd	End	Road Paved
5218	Polulani Pl	Booth Rd	End	Road Paved
5219	Poma Pl	Mahiole St	End	Road Paved
5220	Pomahina Pl	Wanaao Rd	End	Road Paved
5221	Pomaikai Pl	Kokokahi Pl	45-2 Pomaikai Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5222	Pomaikai Pl	Kokokahi Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
5223	Ponaha Pl	Kokokahi Pl	45-84 Ponaha Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5224	Ponaha Pl	Kokokahi Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
5225	Poni Moi Rd	Paki Ave	La Pietra Cir	Road Paved
5226	Poni St	Kalakaua Ave	Paki Ave	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5227	Poni St	Kanunu St	Makaloa St	Road Paved
5228	Pono St	Moanalua Rd	End	Road Paved
5229	Ponohale St	Pono St	Pono St	Road Paved
5230	Ponohana Lp	Pono St	Pono St	Road Paved
5231	Ponokaulike St	Pono St	Ponohale St	Road Paved
5232	Ponokiwila Pl	Ponokiwila St	End	Road Paved
5233	Ponokiwila St	Ponokaulike St	Ponohale St	Road Paved
5234	Ponopono Pl	Kanapuu Dr	End	Road Paved
5235	Poo Pl	Paukiki St	End	Road Paved
5236	Poohaili St	Wahinepee St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5237	POOHOLUA DR	AIEA HTS DR	AIEA HTS DR	*Planning phase (Construction Est. to Start after 2015)
5238	Poola Pl	Poola St	End	Road Paved
5239	Poola St	Analii St	End (Pvt Gate)	Road Paved
5240	Pooleka St	Ahe St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5241	POOMAU ST	AHUIMANU RD	HOOPALA ST	Plan/ Design phase (Construction Est. to Start after 2014)
5242	Poopaa Pl	Kulina St	End	Road Paved
5243	POOPAA PL	KULINA ST	END	*Planning phase (Construction Est. to Start after 2015)
5244	Poopoo Pl	Aalapapa Dr	End	Road Paved
5245	POOWAI PL	KOLOWAKA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5246	POPOHAU PL	Kawili St	86-421 Popohau Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5247	Popohau Pl	Kawili St	End	*Planning phase (Construction Est. to Start after 2015)
5248	POPOI PL	FT WEAVER RD	END	Plan/ Design phase (Construction Est. to Start after 2014)
5249	Popoia Rd	Kawailoa Rd	End	Road Paved
5250	Popoki Pl	Popoki St	45-230 Popoki Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5251	Popoki Pl	Popoki St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5252	Popoki St	Iole St	45-169 Popoki St	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5253	Popoki St	Iole St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5254	POPOLO PL	ANOUNOU ST	END	*Planning phase (Construction Est. to Start after 2015)
5255	Portlock Rd	Kalanianaole Hwy	End	Construction to Start within a year
5256	Pouhanuu Pl	Pahikaua St	45-270 Pouhanuu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5257	Pouhanuu Pl	Pahikaua St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5258	Pouhanuu Way	Pouhanuu Pl	45-264 Pouhanuu Wy	Plan/ Design phase (Construction Est. to Start after 2014)
5259	Pouhanuu Way	Pouhanuu Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
5260	Pouli Rd	Aumoe Rd	Wanaao Rd	Road Paved
5261	Prince Edward St	Liliuokalani Ave	Kaiulani Ave	Road Paved
5262	Prospect St	Nehoa St	Pensacola St	Road Paved
5263	Prospect St	Puowana St	Iolani St	*Planning phase (Construction Est. to Start after 2015)
5264	Prospect St	Ward Ave	Pensacola St	Road Paved
5265	Pua Ave	End	End	Plan/ Design phase (Construction Est. to Start after 2014)
5266	Pua Ln	Vineyard Blvd	N. King St	Road Paved
5267	Pua Makahala St	Makalani St	Puohala St	Plan/ Design phase (Construction Est. to Start after 2014)
5268	Puaae Pl	Puaae Rd	45-121 Puaae Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5269	Puaae Pl	Puaae Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5270	Puaae Rd	Mokulele Dr	Kaneohe Bay Dr	Plan/ Design phase (Construction Est. to Start after 2014)
5271	Puaae Rd	Mokulele Dr	Puaae Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5272	Puaae Rd	Puaae Pl	Kaneohe Bay Dr	Plan/ Design phase (Construction Est. to Start after 2014)
5273	Puaahi Pl	Makapipipi St	End	Road Paved
5274	Puaala Ln	Gulick Ave	2001 C Puaala Ln	Plan/ Design phase (Construction Est. to Start after 2014)
5275	Puaalii Pl	Puaalii St	End	Road Paved
5276	Puaalii St	Kaonohi St	Puailima St	Road Paved
5277	Puaalii St	Puaalii St	End	Road Paved
5278	Puaalii St	Puaapiki St	Puaalii Pl	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5279	Puaalii St	Puailima St	Puaapiki St	Road Paved
5280	Puaalii Way	Puaalii Pl	End	Road Paved
5281	Puaanuhe St	Puaalii St	Puaalii St	Road Paved
5282	Puaapiki St	Puaalii St	Puaalii St	Road Paved
5283	Puaena Pl	University Ave	End	Road Paved
5284	Puahau Pl	Puaalii St	End	Road Paved
5285	Puaheahe St	Hikikaulia St	Wekiu St	Road Paved
5286	PUAHI ST	KA UKA BLVD	UKEE ST	*Planning phase (Construction Est. to Start after 2015)
5287	Puahia Pl	Poola St	End	Road Paved
5288	PUAHIO ST	PAALUA ST	RENTON RD	Plan/ Design phase (Construction Est. to Start after 2014)
5289	Puahoku Pl	Hoala St	End	Road Paved
5290	Puahuula Pl	Kam Hwy	45-401 Puahuula Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5291	Puahuula Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
5292	Puailima Pl	Puailima St	End	Road Paved
5293	Puailima St	Puaalii St	End	Road Paved
5294	PUAINA PL	PUAINA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5295	PUAINA ST	KOKA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5296	Puakai Pl	Halekua St	End	Road Paved
5297	Puakala St	Moanalua Rd	End	Road Paved
5298	Puakea Pl	Hawaii Kai Dr	End	Road Paved
5299	Puakenikeni Rd	Kamehameha Hwy	Kekio Rd	Plan/ Design phase (Construction Est. to Start after 2014)
5300	Puakika Pl	Puaalii St	End	Road Paved
5301	Puako Way	Kaulani Way	Kuaaina Way	Road Paved
5302	Puakolu St	Mokiawe St	Ulei Lp	Plan/ Design phase (Construction Est. to Start after 2014)
5303	Puakukui Pl	Puaalii St	End	Road Paved
5304	Pualaa St	Ulune St	Paihi St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5305	Pualalea Pl	Pualalea St	End	Road Paved
5306	Pualalea Pl	Pualalea St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5307	Pualalea St	Kamehameha Hwy	End	Road Paved
5308	Pualalea St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
5309	Pualalea Way	Pualalea Pl	End	Road Paved
5310	Pualalea Way	Pualalea Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
5311	Pualani Way	Paoakalani Ave	Ainakea Way	Road Paved
5312	Pualei Cir	Leahi Ave	End	Road Paved
5313	Puali Koa Pl	Akimala St	45-202 Puali Koa Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5314	Puali Koa Pl	Akimala St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5315	Puali St	Koa Kahiko St	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
5316	Puali St	Koa Kahiko St	Namoku St	Plan/ Design phase (Construction Est. to Start after 2014)
5317	Pualoalo Pl	Park Row	End	Road Paved
5318	PUALOALO PL	PARK ROW	END	Plan/ Design phase (Construction Est. to Start after 2014)
5319	Pualu St	Orrick St	Burke St	Road Paved
5320	PUALU ST	ORRICK ST	BURKE ST	Plan/ Design phase (Construction Est. to Start after 2014)
5321	Puamano Pl	Kahuailani St	End	Road Paved
5322	Puamano Pl	Waipahu St	End	Road Paved
5323	Puamohala St	44-745 Puamohala St	44-681 Puamohala St	Plan/ Design phase (Construction Est. to Start after 2014)
5324	Puamohala St	Kaneohe End	Kailua End	Plan/ Design phase (Construction Est. to Start after 2014)
5325	Puamohala St	Mikiola Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
5326	Puamohala St	Mikiola Dr	Mikiola Dr	Plan/ Design phase (Construction Est. to Start after 2014)
5327	Puana St	Ukee St	End	Road Paved
5328	Puananala Pl	Puananala St	End	Road Paved
5329	PUANANALA ST	KAUMOLI ST	PAAKAMAA ST	*Planning phase (Construction Est. to Start after 2015)
5330	Puananala St	Paakamaa St	Kaumoli St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5331	Puanane Lp	Anania Dr	Anania Dr	Road Paved
5332	Puanane Pl	Puanane Lp	End	Road Paved
5333	Puaole Pl	Puailima St	End	Road Paved
5334	PUAPAKE ST	PALAHIA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5335	Puawa Pl	Halawa Dr	End	Road Paved
5336	Puawiliwili Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
5337	Pueo St	Kahala Ave	Hunakai St	Road Paved
5338	Pueonani St	Makakilo Dr	Sta. 11+95	Road Paved
5339	Puhala Rise	Woodlawn Dr	Alani Dr	Road Paved
5340	Puhawai Rd	116 Puhawai Rd	Paheehee Rd	*Planning phase (Construction Est. to Start after 2015)
5341	Puhawai Rd	Lualualei Hmstd Rd	116 Puhawai Rd	*Planning phase (Construction Est. to Start after 2015)
5342	PUHIKANI PL	PUHIKANI STREET	BOTH ENDS OF T	Plan/ Design phase (Construction Est. to Start after 2014)
5343	PUHIKANI ST	EAST OF LAAKONA	END	Plan/ Design phase (Construction Est. to Start after 2014)
5344	PUHIKO ST	END	END	Plan/ Design phase (Construction Est. to Start after 2014)
5345	Puhiko St	Mauka End	Paeko St	Road Paved
5346	PUHILAKA PL	KAAKINA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
5347	Puhipaka St	Ewa End	Hnl End	Road Paved
5348	Puhuli Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
5349	Puia St	Anonui St	End	Road Paved
5350	Puia St	Eleu St	Heahea St	Road Paved
5351	Puili Pl	Kuliouou Rd	End	Road Paved
5352	Puiwa Ln	Puiwa Rd	End	Road Paved
5353	Puiwa Rd	Pali Hwy	End	Road Paved
5354	Pukalani Pl	Wilhelmina Rise	End	Plan/ Design phase (Construction Est. to Start after 2014)
5355	Pukea Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
5356	Pukele Ave	Pakui St	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5357	Puko Pl	Pukoo St	End	Construction Ongoing
5358	PUKO ST	PAIWA ST	MOKUOLA ST	*Planning phase (Construction Est. to Start after 2015)
5359	Pukoa St	Kainalu Dr	Kalaheo Ave	Road Paved
5360	Pukoloa St	Puuloa Rd	Ahua St	Plan/ Design phase (Construction Est. to Start after 2014)
5361	Pukoo St	Hahaione St	End	Construction Ongoing
5362	PUKUI PL	Alamihi St	86-914 Pukui Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5363	Pukui Pl	Alamihi St	End	*Planning phase (Construction Est. to Start after 2015)
5364	PULA WAY	Piliuka Pl	85-1066 Pula Way	Plan/ Design phase (Construction Est. to Start after 2014)
5365	Pulaa Ln	King St	Hanu Ln	*Planning phase (Construction Est. to Start after 2015)
5366	Pulai St	Waipio Uka St	End	Road Paved
5367	Pulama Pl	Pulama Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5368	Pulama Pl	Pulama Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5369	Pulama Rd	Ahilama Rd	Pvt Sign	Plan/ Design phase (Construction Est. to Start after 2014)
5370	Pulama Rd	Kamehameha Hwy	Pulama Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5371	Pulama Rd	Kamehameha Hwy	Pulama Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5372	Pulama Rd	Private Sign	Ahilama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
5373	Pulama Rd	Pulama Pl	Pvt Sign	Plan/ Design phase (Construction Est. to Start after 2014)
5374	Pulama Rd	Pulama Pl - PAV	CDNM:Signs	Plan/ Design phase (Construction Est. to Start after 2014)
5375	PULAPULA PL	Waianae Valley Rd	85-401 Pulapula Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5376	Pule Pl	Kalaepohaku St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5377	Pulehu St	Aipo St	End	Construction Ongoing
5378	Pulehulehu Pl	Hinalii St	End	Road Paved
5379	PULELO PL	PULELO ST	END	*Planning phase (Construction Est. to Start after 2015)
5380	PULELO ST	LUMIAINA ST	WEHENA PL	*Planning phase (Construction Est. to Start after 2015)
5381	PULELO ST	WEHENA PL	END	*Planning phase (Construction Est. to Start after 2015)
5382	Pulena Pl	Kahawai St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5383	PULIKI PL	AIEA HTS RD.	End	*Planning phase (Construction Est. to Start after 2015)
5384	Puliko Pl	Puliko St	End	Road Paved
5385	Puliko St	Palahia St	End	Road Paved
5386	Puloku St	Paiwa St	Hapapa St	Road Paved
5387	Pulu Pl	Waiohia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5388	PUMAIA PL	LAUKEA STREET	END	*Planning phase (Construction Est. to Start after 2015)
5389	PUMAIA WAY	PUMAIA PLACE	END	*Planning phase (Construction Est. to Start after 2015)
5390	Pumehana St	Kapiolani Blvd	King St	Road Paved
5391	Puna Ln	Pauoa Rd	End	Road Paved
5392	Puna St	Kam School Gate	Skyline Dr	*Planning phase (Construction Est. to Start after 2015)
5393	Puna St	Skyline Dr	Aulii St	Plan/ Design phase (Construction Est. to Start after 2014)
5394	Punaa St	Oneawa St	Kihapai St	Road Paved
5395	Punahou St	King St	Nehoa St	Road Paved
5396	Punahou St	King St	Philip St	Road Paved
5397	PUNAKO ST	MALAKO ST	North End	Plan/ Design phase (Construction Est. to Start after 2014)
5398	Punako St	Mauka End	Makai End	Road Paved
5399	Punalei Pl	Yacht Club St	46 Punalei Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5400	PUNALEI PL	YACHT CLUB ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5401	Punaluu Valley Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
5402	Punana Lp	Keolu Dr	Keolu Dr	Road Paved
5403	PUNANAULA ST	Kaneaki St	85-1280 Kaneaki St	Plan/ Design phase (Construction Est. to Start after 2014)
5404	Punawai St	Heeia St	Koaena St	Plan/ Design phase (Construction Est. to Start after 2014)
5405	Punchbowl St	H1 Fwy	King St	*Planning phase (Construction Est. to Start after 2015)
5406	Punchbowl St	King St	Ala Moana Blvd	Road Paved
5407	Puneki Pl	Puneki St	End	Road Paved
5408	Puneki St	Hoomua St	Both ends	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5409	Puneki Way	Puneki Pl	End	Road Paved
5410	Puninoni Pl	Puninoni St	End	Road Paved
5411	Puninoni St	Nonohe St	California Ave	Road Paved
5412	Puniu St	Hoolai St	Kainele St	Road Paved
5413	Punono Pl	Punono St	End	Road Paved
5414	Punono St	Ahiu Pl End	Waimaka St End	Road Paved
5415	Punua Pl	Punana Lp	End	Road Paved
5416	Punua Way	Punua Pl	End	Road Paved
5417	Puolani St	Nihi St	End	Road Paved
5418	Puolo Dr	Pakini St	Likini St	Road Paved
5419	Puoni Pl	Lolii St	45 Puoni Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5420	Puoni Pl	Lolii St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5421	Puowaina Dr	Lusitana St	CEMETARY	Road Paved
5422	Puowaina St	Lusitana St	Tantalus Dr	*Planning phase (Construction Est. to Start after 2015)
5423	Pupu Pl	Pupu St	End	Road Paved
5424	PUPU PL	PUPU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5425	Pupu St	Hailipo St	Papipi Rd	Road Paved
5426	PUPU ST	HAILIPO ST	PAPIPI RD	Plan/ Design phase (Construction Est. to Start after 2014)
5427	Pupuhi St	Ukee St	End	Road Paved
5428	Pupukahi Pl	Pupukahi St	End	Road Paved
5429	Pupukahi St	Waipahu St	Pupupuhi St	Road Paved
5430	Pupukea Pl	Pupukea Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5431	Pupukea Rd	Alapio Rd	Kanalani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5432	Pupukea Rd	Kamehameha Hwy	Alapio Rd	Road Paved
5433	Pupukea Rd	Kamehameha Hwy	Alapio Rd	Plan/ Design phase (Construction Est. to Start after 2014)
5434	Pupukea Rd	Kanalani Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5435	Pupukoae St	Pupukupa St	Pupukahi St	Road Paved
5436	Pupukui St	Pupukahi St	Pupukupa St	Road Paved
5437	Pupukupa St	Pupukahi St	End	Road Paved
5438	PUPUMOMI ST	PUPUKAHI ST	PUPUPUHI ST	*Planning phase (Construction Est. to Start after 2015)
5439	PUPUNOHE ST	PUPUMOMI ST	PUPUPUHI ST	*Planning phase (Construction Est. to Start after 2015)
5440	Pupuole Pl	Pupuole St	End	Road Paved
5441	Pupuole St	94--285 Pupuole St	Pupupuhi St	Road Paved
5442	PUPUOLE ST	LEOKANE ST	PUPUPUHI ST	*Planning phase (Construction Est. to Start after 2015)
5443	PUPUPANI ST	PUPUKAHI ST	PUPUPUHI ST	*Planning phase (Construction Est. to Start after 2015)
5444	PUPUPUHI ST	FARRINGTON HWY	PUPUOLE ST	*Planning phase (Construction Est. to Start after 2015)
5445	Pupupuhi St	Waikele Rd	Pupuole St -A/C	Road Paved
5446	Puu Alani Way	Puu Poni St	Puu Poni St	Road Paved
5447	Puu Hina Pl	Puu Ulaula St	End	Road Paved
5448	Puu Kala St	Puu Momi St	Puu Poni St	Road Paved
5449	Puu Kipa St	Nanakai St	Nanakai St	Road Paved
5450	Puu Kula Dr	Puu Ulaula St	Puu Poni St	Road Paved
5451	Puu Mahoe Pl	Kealahou St	End	Construction Ongoing
5452	PUU MOMI ST	Kamehameha HWY	PUU KULA DR	*Planning phase (Construction Est. to Start after 2015)
5453	Puu Paka Dr	Niolopua Dr	End	Road Paved
5454	Puu Panini Ave	Kilauea Ave	22nd Ave	Road Paved
5455	Puu Pl	Hill Dr End	Nakeke Pl End	Road Paved
5456	Puu Poni Pl	Puu Poni St	End	Road Paved
5457	Puu Poni St	Hoomalu St (Ewa)	Hoolana St	Road Paved
5458	Puu Poni St	Hoomalu St (Ewa)	Kamehameha Hwy	Road Paved
5459	Puu Ulaula St	Hoomalu St	End	Road Paved
5460	Puuahi St	Kamehameha Hwy	Moana St	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5461	PUUAINAKO PL	WAIHUNA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
5462	Puualoha St	Aloha Oe Dr	End	Road Paved
5463	Puuehu Pl	Aipo St	End	Construction Ongoing
5464	Puuhala St	Hoopio St	Hoopio St	Road Paved
5465	PUUHALA ST	HOOPIO ST	HOOPIO ST	Plan/ Design phase (Construction Est. to Start after 2014)
5466	Puuhale Pl	Puuhale Rd	End	*Planning phase (Construction Est. to Start after 2015)
5467	Puuhale Rd	King St	Auiki St	*Planning phase (Construction Est. to Start after 2015)
5468	Puuhonua St	Awapuhi St	End	Road Paved
5469	Puuhue Pl	Stillman Ln	End	*Planning phase (Construction Est. to Start after 2015)
5470	Puuhulu Pl	Puuhulu Rd	End	*Planning phase (Construction Est. to Start after 2015)
5471	Puuhulu Rd	Kuwale Rd	End	*Planning phase (Construction Est. to Start after 2015)
5472	Puuhulu Rd	Makai End	Kuwale Rd	*Planning phase (Construction Est. to Start after 2015)
5473	Puukani Pl	Kalaheo Ave	8 ft into Puukani Place	Road Paved
5474	Puukapu St	Gulick Ave	2007 Puukapu St	Plan/ Design phase (Construction Est. to Start after 2014)
5475	Puuku Makai Dr	Wanaka St	Puu Mauka Dr	Road Paved
5476	Puuku Mauka Dr	Wanaka St	Puu Makai Dr	Road Paved
5477	Puula Rd	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
5478	Puulani Pl	Hunakai St	End	Road Paved
5479	Puulau Pl	Kuneki St	46 Puulau Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5480	Puulau Pl	Kuneki St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5481	Puuloko Pl	Mahalani Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
5482	Puulu St	Akeake St	Both Ends	Road Paved
5483	Puuluana St	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
5484	Puuluna Pl	Kulauli St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5485	Puumakani St	Halawa Hts Rd	End	Road Paved
5486	PUUMAKANI ST	HALAWA HTS RD (LOWER)	99-1010 (PAPER ROAD)	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5487	Puumalu Pl	Paula Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
5488	Puumele Pl	Ahi Pl	End	*Planning phase (Construction Est. to Start after 2015)
5489	Puunoa Pl	2427 Puunoa Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
5490	Puunoa Pl	Waiomao Rd	End	Road Paved
5491	Puunui Ave	Wyllie St	End	*Planning phase (Construction Est. to Start after 2015)
5492	Puuohalai Pl	Kaneohe Bay Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
5493	Puuomao Pl	Puuomao St	End	Construction Ongoing
5494	Puuomao St	Uwao St	End	Construction Ongoing
5495	Puuone St	Kalanianaole Hwy	Laumilo St	Road Paved
5496	Puuwepa Pl	Keehuhiwa St	End	Road Paved
5497	Queen Emma Sq	Queen Emma St	Queen Emma St	Road Paved
5498	Queen Emma St	Beretania St	School St	Road Paved
5499	Queen St	Auahi St	Ala Moana Blvd	*Planning phase (Construction Est. to Start after 2015)
5500	Queen St	Punchbowl St	Eastward	Road Paved
5501	Queen St	Ward Ave	Kamakee St	Road Paved
5502	Quincy Pl	Peter St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5503	Quinn St	South St	End	*Planning phase (Construction Est. to Start after 2015)
5504	Quintal Ln	Lusitana St	End	*Planning phase (Construction Est. to Start after 2015)
5505	Ragsdale Pl	Kahawalu Dr	End	Construction to Start within a year
5506	Rainbow Dr	Oahu Ave	Huelani Dr	Road Paved
5507	Reed Ln	South St	End	*Planning phase (Construction Est. to Start after 2015)
5508	RENTON RD	30' West of KAPOLEI PRKW	West End	Plan/ Design phase (Construction Est. to Start after 2014)
5509	Renton Rd	Asing Park (east end)	Kapolei Pkwy	Road Paved
5510	Renton Rd	Kapolei Pkwy	Kihi St	Road Paved
5511	RENTON RD	KAPOLEI PRKWAY	30' West of KAPOLEI PRKW	Plan/ Design phase (Construction Est. to Start after 2014)
5512	Republican St	Libby St	Puuhale Rd	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5513	Richards St	King St	Halekauwila St	*Planning phase (Construction Est. to Start after 2015)
5514	Ridge Ave	Valley Ave	End	Road Paved
5515	River St	Beretania St	Hotel St	*Planning phase (Construction Est. to Start after 2015)
5516	River St	Hotel St	Nimitz Hwy	*Planning phase (Construction Est. to Start after 2015)
5517	River St	Vineyard Blvd	Kukui St	*Planning phase (Construction Est. to Start after 2015)
5518	Robert Pl	St Louis Dr	End	Road Paved
5519	Robinson Ln	Nuanu Ave	Gretchen Ln	*Planning phase (Construction Est. to Start after 2015)
5520	Rocky Hill Pl	Kakela Dr	End	Road Paved
5521	Rooke Ave	Wyllie St	End	*Planning phase (Construction Est. to Start after 2015)
5522	Rose Pl	Rose St	End	Road Paved
5523	Rose St	California Ave	Wahiawa Inter	Road Paved
5524	Rose St	Kamehameha IV Rd	2543 Rose St	Plan/ Design phase (Construction Est. to Start after 2014)
5525	Rosebank Pl	Henry St	End	Road Paved
5526	Royal Hawaiian Ave	Aloha Dr	Kalakaua Ave	Road Paved
5527	Royal Palm Dr	Glen Ave	Glen Ave	Road Paved
5528	Ruth Pl	Peter St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5529	Rycroft St	Sheridan St	Kaheka St	Road Paved
5530	Rycroft St	Sheridan St	Pensacola St	Road Paved
5531	S Cane St	Neal Ave	Neal Ave	Road Paved
5532	Saint Johns Rd	87-218 St Johns Rd	End	*Planning phase (Construction Est. to Start after 2015)
5533	Saint Johns Rd	87-224 St John's Rd	End	*Planning phase (Construction Est. to Start after 2015)
5534	Saint Johns Rd	87-228 St John's Rd	End	*Planning phase (Construction Est. to Start after 2015)
5535	Saint Johns Rd	Farrington Hwy	Kulaaupuni St	*Planning phase (Construction Est. to Start after 2015)
5536	Saint Johns Rd	Kulaaupuni St	End	*Planning phase (Construction Est. to Start after 2015)
5537	Salt Lake Blvd	Bougainville Dr	Maluna St	Road Paved
5538	Salt Lake Blvd	Puuloa Rd	Maluna St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5539	Salt Lake Blvd - NB	Kahuapaani St	Kamehameha Hwy	Road Paved
5540	Salt Lake Blvd - SB	Kamehameha Hwy	Kahuapaani St	Road Paved
5541	San Antonio Ave	Lusitana St	Prospect St	*Planning phase (Construction Est. to Start after 2015)
5542	Saratoga Ave	Kalakaua Ave	Kalia Rd	Road Paved
5543	SARATOGA AVE	NASSAU AVE.	BOXER STREET	Plan/ Design phase (Construction Est. to Start after 2014)
5544	Saul Pl	Peter St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5545	School St	Lusitana St	Liliha St	Road Paved
5546	School St	Wakahalulu Ln	Notley St	*Planning phase (Construction Est. to Start after 2015)
5547	Sea View Ave	University Ave	Marques St	Road Paved
5548	Seabury Pl	Lilipuna Rd	45 Seabury Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5549	Seabury Pl	Lilipuna Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5550	Seaside Ave	Ala Wai Blvd	Kalakaua Ave	Road Paved
5551	Seaview Rise	Woodlawn Dr	Paty Dr	Road Paved
5552	SHANGRILA ST	ENTREPRISE AVE.	LEXINGTON STREET	Plan/ Design phase (Construction Est. to Start after 2014)
5553	Sheridan St	King St	Kapiolani Blvd	Road Paved
5554	Sierra Dr	Waialae Ave	Maunalani Cir	Plan/ Design phase (Construction Est. to Start after 2014)
5555	Simon Rd	Lanakila Ave	Kealakai St	Plan/ Design phase (Construction Est. to Start after 2014)
5556	Sisal St	Park Row	Alaiki St	Road Paved
5557	Skyline Dr	Puna St	1722 Skyline Dr	Plan/ Design phase (Construction Est. to Start after 2014)
5558	Smith St	Nimitz Hwy	Beretania St	*Planning phase (Construction Est. to Start after 2015)
5559	Sonoma Pl	Sonoma St	End	Road Paved
5560	Sonoma St (Makai Sec)	Ventura St	Both Ends	Road Paved
5561	Sonoma St (Mauka Sec)	Aleo Pl	Both Ends	Road Paved
5562	South St	Ala Moana Blvd	King St	Road Paved
5563	Spencer St	Ward Ave	Wilder Ave	Road Paved
5564	Spreckles St	Wilder Ave	Dole St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5565	Springer Pl	Ka Hanahou Pl	45 Springer Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5566	SPRINGER PL	KAHANAHAO PL	BOTH END OF T	Plan/ Design phase (Construction Est. to Start after 2014)
5567	St Louis Dr	Waialae Ave	Bertram St	Road Paved
5568	Stanley St	Puuhale Rd	Bannister St	*Planning phase (Construction Est. to Start after 2015)
5569	Star Rd	Kanealii Ave	End	Road Paved
5570	Stillman Ln	School St	End	*Planning phase (Construction Est. to Start after 2015)
5571	Stream Dr	Namauu Dr	Maui St	*Planning phase (Construction Est. to Start after 2015)
5572	Summer St	Maunalua Ave	End	Road Paved
5573	Sunset Ave	12th Ave	Kilauea Ave	Road Paved
5574	Sunset Pl	Sunset Ave	End	Road Paved
5575	Tantalus Dr	Puowaina Dr	Makiki Hts Dr	Road Paved
5576	Tenney St	Renton Rd	Malako St	Road Paved
5577	TENNEY ST	RENTON RD	MALAKO ST	Plan/ Design phase (Construction Est. to Start after 2014)
5578	Terrace Dr	Manoa Rd (mauka)	Manoa Rd (makai)	Road Paved
5579	Thomas St	Glen Ave	Kaala Ave	Road Paved
5580	TMK 3-8-015:016	Kuliouou Pl	End	Road Paved
5581	TMK 6-8-004:038	Makaniolu Pl	End	Road Paved
5582	TMK: 2-3-19:60	off of King St, btwn	Kaheka St & Kalakaua Ave	Road Paved
5583	TMK: 32039051	19th Ave	End	Road Paved
5584	TMK: 32061018	Huanui St	End	Road Paved
5585	TMK: 7-5-016: parcels 53 & 67	Private roadway off of California Ave.	Private roadway off of California Ave.	Road Paved
5586	TMK: 7-5-026: parcel 25	Private roadway continuation of parcel 67	Private roadway continuation of parcel 67	Road Paved
5587	TRIPOLI ST	CORAL SEA ROAD	ESSEX RD.	Plan/ Design phase (Construction Est. to Start after 2014)
5588	Trousseau St	Diamond Head Rd	End	Road Paved
5589	Trousseau St	Wauke St	Monsarrat Ave	Road Paved
5590	Turner St	Glen Ave	Eames St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5591	Tusitala St	Kaiulani Ave	Liliuokalani Ave	Road Paved
5592	Twin View Dr	735 Twin View Dr	End	*Planning phase (Construction Est. to Start after 2015)
5593	Twin View Dr	C/R Portion	End	*Planning phase (Construction Est. to Start after 2015)
5594	Ua Dr	Pakui St	Paki Ave	Plan/ Design phase (Construction Est. to Start after 2014)
5595	Uaawa Pl	Holua Way	End	Road Paved
5596	Uahanai Pl	Uahanai St	End	Road Paved
5597	Uahanai St	Umena St	End	Road Paved
5598	UAHI PL	UAHI ST	END	*Planning phase (Construction Est. to Start after 2015)
5599	UAHI ST	MOANALUA RD	LAULIMA ST	*Planning phase (Construction Est. to Start after 2015)
5600	Uakanikoo Pl	Uakanikoo St	End	Road Paved
5601	Uakanikoo St	Whitmore Ave	End	Road Paved
5602	Uakea Pl	Ahuimanu Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5603	Uakoko Pl	Lulani St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5604	Ualakaa Pl	Ualakaa St	End	Road Paved
5605	Ualakaa St	Nehoa St	End	Road Paved
5606	Ualakahiki Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
5607	Ualalehu St	Ahiku St	End	Road Paved
5608	Ualamaoli Pl	Nanakuli Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
5609	Ualani Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
5610	Ualehei St	Palailai St	Anipeahi St	Road Paved
5611	Uanii Pl	Honowai St	End	Road Paved
5612	UANII PL	HONOWAI ST	END	*Planning phase (Construction Est. to Start after 2015)
5613	Uao Pl	Kaanohi St	End	Road Paved
5614	Uapoaihala Pl	Mapele Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5615	Uhaloa St	Aiea Hts Dr	End	Road Paved
5616	UHALOA ST	END	END	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5617	Uhi Pl	Halekoa Dr	End	Road Paved
5618	Uhini Pl	Kekuanoni St	End	Road Paved
5619	Uhiuala St	Palailai St	Leiole St	Road Paved
5620	Uhiuhi St	E Hind Dr	Lawelawe St	Road Paved
5621	Uhu St	Gulick Ave	Kam Park	Plan/ Design phase (Construction Est. to Start after 2014)
5622	Uila St	Ukali St	End	Road Paved
5623	Uilama St	Maluniu Ave	Kalaheo Ave	Road Paved
5624	Uilani Pl	Palolo Ave	3276 Uilani Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5625	Uiwi Pl	Makapipipi St	End	Road Paved
5626	Ukali St	Haloa Dr	End	Road Paved
5627	Ukalialii Pl	Papolohiwa St	End	Road Paved
5628	Ukana St	Likini St	Puolo Dr	Road Paved
5629	Ukee Pl	Ukee St	End	Road Paved
5630	UKEE ST	KA UKA BLVD	WAIPIO UKA BLVD	*Planning phase (Construction Est. to Start after 2015)
5631	Ukee St	Ka Uka Blvd	Waipio Uka St	Road Paved
5632	UKEE ST	MOANIANI ST	KA UKA BLVD	*Planning phase (Construction Est. to Start after 2015)
5633	Ukiuki Pl	Kalihi St	End	Road Paved
5634	Ukuwai St	Ainamakua Dr	Mililani Mauka Dist. Park	Road Paved
5635	Ukuwai St	Makaikai St	Ainamakua Dr	Road Paved
5636	Ulahea Pl	Uluhea St	End	Road Paved
5637	Ulahea St	Meheu St	End	Road Paved
5638	Ulana Pl	Ulana St	1922 Ulana Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5639	Ulana St	Owawa St	Gulick Ave	Plan/ Design phase (Construction Est. to Start after 2014)
5640	Ulei Lp	Mokiawe St	Mokiawe St	Plan/ Design phase (Construction Est. to Start after 2014)
5641	Ulele Pl	Panana St	End	Road Paved
5642	Ulieo Pl	Ulieo St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5643	Ulieo St	Puloku St	Akihiloa St	Road Paved
5644	Ulili St	Onaha St	Kahala Ave	Road Paved
5645	Uliuli Pl	Kaopua Lp	End	Road Paved
5646	Ulu St	Oliwa St	End	Road Paved
5647	Ulualana Pl	Ulupii St	End	Road Paved
5648	Uluamahi Pl	Ulupii St	End	Road Paved
5649	Ulueki Pl	Ulupii St	End	Road Paved
5650	Ulueo St	Ulupuni St	Uluhaku St	Road Paved
5651	Uluhaku Pl	End	End	Road Paved
5652	Uluhaku St	Ulupuni St	Uluhaku Pl	Road Paved
5653	Uluhala Pl	Uluhala St	End	Road Paved
5654	Uluhala St	Kalanianaole Hwy	Ulupii St	Road Paved
5655	Uluhao Pl	Uluhao St	End	Road Paved
5656	Uluhao St	Uluhala St	Ulupuni St	Road Paved
5657	Uluhui St	Orrick St	Burke St	Road Paved
5658	ULUHUI ST	ORRICK ST	BURKE ST	Plan/ Design phase (Construction Est. to Start after 2014)
5659	Ulukahiki St	Kailua Rd	End	Road Paved
5660	Ulukanu St	Ulupuni St	Ulupii St	Road Paved
5661	Ulukou St	Ulupuni St	Ulupii St	Road Paved
5662	Ululaau Pl	Aiea Hts Dr	Aiea Hts Dr	Road Paved
5663	Ululani St	Uluhao St	Ulupii St	Road Paved
5664	Ululele Pl	Kopalani St	End	Road Paved
5665	Ululoa Pl	Keehuhiwa St	End	Road Paved
5666	Ulumaika St	Hunakai St	Hunakai St	Road Paved
5667	Ulumalu St	Ulupii St	Uluoa St	Road Paved
5668	Ulumanu Dr	Kailua Rd	High School	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5669	Ulumawao St	Ulupii St	Ulupuni St	Road Paved
5670	Ulumu St	Uluoa St	Ulupii St	Road Paved
5671	Ulunahele St	Ulumanu Dr	Uluoa St	Road Paved
5672	Ulune Pl	Ulune St	End	Road Paved
5673	ULUNE ST	KAAMILO ST	AIEA HEIGHTS DR	*Planning phase (Construction Est. to Start after 2015)
5674	Ulune St	Kahuapaani St	Kulawea St	Road Paved
5675	Uluniu Ave	Kuhio Ave	Kalakaua Ave	Road Paved
5676	Uluniu St	Maluniu Ave	Oneawa St	Road Paved
5677	Uluoa St	Kailua Rd	Manu Aloha St	Road Paved
5678	Uluoa St	Manu Aloha St	End	Road Paved
5679	Uluoa St	Ulupii St	Kailua Rd	Road Paved
5680	Uluopihi Lp	Ulumanu Dr	Ulumanu Dr	Road Paved
5681	Ulupa St	Kainalu Dr	Kalaheo Ave	Construction Ongoing
5682	Ulupaina St	410 Ulupaina St	End	Road Paved
5683	Ulupaina St	436 Ulupaina St	End	Road Paved
5684	Ulupaina St	Maluniu Ave	Oneawa St	Road Paved
5685	Ulupalakua St	Ulupuni St	Ulunahele St	Road Paved
5686	Ulupii Pl	Ulupii St	End	Road Paved
5687	Ulupii St	Kalanianaole Hwy	Ulupuni St	Road Paved
5688	Ulupii St	Ulumanu Dr	Kalanianaole Hwy	Road Paved
5689	Ulupua Pl	22nd Ave	End	Road Paved
5690	Ulupuni St	Kalanianaole Hwy	Ulumanu Dr	Road Paved
5691	Ulupuni St	Uluhao St	Kalanianaole Hwy	Road Paved
5692	Uluwale Pl	Uluwale St	End	Road Paved
5693	Uluwale St	Kulia St	End	Road Paved
5694	Uluwehi Pl	Manoa Rd	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5695	Uluwehi Pl	Uluwehi St	End	Road Paved
5696	Uluwehi St	California Ave	Uluwehi Pl	Road Paved
5697	Umalu Pl	1949 Umalu Pl	End	Road Paved
5698	Umalu Pl	Kalihi St	End	*Planning phase (Construction Est. to Start after 2015)
5699	Umeke Pl	Lumiauau St	End	Road Paved
5700	Umena St	Kikaha St	End	Road Paved
5701	Umi St	King St	End	*Planning phase (Construction Est. to Start after 2015)
5702	Unahe Pl	Mokulele Dr	45-151 Unahe Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5703	Unahe Pl	Mokulele Dr	End	Plan/ Design phase (Construction Est. to Start after 2014)
5704	Unahipipi Pl	Kaihuopalaai St	End	Road Paved
5705	University Ave	Coyne St	Oahu Ave	Plan/ Design phase (Construction Est. to Start after 2014)
5706	University Ave	Varsity Pl	Hihiwai St	Road Paved
5707	Unulau Pl	Ala Mahamoe St	End	Road Paved
5708	Uouoa St			*Planning phase (Construction Est. to Start after 2015)
5709	Uouoa St	Ewa End	Hnl End	Road Paved
5710	Upai Pl	Lelepua St	End	Road Paved
5711	UPALU ST	MAKAMUA	KALEILANI	*Planning phase (Construction Est. to Start after 2015)
5712	Upapalu Dr	Laulima St	End	Road Paved
5713	UPAPALU DR	LAULIMA ST	West End	*Planning phase (Construction Est. to Start after 2015)
5714	Upena St	Farrington Hwy	Farrington Hwy	*Planning phase (Construction Est. to Start after 2015)
5715	Upolo Pl	Hawaii Kai Dr	End	Road Paved
5716	Upper St	Duval St	James St	Road Paved
5717	Uuku St	California Ave	Royal Palm Dr	Road Paved
5718	Uwalu Cir	Circle Mauka	Circle Mauka	Road Paved
5719	Uwao St	Hahaione St	Nana Honua St	Construction Ongoing
5720	UWAU DR	POAHA PL	POAHA PL	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5721	Valley Ave	Glen Ave	End	Road Paved
5722	Valley View Dr	Likelike Hwy	Numana Rd	Road Paved
5723	Vancouver Pl			*Planning phase (Construction Est. to Start after 2015)
5724	Vanda Pl	Gardenia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5725	Varsity Cir	Varsity Pl	Varsity Pl	Road Paved
5726	Varsity Pl	University Ave	Varsity Cir	Road Paved
5727	Ventura St	Manoa Rd	Ferdinand Ave	Road Paved
5728	Victoria St	Green St	Lunalilo St	Road Paved
5729	Victoria St	King St	End	Road Paved
5730	Villa Ln	S Bereania St	Young St	Road Paved
5731	Vineyard St	Queen Emma St	End	*Planning phase (Construction Est. to Start after 2015)
5732	Violet St	Nihi St	End	Road Paved
5733	Vista Pl	Lowrey Ave	End	Road Paved
5734	Von Hamm Pl	Pacific Hts Rd	End	Road Paved
5735	Waa St	Poola St	Poola St	Road Paved
5736	Waapuhi St	Laulele St	Heleuma St	*Planning phase (Construction Est. to Start after 2015)
5737	Waena St	Nani Ihi Ave	End	Road Paved
5738	WAHANE PL	WAHANE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5739	WAHANE ST	PAIAHA PL	East End	Plan/ Design phase (Construction Est. to Start after 2014)
5740	WAHANE ST	PAIAHA PL	West End	Plan/ Design phase (Construction Est. to Start after 2014)
5741	Wahinani St	Waimano Home Rd	Hookano St	Road Paved
5742	Wahinekoa Pl	Makaikoa St	End	Road Paved
5743	WAHINEOMAO WAY	WAHINEOMAO PL	END	Plan/ Design phase (Construction Est. to Start after 2014)
5744	Wahinepee St	Kamehameha Hwy	Cemetery Rd	Plan/ Design phase (Construction Est. to Start after 2014)
5745	Waho Pl	Lumiauau St	End	Road Paved
5746	Wai Nani Way	Ala Wai Blvd	Kaneloa Rd	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5747	Waia Lp	Kipapa Dr	Kipapa Dr	Road Paved
5748	Waiahole Hmstd Rd	Kamehameha Hwy	End (Gate)	Plan/ Design phase (Construction Est. to Start after 2014)
5749	Waiahole Valley Rd	Fork - Forrest Reserve	Various	Plan/ Design phase (Construction Est. to Start after 2014)
5750	Waiahole Valley Rd	Kamehameha Hwy	Various	Plan/ Design phase (Construction Est. to Start after 2014)
5751	Waiakamilo Rd	King St	Nimitz Hwy	*Planning phase (Construction Est. to Start after 2015)
5752	Waiala St	Waimakua Dr	Waimakua Dr	Road Paved
5753	Waialae Ave	10th Ave	Koko Head Ave	Road Paved
5754	Waialae Ave	Koko Head Ave	17th Ave	Road Paved
5755	Waialae ave	Old Waialae Rd	10th Ave	Road Paved
5756	Waialeale St	Nawiliwili St	Kalalau St	Construction to Start within a year
5757	Waialua Beach Rd	Kaukonahua Rd	Kuoha St	Road Paved
5758	WAIANAE VALLEY RD	Pokai Bay St	Haleahi Rd	Plan/ Design phase (Construction Est. to Start after 2014)
5759	Waianae Valley Rd	Waianae Valley Rd	85-1178D Waianae Valley Rd	Plan/ Design phase (Construction Est. to Start after 2014)
5760	Waianae Valley Rd	Waianae Valley Rd	85-1330E Waianae Valley Rd	Plan/ Design phase (Construction Est. to Start after 2014)
5761	Waianae Valley Rd	Waianae Valley Rd	85-1383D Waianae Valley Rd	Plan/ Design phase (Construction Est. to Start after 2014)
5762	Waianae Valley Rd	Waianae Valley Rd	85-775F Waianae Valley Rd	Plan/ Design phase (Construction Est. to Start after 2014)
5763	Waianiani Pl	Waiholo St	End	Road Paved
5764	Waianuhea Pl	Waimakua Dr	End	Road Paved
5765	Waiape Pl	Waikalua Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
5766	WAIAPO PL	KOLOWAKA DR	END	Plan/ Design phase (Construction Est. to Start after 2014)
5767	WAIAWA RD	ALA IKE ST	East End	*Planning phase (Construction Est. to Start after 2015)
5768	Waiawi St	Pua Alowalo St	Pua Inia St	Plan/ Design phase (Construction Est. to Start after 2014)
5769	Waiawi St	Pua Inia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5770	Waiea Pl	Pikaiolena St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5771	Waiehu Pl	Waimakua Dr	End	Road Paved
5772	Waieli St	Kalanianaole Hwy	Waiholo St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5773	Waihau St	Kamehameha Hwy	Waimakua Dr	Road Paved
5774	Waihee Pl	Waihee Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5775	Waihee Rd	Ahilama Rd	100' Past Fork (Left)	Plan/ Design phase (Construction Est. to Start after 2014)
5776	Waihee Rd	Kamehameha Hwy	Ahilama Rd	Plan/ Design phase (Construction Est. to Start after 2014)
5777	Waihee St	Konia St	Kealia Dr	Plan/ Design phase (Construction Est. to Start after 2014)
5778	Waihili Pl	Kamehame Dr	End	Construction Ongoing
5779	Waiholo Pl	Waiholo St	End	Road Paved
5780	Waiholo St	Waieli St	Kalanianaole Hwy	Road Paved
5781	WAIHONA PL	WAIHONA ST	END	*Planning phase (Construction Est. to Start after 2015)
5782	WAIHONA ST	Kamehameha HWY	END	*Planning phase (Construction Est. to Start after 2015)
5783	Waihonu Pl	Waihonu St	End	Road Paved
5784	Waihonu St	Waikalani Dr	Waimakua Dr	Road Paved
5785	Waihou St	Kiholo St	Hao St	Road Paved
5786	WAIHUA PL	KOLOWAKA DR	END	Plan/ Design phase (Construction Est. to Start after 2014)
5787	WAIHUNA ST	KAHIUKA STREET	END	Plan/ Design phase (Construction Est. to Start after 2014)
5788	Waiiki Pl	Waiiki St	End	Road Paved
5789	Waiiki St	Waiholo St	Waiholo St	Road Paved
5790	Waika Pl	Ainapo St	End	Construction Ongoing
5791	Waikahalulu Ln	School St	End	*Planning phase (Construction Est. to Start after 2015)
5792	Waikahe Pl	Gulick Ave	1944 Waikahe Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5793	Waikalani Dr	Kamehameha Hwy	Pvt Gate	Road Paved
5794	Waikalani Pl	Waikalani Dr	Pvt Sect.	Road Paved
5795	Waikaloa St	End	End	Road Paved
5796	Waikalua Pl	Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5797	Waikalua Rd	117 Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5798	Waikalua Rd	122 Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5799	Waikalua Rd	138 Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5800	Waikalua Rd	Halemuku St	Waikalualoko Lp	Plan/ Design phase (Construction Est. to Start after 2014)
5801	Waikalua Rd	Kamehameha Hwy	Halemuku St	Plan/ Design phase (Construction Est. to Start after 2014)
5802	WAIKALUA RD	Kamehameha Hwy	HALEMUKU ST	Plan/ Design phase (Construction Est. to Start after 2014)
5803	Waikalua Rd	Kuhonu Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
5804	Waikalua Rd	Waikalualoko Lp	Kuhonu Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5805	Waikalua Way	Waikalua Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
5806	Waikalualoko Lp	Waikalua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5807	Waikanaloa St	Aipo St	Ahukini St	Construction Ongoing
5808	Waikane Valley Rd	Kamehameha Hwy	100' past fork @ left	Plan/ Design phase (Construction Est. to Start after 2014)
5809	Waikapu Lp	Mokuhano St	Mokuhano St	Construction Ongoing
5810	Waikele Rd	Apowale St	Pupupuhi St	Road Paved
5811	Waikele Rd	Farrington Hwy	Makai END	Road Paved
5812	WAIKO PL	PALAHIA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5813	Waikoae Rd	Amelia St	Martin St	Plan/ Design phase (Construction Est. to Start after 2014)
5814	Waikui Pl	Waikui St	End	Road Paved
5815	Waikui St	off Kalanianaole Hwy		Road Paved
5816	Waikui St	Waili St	Kalanianaole Hwy	Road Paved
5817	Waikupanaha Pl	Waikupanaha St	End	Road Paved
5818	Waikupanaha St	Ahiki St end	Mahiku Pl end	Road Paved
5819	Waikupanaha St	Hihimanu St	Dairy Entrance	Road Paved
5820	Wailani Rd	Pacific Hts Rd	End	Road Paved
5821	Wailawa Pl	Wailawa St	End	Road Paved
5822	Wailawa St	Waimakua Dr	Waiala St	Road Paved
5823	Wailea St	Kalanianaole Hwy	Laumilo St	Road Paved
5824	Wailehua Pl	Wailehua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5825	Wailehua Rd	Kamehameha Hwy	Lamaula Rd	Plan/ Design phase (Construction Est. to Start after 2014)
5826	Waileia Pl	Lanikuhana Ave	End	Road Paved
5827	Wailele Pl	Wailele Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5828	Wailele Rd	1031 Wailele Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5829	Wailele St	Kalihi St	Kokohead End	Road Paved
5830	Wailepo Pl	Kihapai St	End	Road Paved
5831	Wailepo St	Oneawa St	End	Road Paved
5832	WAILEWA PL	KOLOWAKA DR	END	Plan/ Design phase (Construction Est. to Start after 2014)
5833	Wailoa Lp	Kipapa Dr	Kipapa Dr	Road Paved
5834	WAILOHIA PL	PUA'INA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5835	Wailua St	Hawaii Kai Dr	Lunalilo Home Rd	Road Paved
5836	WAIMAHUI PL	KEONEKAPU ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5837	Waimaka St	Punono St	Ahahui St	Road Paved
5838	Waimakua Dr	Waiala St (North)	Waihonu St (Ewa)	Road Paved
5839	Waimakua Pl	Waimakua Dr	End	Road Paved
5840	Waimano Home Rd	Hoolana Pl		Road Paved
5841	Waimano Home Rd	Hoomaemae St		Road Paved
5842	Waimano Home Rd	Hoomoana St		Road Paved
5843	Waimano Home Rd	Kamehameha Hwy	Komo Mai Dr	Road Paved
5844	WAIMANO HOME RD	Kamehameha HWY	MOANALUA RD	*Planning phase (Construction Est. to Start after 2015)
5845	WAIMANO HOME RD	KOMO MAI DR	5280 ft North	*Planning phase (Construction Est. to Start after 2015)
5846	Waimano Home Rd	Kuahaka St		Road Paved
5847	Waimano Home Rd	Leomele St		Road Paved
5848	Waimano Home Rd	Noelani St		Road Paved
5849	Waimanu St	Dreier St	Kamakee St	*Planning phase (Construction Est. to Start after 2015)
5850	Waimanu St	Kamakee St	Piikoi St	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5851	Waimanu St	Pensacola St	Piikoi St	Road Paved
5852	Waimanu St	Ward Ave	999 Waimanu St	Road Paved
5853	WAIMAPUNA PL	PUAINA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5854	Waimeli Pl	Wailawa St	End	Road Paved
5855	Waimoku Pl	Waimakua Dr	End	Road Paved
5856	WAIMOMONA PL	KOLOWAKA DR	END	Plan/ Design phase (Construction Est. to Start after 2014)
5857	Wainaku Pl	Kupuku Cir	End	Road Paved
5858	Wainana St	Makalani St	Hilinai St	Plan/ Design phase (Construction Est. to Start after 2014)
5859	Wainiha St	Maniniholo St	Lunalilo Home Rd	Construction Ongoing
5860	Wainihi St	Waimakua Dr	Kipapa Dr	Road Paved
5861	Wainohia Pl	Wainohia St	End	Road Paved
5862	Wainohia St	Nohona St	End	Road Paved
5863	Wainohia Way	Wainohia Pl	End	Road Paved
5864	Waioha Pl	Wekiu St	End	Road Paved
5865	Waiohia Pl	Waiohia St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5866	Waiohia St	Wailehua Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5867	Waiohinu Dr	Makaiwa St	Makaiwa St	Road Paved
5868	Waiokeola St	Huli St	End	Road Paved
5869	Waiola St	Makahiki Way	Philip St	Road Paved
5870	Waioleka St	Ahiku St	End	Road Paved
5871	Waioli Pl	Waioli St	End	Construction Ongoing
5872	Waioli St	Hawaii Kai Dr	Wainiha St	Construction Ongoing
5873	Waiolina St	Ukee St	End	Road Paved
5874	Waiomao Pl	Waiomao Rd	End	*Planning phase (Construction Est. to Start after 2015)
5875	Waiomao Rd	10th Ave	Halenoho Pl	Road Paved
5876	Waiomao Rd	2521 Waiomao Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5877	Waiomea St	Farrington Hwy	Malahuna St	Road Paved
5878	WAIOMEA ST	FARRINGTON HWY	MALAHUNA ST	Plan/ Design phase (Construction Est. to Start after 2014)
5879	Waioni Pl	Waioni St	End	Road Paved
5880	Waioni St	Wailawa St	End	Road Paved
5881	WAIOPAE ST	END	END	*Planning phase (Construction Est. to Start after 2015)
5882	Waiopouli Pl	Kaumakani St	End	Construction to Start within a year
5883	Waiopua Pl	Waiopua St	End	Construction to Start within a year
5884	Waiopua St	Hanamaulu St	Kekupua St	Construction to Start within a year
5885	Waipa Ln	Vineyard Blvd	End	*Planning phase (Construction Est. to Start after 2015)
5886	Waipahee Pl	Waiholo St	End	Road Paved
5887	Waipahu Depot Rd	Waipahu St	Police Academy	Road Paved
5888	WAIPAHU DEPOT ST	ACADMY-INCINERATOR	PVT-QFM-CM	*Planning phase (Construction Est. to Start after 2015)
5889	WAIPAHU ST	AMOKII ST	MAHOE ST	*Planning phase (Construction Est. to Start after 2015)
5890	WAIPAHU ST	KUNIA RD	AMOKII ST	*Planning phase (Construction Est. to Start after 2015)
5891	Waipahu St	Mahoe St	H1 Fwy	Road Paved
5892	Waipahu St Extension	Kahualena St	End	Road Paved
5893	Waipahu St Extension	Kahuanui St	Kahualena St	Road Paved
5894	Waipahu St Extension	Waipahu St	Kahuanui St	Road Paved
5895	WAIPAIPAI ST	HAKUHALE ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5896	WAIPAO PL	AIEA HTS DR	END	*Planning phase (Construction Est. to Start after 2015)
5897	Waipio Pt Access Rd	Farrington Hwy	Golf Cource Entrance	Road Paved
5898	Waipio Uka St	Kamehameha Hwy	Ka Uka Blvd	Road Paved
5899	WAIPIO UKA ST	Kamehameha HWY	PULAI ST	*Planning phase (Construction Est. to Start after 2015)
5900	WAIPIO UKA ST	PULAI ST	KA UKA BLVD	*Planning phase (Construction Est. to Start after 2015)
5901	Waipono Pl	Waipono St	End	Road Paved
5902	Waipono St	Waimakua Dr	Waimakua Dr	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5903	Waipoo St	Waipono St	Waiala St	Road Paved
5904	WAIPUA PL	HENOHENO ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5905	Waipuka Pl	Waipuka St	End	Road Paved
5906	Waipuka St	Waimakua Dr	End	Road Paved
5907	Waipuolo Pl	Waioni St	End	Road Paved
5908	Waiua Pl	Halawa Valley St	End	Road Paved
5909	Waiua Way	Waiua Pl	End	Road Paved
5910	Waka Rd	Wilinau Rd	Dead End	Plan/ Design phase (Construction Est. to Start after 2014)
5911	WAKEA ST	KAMOKILA BLVD	HAUMEA ST	Plan/ Design phase (Construction Est. to Start after 2014)
5912	Wakine Pl	Kuliouou Rd	End	Road Paved
5913	Walea Pl	648 Walea Pl	End	*Planning phase (Construction Est. to Start after 2015)
5914	Walea Pl	Mahalo St	End	*Planning phase (Construction Est. to Start after 2015)
5915	Walea St	Uluwehi St	End	Road Paved
5916	Walea Uka Pl	Walea St	End	Road Paved
5917	Walina St	Ala Wai Blvd	Kuhio Ave	Road Paved
5918	Walker Ave	California Ave	State Park	Road Paved
5919	Walu Way	Oahu Ave	Kaala Way	Road Paved
5920	Wanaao Pl	Wanaao Rd	End	Road Paved
5921	Wanaao Rd	Auwina St	Kailua Rd	Road Paved
5922	Wanaao Rd	End	Keolu Dr	Road Paved
5923	Wanaao Rd	Keolu Dr	Auwinala Rd	Road Paved
5924	Wanaka St	Aliamanu St	Likini St	Road Paved
5925	Wanaka St	Salt Lake Blvd	Aliamanu St	Road Paved
5926	Waoala Pl	Kealauina Dr	End	Road Paved
5927	Waokanaka Pl	Waokanaka St	End	*Planning phase (Construction Est. to Start after 2015)
5928	Waokanaka Pl	Waokanaka St	End	*Planning phase (Construction Est. to Start after 2015)

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5929	Waolani Ave	Alewa Dr	Hawaii St	*Planning phase (Construction Est. to Start after 2015)
5930	Ward Ave	Prospect St	Ala Moana Blvd	Plan/ Design phase (Construction Est. to Start after 2014)
5931	Waterhouse St	Puuhale Rd	Bannister St	*Planning phase (Construction Est. to Start after 2015)
5932	Watson Pl	Klebahn Pl	End	Road Paved
5933	Wauke St	Campbell Ave	Trousseau St	Road Paved
5934	Wawau St	Honokahua St	Kaeleku St	Construction Ongoing
5935	Wawe Pl	Maulu Pl	End	Road Paved
5936	WEHENA PL	PULELO ST	END	*Planning phase (Construction Est. to Start after 2015)
5937	Wehewehe Lp	Kipapa Dr	Kipapa Dr	Road Paved
5938	Wehiwa Pl	Kamehameha Hwy	End	Plan/ Design phase (Construction Est. to Start after 2014)
5939	Wehiwa Way	Wehiwa Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
5940	Wekiu Pl	Wekiu St	End	Road Paved
5941	Wekiu St	Makaimoimo St	End	Road Paved
5942	Wela St	Trousseau St	Alohea Ave	Road Paved
5943	Welehu Pl	Kapuahi St	End	Road Paved
5944	Welehu St	Kapuahi St	Hokualii Ct.	Road Paved
5945	Welelau Pl	Hoapono Pl	End	Road Paved
5946	Weleweka Pl	Halekou Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5947	WELO ST	PANANA ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5948	Welona Pl	Wekiu St	End	Road Paved
5949	Wena Pl	Wena St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5950	Wena St	Hilinai St	End	Plan/ Design phase (Construction Est. to Start after 2014)
5951	Wena St	Onekai St	Hilinai St	Plan/ Design phase (Construction Est. to Start after 2014)
5952	Wenuka Pl	Papolohiwa St	End	Road Paved
5953	Westervelt St	Kilani Ave	California Ave	Road Paved
5954	Whitney St	Dole St	End	Road Paved

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5955	Wiakea Pl	Aiea Hts Dr	End	Road Paved
5956	Widemann St	Upena St	Upena St	*Planning phase (Construction Est. to Start after 2015)
5957	Wikao St	Kahelu Ave	End	Road Paved
5958	Wilcox Ln	Bannister St	Puuhale Rd	*Planning phase (Construction Est. to Start after 2015)
5959	Wilder Ave	Metcalf St	Dole St	Construction Ongoing
5960	Wilder Ave	Spencer St	Dole St	Road Paved
5961	Wilhelmina Rise	13th Ave	Top end	Road Paved
5962	Wilhelmina Rise	Waialae Ave	Keanu St	Plan/ Design phase (Construction Est. to Start after 2014)
5963	Wili St	Orrick St	Burke St	Road Paved
5964	WILI ST	ORRICK ST	BURKE ST	Plan/ Design phase (Construction Est. to Start after 2014)
5965	Wiliama Pl	Palolo Ave	End	Plan/ Design phase (Construction Est. to Start after 2014)
5966	Wiliki Dr	Likini St	Likini St	Road Paved
5967	Wilikina Dr	Kamananui Rd	Kaukonahua Rd	Plan/ Design phase (Construction Est. to Start after 2014)
5968	WILIKO ST	ULUNE ST	OLOPANA ST	*Planning phase (Construction Est. to Start after 2015)
5969	Wilinau Rd	Alapio Rd	End	Plan/ Design phase (Construction Est. to Start after 2014)
5970	Wiliwili St	King St	Kapiolani Blvd	Road Paved
5971	William Henry Rd	Wailele Rd	Kamehameha Hwy	Plan/ Design phase (Construction Est. to Start after 2014)
5972	Williams St	Kapahulu Ave	Winam Ave	Road Paved
5973	Wilou St	Nahele St	Kikala St	Road Paved
5974	Wilson Pl	Wilson St	2101 Wilson Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5975	Wilson St	Likelike Hwy	2405 Wilson St	Plan/ Design phase (Construction Est. to Start after 2014)
5976	Winam Ave	Hayden St	Olokele Ave	Road Paved
5977	Winant St	Alokele St	King St	*Planning phase (Construction Est. to Start after 2015)
5978	Wolter Ln	King St	End	*Planning phase (Construction Est. to Start after 2015)
5979	Wonder View Pl	Glenview Pl	End	Road Paved
5980	Wong Ho Ln	Beretania St	Young St	Construction Ongoing

Full List of Road Paving Projects since 2005

Data Date: Jan 6, 2015

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

	Street Name	Street From	Street To	Status
5981	Wong Ln	Auld Ln	1031 Wong Ln	Plan/ Design phase (Construction Est. to Start after 2014)
5982	Wood St	Pali Hwy	Alika Ave	Road Paved
5983	Woodlawn Dr	Kahaloa Dr	Mauka END	Road Paved
5984	Woodlawn Dr	Kolowalu St	Lowrey Ave	Road Paved
5985	Woodlawn Dr	Lowrey Ave	Kahaloa Dr	Road Paved
5986	Woodlawn Terrace Pl	Woodlawn Dr	End	Road Paved
5987	Wyllie Pl	Wyllie St	End	*Planning phase (Construction Est. to Start after 2015)
5988	Wyllie St	Nuuanu Ave	Alewa Dr	Road Paved
5989	Yacht Club Pl	Yacht Club St	46 Yacht Club Pl	Plan/ Design phase (Construction Est. to Start after 2014)
5990	YACHT CLUB PL	YACHT CLUB ST	END	Plan/ Design phase (Construction Est. to Start after 2014)
5991	YACHT CLUB ST	Nahiku St	LILIPUNA RD	Plan/ Design phase (Construction Est. to Start after 2014)
5992	Yacht Club St	Nahiku St	Lilipuna Rd	Plan/ Design phase (Construction Est. to Start after 2014)
5993	YORKTOWN ST	LEXINGTON STREET	ENTERPRISE AVE	Plan/ Design phase (Construction Est. to Start after 2014)
5994	Young St	Keeaumoku Pl	Pensacola St	Road Paved
5995	Young St	Pensacola St	Isenberg St	Road Paved
5996	Yvonne Pl	2425 Yvonne Pl	End	Plan/ Design phase (Construction Est. to Start after 2014)
5997	Yvonne Pl	Waiomao Rd	End	*Planning phase (Construction Est. to Start after 2015)