TheHandi-Van HOLO Project

DEPARTMENT OF TRANSPORTATION SERVICES

CITY AND COUNTY OF HONOLULU

By: Robert Torres

DTS Manager Revenue Systems

HOLO Project Overview

- 207 fleet vehicles will be upgraded to accept HOLO payments.
- Software enhancements being made to the existing driver tablet.
- API gateway to allow third party taxis to use the Parafare app on their Android phone.
- Allow transfer from TheHandi-Van to bus or rail.
- Keep paper coupons as form of payment.

Project Status

- Parts to integrate the full fleet are going through procurement. Anticipated delivery Q1 2022.
- API gateway to allow 3rd party taxi transactions. In planning.
- Parafare application in progress. Anticipated Q1 2022.
- TheHandi-Van Eligibility Center training and installation of CST Q1 2022.
- Limited pilot testing anticipated early Q2 2022.
- Full implementation target date of July 1, 2022.