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10TH AVE MAUNALEI AVE ALOHEA AVE Road Paved

10TH AVE PALOLO AVE WAIALAE AVE Construction Ongoing

10TH AVE (ONLY FWY

UNDERPASS R/W)

HARDING AVE PAHOA AVE Road Paved

10TH AVE PL 10TH AVE END Road Paved

11TH AVE PAHOA AVE KILAUEA AVE Road Paved

11TH AVE WAIALAE AVE HARDING AVE Road Paved

12TH AVE H1 FWY ALOHEA AVE Road Paved

12TH AVE HARDING AVE LUNALILO FWY Road Paved

12TH AVE WAIALAE AVE HARDING AVE Road Paved

13TH AVE 175 FEET BELOW

CLAUDINE ST

WAIALAE AVE Road Paved

13TH AVE WAIALAE AVE Plan/ Design phase (Construction Est. to

Start after 2015)

13TH AVE WAIALAE AVE PAHOA AVE Road Paved

1480 PUKELE AVE

DRIVEWAY

Construction Ongoing

14TH AVE KEANU ST WAIALAE AVE Road Paved

14TH AVE WAIALAE AVE Plan/ Design phase (Construction Est. to

Start after 2015)

14TH AVE WAIALAE AVE KAIMUKI AVE Road Paved

1504 PALOLO AVE

DRIVEWAY

Road Paved

1520 PALOLO AVE

DRIVEWAY

Road Paved

1549 PALOLO AVE

DRIVEWAY

Road Paved

15TH AVE H1 FWY KILAUEA AVE Road Paved

15TH AVE NOEAU ST WAIALAE AVE Road Paved

15TH AVE WAIALAE AVE HARDING AVE Road Paved

1615 10TH AVE

DRIVEWAY

Road Paved

1635 10TH AVE

DRIVEWAY

Road Paved

1655 PALOLO AVE

DRIVEWAY

Road Paved

16TH AVE KOKO DR WAIALAE AVE Road Paved
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16TH AVE WAIALAE AVE KILAUEA AVE Road Paved

1760 PALOLO AVE

DRIVEWAY

Road Paved

17TH AVE H1 FWY KILAUEA AVE Road Paved

17TH AVE NOEAU ST WAIALAE AVE Road Paved

17TH AVE WAIALAE AVE LUNALILO FWY Road Paved

1816 PALOLO AVE

DRIVEWAY

Road Paved

1847 MAHANA ST

DRIVEWAY

Road Paved

18TH AVE HARDING AVE DIAMOND HEAD RD Road Paved

19TH AVE H1 FWY KILAUEA AVE Road Paved

1ST AVE WAIALAE AVE HARDING AVE Road Paved

20TH AVE H1 FWY KILAUEA AVE Road Paved

21ST AVE HARDING AVE KILAUEA AVE Road Paved

21ST AVE WAIALAE AVE HARDING AVE Road Paved

22ND AVE DIAMOND HEAD RD END Road Paved

22ND AVE HARDING AVE KILAUEA AVE Road Paved

22ND AVE KILAUEA AVE DIAMOND HEAD RD Road Paved

2450 10TH AVE

DRIVEWAY

Road Paved

2ND AVE WAIALAE AVE LINCOLN AVE Road Paved

2ND ST HONOLULU END LEHUA AVE Plan/ Design phase (Construction Est. to

Start after 2015)

2ND ST LEHUA AVE EWA END Plan/ Design phase (Construction Est. to

Start after 2015)

3RD AVE WAIALAE AVE KAIMUKI AVE Road Paved

3RD ST HONOLULU END LEHUA AVE Plan/ Design phase (Construction Est. to

Start after 2015)

3RD ST LEHUA AVE END Road Paved

4489 LIKINI - STUB LIKINI ST GATE Road Paved

4TH AVE HARDING AVE WAIALAE AVE Road Paved

4TH AVE LUNALILO FWY HARDING AVE Road Paved
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4TH AVE PALIULI ST LUNALILO FWY Road Paved

4TH AVE PALIULI ST WINAM AVE Road Paved

4TH ST EWA END HONOLULU END Plan/ Design phase (Construction Est. to

Start after 2015)

5TH AVE KAIMUKI AVE PAHOA AVE Road Paved

5TH AVE PAHOA AVE H1 FWY Road Paved

5TH AVE WAIALAE AVE HARDING AVE Road Paved

6TH AVE PAHOA AVE ALOHEA AVE Road Paved

6TH AVE PALOLO PL HARDING AVE Road Paved

6TH AVE WAIALAE AVE 50 FT. PAST PAHOA

AVE

Road Paved

7TH AVE HARDING AVE TO INCLUDE LUNALILO

FWY OVERPASS

Road Paved

7TH AVE PAHOA AVE ALOHEA AVE Road Paved

7TH AVE PUKELE AVE WAIALAE AVE Road Paved

7TH AVE WAIALAE AVE HARDING AVE Road Paved

8TH AVE HARDING AVE LUNALILO FWY Road Paved

8TH AVE PAHOA AVE ALOHEA AVE Road Paved

8TH AVE WAIALAE AVE HARDING AVE Road Paved

8TH AVE WAIALAE AVE PUKELE AVE Road Paved

9TH AVE HARDING AVE LUNALILO FWY Road Paved

9TH AVE PAHOA AVE MAUNALEI AVE Road Paved

9TH AVE WAIALAE AVE HARDING AVE Road Paved

9TH AVE WAIALAE AVE KIWILA ST Road Paved

AAAHI PL AAAHI ST END Road Paved

AAAHI ST KAMAIO ST END Road Paved

AAHA PL NORTH RD END Road Paved

AAHUALII PL AAHUALII ST END Road Paved

AAHUALII ST AKAULA ST AKAULA ST Road Paved
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AALA DR AALAPAPA DR MOKULUA DR Road Paved

AALA ST BERETANIA ST SCHOOL ST Road Paved

AALAPAPA DR MOKULUA DR END Road Paved

AALAPAPA PL AALAPAPA DR SHORT OF THE TEE Road Paved

AALAPAPA WAY AALAPAPA PL END Road Paved

AALIAMANU PL TANTALUS DR END Road Paved

AALII PL AUHUHU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

AAMA PL NORTH RD END Road Paved

AAMAKA PL AANIU LP END Road Paved

AAMANU ST KOMO MAI DR AWAHIWA ST Road Paved

AAMOMI ST AANIU LP AANIU LP Road Paved

AANIU LP KOMO MAI DR KOMO MAI DR Road Paved

AANIU PL AANIU LP END Road Paved

AAPI PL KOMO MAI DR END Plan/ Design phase (Construction Est. to

Start after 2015)

AAPI WAY AAPI PL END Plan/ Design phase (Construction Est. to

Start after 2015)

AAWA DR FORT WEAVER RD END Construction to Start within a year

ACACIA RD 500’ N OF KUALA ST KAMEHAMEHA HWY Road Paved

ACHIU LN KAMEHAMEHA HWY END Plan/ Design phase (Construction Est. to

Start after 2016)

ADAMS LN BISHOP ST CONCRETE SECTION Plan/ Design phase (Construction Est. to

Start after 2016)

AEAE PL AEAE ST END Construction to Start within a year

AEAE ST HAMANA ST END Construction to Start within a year

AEKAI PL FORT WEAVER RD END Road Paved

AELIKE PL AELIKE ST END Road Paved

AELIKE ST MAKAIKAI ST HOAILONA ST Road Paved

AEO PL KOMO MAI DR END Road Paved

AEOIA ST APAA ST HAMANA ST Construction to Start within a year
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AHA AINA PL HALEKOA DR END Road Paved

AHA MAKA WAY AHA AINA PL END Road Paved

AHA NIU PL HALEKOA DR END Road Paved

AHA WAY OMILU PL END Construction to Start within a year

AHAANA WAY AHA AINA PL END Road Paved

AHAHUI PL WAIMAKA ST END Road Paved

AHAHUI WAY AHAHUI PL END Road Paved

AHAHUINA PL AHEA ST END Road Paved

AHAIKI PL AHAIKI ST END Road Paved

AHAIKI ST APAPA ST AUHUHU ST Road Paved

AHAIKI ST APAPA ST AUMAKUA ST Plan/ Design phase (Construction Est. to

Start after 2015)

AHAIKI ST AUMAKUA ST AHAMOA ST Road Paved

AHAKAPU ST AUMAKUA ST END Road Paved

AHAKEA ST AUKAI AVE ELEPAIO ST Road Paved

AHAKU PL HALEKOA DR END Road Paved

AHAKUHINA PL AHAIKI ST END Road Paved

AHAKUKA PL AHAIKI ST END Road Paved

AHAMELE PL HALEKOA DR DEAD END Road Paved

AHAMOA ST AUMAKUA ST AHAKAPU ST Road Paved

AHANA ST LIONA ST RYCROFT ST Road Paved

AHAOLELO RD KAMEHAMEHA HWY MAPELE RD Construction Ongoing

AHAOLELO RD MAPELE RD END Construction Ongoing

AHAPII PL HALEKOA DR END Road Paved

AHAPULE ST AHAMOA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

AHAULA ST ANANIA DR APUKI ST Road Paved

AHE PL AHE ST END Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

AHE ST 10TH AVE KIWILA ST Road Paved

AHEA PL AHEA ST END Road Paved

AHEA ST LAUAE ST BOTH ENDS Road Paved

AHEAHE AVE IHIIHI AVE IHIIHI AVE Road Paved

AHEAHE PL AHEAHE AVE END Road Paved

AHEAHE ST HAKINA ST AIEA HTS DR Road Paved

AHEKOLO ST PACIFIC HTS RD PAUOA RD Road Paved

AHIAHI ST WEST END 1121 AHIAHI ST (HHA

ENTRANCE)

Road Paved

AHIHI ST KOKOHEAD STREAM

END

EWA END Road Paved

AHIKAO ST AINAMAKUA DR BOTH ENDS Road Paved

AHIKI ST WAIKUPANAHA ST HIHIMANU ST Road Paved

AHIKOE ST AAHUALII ST END Road Paved

AHIKU ST UALALEHU ST WAIOLEKA ST Road Paved

AHILAMA PL AHILAMA RD END Construction Ongoing

AHILAMA RD 544 AHILAMA RD MAHAKEA RD Construction Ongoing

AHILAMA RD LAMAULA RD PULAMA RD Construction Ongoing

AHILAMA RD MAPELE RD 544 AHILAMA RD Construction Ongoing

AHINA ST AHAKEA ST AUKAI AVE Road Paved

AHINAHINA PL PALOLO AVE END Road Paved

AHINALU PL KAMEHAMEHA HWY END Road Paved

AHIU PL PUNONO ST END Road Paved

AHIWA ST AAHUALII ST END Road Paved

AHOHUI ST HALEKUA ST HOAHUI ST Road Paved

AHOKELE ST MEHEULA PKWY END Road Paved

AHOLE PL KAIHUOPALAAI ST END Construction to Start within a year

AHOLEHOLE ST LAWELAWE ST HIND IUKA DR Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

AHONA ST KUHINA ST IKULANI ST Road Paved

AHONUI ST SCHOOL ST GATE Road Paved

AHUA ST NIMITZ HWY PAA ST Plan/ Design phase (Construction Est. to

Start after 2015)

AHUAHU PL KALIHI ST END Road Paved

AHUAWA LP KILAUEA AVE KILAUEA AVE Road Paved

AHUAWA PL AHUAWA LP END Road Paved

AHUI NANI PL KAMEHAMEHA HWY BOTH ENDS OF T Plan/ Design phase (Construction Est. to

Start after 2015)

AHUIMANU LP AHUIMANU RD AHUIMANU RD Construction Ongoing

AHUIMANU LP KAHEKILI HWY AHUIMANU RD Road Paved

AHUIMANU PL AHUIMANU RD KAHEKILI HWY Construction Ongoing

AHUIMANU RD 47-722 AHUIMANU RD 47-751 AHUIMANU RD Construction Ongoing

AHUIMANU RD 47-751 AHUIMANU RD END Construction Ongoing

AHUIMANU RD AHUIMANU RD END (@357) Construction Ongoing

AHUIMANU RD KAHEKILI HWY (MAKAI) LULANI ST Road Paved

AHUIMANU RD KAHEKILI HWY

(MAUKA)

PAKAI PL Construction Ongoing

AHUIMANU RD LULANI ST LULANI ST END Construction Ongoing

AHUIMANU RD MELEKULA RD 47-722 AHUIMANU RD Construction Ongoing

AHUIMANU RD PAKAI PL MELEKULA RD Construction Ongoing

AHUKINI PL AHUKINI ST END Construction Ongoing

AHUKINI ST LUNALILO HOME RD HAWAII KAI DR Road Paved

AHULI PL PAHOA AVE END Road Paved

AHULILI ST MEHEU ST END Road Paved

AHULIMANU PL AHUIMANU RD END Road Paved

AHULIMANU WAY AHULIMANU PL END Road Paved

AHUUA ST MAKAALOA ST MAKAALOA ST Construction to Start within a year

AHUWALE PL AHUWALE ST END Road Paved
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AHUWALE ST HAO ST HAO ST Road Paved

AIAI PL AIALII ST END Road Paved

AIALII PL AIALII ST END Road Paved

AIALII ST AHUIMANU RD END Road Paved

AIAMI PL NORTH RD END Road Paved

AIEA HTS DR ANALIO PL HAIR PIN TURN Road Paved

AIEA HTS DR MOANALUA RD MANAKO ST Plan/ Design phase (Construction Est. to

Start after 2015)

AIEA KAI PL KAMEHAMEHA HWY END Road Paved

AIEA KAI WAY AIEA KAI PL END Road Paved

AIEALANI PL HALAWA HTS RD END Road Paved

AIKAHI LP Road Paved

AIKAHI PL AIKAHI LP END Road Paved

AIKANAKA PL AIKANAKA RD END Road Paved

AIKANAKA RD MAKULE RD FORT WEAVER RD Road Paved

AIKANAKA RD OAMA ST MAKULE RD Plan/ Design phase (Construction Est. to

Start after 2016)

AIKANAKA RD PAPIPI RD OAMA ST Road Paved

AIKANE PL AIKAHI LP END Road Paved

AIKANE ST AIKAHI LP AIMIKANA ST Road Paved

AIKAPA PL AIKAPA ST END Road Paved

AIKAPA ST AIKAHI LP AIKAHI LP Road Paved

AIKAULA ST NALUAHI ST HAONA ST Plan/ Design phase (Construction Est. to

Start after 2016)

AIKOO PL LUEHU ST END Road Paved

AIKOO PL LUEHU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

AILOLO PL AMOKEMOKE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

AILONA ST MAKAIKAI ST BOTH ENDS Road Paved

AILUNA ST HIND IUKA DR END Road Paved
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AIMAMA PL AMOKEMOKE ST END Road Paved

AIMIKANA ST AIKAHI LP ILIHAU ST Road Paved

AIMOKU ST KULIOUOU RD LANI ST Road Paved

AINA LANI PL ROUND TOP DR END Road Paved

AINA LANI WAY AINA LANI PL END Road Paved

AINA MOI PL KANEOHE BAY DR END *Planning phase (Construction Est. to Start

after 2016)

AINAHOU ST HAWAII KAI DR END Road Paved

AINAKEA WAY ALA WAI BLVD PUALANI WAY Road Paved

AINAKOA AVE KALANIANAOLE HWY END Road Paved

AINAKUAI PL MILIA ST END Road Paved

AINAMAKUA DR HOOKANAHE ST AINAMAKUA DR Road Paved

AINAMAKUA DR MAKAIKAI ST AINAMAKUA DR, 2ND

INT

Road Paved

AINAMAKUA DR SELF INTERSECTION LAUAE ST (LONG WAY) Road Paved

AINAMAKUA DR SELF INTERSECTION LAUAE ST (SHORT

WAY)

Road Paved

AINAMAKUA DR MAKAIKAI ST MEHEULA PKWY Construction to Start within a year

AINANA PL PUNEKI ST END Road Paved

AINANA WAY AINANA PL END Road Paved

AINANANI PL MAUNANANI ST END Road Paved

AINANUI LP KAAHELE ST KAAHELE ST Construction to Start within a year

AINAPO PL AINAPO ST END Road Paved

AINAPO ST WAIKA PL END PEPEEKEO ST Road Paved

AINAPUA ST APONA ST END Road Paved

AINONI ST KAINALU DR KALAHEO AVE Road Paved

AIOKOA ST AIKAHI LP AIKAHI LP Road Paved

AIPAAKO ST KUAKINI ST NALANUI ST Plan/ Design phase (Construction Est. to

Start after 2015)

AIPO PL AIPO ST END Construction Ongoing
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AIPO ST AHUKINI ST END Road Paved

AIPOOLA PL AIPOOLA ST END Construction to Start within a year

AIPOOLA ST HAMANA ST END Construction to Start within a year

AIPUNI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

AIPUNI ST HAO ST C/R SECTION Construction Ongoing

AKA PL HUI KELU ST END Road Paved

AKAAKA ST KULAWAI ST (LOWER

INTERSECTION)

END Road Paved

AKAAKOA PL AKAAKOA ST END Road Paved

AKAAKOA ST AKAAKAAWA ST END Road Paved

AKAAWA PL AKAAWA ST END Road Paved

AKAAWA ST AKAULA ST END Road Paved

AKAHAI ST AKAMAI ST KEOLU DR Road Paved

AKAHELE PL AKAAKOA ST END Road Paved

AKAHI ST 1660 AKAHI ST 1590 AKAHI ST Construction Ongoing

AKAHI ST KALIHI ST EWA END Road Paved

AKAHOLO ST KUHINA ST AHONA ST Road Paved

AKAIKAI LP AAMANU ST AAMANU ST Road Paved

AKAIKI ST AKAMAI ST AKAHAI ST Road Paved

AKAKA LN PAUOA RD END Road Paved

AKAKE PL KEOLU DR END Road Paved

AKAKE WAY AKAKE PL END Road Paved

AKAKI WAY AKAKE PL END Road Paved

AKAKOA PL LAMAULA PL END Construction Ongoing

AKAKU PL AKAKU ST END Road Paved

AKAKU ST ANANIA DR END Road Paved

AKALA LN KING ST YOUNG ST Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

AKALAKALA ST APOEPOE ST KOMO MAI DR Road Paved

AKALANI LP KEOLU DR KEOLU DR Road Paved

AKALANI PL AKALANI LP END Road Paved

AKALEI PL AKUMU ST END Construction Ongoing

AKALULI ST ALAKAINA ST END Road Paved

AKAMAI PL AKAMAI ST END Road Paved

AKAMAI ST AKUMU ST KEOLU DR Construction Ongoing

AKAMAI ST KEOLU DR END Road Paved

AKAMAINUI ST KAHELU AVE WIKAO ST Road Paved

AKAMU PL PALI HWY END Road Paved

AKANAHE PL KEOLU DR END Road Paved

AKANOHO PL MAULUKUA RD END Road Paved

AKAPANE PL POPOKI ST 45-168 AKAPANE PL Construction Ongoing

AKAULA PL AKAULA ST END Road Paved

AKAULA ST AUWAEA ST NOHONA ST Road Paved

AKEA PL KEOLU DR END Road Paved

AKEAKAMAI ST KAMINAKA DR END Plan/ Design phase (Construction Est. to

Start after 2015)

AKEAKE ST AINAMAKUA DR PUULU ST Road Paved

AKEKE PL KEOLU DR END Road Paved

AKEKEE PL APUU ST END Construction to Start within a year

AKEKEKE PL KEOLU DR END Road Paved

AKELE ST AKIAHALA ST END Road Paved

AKEPA ST AUHUHU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

AKEU PL WAIPIO UKA ST END Road Paved

AKEU PL WAIPIO UKA ST END *Planning phase (Construction Est. to Start

after 2016)

AKEUKEU ST ANAPANAPA ST ANAPANAPA ST Road Paved
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AKIA PL LANIKUHANA AVE END Road Paved

AKIAHALA PL AKIAHALA ST END Road Paved

AKIAHALA ST AKIPOLA ST KEOLU DR Road Paved

AKIAKI PL KILAUEA AVE END Road Paved

AKIALOA PL AKIAHALA ST END Road Paved

AKIALOA WAY AKIALOA PL END Road Paved

AKIHILOA ST PAIWA ST PULOKU ST Road Paved

AKIIKII PL AKIAHALA ST END Road Paved

AKIMALA PL AKIMALA ST 45-351 AKIMALA ST Construction Ongoing

AKIMALA ST PUALI KOA PL 45-440 AKIMALA ST Construction Ongoing

AKIMONA ST AKIAHALA ST AKELE ST Road Paved

AKIOHALA PL AKIOHALA ST END Road Paved

AKIOHALA ST KEOLU DR END Road Paved

AKIPOHE ST KEOLU DR PVT SECTION Road Paved

AKIPOLA ST AKIOHALA ST AKIAHALA ST Road Paved

AKIU PL AKUMU ST END Road Paved

AKOAKOA PL AKOAKOA ST END Road Paved

AKOAKOA ST HAMAKUA DR PAPALANI ST Road Paved

AKOKI ST END END *Planning phase (Construction Est. to Start

after 2016)

AKOKO ST KING ST YOUNG ST Road Paved

AKONE PL KALIHI ST END Road Paved

AKOWAI RD FARRINGTON HWY AKOWAI RD (SV87

-1405)

Plan/ Design phase (Construction Est. to

Start after 2015)

AKOWAI RD FARRINGTON HWY AKOWAI RD(@1457) Plan/ Design phase (Construction Est. to

Start after 2015)

AKOWAI RD FARRINGTON HWY END (SVS 87-1431) Plan/ Design phase (Construction Est. to

Start after 2015)

AKOWAI RD HAKIMO RD WAIANAE END Plan/ Design phase (Construction Est. to

Start after 2015)

AKUA ST PUPU ST AMIO ST Road Paved
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AKUALELE PL HOLANIKU ST END Road Paved

AKUILA PL AKUMU ST END Road Paved

AKULE ST AU ST APUHIHI ST Plan/ Design phase (Construction Est. to

Start after 2016)

AKULEANA PL AKUMU ST END Road Paved

AKUMU PL AKUMU ST END Road Paved

AKUMU ST AKULEANA PL END KEOLU DR (MAUKA) Road Paved

AKUMU ST KEOLU DR (MAKAI) AKUPA ST END Road Paved

AKUPA PL AKUPA ST END Road Paved

AKUPA ST AKAMAI ST AKUMU ST Road Paved

ALA AKAU ST FARRINGTON HWY 85-229A ALA AKAU ST Construction Ongoing

ALA AKULIKULI ST LIKINI ST ALA LAULANI ST Road Paved

ALA ALII ST KAHUAPAANI ST STADIUM MALL Road Paved

ALA ALII ST MAUKA END KAHUAPAANI ST Road Paved

ALA ALOALO ST ALA ALOALO ST END Road Paved

ALA ALOALO ST LIKINI ST END Road Paved

ALA ALOALO ST PUUKU MAUKA DR LIKINI ST Road Paved

ALA AMOAMO PL ALA MAHAMOE ST END Road Paved

ALA AMOAMO ST ALA MAHAMOE ST END Road Paved

ALA AOLANI CUL-DE-

SAC

ALA ALOALO ST END Road Paved

ALA AOLANI PL ALA AOLANI ST END Road Paved

ALA AOLANI PL ALA AOLANI ST END Construction to Start within a year

ALA AOLANI ST 1642 ALA AOLANI ALA AOLANI PL Road Paved

ALA AOLANI ST ALA AOLANI PL PARK ENTRANCE

(END)

Road Paved

ALA AOLANI ST ALA NAPUNANI ST ALA AOLANI PL Construction to Start within a year

ALA AOLOA LP Plan/ Design phase (Construction Est. to

Start after 2015)

ALA AOLOA LP ALA AOLANI ST ALA AOLANI ST Road Paved
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ALA AOLOA LP CUL-

DE-S

ALA AOLOA LP END NORTHWEST Road Paved

ALA AOLOA LP CUL-

DE-S

ALA AOLOA LP END SOUTHWEST Road Paved

ALA AOLOA PL ALA AOLOA LP ALA AOLANI ST Road Paved

ALA AUPAKA PL LIKINI ST END Road Paved

ALA AWAPUHI PL LIKINI ST END Road Paved

ALA HAHANUI ST ALA NAPUNANI ST END Road Paved

ALA HAPUU PL ALA HAPUU ST END Road Paved

ALA HAPUU ST ALA ALOALO ST LIKINI ST Road Paved

ALA HAUKULU PL ALA HAUKULU ST END Road Paved

ALA HAUKULU ST ALA AKULIKULI ST ALA HAPUU ST Road Paved

ALA HEKILI PL ALA AOLANI ST END Road Paved

ALA HEMA ST FARRINGTON HWY 85-270A ALA HEMA ST Construction Ongoing

ALA HINALO PL ALA HINALO ST END Road Paved

ALA HINALO ST ALA HAPUU ST ALA AKULIKULI ST Road Paved

ALA HINANO PL LIKINI ST END Road Paved

ALA HOI ST MAKAKILO DR HUNEKAI ST Road Paved

ALA HOKU PL ALA AOLANI ST END Road Paved

ALA HOLO LP HUIPU DR MAKAHA VALLEY RD *Planning phase (Construction Est. to Start

after 2016)

ALA ILIMA PL ALA ILIMA ST GATE Road Paved

ALA ILIMA ST ALA LILIKOI ST ALA NAPUNANI ST Road Paved

ALA ILIMA ST (MHS) ALA NAPUNANI ST MOANALUA HS Road Paved

ALA IOLANI PL ALA IOLANI ST END Road Paved

ALA IOLANI ST ALA AOLANI ST END Road Paved

ALA KAMAILE ST ALA AKULIKULI ST ALA ILIMA ST Road Paved

ALA KAPUA PL ALA KAPUA ST END Road Paved

ALA KAPUA ST LIKINI ST ALA LAULANI ST Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

ALA KIAO PL ALA LANI ST END Road Paved

ALA KIKA PL ALA LEIE ST END Road Paved

ALA KIMO DR NUUANU PALI DR END Road Paved

ALA KOA ST BELL ST KAILUA END Road Paved

ALA KOA ST MAKAPUU END NAKINI ST Road Paved

ALA KOLOPUA ST ALA MAHAMOE ST ALA AMOAMO ST Road Paved

ALA KOPIKO PL ALA KOPIKO ST END Road Paved

ALA KOPIKO ST ALA NAPUNANI ST ALA LONOMEA ST Road Paved

ALA LANI PL ALA LANI ST END Road Paved

ALA LANI ST ALA IOLANI ST ALA AOLANI ST Road Paved

ALA LAULANI ST LIKINI ST END MAKAI END Road Paved

ALA LEHUA PL ALA LEHUA ST END Road Paved

ALA LEHUA ST ALA LILIKOI ST ALA ILIMA ST Road Paved

ALA LEIE PL ALA LEIE ST END Road Paved

ALA LEIE ST ALA NAPUNANI ST ALA LEIE PL Road Paved

ALA LELEU ST ALA HAHANUI ST ALA PUUMALU ST Road Paved

ALA LILIA ST ALA LILIKOI ST ALA LEHUA ST Road Paved

ALA LILIKOI PL ALA LILIKOI ST END Road Paved

ALA LILIKOI ST LIKINI ST LIKINI ST Road Paved

ALA LILIKOI ST SALT LAKE BLVD LIKINI ST Road Paved

ALA LOA ST IMELDA ST END Road Paved

ALA LOKE ST ALA LILIKOI ST END Road Paved

ALA LONOMEA ST ALA NAPUNANI ST END Road Paved

ALA MAHAMOE PL ALA MAHAMOE ST END Road Paved

ALA MAHAMOE ST Construction Ongoing

ALA MAHAMOE ST ALA WAIOPUA ST KAUA ST Road Paved
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ALA MAHAMOE ST JARRET WHITE RD END Road Paved

ALA MAHAMOE ST JARRETT WHITE RD ALA WAIOPUA ST Road Paved

ALA MAHINA PL ALA AOLOA LP END Road Paved

ALA MAILE PL ALA ILIMA ST END Road Paved

ALA MAKAHALA PL ALA NAPUNANI ST END Road Paved

ALA MAKANI PL ALA AOLOA LP END Road Paved

ALA MAKANI WAY ALA MAKANI PL END Road Paved

ALA MELIA PL ALA ILIMA ST END Road Paved

ALA NANALA ST LIKINI ST ALA ILIMA ST Road Paved

ALA NANU ST LIKINI ST ALA ILIMA ST Road Paved

ALA NAPUAA PL ALA ILIMA ST END Road Paved

ALA NAPUNANI ST H1 FWY LIKINI ST Construction to Start within a year

ALA NAPUNANI ST SALT LAKE BLVD ~200' PAST LIKINI ST Road Paved

ALA NAUPAKA ST ALA HAHANUI ST ALA PUUMALU ST Road Paved

ALA NIOI PL ALA ILIMA ST END Road Paved

ALA NOLUNOLU ST ALA MAHAMOE ST ALA AMOAMO ST Road Paved

ALA NONI PL ALA NAPUNANI ST END Road Paved

ALA OLIKO PL ALA PUUMALU ST END Road Paved

ALA OLOA PL ALA PILI LP END Road Paved

ALA OPEHA PL ALA NAPUNANI ST END Road Paved

ALA PILI LP ALA PUUMALU ST ALA PUUMALU ST Road Paved

ALA PILI PL ALA PILI LP END Road Paved

ALA POHA PL ALA NAPUNANI ST END Road Paved

ALA POKO ST FARRINGTON HWY POKAI BAY ST Construction Ongoing

ALA PUAALA PL ALA NAPUNANI ST END Road Paved

ALA PUAALA WAY ALA PULA PL END Road Paved
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ALA PUAWA PL ALA PILI LP END Road Paved

ALA PUE PL ALA PUUMALU ST END Road Paved

ALA PUNENE PL ALA PUUMALU ST END Road Paved

ALA PUUMALU PL ALA NAPUNANI ST END Road Paved

ALA UAHI PL ALA AOLANI ST END Road Paved

ALA ULIKE PL ALA PUUMALU ST END Road Paved

ALA WAI BLVD KANEKAPOLEI ST MAKAI END Road Paved

ALA WAI BLVD KAPAHULU AVE KANEKAPOLEI ST Road Paved

ALA WAIOPUA ST ALA MAHAMOE ST ALA MAHAMOE ST Road Paved

ALA WALUA ST FARRINGTON HWY 85-143A ALA WALUA ST Construction Ongoing

ALAALAA LP KUAHELANI AVE KUAHELANI AVE Road Paved

ALAE ST ELEPAIO ST ONAHA ST Road Paved

ALAELOA ST HALAELOA DR (MAKAI) HALEKOA DR (MAUKA) Road Paved

ALAELOA ST HALEKOA DR END Road Paved

ALAHAKA PL ALAHAKA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

ALAHAKA ST HAONA ST HAONA ST Plan/ Design phase (Construction Est. to

Start after 2016)

ALAHAKI ST HOLOHOLO ST AKUMU ST Road Paved

ALAHEE ST LAWELAWE ST HIND IUKA DR Road Paved

ALAHULA WAY MA WAY LIHI WAY Road Paved

ALAI PL LEILEHUA RD END Road Paved

ALAIHI ST LAUMILO ST END Road Paved

ALAIKI ST GARTON ST RENTON RD Road Paved

ALAKAI ST MIKIOLA DR MIKIOLA DR Plan/ Design phase (Construction Est. to

Start after 2015)

ALAKAINA ST AINAMAKUA DR END Road Paved

ALAKAWA ST NIMITZ HWY DILLINGHAM BLVD Road Paved

ALAKE PL ALAKE ST END Road Paved
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ALAKE ST AHAULA ST END Road Paved

ALAKEA ST NIMITZ HWY BERETANIA ST Plan/ Design phase (Construction Est. to

Start after 2016)

ALAKOA ST MALIA ST MAKAIKOA ST Road Paved

ALAKOKO ST LUNALILO HOME RD WAINIHA ST Road Paved

ALALA RD MOKULUA DR KAWAILOA RD Road Paved

ALALOA PL ALALOA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

ALALOA ST HAIKU RD KALALI ST Plan/ Design phase (Construction Est. to

Start after 2015)

ALALOA ST KAHUHIPA ST END Road Paved

ALAMIHI PL ALAMIHI ST 86-912 ALAMIHI PL Construction Ongoing

ALAMIHI ST HALE EKAHI DR 86-222 ALAMIHI ST Construction Ongoing

ALAMUKU ST HIND IUKA DR AILUNA ST Road Paved

ALANA ST ORRICK ST BURKE ST Road Paved

ALANEO ST H1 FWY KUAKINI ST Plan/ Design phase (Construction Est. to

Start after 2015)

ALANI DR WOODLAWN DR 3373 ALANI DR Road Paved

ALANI ST KAPALAMA AVE POHAKU ST Road Paved

ALANIA ST KAONOHI ST KAONOHI ST Road Paved

ALANUI MAUKA PL ALANUI MAUKA ST END Road Paved

ALANUI MAUKA ST PARK ROW PIPELINE ST Road Paved

ALAOKI PL ALAOKI ST END Road Paved

ALAOKI ST HOOKOWA ST END Road Paved

ALAPA PL KEKAUOHA ST END Road Paved

ALAPA PL KEKAUOHA ST END Road Paved

ALAPAI ST BERETANIA ST KINAU ST Construction to Start within a year

ALAPAI ST KINAU ST H1 FWY Construction to Start within a year

ALAPAI ST SPENCER ST MAUKA END Plan/ Design phase (Construction Est. to

Start after 2015)

ALAPAKI ST FARRINGTON HWY 154 ALAPAKI ST Plan/ Design phase (Construction Est. to

Start after 2015)
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ALAPII ST PIKAI ST KAIAKA ST Plan/ Design phase (Construction Est. to

Start after 2016)

ALAPINE ST 403 ALAPINE ST LAUKANI ST *Planning phase (Construction Est. to Start

after 2016)

ALAPINE ST LAUKANI ST KAAHOLO ST *Planning phase (Construction Est. to Start

after 2016)

ALAPIO PL ALAPIO RD END Road Paved

ALAPIO RD PUPUKEA RD WILINAU RD Road Paved

ALAPIO RD WAKA RD PUPUKEA RD Road Paved

ALAPIO RD WILINAU RD WAKA RD Road Paved

ALAPOAI PL ALAPOAI ST END Road Paved

ALAPOAI ST HOKUAHIAHI ST KUAHELANI AVE Road Paved

ALAULA WAY OAHU AVE PAMOA RD Road Paved

ALAULAU ST AUMAKUA ST AMOKEMOKE ST Road Paved

ALAUME PL ALAUME ST END Road Paved

ALAUME ST PUULU ST PAKAU ST Road Paved

ALAWA PL FARRINGTON HWY 85-129 ALAWA PL Construction Ongoing

ALAWEO PL ALAWEO ST END Road Paved

ALAWEO ST LAUKAHI ST KKHD END Road Paved

ALAWIKI ST HUI ULILI ST END Construction Ongoing

ALDER ST KING ST KAMAILE ST Road Paved

ALEKA PL Road Paved

ALEKOKI PL VANCOUVER DR END Road Paved

ALENA LP PAAHIHI ST PAAHIHI ST Plan/ Design phase (Construction Est. to

Start after 2016)

ALENA PL ALENA LP END Plan/ Design phase (Construction Est. to

Start after 2016)

ALENALE PL KAHELE ST END Road Paved

ALENCASTRE PL ALENCASTRE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

ALENCASTRE ST ST LOUIS DR ALENCASTRE PL Plan/ Design phase (Construction Est. to

Start after 2015)

ALEWA DR 1008 ALEWA DR 1020 ALEWA DR Road Paved
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ALEWA DR 1011 ALEWA DR END Road Paved

ALEWA DR 1128 ALEWA DR END Road Paved

ALEWA DR 1203 ALEWA DR END Road Paved

ALEWA DR 1440 ALEWA DR END Road Paved

ALEWA DR HELEMANO ST WYLLIE ST Plan/ Design phase (Construction Est. to

Start after 2015)

ALEWA DR KILAKILA DR 1970 ALEWA DR Road Paved

ALEWA DR WYLLIE ST HOOMAIKAI ST Road Paved

ALEWA PL ALEWA DR END Road Paved

ALEXANDER ST BERETANIA ST BINGHAM ST Plan/ Design phase (Construction Est. to

Start after 2015)

ALEXANDER ST DOLE ST WILDER AVE Road Paved

ALEXANDER ST H-1 FWY (MAUKA) DOLE ST Road Paved

ALGAROBA ST LOKAHI ST MAKAHIKI WAY Road Paved

ALIA PL HUAKANU ST END Road Paved

ALIAMANU PL ALIAMANU ST END Road Paved

ALIAMANU ST WANAKA ST ALIAMANU PL Road Paved

ALIHI PL KEOLU DR END Road Paved

ALIHILANI PL MANOA RD END Road Paved

ALIIKOA ST END END Road Paved

ALIIPOE DR ULUNE ST HALAWA HTS RD Road Paved

ALIKA AVE DOWSETT AVE DOWSETT AVE Road Paved

ALLAN PL DOWSETT AVE END Road Paved

ALO PL KIPAPA DR END Road Paved

ALOALII ST KAAHELE ST END (LT) Road Paved

ALOALII ST KAAHELE ST END (RT) Road Paved

ALOALO PL HARDING AVE END Road Paved

ALOHA AINA PL KAMAAINA DR END Road Paved
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ALOHA DR LEWERS ST SEASIDE AVE Road Paved

ALOHA OE DR MAUNAWILI RD MALEKO ST Road Paved

ALOHEA AVE 6TH AVE MAKAPUU AVE Road Paved

ALOHI WAY PENSACOLA ST PIIKOI ST Road Paved

ALOHIKI ST IMIPONO ST 85-335 ALOHIKI ST Construction Ongoing

ALOHILANI ST KAULULENA ST END Road Paved

ALOILOI ST KALANIANAOLE HWY LAUMILO ST Road Paved

ALOKAHI PL ALOKAHI ST END Construction to Start within a year

ALOKAHI ST APAPANE ST APAPANE ST Construction to Start within a year

ALOLUA ST 50’ SECTION NEAR

KULAWAI ST

Road Paved

ALPHONSE PL FRANCIS ST END Road Paved

ALU PL ALU ST END Road Paved

ALU ST LIKELIKE HWY JENNIE ST Road Paved

ALUKA LP KOMO MAI DR KOMO MAI DR Plan/ Design phase (Construction Est. to

Start after 2015)

ALULA PL APELE ST END Road Paved

AMAAMA ST KAIHUOPALAAI ST END Road Paved

AMANA ST KANUNU ST MAKALOA ST Road Paved

AMAU ST HUNAKAI ST PUEO ST Road Paved

AMAUI PL PULIKO ST END Road Paved

AMAUMAU PL PUPUKEA RD END Road Paved

AMIKAMIKA PL AWIKIWIKI ST END Road Paved

AMIKUKU PL AMOKEMOKE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

AMIO ST AIKANAKA RD PUPU ST Road Paved

AMOKEMOKE PL AMOKEMOKE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

AMOKEMOKE ST AUMAKUA ST ANAPANAPA ST Road Paved

AMOKII ST IKEPONO ST WAIPAHU ST Road Paved
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AMOOMOO ST AUMAKUA ST AUHUHU ST Plan/ Design phase (Construction Est. to

Start after 2015)

ANA LN WAIPAHU ST END Road Paved

ANAAINA PL APII ST END Road Paved

ANAE PL KAIHUOPALAAI ST END Construction to Start within a year

ANAHOLA ST LUNALILO HOME RD PORTLOCK RD Road Paved

ANAHULU PL KAMEHAMEHA HWY END Plan/ Design phase (Construction Est. to

Start after 2016)

ANAKAHI PL AWAMOI ST END Road Paved

ANAKOLE PL MAKAMUA ST END Road Paved

ANAKUA ST HANAMAULU ST KEKUPUA ST Road Paved

ANALII PL ANALII ST END Road Paved

ANALII ST KALANIANAOLE HWY LAUKAHI ST Road Paved

ANALIO PL AIEA HTS DR END Plan/ Design phase (Construction Est. to

Start after 2015)

ANANIA DR 94-399 ANANIA DR END Road Paved

ANANIA DR MEHEULA PKWY END Road Paved

ANANIA PL ANANIA DR END Road Paved

ANAPA ST KUKILA ST OLINO ST Road Paved

ANAPALAU PL ANAPALAU ST END Road Paved

ANAPALAU ST KOKO ISLE CIR GATE KAUMAKANI ST Construction Ongoing

ANAPANAPA ST AUMAKUA ST AKEUKEU ST Road Paved

ANAPAU PL LUMIAUAU ST END Road Paved

ANAPUNI ST WILDER AVE NEHOA ST Road Paved

ANAUNAU ST HAMANA ST END Construction to Start within a year

ANDREWS LN LUSITANA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

ANEKO PL ANOI RD END Construction to Start within a year

ANEMOKU ST KAMEHAMEHA HWY NAUPAKA ST Road Paved

ANI ST HAO ST HIND IUKA DR Road Paved
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ANIANI PL FARRINGTON HWY END Road Paved

ANIANIKU ST AUWAIOLIMU ST END Road Paved

ANIHINIHI ST AUHUHU ST AHAIKI ST Plan/ Design phase (Construction Est. to

Start after 2015)

ANINI PL AUHUHU ST END Road Paved

ANINI WAY ANINI PL END Road Paved

ANIPEAHI PL ANIPEAHI ST END Road Paved

ANIPEAHI ST MAKAKILO DR PALAILAI ST Road Paved

ANIUNIU ST APAPA ST AUMAKUA ST Road Paved

ANO LN GULICK AVE END Road Paved

ANOAI PL PATY DR END Road Paved

ANOI RD LIKELIKE HWY KAILUA END Construction to Start within a year

ANOI RD PALEKA RD END *Planning phase (Construction Est. to Start

after 2016)

ANOIKI ST ANONUI ST KAKAHI ST *Planning phase (Construction Est. to Start

after 2016)

ANONUI ST KUNIA RD KUPUOHI (STA 20+84) *Planning phase (Construction Est. to Start

after 2016)

ANONUI ST KUPUOHI (STA 20+84) TMK:9-4-146:009 *Planning phase (Construction Est. to Start

after 2016)

ANOUNOU PL ULUNE ST H1 FWY Plan/ Design phase (Construction Est. to

Start after 2015)

ANUANU ST KUAOA ST AHOKELE ST Road Paved

ANUENUE ST OAHU AVE END Road Paved

ANUHEA PL ANUHEA ST END Road Paved

ANUHEA ST PELU PL CLAUDINE ST Road Paved

ANUU PL KALIHI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

AO PL HOKULEWA LP END Road Paved

AOAKUA ST MAKAIKAI ST BOTH ENDS Road Paved

AOAO PL AOAO ST END Road Paved

AOAO ST KAMEHAMEHA IV RD KONO ST Road Paved

AOHOKU PL HOLANIKU ST END Road Paved
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AOLANI PL HALELENA PL END Road Paved

AOLOKO PL AOLOKO ST END Road Paved

AOLOKO ST ANIPEAHI ST MAKAKILO DR Road Paved

AONE PL (PALIKEA ST-END) (HHC-OWNED:CM) Plan/ Design phase (Construction Est. to

Start after 2015)

AOULI PL KUAHELANI AVE END Road Paved

APAA ST ANAUNAU ST END Construction to Start within a year

APAAKUMA PL APAAKUMA ST END Road Paved

APAAKUMA ST AUHUHU ST AUPAKA ST Road Paved

APAI PL NORTH RD END Road Paved

APAKI ST ALANI ST KONIA ST Road Paved

APALA LP NAHELE ST NAHELE ST Road Paved

APANA RD PAAKEA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

APAPA ST AUHUHU ST AUMAKUA ST Road Paved

APAPANE PL APAPANE ST END Construction to Start within a year

APAPANE ST MAKAI LULUKU ST END Construction to Start within a year

APAPANE ST MAUKA LULUKU ST END Construction to Start within a year

APAU LP HOOPALA ST HOOPALA ST Road Paved

APAU PL APAU LP END Road Paved

APELA ST HULUMANU ST END Road Paved

APELE PL APELE ST END Road Paved

APELE ST HOLANIALII ST END Road Paved

APELEKOKA ST HAPAKI ST PIKI ST Plan/ Design phase (Construction Est. to

Start after 2015)

APEPOE CULDESACS

*2

APOEPOE ST END Road Paved

APII PL APII ST END Road Paved

APII ST KUHAULUA ST KUMUKULA ST Road Paved

APIKI ST KANEOHE END KAILUA END Construction to Start within a year
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APIO LN JUDD ST END Plan/ Design phase (Construction Est. to

Start after 2015)

APOALEWA PL HUI IWA ST END Road Paved

APOEPOE PL APOEPOE ST END Road Paved

APOEPOE ST AAMANU ST APOEPOE CULDESAC Road Paved

APOEPOE ST KOMO MAI DR KOMO MAI DR Road Paved

APOHELE PL HOLANIKU ST END Road Paved

APOKE PL NORTH RD END Road Paved

APOKULA PL APOKULA ST END Road Paved

APOKULA ST HELE ST KUUNA ST END Road Paved

APOLE PL NORTH RD END Road Paved

APONA ST JARRET WHITE RD ALA MAHAMOE ST Road Paved

APOWALE ST IKEPONO ST PILIMAI ST Road Paved

APOWALE ST PILIMAI ST END Road Paved

APUA PL HAWAII KAI DR END Road Paved

APUAKEA PL APUAKEA ST END Construction to Start within a year

APUAKEA ST KANAKA ST END Construction to Start within a year

APUAPU ST APUAKEA ST MAUKA END Construction to Start within a year

APUAPU ST MAKAI END APUAKEA ST Construction to Start within a year

APUHIHI ST WAIALUA BEACH RD AU ST Plan/ Design phase (Construction Est. to

Start after 2016)

APUKI ST PUNONO ST END Road Paved

APUU PL APUU ST END Construction to Start within a year

APUU ST HAMOULA ST END Construction to Start within a year

APUU WAY APUU PL END Construction to Start within a year

APUWAI PL KILAUEA AVE END Road Paved

ARMSTRONG ST EAST MANOA RD UNIVERSITY AVE Road Paved

ARMY ST 85-33 ARMY ST BAYVIEW ST Construction Ongoing
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ARSENAL RD ROSE ST END Road Paved

ARTESIAN ST KING ST H1 FWY Road Paved

ARTESIAN WAY DOLE ST WILDER AVE Road Paved

ATHERTON RD MCKINLEY ST HUNNEWELL ST Road Paved

ATKINSON DR ALA MOANA BLVD KAPIOLANI BLVD Road Paved

AU ST WAIALUA BEACH RD AWEOWEO ST Plan/ Design phase (Construction Est. to

Start after 2016)

AUA PL KUPUKU CIR END Road Paved

AUAUKI ST AUPUPU ST END Road Paved

AUHAELE LP KALOAPAU ST KALOAPAU ST Road Paved

AUHAELE PL AUHAELE LP END Road Paved

AUHAKU PL ALAPOAI ST END Road Paved

AUHAU PL HULUMANU ST END Road Paved

AUHEA PL KEKAULUOHI ST END Road Paved

AUHOLA PL AUHOLA ST END Construction to Start within a year

AUHOLA ST END END Construction to Start within a year

AUHUHU PL AUHUHU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

AUHUHU ST AHAIKI ST KOMO MAI DR Plan/ Design phase (Construction Est. to

Start after 2015)

AUHUHU ST AMOOMOO ST AHAIKI ST Plan/ Design phase (Construction Est. to

Start after 2015)

AUHUHU ST AMOOMOO ST KOMO MAI DR Road Paved

AUHUHU ST ANINI PL ANIHINIHI ST Road Paved

AUHUHU ST KOMO MAI DR MAKAI END Road Paved

AUINA PL AUINA ST END Road Paved

AUINA ST MEAHOU ST END Road Paved

AUKAI AVE KEALAOLU AVE KAHALA AVE Road Paved

AUKAUKA PL 528 AUKAUKA PL END Road Paved

AUKAUKA PL AUKAUKA RD END Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

AUKAUKA RD PUPUKEA RD END Road Paved

AUKELE ST KUPAU ST LOHO ST Road Paved

AULD LN HALONA ST LAA LN Road Paved

AULEPE ST NANIALII ST AUPUPU ST Road Paved

AULII ST 2159 AULII ST ALEWA DR Road Paved

AULII ST 2237 AULII ST END Road Paved

AULII ST 2261 AULII ST END Road Paved

AULII ST MAKANANI DR 2159 AULII ST Road Paved

AULIKE ST ULUNIU ST KUULEI RD Road Paved

AULIMA LP AKOAKOA ST AKOAKOA ST Road Paved

AULOA RD KALANIANAOLE HWY E 200' TO BRIDGE Road Paved

AULOA RD LUNAAI ST KALANIANAOLE HWY W Road Paved

AULOA RD PALI HWY LUNAAI ST Construction to Start within a year

AUMAKA PL PILIMAI ST END Road Paved

AUMAKIKI LP HULUMANU ST HULUMANU ST Road Paved

AUMAKIKI PL AUMAKIKI LP END Road Paved

AUMAKUA ST AHAIKI ST KOMO MAI DR Road Paved

AUMAKUA ST AMOKEMOKE ST

(MAUKA)

AHAIKI ST Plan/ Design phase (Construction Est. to

Start after 2015)

AUMAKUA ST KOMO MAI DR AMOKEMOKE ST Road Paved

AUMEA LP KALOAPAU ST KALOAPAU ST Road Paved

AUMEA PL AUMEA LP END Road Paved

AUMOAE ST BATES ST END Plan/ Design phase (Construction Est. to

Start after 2015)

AUMOANA PL KANEOHE BAY DR END *Planning phase (Construction Est. to Start

after 2016)

AUMOANA WAY AUMOANA PL END *Planning phase (Construction Est. to Start

after 2016)

AUMOE RD KAKAHIAKA ST POULI RD Road Paved

AUMOE RD POULI RD WANAAO RD Road Paved
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AUMOKU ST KANEOHE BAY DR KOA KAHIKO ST Construction Ongoing

AUNAUNA ST AUPUPU ST END Road Paved

AUPAKA ST KOMO MAI DR APOEPOE ST Road Paved

AUPAKA ST KOMO MAI DR END Road Paved

AUPAPAOHE ST AULEPE ST AUPUPU ST Road Paved

AUPULA PL AUPUPU ST END Road Paved

AUPUNI ST 1305 KEALIA DR HOUGHTAILING ST Road Paved

AUPUNI ST HOUGHTAILING ST KAPALAMA AVE Road Paved

AUPUNI ST KAPALAMA AVE END Road Paved

AUPUNI ST SCHOOL ST 1305 KEALIA DR Road Paved

AUPUNIMOI PL KAAHELE ST END Road Paved

AUPUPU PL AUPUPU ST END Road Paved

AUPUPU ST AKALANI LP END Road Paved

AUWAEA ST ANIPEAHI ST MEHANI ST Road Paved

AUWAHA ST MALIKO ST HOOPIO ST Road Paved

AUWAI DR KOLEKOLE DR KOA ST Road Paved

AUWAI ST ONEAWA ST KIHAPAI ST Road Paved

AUWAIKU ST AULEPE ST END Road Paved

AUWAIOLIMU ST LUSITANA ST NEHOA ST Road Paved

AUWINA PL AUWINA ST END Road Paved

AUWINA ST WANAAO RD END Road Paved

AUWINALA RD WANAAO RD END Road Paved

AUYONG HMSTD RD FARRINGTON HWY MOHIHI ST Plan/ Design phase (Construction Est. to

Start after 2015)

AVOCADO ST KAMEHAMEHA HWY KUAHIWI AVE Road Paved

AWAAWAANOA PL WAINIHA ST END Road Paved

AWAAWAHEA PL PAAKAI ST END Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

AWAAWAHEA WAY AWAAWAHEA PL END Road Paved

AWAAWALOA ST MAPUNAPUNA ST AHUA ST Plan/ Design phase (Construction Est. to

Start after 2015)

AWAHIWA ST APOEPOE ST END Road Paved

AWAI LN HALEIWA RD END Plan/ Design phase (Construction Est. to

Start after 2016)

AWAIA ST AWAIKI ST AWALAI ST Road Paved

AWAIKI PL AWAIKI ST END Road Paved

AWAIKI ST AWAMOKU ST AWANUI ST *Planning phase (Construction Est. to Start

after 2016)

AWAIKI ST AWANUI ST END Road Paved

AWAKEA RD AUMOE RD END Road Paved

AWAKUMOKU ST KAIHOLO ST NUKUAWA ST Plan/ Design phase (Construction Est. to

Start after 2016)

AWALAI PL AWALAI ST END Road Paved

AWALAI ST WAIPIO PT ACCESS

RD

AWAMOKU ST Road Paved

AWALAU ST FARRINGTON HWY AWANEI ST Road Paved

AWALII ST KOMO MAI DR END Road Paved

AWALUA PL AWALUA ST END *Planning phase (Construction Est. to Start

after 2016)

AWALUA ST 1129 AWALUA ST 1009 AWALUA ST *Planning phase (Construction Est. to Start

after 2016)

AWAMOI PL AWAMOI ST END Road Paved

AWAMOI ST AWAMOI ST END Road Paved

AWAMOI ST WAIPAHU ST KALUKALU ST Road Paved

AWAMOKU PL AWAMOKU ST END Road Paved

AWAMOKU ST FARRINGTON HWY END Road Paved

AWANANI PL AWANANI ST END Road Paved

AWANANI ST AWALAI ST AWAMOKU ST Road Paved

AWANEI ST AWALAU ST MOKUKAUA ST Road Paved

AWANEI ST MOKUKAUA ST 832 AWANEI ST *Planning phase (Construction Est. to Start

after 2016)

AWANENE PL APAPANE ST END Construction to Start within a year
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AWANENE WAY AWANENE PL END Construction to Start within a year

AWANUI ST FARRINGTON HWY END Road Paved

AWAPAPA PL APAPANE ST END Construction to Start within a year

AWAPUHI ST MANOA RD PUUHONUA ST Road Paved

AWAWA PL AWAWA ST END Road Paved

AWAWA ST ANIPEAHI ST END Road Paved

AWAWALEI PL KAHIUKA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

AWELE PL NAMOKU ST 45-101 AWELE PL Construction Ongoing

AWEOWEO ST AU ST WAIALUA BEACH RD Plan/ Design phase (Construction Est. to

Start after 2016)

AWEUWEU PL MAKEKE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

AWIKI PL AWIKI ST END Road Paved

AWIKI ST LONOMEA ST END Road Paved

AWIKIWIKI PL AWIKIWIKI ST END Road Paved

AWIKIWIKI ST AAMANU ST AUHUHU ST Road Paved

AWINI PL KAWAIHAE ST END Road Paved

AWINI WAY AWINI PL END Road Paved

AWIWI PL KEAOLANI ST END Road Paved

AWIWI WAY AWIWI PL END Road Paved

BATES ST LILIHA ST BACHELOT ST END Plan/ Design phase (Construction Est. to

Start after 2015)

BATES ST NUUANU AVE AUMOAE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

BAY ST KALANIANAOLE HWY SUMMER ST Road Paved

BAYSIDE PL MAHALANI CIR END Plan/ Design phase (Construction Est. to

Start after 2015)

BAYVIEW HAVEN PL KANEOHE BAY DR END *Planning phase (Construction Est. to Start

after 2016)

BAYVIEW ST FARRINGTON HWY WAIANAE VALLEY RD Construction Ongoing

BEACH WALK KALAKAUA AVE STA 7+00 (TRUMP

TOWER)

Road Paved

BEAUMONT WOODS PL PATY DR END Road Paved
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BECKWITH ST KAMEHAMEHA AVE EAST MANOA RD Road Paved

BELL ST KALANIANAOLE HWY HULI ST Road Paved

BELSER ST KAIMUKI AVE HARDING AVE Road Paved

BERETANIA ST N KING ST ALAPAI ST Road Paved

BERETANIA ST UNIVERSITY AVE ALAPAI ST Construction Ongoing

BERETANIA ST UNIVERSITY AVE KING ST Road Paved

BERNICE ST HOUGHTAILING ST LIKELIKE HWY Road Paved

BERTRAM ST ST LOUIS DR (C/R) PETER ST Plan/ Design phase (Construction Est. to

Start after 2015)

BETHEL ST NIMITZ HWY BERETANIA ST Plan/ Design phase (Construction Est. to

Start after 2016)

BETHSHAN RD 12TH AVE END Road Paved

BEVERLY CT KINAU ST END Road Paved

BINGHAM ST 360’ EAST OF

ISENBERG ST

KAIALIU ST Road Paved

BIRCH ST KING ST KAMAILE ST Road Paved

BISHOP ST NIMITZ HWY BERETANIA ST Plan/ Design phase (Construction Est. to

Start after 2016)

BOND ST RENTON RD MALAKO ST Road Paved

BOOTH RD 2737 BOOTH RD 2745 BOOTH RD Road Paved

BOOTH RD AHEKOLO ST END Road Paved

BOOTH RD CUL-DE-

SAC

BOOTH RD END Road Paved

BORGES LN LILIHA ST KUNAWAI LN Plan/ Design phase (Construction Est. to

Start after 2015)

BOUGAINVILLE DR SALT LAKE BLVD S TO END OF COUNTY

RD

Road Paved

BOUGAINVILLE DR SALT LAKE BLVD STA 10+60 Construction to Start within a year

BOXER ST MIDWAY RD ROOSEVELT AVE Plan/ Design phase (Construction Est. to

Start after 2016)

BROKAW ST KANAINA AVE ALOHEA AVE Road Paved

BROWN WAY EAST MANOA RD

(MAUKA)

EAST MANOA RD

(MAKAI)

Road Paved

BRYAN ST PEPPER ROW ST PIPELINE ST Road Paved

BURKE ST WILI ST PAHIKI ST Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

BUSH LN LUSITANA ST DEAD END Plan/ Design phase (Construction Est. to

Start after 2015)

CALIFORNIA AVE KAMEHAMEHA HWY N CANE ST Road Paved

CALIFORNIA AVE N CANE ST MAUKA END Road Paved

CAMPBELL AVE KAPAHULU AVE MONSARRAT AVE Road Paved

CAMPBELL AVE MONSARRAT AVE COLLINS ST Road Paved

CAPTAIN COOK AVE ALAPAI ST EMERSON ST Plan/ Design phase (Construction Est. to

Start after 2015)

CAPTAIN COOK AVE MILLER ST END Road Paved

CARLOS LONG ST 10TH AVE END Construction Ongoing

CARTWRIGHT RD PAOAKALANI AVE KAPAHULU AVE Road Paved

CASTLE ST KANAINA AVE 6TH AVE Road Paved

CATHERINE ST KANAINA AVE ALOHEA AVE Road Paved

CEDAR ST RYCROFT ST MAKAI END Road Paved

CENTER ST N CANE ST LEHUA ST Road Paved

CHAMBERLAIN ST NAKIU PL END Road Paved

CHAPLAIN LN NUUANU AVE FORT ST MALL Plan/ Design phase (Construction Est. to

Start after 2016)

CHARLES ST 4TH AVE 6TH AVE Road Paved

CHARLES ST KAPAHULU AVE 4TH AVE Road Paved

CHESTER WAY AIEA HTS DR END Road Paved

CHURCH LN S KING ST END Road Paved

CIRCLE DR CALIFORNIA AVE CALIFORNIA AVE Road Paved

CIRCLE MAKAI ST NANI IHI AVE CIRCLE MAUKA ST Road Paved

CIRCLE MAUKA PL CIRCLE MAKAI ST END Road Paved

CIRCLE MAUKA ST NANI IHI AVE CIRCLE MAKAI ST Road Paved

CITRON ST ISENBERG ST EWA END Road Paved

CLARK PL UUKU ST END Road Paved

CLARK ST GLEN AVE END Road Paved
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CLARK ST PUNAHOU ST END Road Paved

CLAUDINE ST 16TH AVE KOKO DR Road Paved

CLAUDINE ST NOEAU ST 16TH AVE Road Paved

CLEGHORN ST LILIUOKALANI AVE KAIULANI AVE Road Paved

CLEMENT ST WILDER AVE METCALF ST Road Paved

CLIO ST LEWALANI DR MOTT SMITH DR Road Paved

CLUB DR KELLOG ST KOA ST Road Paved

COBB ADAMS RD 1104 COBB ADAMS RD END Construction Ongoing

COBB ADAMS RD LILIPUNA RD DEADEND 45-1115 Road Paved

COBB ADAMS RD LILIPUNA RD END Construction Ongoing

COCONUT AVE KALAKAUA AVE HIBISCUS DR Road Paved

COLLINS ST CAMPBELL AVE KEPA ST Road Paved

CONCORDIA ST LUSITANA ST PUOWAINA DR Plan/ Design phase (Construction Est. to

Start after 2015)

COOLIDGE ST ISENBERG ST S KING ST Road Paved

COOPER RD OAHU AVE MANOA RD Road Paved

COPAHEE AVE BOXER ST ROOSEVELT AVE Plan/ Design phase (Construction Est. to

Start after 2016)

COYNE ST 2121 COYNE ST UNIVERSITY AVE Road Paved

COYNE ST ARTESIAN ST 2121 COYNE ST Plan/ Design phase (Construction Est. to

Start after 2016)

CRAIGSIDE PL NUUANU AVE END Plan/ Design phase (Construction Est. to

Start after 2015)

CRATER PL CRATER RD END Road Paved

CRATER RD 12TH AVE END Road Paved

CREST AVE GLEN AVE RIDGE AVE Road Paved

CROZIER DR CROZIER DR MAHINAAI ST Plan/ Design phase (Construction Est. to

Start after 2016)

CROZIER LP CROZIER DR CROZIER DR Plan/ Design phase (Construction Est. to

Start after 2016)

CUMMINS ST QUEEN ST WAIMANU ST Road Paved

DALENE WAY KULIOUOU RD KAWEKIU PL Road Paved
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DAMON ST MCKINLEY ST HUNNEWELL ST Road Paved

DATE ST PUMEHANA ST KAPAHULU AVE Plan/ Design phase (Construction Est. to

Start after 2015)

DAVENPORT ST PIIKOI ST PENSACOLA ST Road Paved

DIAMOND HEAD CIR MONSARRAT AVE END Road Paved

DIAMOND HEAD RD LIGHT HOUSE 3RD LOOKOUT Road Paved

DIAMOND HEAD RD PONI MOI RD BEACH RD Road Paved

DIAMOND HEAD RD TROUSSEAU ST MAKAPUU AVE Road Paved

DOLE RD CALIFORNIA AVE END Road Paved

DOLE ST METCALF ST 2145 DOLE ST Plan/ Design phase (Construction Est. to

Start after 2016)

DOLE ST PUNAHOU ST METCALF ST Plan/ Design phase (Construction Est. to

Start after 2015)

DOLE ST WILDER AVE ST LOUIS DR Road Paved

DOMINIS ST PUNAHOU ST KEWALO ST Road Paved

DORIS PL EAST MANOA RD END Road Paved

DOW ST LAIMI RD END Road Paved

DOWSETT AVE PALI HWY PALI HWY Road Paved

DUNCAN DR KAMEHAMEHA HWY KAMEHAMEHA HWY Construction Ongoing

DUNE CIR KALAHEO AVE END Road Paved

DUVAL ST KANAINA AVE UPPER ST Road Paved

EAEA PL KEALAHOU ST END Construction Ongoing

EAMES ST UUKU ST END Road Paved

EAST MANOA RD MANOA RD ALANI DR Plan/ Design phase (Construction Est. to

Start after 2015)

EAST MANOA RD MANOA RD PAKANU ST Road Paved

EASY ST LAIMI RD END Road Paved

EDNA ST TROUSSEAU ST ALOHEA AVE Road Paved

EHEHENE WAY ALAWIKI ST END Road Paved

EHEU ST MAHALO ST END Plan/ Design phase (Construction Est. to

Start after 2015)
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EHOEHO AVE IHIIHI AVE WHITMORE AVE Road Paved

EHU ST WAIANAE HOOKELE

END

NANAKULI HOOKELE

END

Plan/ Design phase (Construction Est. to

Start after 2015)

EHU WAI PL HAWAII KAI DR END Road Paved

EHUKAI ST OLUOLU ST LAUMILO ST Road Paved

EHUPUA PL OHIALOKE ST END Road Paved

EHUPUA ST OHIALOKE ST LAUKAHI ST Road Paved

EKAHA AVE CLAUDINE ST KEANU ST Road Paved

EKAHA AVE KEANU ST WAIALAE AVE Road Paved

EKE PL KULINA ST END Road Paved

EKELA AVE DATE ST END Road Paved

EKEMAUU ST PAHIKA ST OOHAO ST Road Paved

EKEPUU PL POPOKI PL 45-162 EKEPUU PL Construction Ongoing

EKOA PL MONA ST END Road Paved

EKOLU PL CALIFORNIA AVE END Road Paved

ELAU PL AAAHI ST END Road Paved

ELEELE PL LUNALILO HOME RD END Road Paved

ELEHEI PL WEKIU ST END Road Paved

ELELE PL ELELE ST END Road Paved

ELELE ST PALAHIA ST END Road Paved

ELELUPE PL ELELUPE RD END Road Paved

ELELUPE RD KULIOUOU RD KALANIANAOLE HWY Road Paved

ELEMAKULE PL SISAL ST END Road Paved

ELEMIKA PL PAAKAI ST END Road Paved

ELEPAIO ST KILAUEA AVE KAHALA AVE Road Paved

ELEU ST IKELOA ST PUIA ST Road Paved

ELIZABETH ST KEANU ST WAIALAE AVE Road Paved
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ELM ST PENSACOLA ST SHERIDAN ST Road Paved

ELSIE LN KING ST YOUNG ST Road Paved

ELUA ST EWA END KOKOHEAD END Road Paved

EMA PL KALIHI ST END Road Paved

EMEKONA PL ALANI DR END Road Paved

EMEPELA PL HAIKU RD END Plan/ Design phase (Construction Est. to

Start after 2015)

EMERSON RD KAMEHAMEHA HWY END Plan/ Design phase (Construction Est. to

Start after 2016)

EMERSON ST LUNALILO ST END Plan/ Design phase (Construction Est. to

Start after 2015)

EMMELUTH LN LANAKILA AVE IAO LN Road Paved

EMOLOA PL HOLANIALII ST END Road Paved

ENA RD KALAKAUA AVE ALA MOANA BLVD Road Paved

ENOS LN MAKIKI ST END Road Paved

EPUKANE ST HAKUPAPA ST MOLINA ST Construction to Start within a year

ERNEST ST LUNALILO ST END Road Paved

ESTHER ST KANAINA AVE UPPER ST Road Paved

EUGENE PL FRANK ST END Road Paved

EUGENE PL FRANK ST END Plan/ Design phase (Construction Est. to

Start after 2015)

EULU PL EULU ST END Road Paved

EULU ST LALAI ST END Road Paved

EVELYN LN DOLE ST WILDER AVE Road Paved

EWA BEACH RD FORT WEAVER RD FORT WEAVER RD Road Paved

EWELANI ST KAAHELE ST END (LT) Road Paved

EWELANI ST KAAHELE ST END (RT) Road Paved

FARMERS RD KEALAOLU AVE ULUMAIKA ST Road Paved

FARRINGTON HWY KAPOLEI GOLF

COURSE

MAKAKILO DR Plan/ Design phase (Construction Est. to

Start after 2015)

FARRINGTON HWY PRIVATE RD OFF

FARRINGTON HWY

END (@1740) Plan/ Design phase (Construction Est. to

Start after 2015)
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FARRINGTON ST WILDER AVE BERETANIA ST Plan/ Design phase (Construction Est. to

Start after 2016)

FELIX ST ALENCASTRE ST ST LOUIS DR Plan/ Design phase (Construction Est. to

Start after 2015)

FERDINAND AVE MAUKA END MAKAI END Road Paved

FERN ST KALAKAUA AVE ISENBERG ST Road Paved

FERNRIDGE PL HALAWA HTS RD END Road Paved

FLAMINGO ST KALANIANAOLE HWY END Road Paved

FRANCIS ST KANAINA AVE ALOHEA AVE Road Paved

FRANK ST DOLE RD END Road Paved

FRANK ST DOLE ST ROBERT PL Plan/ Design phase (Construction Est. to

Start after 2015)

FREAR ST CAPTAIN COOK AVE H1 FWY Road Paved

FREAR ST MAGELLAN AVE END Plan/ Design phase (Construction Est. to

Start after 2015)

FRICKE ST MOUA ST MOUA ST *Planning phase (Construction Est. to Start

after 2016)

FROG LN SCHOOL ST PUUHUE PL Plan/ Design phase (Construction Est. to

Start after 2015)

GARDENIA ST 2693 GARDENIA ST END Construction Ongoing

GARDENIA ST CARLOS LONG ST MAKAI-END Road Paved

GARDENIA ST CARLOS LONG ST VANDA PL Construction Ongoing

GARDENIA ST GINGER ST CARLOS LONG ST Construction Ongoing

GARDENIA ST VANDA PL GARDENIA PL Construction Ongoing

GARTLEY PL OLD PALI RD END Road Paved

GARTON ST PARK ROW TENNEY ST Road Paved

GEIGER RD BARBERS PT FORT WEAVER RD Plan/ Design phase (Construction Est. to

Start after 2016)

GEORGE ST CAMPBELL AVE ALOHEA AVE Road Paved

GEORGE ST KANAINA AVE CAMPBELL AVE Road Paved

GERTZ LN GULICK AVE END Road Paved

GILIPAKE ST FARRINGTON HWY 168 GILIPAKE ST Plan/ Design phase (Construction Est. to

Start after 2015)

GINGER ST GARDENIA ST ORCHID ST Road Paved
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GINGER ST ORCHID ST GARDENIA ST Road Paved

GLEN AVE KELLOG ST EAMES ST Road Paved

GLENMONGER ST FARRINGTON HWY POKAI BAY ST Construction Ongoing

GLENVIEW PL GLEN AVE END Road Paved

GOODALE AVE KEALOHANUI ST NALEI ST Plan/ Design phase (Construction Est. to

Start after 2016)

GOODALE AVE NALEI ST FARRINGTON HWY Plan/ Design phase (Construction Est. to

Start after 2016)

GOODALE AVE WAIALUA BEACH RD KEALOHANUI ST Plan/ Design phase (Construction Est. to

Start after 2016)

GORE WAY MANOA RD EAST MANOA RD Road Paved

GRAND VIEW PL CALIFORNIA AVE END Road Paved

GREEN ST ALAPAI ST EMERSON ST Plan/ Design phase (Construction Est. to

Start after 2015)

GREEN ST EMERSON ST WARD AVE Plan/ Design phase (Construction Est. to

Start after 2015)

GREEN ST WARD AVE KOKOHEAD END Road Paved

GRETCHEN LN 54 GRETCHEN LN END Plan/ Design phase (Construction Est. to

Start after 2015)

GRETCHEN LN ROBINSON LN END (GATE) Plan/ Design phase (Construction Est. to

Start after 2015)

GRIFFITHS ST BERETANIA ST BINGHAM ST Road Paved

GROTE PL GROTE RD END Construction Ongoing

GROTE RD LILIPUNA RD END Construction Ongoing

GUARD ST FARRINGTON HWY 85-30 GUARD ST Construction Ongoing

GULICK AVE 1765 GULICK AVE N SCHOOL ST Road Paved

GULICK AVE LIKELIKE HWY OWAWA ST Road Paved

GULICK AVE N SCHOOL ST H1 FWY Road Paved

GULSTON ST ST LOUIS DR ALENCASTRE ST Plan/ Design phase (Construction Est. to

Start after 2015)

HAAA ST HONOWAI ST END Road Paved

HAAHAA ST POLINALINA RD END Road Paved

HAAHEO PL HALAWA DR END Road Paved

HAAKEI ST RENTON RD KOAHI ST Road Paved
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HAAKOA PL WAIPAHU DEPOT RD END Road Paved

HAAKUALIKI PL HAAKUALIKI ST END Road Paved

HAAKUALIKI ST MEHEU ST END Road Paved

HAALAU ST KAAHOLO ST HOHOLA ST Road Paved

HAALIKI ST NIHI ST END Road Paved

HAALOHI ST LILILEHUA ST END Road Paved

HAANOPU WAY ALAWIKI ST END Road Paved

HAAWALE PL HUAPALA ST END Road Paved

HAAWI WAY HAAWI WAY END Road Paved

HAEHAE PL KAUIKI ST END Road Paved

HAELE PL HUI KELU ST END Road Paved

HAENA DR MCKINLEY ST HUNNEWELL ST Road Paved

HAHAIONE PL HAHAIONE ST END Road Paved

HAHAIONE ST HAWAII KAI DR MAUKA END Road Paved

HAHAIONE ST UWAO ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HAHANA PL HAHANA ST 500 HAHANA PL *Planning phase (Construction Est. to Start

after 2016)

HAHANA ST MANAGERS DR HALEKAPIO ST *Planning phase (Construction Est. to Start

after 2016)

HAHANA WAY HAHANA PL 201 HAHANA WAY *Planning phase (Construction Est. to Start

after 2016)

HAHANI ST KAILUA RD HAMAKUA DR Road Paved

HAHANUI ST HANALOA ST KAUIKI ST Road Paved

HAIAMU PL HAIAMU ST END Road Paved

HAIAMU ST HANALOA ST NORTH RD Road Paved

HAIANO PL HAIAMU ST END Road Paved

HAIEA PL AIPOOLA ST END Construction to Start within a year

HAIKE PL PAEA ST END Road Paved

HAIKI PL ROUND TOP DR END Road Paved
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HAIKU RD KAHEKILI HWY KAHUHIPA ST Plan/ Design phase (Construction Est. to

Start after 2015)

HAIKU RD KAMEHAMEHA HWY KAHEKILI HWY Plan/ Design phase (Construction Est. to

Start after 2015)

HAIKU RD KAMEHAMEHA HWY KAHUHIPA ST Road Paved

HAILI RD PACIFIC HTS RD END Road Paved

HAILIMANU PL AIEA HTS DR END Road Paved

HAILIMANU PL HAILIMANU PL END Road Paved

HAILIMOA PL AEAE ST END Construction to Start within a year

HAILIPO ST PAPIPI RD PUPU ST Road Paved

HAILONO PL ALAPOAI ST END Road Paved

HAINOA PL KAUIKI ST END Road Paved

HAIPU PL KAUIKI ST END Road Paved

HAIWA PL HAIAMU ST END Road Paved

HAKAKA PL HAKAKA ST END Road Paved

HAKAKA ST PALEKAUA ST END Road Paved

HAKALA ST HOOMUA ST BOTH ENDS Road Paved

HAKALAU PL KAWAIHAE ST END Road Paved

HAKALAUAI PL ALAPOAI ST END Road Paved

HAKAMOA ST PUANANE LP ANANIA DR Road Paved

HAKEAKEA ST WAIANAE HOOKLELE

END

NANAKULI HOOKELE

END

Plan/ Design phase (Construction Est. to

Start after 2015)

HAKIMO RD FARRINGTON HWY 1256 HAKIMO RD Plan/ Design phase (Construction Est. to

Start after 2015)

HAKINA ST ULUNE ST KAULAINAHEE PL Road Paved

HAKU PL HAKU ST END Road Paved

HAKU ST AINAPUA ST END Road Paved

HAKUAINA PL HAKU ST END Road Paved

HAKUHALE ST AHUIMANU RD END Road Paved

HAKUMELE PL NUUANU PALI DR END Road Paved
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HAKUOLA RD KAMEHAMEHA HWY END Road Paved

HAKUONE PL HAKUONE ST END Road Paved

HAKUONE ST KILEA PL END Road Paved

HAKUPAPA ST HALOA DR HALUPA ST Construction to Start within a year

HAKUPOKANO LP KALOAPAU ST KALOAPAU ST Road Paved

HALA DR HOUGHTAILING ST NAIO ST Road Paved

HALA DR KAPALAMA AVE HOUGHTAILING ST Road Paved

HALA DR MAKUAHINE ST KAPALAMA AVE Road Paved

HALA DR NAIO ST LOLENA ST Road Paved

HALAHINANO ST 1418 HALAHINANO ST 1540 HALAHINANO ST Plan/ Design phase (Construction Est. to

Start after 2015)

HALAHUA ST 1389 HALAHUA ST 1534 HALAHUA ST Plan/ Design phase (Construction Est. to

Start after 2015)

HALAI PL HALAI ST END Road Paved

HALAI ST HAUULA HMSTD RD END Road Paved

HALAKEA ST ULU ST END Road Paved

HALALANI PL PAALA LP END Road Paved

HALALII ST KAUIKI ST HANALOA ST Road Paved

HALAPEPE ST LAWELAWE ST LEIGHTON ST END Road Paved

HALAPIA PL LILIHA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HALAULA PL KAMILO ST END Road Paved

HALAULANI ST KAMEHAMEHA HWY END Plan/ Design phase (Construction Est. to

Start after 2015)

HALAWA DR HALAWA HTS RD END Road Paved

HALAWA HTS RD FERNRIDGE PL END (NORTH) Road Paved

HALAWA VALLEY ST IWAIWA ST END Road Paved

HALE EKAHI DR LUALUALEI HMSTD RD 86-892 HALE EKAHI DR Construction Ongoing

HALE ELUA ST LUALUALEI HMSTD RD 86-364 KAWILI ST Construction Ongoing

HALE LAA BLVD KAMEHAMEHA HWY NANILOA LP Road Paved
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HALE MOMI PL MOANALUA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

HALEAHA RD KAMEHAMEHA HWY END Road Paved

HALEAHI RD WAIANAE VALLEY RD 85-1652 HALEAHI RD Construction Ongoing

HALEAKALA AVE FARRINGTON HWY NANAKULI AVE Plan/ Design phase (Construction Est. to

Start after 2015)

HALEHAKA ST HALEKOA DR HALEKOA DR Road Paved

HALEHAKU PL HALOKU ST END Road Paved

HALEIWA LP HALEIWA RD HALEIWA RD Plan/ Design phase (Construction Est. to

Start after 2016)

HALEKAPIO ST 1002 HALEKAPIO ST 1066 HALEKAPIO ST *Planning phase (Construction Est. to Start

after 2016)

HALEKAUWILA ST RICHARDS ST PUNCHBOWL ST Plan/ Design phase (Construction Est. to

Start after 2016)

HALEKIPA PL 3620 HALEKIPA PL END Road Paved

HALEKOA DR AINAKOA AVE MAKAI END Road Paved

HALEKOA DR AINAKOA AVE MAUKA END Road Paved

HALEKOA PL HALEKOA DR END Road Paved

HALEKOU PL HALEKOU RD END Construction to Start within a year

HALEKOU RD KAMEHAMEHA HWY MAHINUI RD Construction to Start within a year

HALEKUA PL HALEKUA ST END Road Paved

HALEKUA ST LAPAIKI ST BOTH ENDS Road Paved

HALEKUAI PL HAHANA ST 550 HALEKUAI PL *Planning phase (Construction Est. to Start

after 2016)

HALEKULA WAY DOLE ST WILDER AVE Road Paved

HALELA ST ONEAWA ST KIHAPAI ST Road Paved

HALELANI DR MANOA RD MANOA RD Road Paved

HALELAU PL 2424 HALELAU PL END Road Paved

HALELAU PL ANUANU ST END Road Paved

HALELEHUA ST HINA ST END Road Paved

HALELENA PL OAHU AVE END Road Paved

HALELO PL HALEKOU RD END Construction to Start within a year
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HALELOA PL KULIOUOU RD END Road Paved

HALELOKE PL LILIPUNA RD END Construction Ongoing

HALEMANO ST TENNEY ST BOND ST Road Paved

HALEMANU PL HALEMANU ST END Road Paved

HALEMANU ST HUI IWA ST MAUKA NUKUPUU ST Construction Ongoing

HALEMANU ST MAUKA NUKUPUU ST END Road Paved

HALEMAUMAU PL HALEMAUMAU ST BOTH ENDS Road Paved

HALEMAUMAU ST KALANIANAOLE HWY KALANIANAOLE HWY Road Paved

HALEMUKU PL MAUKA END MAKAI END Plan/ Design phase (Construction Est. to

Start after 2015)

HALEMUKU ST WAIKALUA RD HALEMUKU PL Plan/ Design phase (Construction Est. to

Start after 2015)

HALEMUKU WAY HALEMUKU PL END Plan/ Design phase (Construction Est. to

Start after 2015)

HALENANI PL HALEKOU RD END Construction to Start within a year

HALENOHO PL 2426 HALENOHO ST END Road Paved

HALEWILIKO PL HALEWILIKO ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HALEWILIKO ST AIEA HTS DR ULUNE ST Plan/ Design phase (Construction Est. to

Start after 2015)

HALIKE PL FARRINGTON HWY 120 HALIKE PL Plan/ Design phase (Construction Est. to

Start after 2015)

HALLIDAY PL LILIPUNA RD END Construction Ongoing

HALOA DR ALA OLI ST BOUGAINVILLE DR Road Paved

HALOA DR PIIKEA ST ALA OLI ST Construction to Start within a year

HALOKO PL APUU ST END Construction to Start within a year

HALOKU PL HALOKU ST END Road Paved

HALOKU ST KAHANUI ST END Road Paved

HALOLANI ST KAMAHOI ST MALIKO ST Road Paved

HALONA PL HALONA ST END Road Paved

HALONA RD HALE EKAHI DR LEIHOKU ST Road Paved

HALONA RD KAWILI ST PUHAWAI RD Road Paved
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HALULA PL AKUMU ST END Road Paved

HALULU WAY HUNNEWELL ST OAHU AVE Road Paved

HALUPA ST HOLAPA ST PUNIHI ST Road Paved

HAMAKUA DR KAILUA RD KEOLU DR Road Paved

HAMAKUA DR KEOLU DR END Road Paved

HAMAKUA PL HAMAKUA DR END Road Paved

HAMANA ST 1002 HAMANA ST AAWA DR Construction to Start within a year

HAMANA ST AAWA DR 1174 HAMANA ST Construction to Start within a year

HAMAU ST KUPUNA LP KAAHOLO ST Road Paved

HAMIHA PL KAUIKI ST END Road Paved

HAMOA PL HANALOA ST END Road Paved

HAMOULA ST END END Construction to Start within a year

HAMUMU PL HAMUMU ST END Road Paved

HAMUMU ST HANILE ST END Road Paved

HANA ST 843 HANA ST 1132 HANA ST *Planning phase (Construction Est. to Start

after 2016)

HANAHANAI PL KIHI ST END Road Paved

HANAI LP KAPALAMA AVE LOOP Road Paved

HANAKAHI ST HANALOA ST NORTH RD Road Paved

HANAKAHI ST PAILANI ST KALAPU ST Plan/ Design phase (Construction Est. to

Start after 2016)

HANAKAPIAI ST KAUHAKO ST NOMILO ST Road Paved

HANAKEALOHA PL 10TH AVE AHE ST Road Paved

HANAKEALOHA PL 2318 HANAKEALOHA

PL

END Road Paved

HANAKOA PL KAUMAKANI ST END Road Paved

HANAKOA ST KAUHAKO ST KAUMAKANI ST Road Paved

HANALEI ST LAHAINA ST 973 HANALEI ST *Planning phase (Construction Est. to Start

after 2016)

HANALOA PL HANALOA ST END Road Paved
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HANALOA ST KAUNOLU ST KAUIKI ST Road Paved

HANAMAULU ST KAUMAKANI ST MAKAI DEADEND Road Paved

HANAPEPE LP POIPU DR POIPU DR Road Paved

HANAPEPE PL HANAPEPE LP END Road Paved

HANAU ST KANIAHE ST END KULIA ST END Road Paved

HANAUNA ST LEIA ST END Road Paved

HANAWAI CIR FARRINGTON HWY END Road Paved

HANILE ST HAMUMU ST END Road Paved

HANOHANO PL KAMEHAME DR END Road Paved

HANOHANO WAY HANOHANO PL END Road Paved

HANUA ST MALAKOLE ST END Plan/ Design phase (Construction Est. to

Start after 2016)

HAO PL HAO ST END Construction Ongoing

HAO ST NOHU ST MAKAI AND MAUKA

ENDS

Road Paved

HAOKEA DR AALAPAPA DR MOKULUA DR Road Paved

HAONA ST GOODALE AVE KIOE ST Plan/ Design phase (Construction Est. to

Start after 2016)

HAOPONO PL AIEA HTS DR END Road Paved

HAPAIKO ST PAHIKA ST OOHAO ST Road Paved

HAPAKI ST 1955 HAPAKI ST 1992 HAPAKI ST Plan/ Design phase (Construction Est. to

Start after 2015)

HAPAKI ST 1992 HAPAKI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HAPAKI ST KOMO MAI DR PIKI ST Plan/ Design phase (Construction Est. to

Start after 2015)

HAPAKI ST NAHELE ST 1955 HAPAKI ST Plan/ Design phase (Construction Est. to

Start after 2015)

HAPAKI ST PIKI ST NAHELE ST Road Paved

HAPALIMA PL WAIPAHU ST END *Planning phase (Construction Est. to Start

after 2016)

HAPALUA ST FORT WEAVER RD EWA BEACH RD Road Paved

HAPANUI PL MAHOE ST END Road Paved

HAPAPA PL HAPAPA ST END Road Paved
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HAPAPA ST NIULII ST MAHOE ST Road Paved

HAPAPA ST PAIWA ST NIULII ST Road Paved

HAPAWALU PL WAIPAHU ST END Road Paved

HAPUA ST PARK ROW BOND ST Road Paved

HAPUKU ST UHALOA ST HAKINA ST Road Paved

HAPUNA PL HAWAII KAI DR END Road Paved

HARDESTY ST 10TH AVE PUKELE AVE Road Paved

HARDING AVE 1ST AVE LUAWAI ST Road Paved

HASSINGER ST PENSACOLA ST PIIKOI ST Road Paved

HAUHELE RD POLINALINA RD PUAKENIKENI RD Road Paved

HAUKOI PL KAMEHAMEHA HWY END Road Paved

HAULANI ST HOOMAKOA ST HALELEHUA ST Road Paved

HAUMALU PL CALIFORNIA AVE END Road Paved

HAUMANA PL MIDDLE ST END Road Paved

HAUNANI PL LILIPUNA RD END Construction Ongoing

HAUNAUKOI ST END END Road Paved

HAUNUU ST HIAPO ST HENE ST Road Paved

HAUOLA AVE CALIFORNIA AVE LOKO DR Road Paved

HAUOLI ST KAINALU DR KALAHEO AVE Road Paved

HAUOLI ST KAPIOLANI BLVD KING ST Road Paved

HAUOLIOLI ST LAUPAI ST HOOHILU ST Plan/ Design phase (Construction Est. to

Start after 2016)

HAUONE PL HAUONE ST END Road Paved

HAUONE ST ALA HOI ST MAUKA & MAKAI ENDS Road Paved

HAUPOA ST KAMEHAMEHA HWY END Construction Ongoing

HAUSTEN ST KAPIOLANI BLVD S KING ST Road Paved

HAUULA HMSTD RD 54-025 HAUULA

HMSTD RD

54-031 HAUULA HMSTD

RD

Road Paved
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HAUULA HMSTD RD KAMEHAMEHA HWY KAMEHAMEHA HWY Road Paved

HAUULA PARK PL KUKUNA RD END Road Paved

HAWAII KAI DR KALANIANAOLE HWY KEALAHOU ST Road Paved

HAWAII KAI DR LUNALILO HOME RD KAMILO ST Road Paved

HAWAII ST PUUNUI AVE END Plan/ Design phase (Construction Est. to

Start after 2015)

HAWANE PL LAUKAHI ST END Road Paved

HAWEO PL KEKUANONI ST END Road Paved

HAYDEN ST CAMPBELL AVE ALOHEA AVE Road Paved

HAYDEN ST KANAINA AVE CAMPBELL AVE Road Paved

HEAHEA PL HEAHEA ST END Road Paved

HEAHEA ST IKELOA ST PUIA ST Road Paved

HEAINOA PL MELE ST END Road Paved

HEAU PL OLIANA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

HEEIA ST ALALOA ST KAMEHAMEHA HWY Plan/ Design phase (Construction Est. to

Start after 2015)

HEEIA ST HAIKU RD ALALOA ST Plan/ Design phase (Construction Est. to

Start after 2015)

HEEIA ST HAIKU RD KAMEHAMEHA HWY Road Paved

HEEIA ST KAMEHAMEHA HWY NAHIKU ST END Construction Ongoing

HEEN WAY AIEA HTS DR END Road Paved

HEEN WAY HEEN WAY END Road Paved

HEI PL PARK ROW END Road Paved

HEKAHA ST KAMEHAMEHA HWY MOANALUA RD Road Paved

HEKILI ST HAMAKUA DR HAHANI ST Road Paved

HEKILIIKI PL NAKINI ST END Road Paved

HEKILINUI PL NAKINI ST END Road Paved

HELE MAUNA PL HALAWA HTS RD END Road Paved

HELE ST KINA ST KEOLU DR Road Paved
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HELE ST KINA ST - MAKAI

INTERSECTION

KUPAU ST Road Paved

HELECONIA PL MOANALUA RD H1 FWY Plan/ Design phase (Construction Est. to

Start after 2015)

HELEKULA PL KULAWAE ST 139 HELEKULA PL Plan/ Design phase (Construction Est. to

Start after 2015)

HELEKULA WAY HELEKULA PL 843 HELEKULA WAY Plan/ Design phase (Construction Est. to

Start after 2015)

HELELUA PL HELELUA ST 2138 HELELUA PL Plan/ Design phase (Construction Est. to

Start after 2015)

HELELUA ST 109 HELELUA ST END (@2224

FARRINGTON HWY)

Plan/ Design phase (Construction Est. to

Start after 2015)

HELELUA ST FARRINGTON HWY STA. 2+00 Plan/ Design phase (Construction Est. to

Start after 2015)

HELELUA ST HELELUA ST END (@120) Plan/ Design phase (Construction Est. to

Start after 2015)

HELELUA ST STA. 2+00 ULEHAWA CHNL

BRIDGE

Plan/ Design phase (Construction Est. to

Start after 2015)

HELELUA ST ULEHAWA CHNL

BRIDGE

213 HELELUA ST Plan/ Design phase (Construction Est. to

Start after 2015)

HELEMANO ST ALEWA DR END Road Paved

HELENA ST AKAULA ST PALAILAI ST Road Paved

HELEUMA ST LAULELE ST 383 HELEUMA ST Plan/ Design phase (Construction Est. to

Start after 2015)

HELEUMA ST WAAPUHI ST LAULELE ST Plan/ Design phase (Construction Est. to

Start after 2015)

HELO PL KUAHEA ST END Construction to Start within a year

HELUMOA RD LEWERS ST END Road Paved

HEMA PL HAO ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HEMA PL HAO ST END OF CONCRETE Road Paved

HEMOLELE PL KUALONO ST END Road Paved

HENE ST KIPOU ST WAIPAHU ST Road Paved

HENO PL HUI KELU ST END (PVT SECTION) Road Paved

HENOHENO PL HENOHENO ST END Road Paved

HENOHENO ST AHUIMANU RD WAIPAIPAI ST Road Paved

HENOKEA ST HUAKAI ST END Road Paved

HENRY ST (MAKAI) LAIMI RD END Road Paved

HENRY ST (MAUKA) LAIMI RD PUIWA LN Road Paved
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HEPAKI PL ALOHA OE DR END Road Paved

HEPIA PL HIAHIA LP END Road Paved

HERBERT ST KAPAHULU AVE 6TH AVE Road Paved

HEULU ST LIHOLIHO ST MAKIKI ST Road Paved

HEUMIKI PL HINAMOE LP END Construction to Start within a year

HEUPUEO PL HINAMOE LP END Construction to Start within a year

HIAAI PL HIAPO ST END Road Paved

HIAHIA LP HIAPO ST HIAPO ST Road Paved

HIAHIA PL HIAHIA LP END Road Paved

HIAKU PL HIAHIA LP END Road Paved

HIALI PL HIAPO ST END Road Paved

HIALOA ST NUUANU AVE DEAD END Plan/ Design phase (Construction Est. to

Start after 2015)

HIANA PL HIAPO ST END Road Paved

HIANAKIU ST WAIPAHU ST HIAPAIOLE LP Road Paved

HIAPAIOLE LP HIANAKIU ST HIANAKIU ST Road Paved

HIAPAIOLE PL HIAPAIOLE LP END Road Paved

HIAPO PL HIAPO ST END Road Paved

HIAPO ST HAHANA ST MANAGERS DR *Planning phase (Construction Est. to Start

after 2016)

HIAPO ST MANAGERS DR WAIPAHU ST Road Paved

HIBISCUS DR PONI MOI RD COCONUT AVE Road Paved

HIE PL HIAPAIOLE LP END Road Paved

HIENA PL HIAPAIOLE LP END Road Paved

HIHIALOU PL MAKEKE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HIHIMANU ST KAKAINA ST OLUOLU ST Road Paved

HIHIMANU ST KAKAINA ST POALIMA ST Construction to Start within a year

HIHIMANU ST KALANIANAOLE HWY LAUMILO ST Road Paved
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HIHIMANU ST KALANIANAOLE HWY OLUOLU ST Road Paved

HIHIO PL KAMEHAMEHA IV RD END Road Paved

HIHIWAI ST UNIVERSITY AVE KAMOKU ST Road Paved

HIIAKA RD KAMEHAMEHA HWY LIHIMAUNA RD Road Paved

HIIKALA PL OILI LP END Road Paved

HIIKUA PL KIPAPA DR END Road Paved

HIILANI ST TANTALUS DR END Road Paved

HIILAWE ST KANEALII AVE PAUOA RD Road Paved

HIILEI PL KIPAPA DR END Road Paved

HIIPOI ST LOLII ST KUKIA ST Plan/ Design phase (Construction Est. to

Start after 2015)

HIKI ST GULICK AVE END Road Paved

HIKIANALIA PL LANIKUHANA AVE END Road Paved

HIKIKAULIA ST MEHEULA PKWY MAKAIMOIMO ST Road Paved

HIKIKU PL HOLANIALII ST END Road Paved

HIKIWALE PL HIKIWALE ST 45-241 HIKIWALE PL Construction Ongoing

HIKIWALE ST KEANA RD MIKIHILINA ST Construction Ongoing

HILA ST FARRINGTON HWY 170 HILA ST Plan/ Design phase (Construction Est. to

Start after 2015)

HILINAI ST KULAULI ST PUOHALA ST Plan/ Design phase (Construction Est. to

Start after 2015)

HILINAMA ST HUMU ST HEEIA ST Construction Ongoing

HILINEHU PL KUPUKU CIR END Road Paved

HILIU PL KAAHELE ST END Road Paved

HILL DR PUU PL CALIFORNIA AVE Road Paved

HILLCREST ST KEALIA DR KAMALII ST Road Paved

HILLSIDE AVE KUAHINE DR COOPER RD Road Paved

HILU ST LAUMILO ST MAUKA END Road Paved

HIMENI PL MELE ST END Road Paved
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HINA ST PAIWA ST MAHOE ST Road Paved

HINAEA ST HOOMAKOA ST HALELEHUA ST Road Paved

HINAHINA ST MOKUNA PL PUKELE AVE Road Paved

HINALANI PL HINALANI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HINALANI ST HALAULANI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HINALEA ST LAUMILO ST MAUKA END Road Paved

HINALII PL HINALII ST END Road Paved

HINALII ST MAIAKU ST END Road Paved

HINALO PL PALI HWY END Road Paved

HINAMOE LP ANOI RD END Construction to Start within a year

HINAMOE PL HINAMOE LP END Construction to Start within a year

HINANO ST CAMPBELL AVE TROUSSEAU ST Road Paved

HINANO ST LEAHI AVE CAMPBELL AVE Road Paved

HINANO WAY KAULANI WAY KUAAINA WAY Road Paved

HINAPU ST HINALANI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HIND DR KALANIANAOLE HWY KALANIANAOLE HWY Road Paved

HIND IUKA DR E HIND DR MONA ST Construction Ongoing

HIND IUKA DR E HIND DR MONA ST Road Paved

HIND IUKA DR MONA ST END Road Paved

HIND PL E HIND DR END Road Paved

HINU PL NOELANI ST END Road Paved

HINUHINU WAY HIWAHIWA PL END Road Paved

HIO PL APUU LP END Road Paved

HIOLANI PL BOOTH RD END Road Paved

HIPAWAI PL PAMOA RD END Road Paved

HIU ST KAMEHAMEHA IV RD END Road Paved
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HIWAHIWA PL HONOWAI ST END Road Paved

HIWAHIWA ST OLOHU RD POLINALINA RD Road Paved

HIWAHIWA WAY HIWAHIWA PL END Road Paved

HIWALANI PL HALEKOU RD END Construction to Start within a year

HOA ST END END Road Paved

HOAAINA PL HOAAINA ST END Road Paved

HOAAINA ST LAUKAHI ST IHILOA LP Road Paved

HOAEAE ST HOAEAE ST END Road Paved

HOAEAE ST WAIPAHU ST MAUKA END Road Paved

HOAHANA PL KAMEHAME DR END Road Paved

HOAHIAHI PL ANUANU ST END Road Paved

HOAHUI ST AHOKELE ST END Road Paved

HOAILONA PL HOAILONA ST BOTH ENDS Road Paved

HOAILONA ST MAKAIKAI ST END Road Paved

HOAKA PL KAHELA ST END Road Paved

HOAKOA PL MALIA ST END Road Paved

HOAKUA PL ANUANU ST END Road Paved

HOALA ST HAPAKI ST KIPIKUA ST Road Paved

HOALA ST STA. 1+86 HAPAKI ST Road Paved

HOALIKE RD ALAPIO RD END Road Paved

HOALOHA PL KAOHINANI DR END Road Paved

HOALUA ST KAMEHAMEHA HWY OOPUOLA ST Road Paved

HOALUHI PL ANUANU ST END Road Paved

HOANA PL END Plan/ Design phase (Construction Est. to

Start after 2015)

HOANA PL OPIHI ST C/R SECTION Road Paved

HOANI PL HALEKUA ST END Road Paved
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HOANOHO PL PALOLO AVE 3264 HOANOHO PL Construction Ongoing

HOAWA LN KING ST BERETANIA ST Road Paved

HOAWA ST KAPIOLANI BLVD FERN ST Road Paved

HOE WAY CALIFORNIA AVE ALAHULA WAY Road Paved

HOEHOE PL KULIOUOU RD END Road Paved

HOENUI ST MEYERS ST END Road Paved

HOEU PL KAILIULA LP END Road Paved

HOHIU PL KAAHOLO ST END *Planning phase (Construction Est. to Start

after 2016)

HOHOLA ST KAAHOLO ST END *Planning phase (Construction Est. to Start

after 2016)

HOIHOI AVE AHEAHE AVE END Road Paved

HOIKAIKA PL KAAHOLO ST END *Planning phase (Construction Est. to Start

after 2016)

HOIKE PL HOOKOMO ST END Road Paved

HOIKE WAY HOIKE PL END Road Paved

HOINA PL PANANA ST END Road Paved

HOIO PL HOIO ST END Road Paved

HOIO ST AIEA HTS DR ILIEE ST Road Paved

HOKEA ST ALIIPOE DR POHUE ST Road Paved

HOKIO PL AIEA HTS DR END Road Paved

HOKIOKIO PL KULIOUOU RD END Road Paved

HOKU AVE EKAHA AVE END Road Paved

HOKUAEA PL HOKUUKALI ST 86-261 HOKUAEA PL Construction Ongoing

HOKUAHIAHI ST KUAHELANI AVE MEHEULA PKWY Road Paved

HOKUAIAINA PL HOKUUKALI ST 86-312 HOKUAIAINA PL Construction Ongoing

HOKUALA PL HOKUALA ST END Road Paved

HOKUALA ST LANIKUHANA AVE KUAHELANI AVE Road Paved

HOKUALII ST ANANIA DR END Road Paved
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HOKUAO PL KIPAPA DR END Road Paved

HOKUHELE PL KUAHELANI AVE END Road Paved

HOKUILI PL KUAHELANI AVE END Road Paved

HOKUILI ST HOKUALA ST KUAHELANI AVE Road Paved

HOKUIWA ST KUAHELANI AVE END Road Paved

HOKULANI ST AINAPO ST END Road Paved

HOKULEA PL KAOPUA LP END Road Paved

HOKULELE PL HOKUALA ST END Road Paved

HOKULEWA LP KUAHELANI AVE KUAHELANI AVE Road Paved

HOKULEWA PL KUAHELANI AVE END Road Paved

HOKULIILII PL HOKULIILII ST END Road Paved

HOKULIILII ST MAKAPIPIPI ST MAKOHILANI ST Road Paved

HOKULOA LP KUAHELANI AVE HOKULOA LP Road Paved

HOKUPAA ST HOKUUKALI ST LEIHOKU ST Construction Ongoing

HOKUPALEMO PL HOKUPALEMO ST END Road Paved

HOKUPALEMO ST HOLANIKU ST ALAPOAI ST Road Paved

HOKUUKALI PL HOKUUKALI ST 86-308 HOKUUKALI PL Construction Ongoing

HOKUUKALI ST LEIHOKU ST HOKUAIAINA PL Construction Ongoing

HOKUULA LP KIPAPA DR KIPAPA DR Road Paved

HOKUULA PL HOKUULA LP END Road Paved

HOKUWELOWELO PL LANIKUHANA AVE END Road Paved

HOLANI ST LANIKUHANA AVE END Road Paved

HOLANIALII ST LANIKUHANA AVE MEHEULA PKWY Road Paved

HOLANIKU PL HOLANIKU ST END Road Paved

HOLANIKU ST KUAHELANI AVE END Road Paved

HOLAPA ST PIIKEA ST END Road Paved
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HOLAWA PL HOLAWA ST END Road Paved

HOLAWA ST OOPUOLA ST KAHAUOLA ST Road Paved

HOLEI ST LEAHI AVE NOELA ST Road Paved

HOLIO PL LIULA ST END Construction to Start within a year

HOLLINGER ST LEAHI AVE KANAINA AVE Road Paved

HOLLY PL GARDENIA ST END Road Paved

HOLO PL AIEA HTS DR END Road Paved

HOLO PL HOLO PL END Road Paved

HOLOHOLO ST AKUMU ST END Road Paved

HOLOKAI PL KEALAHOU ST END Construction Ongoing

HOLOKIA PL HALOKU ST END Road Paved

HOLOLANI ST AHULILI ST END Road Paved

HOLOLEA ST MEHEU ST END Road Paved

HOLOMAKANI PL HOLOMAKANI ST END Construction to Start within a year

HOLOMAKANI ST LOIHI ST END Construction to Start within a year

HOLOMALIA PL HOLOMALIA ST 230 HOLOMALIA PL Plan/ Design phase (Construction Est. to

Start after 2015)

HOLOMALIA ST AUYONG HMSTD RD HOLOPONO ST Plan/ Design phase (Construction Est. to

Start after 2015)

HOLOMUA PL MAKANUI PL END Construction Ongoing

HOLONA PL DOWSETT AVE END Road Paved

HOLOPONO PL HOLOPONO ST 1883 HOLOPONO PL Plan/ Design phase (Construction Est. to

Start after 2015)

HOLOPONO ST HOLOMALIA ST AUYONG HMSTD RD Plan/ Design phase (Construction Est. to

Start after 2015)

HOLOPONO ST MOHIHI ST HOLOMALIA ST Plan/ Design phase (Construction Est. to

Start after 2015)

HOLOUKA PL HAIKU RD END Plan/ Design phase (Construction Est. to

Start after 2015)

HOLOWAI PL HOLOWAI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HOLOWAI ST WAIKALUA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

HOLU PL MAIAKU ST END Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

HOLUA PL HOLUA WAY END Road Paved

HOLUA WAY CALIFORNIA AVE ALAHULA WAY Road Paved

HOLUA WAY KUA POHAKU DR NUMANA RD Road Paved

HOMELANI PL PALI HWY END Road Paved

HONEHONE ST KULIA ST KANIAHE ST Road Paved

HONEKOA ST KAMEHAMEHA HWY IUIU ST Construction Ongoing

HONOHINA PL HUAKANU ST END Road Paved

HONOHINA ST HOKEA ST PUALAA ST Road Paved

HONOHONO ST ULUNE ST AIEA HTS DR Road Paved

HONOKAHUA PL HONOKAHUA ST END Construction Ongoing

HONOKAHUA ST MOKUHANO ST END Construction Ongoing

HONOKOA PL AINAKOA AVE END Road Paved

HONOMANU ST KAAMILO ST MOANALUA RD Plan/ Design phase (Construction Est. to

Start after 2015)

HONOMANU ST KAMEHAMEHA HWY KAAMILO ST Road Paved

HONONO ST KAUMAKANI ST KAUHAKO ST Road Paved

HONOPU PL KUKUIULA LP END Road Paved

HONOWAI PL HONOWAI ST END Road Paved

HONOWAI ST WAIPAHU ST END Road Paved

HONOWAI ST WAIPAHU ST KUNIA RD *Planning phase (Construction Est. to Start

after 2016)

HONUA ST ONAHA ST KOLOHALA ST Road Paved

HOOHAAHEO PL HOOHULU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HOOHAI PL HOOHAI ST END Road Paved

HOOHAI ST HOOLANA ST HOOMOANA ST Road Paved

HOOHAKANU PL HOOHULU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HOOHAKU PL HOOHAKU ST END Road Paved

HOOHAKU ST HOOLAULEA ST END Road Paved
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HOOHALE ST HOOHULU ST HOOMALU ST Road Paved

HOOHALIA ST KOMO MAI DR HOOLANA ST Road Paved

HOOHALIKE ST HOOMOANA ST END Road Paved

HOOHANA PL HOOMOANA ST END Road Paved

HOOHEKE ST HOOKANIKE ST HOOIA ST Plan/ Design phase (Construction Est. to

Start after 2015)

HOOHENO PL HOOHENO ST END Road Paved

HOOHENO ST HOOHALIKE ST END Road Paved

HOOHIE PL HOOMOANA ST END Road Paved

HOOHIKI PL NOELANI ST END Road Paved

HOOHIKI ST NOELANI ST KOMO MAI DR Road Paved

HOOHILU ST 1000 HOOHILU ST 1040 HOOHILU ST Plan/ Design phase (Construction Est. to

Start after 2016)

HOOHOIHOI PL HOOHOIHOI ST END Road Paved

HOOHOIHOI PL HOOHOIHOI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HOOHOIHOI ST HOOMOANA ST END Road Paved

HOOHONUA ST HOOHIKI ST HOOHIKI ST Road Paved

HOOHUALI PL NOELANI ST END Road Paved

HOOHUI ST HOOHALE ST HOOHULU ST Road Paved

HOOHULILI ST HOOHONUA ST HOOHIKI ST Road Paved

HOOHULU PL HOOHULU ST END Road Paved

HOOHULU ST HOOKANIKE ST KOMO MAI DR Plan/ Design phase (Construction Est. to

Start after 2015)

HOOHULU ST HOOMALU ST HOOKANIKE ST Plan/ Design phase (Construction Est. to

Start after 2015)

HOOHULU ST KOMO MAI DR END MAUKA Road Paved

HOOHULU ST KOMO MAI DR MAUKA END Plan/ Design phase (Construction Est. to

Start after 2015)

HOOIA ST HOOHULU ST KOMO MAI DR Plan/ Design phase (Construction Est. to

Start after 2015)

HOOIKAIKA PL HOOHULU ST END Road Paved

HOOIKI ST HOOHULU ST END Road Paved
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HOOILO PL KAHIUKA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

HOOKAAU ST AINAMAKUA DR BOTH ENDS Road Paved

HOOKAHE PL PAHIKI ST END Road Paved

HOOKAHI ST HOOLAULEA ST HOOLAULEA ST Road Paved

HOOKAHUA ST HOOMOANA ST HOOHAI ST Road Paved

HOOKALA ST HOOLAULEA ST HOOWALI ST Road Paved

HOOKALA ST HOOWALI ST HOOLAULEA ST Plan/ Design phase (Construction Est. to

Start after 2015)

HOOKANAHE ST AINAMAKUA DR BOTH ENDS Road Paved

HOOKANI ST HOONIPO ST HOOPAI ST Road Paved

HOOKANIKE ST HOOHIKI ST KAAHUMANU ST Road Paved

HOOKANIKE ST HOOHULU ST HOOHIKI ST Plan/ Design phase (Construction Est. to

Start after 2015)

HOOKANO ST HOOKALA ST NANAKAI ST Road Paved

HOOKEHA PL HOOKEHA ST END Road Paved

HOOKEHA ST MEKILA ST END Road Paved

HOOKELE PL HOOKELE ST 928 HOOKELE PL Plan/ Design phase (Construction Est. to

Start after 2015)

HOOKELE ST FARRINGTON HWY 140'MAKAI KULAUKU Plan/ Design phase (Construction Est. to

Start after 2015)

HOOKELEWAA ST KIPAPA DR MEHEULA PKWY Road Paved

HOOKENA ST HOOMALOLO ST HOOHAI ST Road Paved

HOOKIEKIE ST (HOOHIHI ST-END) (STDLNR-BEING

DEDIC)

Plan/ Design phase (Construction Est. to

Start after 2015)

HOOKILI PL PUEONANI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HOOKIPA WAY KAIMUKI AVE 6TH AVE Road Paved

HOOKOE ST HOONA ST HOOKUPA ST Road Paved

HOOKOWA PL HOOKOWA ST END Road Paved

HOOKOWA ST ALAOKI ST BOTH ENDS Road Paved

HOOKUIKAHI ST 85-1000 HOOKUIKAHI

ST

85-1064 HOOKUIKAHI

ST

Construction Ongoing

HOOKUMU PL HOOHAI ST END Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

HOOKUMU PL HOOHAI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HOOKUPA ST KOMO MAI DR END Road Paved

HOOKUPU ST MEANUI ST END Road Paved

HOOLAA PL HOOHAI ST END Road Paved

HOOLAA PL HOOHAI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HOOLAA WAY HOOLAA PL END Road Paved

HOOLAA WAY HOOLAA PL END Plan/ Design phase (Construction Est. to

Start after 2015)

HOOLAI ST KIHAPAI ST KAILUA RD Road Paved

HOOLAI ST PENSACOLA ST PIIKOI ST Road Paved

HOOLAKO PL KAMEHAME DR END Road Paved

HOOLANA PL HOOLANA ST END Road Paved

HOOLANA ST (1 OF 2) HOOLANA ST END Road Paved

HOOLANA ST (2 OF 2) HOOLANA ST END Road Paved

HOOLAUAE ST KAAHUMANU ST KAAHUMANU ST Plan/ Design phase (Construction Est. to

Start after 2015)

HOOLAULEA ST HOOLEHUA ST HOOMOANA ST Plan/ Design phase (Construction Est. to

Start after 2015)

HOOLAULEA ST HOOLEHUA ST

(MAKAI)

HOOLEHUA ST

(MAUKA)

Plan/ Design phase (Construction Est. to

Start after 2015)

HOOLAULEA ST HOOMALOLO ST WAIMANO HM RD

(MAUKA)

Plan/ Design phase (Construction Est. to

Start after 2015)

HOOLAULEA ST HOOMOANA ST HOOMALOLO ST Plan/ Design phase (Construction Est. to

Start after 2015)

HOOLAULEA ST HOOMOE ST KOMO MAI DR Plan/ Design phase (Construction Est. to

Start after 2015)

HOOLAULEA ST KOMO MAI DR HOOLEHUA ST (MAKAI) Plan/ Design phase (Construction Est. to

Start after 2015)

HOOLAULEA ST KOMO MAI DR WAIMANO HOME RD Road Paved

HOOLAULEA ST MOANALUA RD HOOMOE ST Road Paved

HOOLAULEA ST WAIMANO HOME RD HOOHAI ST Road Paved

HOOLAUNA ST HOOKALA ST WAHINANI ST Road Paved

HOOLAWA PL HOOLAULEA ST END Road Paved

HOOLAWA PL HOOLAULEA ST END Road Paved
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HOOLEA PL AKUMU ST END Road Paved

HOOLEHUA PL HOOLEHUA ST END Road Paved

HOOLEHUA ST (1 OF 3) HOOLAULEA (END) HOOMAEMAE ST Road Paved

HOOLELE ST HOOMALOLO ST HOOLAULEA ST Road Paved

HOOLI CIR KUAHAKA ST KUAHAKA ST Road Paved

HOOLI PL HOOLI CIR END Road Paved

HOOLOKAHI ST HOOKUIKAHI ST 85-1001 HOOLOKAHI ST Construction Ongoing

HOOLULU RD ULUWEHI ST HOOMAHA ST Road Paved

HOOLULU ST KAPAHULU AVE 6TH AVE Road Paved

HOOLUU ST HOONIPO ST HOOLAULEA ST Road Paved

HOOMAEMAE ST WAIMANO HOME RD HOOLAULEA ST Road Paved

HOOMAHA ST BELL ST END Road Paved

HOOMAHA ST CALIFORNIA AVE WALEA ST Road Paved

HOOMAHA WAY ARMSTRONG ST END Road Paved

HOOMAHIE LP HOOHIKI ST HOOHIKI ST Road Paved

HOOMAHILU ST HOOKANIKE ST HOONO ST Road Paved

HOOMAIKAI ST ALEWA DR KUALONO ST Road Paved

HOOMAIKE ST HOOHIKI ST HOOMAHILU ST Road Paved

HOOMAILANI ST HOOHIKI ST HOOMAIKE ST Road Paved

HOOMAKOA ST MAHOE ST HINA ST Road Paved

HOOMALIMALI ST HOOLEHUA ST HOOLAULEA ST Road Paved

HOOMALOLO ST HOOLAULEA ST HOOLAULEA ST Plan/ Design phase (Construction Est. to

Start after 2015)

HOOMALOLO ST ( 1OF

2)

HOOMOANA ST HOOLAULEA ST Road Paved

HOOMALU ST 441 HOOMALU ST HOOHULU ST Road Paved

HOOMALU ST WAIMANO HOME RD MOANALUA RD Road Paved

HOOMALUHIA

BOTANICAL GARDEN

LULUKU RD

(ENTRANCE) DPR

BACK GATE NEAR

KAHIKO ST

Road Paved
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HOOMALUHIA ST PLANTATION RD 85-1064 HOOMALUHIA

ST

Construction Ongoing

HOOMANA PL FARRINGTON HWY END Plan/ Design phase (Construction Est. to

Start after 2016)

HOOMELE PL KEPAKEPA ST END *Planning phase (Construction Est. to Start

after 2016)

HOOMOANA PL HOOMOANA ST END Road Paved

HOOMOANA ST HOOHIE PL KOMO MAI DR Plan/ Design phase (Construction Est. to

Start after 2015)

HOOMOANA ST KOMO MAI DR HOOKIEKIE ST Plan/ Design phase (Construction Est. to

Start after 2015)

HOOMOANA WAY HOOMOANA PL END Road Paved

HOOMOE PL HOOMOE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HOOMOE ST HOOLAULEA ST HOOHAKU ST Road Paved

HOOMUA ST AINAMAKUA DR END Road Paved

HOONA PL HOONA ST END Road Paved

HOONA ST HOOKUPA ST HOOLAULEA ST Road Paved

HOONANEA ST METCALF ST DOLE ST Road Paved

HOONANI PL MIKIOLA DR 44-741 HOONANI PL Construction Ongoing

HOONI PL KOPALANI ST END Road Paved

HOONIPO ST HOOMALIMALI ST HUIKAHI ST Road Paved

HOONO ST HOOHIKI ST HOOMAIKE ST Road Paved

HOONUI PL KOPALANI ST END Road Paved

HOOPAI PL HOOPAI ST END Road Paved

HOOPAI ST HOONIPO ST HOOLAULEA ST Road Paved

HOOPALA ST KIALUA ST END Road Paved

HOOPIHA PL KULIA ST END Road Paved

HOOPII PL NIUMALU LP END Road Paved

HOOPIO PL HOOPIO ST END Road Paved

HOOPIO ST KARAYAN ST END Road Paved

HOOPUHI ST PLANTATION RD 85-572 WAIANAE

VALLEY RD

Construction Ongoing
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HOOPULAPULA ST OLUOLU ST END Road Paved

HOOPULOA PL HOOHAI ST END Road Paved

HOOPULOA PL HOOHAI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HOOPUNI DR KIHAPAI ST KIHAPAI ST Road Paved

HOOUI PL KOMO MAI DR END Road Paved

HOOULU ST ONEAWA ST KIHAPAI ST Road Paved

HOOWAE ST (1 OF 2) HOOMALOLO ST HOOLELE ST Road Paved

HOOWAE ST (2 OF 2) HOOMALOLO ST HOOLELE ST Road Paved

HOOWALI ST HOOMALU ST WAHINANI ST Road Paved

HOPAKA ST KONA ST PIIKOI ST Road Paved

HOPELOA PL PUU PANINI AVE END Road Paved

HOPENA WAY ALAULA WAY END Road Paved

HOPOE PL LUMIAUAU ST END Road Paved

HORNER ST OMILO LN END Road Paved

HORNET AVE ROOSEVELT AVE BOXER RD Plan/ Design phase (Construction Est. to

Start after 2016)

HOSPITAL RD PUALALEA ST END Road Paved

HOSPITAL RD PUALALEA ST HOSPITAL ENTRANCE Road Paved

HOUGHTAILING ST KING ST HILLCREST ST *Planning phase (Construction Est. to Start

after 2016)

HUA PL HALEMANU ST END Road Paved

HUAALA PL KIPAPA DR END Road Paved

HUAKAI ST NIULII ST END Road Paved

HUAKANU PL HUAKANU ST END Road Paved

HUAKANU ST PUALAA ST POHUE ST Road Paved

HUAKE PL BATES ST END Plan/ Design phase (Construction Est. to

Start after 2015)

HUALANI ST 327-335 HUALANI ST END Road Paved

HUALANI ST 355-361 HUALANI ST END Road Paved
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HUALANI ST 436 HUALANI ST END Road Paved

HUALANI ST ONEAWA ST KAINALU DR Road Paved

HUALUKINI PL HINAMOE LP END Construction to Start within a year

HUAMALANI ST KAMEHAMEHA HWY END Road Paved

HUAMOA ST PAKEKE ST UALA ST Plan/ Design phase (Construction Est. to

Start after 2015)

HUAMOA ST UALA ST 998 HUAMOA ST Plan/ Design phase (Construction Est. to

Start after 2015)

HUANU ST KANEALII AVE BOOTH RD Road Paved

HUANUI PL HUANUI ST END Road Paved

HUANUI ST 22ND AVE PUU PANINI AVE Road Paved

HUAONO PL HOOLEHUA ST END Road Paved

HUAPALA ST KAAIPU AVE EAST MANOA RD Road Paved

HUAWAINA PL KAMEHAMEHA HWY END Construction to Start within a year

HUEHU PL HUEHU ST END Road Paved

HUEHU PL HUEHU ST END Road Paved

HUEHU ST KEKAUOHA ST PUALALEA ST Road Paved

HUEHU ST PUALALEA ST KEKAUOHA ST Road Paved

HUELANI DR RAINBOW DR HUELANI PL Road Paved

HUELANI PL HUELANI DR END Road Paved

HUELO ST OOPUOLA ST END Road Paved

HUENE ST LILIHA ST WYLLIE ST Plan/ Design phase (Construction Est. to

Start after 2015)

HUGH ST 2ND ST ROAD A Road Paved

HUGH ST 3RD ST 2ND ST Road Paved

HUI AEKO PL MAUKA END MAKAI END Road Paved

HUI AEKO ST HUI IWA ST HUI AEKO PL Road Paved

HUI AEKO WAY HUI AEKO PL END Road Paved

HUI AKEPA PL HUI IWA ST END Road Paved
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HUI AKIKIKI PL HUI IWA ST END Road Paved

HUI ALAIAHA PL Road Paved

HUI ALALA ST HUI IO ST HUI ULILI ST Construction Ongoing

HUI AUKUU PL AHUIMANU PL END Construction Ongoing

HUI IO PL HUI IO ST END Construction Ongoing

HUI IO ST MAUKA END HUI ALALA ST Construction Ongoing

HUI IWA PL HUI IWA ST END Construction Ongoing

HUI IWA ST HUI KELU ST KAHEKILI HWY Construction Ongoing

HUI IWA ST HUI ULILI ST HUI KELU ST Construction Ongoing

HUI IWA ST KAHEKILI HWY (MAKAI) KAHEKILI HWY (LOOP) Road Paved

HUI KELU PL HUI KELU ST END Road Paved

HUI KELU ST MAUKA END 75' FROM HENO PL Construction Ongoing

HUI KELU ST REAR 47-582 HUI KELU HUI IWA (MAUKA) Construction Ongoing

HUI KOLOA PL AHUIMANU PL BOTH ENDS OF PLACE Construction Ongoing

HUI NENE ST (CULDESAC-SRV 47

-425)

(HUI NENE ST - END) Construction Ongoing

HUI NENE ST HUI ULILI ST HUI IO ST Construction Ongoing

HUI PALILA PL HUI KELU ST END Road Paved

HUI ST KEOLU DR MOWAI ST Road Paved

HUI ULILI ST HUI IWA PL AHUIMANU PL Road Paved

HUI ULILI ST HUI IWA ST AHUIMANU PL Construction Ongoing

HUI ULILI ST HUI KELU ST HUI IWA ST Construction Ongoing

HUIALOHA ST KEALAHOU ST KAHULUI ST Construction Ongoing

HUIHUI PL ALAPOAI ST END Road Paved

HUIKAHI ST HOOLEHUA ST HOOLAULEA ST Road Paved

HUIKALA PL (PIKAIOLENA ST-END) (HHL-OWNED:CM) Plan/ Design phase (Construction Est. to

Start after 2015)

HUINA ST BATES ST END Plan/ Design phase (Construction Est. to

Start after 2015)
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HUINAWAI PL HINAMOE LP END Construction to Start within a year

HUIPU DR ALA HOLO LP KILI DR *Planning phase (Construction Est. to Start

after 2016)

HUKAA ST PAIHI ST POHUE ST Road Paved

HUKILAU LP KAUKONAHUA RD HUKILAU LP Plan/ Design phase (Construction Est. to

Start after 2016)

HULA ST NAWAAKOA ST BRIDGE Road Paved

HULAHE ST KIPOU ST END Road Paved

HULAHE ST KIPOU ST HENE ST Road Paved

HULAHULA PL KAMEHAMEHA HWY END Road Paved

HULAKUI DR LIKINI ST WILIKI DR Road Paved

HULAKUI DR WILIKI DR WILIKI DR Road Paved

HULALI PL AHONUI ST END Road Paved

HULEIA PL PUPU ST END Road Paved

HULI ST ALA KOA ST NAKINI ST Road Paved

HULI ST KALANIANAOLE HWY ALA KOA ST Road Paved

HULUHULU ST EWA END MAKAI END Road Paved

HULUMANU ST POHUE ST END Road Paved

HUMU PL HUMU ST END Construction Ongoing

HUMU ST LILIPUNA RD HEEIA ST Construction Ongoing

HUMUKA LP HUMUPAA ST HUMUPAA ST Road Paved

HUMUNA PL HUMUNIKI ST END Road Paved

HUMUNIKI PL HUMUNIKI ST END Road Paved

HUMUNIKI ST KALANIANAOLE HWY KUMUHAU ST Road Paved

HUMUPAA PL HUMUPAA ST END Road Paved

HUMUPAA ST HUMUNIKI ST HUMUNIKI ST Road Paved

HUMUULA PL HUMUULA ST END Road Paved

HUMUULA ST KINA ST HELE ST Road Paved
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HUMUWILI PL HUMUULA ST END Road Paved

HUNAAHI ST KAMEHAMEHA HWY IUIU ST Construction Ongoing

HUNAKAI ST KILAUEA AVE (MAUKA) WAIALAE AVE Road Paved

HUNAKAI ST WAIALAE AVE KAHALA AVE Road Paved

HUNALEPO ST KAMEHAMEHA HWY IUIU ST Construction Ongoing

HUNALEWA ST 22ND AVE HUANUI ST Road Paved

HUNAPAA ST HUANUI ST END Road Paved

HUNEKAI PL HUNEKAI ST END Road Paved

HUNEKAI ST KIKAHA ST END Road Paved

HUNNEWELL PL HUNNEWELL ST END Road Paved

HUNNEWELL ST KAMEHAMEHA AVE METCALF ST Road Paved

HUNTER ST KAPAHULU AVE WINAM AVE Road Paved

HUO PL HOLANIKU ST END Road Paved

HYDE ST HUNNEWELL ST OAHU AVE Road Paved

IA PL KIPAPA DR END Road Paved

IAKOPO PL WAIKALUA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

IALELEIAKA PL LANIKUHANA AVE END Road Paved

IANA PL IANA ST END Road Paved

IANA ST KEOLU DR END Road Paved

IAO LN HALONA ST OLD PALAMA ST Road Paved

IAUKEA ST EWA END MAUKA END Road Paved

IEIE PL END END Road Paved

IHE ST LILIHA ST PALA ST Plan/ Design phase (Construction Est. to

Start after 2015)

IHEIHE PL KAPAPAPUHI ST END Construction to Start within a year

IHI PL PULIKO ST END Road Paved

IHIIHI AVE WHITMORE AVE WHITMORE AVE Road Paved
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IHIIHI PL IHIIHI AVE END Road Paved

IHILANI ST MAKALANI ST PUOHALA ST Plan/ Design phase (Construction Est. to

Start after 2015)

IHILOA LP LAUKAHI ST LAUKAHI ST Road Paved

IHILOA PL IHILOA LP END Road Paved

IHIPEHU ST AIKANAKA RD POHAKUPUNA RD Plan/ Design phase (Construction Est. to

Start after 2016)

IHO PL KAONOHI ST END Road Paved

IHOIHO PL CALIFORNIA AVE END Road Paved

IHOLENA ST JUDD ST LOLENA ST Road Paved

IHOLENA ST LOLENA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

IHUANU PL KEALOHI ST END Road Paved

IHUANU WAY IHUANU PL END Road Paved

IHUKU PL HOKUULA LP END Road Paved

IHUKU ST LUALUALEI HMSTD RD KAWILI ST Construction Ongoing

IHUPANI PL PAPIPI RD END Road Paved

II PL NALII ST END Road Paved

IIMI PL KOPALANI ST END Road Paved

IINI WAY AIEA HTS DR END Road Paved

IINI WAY IINI WAY END Road Paved

IIWI ST ONAHA ST KOLOHALA ST Road Paved

IKAIKA PL KUPUKU CIR END Road Paved

IKALOA PL KIPAPA DR END Road Paved

IKALOA ST KIPAPA DR KIPAPA DR Road Paved

IKAWELANI PL KIPAPA DR END Road Paved

IKEANANI DR KANEOHE BAY DR END Plan/ Design phase (Construction Est. to

Start after 2015)

IKELOA ST HANAUNA ST ANONUI ST Road Paved

IKEMAKA PL IANA ST END Road Paved
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IKENAKAI ST NAMOKU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

IKEPONO PL IKEPONO ST END Road Paved

IKEPONO ST AWAMOI ST WAIPAHU ST Road Paved

IKI PL KALANIANAOLE HWY END Road Paved

IKIIKI ST IPUKA ST IMILOA ST Construction Ongoing

IKUONE PL LAHAINA ST 455 IKUONE PL *Planning phase (Construction Est. to Start

after 2016)

IKUWAI PL KAMEHAMEHA HWY END Plan/ Design phase (Construction Est. to

Start after 2016)

IKUWAI WAY IKUWAI PL END Plan/ Design phase (Construction Est. to

Start after 2016)

ILAUHOLE ST NAKINI ST END Road Paved

ILIAINA PL ILIAINA ST END Construction Ongoing

ILIAINA ST KALAHEO SCHOOL

GATE

END Road Paved

ILIEE ST PAKONANE PL KAAMILO ST Road Paved

ILIHAU ST AIKAHI LP (MAUKA) AIKAHI LP (MAKAI) Road Paved

ILIHAU ST KANEOHE BAY DR AIKAHI LP Road Paved

ILIHAU ST KANEOHE BAY DR SW END Road Paved

ILIILI RD PAAKEA MAKAI END PAAKEA RD Plan/ Design phase (Construction Est. to

Start after 2015)

ILIKAA PL ILIAINA ST END Road Paved

ILIKALA PL MOKAPU BLVD END Road Paved

ILIKUPONO ST MOKAPU BLVD END Road Paved

ILILANI ST MOKAPU BLVD END Road Paved

ILIMA DR 1043 ILIMA DR END Road Paved

ILIMA DR PUNA ST AULII ST Road Paved

ILIMALIA LP MOKAPU BLVD MOKAPU BLVD Road Paved

ILIMALIA PL ILIMALIA LP END Road Paved

ILIMANO PL ILIMANO ST END Road Paved

ILIMANO ST ILIHAU ST END Road Paved
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ILIMAPAPA PL NANAKULI AVE 799 ILIMAPAPA PL Plan/ Design phase (Construction Est. to

Start after 2015)

ILIOHE ST PALAHIA ST LIMUKELE ST Plan/ Design phase (Construction Est. to

Start after 2015)

ILIOHU PL KAMEHAMEHA HWY END Plan/ Design phase (Construction Est. to

Start after 2016)

ILIOHU WAY ILIOHU PL END Plan/ Design phase (Construction Est. to

Start after 2016)

ILIPILO ST MOKAPU BLVD END Road Paved

ILIULA PL MAHINAHOU ST END Road Paved

ILIWAHI LP MOKAPU BLVD END Road Paved

ILIWAI DR CALIFORNIA AVE MANUA ST Road Paved

ILUNA PL LAKOLOA PL END Road Paved

IMELDA ST ALA LOA ST KIKOO ST Road Paved

IMILOA ST IKIIKI ST KAMEHAMEHA HWY Construction Ongoing

IMINA PL WEKIU ST END Road Paved

IMIPONO PL IMIPONO ST 85-351 IMIPONO PL Construction Ongoing

IMIPONO ST MCARTHUR ST 85-897 IMIPONO ST Construction Ongoing

INDEPENDENCE RD CORAL SEA RD BOUGAINVILLE ST Plan/ Design phase (Construction Est. to

Start after 2016)

INEA PL AIEA HTS DR END Road Paved

INIA PL LUEHU ST END Road Paved

INIA PL LUEHU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

INIKI PL KAUAOPUU ST 86-890 INIKI PL Construction Ongoing

INOA ST INOAOLE ST INOAOLE ST Road Paved

INOAOLE ST KALANIANAOLE HWY END OF LOOP Road Paved

INUWAI PL KEALAHOU ST END Construction Ongoing

INUWAI WAY INUWAI PL END Construction Ongoing

IO LN OLD PALAMA ST END Road Paved

IOLE PL IOLE ST 45-137 IOLE PL Construction Ongoing

IOLE ST KEANA RD MOKULELE DR Construction Ongoing
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IOMEA PL IHIIHI AVE END Road Paved

IOPONO LP AKUMU ST AKUMU ST Road Paved

IOSEPA ST HALE LAA BLVD POLYNESIAN CTR Road Paved

IOSEPA ST LANIHULI ST HALE LAA BLVD Road Paved

IOULI PL KANAKA ST END Construction to Start within a year

IPO PL 22ND AVE END Road Paved

IPU LEPO WAY ALAWIKI ST END Road Paved

IPU PL IPUALA LP END Road Paved

IPUAI ST KEALAHOU ST HONOKAHUA ST Construction Ongoing

IPUALA LP NAHELE ST NAHELE ST Road Paved

IPUALA PL IPUALA LP END Road Paved

IPUHAO PL KOA ST END Road Paved

IPUKA ST KAMEHAMEHA HWY END Construction Ongoing

IPUKULA ST KAMOLE ST KAMOLE ST Road Paved

IPULEI PL JASMINE ST END Road Paved

IPULEI WAY IPULEI PL END Road Paved

IPUPAI PL AWIKI ST END Road Paved

ISENBERG ST KAPIOLANI BLVD BINGHAM ST Road Paved

IUIU ST HUNALEPO ST MAWAENA ST Construction Ongoing

IUKA PL HIND IUKA DR END Construction Ongoing

IUPIKA PL ALAPOAI ST END Road Paved

IWAENA ST IWAIWA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

IWAHO PL KALIHI ST END Road Paved

IWAIWA PL IWAIWA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

IWAIWA ST HALAWA HTS RD HUKAA ST Road Paved

IWAIWA ST HALAWA VALLEY ST IWAENA ST Road Paved
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IWAIWA ST HULUMANU ST HALAWA HTS RD Road Paved

IWAIWA ST IWAENA ST HULUMANU ST Plan/ Design phase (Construction Est. to

Start after 2015)

IWAIWA WAY IWAIWA PL END Plan/ Design phase (Construction Est. to

Start after 2015)

IWI WAY SIERRA DR SIERRA DR Plan/ Design phase (Construction Est. to

Start after 2015)

IWIA PL KAMEHAMEHA HWY END Road Paved

JADE ST FARRINGTON HWY 470 JADE ST *Planning phase (Construction Est. to Start

after 2016)

JAMES ST UPPER ST ALOHEA AVE Road Paved

JASMINE ST GARDENIA ST END Road Paved

JENNIE ST Road Paved

JOHNSON RD KAMEHAMEHA HWY END Construction Ongoing

JUDD ST 527 JUDD ST END Plan/ Design phase (Construction Est. to

Start after 2015)

JUDD ST 528 JUDD ST END Plan/ Design phase (Construction Est. to

Start after 2015)

JUDD ST 549 JUDD ST END Plan/ Design phase (Construction Est. to

Start after 2015)

JUDD ST 609 JUDD ST END Plan/ Design phase (Construction Est. to

Start after 2015)

JUDD ST 739 JUDD ST END Plan/ Design phase (Construction Est. to

Start after 2015)

JUDD ST (NORTH) LANAKILA AVE NUUANU AVE Plan/ Design phase (Construction Est. to

Start after 2015)

JUDD ST (SOUTH) NUUANU AVE KOKO HEAD END Plan/ Design phase (Construction Est. to

Start after 2015)

JUDD ST NORTH LUKA ST IHOLENA ST Road Paved

KA AWAKEA PL KA AWAKEA RD END Road Paved

KA AWAKEA RD PAUKU ST END Road Paved

KA HANAHOU CIR LILIPUNA RD END Construction Ongoing

KA HANAHOU PL KA HANAHOU CIR BOTH ENDS OF T Construction Ongoing

KA UKA BLVD KAMEHAMEHA HWY H2 FWY Road Paved

KAAEI PL KIILANI ST END Road Paved

KAAHA ST UNIVERSITY AVE KAPIOLANI BLVD Road Paved

KAAHELE PL KAAHELE ST END Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

KAAHELE ST MOANALUA RD MAUKA END Road Paved

KAAHOLO PL KAAHOLO ST 146 KAAHOLO ST (END) *Planning phase (Construction Est. to Start

after 2016)

KAAHOLO ST ALAPINE ST HOHOLA ST *Planning phase (Construction Est. to Start

after 2016)

KAAHOLO ST HOHIU PL ALAPINE ST *Planning phase (Construction Est. to Start

after 2016)

KAAHOLO ST HOHOLA ST KUPUNA LP Road Paved

KAAHOLO ST KUPUNA LP HOHIU PL Road Paved

KAAHOLO ST KUPUNA LP KAAKA ST Road Paved

KAAHOLO ST KUPUNA LP

(EWA/MAUKA)

KAAKA ST *Planning phase (Construction Est. to Start

after 2016)

KAAHUE ST KALUANUI RD KALUANUI RD Road Paved

KAAHUMANU ST KAMEHAMEHA HWY MOANALUA RD Road Paved

KAAHUMANU ST MOANALUA RD MAUKA END (CITY

JURISDICTION)

Road Paved

KAAI ST KEIKILANI CIR KALANIANAOLE HWY Road Paved

KAAIAI ST HULI ST END Road Paved

KAAIMALU PL MAIPUHI ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KAAIPU AVE OAHU AVE END Road Paved

KAAKA PL KAAKA ST END *Planning phase (Construction Est. to Start

after 2016)

KAAKA ST KAAHOLO ST

(WAIANAE SIDE )

KUPUNA LP *Planning phase (Construction Est. to Start

after 2016)

KAAKA ST KUPUNA LP KAAHOLO ST (MAUKA) *Planning phase (Construction Est. to Start

after 2016)

KAAKAANIU ST KALUANUI RD END Road Paved

KAAKAU PL HALAWA HTS RD END Plan/ Design phase (Construction Est. to

Start after 2015)

KAAKINA PL KAAKINA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KAAKINA ST KUHIALOKO ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KAALA AVE KOLEKOLE DR KOA ST Road Paved

KAALA PL KAALA WAY END Road Paved

KAALA ST OAHU AVE MID PAC GATE Road Paved

KAALA WAY KAMEHAMEHA AVE OAHU AVE Road Paved
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KAALAEA RD KAMEHAMEHA HWY END Construction Ongoing

KAALANI PL 10TH AVE END Road Paved

KAALAWAI PL DIAMOND HEAD RD END Road Paved

KAALOA ST KAMOKU ST KAAHA ST Road Paved

KAALOA ST NAKOOKOO ST KAAHA ST Plan/ Design phase (Construction Est. to

Start after 2015)

KAALOLO PL KIPAPA DR END Road Paved

KAALULA PL KALUANUI RD END Road Paved

KAALUNA PL KENEKE ST END Construction Ongoing

KAAMALIO DR EAST MANOA RD EAST MANOA RD Road Paved

KAAMILO PL KAAMILO ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KAAMILO ST HONOMANU ST NEKI ST Plan/ Design phase (Construction Est. to

Start after 2015)

KAAMILO ST NEKI ST AIEA HTS DR Road Paved

KAAMOOLOA RD KAUKONAHUA RD LUPENUI PL Plan/ Design phase (Construction Est. to

Start after 2016)

KAAMOOLOA RD LUPENUI PL END Plan/ Design phase (Construction Est. to

Start after 2016)

KAANUA PL KANAPUU DR END Road Paved

KAAO PL KEPAKEPA ST END *Planning phase (Construction Est. to Start

after 2016)

KAAOAO PL LAALOA ST END Road Paved

KAAOHUA WAY ALAWIKI ST END Road Paved

KAAOKI PL KAAHOLO ST END *Planning phase (Construction Est. to Start

after 2016)

KAAONA PL KIPAPA DR END Road Paved

KAAPEHA ST MEHEULA PKWY AUINA ST Road Paved

KAAPEHA ST MEHEULA PKWY MAKAIKAI ST Road Paved

KAAPUNA PL KAIAO ST END Road Paved

KAAU ST PALOLO AVE MOKUNA PL Road Paved

KAAUWAI PL HALONA ST END Road Paved

KAAWELA PL NAHOLOHOLO ST END Road Paved
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KAEKAE ST LANIKUHANA AVE POLOAHILANI ST Road Paved

KAEKEEKE WAY PUILI PL END Road Paved

KAELEKU ST HONOKAHUA ST END Construction Ongoing

KAELELOI PL KULIOUOU RD END Road Paved

KAELEPULU DR MOKULUA DR AALAPAPA DR Road Paved

KAELO PL NAHOLOHOLO ST END Road Paved

KAENA LN NUUANU AVE DEAD END Plan/ Design phase (Construction Est. to

Start after 2015)

KAHA PL KAHA ST END Road Paved

KAHA ST KAPII ST END KAINUI DR Road Paved

KAHAE RD KAMEHAMEHA HWY END Road Paved

KAHAEA PL KAAHELE ST END Road Paved

KAHAHA ST GULICK AVE MARTIN ST Road Paved

KAHAIKAHAI PL NAHOLOHOLO ST END Road Paved

KAHAKAI DR KAHAKAI DR KAHAKAI DR Road Paved

KAHAKEA ST KUPUNA LP KUPUNA LP *Planning phase (Construction Est. to Start

after 2016)

KAHAKO PL KAHAKO ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KAHAKO ST KAILUA END KANAPUU DR Road Paved

KAHAKO ST KANAPUU DR EAST END Plan/ Design phase (Construction Est. to

Start after 2015)

KAHAKULOA PL KEALAHOU ST END Construction Ongoing

KAHALA AVE DIAMOND HEAD RD WAIALAE BEACH PARK Road Paved

KAHALOA DR WOODLAWN DR END Road Paved

KAHALOA DR WOODLAWN DR MANOA STREAM

BRIDGE

Road Paved

KAHALOA PL KAHALOA DR END Road Paved

KAHANA ST Road Paved

KAHANA ST MAUKA END MAKAI END Road Paved

KAHANUI ST HOLOLANI ST END Road Paved
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KAHAONE LP WAIALUA BEACH RD KIAPOKO ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAHAPILI ST KAONOHI ST KAONOHI ST Road Paved

KAHAU ST 87-174 KAHAU ST MOHIHI ST Plan/ Design phase (Construction Est. to

Start after 2015)

KAHAU ST FARRINGTON HWY 138 KAHAU ST

(ULEHAWA CHNL)

Plan/ Design phase (Construction Est. to

Start after 2015)

KAHAUIKI PL KAHAUIKI ST END Road Paved

KAHAUIKI ST KAMEHAMEHA IV RD MIDDLE ST Road Paved

KAHAULOA PL KALUANUI RD END Road Paved

KAHAUOLA ST HOLAWA ST HOALUA ST Road Paved

KAHAWAI ST HUAPALA ST HALELENA PL Road Paved

KAHAWAI ST LOWREY AVE HUAPALA ST Road Paved

KAHAWALU DR KAOHINANI DR KAOHINANI DR Road Paved

KAHEA ST PALAHIA ST ELELE ST Road Paved

KAHEKA ST KANUNU ST YOUNG ST Road Paved

KAHEKA ST KAPIOLANI BLVD KANUNU ST Road Paved

KAHEKA ST KAPIOLANI BLVD LIONA ST Road Paved

KAHELA PL KAHELA ST END Road Paved

KAHELA ST KIPAPA DR END Road Paved

KAHELE PL KAHELE ST END Road Paved

KAHELE ST AELIKE ST HOAILONA ST Road Paved

KAHELU AVE WIKAO ST 600 KAHELU AVE Road Paved

KAHEMA PL LALAWAI DR END Road Paved

KAHENA PL KAHENA ST END Road Paved

KAHENA ST HAHAIONE ST MAKAI END Road Paved

KAHIKI PL PUAMANO PL END Road Paved

KAHIKINUI PL HINALII ST END Road Paved

KAHIKO ST KAMEHAMEHA HWY KOOLAU VIEW DR Construction to Start within a year
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KAHIKOLE PL KAMEHAMEHA HWY END Road Paved

KAHIKOLU PL SALT LAKE BLVD END Road Paved

KAHIKOLU WAY KAHIKOLU PL END Road Paved

KAHIKU PL KALOAPAU ST END Road Paved

KAHILI PL KAHILI ST END Road Paved

KAHILI ST AKUMU ST ALAHAKI ST Road Paved

KAHILINAI PL AIEA HTS DR END Road Paved

KAHIMOE PL KAHIMOE ST END Road Paved

KAHIMOE ST OLI LP END Road Paved

KAHINANI PL MOKAPU SADDLE RD 44-110 KAHINANI PL Construction Ongoing

KAHINANI WAY 44-130 KAHINANI WY 44-153 KAHINANI WY Construction Ongoing

KAHINU ST AIMOKU ST END Road Paved

KAHOA DR KIHAPAI ST KIHAPAI ST Road Paved

KAHOALOHA LN KING ST NAKOOKOO ST Road Paved

KAHOEA ST KUAHELANI AVE END Road Paved

KAHOLI PL LALAWAI DR END Road Paved

KAHOLO PL KAHOLO ST END Road Paved

KAHOLO ST ULUKOA ST ANANIA DR Road Paved

KAHONUA ST PUULU ST PAKAU ST Road Paved

KAHOWAA PL PUULUNA PL END Plan/ Design phase (Construction Est. to

Start after 2015)

KAHU ST KAHUANANI ST KAHUAWAI ST Road Paved

KAHUA PL NAPUANANI RD END Road Paved

KAHUAHALE ST KAHUAPILI ST KAHUANANI ST Road Paved

KAHUAHELE ST CUL-DE-SAC 94-242 KAHUAHELE ST Road Paved

KAHUAHELE ST CUL-DE-SAC 94-350 KAHUAHELE ST Road Paved

KAHUAHELE ST KAHUAINA ST KAHUALENA ST Road Paved
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KAHUAHELE ST KAHUALENA ST KAHUALENA ST Road Paved

KAHUAILANI ST HIKIMOE ST END Road Paved

KAHUAINA ST KAHUANANI ST KAHUALII ST Road Paved

KAHUALEA ST ALAKAINA ST END Road Paved

KAHUALEI PL WAIPAHU ST END Road Paved

KAHUALENA PL KAHUALENA ST END Road Paved

KAHUALENA ST KAHUAINA ST KAHUALOA ST Road Paved

KAHUALII ST KAHUANUI ST FARRINGTON HWY *Planning phase (Construction Est. to Start

after 2016)

KAHUALOA PL KAHUALOA ST END Road Paved

KAHUALOA PL KAHUALOA ST END Road Paved

KAHUALOA ST KAHUALENA ST KAHUANUI ST Road Paved

KAHUAMO PL KAHUAMO PL END Road Paved

KAHUAMO ST KAHUALII ST KAHULIO PL Road Paved

KAHUAMO ST KAHULIO PL KAHUANANI ST Road Paved

KAHUAMOKU PL KAHUAMOKU ST END Road Paved

KAHUAMOKU ST FARRINGTON HWY PAIWA ST Road Paved

KAHUANANI PL KAHUANANI ST END Road Paved

KAHUANANI PL KAHUANANI ST END Road Paved

KAHUANANI ST KAHUAPILI ST END Road Paved

KAHUANANI ST PAIWA ST KAHUAPILI ST Road Paved

KAHUANUI ST KAHUAHALE ST KAHUANANI ST *Planning phase (Construction Est. to Start

after 2016)

KAHUANUI ST KAHUANANI ST WAIPAHU ST EXT *Planning phase (Construction Est. to Start

after 2016)

KAHUANUI ST PAIWA ST KAHUAHALE ST *Planning phase (Construction Est. to Start

after 2016)

KAHUAPAA PL KAHUAPAA ST END Road Paved

KAHUAPAA ST WAIPAHU ST KAHUAPAA PL Road Paved

KAHUAPILI ST KAHUANANI ST KAHUANUI ST Road Paved
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KAHUAWAI ST KAHUANUI ST KAHUAPILI ST Road Paved

KAHUE PL KAAKA ST END *Planning phase (Construction Est. to Start

after 2016)

KAHUHIPA ST HAIKU RD KAHEKILI HWY Plan/ Design phase (Construction Est. to

Start after 2015)

KAHUHIPA ST KAHEKILI HWY Plan/ Design phase (Construction Est. to

Start after 2015)

KAHUI ST FARRINGTON HWY KUEMANU ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAHULI ST MOANIANI ST END Road Paved

KAHULIALII ST KEALAKAA ST END Road Paved

KAHULIO PL KAHUAMO ST END Road Paved

KAHULUI ST MOKUHANO ST KAELEKU ST Construction Ongoing

KAHUNA LN NAKOOKOO ST KING ST Plan/ Design phase (Construction Est. to

Start after 2015)

KAHUWAI PL KALUANUI RD END Road Paved

KAI NANI PL KALAHEO AVE END Road Paved

KAIA ST KAHIKOLU PL END Road Paved

KAIA ST KANEALII AVE PAUOA RD Road Paved

KAIAKA ST HALEIWA RD PIKAI ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAIAKUA ST KAIKOHOLA ST KAIHI ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAIALIU ST S BERETANIA ST BINGHAM ST Road Paved

KAIAMA PL LUNALILO HOME RD END Road Paved

KAIAMALOO ST KAIEE ST KAIHI ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAIAO PL KAIAO ST END *Planning phase (Construction Est. to Start

after 2016)

KAIAO ST 730 KAIAO ST 795 KAIAO ST *Planning phase (Construction Est. to Start

after 2016)

KAIAO ST KAAHOLO ST MAUKA END Road Paved

KAIAPELE ST KAIEE ST KAIHI ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAIAPO ST KAIKOHOLA ST KAIHI ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAIAULU PL KAIAULU ST END Road Paved

KAIAULU ST AKAAWA ST UHIUALA ST Road Paved
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KAIEA PL WAIALUA BEACH RD END Plan/ Design phase (Construction Est. to

Start after 2016)

KAIELEELE PL KAIELEELE ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KAIELEELE ST KEAUNUI DR END Plan/ Design phase (Construction Est. to

Start after 2016)

KAIEMI ST KAHA ST KAIPII ST Road Paved

KAIEWA ST KAAHOLO ST 642 KAIEWA ST *Planning phase (Construction Est. to Start

after 2016)

KAIHANUPA ST KAIMALIE ST KAIOPUA ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAIHAWANAWANA ST KAIPU ST KAILOA ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAIHEE ST KEEAUMOKU ST END Road Paved

KAIHEE ST KEEAUMOKU ST END Road Paved

KAIHEENALU ST KAIOPUA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KAIHIKAPU ST MAPUNAPUNA ST AHUA ST Plan/ Design phase (Construction Est. to

Start after 2015)

KAIHOI ST KAIKOHOLA ST KAIHI ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAIHOLO ST MALAKOLE ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KAIHOLU ST KAINUI DR KALAHEO AVE Road Paved

KAIHONE WAY KAIOLINO WAY END Road Paved

KAIHUOPALAAI ST KUPEKALA ST LAULAUNUI ST Construction to Start within a year

KAIHUOPALAAI ST KUPEKALA ST NORTH END Road Paved

KAIHUOPALAAI ST LAULAUNUI ST SOUTH END Road Paved

KAIIKUWA ST KAIMALIE ST KAIOPUA ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAIKA PL WALIKANAHELE RD END Plan/ Design phase (Construction Est. to

Start after 2016)

KAIKAINA ST MAKAWAO ST MAKUA ST Road Paved

KAIKANE ST KAILEONUI ST KAIKO ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAIKAUHAA ST KAIMALIE ST KAIOPUA ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAIKEA PL KALAHEO AVE END Road Paved

KAIKO ST 1114 KAIKO ST 1006 KAIKO ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAIKOELE ST KAILEONUI ST KAIKO ST Plan/ Design phase (Construction Est. to

Start after 2016)
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KAIKOI PL MAIPUHI ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KAIKOO PL PAPU CIR END Road Paved

KAIKUA PL HIAPO ST 521 KAIKUA PL *Planning phase (Construction Est. to Start

after 2016)

KAIKUAHINE ST HALA DR KAPALAMA AVE Road Paved

KAIKUNANE LP MAKUAHINE ST MAKUAHINE ST Construction Ongoing

KAIKUONO PL PAPU CIR END Road Paved

KAILA PL KIME ST END *Planning phase (Construction Est. to Start

after 2016)

KAILEOLEA DR KEONEULA BLVD KAIEE ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAILEONUI ST KAIMALIE ST KAIPU ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAILEWA ST PUULU ST PAKAU ST Road Paved

KAILIU PL KALUANUI RD END Road Paved

KAILIULA LP KALOAPAU ST KALOAPAU ST Road Paved

KAILIULA PL KAILIULA LP END Road Paved

KAILIWAI PL WILLIAM HENRY RD END Plan/ Design phase (Construction Est. to

Start after 2015)

KAILOA ST KAIOPUA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KAILUA RD 1005 KAILUA RD END Road Paved

KAILUA RD HAMAKUA DR BRIDGE KUULEI RD Road Paved

KAILUA RD HOOLAI ST KAILUA DISTRIC PARK Road Paved

KAILUA RD KALAHEO AVE KUULEI RD Road Paved

KAILUA RD KALAHEO AVE LIHIWAI RD Road Paved

KAILUANA LP KAILUANA PL KAILUANA PL Road Paved

KAILUANA PL N KALAHEO AVE PRIVATE GATE Road Paved

KAILULU WAY KAILUANA PL END Road Paved

KAIMA PL KUPUOHI ST END Road Paved

KAIMAKANI ST MOANALUA RD ULUNE ST Road Paved

KAIMAKE LP KAHA ST KAHA ST Road Paved
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KAIMALIE ST FORT WEAVER RD KAPOLEI PKWY Plan/ Design phase (Construction Est. to

Start after 2016)

KAIMALU PL KANEOHE BAY DR END Plan/ Design phase (Construction Est. to

Start after 2015)

KAIMALU WAY KAIMALU PL END Plan/ Design phase (Construction Est. to

Start after 2015)

KAIMANAHILA ST PAIKAU ST HAKAKA ST Road Paved

KAIMANU PL WAIALUA BEACH RD END Plan/ Design phase (Construction Est. to

Start after 2016)

KAIMI ST KAINALU DR KALAHEO AVE Road Paved

KAIMOANI WAY KAILUANA PL END Road Paved

KAIMOKU PL KAIMOKU WAY END Road Paved

KAIMOKU WAY KALANIANAOLE HWY END Road Paved

KAIMU LP KAAMILO ST KAAMILO ST Plan/ Design phase (Construction Est. to

Start after 2015)

KAIMUKI AVE 18TH AVE LUAWAI ST Road Paved

KAIMUKI AVE 4TH AVE 6TH AVE Road Paved

KAIMUKI AVE 6TH AVE 18TH AVE Road Paved

KAIMUKI AVE KAPIOLANI BLVD 4TH AVE Road Paved

KAIMUOHEMA PL HENRY ST END Road Paved

KAINALU DR 105 KAINALU DR END Road Paved

KAINALU DR 133 KAINALU DR END Road Paved

KAINALU DR 445 KAINALU DR END Road Paved

KAINALU DR KAINUI DR KAILUA RD Road Paved

KAINEHE ST KIHAPAI ST KAILUA RD Road Paved

KAINOA PL MONA ST END Road Paved

KAINUI DR KALAHEO AVE END Construction Ongoing

KAINUI DR N KALAHEO AVE END Road Paved

KAINUI PL KAINUI DR END Road Paved

KAIOE PL KUPAHU ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KAIOLENA DR AALAPAPA DR MOKULUA DR Road Paved
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KAIOLINO WAY KAILUANA PL END Road Paved

KAIOLOHIA PL AINAHOU ST END Construction Ongoing

KAIOLOHIA WAY KAIOLOHIA PL END Construction Ongoing

KAIOLU ST ALA WAI BLVD KUHIO AVE Road Paved

KAIOPUA ST 1001 KAIOPUA ST KAIMALIE ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAIPIHA ST KAHA ST KAIMAKE LP Road Paved

KAIPII ST KAHA ST KIHAPAI ST Road Paved

KAIPU ST KAIMALIE ST KAILEONUI ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAIPUHAA PL KALUANUI RD END Road Paved

KAIPUHINEHU ST KAIMALIE ST KAIOHEE ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAIULANI AVE ALA WAI BLVD KUHIO AVE Road Paved

KAIULANI AVE CONCRETE SECTION KALAKAUA AVE Road Paved

KAIWIKI PL HAWAII KAI DR END Road Paved

KAKAE PL NAHOLOHOLO ST END Road Paved

KAKAHIAKA ST WANAAO RD MAHEALANI PL Road Paved

KAKAINA PL KAKAINA ST END Road Paved

KAKAINA ST EAST END MEKIA ST Road Paved

KAKAINA ST MAHAILUA ST MEKIA ST Road Paved

KAKAINA ST MAHAILUA ST WAIKUPANAHA ST Road Paved

KAKAINA ST MEKIA ST MAHAILUA ST Road Paved

KAKAINA ST MEKIA ST MAHAILUA ST Road Paved

KAKAINA ST WAIKUPANAHA ST WEST END Road Paved

KAKALENA ST FARRINGTON HWY 155 KAKALENA ST Plan/ Design phase (Construction Est. to

Start after 2015)

KAKAPA PL KALUANUI RD END Road Paved

KAKELA DR MCKINLEY ST MCKINLEY ST Road Paved

KAKELA IKI PL KAKELA DR END Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

KAKELA PL KAKELA DR END Road Paved

KAKIWA PL KALUANUI RD END Road Paved

KAKOI ST NIMITZ HWY END Plan/ Design phase (Construction Est. to

Start after 2015)

KAKOO PL MAKAKILO DR END Road Paved

KALA PL AUKAI AVE KAHALA AVE Road Paved

KALAAU PL KULIOUOU RD END Road Paved

KALAE ST KAHAKEA ST KUPUOHI ST *Planning phase (Construction Est. to Start

after 2016)

KALAEPAA DR KALIHI ST LOOP END Road Paved

KALAEPOHAKU PL KALAEPOHAKU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KALAEPOHAKU ST KAMINAKA DR AKEAKAMAI ST Plan/ Design phase (Construction Est. to

Start after 2015)

KALAHEO AVE KAILUA RD LIHIWAI RD Road Paved

KALAHU PL KALUANUI RD END Road Paved

KALAI PL KALAUIPO ST END Road Paved

KALAIAHA PL KIME ST END *Planning phase (Construction Est. to Start

after 2016)

KALAIMOKU ST KALAKAUA AVE ALA WAI BLVD Road Paved

KALAKA PL KALAHEO AVE END Road Paved

KALAKAUA AVE ALA WAI BLVD SARATOGA RD Road Paved

KALAKAUA AVE BERETANIA ST ALA WAI BLVD *Planning phase (Construction Est. to Start

after 2016)

KALAKAUA AVE KAPAHULU AVE PONI MOI RD Road Paved

KALAKAUA AVE KING ST ENA RD Road Paved

KALAKAUA AVE PONI MOI RD COCONUT AVE Road Paved

KALAKUA ST LUNALILO HOME RD END Road Paved

KALALA ST CALIFORNIA AVE NAKULA ST Road Paved

KALALAU PL KALALAU ST END Road Paved

KALALAU ST POIPU DR NAWILIWILI ST Road Paved

KALALEA PL KALALEA ST END Road Paved
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KALALEA ST AIPO ST HAWAII KAI DR Road Paved

KALALI PL KALALI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KALALI ST ALALOA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KALAMA PAKA PL MOKUHANO ST END Construction Ongoing

KALAMA RD HIU ST END Road Paved

KALAMA ST 316-324 KALAMA ST END Road Paved

KALAMA ST 337-345 KALAMA ST END Road Paved

KALAMA ST 352-358 KALAMA ST END Road Paved

KALAMA ST 422-432 KALAMA ST END Road Paved

KALAMA ST 425-431 KALAMA ST END Road Paved

KALAMA ST ONEAWA ST KAINALU DR Road Paved

KALAMAKU ST MOREIRA ST END Road Paved

KALAMOHO PL KAAMILO ST END Road Paved

KALANIIKI PL KALANIIKI ST END Road Paved

KALANIIKI ST KALANIANAOLE HWY PVT GATE Road Paved

KALANIPUU PL KALANIPUU ST END Road Paved

KALANIPUU ST LUNALILO HOME RD AHUKINI ST Road Paved

KALAPAKI PL KALAPAKI ST END Road Paved

KALAPAKI ST WAINIHA ST LUNALILO HOME RD Road Paved

KALAPU ST HANAKAHI ST HANAKAHI ST Road Paved

KALAU PL NAKINI ST END Road Paved

KALAUA PL KALALI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KALAUIPO PL KALAUIPO ST END Road Paved

KALAUIPO ST KAWELOKA ST KAWELOKA ST Road Paved

KALAUOKALANI WAY MAKALOA ST KAPIOLANI BLVD Road Paved

KALAWAI PL END OF CONCRETE

SECTION

DEADEND Road Paved
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KALAWINA PL KAAMILO ST END Road Paved

KALE PL KALIHI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KALEHUA ST KAHALOA DR END Road Paved

KALEI RD KALELE RD END Road Paved

KALEILANI PL KALEILANI ST END Road Paved

KALEILANI ST MAKAMUA ST MAKAMUA ST Road Paved

KALEIMAMAHU ST END END Road Paved

KALEIWOHI ST WAIOLU-END CM:HHC ROADWAY) Plan/ Design phase (Construction Est. to

Start after 2015)

KALEMAKAPII ST PALAHIA ST LIMUKELE ST Plan/ Design phase (Construction Est. to

Start after 2015)

KALENAKAI PL KANEOHE BAY DR END *Planning phase (Construction Est. to Start

after 2016)

KALEO PL HOOKOMO ST END Road Paved

KALEO WAY KALEO PL END Road Paved

KALEPA PL HALA DR END Road Paved

KALIA RD ALA MOANA BLVD PAOA PL Road Paved

KALIA RD SARATOGA RD END Road Paved

KALIE ST CALIFORNIA AVE END Road Paved

KALIHI ST MAKUAHINE ST HUEA PL Road Paved

KALIHI ST MAKUAHINE ST LIKELIKE HWY Road Paved

KALIHI ST, DRIVEWAY

AT 3510 KALIHI ST

3510 KALIHI ST 3512 KALIHI ST Construction Ongoing

KALIHIWAI PL KALUANUI RD END Road Paved

KALIKE PL KIHALE ST END Road Paved

KALIKIMAKA ST ALEWA DR END Road Paved

KALIKO DR CALIFORNIA AVE CALIFORNIA AVE Road Paved

KALILI PL PUOWAINA DR END Plan/ Design phase (Construction Est. to

Start after 2015)

KALIMALOA ST OHALA ST HEEIA ST Plan/ Design phase (Construction Est. to

Start after 2015)

KALINA PL KEALAHOU ST END Construction Ongoing
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KALIUNA ST KUKEA CIR KUOHA ST Plan/ Design phase (Construction Est. to

Start after 2016)

KALO PL VARSITY PL END Road Paved

KALOA WAY MCKINLEY ST DAMON ST Road Paved

KALOALOA ST KALUANUI RD KAAHUE ST Road Paved

KALOALUIKI PL KALOALUIKI ST END Road Paved

KALOALUIKI ST LOWREY AVE KALOALUIKI ST Road Paved

KALOAPAU ST KUAHELANI AVE KUAHELANI AVE Road Paved

KALOI PL KALOI ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KALOI ST WAIHUNA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KALOKO LN PACIFIC HTS RD END Plan/ Design phase (Construction Est. to

Start after 2015)

KALOKO LN PACIFIC HTS RD END Plan/ Design phase (Construction Est. to

Start after 2015)

KALOLINA PL KALOLINA ST END Road Paved

KALOLINA ST 614 KALOLINA ST END Road Paved

KALOLINA ST ONEAWA ST END Road Paved

KALOPA ST AINAPO ST KII ST Road Paved

KALUA PL PALOLO AVE END Construction Ongoing

KALUA RD PALOLO AVE 10TH AVE Road Paved

KALUAA PL KAUMOKU ST END Road Paved

KALUAMOI DR 102 KALUAMOI PL END Plan/ Design phase (Construction Est. to

Start after 2015)

KALUAMOI DR KAMEHAMEHA HWY END Road Paved

KALUAMOI PL KALUAMOI DR END Road Paved

KALUAMOI PL KAMEHAMEHA HWY 300 KALUAMOI DR Plan/ Design phase (Construction Est. to

Start after 2015)

KALUAMOI PL KAMEHAMEHA HWY 300 KALUAMOI DR Plan/ Design phase (Construction Est. to

Start after 2015)

KALUAMOO ST KALAHEO AVE KAINALU DR Road Paved

KALUANUI PL KALUANUI RD KALUANUI WAY Road Paved

KALUANUI RD HAWAII KAI DR END Road Paved
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KALUANUI WAY END END Road Paved

KALUAWAA ST KAMAKINI ST END Road Paved

KALUHIKAI LN KUAKINI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KALUKALU ST IKEPONO ST PILIMAI ST Road Paved

KALULI ST AUWAIKU ST KINA ST Road Paved

KAMAHANA PL NAHOLOHOLO ST END Road Paved

KAMAHAO PL KAMAHAO ST END Road Paved

KAMAHAO ST NOELANI ST HOOKANIKE ST Road Paved

KAMAHELE PL KAMAHELE ST END Road Paved

KAMAHELE ST KEOLU DR END Road Paved

KAMAHOI ST MALIKO ST END Road Paved

KAMAIO PL KAMAIO ST END Road Paved

KAMAIO ST MEHEULA PKWY LANIKUHANA AVE Road Paved

KAMAKA LN LANAKILA AVE END Road Paved

KAMAKA LN LANAKILA AVE END Plan/ Design phase (Construction Est. to

Start after 2015)

KAMAKA PL KAMEHAMEHA HWY END Construction Ongoing

KAMAKAHALA ST KEAKULA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KAMAKINI ST KANEWAI ST END Road Paved

KAMAKOI PL KAMAKOI RD END Construction Ongoing

KAMAKOI RD PULAMA RD MAUKA END Construction Ongoing

KAMALA LP KEKUPUA ST KEKUPUA ST Road Paved

KAMALANI PL APUAKEA ST END Construction to Start within a year

KAMALEI ST KEALAKAA ST END Road Paved

KAMALII ST MAKANANI DR END Road Paved

KAMALINO ST HOLOLEA ST BOTH ENDS Road Paved

KAMALO ST KUPUOHI ST KAHAKEA ST *Planning phase (Construction Est. to Start

after 2016)
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KAMAMALU AVE IOLANI AVE PUOWAINA DR Plan/ Design phase (Construction Est. to

Start after 2015)

KAMANAAINA PL KUHIMANA ST END Road Paved

KAMANAIKI ST WAILELE ST LAULANI ST Road Paved

KAMANI LN HALEIWA RD END Plan/ Design phase (Construction Est. to

Start after 2016)

KAMAOLE ST KEKAA ST KEKAA ST Construction Ongoing

KAMAOMAO PL KEALAHOU ST END Construction Ongoing

KAMAU PL KEAAHALA RD END Construction Ongoing

KAMEHAME DR 2ND CONCRETE

SECTION

END Construction Ongoing

KAMEHAME DR MAUNANANI ST 1ST C/R SECTION Construction Ongoing

KAMEHAME PL KAMEHAME DR END Road Paved

KAMEHAMEHA AVE MANOA RD OAHU AVE Road Paved

KAMEHAMEHA HWY 2140'N. OF ANAHULU

STREAM BRIDGE

CANE HAUL RD Road Paved

KAMEHAMEHA HWY 53-906 KAMEHAMEHA

HWY

END Road Paved

KAMEHAMEHA HWY HEEIA BOAT HARBOR HAIKU RD *Planning phase (Construction Est. to Start

after 2016)

KAMEHAMEHA HWY HEEIA BOAT HARBOR KAHEKILI HWY *Planning phase (Construction Est. to Start

after 2016)

KAMEHAMEHA HWY LIKELIKE HWY HAIKU RD *Planning phase (Construction Est. to Start

after 2016)

KAMEHAMEHA HWY LIKELIKE HWY KEOLE ST Road Paved

KAMEHAMEHA IV RD 1432 KAMEHAMEHA IV

RD

END Road Paved

KAMEHAMEHA IV RD KAHAUIKI ST 1040 KAM IV RD Road Paved

KAMEHAMEHA IV RD N SCHOOL ST KAHAUIKI ST Road Paved

KAMEHAMEHA IV RD N SCHOOL ST LIKELIKE HWY Road Paved

KAMIKI ST WAIOPAE ST AWALUA ST *Planning phase (Construction Est. to Start

after 2016)

KAMILO ST HAWAII KAI DR HAWAII KAI DR Road Paved

KAMILOIKI PL LUNALILO HOME RD END Road Paved

KAMINAKA DR ST LOUIS DR KANALUI ST Plan/ Design phase (Construction Est. to

Start after 2015)

KAMOHOALII ST KALIHI ST 1744 KAMOHOALII ST Road Paved
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KAMOHOALII ST KALIHI ST KOKOHEAD END Road Paved

KAMOI PL KAAHUE ST END Road Paved

KAMOKILA BLVD FARRINGTON HWY NAU PL Plan/ Design phase (Construction Est. to

Start after 2015)

KAMOKU ST KAALOA ST HIHIWAI ST Road Paved

KAMOLE PL KAMOLE ST END Road Paved

KAMOLE ST LAUKAHI ST KAMOLE ST Road Paved

KAMOOALII ST LIULA ST BOTH T ENDS Construction to Start within a year

KAMOOKOA PL KALUANUI RD END Road Paved

KAMUELA AVE DATE ST KAPAHULU AVE Road Paved

KAMUELA PL KAOHINANI DR END Construction Ongoing

KANA PL OCEAN VIEW DR END Road Paved

KANAE ST AINAMAKUA DR BOTH ENDS Road Paved

KANAEHA PL LUEHU ST END Road Paved

KANAEHA PL LUEHU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KANAHA ST MALUNIU AVE UILAMA ST Road Paved

KANAHALE RD HAKIMO RD 1668 KANAHALE RD Plan/ Design phase (Construction Est. to

Start after 2015)

KANAI PL WAIKALUA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

KANAINA AVE KAPAHULU AVE KAUNAOA ST Road Paved

KANAINA AVE KAUNAOA ST END Road Paved

KANAKA PL KANAKA ST END Construction to Start within a year

KANAKA ST MAHINUI RD END Construction to Start within a year

KANAKOU PL KALUANUI RD END Road Paved

KANALANI PL PUPUKEA RD END Road Paved

KANALOA ST UHALOA ST HAKINA ST Road Paved

KANALU ST KUKEA CIR KUOHA ST Plan/ Design phase (Construction Est. to

Start after 2016)

KANALUI PL KANALUI ST END Plan/ Design phase (Construction Est. to

Start after 2015)



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

KANALUI ST KAMINAKA DR KAMINAKA DR Plan/ Design phase (Construction Est. to

Start after 2015)

KANAMEE ST NAHOLOHOLO ST KIPAPA DR Road Paved

KANANI PL LILIHA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KANAPUA PL KAUPUNI ST 85-740 KANAPUA PL Construction Ongoing

KANAPUU DR KALANIANAOLE HWY KEOLU DR Road Paved

KANAPUU PL KANAPUU DR END Road Paved

KANE PL KANOENA ST KANOULU ST Plan/ Design phase (Construction Est. to

Start after 2016)

KANEAKI ST KOLEALIILII ST KAPAEKAHI ST Construction Ongoing

KANEALII AVE PAUOA RD KAPALU ST Road Paved

KANEAPU PL MOKULUA DR END Road Paved

KANEKAPOLEI ST ALA WAI BLVD KAIULANI AVE Road Paved

KANEKOPA PL PALOLO AVE END Construction Ongoing

KANELOA RD PAOAKALANI AVE WAI NANI WAY Road Paved

KANEOHE BAY DR 1100' FROM H-3 MOKAPU BLVD Road Paved

KANEOHE BAY DR 44-517 KANEOHE BAY

DR

44-527 KANEOHE BAY

DR

*Planning phase (Construction Est. to Start

after 2016)

KANEOHE BAY DR AUMOANA PL ANU PL Construction Ongoing

KANEOHE BAY DR BAYVIEW HAVEN PL NOHOKAI PL Road Paved

KANEOHE BAY DR KAIMALU PL MALAE PL *Planning phase (Construction Est. to Start

after 2016)

KANEWAI ST DOLE ST KAMAKINI ST Road Paved

KANIAHE PL KULIA ST END Road Paved

KANIAHE ST END HANAU ST Road Paved

KANIAU PL PEKE LN END Road Paved

KANIELA PL KULIOUOU RD END Road Paved

KANIHI ST KAWELOKA ST END Road Paved

KANIKANI PL AHEAHE AVE END Road Paved

KANIKO PL KULIA ST END Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

KANOELEHUA PL GLEN AVE END Road Paved

KANOENA ST KAHUI ST KANE PL Plan/ Design phase (Construction Est. to

Start after 2016)

KANOENOE ST HAWAII KAI DR MAKAA ST Road Paved

KANOULU ST KUEMANU ST KANE PL Plan/ Design phase (Construction Est. to

Start after 2016)

KANU ST LOWREY AVE LOI ST Road Paved

KANUKU PL KANUKU ST END Road Paved

KANUKU ST KAMEHAMEHA HWY HEKAHA ST Road Paved

KANUNU ST KEEAUMOKU ST KALAKAUA AVE Road Paved

KAOEA PL HAKUPOKANO LP END Road Paved

KAOHE PL KAAHUE ST END Road Paved

KAOHINANI DR KAHAWALU DR KAMUELA PL Road Paved

KAOKOA PL KAHAPILI ST END Road Paved

KAOLA WAY PACIFIC HTS RD BOOTH RD Road Paved

KAOMAAIKU PL MAKAUNULAU ST END Road Paved

KAOMI LP HANUA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KAONAWAI PL EAST MANOA RD END Road Paved

KAONOHI PL KAONOHI ST END Road Paved

KAONOHI ST 98-700 KAONOHI ST KAONOHI PL Construction to Start within a year

KAONOHI ST KAMEHAMEHA HWY MOANALUA RD Road Paved

KAONOHI ST KAONOHI PL END (NORTH) Road Paved

KAONOHI ST MOANALUA RD 98-700 KAONOHI ST Construction to Start within a year

KAOOPULU PL KALUANUI RD END Road Paved

KAOOPULU WAY KAOOPULU PL END Road Paved

KAOPE ST EWA END HNL END Road Paved

KAOPUA LP KUAHELANI AVE KUAHELANI AVE Road Paved

KAPA PL KALUANUI RD END Road Paved
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KAPAA QUARRY RD MOKAPU BLVD KALANIANAOLE HWY Construction to Start within a year

KAPAA ST KAINALU DR KALAHEO AVE Road Paved

KAPAAHULANI ST 1077 KAPAAHULANI ST 1111 KAPAAHULANI ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAPAAKEA LN KING ST END Road Paved

KAPAEKAHI ST KANEAKI ST KUKAI PL Construction Ongoing

KAPAHU ST AUWAIOLIMU ST ANIANIKU ST Road Paved

KAPAHULU AVE ALA WAI BLVD HARDING AVE Construction Ongoing

KAPAHULU AVE KALAKAUA AVE PAKI AVE Road Paved

KAPAIA ST LUNALILO HOME RD END Road Paved

KAPAKAI PL FARRINGTON HWY 132 KAPAKAI PL *Planning phase (Construction Est. to Start

after 2016)

KAPALAI PL KAPALAI RD END Construction Ongoing

KAPALAI RD KAMEHAMEHA HWY KEOLE ST Construction Ongoing

KAPALAMA AVE AUPUNI ST MAKANANI DR Construction Ongoing

KAPALAMA AVE BERNICE ST KONIA ST Road Paved

KAPALAMA AVE KONIA ST HANAI LP Construction Ongoing

KAPALAPALA PL HAWAII KAI DR END Road Paved

KAPALOALA PL PAUOA RD END Road Paved

KAPALU ST BOOTH RD PAUOA RD Road Paved

KAPALU ST SERVES 196 KAPALU

ST

END Plan/ Design phase (Construction Est. to

Start after 2015)

KAPANA PL LAUPAPA ST END Road Paved

KAPAPALA PL KAAHUE ST END Road Paved

KAPAPAPUHI ST AMAAMA ST LAULAUNUI ST Construction to Start within a year

KAPAWA PL NAHOLOHOLO ST END Road Paved

KAPEA PL KAPEA ST END Construction Ongoing

KAPEA ST HUMU ST NAHIKU ST Construction Ongoing

KAPEHE ST KIALUA ST KEOHAPA PL MAKAI

END

Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

KAPEHE ST MAUKA KIALUA END KIALUA ST Construction Ongoing

KAPIKI RD HAKIMO RD 1685 KAPIKI RD Plan/ Design phase (Construction Est. to

Start after 2015)

KAPILI ST CLEGHORN ST TUSITALA ST Road Paved

KAPIOLANI BLVD DATE ST KING ST Road Paved

KAPIOLANI BLVD SOUTH ST WARD AVE Road Paved

KAPIOLANI BLVD WARD RD KAHEKA ST Road Paved

KAPOHO PL KAAHUE ST END Road Paved

KAPOLEI PKWY KAIMALIE ST KAIOLI ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAPOO ST KENEKE ST PALEKA RD Construction Ongoing

KAPUAHI PL KAPUAHI ST END Road Paved

KAPUAI PL KAMEHAMEHA HWY END Road Paved

KAPUHI PL KAPUHI ST END Road Paved

KAPUHI ST KAMEHAMEHA HWY END Road Paved

KAPUKAPU PL NAALII ST END Road Paved

KAPULEI ST PAUOA RD KEKUANONI ST Road Paved

KAPULENA LP KII ST KII ST Road Paved

KAPUNAHALA RD KULUKEOE ST ANOI RD Construction Ongoing

KAPUNI ST CLEGHORN ST KUHIO AVE Road Paved

KARATTI LN PENSACOLA ST END Road Paved

KARAYAN ST ALA LOA ST FORT WEAVER RD Road Paved

KARSTEN DR CALIFORNIA AVE CALIFORNIA AVE (EWA

LOOP)

Road Paved

KARSTEN DR CALIFORNIA AVE CALIFORNIA AVE (HON

LOOP)

Road Paved

KAU ST UKEE ST END Road Paved

KAUAI ST PUUNUI AVE END Plan/ Design phase (Construction Est. to

Start after 2015)

KAUAKAPUU LP LANIKUHANA AVE LANIKUHANA AVE Road Paved

KAUALIO PL 22ND AVE END Road Paved
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KAUAMEA PL KIPAPA DR END Road Paved

KAUANOMEHA PL HINALII ST END Road Paved

KAUAOPUU ST KAWILI ST HALE EKAHI DR Construction Ongoing

KAUHAA PL KUMOO LP END Plan/ Design phase (Construction Est. to

Start after 2015)

KAUHAKO PL KAUHAKO ST END Road Paved

KAUHAKO ST HANAMAULU ST KAUMAKANI ST Road Paved

KAUHALE ST MOANALUA RD END (INCL. 2 CUL DE

SACS)

Road Paved

KAUHANA PL KAUHANA ST END Construction Ongoing

KAUHANA ST PALOLO AVE PALOLO AVE Construction Ongoing

KAUHANE ST IAUKEA ST END Road Paved

KAUHI ST HANUA ST KALAELOA BLVD Plan/ Design phase (Construction Est. to

Start after 2016)

KAUHIHAU PL KULEANA RD END Road Paved

KAUHOLA PL HAWAII KAI DR END Road Paved

KAUHOLOKAHIKI PL KAUHOLOKAHIKI ST END Road Paved

KAUHOLOKAHIKI ST END END Road Paved

KAUI ST KUKEA CIR KUOHA ST Plan/ Design phase (Construction Est. to

Start after 2016)

KAUIKI ST KEHUE ST HANALOA ST Road Paved

KAUILA ST NUUANU AVE PALI HWY Plan/ Design phase (Construction Est. to

Start after 2015)

KAUINOHEA PL KANEOHE BAY DR END *Planning phase (Construction Est. to Start

after 2016)

KAUKAI RD HAKIMO RD 1589 KAUKAI RD Plan/ Design phase (Construction Est. to

Start after 2015)

KAUKALIA ST KIAHA LP ANANIA DR Road Paved

KAUKAMA RD (APUUPUU-MAKAI

END)

(PVT:CM) Plan/ Design phase (Construction Est. to

Start after 2015)

KAUKAMA RD FARRINGTON HWY UALA ST Plan/ Design phase (Construction Est. to

Start after 2015)

KAUKAMA RD PAAKEA RD APUUPUU RD Plan/ Design phase (Construction Est. to

Start after 2015)

KAUKAMA RD UALA ST PAKEKE ST Plan/ Design phase (Construction Est. to

Start after 2015)

KAUKAMANA EX KAUKAMANA ST EXT #3 TO END Plan/ Design phase (Construction Est. to

Start after 2015)
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KAUKAMANA RD 135 KAUKAMANA RD KULAAUPUNI - EXT #1 Plan/ Design phase (Construction Est. to

Start after 2015)

KAUKAMANA RD 135 KAUKAMANA RD MALIONA ST Plan/ Design phase (Construction Est. to

Start after 2015)

KAUKAMANA RD 87 KAUKAMANA RD KULAAUPUNI ST Plan/ Design phase (Construction Est. to

Start after 2015)

KAUKAMANA RD 89 PAAKEA RD 41 PAAKEA RD Plan/ Design phase (Construction Est. to

Start after 2015)

KAUKAMANA RD 90 KULAAUPUNI ST APAKEE ST Plan/ Design phase (Construction Est. to

Start after 2015)

KAUKAMANA RD (EX#1-

AKASTJOHNSEXT)

(STJOHNS-MALIONA:

CM)

Plan/ Design phase (Construction Est. to

Start after 2015)

KAUKAMANA RD KAUKAMANA RD 135 KAUKAMANA RD Plan/ Design phase (Construction Est. to

Start after 2015)

KAUKAMANA RD KAUKAMANA RD PRIVATE RD Plan/ Design phase (Construction Est. to

Start after 2015)

KAUKAMANA RD PRIVATE RD 135 KAUKAMANA RD Plan/ Design phase (Construction Est. to

Start after 2015)

KAUKAMANA ST (FARR HWY-

KULAAPUNI)

EXT#3 TO END:CM Plan/ Design phase (Construction Est. to

Start after 2015)

KAUKOE ST LANIKUHANA AVE AWIKI ST Road Paved

KAUKOLU ST KEAUNUI DR END Plan/ Design phase (Construction Est. to

Start after 2016)

KAUKONAHUA RD KAMANANUI RD KAMEHAMEHA HWY Construction Ongoing

KAUKONAHUA RD KAMEHAMEHA HWY WILIKINA DR Plan/ Design phase (Construction Est. to

Start after 2016)

KAUKONAHUA RD WILIKINA DR FARRINGTON HWY Construction Ongoing

KAUKONAHUA RD WILIKINA DR FARRINGTON HWY Plan/ Design phase (Construction Est. to

Start after 2016)

KAUKONAHUA RD WILIKINA DR KAMANANUI RD Construction Ongoing

KAUKU PL KAAHUE ST END Road Paved

KAULAHAO ST HOALA ST END Road Paved

KAULAILI RD MAKAHA VALLEY RD KAULAWAHA RD *Planning phase (Construction Est. to Start

after 2016)

KAULANI WAY ONEAWA ST HINANO WAY Road Paved

KAULAWAHA RD JADE ST MAIUU RD *Planning phase (Construction Est. to Start

after 2016)

KAULIA PL KIPAPA DR END Road Paved

KAULIKE DR KULEANA RD (EWA) KULEANA RD (KH) Road Paved

KAULONA PL KAUKOLU ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KAULU ST KALANIANAOLE HWY LAUMILO ST Road Paved
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KAULUA ST KAHOEA ST KAWAU ST Road Paved

KAULUIKUA PL LANIKUHANA AVE END Road Paved

KAULUKANU PL KAULUKANU ST END Road Paved

KAULUKANU ST KAKAINA ST END Road Paved

KAULULAAU ST MOREIRA ST END Road Paved

KAULULENA ST ALOHILANI ST END KELEWAA ST END Road Paved

KAUMAHANA PL KAWELOKA ST END Road Paved

KAUMAILUNA PL ALEWA DR END Road Paved

KAUMAKA PL KALANIPUU ST END Construction Ongoing

KAUMAKANI PL KAUMAKANI ST END Road Paved

KAUMAKANI ST LUNALILO HOME RD ANAPALAU ST Road Paved

KAUMOKU ST END END Road Paved

KAUMOLI PL KAUMOLI ST 101ST ST Road Paved

KAUMOLI ST KULOKO ST PANEE ST Road Paved

KAUNA ST AINAPO ST KII ST Road Paved

KAUNALA PL KAUNALA ST END Road Paved

KAUNALA ST KAMEHAMEHA HWY END Road Paved

KAUNAOA ST LEAHI AVE TROUSSEAU ST Road Paved

KAUNOA ST EWA END HNL END Road Paved

KAUNOLU ST KEHUE ST HAIAMU ST Road Paved

KAUOPAE PL KUKOLU ST END Road Paved

KAUOPUA ST MAKAPIPIPI ST MAKAPIPIPI ST Road Paved

KAUPAKU PL KALUANUI RD END Road Paved

KAUPALENA ST KULIOUOU RD LANI ST Road Paved

KAUPU PL WAIPAHU ST END Road Paved

KAUPU WAY KAUPU PL 0+20 Road Paved
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KAUPUNI PL KAUPUNI ST 85-789 KAUPUNI PL Construction Ongoing

KAUPUNI ST FARRINGTON HWY KAUPUNI PL Construction Ongoing

KAUWAHI AVE (HALEAKALA-

NANAKULI)

(HHC-OWNED) Plan/ Design phase (Construction Est. to

Start after 2015)

KAUWAHI AVE (NAKULI-HNL END) (HHC-OWNED) Plan/ Design phase (Construction Est. to

Start after 2015)

KAUWILI ST KAUNOLU ST NORTH RD Road Paved

KAWAENA PL PAUOA RD END Road Paved

KAWAHINE PL HULI ST END Road Paved

KAWAIAHAO ST WARD AVE KAMAKEE ST Road Paved

KAWAIHAE PL KAWAIHAE ST END Road Paved

KAWAIHAE ST KALANIANAOLE HWY HAWAII KAI DR Road Paved

KAWAIKI PL KAAHUE ST END Road Paved

KAWAILOA DR KAMEHAMEHA HWY REFUSE YARD Plan/ Design phase (Construction Est. to

Start after 2016)

KAWAILOA RD LIHIWAI RD ALALA RD Road Paved

KAWAINUI ST 328 KAWAINUI ST 320 KAWAINUI ST Road Paved

KAWAINUI ST 331 KAWAINUI ST 339 KAWAINUI ST Road Paved

KAWAINUI ST 340 KAWAINUI ST 344 KAWAINUI ST Road Paved

KAWAINUI ST 418 KAWAINUI ST 428 KAWAINUI ST Road Paved

KAWAINUI ST 427 KAWAINUI ST 419 KAWAINUI ST Road Paved

KAWAINUI ST 450 KAWAINUI ST END Road Paved

KAWAINUI ST 450 KAWAINUI ST END Road Paved

KAWAINUI ST KIHAPAI ST MALUNIU AVE Road Paved

KAWANANAKOA PL NUUANU AVE END Plan/ Design phase (Construction Est. to

Start after 2015)

KAWAO AVE (HALEAKALA-

NANAKULI)

(HHC-OWNED) Plan/ Design phase (Construction Est. to

Start after 2015)

KAWAO AVE (NANAKULI AVE-END) (HHC-OWNED) Plan/ Design phase (Construction Est. to

Start after 2015)

KAWAU ST HOKUIWA ST KAHOEA ST Road Paved

KAWEKIU PL KULIOUOU RD END Road Paved
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KAWELE PL KOLIANA ST END Road Paved

KAWELOALII PL KAWELOALII ST END Road Paved

KAWELOALII ST HOKUAHIAHI ST KUAHELANI AVE Road Paved

KAWELOKA PL KAWELOKA ST END Road Paved

KAWELOKA ST PALAMOI ST KUAHAKA ST Road Paved

KAWELU ST KANIHI ST LEOMELE ST Road Paved

KAWEO PL HOLANIKU ST END Road Paved

KAWILI PL KAWILI ST 86-507 KAWILI PL Construction Ongoing

KAWILI ST 86-162 KAWILI ST 86-286 KAWILI ST Construction Ongoing

KAWILI ST LUALUALEI HMSTD RD 86-346 KAWILI ST Construction Ongoing

KAWOA PL MAULUKUA RD END Road Paved

KAWOA WAY KAWOA PL END Road Paved

KAWOHI PL KILOHI ST END Road Paved

KAWOWO PL KAWOWO RD END Road Paved

KAWOWO RD Road Paved

KE IKI RD KAMEHAMEHA HWY END Road Paved

KE NUI RD KAMEHAMEHA HWY END Road Paved

KE WAENA RD KAMEHAMEHA HWY END Road Paved

KEA PL KANOULU ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KEAAHALA PL KEAAHALA RD END Construction Ongoing

KEAAHALA RD KAMEHAMEHA HWY KAMAU PL *Planning phase (Construction Est. to Start

after 2016)

KEAALAU PL Plan/ Design phase (Construction Est. to

Start after 2015)

KEAALAU PL KANEOHE BAY DR CONCRETE *Planning phase (Construction Est. to Start

after 2016)

KEAHI ST KUMU ST Construction Ongoing

KEAHILELE PL KEAHILELE ST END Road Paved

KEAHILELE ST HOKUAHIAHI ST END Road Paved
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KEAHIPAKA LN HALEIWA RD END Plan/ Design phase (Construction Est. to

Start after 2016)

KEAHOLE ST KALANIANAOLE HWY HAWAII KAI DR Road Paved

KEAKAULA PL LAUPAPA ST END Road Paved

KEAKEALANI ST HAO ST KIHOLO ST Road Paved

KEAKULA ST KAUKONAHUA RD OLIANA ST Plan/ Design phase (Construction Est. to

Start after 2016)

KEALAHOU PL KEANIANI ST END Road Paved

KEALAHOU ST HAWAII KAI DR KALANIANAOLE HWY Construction Ongoing

KEALAHOU ST MUOLEA PL END Road Paved

KEALAKAA PL KEALAKAA ST END Road Paved

KEALAKAA ST MAHINAHOU ST NUI ST Road Paved

KEALAKAHA DR AIEA HTS DR AIEA HTS DR Plan/ Design phase (Construction Est. to

Start after 2015)

KEALAKAI ST LUKA ST LOLENA ST Road Paved

KEALAKAI ST SIMON RD LUKA ST Road Paved

KEALALANI PL KUKUNA RD END Road Paved

KEALALUINA DR HALAWA HTS RD END Road Paved

KEALAOLU PL KEALAOLU AVE END Road Paved

KEALIA DR KAPALAMA AVE AUPUNI ST Road Paved

KEALIA DR MAKANANI DR KAPALAMA AVE Road Paved

KEALOHA PL GULICK AVE END Road Paved

KEALOHA ST GULICK AVE END Road Paved

KEALOHI ST LANIKUHANA AVE MAKAPIPIPI ST Road Paved

KEALOHILANI AVE KUHIO AVE KALAKAUA AVE Road Paved

KEAMA PL EAST MANOA RD END Road Paved

KEANA RD KANEOHE BAY DR NAMOKU ST Construction Ongoing

KEANAE ST MOANALUA RD KAAMILO ST Plan/ Design phase (Construction Est. to

Start after 2015)

KEANIANI PL KEANIANI ST END Road Paved
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KEANIANI ST 327-333 KEANIANI ST END Road Paved

KEANIANI ST 328-336 KEANIANI ST END Road Paved

KEANIANI ST 349-355 KEANIANI ST END Road Paved

KEANIANI ST 407-417 KEANIANI ST END Road Paved

KEANIANI ST MALUNIU AVE ONEAWA ST Road Paved

KEANU ST 10TH AVE PALOLO AVE Construction Ongoing

KEANU ST 3519 KEANU ST 10TH AVE Road Paved

KEANU ST HUNAKAI ST HUNAKAI ST Road Paved

KEANU STREET,

INCLUDE CITY

WILHELMINA RISE END Road Paved

KEAOLANI PL KEAOLANI ST END Road Paved

KEAOLANI ST KEAHILELE ST END Road Paved

KEAOLELE PL WAIOMAO RD END Road Paved

KEAOOPUA PL KEAOOPUA ST END Road Paved

KEAOOPUA ST LANIKUHANA AVE MEHEULA PKWY Road Paved

KEAPUA PL KAAMILO ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KEAUNUI DR IROQUOIS DR KOLOWAKA DR Plan/ Design phase (Construction Est. to

Start after 2016)

KEAUNUI DR KOLOWAKA DR MAANA ST Plan/ Design phase (Construction Est. to

Start after 2016)

KEAWEMAUHILI PL KEKAUOHA ST END Road Paved

KEAWEMAUHILI PL KEKAUOHA ST END Road Paved

KEEAUMOKU PL KEEAUMOKU ST END Road Paved

KEEAUMOKU ST KAIHEE ST NEHOA ST Road Paved

KEEAUMOKU ST KAPIOLANI BLVD KINAU ST Road Paved

KEEAUMOKU ST NEHOA ST MAUKA END Road Paved

KEEHUHIWA PL MAKOHILANI ST END Road Paved

KEEHUHIWA ST MAKOHILANI ST MAKOHILANI ST Road Paved

KEELE PL LAUPAPA ST END Road Paved
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KEENA PL LAUPAPA ST END Road Paved

KEHA PL KAMEHAMEHA IV RD END Road Paved

KEHAU PL PALOLO AVE END Construction Ongoing

KEHAULANI DR LANIPO DR END Road Paved

KEHELA PL KEHELA ST END Road Paved

KEHELA ST KAAKA ST KUPUNA LP *Planning phase (Construction Est. to Start

after 2016)

KEHENA PL OLD WAIALAE RD END Road Paved

KEHEPUE LP KALOAPAU ST KALOAPAU ST Road Paved

KEHEPUE PL KEHEPUE LP END Road Paved

KEHOOEA PL MAKOHILANI ST END Road Paved

KEHUE PL KEHUE ST END Road Paved

KEHUE ST KAUNOLU ST NORTH RD Road Paved

KEI PL KEHUE ST END Road Paved

KEIKIALII ST NAALII ST END (LT) Road Paved

KEIKIALII ST NAALII ST END (RT) Road Paved

KEIKIKANE LP KANAKA ST KANAKA ST Construction to Start within a year

KEIKIKANE PL KEIKIKANE LP END Construction to Start within a year

KEIKILANI CIR KAAI ST KAAI ST Road Paved

KEKAA ST MOKUHANO ST MOKUHANO ST Construction Ongoing

KEKAIHILI PL KEHUE ST END Road Paved

KEKAKIA PL LAUPAPA ST END Road Paved

KEKAU PL APIO LN END Plan/ Design phase (Construction Est. to

Start after 2015)

KEKAULUOHI ST AUHEA PL MAUKA END Road Paved

KEKAUOHA ST PUALALEA ST END Road Paved

KEKAUOHA ST PUALALEA ST END Road Paved

KEKAUWA ST HAONA ST HAONA ST Plan/ Design phase (Construction Est. to

Start after 2016)
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KEKIO RD POLINALINA RD NORTH END Road Paved

KEKIO RD PUAKENIKENI RD SOUTH END Road Paved

KEKOA PL KEALALUINA DR END Road Paved

KEKONA PL PALOLO AVE END Road Paved

KEKUANONI PL KEKUANONI ST END Road Paved

KEKUANONI ST BOOTH RD KAPULEI ST Road Paved

KEKUMU PL HULI ST END Road Paved

KEKUPUA PL KEKUPUA ST END Road Paved

KEKUPUA ST ANAPALAU ST KAUMAKANI ST Road Paved

KELEAWE PL LAUPAPA ST END Road Paved

KELEWAA PL KELEWAA ST END Road Paved

KELEWAA ST HOLANI ST KAULULENA ST Road Paved

KELEWINA PL KELEWINA ST END Road Paved

KELEWINA ST PUUALOHA ST MAUNAWILI RD Road Paved

KELIIKIPI ST FARRINGTON HWY 162 KELIIKIPI ST Plan/ Design phase (Construction Est. to

Start after 2015)

KELLOG ST KILANI AVE END Road Paved

KELUKA PL KENEKE ST END Construction Ongoing

KEMIKA PL LAUPAPA ST END Road Paved

KEMOLE LN KING ST BERETANIA ST Road Paved

KENEKE PL KENEKE ST END Construction Ongoing

KENEKE ST ANOI RD END Construction Ongoing

KENELA ST KOA KAHIKO ST 45-244 KENELA ST Construction Ongoing

KENOLA PL KIPOU ST END Road Paved

KEOE PL YACHT CLUB ST END Construction Ongoing

KEOE WAY KEOE PL END Construction Ongoing

KEOHAPA PL KAPEHE ST END Road Paved
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KEOKEA PL KAWAIHAE ST END Road Paved

KEOKI PL KULIOUOU RD END Road Paved

KEOKI PL WANAAO RD AKAAKAAWA ST Road Paved

KEOLA ST 959 KEOLA ST HALA DR - STATE HHA Construction Ongoing

KEOLA ST LANAKILA AVE END Plan/ Design phase (Construction Est. to

Start after 2015)

KEOLE PL KEOLE ST END Construction Ongoing

KEOLE ST KAMEHAMEHA HWY KAPALAI RD Construction Ongoing

KEOLU DR KALANIANAOLE HWY AKAHAI ST Road Paved

KEONAONA ST BATES ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KEONEAE PL KAHIUKA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KEONEKAPU PL KEONEKAPU ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KEONEKAPU ST KEAUNUI DR END Plan/ Design phase (Construction Est. to

Start after 2016)

KEONEULA BLVD FORT WEAVER RD TMK:9-1-127:143 Plan/ Design phase (Construction Est. to

Start after 2016)

KEONI ST LOWREY AVE HUAPALA ST Road Paved

KEONIANA ST ALA WAI BLVD KALAKAUA AVE Road Paved

KEOPUA ST MOREIRA ST END Road Paved

KEPA ST WAUKE ST COLLINS ST Road Paved

KEPAKEPA PL KEPAKEPA ST END *Planning phase (Construction Est. to Start

after 2016)

KEPAKEPA ST OLI LP END *Planning phase (Construction Est. to Start

after 2016)

KEPANIWAI ST HONOKAHUA ST KAELEKU ST Construction Ongoing

KEPOLA PL PALI HWY END Road Paved

KEPUHI ST TROUSSEAU ST ALOHEA AVE Road Paved

KEWAI PL PUEONANI ST END Road Paved

KEWALO ST LUNALILO ST NEHOA ST Road Paved

KIAALA PL KEALAHOU ST END Construction Ongoing

KIAHA LP ANANIA DR ANANIA DR Road Paved
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KIAHA PL KIAHA LP END Road Paved

KIAI PL POOLA ST END Road Paved

KIALUA ST HOOPALA ST KAPEHE ST Road Paved

KIANI ST KEOLE ST KEOLE ST Construction Ongoing

KIAPA PL FARRINGTON HWY 131 KIAPA PL *Planning phase (Construction Est. to Start

after 2016)

KIAPAAKAI PL KEALAKAA ST END Road Paved

KIAU PL HONOWAI ST END Road Paved

KIAWE ST NAHELE ST NAHELE ST Road Paved

KIEKIE PL DOLE RD END Road Paved

KIEKONEA WAY KAUKONAHUA RD KAAMOOLOA RD Plan/ Design phase (Construction Est. to

Start after 2016)

KIELE AVE PONI MOI RD COCONUT AVE Road Paved

KIHALE PL KIHALE ST END Road Paved

KIHALE ST KAMEHAMEHA HWY END Road Paved

KIHAPAI PL KIHAPAI ST END Road Paved

KIHAPAI ST 309 KIHAPAI ST END Road Paved

KIHAPAI ST 341 KIHAPAI ST END Road Paved

KIHAPAI ST 668 KIHAPAI ST END Road Paved

KIHAPAI ST 701 KIHAPAI ST END Road Paved

KIHAPAI ST ONEAWA ST WAILEPO ST Road Paved

KIHEWA PL AIEA HTS DR END Road Paved

KIHI ST LAUKAHI ST KUMAKANI LP Road Paved

KIHI ST RENTON RD KOAHI ST Road Paved

KIHONUA PL PALIKEA ST 92 KIHONUA PL Plan/ Design phase (Construction Est. to

Start after 2015)

KII PL KII ST END Road Paved

KII ST AINAPO ST END Road Paved

KIILANI PL KIILANI ST END Road Paved
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KIILANI ST MAHINAHOU ST MAHINAHOU ST Road Paved

KIKA PL KIKA ST END Road Paved

KIKA ST ALOHA OE DR END Road Paved

KIKAHA ST MAKAKILO DR UMENA ST Road Paved

KIKALA ST HAPAKI ST END Road Paved

KIKALAKE PL KEAOLANI ST END Road Paved

KIKEKE AVE 150 FT. BELOW

HARDING AVE

LUNALILO FWY Road Paved

KIKEKE AVE PAHOA AVE H1 FWY Road Paved

KIKILIA PL PALOLO AVE END Construction Ongoing

KIKOO PL ANAPALAU ST END Road Paved

KIKOO ST RENTON RD END Road Paved

KIKOU ST MAHINAAI ST OLOHIO ST Plan/ Design phase (Construction Est. to

Start after 2016)

KIKOWAENA PL KIKOWAENA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KIKOWAENA ST AHUA ST MOANALUA STRM

BRIDGE

Plan/ Design phase (Construction Est. to

Start after 2015)

KILA WAY HAONA ST KUPAHU ST Plan/ Design phase (Construction Est. to

Start after 2016)

KILAHA PL KILAHA ST END Road Paved

KILAHA ST FORT WEAVER RD NORTH RD Road Paved

KILAKILA DR ALEWA DR 1970 ALEWA DR Road Paved

KILANI AVE KAMEHAMEHA HWY KELLOG ST Road Paved

KILAU PL LOKO DR END Road Paved

KILAUEA AVE 15TH AVE 18TH AVE Plan/ Design phase (Construction Est. to

Start after 2015)

KILAUEA AVE 18TH ST HUNAKAI ST Road Paved

KILAUEA AVE 6TH AVE 16TH AVE Road Paved

KILAUEA AVE HUNAKAI ST KILAUEA PL Road Paved

KILAUEA PL KILAUEA AVE END Road Paved

KILEA PL CALIFORNIA AVE END Road Paved
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KILEKA PL PIKI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KILEPA PL KILINOE ST KILIHE WAY Construction to Start within a year

KILI DR FARRINGTON HWY HUIPU DR *Planning phase (Construction Est. to Start

after 2016)

KILIHAU ST PUULOA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

KILIHUNE PL PALOLO AVE END Construction Ongoing

KILIKA PL PIKI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KILINAHE PL KILINAHE ST END Road Paved

KILINAHE ST KILIPOE ST KILIPOE ST Road Paved

KILINOE ST KAAHELE ST END Construction to Start within a year

KILIOE PL KAMEHAMEHA HWY END Plan/ Design phase (Construction Est. to

Start after 2016)

KILIPOE ST KILAHA ST NORTH RD Road Paved

KILOHANA ST KALIHI ST END Road Paved

KILOHI ST KAMEHAMEHA IV RD END Road Paved

KILOHI ST LAKOLOA PL NORTH END Road Paved

KILOHOKU ST PAIKAUHALE (EWA) PAIKAUHALE (HNL) Road Paved

KILOLANI PL KAMEHAMEHA IV RD END Road Paved

KILOU PL KEAOLANI ST END Road Paved

KILOUHANE PL HOOLOKAHI ST 85-208 KILOUHANE PL Construction Ongoing

KIME PL KIME ST END Road Paved

KIME ST KAAHOLO ST (EAST) NOLUPE ST *Planning phase (Construction Est. to Start

after 2016)

KIME ST KUPUNA LP KAAHOLO ST (WEST) *Planning phase (Construction Est. to Start

after 2016)

KIME ST NOLUPE ST KUPUNA LP *Planning phase (Construction Est. to Start

after 2016)

KIMO DR NUUANU PALI DR KAOHINANI DR Road Paved

KIMO ST FARRINGTON HWY 168 KIMO ST Plan/ Design phase (Construction Est. to

Start after 2015)

KIMOKEO ST LAWELAWE ST HIND IUKA DR Road Paved

KIMOPELEKANE RD FORT WEAVER RD MAKULE RD Road Paved
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KINA ST KUUNA ST HELE ST - MAKAI Road Paved

KINANA WAY AHUIMANU PL END Road Paved

KINAU ST ALAPAI ST H1 FREEWAY OFF

RAMP POOR

Construction to Start within a year

KINAU ST ALAPAI ST WAIAU PL Road Paved

KING ST BETHEL ST ALAPAI ST *Planning phase (Construction Est. to Start

after 2016)

KING ST MCCULLY ST OLD WAIALAE RD Road Paved

KING ST PETERSON LN OLA LN Plan/ Design phase (Construction Est. to

Start after 2016)

KING ST RIVER ST BETHEL ST Road Paved

KINI PL KAMEHAMEHA IV RD END Road Paved

KINIKOHU ST KILEA PL END Road Paved

KINIPOPO ST KILEA PL END Road Paved

KINOHI PL MAKAKILO DR PANANA ST Road Paved

KINOHOU PL EAST MANOA RD END Road Paved

KINOOLE PL MIKALEMI ST END Road Paved

KIOE ST HAONA ST NALUAHI ST Plan/ Design phase (Construction Est. to

Start after 2016)

KIOELE PL MAHINAHOU ST END Road Paved

KIOKIO PL KIPOU ST END Road Paved

KIOLENA PL HONOWAI ST END Road Paved

KIONAOLE RD 50' PAST H3

OVERPASS

GATE Construction to Start within a year

KIOPAA PL KIPAPA DR END Road Paved

KIOWAINUI PL PUNAWAINUI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KIOWAO PL PUEONANI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KIPAHELE PL KAHAU ST 215 KIPAHELE PL Plan/ Design phase (Construction Est. to

Start after 2015)

KIPAHELE ST KAHAU ST CHURCH GATE Plan/ Design phase (Construction Est. to

Start after 2015)

KIPAHULU PL KAHAU ST 215 KIPAHULU PL Plan/ Design phase (Construction Est. to

Start after 2015)

KIPAIPAI PL KAHAU ST 215 KIPAIPAI PL Plan/ Design phase (Construction Est. to

Start after 2015)
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KIPALALE PL MOHIHI ST 119 KIPALALE PL Plan/ Design phase (Construction Est. to

Start after 2015)

KIPAOA PL MOHIHI ST 120 KIPAOA PL Plan/ Design phase (Construction Est. to

Start after 2015)

KIPAPA DR KAALOLO PL LELEWALO ST Road Paved

KIPAPA DR KAUAMEA PL END IKALOA ST, HONOLULU

END

Road Paved

KIPAPA PL KIPAPA DR END Road Paved

KIPAPANI PL MOHIHI ST 113 KIPAPANI PL Plan/ Design phase (Construction Est. to

Start after 2015)

KIPAWALE PL KEOLE ST END Construction Ongoing

KIPIKUA ST HAPAKI ST END Road Paved

KIPIKUA ST HOALA ST END Road Paved

KIPONA PL LAMAKU PL END Road Paved

KIPOU PL KIPOU ST END Road Paved

KIPOU ST CUL-DE-SAC 94-474 KIPOU ST Road Paved

KIPOU ST HENE ST END Road Paved

KIPOU ST HENE ST KIPOU ST WAIANAE

END

Road Paved

KIPOU ST HONOWAI ST 94-566 KIPOU ST Road Paved

KIPOU ST HONOWAI ST. -

KAPOLEI END

HENE ST Road Paved

KIPOU ST HONOWAI ST. - PEARL

CITY END

94-566 KIPOU ST Road Paved

KIPU PL LUNALILO HOME RD END Road Paved

KIPUKA PL ONEAWA ST END Road Paved

KIPUKAI PL KEALAHOU ST END Construction Ongoing

KIRKWOOD PL KIRKWOOD PL END Road Paved

KIRKWOOD ST PAPAI ST KALANIANAOLE HWY Road Paved

KIU PL LELEULI ST END Road Paved

KIU PL LELEULI ST END Road Paved

KIUKEE PL KEOLU DR END Road Paved

KIWILA ST PALOLO AVE 10TH AVE Road Paved
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KIWINI PL KIPOU ST END Road Paved

KLEBAHN PL HENRY ST END Road Paved

KOA AVE KAIULANI AVE LILIUOKALANI AVE Road Paved

KOA KAHIKO PL AKIMALA ST 45-202 KOA KAHIKO PL Construction Ongoing

KOA KAHIKO ST KAILUA END KAMEHAMEHA HWY Construction Ongoing

KOA MOALI PL MEKIA ST END Road Paved

KOA ST KILANI AVE END Road Paved

KOAE PL KOAE ST END Road Paved

KOAE ST HUNAKAI ST AMAU ST Road Paved

KOAHA PL HALAWA VALLEY ST END Road Paved

KOAHA WAY KOAHA PL END Road Paved

KOAHEAHE PL NOELANI ST FWY END Plan/ Design phase (Construction Est. to

Start after 2015)

KOAHEAHE ST NOELANI ST KAMAHAO ST Road Paved

KOAHI ST KIHI ST BARRICADE END Road Paved

KOAKI ST PAIWA ST END Road Paved

KOALELE ST BOOTH RD KANEALII AVE Plan/ Design phase (Construction Est. to

Start after 2015)

KOALELE ST KANEALII AVE PAUOA RD Road Paved

KOALI RD OLD WAIALAE RD PALOLO STREAM

BRIDGE

Road Paved

KOALIPEHU PL KOALIPEHU ST END Road Paved

KOALIPEHU ST AIKANAKA RD PAALOHA ST Plan/ Design phase (Construction Est. to

Start after 2016)

KOAMANO ST LUNALILO HOME RD KALANIPUU ST Construction Ongoing

KOANIANI WAY EAST MANOA RD END Road Paved

KOAUKA LP KOAUKA ST KOAUKA ST Plan/ Design phase (Construction Est. to

Start after 2015)

KOAUKA ST MOANALUA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

KOENA WAY DOLE RD END Road Paved

KOHEA PL PANANA ST END Road Paved
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KOHEA WAY KOHEA PL END Road Paved

KOHI PL KOHI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KOHI ST PALAHIA ST LIMUKELE ST Plan/ Design phase (Construction Est. to

Start after 2015)

KOHINA ST HINAPU ST HALAULANI ST Plan/ Design phase (Construction Est. to

Start after 2015)

KOHOMUA ST KAMEHAMEHA HWY KALALOA ST Road Paved

KOHOU ST HALONA ST HOUGHTAILING ST Road Paved

KOHUPONO ST WAINOHIA ST MOAKA ST Road Paved

KOIAWE WAY LELEUA PL 45-395 KOIAWE WY Construction Ongoing

KOIHALA PL KUHIALOKO ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KOIKOI ST CALIFORNIA AVE KALIE ST Road Paved

KOKA ST KOLOWAKA DR END Plan/ Design phase (Construction Est. to

Start after 2016)

KOKEA ST HALONA ST N SCHOOL ST Road Paved

KOKEE PL HANAPEPE LP END Road Paved

KOKI ST HANAKAPIAI ST KAUHAKO ST Road Paved

KOKO DR 16TH AVE PAULA DR Road Paved

KOKO DR CLAUDINE ST KOKO DRIVE

WALKWAY

Road Paved

KOKO HEAD AVE PAHOA AVE 12TH AVE Road Paved

KOKO HEAD AVE WAIALAE AVE HARDING AVE Road Paved

KOKOKAHI PL KANEOHE BAY DR 45-277 KOKOKAHI PL Construction Ongoing

KOKOLE PL KOKOLE ST END Road Paved

KOKOLE ST PALAILAI ST END Road Paved

KOKOMO PL KAMILO ST END Road Paved

KOLANI PL KEOLE ST END Construction Ongoing

KOLEA PL KOLEA ST END Road Paved

KOLEA ST MOANIANI ST END Road Paved

KOLEALIILII ST HALEAHI RD 85-1029 KOLEALIILII ST Construction Ongoing
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KOLEKOLE DR GLEN AVE KAALA AVE Road Paved

KOLIANA PL KOLIANA ST END Road Paved

KOLIANA ST UKEE ST END Road Paved

KOLILIKO ST MAKAIKAI ST BOTH ENDS Road Paved

KOLO PL VARSITY PL END Road Paved

KOLOA ST KAHALA AVE ELEPAIO ST Road Paved

KOLOHALA ST ONAHA ST ELEPAIO ST Road Paved

KOLOKIO PL KOLOKIO ST END Construction Ongoing

KOLOKIO ST KAMEHAMEHA HWY KEOLE ST Construction Ongoing

KOLOKOLO PL LUNALILO HOME RD END Road Paved

KOLOKOLO ST LUNALILO HOME RD LUNALILO HOME RD Road Paved

KOLOMONA PL EAST MANOA RD END Road Paved

KOLONAHE PL TANTALUS DR END Road Paved

KOLOPUA ST AINAPUA ST ALA MAHAMOE ST Road Paved

KOLOWAKA DR FORT WEAVER RD KUHIALOKO ST Plan/ Design phase (Construction Est. to

Start after 2016)

KOLOWALU ST EAST MANOA RD WOODLAWN DR Road Paved

KOLU PL OLIANA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KOMAIA PL KOMAIA DR END Road Paved

KOMAIA PL KOMAIA DR END Plan/ Design phase (Construction Est. to

Start after 2015)

KOMANA ST PAILANI ST END Road Paved

KOMO MAI DR AAMANU ST LANIKEHA PL Plan/ Design phase (Construction Est. to

Start after 2015)

KOMO MAI DR APOEPOE ST (MAUKA) AUHUHU ST Plan/ Design phase (Construction Est. to

Start after 2015)

KOMO MAI DR AUHUHU ST AAMANU ST Plan/ Design phase (Construction Est. to

Start after 2015)

KOMO MAI DR AUMAKUA ST (MAUKA) APOEPOE ST (MAUKA) Plan/ Design phase (Construction Est. to

Start after 2015)

KOMO MAI DR (CUL DE SAC#1

@2526)

(KOMO MAI - END) Plan/ Design phase (Construction Est. to

Start after 2015)

KOMO MAI DR (CUL DE SAC#5

@2280)

(KOMO MAI - END) Plan/ Design phase (Construction Est. to

Start after 2015)
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KOMO MAI DR (CUL DE SAC#6

@2268)

(KOMO MAI - END) Plan/ Design phase (Construction Est. to

Start after 2015)

KOMO MAI DR KAAHUMANU ST KAAHELE ST Plan/ Design phase (Construction Est. to

Start after 2015)

KOMO MAI DR LANIKEHA PL WAIMANO HOME RD Plan/ Design phase (Construction Est. to

Start after 2015)

KOMO MAI DR MAUKA END AUMAKUA ST (MAUKA) Plan/ Design phase (Construction Est. to

Start after 2015)

KOMO MAI DR WAIMANO HOME RD KAAHUMANU ST Plan/ Design phase (Construction Est. to

Start after 2015)

KOMO MAI PL (LT) KOMO MAI DR END Road Paved

KOMO MAI PL (RT) KOMO MAI DR END Road Paved

KOMO ST KALIUNA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KOMO ST WAIALUA BEACH RD KALIUNA ST Plan/ Design phase (Construction Est. to

Start after 2016)

KOMOHANA ST HANUA ST 91-320 KOMOHANA ST Plan/ Design phase (Construction Est. to

Start after 2016)

KONAKU ST AINAMAKUA DR ALAKAINA ST Road Paved

KONIA ST KAPALAMA AVE AUPUNI ST Road Paved

KONIAKA PL KIME ST END *Planning phase (Construction Est. to Start

after 2016)

KONO PL KONO ST END Road Paved

KONO ST LIKELIKE HWY END Road Paved

KOOHOO PL AALAPAPA DR END Road Paved

KOOKU PL Road Paved

KOOLANI DR MEHEULA PKWY HOOLU ST Road Paved

KOOLAU HALE PL APAPANE ST END Construction to Start within a year

KOOLAU RD 370 KOOLAU RD 416 #K KOOLAU RD Road Paved

KOOLAU VIEW DR KAMEHAMEHA HWY KAHIKO ST Construction to Start within a year

KOOLINA ST KANEAKI ST 85-1458 KOOLINA ST Construction Ongoing

KOOLUA PL AUINA ST END Road Paved

KOOLUA WAY KOOLUA PL END Road Paved

KOPAKE ST KOAKI ST PUKO ST Road Paved

KOPALANI ST OHI ST BOTH ENDS Road Paved
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KOPILI PL HUI KELU ST END Road Paved

KOU PL MAKAPIPIPI ST END Road Paved

KOWA ST MAKAIKAI ST NW END Road Paved

KOWA ST MAKAIKAI ST SE END Road Paved

KRAUSS ST 535 KRAUSS ST TANTALUS DR Plan/ Design phase (Construction Est. to

Start after 2015)

KRAUSS ST IAUKEA ST END Road Paved

KU PL FARRINGTON HWY END Plan/ Design phase (Construction Est. to

Start after 2016)

KUAAINA WAY ONEAWA ST HINANO WAY Road Paved

KUAEEWA PL LAUNAHELE ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KUAEHU ST KUAEHU ST END Road Paved

KUAEHU ST MAKAA ST END Road Paved

KUAHAKA ST KAWELOKA ST HOOLI CIR Road Paved

KUAHAKA ST WAIMANO HOME RD KAWELOKA ST Plan/ Design phase (Construction Est. to

Start after 2015)

KUAHAO PL KAAHUMANU ST END Road Paved

KUAHAUA PL PUNEKI ST END Road Paved

KUAHEA PL KUAHEA ST END Construction to Start within a year

KUAHEA ST 2407 KUAHEA ST WAIOMAO RD Road Paved

KUAHEA ST WAIOMAO RD (WEST) 2373 KUAHEA ST Construction to Start within a year

KUAHELANI AVE KIPAPA DR MAKAUNULAU ST Road Paved

KUAHELANI AVE LANIKUHANA AVE KIPAPA DR Construction to Start within a year

KUAHEWA ST KOWA ST END Road Paved

KUAHINE DR MANOA RD EAST MANOA RD Road Paved

KUAHIWI AVE CALIFORNIA AVE NEAL AVE Road Paved

KUAHIWI WAY KUA POHAKU DR END Road Paved

KUAHONO ST WAINIHA ST LUNALILO HOME RD Road Paved

KUAHUI ST 508 KUAHUI ST KUPUNA LP *Planning phase (Construction Est. to Start

after 2016)
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KUAHUI ST KUPUNA LP EWA END LEIA ST, HONOLULU

END

Road Paved

KUAHULU PL KULUKEOE PL END Construction Ongoing

KUAHULU WAY KUAHULU PL END Construction Ongoing

KUAIE PL KUAIE ST END Road Paved

KUAIE ST KUAIE PL END POLOAHILANI ST END Road Paved

KUAILIMA DR AALAPAPA DR MOKULUA DR Road Paved

KUAKAHI PL KUAKAHI ST END Road Paved

KUAKAHI ST KUHAULUA ST KUMUAO ST Road Paved

KUAKINI ST 35-39 KUAKINI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KUAKINI ST 51 KUAKINI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KUAKINI ST ALANEO ST PALI HWY Plan/ Design phase (Construction Est. to

Start after 2015)

KUAKINI ST HALA DR END OF KUAKINI ST

EXT

Road Paved

KUAKINI ST PALI HWY LANAKILA AVE Road Paved

KUAKINI ST PALI HWY LUSITANA ST Plan/ Design phase (Construction Est. to

Start after 2015)

KUAKINI ST SERVES 51 KUAKINI

ST

END Plan/ Design phase (Construction Est. to

Start after 2015)

KUAKOA PL KANEOHE BAY DR END Plan/ Design phase (Construction Est. to

Start after 2015)

KUAKOLU PL KUHAULUA ST END Road Paved

KUALA ST ACACIA RD KAMEHAMEHA HWY Road Paved

KUALA ST TMK:9-7-024-073

(TRAFFIC LIGHT)

WAIMANO HOME RD Plan/ Design phase (Construction Est. to

Start after 2015)

KUALAU PL KUHIMANA ST END Road Paved

KUALI ST ORRICK ST BURKE ST Road Paved

KUALII PL KUALII ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KUALII ST KAHIUKA ST KAPAAHULANI ST Plan/ Design phase (Construction Est. to

Start after 2016)

KUALONO ST ALEWA DR HEMOLELE PL Construction Ongoing

KUALONO ST HEMOLELE PL KALIKIMAKA ST Road Paved

KUALUA PL KUHAULUA ST END *Planning phase (Construction Est. to Start

after 2016)
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KUAMAUNA ST KAMEHAME DR HOA ST Road Paved

KUAMOO ST ALA WAI BLVD KALAKAUA AVE Road Paved

KUAMU ST UAHANAI ST END Road Paved

KUANA ST ONAHA ST KOLOHALA ST Road Paved

KUANALU PL KEALAHOU ST END Construction Ongoing

KUANONI PL LUAEHU ST END Road Paved

KUANONI WAY KUANONI PL END Road Paved

KUAOA ST MEHEULA PKWY END Road Paved

KUAOA ST PAALII ST MEHEULA PKWY Road Paved

KUAOA ST PAALII ST PAEPAE ST Road Paved

KUAOA ST PAEPAE ST MEHEULA PKWY Road Paved

KUAPAPA PL 1930 KUAPAPA PL. END Road Paved

KUAPOHAKU DR HOLUA WAY KUAHIWI WAY Road Paved

KUAPUU ST PUUHALA ST END Road Paved

KUAUA WAY LELEUA PL 45-390 KUAUA WY Construction Ongoing

KUAULI ST KAAPEHA ST END Road Paved

KUAUNA PL ALAOKI ST END Road Paved

KUEMANU ST KAHUI ST KEA PL Plan/ Design phase (Construction Est. to

Start after 2016)

KUENA ST MAKAIKAI ST BOTH ENDS Road Paved

KUEWA DR KAAMOOLOA RD KAAMOOLOA RD Plan/ Design phase (Construction Est. to

Start after 2016)

KUHANA PL LUMIAUAU ST END Road Paved

KUHAO PL KAAHELE ST END Construction to Start within a year

KUHAULUA PL KUHAULUA ST END *Planning phase (Construction Est. to Start

after 2016)

KUHAULUA ST KUMUAO ST KUMUKULA ST END Road Paved

KUHE PL KANOULU ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KUHEA ST MAKAIKAI ST BOTH ENDS Road Paved
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KUHELA ST KALAELOA BLVD HANUA ST Plan/ Design phase (Construction Est. to

Start after 2016)

KUHI PL KUHI ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KUHI ST FARRINGTON HWY FARRINGTON HWY Plan/ Design phase (Construction Est. to

Start after 2016)

KUHIA PL MAIPUHI ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KUHIALOKO PL KUHIALOKO ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KUHIALOKO ST 485 KUHIALOKO ST 561 KUHIALOKO ST Plan/ Design phase (Construction Est. to

Start after 2016)

KUHIAWAHO PL KEONEKAPU ST END Plan/ Design phase (Construction Est. to

Start after 2016)

KUHILANI ST LAUKAHI ST KAMOLE ST Road Paved

KUHIMANA PL KUHIMANA ST END Road Paved

KUHIMANA ST END END Road Paved

KUHINA ST PAILANI ST HANAKAHI ST Road Paved

KUHONU PL WAIKALUA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

KUI PL KALE PL END Plan/ Design phase (Construction Est. to

Start after 2015)

KUIKAHI ST PHILIP ST CITRON ST Road Paved

KUIKELE PL KUIKELE ST END Road Paved

KUIKELE ST KALIHI ST END Road Paved

KUIKEPA PL KOPALANI ST END Road Paved

KUIKI PL LAENUI ST END Road Paved

KUILEI ST KAPAAKEA LN WAIAKA RD Road Paved

KUINEHE PL ULAHEA ST END Road Paved

KUINI ST NAHELE ST END (LT) Road Paved

KUINI ST NAHELE ST END (RT) Road Paved

KUIPAAKEA LN HALONA ST END Road Paved

KUKANA PL ALOHA OE DR END Road Paved

KUKANA WAY KUKANA PL END Road Paved

KUKEA CIR KANALU ST KUOHA ST (MAKAI) Plan/ Design phase (Construction Est. to

Start after 2016)
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KUKEA CIR KUOHA ST (MAUKA) KANALU ST Plan/ Design phase (Construction Est. to

Start after 2016)

KUKIA ST LOLII ST HIIPOI ST Plan/ Design phase (Construction Est. to

Start after 2015)

KUKII ST NIUMALU LP KAMILO ST Road Paved

KUKILA PL KUKILA ST END Road Paved

KUKILA ST LAAKEA ST END Road Paved

KUKINI PL ULAHEA ST END Road Paved

KUKOLU ST KIPAPA DR END Road Paved

KUKUAU PL AINAHOU ST END Road Paved

KUKUI ST QUEEN EMMA ST AALA ST Road Paved

KUKUIULA LP KAPAIA ST KAPAIA ST Road Paved

KUKUIULA PL KUKUIULA LP END Road Paved

KUKULA ST PAKELA ST LUMIAINA ST Road Paved

KUKUNA RD KAMEHAMEHA HWY HAUULA HMSTD RD Road Paved

KULA KOLEA DR LIKELIKE HWY BOTH ENDS Road Paved

KULA KOLEA PL KULA KOLEA DR END Road Paved

KULA ST 2050 KULA ST END Road Paved

KULA ST LOLENA ST 2050 KULA ST Road Paved

KULAAUPUNI ST KAUKAMANA ST/EX ST JOHNS RD Plan/ Design phase (Construction Est. to

Start after 2015)

KULAAUPUNI ST MAILIILII CHANNEL KAUKAMANA ST/EX Plan/ Design phase (Construction Est. to

Start after 2015)

KULAAUPUNI ST ST JOHNS RD MAMOALII PL Plan/ Design phase (Construction Est. to

Start after 2015)

KULAHANAI PL KULAHANAI ST 178 KULAHANAI PL Plan/ Design phase (Construction Est. to

Start after 2015)

KULAHANAI ST KULAUKU ST KULAKOA MAUKA END Plan/ Design phase (Construction Est. to

Start after 2015)

KULAHELELA PL KULAHANAI ST 176 KULAHELELA PL Plan/ Design phase (Construction Est. to

Start after 2015)

KULAIWI ST OLUOLU ST END Road Paved

KULAKOA PL KULAKOA ST BOTH ENDS OF T Plan/ Design phase (Construction Est. to

Start after 2015)

KULAKOA ST KAUKAMA RD KULAWAE ST Plan/ Design phase (Construction Est. to

Start after 2015)



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

KULAKUMU PL KULAKOA ST 139 KULAKUMU PL Plan/ Design phase (Construction Est. to

Start after 2015)

KULALA PL KULAKOA ST 137 KULALA PL Plan/ Design phase (Construction Est. to

Start after 2015)

KULAMANU PL KULAMANU ST END Road Paved

KULAMANU ST KAHALA AVE PAPU CIR Road Paved

KULANI ST AINAPO ST END Road Paved

KULANUI ST HALE LAA BLVD NANILOA LP Road Paved

KULAPA PL KULAKOA ST 138 KULAPA PL Plan/ Design phase (Construction Est. to

Start after 2015)

KULAUKU ST KAUKAMA RD KULAHANAI ST Plan/ Design phase (Construction Est. to

Start after 2015)

KULAUKU ST KULAHANAI ST KULAWAE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KULAULI ST MAKALANI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KULAWAE PL KULAWAE ST 119 KULAWAE PL Plan/ Design phase (Construction Est. to

Start after 2015)

KULAWAE ST KULAKOA ST KULAUKU ST Plan/ Design phase (Construction Est. to

Start after 2015)

KULAWAE ST KULAWAE PL END KULAKOA ST Plan/ Design phase (Construction Est. to

Start after 2015)

KULAWAE ST MOKILA ST 119 KULAWAE PL Plan/ Design phase (Construction Est. to

Start after 2015)

KULAWAI PL KULAWAI ST END Road Paved

KULAWAI ST KAAMILO ST AKAAKA ST (UPPER

INTERSECTION)

Road Paved

KULAWEA PL KULAWEA ST END Road Paved

KULAWEA ST ULUNE ST 477 KULAWEA ST Plan/ Design phase (Construction Est. to

Start after 2015)

KULAWEA ST ULUNE ST END Road Paved

KULEANA PL KULEANA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

KULEANA RD KAMEHAMEHA HWY KULEANA PL Plan/ Design phase (Construction Est. to

Start after 2015)

KULEANA RD KAULIKE DR (HON) KAAHUMANU ST Plan/ Design phase (Construction Est. to

Start after 2015)

KULEANA RD KULEANA PL KAULIKE DR Road Paved

KULEKULE PL KOLEA ST END Road Paved

KULIA ST WHITMORE AVE HANAU ST Road Paved

KULINA ST PUAKALA ST PUAKALA ST Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

KULINA ST ULUNE ST H1 FWY Plan/ Design phase (Construction Est. to

Start after 2015)

KULIOUOU PL KULIOUOU RD END Road Paved

KULIOUOU RD KALANIANAOLE HWY MAKAI & MAUKA ENDS Road Paved

KULOAA PL KUPAU ST END Road Paved

KULOKO ST KAUMOLI ST KAWELOKA ST Road Paved

KULUA PL KUKOLU ST END Road Paved

KULUI PL LEIGHTON ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KULUKEOE PL KULUKEOE ST END PILINA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KULUKEOE ST KAHEKILI HWY

(MAUKA)

KULUKEOE PL Construction Ongoing

KULUKEOE ST KENEKE ST KAHEKILI HWY (MAKAI) Construction Ongoing

KUMAKANI LP LAUKAHI ST LAUKAHI ST Road Paved

KUMAKUA PL MOKULELE DR 45-101 KUMAKUA PL Construction Ongoing

KUMANO ST KAWELOKA ST KUAHAKA ST Road Paved

KUMAU PL KIME ST END Road Paved

KUMAUNA PL HULI ST END Road Paved

KUMEPALA PL KOLIANA ST END Road Paved

KUMIMI ST EWA END HNL END Road Paved

KUMOANA ST KAWELOKA ST KAUMOLI ST Road Paved

KUMOO LP KAHUHIPA ST KAHUHIPA ST Plan/ Design phase (Construction Est. to

Start after 2015)

KUMOO PL KUMOO LP END Plan/ Design phase (Construction Est. to

Start after 2015)

KUMU PL KUMU ST Construction Ongoing

KUMU ST OAHU AVE KEAHI ST Construction Ongoing

KUMU ST OAHU AVE LOULU ST Road Paved

KUMUAO ST HIAPO ST 932 KUMUAO ST *Planning phase (Construction Est. to Start

after 2016)

KUMUHAU ST 41-661 KUMUHAU ST END Road Paved

KUMUHAU ST WAIKUPANAHA ST KALANIANAOLE HWY Road Paved
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KUMUHAU ST WAIKUPANAHA ST KUMUNIU ST Road Paved

KUMUKAHI PL HAWAII KAI DR END Road Paved

KUMUKOA PL Plan/ Design phase (Construction Est. to

Start after 2015)

KUMUKOA PL KUMU ST END Road Paved

KUMUKOA ST LOULU ST KUMU ST Road Paved

KUMUKULA ST KUHAULUA ST END Road Paved

KUMULANI PL KUMULANI ST END Road Paved

KUMULANI ST KUMU ST Construction Ongoing

KUMULANI ST KUMU ST END Road Paved

KUMUMAO PL KEALOHI ST END Road Paved

KUMUONE ST MANOA RD LOULU ST Plan/ Design phase (Construction Est. to

Start after 2015)

KUMUPALI RD KAMEHAMEHA HWY END Road Paved

KUMUULA ST END END Road Paved

KUNAWAI LN LILIHA ST LANAKILA AVE Plan/ Design phase (Construction Est. to

Start after 2015)

KUNAWAI LN SERVES 625

KUNAWWAI LN

END Plan/ Design phase (Construction Est. to

Start after 2015)

KUNEKI PL KUNEKI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

KUNEKI ST KAHUHIPA ST HAIKU RD Plan/ Design phase (Construction Est. to

Start after 2015)

KUNEKI WAY KUNEKI PL END Plan/ Design phase (Construction Est. to

Start after 2015)

KUOHA ST KALIUNA ST WAIALUA BEACH RD Plan/ Design phase (Construction Est. to

Start after 2016)

KUOHA ST KANALU ST KALIUNA ST Plan/ Design phase (Construction Est. to

Start after 2016)

KUOHA ST KUKEA CIR KANALU ST Plan/ Design phase (Construction Est. to

Start after 2016)

KUOKOA ST HOOLI CIR HOOLI CIR Road Paved

KUONO PL KANEOHE BAY DR END *Planning phase (Construction Est. to Start

after 2016)

KUPAA DR MAOI PL MAOI PL Road Paved

KUPAHU ST NAUAHI ST 362 KUPAHU ST Plan/ Design phase (Construction Est. to

Start after 2016)

KUPALE ST KALALI ST END Plan/ Design phase (Construction Est. to

Start after 2015)
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KUPAOA PL KAMEHAMEHA HWY END Road Paved

KUPAU PL KUPAU ST END Road Paved

KUPAU ST KEOLU DR HELE ST Road Paved

KUPAUA PL HALEMAUMAU ST END Road Paved

KUPEKALA ST MAUKA END MAKAI END Road Paved

KUPELEKO PL PARK ROW END Road Paved

KUPUKU CIR KUAHELANI AVE KUPUKU CIR Road Paved

KUPUKUPU PL KUPUKUPU ST END Road Paved

KUPUKUPU ST APELEKOKA ST PIKI ST Plan/ Design phase (Construction Est. to

Start after 2015)

KUPUKUPU ST OLIWA ST PIKI ST Road Paved

KUPULAU PL AAAHI ST END Road Paved

KUPUNA LP KUNIA RD (MAUKA) KUNIA RD (MAKAI) *Planning phase (Construction Est. to Start

after 2016)

KUPUOHI PL KUPUOHI ST END Road Paved

KUPUOHI ST (1200' MAUKA

KUPUNA)

ANONUI ST *Planning phase (Construction Est. to Start

after 2016)

KUPUOHI ST KUPUNA LP (MAKAI) KUPUNA LP (MAUKA) *Planning phase (Construction Est. to Start

after 2016)

KUPUOHI ST KUPUNA LP (MAUKA) 1200' MAUKA KUPUOHI *Planning phase (Construction Est. to Start

after 2016)

KUPUWAO PL KUPUKUPU ST END Road Paved

KUU HOME PL KAMEHAMEHA HWY END Construction to Start within a year

KUUALA ST KUUKAMA ST DEAD-END Road Paved

KUUALOHA RD HAKIMO RD 1659 KUUALOHA RD Plan/ Design phase (Construction Est. to

Start after 2015)

KUUHALE ST KAINALU DR KUUALA ST Road Paved

KUUHOA PL KUUPUA ST END Road Paved

KUUIPO PL KAMEHAMEHA HWY END Construction to Start within a year

KUUKAMA ST KALAHEO AVE END Road Paved

KUULEI RD KAILUA RD KAINALU DR Road Paved

KUULEI RD KAINALU DR KALAHEO AVE Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

KUUMELE PL KUUKAMA ST END Road Paved

KUUNA PL KUUNA ST END Road Paved

KUUNA ST APOKULA ST KINA ST DEADEND Road Paved

KUUNIU ST KUUALA ST KALAHEO AVE Road Paved

KUUPUA ST KAINALU DR KUUALA ST Road Paved

KUUWELU PL SISAL ST END Road Paved

LA I RD 10TH AVE TMK:3-4-21:28 Construction Ongoing

LA I RD TMK:3-4-21:28 END Construction Ongoing

LAA LN KOKEA ST AULD LN Road Paved

LAAHAINA PL PAAKAI ST END Road Paved

LAAKEA PL LAAKEA ST END Road Paved

LAAKEA ST KUKILA ST END Road Paved

LAAKONA PL LAAKONA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

LAAKONA ST PUHIKANI ST LAUNAHELE ST Plan/ Design phase (Construction Est. to

Start after 2016)

LAALOA PL LAALOA ST END Road Paved

LAALOA ST FARRINGTON HWY END Road Paved

LAAMIA PL LAAMIA ST END Road Paved

LAAMIA ST LAUKAHI ST OHIALOKE ST Road Paved

LAANUI ST (T ENDS OFF MUOLO) (CM:HHC RDWAY) Plan/ Design phase (Construction Est. to

Start after 2015)

LAAU PAINA PL FARRINGTON HWY END Plan/ Design phase (Construction Est. to

Start after 2016)

LAAUHUAHUA PL KAAHUMANU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

LAAUHUAHUA WAY LAAUHUAHUA PL END Plan/ Design phase (Construction Est. to

Start after 2015)

LAAULA PL EULU ST END Road Paved

LAAUNONI PL NANAKULI AVE 819 LAAUNONI PL Plan/ Design phase (Construction Est. to

Start after 2015)

LADD LN LUSITANA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

LAE ST KANEALII AVE PAUOA RD Road Paved
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LAELAE WAY VALLEY VIEW DR END Road Paved

LAELUA PL KAHAPILI ST END Road Paved

LAENANI DR KAMEHAMEHA HWY LIHIKAI DR (MAUKA) Construction Ongoing

LAENANI DR LIHIKAI DR (MAUKA) LIHIKAI DR (MAKAI) Construction Ongoing

LAENUI ST HUAKAI ST END Road Paved

LAHAI ST LANIPAA ST HOLANI ST Road Paved

LAHAINA ST MAKAHA VALLEY RD WATER ST *Planning phase (Construction Est. to Start

after 2016)

LAHAOLE PL KEHELA ST END Road Paved

LAHE ST END END Road Paved

LAHIKIOLA PL (NANAKULI AVE-END) (CM:HHL ROADWAY) Plan/ Design phase (Construction Est. to

Start after 2015)

LAHILAHI PL LAHILAHI ST 125 LAHILAHI PL *Planning phase (Construction Est. to Start

after 2016)

LAHILAHI ST FARRINGTON HWY FARRINGTON HWY *Planning phase (Construction Est. to Start

after 2016)

LAHUI PL LAHUI ST END Road Paved

LAHUI ST AINAMAKUA DR END Road Paved

LAIELUA PL KEALAHOU ST END Construction Ongoing

LAIKI PL KALAHEO AVE END Road Paved

LAIKU PL LAIKU ST-END CM:HHC ROADWAY) Plan/ Design phase (Construction Est. to

Start after 2015)

LAIKU ST MUOLU ST END WAIOLU ST Plan/ Design phase (Construction Est. to

Start after 2015)

LAIMI RD PALI HWY END Road Paved

LAKANA PL LAUPAPA ST END Road Paved

LAKAU PL LOAA ST END Road Paved

LAKI RD LANAKILA AVE HALA DR Road Paved

LAKIMAU ST LEAHI AVE KANAINA AVE Road Paved

LAKO ST KIKOO ST KARAYAN ST Road Paved

LAKOLOA PL KAMEHAMEHA IV RD END Road Paved

LALA PL LANIPO DR END Road Paved
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LALAI PL LALAI ST END Road Paved

LALAI ST KIPAPA DR END LOKALIA ST END Road Paved

LALAMILO PL LALAMILO ST END Road Paved

LALAMILO ST ONIPAA ST ALA MAHAMOE ST Road Paved

LALANI ST WILIKO ST END Plan/ Design phase (Construction Est. to

Start after 2015)

LALAWAI DR HALAWA HTS RD ENA RD Road Paved

LALAWAI ST WHITMORE AVE IHIIHI AVE Road Paved

LALEA PL LAUKAHI ST END Road Paved

LALEI PL MAKAIMOIMO ST END Road Paved

LAMA PL LANIPO DR END Road Paved

LAMAKU PL 2427 LAMAKU PL END Road Paved

LAMALAMA PL LAMAULA RD END Construction Ongoing

LAMALOA PL PALOLO AVE END Construction Ongoing

LAMAULA PL LAMAULA RD END Construction Ongoing

LAMAULA RD 717 LAMAULA RD AHILAMA RD Construction Ongoing

LAMAULA RD PULAMA RD 41-717 LAMAULA RD Construction Ongoing

LANAE WAY KAULANI WAY KUAAINA WAY Road Paved

LANAKILA AVE 1412 LANAKILA AVE IO LN Road Paved

LANAKILA AVE IO LN SCHOOL ST Construction Ongoing

LANAKILA AVE KEOLA ST LUKA ST Road Paved

LANAKILA AVE SCHOOL ST KUAKINI ST Road Paved

LANI ST KAUPALENA ST AIMOKU ST Road Paved

LANIHULI DR MANOA RD KAMEHAMEHA AVE Road Paved

LANIHULI PL LANIHULI ST END Road Paved

LANIHULI ST 55-087 LANIHULI ST POOHAILI ST Road Paved

LANIHULI ST KAMEHAMEHA HWY LANIHULI PL Road Paved
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LANIKAULA ST KAHALOA DR KALAWAO ST Road Paved

LANIKEHA PL KOMO MAI DR END Road Paved

LANIKEHA WAY LANIKEHA PL END Road Paved

LANIKUAKAA ST LEIALII ST (LT) END Road Paved

LANIKUAKAA ST LEIALII ST (RT) END Road Paved

LANIKUHANA AVE MEHEULA PKWY AHIKU ST Road Paved

LANIKUHANA AVE MEHEULA PKWY AHIKU ST Plan/ Design phase (Construction Est. to

Start after 2015)

LANIKUHANA PL LANIKUHANA AVE END Road Paved

LANILOA PL LEILEHUA RD END Road Paved

LANILOA RD PACIFIC HTS RD END Road Paved

LANIPAA ST LANIKUHANA AVE END Road Paved

LANIPO DR MOKULUA DR AALAPAPA DR Road Paved

LANIPOLA PL PUA INIA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

LANIPUAO ST KAUMAKANI ST KEKUPUA ST Road Paved

LANIUMA RD HIU ST END Road Paved

LANIWELA WAY ALAWIKI ST END Road Paved

LANUI PL KUALONO ST END Road Paved

LAOLA PL PACIFIC HTS RD END Road Paved

LAPA PL POOPOO PL END Road Paved

LAPAIKI ST HALEKUA ST END Road Paved

LAPINE PL LAUPAPA ST END Road Paved

LAUAE ST AINAMAKUA DR AHEA ST Road Paved

LAUAE ST AINAMAKUA DR NORTH END Road Paved

LAUAKI PL LAUAKI ST END Road Paved

LAUAKI ST LANIPAA ST END Road Paved

LAUAWA PL LAUAWA ST END Road Paved
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LAUAWA ST KAULULENA ST MAKAIMOIMO ST Road Paved

LAUIKI ST HIHIWAI ST KAMOKU ST Road Paved

LAUKAHI PL LAUKAHI ST END Road Paved

LAUKAHI ST KALANIANAOLE HWY 7200 FT NORTH Plan/ Design phase (Construction Est. to

Start after 2015)

LAUKALO ST END END Road Paved

LAUKANI ST ALAPINE ST HAMAU ST Road Paved

LAUKO ST MANAGERS DR AKOKI ST *Planning phase (Construction Est. to Start

after 2016)

LAUKOA PL LAOLA PL END Road Paved

LAUKONA LP PAPIPI RD PAPIPI RD Road Paved

LAULANI ST KAMANAIKI ST KOKOHEAD END Road Paved

LAULAUNUI ST EWA END FORT WEAVER RD Road Paved

LAULAUNUI ST FORT WEAVER RD KAIHUOPALAAI ST Construction Ongoing

LAULAUNUI ST FORT WEAVER RD KAIHUOPALAAI ST Construction to Start within a year

LAULEA PL KEOLE ST END Construction Ongoing

LAULELE ST WAAPUHI ST HELEUMA ST Plan/ Design phase (Construction Est. to

Start after 2015)

LAULII WAY KALAU PL END Road Paved

LAULIMA ST MOANALUA RD KAMEHAMEHA HWY Plan/ Design phase (Construction Est. to

Start after 2015)

LAULOA ST KAHILI ST KAHILI ST Road Paved

LAUMAILE ST EWA END KOKOHEAD END Road Paved

LAUMIKI PL AHUIMANU RD END Road Paved

LAUMILO ST ALOILOI ST WAILEA ST Road Paved

LAUNAHELE ST HANAPOULI CIR KAPOLEI PKWY Plan/ Design phase (Construction Est. to

Start after 2016)

LAUNIU ST ALA WAI BLVD KUHIO AVE Road Paved

LAUO ST MAUKA END MAKAI END Road Paved

LAUOLE ST NAPUANANI RD MANAKO ST Road Paved

LAUPAI PL LAUPAI ST END Plan/ Design phase (Construction Est. to

Start after 2016)
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LAUPAI ST KEAUNUI DR END Plan/ Design phase (Construction Est. to

Start after 2016)

LAUPAI WAY LAUPAI PL END Plan/ Design phase (Construction Est. to

Start after 2016)

LAUPALAI PL LANIKUHANA AVE END Road Paved

LAUPAPA PL LAUPAPA ST END Road Paved

LAUPAPA ST KEHUE ST END Road Paved

LAUULA ST SEASIDE AVE ROYAL HAWAIIAN AVE Road Paved

LAUWI PL UKEE ST END Road Paved

LAWA PL HUAPALA ST END Road Paved

LAWAI ST NAWILIWILI ST PORTLOCK RD Road Paved

LAWALU PL LAUPAPA ST END Road Paved

LAWEHANA ST BOUGAINVILLE DR SALT LAKE BLVD Road Paved

LAWELAWE PL LAWELAWE ST END Road Paved

LAWELAWE ST MANAUWEA ST HIND IUKA DR Road Paved

LAWENA ST HAMUMU ST END Road Paved

LEA PL LANIKUHANA AVE END Road Paved

LEAHI AVE KAPAHULU AVE NOELA ST Road Paved

LEALEA PL KAILIULA LP END Road Paved

LEHIA ST MAKAI END UKALI ST Road Paved

LEHIA ST UKALI ST MAUKA END Road Paved

LEHIWA DR MEHEULA PKWY CONC ~ 2070' SE Road Paved

LEHIWA DR MEHEULA PKWY MEHEU ST Road Paved

LEHIWA DR MEHEULA PKWY

(MAUKA)

SOUTH TO CONCRETE

SECTION

Road Paved

LEHOPULU ST LOAA ST LOAA ST Road Paved

LEHOULA PL KAHUAMO ST END Road Paved

LEHU ST ORRICK ST BURKE ST Road Paved

LEHUA AVE 1ST AVE Road Paved
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LEHUA AVE 2ND AVE Road Paved

LEHUA AVE 3RD AVE Road Paved

LEHUA AVE 4TH AVE Road Paved

LEHUA AVE KAMEHAMEHA HWY A RD Plan/ Design phase (Construction Est. to

Start after 2015)

LEHUA ST CALIFORNIA AVE END Road Paved

LEHUA ST EWA END KOKOHEAD END Road Paved

LEHUAKONA ST MULEHU ST END Road Paved

LEHUUILA PL LEHUUILA ST 45-171 LEHUUILA PL Construction Ongoing

LEHUUILA ST NAMOKU ST MIKIHILINA ST Construction Ongoing

LEI RD AULII ST END Road Paved

LEIA ST KAAKA ST ANONUI ST Road Paved

LEIALII ST HONOLULU END LANIKUAKAA ST END Construction to Start within a year

LEIALOHA AVE OLOKELE AVE END Road Paved

LEIGHTON ST AILUNA ST HALAPEPE ST Road Paved

LEIHOKU ST FARRINGTON HWY HOKUUKALI ST Construction Ongoing

LEIHUA PL LEIHUA ST 86-3000 LEILHUA PL Construction Ongoing

LEIHUA ST HOKUUKALI ST 86-200 LEIHUA ST Construction Ongoing

LEIHULU PL KAAHELE ST END Road Paved

LEILEHO PL MOEKAHI ST 86-218 LEILEHO PL Construction Ongoing

LEILEHUA LN SCHOOL ST DEAD END Plan/ Design phase (Construction Est. to

Start after 2015)

LEILEHUA RD CALIFORNIA AVE END Road Paved

LEILOKE DR KEEAUMOKU ST KEEAUMOKU ST Road Paved

LEIMOMI PL LEILEHUA RD END Road Paved

LEINANI PL NALII ST END Road Paved

LEIOLE ST UHIUALA ST AKAAWA ST Road Paved

LEIPAPA WAY KOHEA PL END Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

LEIPUPU PL MOEKAHI ST 86-211 LEIPUPU PL Construction Ongoing

LEKE PL KAAHELE ST END Road Paved

LEKEONA ST HELE ST HELE ST Road Paved

LEKO PL MEAHALE ST END Road Paved

LELEAKA PL LELEAKA ST END Road Paved

LELEAKA ST MAHINAHOU ST END Road Paved

LELEHU PL LELEHU ST END Road Paved

LELEHU ST MALI ST END Road Paved

LELEHUNE PL PATY DR END Road Paved

LELEIONA ST MAKAIMOIMO ST END Road Paved

LELEPUA PL LELEPUA ST END Road Paved

LELEPUA ST WAIPIO UKA ST END Road Paved

LELEU PL MAHINAHOU ST END Road Paved

LELEUA LP LELEUA PL LELEUA PL Construction Ongoing

LELEUA PL KOIAWE WAY 45-101 LELEUA PL Construction Ongoing

LELEUA WAY LELEUA PL 45-395 LELEUA WY Construction Ongoing

LELEULI PL LELEULI ST END Road Paved

LELEULI ST PUALALEA ST END Road Paved

LELEWALO ST MAUKA KIPAPA END MAKAI KIPAPA END Road Paved

LEMI ST OLIVE AVE S CANE ST Road Paved

LEMIWAI ST S CANE ST LEMI ST Road Paved

LEMON RD KAPAHULU AVE PAOAKALANI AVE Road Paved

LENA PL LANILOA PL END Road Paved

LEOKANE ST (LEOWAHINE-EWA

END)

(PART AC & C/R) *Planning phase (Construction Est. to Start

after 2016)

LEOKU ST FARRINGTON HWY WAIPAHU ST *Planning phase (Construction Est. to Start

after 2016)

LEOLEO ST LEOKANE ST LEONUI ST *Planning phase (Construction Est. to Start

after 2016)
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LEOLUA ST KUNIA RD LEOKU ST Road Paved

LEOMANU PL AIEA HTS DR END Plan/ Design phase (Construction Est. to

Start after 2015)

LEOMELE ST WAIMANO HOME RD KUAHAKA ST Plan/ Design phase (Construction Est. to

Start after 2015)

LEONUI ST LEOWAENA ST END LEOKANE ST END *Planning phase (Construction Est. to Start

after 2016)

LEOOLE ST FARRINGTON HWY LEOKANE ST *Planning phase (Construction Est. to Start

after 2016)

LEOWAENA ST LEONUI ST LEOKANE MAKAI END *Planning phase (Construction Est. to Start

after 2016)

LEOWAHINE ST WAIPAHU ST LEOKANE ST *Planning phase (Construction Est. to Start

after 2016)

LEPEKA AVE END - END (HHL - OWNED) Plan/ Design phase (Construction Est. to

Start after 2015)

LEWA PL CALIFORNIA AVE END Road Paved

LEWALANI DR MOTT SMITH DR PIIKOI ST Plan/ Design phase (Construction Est. to

Start after 2015)

LEWALANI DR NEHOA ST MOTT SMITH DR Road Paved

LEWANUU PL LEWANUU ST END Road Paved

LEWANUU ST MAIAKU ST END Road Paved

LEWERS ST ALA WAI BLVD DON HO LN Road Paved

LEXINGTON ST ROOSEVELT AVE MIDWAY RD Plan/ Design phase (Construction Est. to

Start after 2016)

LIA WAY HOLUA WAY HOE WAY Road Paved

LIANU PL LOAA ST END Road Paved

LIBERT ST ST LOUIS DR ALENCASTRE ST Plan/ Design phase (Construction Est. to

Start after 2015)

LIHAU ST NOHOHALE ST END Road Paved

LIHI WAY CALIFORNIA AVE KOENA WAY Road Paved

LIHIKAI DR 47-019 LIHIKAI DR END Construction Ongoing

LIHIKAI DR KAMEHAMEHA HWY 47-019 LIHIKAI DR Construction Ongoing

LIHIMAUNA RD POLINALINA RD HUAMALANI RD Road Paved

LIHIPALI PL HALEKOA DR END Road Paved

LIHIWAI RD KALAHEO AVE KAWAILOA RD Road Paved

LIHO ST LAUAE ST AHEA ST Road Paved
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LIHOLIHO ST LUNALILO ST HEULU ST Road Paved

LIHUE ST 85-744 LIHUE ST 85-925 LIHUE ST Construction Ongoing

LII IPO ST HEKAHA ST MOANALUA LP Road Paved

LIKEKE PL KANEOHE BAY DR END Plan/ Design phase (Construction Est. to

Start after 2015)

LIKINI PL LIKINI ST SALT LAKE BLVD Road Paved

LIKINI ST ALA LILIKOI ST ALA NAPUNANI ST Road Paved

LIKINI ST PAKINI ST WANAKA ST Road Paved

LIKO LN PAUOA RD END Road Paved

LIKU ST KUPAU ST MOWAI ST Road Paved

LILE PL HUI KELU ST END Road Paved

LILIA PL AIEA HTS DR END Plan/ Design phase (Construction Est. to

Start after 2015)

LILIANA ST FARRINGTON HWY 154 LILIANA ST Plan/ Design phase (Construction Est. to

Start after 2015)

LILIHA COURT LN LILIHA ST 410 LILIHA COURT LN Plan/ Design phase (Construction Est. to

Start after 2015)

LILIHA ST 1639 LILIHA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

LILIHA ST 1825 LILIHA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

LILIHA ST 1843-1849 LILIHA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

LILIHA ST JUDD ST WYLLIE ST Construction Ongoing

LILIHA ST KUNAWAI LN PANUI ST Construction Ongoing

LILIHA ST PANUI ST JUDD ST Plan/ Design phase (Construction Est. to

Start after 2015)

LILIHA ST SCHOOL ST KUNAWAI LN Plan/ Design phase (Construction Est. to

Start after 2015)

LILII PL AHEA ST END Road Paved

LILILEHUA ST HIKIKAULIA ST END Road Paved

LILIPUNA PL LILIPUNA RD END Construction Ongoing

LILIPUNA RD 46-152 LILIPUNA RD 46-202 LILIPUNA RD Construction Ongoing

LILIPUNA RD KAMEHAMEHA HWY KAMEHAMEHA HWY Road Paved

LILIUOKALANI AVE KALAKAUA AVE ALA WAI BLVD Road Paved
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LILO PL MOTT SMITH DR END Road Paved

LILOA RISE ARMSTRONG ST KAMEHAMEHA AVE Road Paved

LIMAHANA PL LIMAHANA ST END Road Paved

LIMAHANA ST NIULII ST HIAPO ST Road Paved

LIMAKOKUA PL HOOMALUHIA ST 85-203 LIMAKOKUA PL Construction Ongoing

LIME ST END ISENBERG ST Road Paved

LIMU PL E HIND DR END Road Paved

LIMUKELE ST 5088 LIMUKELE ST 4998 LIMUKELE ST Plan/ Design phase (Construction Est. to

Start after 2015)

LINAKOLA ST FARRINGTON HWY 170 LINAKOLA ST Plan/ Design phase (Construction Est. to

Start after 2015)

LINCOLN AVE KAPAHULU AVE 6TH AVE Road Paved

LINO PL LOAA ST END Road Paved

LINOHAU WAY MANOA RD KAMEHAMEHA AVE Road Paved

LIOLIO PL MAKAKILO DR END Road Paved

LIONA ST CEDAR ST SHERIDAN ST Road Paved

LIONA ST KEEAUMOKU ST KAHEKA ST Road Paved

LIOPOLO ST FARRINGTON HWY 168 LIOPOLO ST Plan/ Design phase (Construction Est. to

Start after 2015)

LIPAKI PL LAUPAPA ST END Road Paved

LIPALU PL LIPALU ST 45-170 LIPALU PL Construction Ongoing

LIPALU ST NAMOKU ST 45-458 LIPALU ST Construction Ongoing

LIPIOMA WAY MOHALA WAY BECKWITH ST Road Paved

LIPOA PL KAMEHAMEHA HWY END Construction to Start within a year

LIPOA PL LIPOA PL Road Paved

LIULA PL LIULA ST END Construction to Start within a year

LIULA ST LOIHI ST END Construction to Start within a year

LIULIU PL LAUPAPA ST END Road Paved

LIWAI ST KIHOLO ST HAO ST Road Paved
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LOAA PL LOAA ST END Road Paved

LOAA ST HAAA ST LOAA ST (LOOP) Road Paved

LOALA ST WAHINEPEE ST LANIHULI ST Road Paved

LOHE PL UAKANIKOO ST END Road Paved

LOHEA PL AIEA HTS DR END Road Paved

LOHIEHU PL LOHIEHU ST END Construction to Start within a year

LOHIEHU ST LULUKU RD END Construction to Start within a year

LOHO ST LIKU ST HELE ST Road Paved

LOI KALO PL N SCHOOL ST END Road Paved

LOI ST EAST MANOA RD WOODLAWN DR Road Paved

LOIHI PL LOIHI ST END Construction to Start within a year

LOIHI ST HOLOMAKANI ST LIULA ST Construction to Start within a year

LOINA PL LUAPELE DR END Road Paved

LOKAHI ST CITRON ST ALGAROBA ST Road Paved

LOKALIA PL LOKALIA ST END Road Paved

LOKALIA ST LALAI ST END Road Paved

LOKE PL PALOLO AVE END Road Paved

LOKEA PL LIULA ST END Construction to Start within a year

LOKELAU PL ULUPAINA ST END Road Paved

LOKIHI ST KIPAPA DR MAUKA DE KIPAPA DR MAKAI DE Road Paved

LOKO DR ILIWAI DR ROSE ST Road Paved

LOKO PL LOKO DR END Road Paved

LOKOMAIKAI PL HOOLOKAHI ST 85-208 LOKOMAIKAI PL Construction Ongoing

LOKOWAI PL KANUKU ST END Road Paved

LOKOWAI ST KANUKU ST HEKAHA ST Road Paved

LOLA PL KELEWINA ST END Road Paved
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LOLA WAY LOLA PL END Road Paved

LOLENA PL MAKANANI DR END Road Paved

LOLENA ST KEALAKAI ST IHOLENA ST Road Paved

LOLENA ST KULA ST KEALAKAI ST Road Paved

LOLII PL LOLII ST END Plan/ Design phase (Construction Est. to

Start after 2015)

LOLII ST KAHUHIPA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

LOLOPUA PL LOLOPUA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

LOLOPUA ST MAHALANI CIR LOLOPUA PL Plan/ Design phase (Construction Est. to

Start after 2015)

LONOMEA ST AWIKI ST END Road Paved

LOOMIS ST MAUKA END MAKAI END Road Paved

LOPAKA PL ALOHA OE DR END Road Paved

LOPAKA WAY LOPAKA PL END Road Paved

LOPIKANE ST FARRINGTON HWY 154 LOPIKANE ST Plan/ Design phase (Construction Est. to

Start after 2015)

LOULU ST KUMUKOA ST END Road Paved

LOULUHIWA PL WAHANE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

LOULULELO PL WAHANE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

LOWELL PL KOKEA ST END Road Paved

LOWER RD WOODLAWN DR END Road Paved

LOWREY AVE OAHU AVE WOODLAWN DR Road Paved

LOWREY AVE WOODLAWN DR KALAWAO ST Road Paved

LUAEHU PL LUAEHU ST END Road Paved

LUAEHU ST KAAPEHA ST AUINA ST Road Paved

LUAHINE ST BURKE ST BOND ST Road Paved

LUAHOOMOE PL HINALII ST END Road Paved

LUAKAHA PL LUAKAHA ST END Road Paved

LUAKAHA ST LUAWAI ST END Road Paved
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LUALUALEI HMSTD RD FARRINGTON HWY POKAI BAY ST Construction Ongoing

LUALUALEI HMSTD RD HALONA RD END Road Paved

LUANA PL PALEKA RD END *Planning phase (Construction Est. to Start

after 2016)

LUAOLE PL LUAOLE ST END Road Paved

LUAOLE ST LUAPELE DR END Road Paved

LUAPELE DR SALT LAKE BLVD END Road Paved

LUAPELE PL LUAPELE DR END Road Paved

LUAWAI PL LUAWAI ST END Road Paved

LUAWAI ST 20TH AVE PAHOA AVE Road Paved

LUAWAINUI ST PUNAWAINUI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

LUEHU PL LUEHU ST END Road Paved

LUEHU PL LUEHU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

LUEHU ST WAIMANO HOME RD END Road Paved

LUHAU ST LIULA ST END Construction to Start within a year

LUHI PL LUNALILO HOME RD END Construction Ongoing

LUHIEHU WAY KAHINANI WAY 44-709 LUHIEHU WY Construction Ongoing

LUINAKOA ST HALEKOA DR END Road Paved

LUKA ST LANAKILA AVE KEALAKAI ST Road Paved

LUKANELA ST MEKIA ST POALIMA ST Construction Ongoing

LUKEPANE AVE DATE ST LEIALOHA AVE Road Paved

LULANI PL LULANI ST END Construction Ongoing

LULANI ST KAMEHAMEHA HWY AHUIMANU RD Construction Ongoing

LULUKA ST TENNEY ST BOND ST Road Paved

LULUKU RD KAMEHAMEHA HWY LULUKU PL Construction to Start within a year

LUMAHAI PL LUMAHAI ST END Road Paved

LUMAHAI ST POIPU DR END Road Paved
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LUMI PL LUMI ST END Road Paved

LUMI ST LUMIHOAHU ST LUMIKULA ST Road Paved

LUMIAINA ST KAMEHAMEHA HWY PAIWA ST Road Paved

LUMIAINA ST LUMIHOAHU ST LUMIKULA ST Road Paved

LUMIAINA ST LUMIKULA ST LUMIHOAHU ST *Planning phase (Construction Est. to Start

after 2016)

LUMIAINA ST PAIWA ST END Road Paved

LUMIALANI ST LUMIAUAU ST LUMIHOAHU ST Road Paved

LUMIAUAU ST KAMEHAMEHA HWY LUMI ST Road Paved

LUMIAUAU ST KAMEHAMEHA HWY PAILOLO PL Road Paved

LUMIAUAU ST PAIWA ST KIKEPA ST *Planning phase (Construction Est. to Start

after 2016)

LUMIHOAHU PL LUMIHOAHU ST END Road Paved

LUMIHOAHU ST LUMI ST LUMIAINA ST Road Paved

LUMIHOAHU ST LUMIAINA ST LUMIKULA ST *Planning phase (Construction Est. to Start

after 2016)

LUMIHOAHU ST LUMIMOE ST LUMIPOLU ST Road Paved

LUMIHOLOI ST LUMI ST LUMIAINA ST Road Paved

LUMIIKI ST LUMI ST LUMIAINA ST Road Paved

LUMIKUKE LP LUMIKULA ST LUMIKULA ST Road Paved

LUMIKUKE PL LUMIKUKE LP END Road Paved

LUMIKULA ST WAIPIO UKA ST END Road Paved

LUMIKULA ST WAIPIO UKA ST LUMI ST Road Paved

LUMILOKE ST LUMIHOAHU ST LUMIALANI ST Road Paved

LUMIMOE ST LUMIHOAHU ST LUMIAUAU ST Road Paved

LUMIPOLU PL LUMIPOLU ST END Road Paved

LUMIPOLU ST LUMIKULA ST MAUKA LUMIOAHU *Planning phase (Construction Est. to Start

after 2016)

LUMIPOLU ST MAUKA LUMIHOAHU

ST

END (PVT SUB-DIV) *Planning phase (Construction Est. to Start

after 2016)

LUNA PL MOTT SMITH DR END Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

LUNAAI PL 1022 LUNAAI PL END Road Paved

LUNAAI PL 1036 LUNAAI PL END Road Paved

LUNAAI PL LUNAAI ST END Road Paved

LUNAAI ST AULOA RD END Road Paved

LUNAANELA PL LUNAANELA ST END Road Paved

LUNAANELA ST LUNAAI ST END Road Paved

LUNAAPONO PL LUNAAI ST END Road Paved

LUNAAWA PL LUNAANELA ST END Road Paved

LUNAHAI PL LUNAANELA ST END Road Paved

LUNAHANA PL LUNAANELA ST END Road Paved

LUNAHANELI PL LUNAANELA ST END Road Paved

LUNAHELU PL LUNAHELU ST END Road Paved

LUNAHELU ST LUNAAI ST MAUNAWILI RD Road Paved

LUNAHOOIA PL MAUNAWILI LP END Road Paved

LUNAHOOKO PL MAUNAWILI RD END Road Paved

LUNALILO HOME RD PORTLOCK RD WAINIHA ST Road Paved

LUNALILO HOME RD WAINIHA ST KOLOKOLO ST Road Paved

LUNALILO ST ERNEST ST WARD AVE Road Paved

LUNALILO ST MAKIKI ST KEEAUMOKU ST Road Paved

LUNANUI ST POHAKULEPO ST PIPELINE ST Road Paved

LUPEA ST KAAMILO ST ILIEE ST Road Paved

LUPENUI PL KAAMOOLOA RD END Plan/ Design phase (Construction Est. to

Start after 2016)

LUPO ST LEHUUILA ST NAMOKU ST Construction Ongoing

LUPUA PL APELE ST END Road Paved

LUSITANA ST PUNCHBOWL ST MILLER ST Road Paved

LUSITANA ST SCHOOL ST PAUOA RD Road Paved
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MA WAY CALIFORNIA AVE KOENA WAY Road Paved

MAAKUA RD HAUULA HMSTD RD END Road Paved

MAALAEA RD SKYLINE DR NAIO ST Road Paved

MAALAHI PL MAALAHI ST END Road Paved

MAALAHI ST MAHIOLE ST ONIPAA ST Road Paved

MAALILI PL PAALA LP END Road Paved

MAALO ST CALIFORNIA AVE KILANI AVE Road Paved

MAALOA ST FARRINGTON HWY MOHIHI ST Plan/ Design phase (Construction Est. to

Start after 2015)

MACHADO ST KOKOHEAD END EWA END Road Paved

MAEALANI PL KEAOLANI ST END Road Paved

MAEHA PL HAIKU RD END Plan/ Design phase (Construction Est. to

Start after 2015)

MAEMAE LN WYLLIE ST KAWANANAKOA PL Plan/ Design phase (Construction Est. to

Start after 2015)

MAGAZINE ST PROSPECT ST SPENCER ST Plan/ Design phase (Construction Est. to

Start after 2015)

MAGELLAN AVE ALAPAI ST MANELE ST Plan/ Design phase (Construction Est. to

Start after 2015)

MAGELLAN AVE MANELE ST IOLANI AVE Plan/ Design phase (Construction Est. to

Start after 2015)

MAGNOLIA PL MYRTLE ST END Road Paved

MAHA PL ALA MAHAMOE ST END Road Paved

MAHAILUA ST KAKAINA ST WAIKUPANAHA ST Road Paved

MAHAILUA ST KUMUHAU ST KAKAINA ST Road Paved

MAHAILUA ST KUMUHAU ST KAKAINA ST Road Paved

MAHAILUA ST WAIKUPANAHA ST MAUKA END Road Paved

MAHAKEA RD AHILAMA RD END Construction Ongoing

MAHALANI CIR MAHALANI ST MAHALANI ST Plan/ Design phase (Construction Est. to

Start after 2015)

MAHALANI PL MAHALANI ST PUULOKO PL Plan/ Design phase (Construction Est. to

Start after 2015)

MAHALANI ST WAIKALUA RD MAHALANI CIR Plan/ Design phase (Construction Est. to

Start after 2015)

MAHAMOE ST ORRICK ST BURKE ST Road Paved
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MAHANA ST PAALEA ST KALUA RD Road Paved

MAHANI LP KALIHI ST LOOP END Road Paved

MAHAOO PL ALA MAHAMOE ST END Road Paved

MAHAPILI ST KAMAIO ST END Road Paved

MAHAU PL PUANANE LP END Road Paved

MAHEALANI PL AUMOE RD END Road Paved

MAHI PL PUAENA PL END Road Paved

MAHIAI PL MAHIAI ST END Road Paved

MAHIAI ST DATE ST KAPIOLANI BLVD Road Paved

MAHIE PL MAHIE ST END Road Paved

MAHIE ST LEHIA ST END Road Paved

MAHIKO PL OLOPANA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

MAHIKU PL WAIKUPANAHA ST END Road Paved

MAHINA AVE KOKO HEAD AVE 15TH AVE Road Paved

MAHINAAI ST FARRINGTON HWY CROZIER DR Plan/ Design phase (Construction Est. to

Start after 2016)

MAHINAAU RD MAIUU RD KAULAWAHA RD Construction Ongoing

MAHINAHOU PL MAHINAHOU ST END Road Paved

MAHINAHOU ST KEAOOPUA ST LANIKUHANA AVE Road Paved

MAHINUI RD HALEKOU RD OLD MAHINUI RD Construction to Start within a year

MAHINUI RD KAMEHAMEHA HWY HALEKOU RD Construction to Start within a year

MAHINUI RD OLD MAHINUI RD APUAKEA ST Construction to Start within a year

MAHIOLE PL MAHIOLE ST END Road Paved

MAHIOLE ST 450' KOKOHEAD FROM

JARRET WHITE RD

ALA MAHAMOE ST Road Paved

MAHOA PL WEKIU ST END Road Paved

MAHOE PL MAHOE ST END Road Paved

MAHOE ST WAIPAHU ST HALELEHUA ST Road Paved
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MAHOLA PL KAONOHI ST END Construction to Start within a year

MAHUA PL MEAHALE ST END Road Paved

MAIA ST MIKANA ST MOHIHI ST Plan/ Design phase (Construction Est. to

Start after 2015)

MAIAEKA PL KUHIMANA ST END Road Paved

MAIAIHOLENA PL NANAKULI AVE 1151 MAIAHOLENA PL Plan/ Design phase (Construction Est. to

Start after 2015)

MAIAKU PL MAIAKU ST END Road Paved

MAIAKU ST KUAHELANI AVE PAIKAUHALE ST Road Paved

MAIAO PL HAKUPOKANO LP END Road Paved

MAIAOHE PL MAHINAHOU ST END Road Paved

MAIAPILO WAY ALAWIKI ST END Road Paved

MAIAPOLUA PL NANAKULI AVE 929 MAIAPOLUA PL Plan/ Design phase (Construction Est. to

Start after 2015)

MAIAU ST KIKEPA ST ALELO ST END *Planning phase (Construction Est. to Start

after 2016)

MAIGRET ST ST LOUIS DR ALENCASTRE ST Road Paved

MAIHA CIR WAIMANO HOME RD END Road Paved

MAIHA PL MAIHA CIR END Road Paved

MAIKA PL KAMEHAMEHA HWY END Road Paved

MAIKA WAY MAIKA PL END Road Paved

MAIKAI PL MAIKAI ST END Road Paved

MAIKAI ST AWANANI ST AWAMOKU ST Road Paved

MAIKI PL MAIHA CIR END Road Paved

MAIKOIKO ST END END *Planning phase (Construction Est. to Start

after 2016)

MAILE WAY UNIVERSITY AVE OAHU AVE Road Paved

MAIO ST KILOHOKU ST MAKAUNULAU ST Road Paved

MAIPALAOA RD 775' FRM FARRINGTON 275 MAIPALAOA RD Plan/ Design phase (Construction Est. to

Start after 2015)

MAIPALAOA RD FARRINGTON HWY 775' FRM FARRINGTON Plan/ Design phase (Construction Est. to

Start after 2015)

MAIPELA ST FARRINGTON HWY 170 MAIPELA ST Plan/ Design phase (Construction Est. to

Start after 2015)
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MAIPUHI PL MAIPUHI ST END Plan/ Design phase (Construction Est. to

Start after 2016)

MAIPUHI ST KEAUNUI DR END Plan/ Design phase (Construction Est. to

Start after 2016)

MAIUU RD FARRINGTON HWY KAULAWAHA RD Construction Ongoing

MAKA ST MAKAHIO ST END Construction Ongoing

MAKAA PL MAKAA ST END Road Paved

MAKAA ST HAWAII KAI DR END Road Paved

MAKAAINANA ST BELL ST END Road Paved

MAKAALA ST PUOLO DR UKANA ST Road Paved

MAKAALOA PL MAKAALOA ST END Construction to Start within a year

MAKAALOA ST AAWA DR AAWA DR Construction to Start within a year

MAKAALOA ST AAWA DR APUU ST Construction to Start within a year

MAKAALOA ST APUU ST END Construction to Start within a year

MAKAAMOAMO PL LANIKUHANA AVE END Road Paved

MAKAHA VALLEY RD FARRINGTON HWY 627 MAKAHA VALLEY

ROAD (TMK:84002005)

*Planning phase (Construction Est. to Start

after 2016)

MAKAHIKI WAY KING ST END Road Paved

MAKAHINU ST LILIPUNA RD MAKALEHA ST Construction Ongoing

MAKAHINU ST MAKALEHA ST MAKAMAE ST Construction Ongoing

MAKAHIO ST MAKAMAE ST WAILELE RD Construction Ongoing

MAKAHOLOWAA PL KIPAPA DR END Road Paved

MAKAHUENA PL WAIOLI ST END Road Paved

MAKAIAU PL PUALALEA ST END Road Paved

MAKAIAU PL PUALALEA ST END Road Paved

MAKAIKAI PL MAKAIKAI ST END Road Paved

MAKAIKAI ST AINAMAKUA DR KUHEA ST Road Paved

MAKAIKAI ST AINAMAKUA DR UKUWAI ST Road Paved

MAKAIKOA ST MALIA ST END Road Paved
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MAKAIMOIMO ST MEHEULA PKWY END Road Paved

MAKAIOLANI ST HOLANI ST LANIPAA ST Road Paved

MAKAIPOOA RD KAMEHAMEHA HWY END Construction Ongoing

MAKAIWA ST KILAUEA AVE PUEO ST Road Paved

MAKAKALO ST Road Paved

MAKAKILO DR H1 FWY 1378 MAKAKILO DR Plan/ Design phase (Construction Est. to

Start after 2015)

MAKAKILO DR H1 FWY ALA HOI ST Road Paved

MAKALANI ST KANEOHE BAY DR HILINAI ST Plan/ Design phase (Construction Est. to

Start after 2015)

MAKALAPUA PL HALONA ST END Road Paved

MAKALEHA ST MAKAHIO ST MAKAHINU ST Construction Ongoing

MAKALEKA AVE DATE ST END Road Paved

MAKALENA ST W HIND DR END Road Paved

MAKALII PL KAWAILOA RD END Road Paved

MAKALIKE PL 22ND AVE END Road Paved

MAKALOA ST KALAKAUA AVE PIIKOI ST Road Paved

MAKALU LP NOHOLOA LP NOHOLOA LP Road Paved

MAKAMAE ST MAKAHIO ST LILIPUNA RD Construction Ongoing

MAKAMAKA PL FARRINGTON HWY END Road Paved

MAKAMUA PL MAKAMUA ST END Road Paved

MAKAMUA ST NOELANI ST NOELANI ST Road Paved

MAKANA RD WILINAU RD END Road Paved

MAKANANI DR END KEALIA DR Road Paved

MAKANANI DR KEALIA DR SKYLINE DR Road Paved

MAKANANI DR SKYLINE DR LOLENA PL Road Paved

MAKANI AVE CALIFORNIA AVE AVOCADO ST Road Paved

MAKANIOLU PL MAUNALUA AVE END Road Paved
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MAKANUI PL 10TH AVE END Construction Ongoing

MAKAO RD KAMEHAMEHA HWY END Road Paved

MAKAONAONA ST AIKANAKA RD ONELUA ST Road Paved

MAKAPIPIPI PL MAKAPIPIPI ST END Road Paved

MAKAPIPIPI ST MAKOHILANI ST MAKOHILANI ST Road Paved

MAKAPUU AVE DIAMOND HEAD RD KILAUEA AVE Road Paved

MAKAUNULAU PL MAKAUNULAU ST END Road Paved

MAKAUNULAU ST MAKAUNULAU ST

(BEG. LP)

LEOLANI ST END Road Paved

MAKAWAI PL LUMIAUAU ST END Road Paved

MAKAWAO ST KAINALU DR KALAHEO AVE Road Paved

MAKAWELI PL MAKAWELI ST END Construction Ongoing

MAKAWELI ST NAWILIWILI ST END Road Paved

MAKAWEO AVE LOKO DR CALIFORNIA AVE Road Paved

MAKEAUPEA PL PAIKAUHALE ST END Road Paved

MAKEE RD KUHIO AVE END Road Paved

MAKEKE ST PUAPAKE ST PALAHIA ST Plan/ Design phase (Construction Est. to

Start after 2015)

MAKENA PL MAKENA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

MAKENA ST KUNEKI ST KUNEKI ST (END LOOP) Plan/ Design phase (Construction Est. to

Start after 2015)

MAKIKI HTS DR MAKIKI ST TANTALUS DR Plan/ Design phase (Construction Est. to

Start after 2015)

MAKIKI PL MAKIKI ST END Road Paved

MAKIKI ST BERETANIA ST END Road Paved

MAKIKI ST H1 FWY END Road Paved

MAKINI ST CAMPBELL AVE TROUSSEAU ST Road Paved

MAKINI ST LEAHI AVE CAMPBELL AVE Road Paved

MAKOA ST Road Paved

MAKOHILANI ST LANIKUHANA AVE END Road Paved
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MAKOLU ST KUALA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

MAKONA ST FARRINGTON HWY 153 MAKONA ST Plan/ Design phase (Construction Est. to

Start after 2015)

MAKOU PL KIME ST END Road Paved

MAKUA ST KAINALU DR KALAHEO AVE Road Paved

MAKUAHINE PL MAKUAHINE ST END Road Paved

MAKUAHINE ST SCHOOL ST KALIHI ST Road Paved

MAKULE RD FORT WEAVER RD POHAKUPUNA RD Road Paved

MAKULU PL KIPAPA DR END Road Paved

MALAAI ST LAWEHANA ST MAKAI END Road Paved

MALAE PL HALAWA DR END Road Paved

MALAE PL KANEOHE BAY DR END *Planning phase (Construction Est. to Start

after 2016)

MALAHUNA LP WAIOMEA ST PAAKAI ST Road Paved

MALAHUNA PL MALAHUNA LP END Road Paved

MALAKO ST PARK ROW PUHIKO ST Road Paved

MALAKOLE ST HANUA ST KALAELOA BLVD Plan/ Design phase (Construction Est. to

Start after 2016)

MALAMA PL PARKER PL END Road Paved

MALANAI ST HAUOLI ST PUNAHOU ST Plan/ Design phase (Construction Est. to

Start after 2015)

MALAPUA PL 22ND AVE END Road Paved

MALEKO ST PUUALOHA ST END Road Paved

MALI ST AOKU ST MOLALE ST *Planning phase (Construction Est. to Start

after 2016)

MALI ST MOLALE ST LELEHU ST Road Paved

MALIA ST 4436 MALIA ST 4452 MALIA ST Road Paved

MALIA ST 4491 MALIA ST 4496 MALIA ST Road Paved

MALIA ST AINAKOA AVE DEAD END Road Paved

MALIA ST KILAUEA AVE AINAKOA AVE Road Paved

MALIE PL POKOLE ST END Road Paved
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MALIELIE PL MALIELIE ST END Road Paved

MALIELIE ST ALAKAINA ST END Road Paved

MALIKO ST END END Road Paved

MALINA PL KAHUHIPA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

MALINO PL MASON PL END Plan/ Design phase (Construction Est. to

Start after 2015)

MALIONA ST 87-171 MALIONA ST KULAAUPUNI ST Plan/ Design phase (Construction Est. to

Start after 2015)

MALIONA ST (FARR HW-87-171) (PVT:QFM-CM) Plan/ Design phase (Construction Est. to

Start after 2015)

MALIONA ST KAUKAMANA RD 299 MALIONA ST Plan/ Design phase (Construction Est. to

Start after 2015)

MALIONA ST (KULAAUPUNI-EXT#1) (PVT/CITY:QFM-CM) Plan/ Design phase (Construction Est. to

Start after 2015)

MALIU ST EWA END KOKOHEAD END Road Paved

MALOLO ST ALOILOI ST EHUKAI ST Road Paved

MALOO PL HONOKAHUA ST END Construction Ongoing

MALU PL KILAUEA AVE END Road Paved

MALUA DR ALEWA DR PAINA ST Road Paved

MALUALUA PL MALUALUA ST END Construction to Start within a year

MALUALUA ST KAONOHI ST KAONOHI ST Road Paved

MALUAWAI ST KAWELOKA ST LEOMELE ST Plan/ Design phase (Construction Est. to

Start after 2015)

MALUAWAI ST LEOMELE ST END (MAUKA) Road Paved

MALUHIA ST MOKUNA PL PUKELE AVE Road Paved

MALUKAI PL KANEOHE BAY DR END *Planning phase (Construction Est. to Start

after 2016)

MALULANI PL MALULANI ST 44-106 MALULANI PL Construction Ongoing

MALULANI ST 44-754 MALULANI ST MIKIOLA DR Construction Ongoing

MALULANI ST 44-76 MALULANI ST 45-2 MALULANI ST Construction Ongoing

MALUMALU PL AHUIMANU RD END Construction Ongoing

MALUNA ST SALT LAKE BLVD WANAKA ST Road Paved

MALUNIU AVE 108 MALUNIU AVE END Road Paved
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MALUNIU AVE 208A MALUNIU AVE END Road Paved

MALUNIU AVE 308 MALUNIU AVE END Road Paved

MALUNIU AVE 308 MALUNIU AVE END Road Paved

MALUNIU AVE 616 MALUNIU AVE END Road Paved

MALUNIU AVE 642-D MALUNIU AVE END Road Paved

MALUNIU AVE 710 MALUNIU AVE END Road Paved

MALUNIU AVE 710 MALUNIU AVE END Road Paved

MALUNIU AVE KALAMA ST KUULEI RD Road Paved

MALUNIU AVE UILAMA ST END KAINUI DR Road Paved

MAMALAHOA PL OLD PALI RD END Road Paved

MAMALU PL MAMALU ST END Road Paved

MAMALU ST 1332 MAMALU ST MALUA DR Road Paved

MAMALU ST ALEWA DR MALUA DR Road Paved

MAMANE PL ROUND TOP DR END Road Paved

MAMAO PL MAMAO ST END Road Paved

MAMAO ST KAMEHAMEHA HWY END Road Paved

MAMOLANI PL MAKAPIPIPI ST END Road Paved

MAMUA PL FARRINGTON HWY END Plan/ Design phase (Construction Est. to

Start after 2016)

MANA ST FARRINGTON HWY 155 MANA ST Plan/ Design phase (Construction Est. to

Start after 2015)

MANAE ST ULUPAINA ST KEANIANI ST Road Paved

MANAGERS DR H1 FWY HIAPO ST *Planning phase (Construction Est. to Start

after 2016)

MANAGERS DR HIAPO ST KUHAULUA ST *Planning phase (Construction Est. to Start

after 2016)

MANAGERS DR KUHAULUA ST PUKO ST *Planning phase (Construction Est. to Start

after 2016)

MANAIAKALANI PL WAIOLU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

MANAIKI PL KALIHI ST END Road Paved

MANAKO PL MANAKO ST END Plan/ Design phase (Construction Est. to

Start after 2015)
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MANAKO ST AIEA HTS DR LAUOLE ST Road Paved

MANAKU PL LELEAKA ST END Road Paved

MANAKUKE ST KIHI ST BARRICADE END, INC

SIDE LN

Road Paved

MANALO ST WAIOLA ST CITRON ST Road Paved

MANAMANA PL WOODLAWN TERRACE

PL

END Road Paved

MANANA ST LAUMILO ST KALANIANAOLE HWY Road Paved

MANAO ST MOANIANI ST END Road Paved

MANAOPAA ST 1000 MANAOPAA ST 1040 MANAOPAA ST Plan/ Design phase (Construction Est. to

Start after 2016)

MANAUEA PL MAKEKE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

MANAUWEA ST E HIND DR LAWELAWE ST Road Paved

MANAUWEA ST LAWELAWE ST END Road Paved

MANAWAHINE PL LANIKUHANA AVE END Road Paved

MANAWAIOLA ST KANEOHE END MAKAPUU END Road Paved

MANELE ST ALAPAI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

MANENA PL KAAHOLO ST END *Planning phase (Construction Est. to Start

after 2016)

MANGO PL MANGO ST END Road Paved

MANGO ST CALIFORNIA AVE KILANI AVE Road Paved

MANINI WAY IWI WAY SIERRA DR Plan/ Design phase (Construction Est. to

Start after 2015)

MANINIHOLO ST WAINIHA ST END Road Paved

MANINO PL WAIPIO UKA ST END *Planning phase (Construction Est. to Start

after 2016)

MANO AVE (HALEAKALA-

NANAKULI)

(HHC-OWNED:CM) Plan/ Design phase (Construction Est. to

Start after 2015)

MANO AVE (NANAKULI-HNL END) (HHC-OWNED:CM) Plan/ Design phase (Construction Est. to

Start after 2015)

MANOA RD NEHOA ST MAUKA END Plan/ Design phase (Construction Est. to

Start after 2015)

MANOKIHIKIHI WAY OMILU PL END Construction to Start within a year

MANONO ST 101ST ST END Construction Ongoing

MANONO ST 335 MANONO ST END Road Paved
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MANONO ST 427-437 MANONO ST END Road Paved

MANONO ST 430-434 MANONO ST END Road Paved

MANONO ST ONEAWA ST MALUNIU AVE Road Paved

MANU ALOHA ST ULUKAHIKI ST MANU OO ST Road Paved

MANU LAIKI ST MANU ALOHA ST END Road Paved

MANU MELE ST MANU OO ST MANU LAIKI ST Road Paved

MANU OO ST NEAR CHURCH END Road Paved

MANUA ST ILIWAI DR HAUOLA AVE Road Paved

MANUAIHUE PL MANUAIHUE ST 160 MANUAIHUE PL Plan/ Design phase (Construction Est. to

Start after 2015)

MANUAIHUE ST ST JOHNS RD MANUU ST Plan/ Design phase (Construction Est. to

Start after 2015)

MANUKAPU PL KULIOUOU RD END Road Paved

MANULANI PL MANULANI ST END Road Paved

MANULANI ST KEOLU DR NANIALII ST Construction Ongoing

MANULELE PL KEALAHOU ST END Construction Ongoing

MANULIILII PL MANUAIHUE ST 160 MANULIILII PL Plan/ Design phase (Construction Est. to

Start after 2015)

MANUNUNU ST FARRINGTON HWY MANUU ST Plan/ Design phase (Construction Est. to

Start after 2015)

MANUOIOI PL MANUAIHUE ST 162 MANUOIOI PL Plan/ Design phase (Construction Est. to

Start after 2015)

MANUU ST MANUAIHUE ST 699 MANUU ST Plan/ Design phase (Construction Est. to

Start after 2015)

MANUULAULA ST FARRINGTON HWY MANUAIHUE ST Plan/ Design phase (Construction Est. to

Start after 2015)

MANUWA DR LIKINI ST UKANA ST Road Paved

MAOHAKA PL KUHIALOKO ST MAOHAKA WAY Plan/ Design phase (Construction Est. to

Start after 2016)

MAOHAKA WAY MAOHAKA PL END Plan/ Design phase (Construction Est. to

Start after 2016)

MAOHU PL KAAMILO ST END Road Paved

MAOI PL PAALEA ST END Road Paved

MAPALA PL KUAKAHI ST END Road Paved

MAPELE PL MAPELE RD END Construction Ongoing



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

MAPELE RD 639 MAPELE RD END Construction Ongoing

MAPELE RD AHAOLELO RD AHILAMA RD Construction Ongoing

MAPELE RD AHILAMA RD 639 MAPELE RD Construction Ongoing

MAPELE WAY MAPELE PL END Construction Ongoing

MAPU LN LILIHA ST DEAD END Plan/ Design phase (Construction Est. to

Start after 2015)

MAPUANA PL MAPUANA ST END Road Paved

MAPUANA ST KINA ST HELE ST Road Paved

MAPUMAPU RD AHILAMA RD END Construction Ongoing

MAPUNAPUNA PL PUULOA RD MAPUNAPUNA ST Plan/ Design phase (Construction Est. to

Start after 2015)

MAPUNAPUNA ST NIMITZ HWY END Plan/ Design phase (Construction Est. to

Start after 2015)

MARIN ST NUUANU AVE SMITH ST Plan/ Design phase (Construction Est. to

Start after 2016)

MARQUES ST SEA VIEW AVE METCALF ST Road Paved

MARTHA ST CAMPBELL AVE 6TH AVE Road Paved

MARTIN ST N SCHOOL ST KAHAHA ST Road Paved

MARTIN ST N SCHOOL ST WAIKOAE RD Road Paved

MATLOCK AVE PIIKOI ST KEEAUMOKU ST Road Paved

MATZIE LN AULD LN END Road Paved

MAUI ST WAOLANI AVE END Plan/ Design phase (Construction Est. to

Start after 2015)

MAUKUKU PL NAHOKUPA ST END Road Paved

MAULI PL WAIKALUA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

MAULUKUA PL MAULUKUA RD END Road Paved

MAULUKUA RD PUPUKEA RD END Road Paved

MAUMAULUUKAA RD POLINALINA RD END Road Paved

MAUNA PL MOTT SMITH DR END Road Paved

MAUNAIHI PL PROSPECT ST END Road Paved

MAUNAKEA ST NIMITZ HWY VINEYARD BLVD Plan/ Design phase (Construction Est. to

Start after 2016)
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MAUNALEI AVE 9TH AVE MAKAPUU AVE Road Paved

MAUNALOA AVE 18TH AVE 22ND AVE Road Paved

MAUNALOA AVE 6TH AVE 18TH AVE Road Paved

MAUNALUA AVE MAY WAY END Road Paved

MAUNANANI ST HAWAII KAI DR END Road Paved

MAUNAWAI PL KAPIOLANI BLVD END Road Paved

MAUNAWILI CIR LUNAHELU ST MAUNAWILI RD Road Paved

MAUNAWILI LP MAUNAWILI RD MAUNAWILI RD Road Paved

MAUNAWILI RD AULOA RD KELEWINA ST Road Paved

MAUNUUNU ST LELEULI ST END Road Paved

MAUNUUNU ST LELEULI ST END Road Paved

MAWAE PL MALUA ST END Road Paved

MAWAENA ST 386 MAWAENA ST END Construction Ongoing

MAY WAY KAWAIHAE ST END Road Paved

MCARTHUR ST WAIANAE VALLEY RD MILL ST Construction Ongoing

MCCANDLESS LN AULD LN END Road Paved

MCCORRISTON ST TROUSSEAU ST ALOHEA AVE Road Paved

MCCULLY ST KALAKAUA AVE ALA WAI BLVD Road Paved

MCGREW LN SCHOOL ST END Plan/ Design phase (Construction Est. to

Start after 2015)

MCKINLEY ST VANCOUVER DR KAMEHAMEHA AVE Road Paved

MEAHALE PL MEAHALE ST END Road Paved

MEAHALE ST WAIPIO UKA ST END Road Paved

MEAHOU ST AUINA ST BOTH ENDS Road Paved

MEAKAUA ST AUMOKU ST KOA KAHIKO ST Construction Ongoing

MEALELE ST KOA KAHIKO ST NAMOKU ST Construction Ongoing

MEANUI ST MILIA ST BOTH ENDS Road Paved
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MEAULU RD MAIPALAOA RD 701 MEAULU RD Plan/ Design phase (Construction Est. to

Start after 2015)

MEHANI PL MEHANI ST END Road Paved

MEHANI ST NEWA ST AKAULA ST Road Paved

MEHEU ST LEHIWA DR KOOLANI DR Road Paved

MEHEULA PKWY AINAMAKUA DR KAAPEHA ST Road Paved

MEHEULA PKWY H2 FWY END Road Paved

MEHEULA PKWY KAMEHAMEHA HWY H2 FWY Road Paved

MEHEULA PKWY LANIKUHANA AVE KAMEHAMEHA HWY Road Paved

MEI PL ALOHA OE DR END Road Paved

MEKIA ST Road Paved

MEKILA ST KIKAHA ST HOOKEHA ST Road Paved

MELE PL MELE ST END Road Paved

MELE ST WAIPIO UKA ST END Road Paved

MELEANA PL END OF CONCRETE END Plan/ Design phase (Construction Est. to

Start after 2015)

MELEANA PL WAOKANAKA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

MELEKULA RD Plan/ Design phase (Construction Est. to

Start after 2015)

MELEKULA RD AHUIMANU RD 47-622 MELEKULA RD Construction Ongoing

MELEMELE PL PATY DR END Plan/ Design phase (Construction Est. to

Start after 2015)

MELI PL KAMEHAMEHA HWY END Road Paved

MERCHANT ST NUUANU AVE MILILANI ST Plan/ Design phase (Construction Est. to

Start after 2016)

MERKLE ST EWA END KOKOHEAD END Road Paved

METCALF ST UNIVERSITY AVE DOLE ST Road Paved

MEYERS ST ROSE ST NORTH END Road Paved

MEYERS ST ROSE ST SOUTH END Road Paved

MIDDLE ST NOTLEY ST H1 FWY *Planning phase (Construction Est. to Start

after 2016)

MIDWAY RD ROOSEVELT AVE SARATOGA AVE Plan/ Design phase (Construction Est. to

Start after 2016)
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MIDWAY ST LUALUALEI HMSTD RD WAIANAE VALLEY RD Construction Ongoing

MIE PL LANILOA PL END Road Paved

MIHA ST KANEOHE BAY DR 45-121 MIHA ST Construction Ongoing

MIKAHALA WAY MIKAHALA WAY SIERRA DR Plan/ Design phase (Construction Est. to

Start after 2015)

MIKALEMI ST NALOPAKA PL IEIE PL Road Paved

MIKALEMI ST SERVES 141-151 END Plan/ Design phase (Construction Est. to

Start after 2015)

MIKANA ST MAALOA ST MOHIHI ST Plan/ Design phase (Construction Est. to

Start after 2015)

MIKIHILINA ST MOKULELE DR NAMOKU ST Construction Ongoing

MIKILANA PL WAIPIO UKA ST END Road Paved

MIKILANA PL WAIPIO UKA ST END *Planning phase (Construction Est. to Start

after 2016)

MIKINOLIA PL PIKI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

MIKIOLA DR KANEOHE BAY DR 44-102 MIKIOLA DR Construction Ongoing

MIKIOLA DR KANEOHE BAY DR KANEOHE BAY DR Plan/ Design phase (Construction Est. to

Start after 2015)

MIKIOLA DR KANEOHE BAY DR MALULANI ST Construction Ongoing

MIKO ST UKANA ST WANAKA ST Road Paved

MILIA PL MILIA ST END Road Paved

MILIA ST MEANUI ST END Road Paved

MILIKAMI ST FARRINGTON HWY 153 MILIKAMI ST Plan/ Design phase (Construction Est. to

Start after 2015)

MILILANI ST QUEEN ST KING ST Plan/ Design phase (Construction Est. to

Start after 2016)

MILL ST LUALUALEI HMSTD RD PLANTATION RD Construction Ongoing

MILLER ST LUSITANA ST H1 FWY Road Paved

MILLER ST MAGELLAN AVE PROSPECT ST Plan/ Design phase (Construction Est. to

Start after 2015)

MILO LN PALI HWY LUSITANA ST Plan/ Design phase (Construction Est. to

Start after 2015)

MILOLII PL KAWAIHAE ST END Road Paved

MIMO PL 45-120 MIMO PL 45-124 MIMO PL Construction Ongoing

MIMO PL MALULANI ST 45-111 MIMO PL Construction Ongoing
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MIOMIO LP KAMEHAMEHA HWY LOOP Construction Ongoing

MIULA ST PAHIKA ST OOHAO ST Road Paved

MOA ST PUEO ST MAKAIWA ST Road Paved

MOAE PL UAKANIKOO ST END Road Paved

MOAKA ST NOHONA ST KOHUPONO ST Road Paved

MOAKAKA PL KANEOHE BAY DR 45-118 MOAKAKA PL Construction Ongoing

MOAKAKA WAY MOAKAKA PL 45-160 MOAKAKA WY Construction Ongoing

MOALA PL CALIFORNIA AVE END Road Paved

MOAMAHI WAY MOAKAKA PL 45-122 MOAMAHI WY Construction Ongoing

MOANA ST KULANUI ST IOSEPA ST Road Paved

MOANA ST LANIHULI ST KULANUI ST Road Paved

MOANALUA LP MOANALUA RD KAONOHI ST Construction to Start within a year

MOANALUA RD H1 FWY PALI MOMI ST Road Paved

MOANALUA RD PALI MOMI ST AIEA INTERCHANGE Road Paved

MOANALUALANI PL ALA KAPUNA ST GATE (END) Construction to Start within a year

MOANI ST EWA END KOKOHEAD END Road Paved

MOANIANI ST KA UKA BLVD WAIPIO UKA ST Road Paved

MOE MOE PL CALIFORNIA AVE END Road Paved

MOEHA ST MOELIMA ST 86-227 MOEHA ST Construction Ongoing

MOEKAA PL MOELIMA ST 86-183 MOEKAA ST Construction Ongoing

MOEKAHI ST LEIHOKU ST ALAMIHI ST Construction Ongoing

MOEKOLU ST 86-165 MOEKOLU ST 86-227 MOEKOLU ST Construction Ongoing

MOELIMA PL MOELIMA ST 86-199 MOELIMA PL Construction Ongoing

MOELIMA ST MOEKOLU ST 86-907 MOELIMA ST Construction Ongoing

MOELOLA PL LALAMILO ST END Road Paved

MOELUA ST 86-227 MOELUA ST 86-170 MOELUA ST Construction Ongoing
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MOENA PL KAHUAMO ST END Road Paved

MOHAI PL KUPUKU CIR END Road Paved

MOHALA WAY BECKWITH ST EAST MANOA RD Road Paved

MOHALU ST WAIPIO UKA ST END *Planning phase (Construction Est. to Start

after 2016)

MOHIHI PL MOHIHI ST 122 MOHIHI PL Plan/ Design phase (Construction Est. to

Start after 2015)

MOHIHI ST FARRINGTON HWY KAHAU ST Plan/ Design phase (Construction Est. to

Start after 2015)

MOHIHI ST KAHAU ST AUYOUNG END OF

FENCE

Plan/ Design phase (Construction Est. to

Start after 2015)

MOHIHI ST MAALOA END OF

FENCE

MIKANA ST DEAD END Plan/ Design phase (Construction Est. to

Start after 2015)

MOI WAY CLAUDINE ST KEANU ST Road Paved

MOKAPU RD KALAHEO AVE MARINE BASE

ENTRANCE

Road Paved

MOKAUEA ST DILLINGHAM BLVD KING ST Road Paved

MOKIAWE ST PALIKEA AVE(MAKAI) PALIKEA ST (MAUKA) Plan/ Design phase (Construction Est. to

Start after 2015)

MOKIAWE ST PALIKEA ST (MAUKA) HALEAKALA AVE

(MAUKA)

Plan/ Design phase (Construction Est. to

Start after 2015)

MOKIHANA ST 4TH AVE MOOHEAU AVE Road Paved

MOKIHANA ST KAPAHULU AVE 4TH AVE Road Paved

MOKOLEA DR AALAPAPA DR LANIPO DR Road Paved

MOKU PL KEEAUMOKU ST END Road Paved

MOKUAHI ST AWANEI ST AWALAU ST Road Paved

MOKUHANO PL MOKUHANO ST END Construction Ongoing

MOKUHANO ST HAWAII KAI DR END Construction Ongoing

MOKUKAUA ST AWANEI ST AWALAU ST Road Paved

MOKULAMA ST WAIKUPANAHA ST HIHIMANU ST Road Paved

MOKULELE DR KAMEHAMEHA HWY KANEOHE BAY DR Road Paved

MOKULELE DR KAMEHAMEHA HWY KANEOHE BAY DR Construction Ongoing

MOKULELE DR MAHINUI RD KAMEHAMEHA HWY Construction to Start within a year

MOKULELE PL MOKULELE DR 45-274 MOKULELE PL Construction Ongoing
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MOKULUA DR AALAPAPA DR AALAPAPA DR Road Paved

MOKUMANU DR AALAPAPA DR MOKULUA DR Road Paved

MOKUMOA ST PUULOA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

MOKUNOIO PL KEALAHOU ST END Construction Ongoing

MOKUOLA ST PUKO ST WAIPAHU ST *Planning phase (Construction Est. to Start

after 2016)

MOKUOLA ST WAIPAHU ST FARRINGTON HWY Road Paved

MOKUONE ST KALANIPUU ST END Road Paved

MOLALE PL MOLALE ST END *Planning phase (Construction Est. to Start

after 2016)

MOLALE ST LELEHU ST 1001 MOLALE ST *Planning phase (Construction Est. to Start

after 2016)

MOLEHU DR HALOA DR HALUPA ST Construction to Start within a year

MOLEHU DR UILA ST END HALOA DR Road Paved

MOLINA ST HALOA DR HAKUPAPA ST Road Paved

MOLOAA ST HANAPEPE LP LUMAHAI ST Road Paved

MOLOALO ST FARRINGTON HWY WAIANAE END Road Paved

MOLOLANI PL LILIPUNA RD END Construction Ongoing

MOMI WAY WILDER AVE END Road Paved

MOMONA PL WAIANAE VALLEY RD 85-580 MOMONA PL Construction Ongoing

MONA ST HIND IUKA DR END Construction Ongoing

MONEHA PL FORT WEAVER RD END Road Paved

MONSARRAT AVE PAKI AVE CAMPBELL AVE Road Paved

MONTE ST KALIHI ST KOKOHEAD END Road Paved

MOOIKI ST WAIKUPANAHA ST END Road Paved

MOOKUA ST Road Paved

MOOLE ST KALANIANAOLE HWY HAUNAUKOI ST Road Paved

MOOLE ST KUMUULA ST KALANIANAOLE HWY Road Paved

MOOLELO ST WAIPIO UKA ST END Road Paved
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MOOLELO ST WAIPIO UKA ST END (1112 MOOLELO

ST)

*Planning phase (Construction Est. to Start

after 2016)

MOREIRA ST TANTALUS DR KALAMAKU ST Road Paved

MOTT SMITH DR LEWALANI DR NEHOA ST Construction to Start within a year

MOTT SMITH DR MAUNA PL MAKIKI HTS DR Road Paved

MOTT SMITH DR MAUNA PL PIIKOI ST Plan/ Design phase (Construction Est. to

Start after 2015)

MOTT SMITH DR NEHOA ST MAUNA PL Construction to Start within a year

MOUA ST FARRINGTON HWY FARRINGTON HWY *Planning phase (Construction Est. to Start

after 2016)

MOUNTAIN VIEW DR LILIUOKALANI AVE END Road Paved

MOWAI ST MANULANI ST HELE ST Road Paved

MUA PL PUNEKI ST END Road Paved

MUIONA ST EWA END HNL END Road Paved

MUKU PL KOOLAU VIEW DR END Construction to Start within a year

MULEHU ST KUAIE ST END Road Paved

MULIWAI AVE CALIFORNIA AVE NEAL AVE Road Paved

MULIWAI LN NUUANU AVE END Plan/ Design phase (Construction Est. to

Start after 2015)

MUOLEA PL KEALAHOU ST END Construction Ongoing

MUOLO ST LAIKU ST LAANUI ST Plan/ Design phase (Construction Est. to

Start after 2015)

MURPHY ST EWA END KOKOHEAD END Road Paved

MUTUAL LN MCGREW LN END Plan/ Design phase (Construction Est. to

Start after 2015)

MUUMUU PL POHAKUPUNA RD END Road Paved

MYRTLE ST CARLOS LONG ST MAGNOLIA PL Road Paved

MYRTLE ST CARLOS LONG ST MAKAI-END Road Paved

MYRTLE ST NARCISSUS ST CARLOS LONG ST Road Paved

N CANE ST N CANE ST END CALIFORNIA AVE Road Paved

N SCHOOL ST 2470 N SCHOOL ST 2476 N SCHOOL ST Road Paved

NA KAO PL YACHT CLUB ST END Construction Ongoing
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NAAI ST KULA KOLEA DR HALINA ST Road Paved

NAAKEA PL NAAKEA ST END Road Paved

NAAKEA ST KAMILO ST KAMILO ST Road Paved

NAALE ST KAPAHU ST ANIANIKU ST Road Paved

NAALII PL NAALII ST END Road Paved

NAALII ST KAAHELE ST END Road Paved

NAALII ST KAAHELE ST MAUKA END Road Paved

NAAUALII PL MILIA ST END Road Paved

NAHAKU PL MAHIAI ST END Road Paved

NAHAWELE ST EWA END HNL END Construction Ongoing

NAHAWELE ST EWA END OKUPE ST Construction to Start within a year

NAHAWELE ST OKUPE ST HONOLULU END Construction to Start within a year

NAHELE ST KOMO MAI DR HAPAKI ST Road Paved

NAHENAHE PL GLEN AVE END Road Paved

NAHEWAI PL NAHEWAI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

NAHEWAI ST KALALI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

NAHIKU PL NAHIKU ST END Construction Ongoing

NAHIKU ST LILIPUNA RD END Construction Ongoing

NAHIOLEA ST IWAIWA ST AUMAKIKI LP Road Paved

NAHOA ST KUPAHU ST GOODALE AVE Plan/ Design phase (Construction Est. to

Start after 2016)

NAHOKU PL MOKUHANO ST END Construction Ongoing

NAHOKUPA PL NAHOKUPA ST END Road Paved

NAHOKUPA ST MAKOHILANI ST MAHINAHOU ST Road Paved

NAHOLOHOLO ST KIPAPA DR KIPAPA DR Road Paved

NAHUA ST KUHIO AVE ALA WAI BLVD Road Paved

NAIKA PL LANIKUHANA AVE END Road Paved
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NAINA PL KAUKOLU ST END Plan/ Design phase (Construction Est. to

Start after 2016)

NAIO ST HOUGHTAILING ST HALA DR Road Paved

NAIO ST MAALAEA RD HALA DR Plan/ Design phase (Construction Est. to

Start after 2015)

NAIO ST MAKANANI DR MAALAEA RD Plan/ Design phase (Construction Est. to

Start after 2015)

NAKALELE ST PIHANA ST KEALAHOU ST Construction Ongoing

NAKEKE PL PUU PL END Road Paved

NAKILI PL NOHEAIKI ST END Road Paved

NAKILI PL NOHEAIKI ST END *Planning phase (Construction Est. to Start

after 2016)

NAKINI PL NAKINI ST END Road Paved

NAKINI ST NALU ST POLIALA ST Road Paved

NAKINI ST NALU ST POLIALA ST Road Paved

NAKINI ST POLIALA ST KALANIANAOLE HWY Road Paved

NAKIU PL METCALF ST END Road Paved

NAKOOKOO ST KAHUNA LN END Plan/ Design phase (Construction Est. to

Start after 2015)

NAKUI PL LALAWAI DR END Road Paved

NAKUINA ST KEALOHA ST H1 FWY Road Paved

NAKULA ST UUKU ST KALAA ST DEADEND Road Paved

NAKULUAI PL NAKULUAI ST 45-210 NAKULUAI PL Construction Ongoing

NAKULUAI ST (MAKAI) MOKULELE DR

(MAUKA)

MOKULELE DR (MAKAI) Construction Ongoing

NAKULUAI ST (MAUKA) MOKULELE DR MOKULELE DR

(MAUKA)

Construction Ongoing

NAKUMANU PL NAKULUAI ST 45-547 NAKUMANU PL Construction Ongoing

NALANI ST OWAWA ST END Road Paved

NALANIEHA ST KALIHI ST LIKELIKE HWY Road Paved

NALANUI ST AIPAAKO ST END Plan/ Design phase (Construction Est. to

Start after 2015)

NALE ST PARK ROW ORRICK ST Road Paved

NALEIALOHA PL KULIOUOU RD END Road Paved
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NALII PL NALII ST END Road Paved

NALII ST MOKUOLA ST LEINANI PL END Road Paved

NALIIKO PL NAKULUAI ST 45-210 NALIIKO PL Construction Ongoing

NALIMU RD HALEIWA RD END Plan/ Design phase (Construction Est. to

Start after 2016)

NALOMELI PL FORT WEAVER RD END Road Paved

NALOPAKA PL MOANALUA RD END Road Paved

NALU ST Road Paved

NALUAHI ST FARRINGTON HWY END Plan/ Design phase (Construction Est. to

Start after 2016)

NALULU PL IHILOA LP END Road Paved

NAMAHANA ST ALA WAI BLVD KUHIO AVE Road Paved

NAMAHEALANI PL MOKUHANO ST END Construction Ongoing

NAMALA PL KALAHEO AVE END Road Paved

NAMAUU DR LILIHA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

NAMILIMILI ST KANEALII AVE PAUOA RD Road Paved

NAMOKU PL NAMOKU ST 45-249 NAMOKU PL Construction Ongoing

NAMOKU ST KANEOHE BAY DR IKENAKAI ST Plan/ Design phase (Construction Est. to

Start after 2015)

NAMOKU ST KOA KAHIKO ST KANEOHE BAY DR Construction Ongoing

NAMOKUEHA ST KANEALII AVE PAUOA RD Road Paved

NANA HONUA ST HAHAIONE ST END Road Paved

NANA PL NAHIKU ST END Construction Ongoing

NANAIKALA PL NANAIKALA ST - END (HHL - OWNED) Plan/ Design phase (Construction Est. to

Start after 2015)

NANAIKALA ST NANAKULI

-20'HALEAKALA

(HHL - OWNED) Plan/ Design phase (Construction Est. to

Start after 2015)

NANAIKEOLA ST 128 NANAIKEOLA ST FARRINGTON HWY Plan/ Design phase (Construction Est. to

Start after 2015)

NANAKAI PL NANAKAI ST END Road Paved

NANAKAI ST WAIMANO HOME RD HOOMALU ST Road Paved

NANAKULI AVE 150' PILILAAU ST NANAIKALA ST Plan/ Design phase (Construction Est. to

Start after 2015)
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NANAKULI AVE FARRINGTON HWY 150'MAUKA PILILAU ST Plan/ Design phase (Construction Est. to

Start after 2015)

NANAKULI AVE NANAIKALA ST 1153 NANAKULI AVE Plan/ Design phase (Construction Est. to

Start after 2015)

NANALOKO PL AKAMAI ST END Road Paved

NANAMOANA PL NANAMOANA ST 44-701 NANAMOANA PL Construction Ongoing

NANAMOANA ST KANEOHE BAY DR 44-179 NANAMOANA ST Construction Ongoing

NANAMUA PL KIILANI ST END Road Paved

NANAWALE PL AKAMAI ST END Road Paved

NANAWALE WAY NANAWALE PL END Road Paved

NANEA AVE CALIFORNIA AVE LOKO DR Road Paved

NANI IHI AVE CIRCLE MAUKA END Road Paved

NANI PL PALEKA RD END Construction Ongoing

NANIAHIAHI PL NANAKULI AVE 1160 NANIAHIAHI PL Plan/ Design phase (Construction Est. to

Start after 2015)

NANIAHIAHI ST NANAIKALA ST NANAKULI AVE Plan/ Design phase (Construction Est. to

Start after 2015)

NANIALII ST KEOLU DR END Construction Ongoing

NANIHOKU WAY HALEMUKU PL END Plan/ Design phase (Construction Est. to

Start after 2015)

NANILANI WAY NANIHOKU WAY END Plan/ Design phase (Construction Est. to

Start after 2015)

NANILIHILIHI ST WAIPIO UKA ST END *Planning phase (Construction Est. to Start

after 2016)

NANILOA LP HALE LAA BLVD IOSEPA ST Road Paved

NANILOA LP IOSEPA ST KAMEHAMEHA HWY Road Paved

NANILOA LP KAMEHAMEHA HWY WAHINEPEE ST Road Paved

NANILOA LP WAHINEPEE ST HALE LAA BLVD Road Paved

NANIMAULOA PL LALAMILO ST END Road Paved

NANIU PL MANOA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

NANIWAHINE WAY NANIHOKU WAY END Plan/ Design phase (Construction Est. to

Start after 2015)

NANU PL PUAKALA ST END Road Paved

NAOHE ST AIPO ST KALALEA ST Road Paved
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NAOIWI LN HALEIWA RD END Plan/ Design phase (Construction Est. to

Start after 2016)

NAONE ST KANEALII AVE PAUOA RD Road Paved

NAPE PL LANIKUHANA AVE END Road Paved

NAPEHE PL KUKOLU ST END Road Paved

NAPOKO PL KEALAHOU ST END Construction Ongoing

NAPUAA PL EAST MANOA RD END Road Paved

NAPUANANI RD AIEA HTS DR EWA END Road Paved

NARCISSUS PL CARLOS LONG ST END Road Paved

NARCISSUS PL CARLOS LONG ST END Construction Ongoing

NARCISSUS ST CARLOS LONG ST MYRTLE ST Road Paved

NARCISSUS ST MYRTLE ST CARLOS LONG ST Road Paved

NAUAHI ST GOODALE AVE KUPAHU ST Plan/ Design phase (Construction Est. to

Start after 2016)

NAUKEWAI PL KAAHELE ST END Construction to Start within a year

NAULU PL MOLEHU DR END Road Paved

NAUPAKA ST ANEMOKU ST BOTH ENDS Road Paved

NAWAAKOA ST HULA ST END Road Paved

NAWAHINE LP APUAKEA ST END Construction to Start within a year

NAWELE ST 1003 NAWELE ST 1130 NAWELE ST *Planning phase (Construction Est. to Start

after 2016)

NAWENEWENE CIR KIPAPA DR NAWENEWENE CIR Road Paved

NAWILIWILI ST KALANIANAOLE HWY LUNALILO HOME RD Road Paved

NEAL AVE KUAHIWI AVE END Road Paved

NEEMUA PL NAMOKU ST 45-162 NEEMUA PL Construction Ongoing

NEEPAPA PL NAMOKU ST 45-165 NEEPAPA PL &

45-166 NEEPAPA PL

Construction Ongoing

NEEPU PL NAMOKU ST 45-161 NEEPU PL Construction Ongoing

NEHE LN LUSITANA ST DEAD END Plan/ Design phase (Construction Est. to

Start after 2015)

NEHOA ST AUWAIOLIMU ST PUNAHOU ST Road Paved
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NEHOA ST AUWAIOLIMU ST PUNAHOU ST Road Paved

NEHOA ST PROSPECT ST AUWAIOLIMU ST Road Paved

NEHU PL E HIND DR END Road Paved

NEHUPALA PL KAPAPAPUHI ST END Construction to Start within a year

NELEAU PL MAHINAHOU ST END Road Paved

NENELEA ST LIHAU ST PALAILAI ST Road Paved

NENEWAI ST HUAMOA ST 1036 NENEWAI ST Plan/ Design phase (Construction Est. to

Start after 2015)

NENUE PL NENUE ST END Road Paved

NENUE ST EHUKAI ST ALOILOI ST Road Paved

NENUE ST W HIND DR KALANIANAOLE HWY Road Paved

NEWA PL NEWA ST END Road Paved

NEWA ST MAKAKILO DR PALAILAI ST Road Paved

NEWE PL IKALOA ST END Road Paved

NIAU ST NALII ST KAHUAILANI ST Road Paved

NICHOLS ST GLEN AVE EAMES ST Road Paved

NIHI ST Plan/ Design phase (Construction Est. to

Start after 2015)

NIHI ST 3073 NIHI ST END Road Paved

NIHI ST NOBREGA ST 3038 NIHI ST Road Paved

NIHINA PL MOKULELE DR 45-415 NIHINA PL Construction Ongoing

NIIHAU ST WAIANAE VALLEY RD 85-941 NIIHAU ST Construction Ongoing

NIKOLO ST HOLEI ST NOELA ST Road Paved

NINIKO PL OLD PALI RD END Road Paved

NININI PL MANINIHOLO ST END Road Paved

NININI WAY NININI PL END Road Paved

NIOLOPUA DR KAHAWALU DR KAOHINANI DR Road Paved

NIPO ST MANOA RD END Plan/ Design phase (Construction Est. to

Start after 2015)
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NIU ST ALA WAI BLVD KALAKAUA AVE Road Paved

NIUIKI CIR KALANIANAOLE HWY KALANIANAOLE HWY Road Paved

NIULELO PL PARK ROW END Road Paved

NIULII ST LIMAHANA ST END Road Paved

NIULII ST LIMAHANA ST HAPAPA ST Road Paved

NIUMALU LP KAMILO ST KAMILO ST Road Paved

NIUULA RD HALEIWA RD END Plan/ Design phase (Construction Est. to

Start after 2016)

NOAH ST ST LOUIS DR ST LOUIS DR Plan/ Design phase (Construction Est. to

Start after 2015)

NOBLE LN AULD LN END Road Paved

NOBREGA ST KALIHI ST KOKOHEAD END Road Paved

NOE ST KOKOHEAD END EWA END Road Paved

NOEAU ST CLAUDINE ST EKAHA AVE Road Paved

NOELA ST PAKI AVE END Road Paved

NOELANI PL NOELANI ST END Road Paved

NOELANI ST HOOLAULEA ST HOOMALU ST Plan/ Design phase (Construction Est. to

Start after 2015)

NOELANI ST HOOMALU ST KAAHUMANU ST Plan/ Design phase (Construction Est. to

Start after 2015)

NOELANI ST LEOMELE ST WAIMANO HOME RD Plan/ Design phase (Construction Est. to

Start after 2015)

NOELANI ST PAAAINA ST LEOMELE ST Plan/ Design phase (Construction Est. to

Start after 2015)

NOELANI ST WAIMANO HOME RD HOOLAULEA ST Plan/ Design phase (Construction Est. to

Start after 2015)

NOHEAIKI PL NOHEAIKI ST END Road Paved

NOHEAIKI PL NOHEAIKI ST NOHEAIKI WAY *Planning phase (Construction Est. to Start

after 2016)

NOHEAIKI PL NOHEAIKI WAY END *Planning phase (Construction Est. to Start

after 2016)

NOHEAIKI ST WAIPIO UKA ST END Road Paved

NOHEAIKI ST WAIPIO UKA ST END *Planning phase (Construction Est. to Start

after 2016)

NOHEAIKI WAY NOHEAIKI PL END Road Paved

NOHEAIKI WAY NOHEAIKI PL END *Planning phase (Construction Est. to Start

after 2016)
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NOHILI ST HANAMAULU ST HANAKAPIAI ST Road Paved

NOHOALII ST KAAHELE ST END (LT) Road Paved

NOHOALII ST KAAHELE ST END (RT) Road Paved

NOHOAUPUNI PL NAALII ST END Road Paved

NOHOHALE ST MAKAKILO DR PALAILAI ST Road Paved

NOHOIHOEWA PL LAUNAHELE ST END Plan/ Design phase (Construction Est. to

Start after 2016)

NOHOIHOEWA WAY NOHOIHOEWA PL END Plan/ Design phase (Construction Est. to

Start after 2016)

NOHOKAI PL KANEOHE BAY DR END *Planning phase (Construction Est. to Start

after 2016)

NOHOLIO RD JADE ST MAKAHA VALLEY RD *Planning phase (Construction Est. to Start

after 2016)

NOHOLOA LP ANANIA DR ANANIA DR Road Paved

NOHOLOA LP OLOLU ST

INTERSECTION

Road Paved

NOHOMALU PL HALEKOU RD END Construction to Start within a year

NOHONA PL NOHONA ST END Road Paved

NOHONA ST LIHAU ST END Road Paved

NOHONANI PL KANEOHE BAY DR 45-202 NOHONANI PL Construction Ongoing

NOHONANI ST ALA WAI BLVD KUHIO AVE Road Paved

NOHOPAA ST PALAILAI ST LIHAU ST Road Paved

NOHOPONO ST PALAILAI ST LIHAU ST Road Paved

NOII PL LOLII ST END Plan/ Design phase (Construction Est. to

Start after 2015)

NOIO ST ONAHA ST KOLOHALA ST Road Paved

NOLA ST NOELANI ST END Road Paved

NOLA ST NOELANI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

NOLUPE ST KIME ST KAAHOLO ST *Planning phase (Construction Est. to Start

after 2016)

NOMILO PL NOMILO ST END Road Paved

NOMILO ST KAUMAKANI ST HANAKAPIAI ST Road Paved

NONANONA PL KEKUANONI ST END Road Paved
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NONINUI PL KINA ST END Road Paved

NONOHE PL NONOHE ST END Road Paved

NONOHE ST CALIFORNIA AVE PUNINONI ST Road Paved

NONOHINA PL KIME ST END *Planning phase (Construction Est. to Start

after 2016)

NONOKIO ST HIHIMANU ST END Road Paved

NONOU ST PALIKU ST WAIOPUA ST Road Paved

NORTH RD FORT WEAVER RD HAIAMU ST Road Paved

NOTLEY ST MIDDLE ST EAST END Road Paved

NOTLEY ST MIDDLE ST WEST END Road Paved

NOULU ST FARRINGTON HWY HALAHINANO ST Plan/ Design phase (Construction Est. to

Start after 2015)

NOWELA PL ONEAWA ST END Road Paved

NOWEO PL NAKULUAI ST 45-210 NOWEO PL Construction Ongoing

NU PL JUDD ST END Plan/ Design phase (Construction Est. to

Start after 2015)

NUAO PL NOHEAIKI ST END Road Paved

NUAO PL NOHEAIKI ST END *Planning phase (Construction Est. to Start

after 2016)

NUI ST KAHULIALII ST END Road Paved

NUKOKI PL MOKULELE DR END Construction to Start within a year

NUKUAWA ST KAIHOLO ST END Plan/ Design phase (Construction Est. to

Start after 2016)

NUKUMOMI PL NAKULUAI ST 45-243 NUKUMOMI PL Construction Ongoing

NUKUPUU PL NUKUPUU ST END Road Paved

NUKUPUU ST HALEMANU ST END Road Paved

NUMANA RD 2845 NUMANA RD 2915 NUMANA RD Road Paved

NUMANA RD 2915 NUMANA RD VALLEY VIEW DR Road Paved

NUMANA RD KALIHI ST END Road Paved

NUMANA RD VALLEY VIEW DR END Road Paved

NUUANU AVE NIMITZ HWY SCHOOL ST Plan/ Design phase (Construction Est. to

Start after 2016)
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NUUANU AVE SCHOOL ST BERETANIA ST Road Paved

NUUANU PALI DR OLD PALI RD PALI HWY Road Paved

NUULOLO PL NUULOLO ST END Road Paved

NUULOLO ST KALANIPUU ST AHUKINI ST Road Paved

OA ST HEKAHA ST PAHEMO ST Road Paved

OAHI PL HUNEKAI ST END Road Paved

OAHU AVE EAST MANOA RD MAKAI END Road Paved

OAHU AVE EAST MANOA RD MANOA RD (MAUKA) Road Paved

OAMA PL AIKANAKA RD END Road Paved

OAMA ST AIKANAKA RD ONELUA ST Road Paved

OCEAN VIEW DR PAHOA AVE KILAUEA AVE Road Paved

OEOE WAY PUILI PL END Road Paved

OHA PL LOLII ST END Plan/ Design phase (Construction Est. to

Start after 2015)

OHA ST TENNEY ST BOND ST Road Paved

OHAHA PL OHAHA ST 45-171 OHAHA PL Construction Ongoing

OHAHA ST LIPALU ST NAKULUAI ST Construction Ongoing

OHAI LN PAUOA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

OHAIULA PL OHEKANI LP END Road Paved

OHANA ST KAINALU DR KAINALU DR Road Paved

OHANA ST KAINALU DR MAKUA ST Road Paved

OHAPALI ST 522 OHAPALI ST 456 OHAPALI ST *Planning phase (Construction Est. to Start

after 2016)

OHAPUEO PL HULUMANU ST END Road Paved

OHAWAI PL IHILOA LP END Road Paved

OHEALA PL LANIKUHANA AVE END Road Paved

OHEKANI LP KALALOA ST - MAKAI OHIAKU ST Road Paved

OHEKANI PL OHEKANI LP END Road Paved
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OHEKE PL ONIPAA ST END Road Paved

OHELO LN 127 OHELO LN END Plan/ Design phase (Construction Est. to

Start after 2015)

OHELO LN LUSITANA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

OHELOKAI RD KAMEHAMEHA HWY KEKIO RD Road Paved

OHELOPAPA PL HULUMANU ST END Road Paved

OHEOHE ST NENEWAI ST UALA ST Plan/ Design phase (Construction Est. to

Start after 2015)

OHEOHE ST UALA ST 1000 OHEOHE ST Plan/ Design phase (Construction Est. to

Start after 2015)

OHEPIO PL HAHANA ST 546 OHAPALI PL *Planning phase (Construction Est. to Start

after 2016)

OHI ST MEHEU ST KOPALANI ST Road Paved

OHIALOKE ST LAUKAHI ST IHILOA LP Road Paved

OHIALOMI PL OHEKANI LP END Road Paved

OHIKI PL HAMAKUA DR END Road Paved

OHILAU PL KAHIMOE ST END Road Paved

OHINA PL HONOKAHUA ST END Construction Ongoing

OHIOHI PL KULAAUPUNI ST 238 OHIOHI PL Plan/ Design phase (Construction Est. to

Start after 2015)

OHU ST EWA END KOKOHEAD END Road Paved

OHUA AVE ALA WAI BLVD KALAKAUA AVE Road Paved

OI PL PAALA LP END Road Paved

OILI LP KILAUEA AVE KILAUEA AVE Road Paved

OILI PL OILI LP END Road Paved

OILILUA PL LOAA ST END Road Paved

OILIPUU PL MOKUHANO ST END Construction Ongoing

OKANA PL OKANA RD END Road Paved

OKANA RD AHUIMANU RD END Road Paved

OKIKA PL MAKIKI ST END Road Paved

OKOHOLA ST OKOKOMO ST HOOKELE ST Plan/ Design phase (Construction Est. to

Start after 2015)
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OKOKOMO ST HELEUMA ST HOOKELE ST Plan/ Design phase (Construction Est. to

Start after 2015)

OKUPE ST LAULAUNUI ST END Construction Ongoing

OKUPE ST LAULAUNUI ST PA ST Construction to Start within a year

OKUPE ST PA ST END Construction to Start within a year

OKUPU ST MOANIANI ST END Road Paved

OLA LN OMILO LN END Road Paved

OLAA PL KAHAWALU DR END Road Paved

OLAI ST KALAELOA BLVD WAIANAE END Plan/ Design phase (Construction Est. to

Start after 2016)

OLAKINO PL APUAKEA ST END Construction to Start within a year

OLALOA ST ALA OLI ST KUKILA ST Road Paved

OLAO PL FARRINGTON HWY END Plan/ Design phase (Construction Est. to

Start after 2016)

OLAPA ST LAWELAWE ST HIND IUKA DR Road Paved

OLAUNIU PL LELEULI ST END Road Paved

OLAUNIU PL LELEULI ST END Road Paved

OLD FORT WEAVER RD FARRINGTON HWY FORT WEAVER RD Construction to Start within a year

OLD GOVERNMENT RD 85-830 FARRINGTON

HWY

85-734 FARRINGTON

HWY

Construction Ongoing

OLD KALANIANAOLE

RD

Road Paved

OLD MAHINUI RD MAHINUI RD APUAKEA ST Construction to Start within a year

OLD PALAMA ST N SCHOOL ST IAO LN Road Paved

OLD PALI PL OLD PALI RD END Road Paved

OLD WAIPAHU RD EXIT WAIPAHU ST KAHUAPAA ST Road Paved

OLEHALA ST KAMAHOI ST MALIKO ST Road Paved

OLEPE LP PAHEMO ST PAHEMO ST Road Paved

OLEPEKUPE ST EWA END HNL END Construction Ongoing

OLEPEKUPE ST EWA END OKUPE ST Construction to Start within a year

OLEPEKUPE ST OKUPE ST HONOLULU END Construction to Start within a year
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OLI LP UKEE ST UKEE ST *Planning phase (Construction Est. to Start

after 2016)

OLIANA PL OLIANA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

OLIANA ST WAIALUA BEACH RD KAMAKAHALA ST Plan/ Design phase (Construction Est. to

Start after 2016)

OLIKO PL LOKO DR END Road Paved

OLILI PL KEALAHOU ST END Construction Ongoing

OLILIKO ST KUAHEWA ST MAKAIKAI ST END Construction Ongoing

OLILIKO ST MAKAIKAI ST BOTH ENDS Road Paved

OLINO ST HALOA DR MOLEHU DR Road Paved

OLINO ST MOLEHU DR HALUPA ST Construction to Start within a year

OLIONA PL MAKOHILANI ST END Road Paved

OLIVE AVE KAMEHAMEHA HWY LEMI ST Road Paved

OLIVER ST DOLE ST WILDER AVE Road Paved

OLIWA ST NAHELE ST HAPAKI ST Plan/ Design phase (Construction Est. to

Start after 2015)

OLOA PL PANANA ST END Road Paved

OLOHANA ST ALA WAI BLVD KALAKAUA AVE Road Paved

OLOHENA ST NIUMALU LP NAAKEA ST Road Paved

OLOHIO ST FARRINGTON HWY CROZIER DR Plan/ Design phase (Construction Est. to

Start after 2016)

OLOHU RD LIHIMAUNA RD MAUMAULUUKAA RD Road Paved

OLOKANI PL UAKANIKOO PL END Road Paved

OLOKELE AVE DATE ST END Road Paved

OLOLU ST NOHOLOA LP ANANIA DR Road Paved

OLOMANA LN PACIFIC HTS RD END Plan/ Design phase (Construction Est. to

Start after 2015)

OLOMANA LN PACIFIC HTS RD END Plan/ Design phase (Construction Est. to

Start after 2015)

OLOMANA ST 345B OLOMANA ST END Road Paved

OLOMANA ST 411 OLOMANA ST END Road Paved

OLOMANA ST MALUNIU AVE ONEAWA ST Road Paved
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OLOMANA ST ONEAWA ST END Road Paved

OLOPANA ST MAHIKO PL AIEA HTS DR Plan/ Design phase (Construction Est. to

Start after 2015)

OLOPUA ST MANOA RD LOULU ST Road Paved

OLOWALU PL KEALAHOU ST END Construction Ongoing

OLOWALU WAY OLOWALU PL END Construction Ongoing

OLU ST 4TH AVE 6TH AVE Road Paved

OLU ST KAPAHULU AVE 4TH AVE Road Paved

OLUA PL LUMIAUAU ST END Road Paved

OLUOLU ST KALANIANAOLE HWY EHUKAI ST Road Paved

OMAO ST KAINALU DR KALAHEO AVE Road Paved

OMILO LN KAMEHAMEHA IV RD HORNER ST Road Paved

OMILU PL KAPAPAPUHI ST END Construction to Start within a year

ONAHA ST KILAUEA AVE KOLOHALA ST Road Paved

ONAONA PL KINA ST END Road Paved

ONEAWA PL ONEAWA ST END Road Paved

ONEAWA ST 649 ONEAWA ST END Road Paved

ONEAWA ST 712 ONEAWA ST END Road Paved

ONEAWA ST 828B ONEAWA ST END Road Paved

ONEAWA ST MOKAPU BLVD KUULEI RD Road Paved

ONEAWAKAI PL ONEAWA ST END Road Paved

ONEELE PL MAKIKI ST END Road Paved

ONEKAI ST MAKALANI ST WAINANA ST Plan/ Design phase (Construction Est. to

Start after 2015)

ONEKEA DR AALAPAPA DR MOKULUA DR Road Paved

ONELUA ST AIKANAKA RD PAALOHA ST Road Paved

ONEULA PL POHAKUPUNA RD END Road Paved

ONIKINIKI PL KAONOHI ST 1328 ONIKINIKI PL Construction to Start within a year
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ONINI PL KEALAHOU ST END Construction Ongoing

ONIONI ST KINA ST HUMUULA ST Road Paved

ONIPAA ST ALA MAHAMOE ST END Road Paved

ONIPAA ST MAHIOLE ST MAALAHI ST Road Paved

ONOHI ST HAWAII KAI DR MAKAA ST Road Paved

OOHAO ST PAHIKA ST RENTON RD Road Paved

OOKALA PL HAWAII KAI DR END Road Paved

OOLA PL KAIHUOPALAAI ST END Construction to Start within a year

OOMANO PL KAUMAKANI ST END Road Paved

OOPUHUE PL HOLOWAI PL END Plan/ Design phase (Construction Est. to

Start after 2015)

OOPUOLA ST KAMEHAMEHA HWY END Road Paved

OPAE RD PUKEA RD END Road Paved

OPAEHUNA ST EWA END HNL END Road Paved

OPAEKAA ST LUNALILO HOME RD WAINIHA ST Road Paved

OPEHA ST KUPUNA LP KAAHOLO ST Road Paved

OPIHI ST E HIND DR (MIDDLE

INTERSECTION)

E HIND DR (MAKAI

INTERSECTION)

Road Paved

OPIHIKAO PL HAWAII KAI DR PRIVATE GATE Road Paved

OPO PL LANIKUHANA AVE END Road Paved

OPOI ST NIUMALU LP KAMILO ST Road Paved

OPUA ST MOLEHU DR MOLEHU DR Road Paved

OPUHE ST (MOKIAWE-

HALEAKALA)

(HHC-OWNED:CM) Plan/ Design phase (Construction Est. to

Start after 2015)

OPUKEA ST KALALOA ST OHEKANI LP Road Paved

ORANGE ST LAHAINA ST FARRINGTON HWY *Planning phase (Construction Est. to Start

after 2016)

ORCHID ST PALOLO AVE CARLOS LONG ST Construction Ongoing

ORCHID ST PALOLO PL GINGER ST Road Paved

ORRICK ST RENTON RD MALAKO ST Road Paved
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OSWALD ST ST LOUIS DR ST LOUIS DR Plan/ Design phase (Construction Est. to

Start after 2015)

OWAWA ST GULICK AVE LEILANI ST Road Paved

OWENA ST HOLEI ST NOELA ST Road Paved

OWENE LN Road Paved

PA ST EWA END HNL END Road Paved

PAA ST AHUA ST MAPUNAPUNA ST Plan/ Design phase (Construction Est. to

Start after 2015)

PAAAINA PL PAAAINA ST END Road Paved

PAAAINA ST KALAUIPO ST PALAMOI ST Road Paved

PAAHANA ST MAUNALOA AVE KAIMUKI AVE Road Paved

PAAHIHI ST KAUKONAHUA RD END Plan/ Design phase (Construction Est. to

Start after 2016)

PAAILA PL KEAAHALA PL END Plan/ Design phase (Construction Est. to

Start after 2015)

PAAILA PL KEAAHALA RD END Construction Ongoing

PAAILALO ST EULU ST END Road Paved

PAAILUNA WAY LANIKEHA PL END Road Paved

PAAKAI PL PAAKAI ST END Road Paved

PAAKAI ST LAALOA ST WAIOMEA ST Road Paved

PAAKAMAA ST KAWELOKA ST KUAHAKA ST Plan/ Design phase (Construction Est. to

Start after 2015)

PAAKEA RD APANA RD ILIILI RD Plan/ Design phase (Construction Est. to

Start after 2015)

PAAKEA RD ILIILI RD HAKIMO RD Plan/ Design phase (Construction Est. to

Start after 2015)

PAAKEA RD KAUKAMANA RD 41 PAAKEA RD Plan/ Design phase (Construction Est. to

Start after 2015)

PAAKEA RD MAILIILII RD STA 5+80 Plan/ Design phase (Construction Est. to

Start after 2015)

PAAKEA RD STA 5+80 APANA RD Plan/ Design phase (Construction Est. to

Start after 2015)

PAAKIKI PL PAOKANO LP END Road Paved

PAAKO ST KAHILI ST HOLOHOLO ST Road Paved

PAALA LP PAAKAI ST PAAKAI ST Road Paved

PAALA PL PAALA LP END Road Paved
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PAALEA ST PALOLO AVE 10TH AVE Road Paved

PAALOHA ST PAPIPI RD AIKANAKA RD Road Paved

PAANI ST KAPIOLANI BLVD WAIOLA ST Road Paved

PAANIANA ST PARK ROW BOND ST Road Paved

PAAO PL KUKOLU ST END Road Paved

PAAOLOULU PL WAHANE ST PAAOLOULU WAY Plan/ Design phase (Construction Est. to

Start after 2015)

PAAOLOULU WAY MAUKA END MAKAI END Plan/ Design phase (Construction Est. to

Start after 2015)

PAAUILO PL HAWAII KAI DR END Road Paved

PACIFIC HTS RD HAILI RD MAUKA END Road Paved

PACIFIC HTS RD PACIFIC HTS RD END Road Paved

PACIFIC HTS RD PALI HWY PAUOA RD Plan/ Design phase (Construction Est. to

Start after 2015)

PACIFIC HTS RD PAUOA RD HAILI RD Plan/ Design phase (Construction Est. to

Start after 2015)

PACIFIC HTS RD SERVES 2453 PACIFIC

HTS RD

END Plan/ Design phase (Construction Est. to

Start after 2015)

PAEA ST KUAOA ST LAPAIKI ST Road Paved

PAEHEULU ST PAHEAHEA ST BOND ST Road Paved

PAEKII ST KAMAHOI ST MALIKO ST Road Paved

PAEKO ST MAUKA END PUHIKO ST Road Paved

PAELI PL MILIA ST END Road Paved

PAEOKI DR SUMMER ST KALANIANAOLE HWY Road Paved

PAEWALANI PL MAHALANI PL END Plan/ Design phase (Construction Est. to

Start after 2015)

PAHANO LP 86-902 PAHANO LP 86-944 PAHANO LP Construction Ongoing

PAHAU PL KAIHUOPALAAI ST END Road Paved

PAHE ST BURKE ST BOND ST Road Paved

PAHEAHEA ST HAPUA ST MALAKO ST Road Paved

PAHELEHALA LP LELEULI ST LELEULI ST Road Paved

PAHELEHALA LP LELEULI ST LELEULI ST Road Paved
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PAHEMO PL OLEPE LP END Road Paved

PAHEMO ST LOKOWAI ST HEKAHA ST Road Paved

PAHIA RD 523 PAHIA RD WOODEN BRIDGE Construction Ongoing

PAHIA RD KAMEHAMEHA HWY REHAB FACILITY Road Paved

PAHIKA ST RENTON RD OOHAO ST Road Paved

PAHIKAUA PL PAHIKAUA ST 45-245 PAHIKAUA PL Construction Ongoing

PAHIKAUA ST MOKULELE DR 45-286 PAHIKAUA ST Construction Ongoing

PAHIKI ST BURKE ST BOND ST Road Paved

PAHIKOLI PL PAHIKAUA ST 45-152 PAHIKOLI PL Construction Ongoing

PAHILI RD NAMAUU DR END Plan/ Design phase (Construction Est. to

Start after 2015)

PAHIOLO ST KIPIKUA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

PAHOA AVE 18TH AVE 22ND AVE Road Paved

PAHOA AVE 18TH AVE KILAUEA AVE Road Paved

PAHOA AVE 3RD AVE 6TH AVE Road Paved

PAHOA AVE 6TH AVE 11TH AVE Road Paved

PAHOA AVE KILAUEA AVE MOA ST Road Paved

PAHOA AVE KOKO HEAD AVE 18TH AVE Road Paved

PAHOE RD KAMEHAMEHA HWY END Road Paved

PAHOLEI ST END END Construction to Start within a year

PAHU ST FARRINGTON HWY HULA ST Road Paved

PAHUHU PL PAHUHU ST END Plan/ Design phase (Construction Est. to

Start after 2016)

PAHUHU ST LAUNAHELE ST END Plan/ Design phase (Construction Est. to

Start after 2016)

PAHUHU WAY PAHUHU PL END Plan/ Design phase (Construction Est. to

Start after 2016)

PAHUKUI ST GULICK AVE NAKUINA ST Road Paved

PAHUKULA PL KULIOUOU RD END Road Paved

PAHULU ST NIHI ST END Road Paved
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PAHUMELE PL KEOLU DR END Road Paved

PAHUMELE WAY PAHUMELE PL END Road Paved

PAHUPAI WAY PUILI PL END Road Paved

PAHUWAI PL 1020 PAHUWAI PL PVT RD SIGN Construction Ongoing

PAHUWAI PL KEAAHALA RD 45-1020 PAHUWAI PL Construction Ongoing

PAIA PL PAIA ST END Road Paved

PAIA ST KUAHELANI AVE HANILE ST Road Paved

PAIAHA PL WAHANE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

PAIHI ST ALIIPOE DR POKO RD Road Paved

PAIHI ST POHUE ST POKO RD Road Paved

PAIKAU ST 22ND AVE KAHALA AVE Road Paved

PAIKAUHALE PL PAIKAUHALE ST END Road Paved

PAIKAUHALE ST PAIKAUHALE PL END MAIAKU ST END Road Paved

PAILAKA PL KOA KAHIKO ST 45-427 PAILAKA PL Construction Ongoing

PAILOLO PL LUMIAUAU ST END Road Paved

PAINA ST Road Paved

PAINIU PL MAKAKILO DR END Road Paved

PAIOA PL PAIWA ST END *Planning phase (Construction Est. to Start

after 2016)

PAIONIA PL LANIKUHANA AVE END Road Paved

PAIWA ST FARRINGTON HWY WAIPAHU ST Road Paved

PAIWA ST H1 FWY LUMIAINA ST Road Paved

PAIWA ST LUMIAINA ST LUMIAUAU ST *Planning phase (Construction Est. to Start

after 2016)

PAIWA ST LUMIAUAU ST END Road Paved

PAIWA ST WAIPAHU ST H1 FWY *Planning phase (Construction Est. to Start

after 2016)

PAKAI PL AHUIMANU RD END Road Paved

PAKAIEA ST MAIKOIKO ST AKOKI ST *Planning phase (Construction Est. to Start

after 2016)
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PAKALA ST KEKUPUA ST END Road Paved

PAKAU ST AKEAKE ST BOTH ENDS Road Paved

PAKEKE ST KUAHA ST 2105 PAKEKE ST Plan/ Design phase (Construction Est. to

Start after 2015)

PAKELA ST PAIWA ST END *Planning phase (Construction Est. to Start

after 2016)

PAKI AVE KAPAHULU AVE PONI MOI RD Road Paved

PAKIKO PL PAHIKAUA ST 45-227 PAKIKO PL Construction Ongoing

PAKIKO WAY PAKIKO PL 45-250 PAKIKO WY Construction Ongoing

PAKINI ST PUOLO DR MANUWA DR Road Paved

PAKINI ST SALT LAKE BLVD PUOLO DR Road Paved

PAKOHANA ST KANEALII AVE PAUOA RD Road Paved

PAKU PL KANEOHE BAY DR END *Planning phase (Construction Est. to Start

after 2016)

PAKUALUA PL ALOKAHI ST END Construction to Start within a year

PAKUI ST MOKUNA PL UA DR Road Paved

PALA ST IHE ST KUNAWAI PARK Plan/ Design phase (Construction Est. to

Start after 2015)

PALAAU ST LAUKAHI ST IHILOA LP Road Paved

PALAHIA PL PALAHIA ST END Road Paved

PALAHIA ST MAKAKILO DR ILIOHE ST Road Paved

PALAHINU PL PIIKEA ST END Road Paved

PALAI PL PALAI ST END Road Paved

PALAI ST KUPUNA LP LEIA ST Road Paved

PALAI ST LEIA ST HAALAU ST *Planning phase (Construction Est. to Start

after 2016)

PALAIALII PL HALAWA HTS RD END Road Paved

PALAIALII WAY PALAIALII PL END Road Paved

PALAIKI ST UKEE ST END Road Paved

PALAILAI PL PALAILAI ST END Road Paved

PALAILAI ST MAKAKILO DR END Road Paved
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PALAKAMANA ST FARRINGTON HWY 170 PALAKAMANA ST Plan/ Design phase (Construction Est. to

Start after 2015)

PALAMA ST SCHOOL ST VINEYARD BLVD Plan/ Design phase (Construction Est. to

Start after 2015)

PALAMOI ST PAAKAMAA ST END Road Paved

PALANEHE PL KALIHI ST END Road Paved

PALANI AVE DATE ST WINAM AVE Road Paved

PALANI ST FARRINGTON HWY 169 PALANI ST Plan/ Design phase (Construction Est. to

Start after 2015)

PALAOLE PL POOLA ST END Road Paved

PALAPALA PL KAPALAMA AVE END Road Paved

PALAPU ST KALAHEO AVE KAINALU DR Road Paved

PALAWIKI ST WANAAO RD PAPALANI ST Road Paved

PALEKA PL PALEKA RD END Construction Ongoing

PALEKA RD KAMEHAMEHA HWY ANOI RD Construction Ongoing

PALEKAIKO ST HOOLI CIR HOOLI CIR Road Paved

PALEKANA ST IOSEPA ST KULANUI ST Road Paved

PALEKAUA PL PALEKAUA ST END Road Paved

PALEKAUA ST PUU PANINI AVE HAKAKA ST Road Paved

PALENA PL PALENA ST END Road Paved

PALENA ST KAMEHAMEHA IV RD END Road Paved

PALI HWY BERETANIA ST VINEYARD BLVD Plan/ Design phase (Construction Est. to

Start after 2016)

PALI MOMI ST KAMEHAMEHA HWY MOANALUA RD Plan/ Design phase (Construction Est. to

Start after 2015)

PALIAHINA PL PALOLO AVE END Road Paved

PALII ST KAHELU AVE AKAMAINUI ST Construction to Start within a year

PALIIKI PL HALEKOU PL END Construction to Start within a year

PALIKEA PL (PALIKEA ST-END) (HHC-OWNED:CM) Plan/ Design phase (Construction Est. to

Start after 2015)

PALIKEA ST (HALEAKALA AVE-

END)

(HHC-OWNED:CM) Plan/ Design phase (Construction Est. to

Start after 2015)

PALIKU ST WAIOPUA ST ANAKUA ST Road Paved
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PALIMA PL PAHOA AVE 4TH AVE Road Paved

PALIMALU DR OLD PALI RD END Road Paved

PALIPAA PL HALEKOA DR END Road Paved

PALIULI ST 4TH AVE MOOHEAU AVE Road Paved

PALIULI ST KAPAHULU AVE 4TH AVE Road Paved

PALM DR KING ST YOUNG ST Road Paved

PALM PL PALM ST END Road Paved

PALM ST KILANI AVE END Road Paved

PALOLO AVE WAIALAE AVE 10TH AVE Road Paved

PALOLO PL PALOLO AVE END Road Paved

PALOLO TER PL PALOLO AVE END Construction Ongoing

PALULA WAY IHO PL END Road Paved

PAMAELE ST PAOPUA LP PAOPUA LP Road Paved

PAMOA RD WOODLAWN DR HIPAWAI PL Road Paved

PAMOHO PL NALOPAKA PL END Road Paved

PANA PL PAIKAU ST END Road Paved

PANALEA PL POOLA ST END Road Paved

PANANA ST MAKAKILO DR HAME ST Plan/ Design phase (Construction Est. to

Start after 2015)

PANANA ST MAKAKILO DR KINOHI PL Road Paved

PANAPANAPUHI ST EWA END HNL END Road Paved

PANEE ST PALAMOI ST KAWELOKA ST Road Paved

PANEKAI PL OLOMANA ST END Road Paved

PANINI LP PUU PANINI AVE PUU PANINI AVE Road Paved

PANIOLO PL AILUNA ST END Road Paved

PANUI ST LILIHA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

PAOA PL KALIA RD END Road Paved
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PAOAKALANI AVE KALAKAUA AVE ALA WAI BLVD Road Paved

PAOKANO LP IANA ST IANA ST Road Paved

PAOKANO PL PAOKANO LP END Road Paved

PAOO ST NIUMALU LP KAMILO ST Road Paved

PAOPUA LP WANAAO RD WANAAO RD Road Paved

PAOPUA PL PAOPUA LP END Road Paved

PAPAHEHI PL KULIOUOU RD END Construction Ongoing

PAPAI ST E.HIND DR (MAKAI) KIRKWOOD ST Road Paved

PAPAILOA RD KAMEHAMEHA HWY END Plan/ Design phase (Construction Est. to

Start after 2016)

PAPALA ST OLOPUA ST END Road Paved

PAPALALO PL KEALAHOU ST END Construction Ongoing

PAPALANI ST KEOLU DR WANAAO RD Road Paved

PAPALEALII ST KAAHELE ST END (LT) Road Paved

PAPALEALII ST KAAHELE ST END (RT) Road Paved

PAPALI PL 2955 PAPALI ST END Road Paved

PAPALI ST Plan/ Design phase (Construction Est. to

Start after 2015)

PAPALI ST KALIHI ST END Road Paved

PAPAPUHI PL KAHIUKA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

PAPAYA RD KAUKAMA RD KAUKAMA EWA END Plan/ Design phase (Construction Est. to

Start after 2015)

PAPAYA RD KAUKAMA WAIANAE

END

KAUKAMA RD Plan/ Design phase (Construction Est. to

Start after 2015)

PAPIPI DR PAPIPI RD PAPIPI RD Road Paved

PAPIPI PL PAPIPI RD END Road Paved

PAPIPI RD FORT WEAVER RD KAPOLEI PKWY Plan/ Design phase (Construction Est. to

Start after 2016)

PAPIPI RD KAPOLEI PKWY PUPU ST Road Paved

PAPOLOHIWA ST MAKOHILANI ST END Road Paved

PARIS PL OLD PALI RD END Road Paved
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PARISH DR FORT WEAVER RD FORT WEAVER RD Road Paved

PARK PL PARK ST END Road Paved

PARK ROW RENTON RD END Road Paved

PARK ST PUIWA RD LAIMI RD Road Paved

PARKER PL ALAULA WAY END Road Paved

PATY DR ALANI DR MELEMELE PL Road Paved

PAU ST ALA WAI BLVD KALAKAUA AVE Road Paved

PAUA PL OKUPE ST END Road Paved

PAUAHI ST RIVER ST FORT ST MALL Plan/ Design phase (Construction Est. to

Start after 2016)

PAUAHILANI PL PAUMAKUA PL END Road Paved

PAUAHILANI WAY PAUAHILANI PL END Road Paved

PAUKIKI ST KANAPUU DR KANAPUU DR Road Paved

PAUKU ST PAPALANI ST KEOLU DR Road Paved

PAULELE ST PAPALANI ST PAUKU ST Road Paved

PAUMAKUA PL ALALA RD END Road Paved

PAUMAKUA WAY PAUMAKUA PL END Road Paved

PAUMALU PL KAMEHAMEHA HWY END Road Paved

PAUOA RD NUUANU AVE END Road Paved

PAUWALA PL HOKULIILII ST END Road Paved

PAWAA LN KING ST BERETANIA ST Road Paved

PAWEHE PL KAAMOOLOA RD END Plan/ Design phase (Construction Est. to

Start after 2016)

PEACH ST S CANE ST NEAL AVE Road Paved

PEAWINI PL LELEULI ST END Road Paved

PEEONE PL POHAKUPUNA RD END Plan/ Design phase (Construction Est. to

Start after 2016)

PEHU ST 8TH AVE 9TH AVE Road Paved

PEKE LN WAIPAHU ST KANIAU PL Road Paved
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PEKE PL PEKE LN END Road Paved

PEKELO PL LANILOA PL END Road Paved

PELANAKI ST FARRINGTON HWY 153 PELANAKI ST Plan/ Design phase (Construction Est. to

Start after 2015)

PELE ST LUSITANA ST H1 FWY Road Paved

PELE ST LUSITANA ST VINEYARD BLVD Road Paved

PELEKANE DR KAOHINANI DR DOWSETT AVE Road Paved

PENAKII PL LUMIKULA ST END Road Paved

PENAKII WAY PENAKII PL END Road Paved

PENEKU PL MANOA RD END Road Paved

PENINSULA PL MAHALANI CIR END Plan/ Design phase (Construction Est. to

Start after 2015)

PENSACOLA ST LUNALILO ST NEHOA ST Road Paved

PENSACOLA ST LUNALILO ST WAIMANU ST *Planning phase (Construction Est. to Start

after 2016)

PEPEEKEO PL PEPEEKEO ST END Road Paved

PEPEEKEO ST HAWAII KAI DR HAHAIONE ST Road Paved

PEPPER ROW ST RENTON RD END Road Paved

PERRY ST EWA END KOKOHEAD END Road Paved

PETER ST RUTH PL END Plan/ Design phase (Construction Est. to

Start after 2015)

PETER ST ST LOUIS DR RUTH PL Plan/ Design phase (Construction Est. to

Start after 2015)

PHILIP ST KALAKAUA AVE 1633 PHILIP ST Road Paved

PIHANA ST KAHULUI ST END Construction Ongoing

PIHI ST PAHIKA ST OOHAO ST Road Paved

PIIKEA PL PIIKEA ST END Road Paved

PIIKEA ST PUNIHI ST HALUPA ST Construction to Start within a year

PIIKEA ST PUNIHI ST HOLAPA ST Road Paved

PIIKOI PL PIIKOI ST END Road Paved

PIIKOI ST ALA MOANA BLVD KAPIOLANI BLVD Road Paved
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PIIKOI ST KAPIOLANI BLVD MATLOCK AVE Road Paved

PIIKOI ST LUNALILO ST PENSACOLA ST Road Paved

PIIPII ST KOKA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

PIKAI ST END END Plan/ Design phase (Construction Est. to

Start after 2016)

PIKAIOLENA ST (POHAKUPALENA-

END)

(HHL-OWNED:CM) Plan/ Design phase (Construction Est. to

Start after 2015)

PIKAKE PL WYLLIE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

PIKI PL PIKI ST END Road Paved

PIKI ST HAPAKI ST NAHELE ST Plan/ Design phase (Construction Est. to

Start after 2015)

PIKI ST HAPAKI ST PIKI PL Road Paved

PIKI ST NAHELE ST WILOU ST Plan/ Design phase (Construction Est. to

Start after 2015)

PIKI ST PIKI PL END Road Paved

PIKI ST STA. 12+44 HAPAKI ST Road Paved

PIKOILOA PL ONEKAI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

PIKONI PL AIPO ST END Road Paved

PIKU PL CONCRETE ST END Road Paved

PIKU PL HAPAKI ST CONCRETE SECTION Road Paved

PIKU WAY PIKU PL END Road Paved

PILA PL KULIOUOU RD END Road Paved

PILAA PL POIPU DR END Road Paved

PILIALO ST LUAWAI ST KAIMUKI AVE Road Paved

PILIALOHA PL ALA MAHAMOE ST END Road Paved

PILIKAI ST HAO ST KIHOLO ST Road Paved

PILIKANA WAY PILIUKA PL 85-1066 PILIKANA WAY Construction Ongoing

PILIKINO ST PINAOULA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

PILIKOA ST HAKINA ST KAULAINAHEE PL Road Paved

PILILAAU AVE HALEAKALA -

NANAKULI

(HHL - OWNED) Plan/ Design phase (Construction Est. to

Start after 2015)
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PILILAAU AVE NANAKULI-HON

DEADEND

(HHL - OWNED) Plan/ Design phase (Construction Est. to

Start after 2015)

PILILANI PL MOTT SMITH DR END Road Paved

PILILUA PL KAOPUA LP END Road Paved

PILIMAI PL PILIMAI ST END Road Paved

PILIMAI ST APOWALE ST AWAMOI ST Road Paved

PILINA PL KULUKEOE ST END Construction Ongoing

PILINA WAY PILINA PL END Construction Ongoing

PILIOKAHE PL LAUNAHELE ST 1000 PILIOKAHE PL Plan/ Design phase (Construction Est. to

Start after 2016)

PILIOKAHE WAY PILIOKAHE PL BOTH ENDS Plan/ Design phase (Construction Est. to

Start after 2016)

PILIOKAHI AVE (155'-POHAKUPALENA) (HHL-OWNED:CM) Plan/ Design phase (Construction Est. to

Start after 2015)

PILIOKAHI AVE (FARR HWY

-155'MAUKA)

(HHL-OWNED:CM) Plan/ Design phase (Construction Est. to

Start after 2015)

PILIPONO ST ANIPEAHI ST AWAWA ST Road Paved

PILIUKA PL WAIANAE VALLEY RD 85-600 PILIUKA PL

(GATE)

Construction Ongoing

PILIUKA WAY PILIUKA PL 85-1064 PILIUKA WAY Construction Ongoing

PILIWAI ST NALANIEHA ST END Road Paved

PILOKEA ST 85-1003 PILOKEA ST 85-1082 PILOKEA ST Construction Ongoing

PINANA ST PAUKIKI ST END Road Paved

PINE ST WALKER AVE END Road Paved

PIO PL KAMEHAMEHA IV RD END Road Paved

PIOHIA PL KUHIMANA ST END Road Paved

PIPELINE ST BRYAN ST RENTON RD Road Paved

PLANTATION RD WAIANAE VALLEY RD OLD GOVERNMENT RD Construction Ongoing

PLUM ST CALIFORNIA AVE NEAL AVE Road Paved

POAHA PL KAULAINAHEE PL UWAU DR Plan/ Design phase (Construction Est. to

Start after 2015)

POAILANI CIR WAIPIO PT ACCESS

RD

POAILANI CIR Road Paved

POAILANI PL POAILANI CIR END Road Paved
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POALIMA PL POALIMA ST END Construction Ongoing

POALIMA ST HIHIMANU ST MEKIA ST Road Paved

POALIMA ST KALANIANAOLE HWY MEKIA ST Construction Ongoing

POE PL MEAHALE ST END Road Paved

POEPOE PL KING ST END Plan/ Design phase (Construction Est. to

Start after 2016)

POHA LN S BERETANIA ST S KING ST Road Paved

POHAHAWAI PL POHAHAWAI ST BOTH T ENDS Plan/ Design phase (Construction Est. to

Start after 2016)

POHAHAWAI ST KOKA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

POHAI PL HALEWILIKO ST END Plan/ Design phase (Construction Est. to

Start after 2015)

POHAKU PL POHAKU ST END Road Paved

POHAKU ST HALA DR 1505 POHAKU ST Road Paved

POHAKU ST SCHOOL ST HALA DR Road Paved

POHAKU ST SCHOOL ST HALA DR Road Paved

POHAKULEPO ST RENTON RD LUNANUI ST Road Paved

POHAKUPALENA ST (PILIOKAHI-

BOTHENDT)

(HHL-OWNED:CM) Plan/ Design phase (Construction Est. to

Start after 2015)

POHAKUPILI PL KAAKINA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

POHAKUPUNA PL PUPU ST POHAKUPUNA RD Road Paved

POHAKUPUNA RD PAPIPI RD FORT WEAVER RD Road Paved

POHINA PL KIPAPA DR END Road Paved

POHOIKI PL HAWAII KAI DR END Road Paved

POHU PL WAIPIO UKA ST END Road Paved

POHU PL WAIPIO UKA ST END *Planning phase (Construction Est. to Start

after 2016)

POHUE ST POHUE PL ALIIPOE DR Road Paved

POHUE ST ULUNE ST ALIIPOE DR Plan/ Design phase (Construction Est. to

Start after 2015)

POHUEHUE RD KAMEHAMEHA HWY KEKIO RD Road Paved

POHULI ST PAIHI ST HUAKANU ST Road Paved
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POIKI PL POIKI ST END Road Paved

POIKI ST LONOMEA ST END Road Paved

POINCIANA PL JASMINE ST END Road Paved

POIPU DR LUNALILO HOME RD END Road Paved

POIPU PL POIPU DR END Road Paved

POKA PL POKA ST END Road Paved

POKA ST PAIKAU ST DIAMOND HEAD RD Road Paved

POKAI BAY ST WAIANAE VALLEY RD FARRINGTON HWY Construction Ongoing

POKAPAHU PL PAIKAU ST END Road Paved

POKEO ST MOANIANI ST END Road Paved

POKI ST WILDER AVE NEHOA ST Road Paved

POKIWAI PL KAMEHAMEHA HWY END Road Paved

POKIWAI WAY POKIWAI PL END Road Paved

POKO PL POKO RD END Road Paved

POKO RD KEALALUINA DR PAIHI ST Road Paved

POKOLE ST ALOHEA AVE KILAUEA AVE Road Paved

POKOLE WAY AALAPAPA DR MOKULUA DR Road Paved

POLALE PL WEKIU ST END Road Paved

POLAPOLA PL KAMAIO ST END Road Paved

POLI HIWA PL NUUANU PALI DR END Road Paved

POLIAHU PL KANAKA ST END Construction to Start within a year

POLIALA ST NALU ST HULI ST Road Paved

POLIHALE PL POIPU DR END Road Paved

POLINA PL KUPUOHI ST POUHANA WAY *Planning phase (Construction Est. to Start

after 2016)

POLINAHE PL WAIPIO UKA ST END *Planning phase (Construction Est. to Start

after 2016)

POLINALINA RD KAMEHAMEHA HWY HIWAHIWA ST Road Paved
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POLOAHILANI ST MULEHU ST KUAIE ST Road Paved

POLOAI WAY POLINA PL END *Planning phase (Construction Est. to Start

after 2016)

POLOHI PL PUIWA RD END Road Paved

POLOHILANI PL PUIWA RD END Road Paved

POLOHINANO PL PUIWA RD END Road Paved

POLOLIA ST EWA END HNL END Road Paved

POLOULA PL POHAKUPUNA RD END Road Paved

POLUHI WAY POLINA PL END *Planning phase (Construction Est. to Start

after 2016)

POLULANI PL BOOTH RD END Road Paved

POMA PL MAHIOLE ST END Road Paved

POMAHINA PL WANAAO RD END Road Paved

POMAIKAI PL KOKOKAHI PL 45-2 POMAIKAI PL Construction Ongoing

PONAHA PL KOKOKAHI PL 45-84 PONAHA PL Construction Ongoing

PONAHAKEONE PL WAIOLU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

PONI MOI RD PAKI AVE LA PIETRA CIR Road Paved

PONI ST KALAKAUA AVE PAKI AVE Road Paved

PONI ST KANUNU ST MAKALOA ST Road Paved

PONO ST MOANALUA RD END Road Paved

PONOHALE ST PONO ST PONO ST Road Paved

PONOHANA LP PONO ST PONO ST Road Paved

PONOKAULIKE ST PONO ST PONOHALE ST Road Paved

PONOKIWILA PL PONOKIWILA ST END Road Paved

PONOKIWILA ST PONOKAULIKE ST PONOHALE ST Road Paved

PONOPONO PL KANAPUU DR END Road Paved

POO PL PAUKIKI ST END Road Paved

POOHAILI ST WAHINEPEE ST END Road Paved
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POOHOLUA DR AIEA HTS DR AIEA HTS DR Plan/ Design phase (Construction Est. to

Start after 2015)

POOHUKU WAY POLINA PL END *Planning phase (Construction Est. to Start

after 2016)

POOLA PL POOLA ST END Road Paved

POOLA ST ANALII ST END (PVT GATE) Road Paved

POOLAU WAY POLINA PL END *Planning phase (Construction Est. to Start

after 2016)

POOLEKA ST AHE ST END Road Paved

POOMAU ST AHUIMANU RD HOOPALA ST Road Paved

POOPAA PL KULINA ST END Road Paved

POOPOO PL AALAPAPA DR END Road Paved

POOWAI PL KOLOWAKA DR END Plan/ Design phase (Construction Est. to

Start after 2016)

POPOHAU PL KAWILI ST 86-421 POPOHAU PL Construction Ongoing

POPOI PL FORT WEAVER RD END Construction to Start within a year

POPOI PL FORT WEAVER RD END Plan/ Design phase (Construction Est. to

Start after 2016)

POPOIA RD KAWAILOA RD END Road Paved

POPOKI PL POPOKI ST 45-230 POPOKI PL Construction Ongoing

POPOKI ST IOLE ST 45-169 POPOKI ST Construction Ongoing

POPOLO PL ANOUNOU PL END Plan/ Design phase (Construction Est. to

Start after 2015)

PORTLOCK RD KALANIANAOLE HWY END Construction Ongoing

POUHANUU PL PAHIKAUA ST 45-270 POUHANUU PL Construction Ongoing

POUHANUU WAY POUHANUU PL 45-264 POUHANUU WY Construction Ongoing

POULI RD AUMOE RD WANAAO RD Road Paved

PRINCE EDWARD ST LILIUOKALANI AVE KAIULANI AVE Road Paved

PRINCESS KAHANU

AVE

FARRINGTON HWY LAIKU ST Plan/ Design phase (Construction Est. to

Start after 2015)

PROSPECT ST NEHOA ST PENSACOLA ST Road Paved

PROSPECT ST PUOWAINA DR IOLANI AVE Plan/ Design phase (Construction Est. to

Start after 2015)

PROSPECT ST WARD AVE PENSACOLA ST Road Paved
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PUA ALOWALO ST MAKALANI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

PUA AVE (END-END) (HHC-OWNED) Plan/ Design phase (Construction Est. to

Start after 2015)

PUA INIA ST KAMEHAMEHA HWY PUOHALA ST Plan/ Design phase (Construction Est. to

Start after 2015)

PUA MAKAHALA ST PUA ALOWALO ST PUOHALA ST Plan/ Design phase (Construction Est. to

Start after 2015)

PUAAE PL PUAAE RD 45-121 PUAAE PL Construction Ongoing

PUAAE RD MOKULELE DR KANEOHE BAY DR Construction Ongoing

PUAAHI PL MAKAPIPIPI ST END Road Paved

PUAALA LN GULICK AVE END Road Paved

PUAALII PL PUAALII ST END Road Paved

PUAALII ST KAONOHI ST PUAILIMA ST Road Paved

PUAALII ST PUAALII ST END Road Paved

PUAALII ST PUAAPIKI ST PUAALII PL Road Paved

PUAALII ST PUAILIMA ST PUAAPIKI ST Road Paved

PUAALII WAY PUAALII PL END Road Paved

PUAANUHE ST PUAALII ST PUAALII ST Road Paved

PUAAPIKI ST PUAALII ST PUAALII ST Road Paved

PUAENA PL UNIVERSITY AVE END Road Paved

PUAHAU PL PUAALII ST END Road Paved

PUAHEAHE ST HIKIKAULIA ST WEKIU ST Road Paved

PUAHI ST KA UKA BLVD UKEE ST *Planning phase (Construction Est. to Start

after 2016)

PUAHIA PL POOLA ST END Road Paved

PUAHOKU PL HOALA ST END Road Paved

PUAHUULA PL KAMEHAMEHA HWY 45-401 PUAHUULA PL Construction Ongoing

PUAILIMA PL PUAILIMA ST END Road Paved

PUAILIMA ST PUAALII ST END Road Paved

PUAINA PL PUAINA ST END Plan/ Design phase (Construction Est. to

Start after 2016)
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PUAINA ST KOKA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

PUAKAI PL HALEKUA ST END Road Paved

PUAKALA ST MOANALUA RD END Road Paved

PUAKEA PL HAWAII KAI DR END Road Paved

PUAKENIKENI RD KAMEHAMEHA HWY HAUHELE RD Road Paved

PUAKIKA PL PUAALII ST END Road Paved

PUAKO WAY KAULANI WAY KUAAINA WAY Road Paved

PUAKOLU ST 110' OFF MOKIAWE ULEI LP Plan/ Design phase (Construction Est. to

Start after 2015)

PUAKOLU ST MOKIAWE ST 110' OFF MOKIAWE Plan/ Design phase (Construction Est. to

Start after 2015)

PUAKUKUI PL PUAALII ST END Road Paved

PUALAA ST ULUNE ST PAIHI ST Road Paved

PUALALEA PL PUALALEA ST END Road Paved

PUALALEA PL PUALALEA ST END Road Paved

PUALALEA ST KAMEHAMEHA HWY END Road Paved

PUALALEA ST KAMEHAMEHA HWY END Road Paved

PUALALEA WAY PUALALEA PL END Road Paved

PUALALEA WAY PUALALEA PL END Road Paved

PUALANI WAY PAOAKALANI AVE AINAKEA WAY Road Paved

PUALEI CIR LEAHI AVE END Road Paved

PUALEILANI ST PUALEI.END-

KALEIWOHI

(CDNM:HHC

ROADWAY)

Plan/ Design phase (Construction Est. to

Start after 2015)

PUALI KOA PL AKIMALA ST 45-202 PUALI KOA PL Construction Ongoing

PUALI ST KOA KAHIKO ST NAMOKU ST Construction Ongoing

PUALOALO PL PARK ROW END Road Paved

PUALU ST ORRICK ST BURKE ST Road Paved

PUAMANO PL KAHUAILANI ST END Road Paved

PUAMANO PL WAIPAHU ST END Road Paved
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PUAMOHALA ST 44-745 PUAMOHALA

ST

44-681 PUAMOHALA ST Construction Ongoing

PUANA ST UKEE ST END Road Paved

PUANAKAU ST MOLEHU DR HALUPA ST Construction to Start within a year

PUANANALA PL PUANANALA ST END Road Paved

PUANANALA ST PAAKAMAA ST KAUMOLI ST Road Paved

PUANANE LP ANANIA DR ANANIA DR Road Paved

PUANANE PL PUANANE LP END Road Paved

PUAOLE PL PUAILIMA ST END Road Paved

PUAPAKE ST PALAHIA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

PUAPOO PL HALEMALU ST END Road Paved

PUAWA PL HALAWA DR END Road Paved

PUAWILIWILI PL (NANAKULI AVE - END) (HHC-OWNED) Plan/ Design phase (Construction Est. to

Start after 2015)

PUEO ST KAHALA AVE HUNAKAI ST Road Paved

PUEONANI ST MAKAKILO DR STA. 11+95 Road Paved

PUHALA RISE WOODLAWN DR ALANI DR Road Paved

PUHIKANI PL PUHIKANI ST BOTH ENDS Plan/ Design phase (Construction Est. to

Start after 2016)

PUHIKANI ST 840 PUHIKANI ST 970 PUHIKANI ST Plan/ Design phase (Construction Est. to

Start after 2016)

PUHIKO ST MAUKA END PAEKO ST Road Paved

PUHILAKA PL KAAKINA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

PUHILAUMILO PL KAPAPAPUHI ST END Construction to Start within a year

PUHIPAKA ST EWA END HNL END Road Paved

PUHULI ST KAMEHAMEHA HWY END Road Paved

PUIA ST ANONUI ST ELEU ST Road Paved

PUIA ST ELEU ST HEAHEA ST Road Paved

PUIA ST HEAHEA ST END (EAST) Road Paved

PUILI PL KULIOUOU RD END Road Paved
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PUIWA LN PUIWA RD END Road Paved

PUIWA RD PALI HWY END Road Paved

PUKEA RD KAMEHAMEHA HWY END Road Paved

PUKELE AVE PAKUI ST END Road Paved

PUKO ST PAIWA ST MOKUOLA ST *Planning phase (Construction Est. to Start

after 2016)

PUKOA ST KAINALU DR KALAHEO AVE Road Paved

PUKOLOA ST PUULOA RD AHUA ST Plan/ Design phase (Construction Est. to

Start after 2015)

PUKOO PL PUKOO ST END Road Paved

PUKOO ST HAHAIONE ST END Road Paved

PUKUI PL ALAMIHI ST 86-914 PUKUI PL Construction Ongoing

PULA WAY PILIUKA PL 85-1066 PULA WAY Construction Ongoing

PULAI ST WAIPIO UKA ST END Road Paved

PULAI ST WAIPIO UKA ST END (1112 PULAI ST) *Planning phase (Construction Est. to Start

after 2016)

PULAMA PL PULAMA RD END Construction Ongoing

PULAMA RD AHILAMA RD PVT SIGN Construction Ongoing

PULAMA RD KAMEHAMEHA HWY PULAMA PL Construction Ongoing

PULAMA RD PULAMA PL PVT SIGN Construction Ongoing

PULAPULA PL WAIANAE VALLEY RD 85-401 PULAPULA PL Construction Ongoing

PULE PL KALAEPOHAKU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

PULEHU ST AIPO ST END Road Paved

PULEHULEHU PL HINALII ST END Road Paved

PULELO PL PULELO ST END *Planning phase (Construction Est. to Start

after 2016)

PULELO ST LUMIAINA ST WEHENA PL *Planning phase (Construction Est. to Start

after 2016)

PULELO ST WEHENA PL END (1012 PULELO ST) *Planning phase (Construction Est. to Start

after 2016)

PULENA PL KAHAWAI ST END Road Paved

PULIKO PL PULIKO ST END Road Paved
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PULIKO ST PALAHIA ST END Road Paved

PULOKU ST PAIWA ST HAPAPA ST Road Paved

PULU PL WAIOHIA ST END Construction Ongoing

PUMAIA PL LAUKEA ST 1000 PUMAIA PL *Planning phase (Construction Est. to Start

after 2016)

PUMAIA WAY PUMAIA PL 51 PUMAIA WAY *Planning phase (Construction Est. to Start

after 2016)

PUMEHANA ST KAPIOLANI BLVD S KING ST Road Paved

PUNA LN PAUOA RD END Road Paved

PUNA ST KAM SCHOOL GATE SKYLINE DR Road Paved

PUNA ST SKYLINE DR AULII ST Road Paved

PUNAA ST ONEAWA ST KIHAPAI ST Road Paved

PUNAHOU ST FERN ST MALANAI ST Plan/ Design phase (Construction Est. to

Start after 2015)

PUNAHOU ST KING ST NEHOA ST Road Paved

PUNAHOU ST KING ST PHILIP ST Road Paved

PUNAKO ST MAUKA END MAKAI END Road Paved

PUNALAU PL KAMEHAMEHA HWY END Plan/ Design phase (Construction Est. to

Start after 2016)

PUNALEI PL YACHT CLUB ST END Construction Ongoing

PUNALUU VALLEY RD KAMEHAMEHA HWY END Road Paved

PUNANA LP KEOLU DR KEOLU DR Road Paved

PUNANAULA ST KANEAKI ST 85-1280 KANEAKI ST Construction Ongoing

PUNAWAINUI ST MAKAKILO DR ENDS Plan/ Design phase (Construction Est. to

Start after 2015)

PUNCHBOWL ST VINEYARD BLVD KING ST *Planning phase (Construction Est. to Start

after 2016)

PUNEKI PL PUNEKI ST END Road Paved

PUNEKI ST HOOMUA ST BOTH ENDS Road Paved

PUNEKI WAY PUNEKI PL END Road Paved

PUNIHI ST PIIKEA ST HALUPA ST Construction to Start within a year

PUNINONI PL PUNINONI ST END Road Paved
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PUNINONI ST NONOHE ST CALIFORNIA AVE Road Paved

PUNIU ST HOOLAI ST KAINEHE ST Road Paved

PUNONO PL PUNONO ST END Road Paved

PUNONO ST AHIU PL END WAIMAKA ST END Road Paved

PUNUA PL PUNANA LP END Road Paved

PUNUA WAY PUNUA PL END Road Paved

PUOHALA ST KANEOHE BAY DR END Plan/ Design phase (Construction Est. to

Start after 2015)

PUOLANI ST NIHI ST END Road Paved

PUOLO DR PAKINI ST LIKINI ST Road Paved

PUONI PL LOLII ST END Plan/ Design phase (Construction Est. to

Start after 2015)

PUOWAINA DR LUSITANA ST CEMETERY

(PUNCHBOWL)

Road Paved

PUOWAINA DR LUSITANA ST NATIONAL CEMETERY

GATE

Plan/ Design phase (Construction Est. to

Start after 2015)

PUPU PL PUPU ST END Road Paved

PUPU ST HAILIPO ST PAPIPI RD Road Paved

PUPUHI ST UKEE ST END Road Paved

PUPUKAHI PL PUPUKAHI ST END Road Paved

PUPUKAHI ST WAIPAHU ST PUPUPUHI ST Road Paved

PUPUKEA PL PUPUKEA RD END Road Paved

PUPUKEA RD ALAPIO RD MAKAI KANALANI PL Road Paved

PUPUKEA RD KAMEHAMEHA HWY ALAPIO RD Road Paved

PUPUKEA RD KAMEHAMEHA HWY ALAPIO RD MAKAI Road Paved

PUPUKEA RD KANALANI PL END Road Paved

PUPUKOAE ST PUPUKUPA ST PUPUKAHI ST Road Paved

PUPUKUI ST PUPUKAHI ST PUPUKUPA ST Road Paved

PUPUKUPA ST PUPUKAHI ST END Road Paved

PUPUMOMI ST PUPUKAHI ST PUPUPUHI ST *Planning phase (Construction Est. to Start

after 2016)
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PUPUNOHE ST PUPUMOMI ST PUPUPUHI ST *Planning phase (Construction Est. to Start

after 2016)

PUPUOLE PL PUPUOLE ST END Road Paved

PUPUOLE ST 94--285 PUPUOLE ST PUPUPUHI ST Road Paved

PUPUOLE ST LEOKANE ST PUPUPUHI ST *Planning phase (Construction Est. to Start

after 2016)

PUPUPANI ST PUPUKAHI ST PUPUPUHI ST *Planning phase (Construction Est. to Start

after 2016)

PUPUPUHI ST WAIKELE RD PUPUOLE ST -A/C Road Paved

PUU ALANI WAY PUU PONI ST PUU PONI ST Road Paved

PUU HINA PL PUU ULAULA ST END Road Paved

PUU KALA ST PUU MOMI ST PUU PONI ST Road Paved

PUU KIPA ST NANAKAI ST NANAKAI ST Road Paved

PUU KULA DR PUU ULAULA ST PUU PONI ST Road Paved

PUU MAHOE PL KEALAHOU ST END Construction Ongoing

PUU MOMI ST KAMEHAMEHA HWY PUU KULA DR Plan/ Design phase (Construction Est. to

Start after 2015)

PUU PAKA DR NIOLOPUA DR END Road Paved

PUU PANINI AVE KILAUEA AVE 22ND AVE Road Paved

PUU PL HILL DR END NAKEKE PL END Road Paved

PUU PONI PL PUU PONI ST END Road Paved

PUU PONI ST HOOMALU ST (EWA) HOOLANA ST Road Paved

PUU PONI ST HOOMALU ST (EWA) KAMEHAMEHA HWY Road Paved

PUU ULAULA ST HOOMALU ST END Road Paved

PUUAHI ST KAMEHAMEHA HWY MOANA ST Road Paved

PUUAINAKO PL WAIHUNA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

PUUALOHA ST ALOHA OE DR END Road Paved

PUUEHU PL AIPO ST END Construction Ongoing

PUUHALA ST HOOPIO ST HOOPIO ST Road Paved

PUUHONUA ST AWAPUHI ST END Road Paved
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PUUHUE PL FROG LN END Plan/ Design phase (Construction Est. to

Start after 2015)

PUUHUE PL STILLMAN LN END Plan/ Design phase (Construction Est. to

Start after 2015)

PUUKANI PL KALAHEO AVE 8 FT INTO PUUKANI

PLACE

Road Paved

PUUKAPU ST GULICK AVE END Road Paved

PUUKU MAKAI DR WANAKA ST PUUKU MAUKA DR Road Paved

PUUKU MAUKA DR WANAKA ST PUUKU MAKAI DR Road Paved

PUULA RD KAMEHAMEHA HWY END Road Paved

PUULANI PL HUNAKAI ST END Road Paved

PUULAU PL KUNEKI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

PUULOKO PL MAHALANI PL END Plan/ Design phase (Construction Est. to

Start after 2015)

PUULU ST AKEAKE ST BOTH ENDS Road Paved

PUULUNA PL KULAULI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

PUUMAKANI ST HALAWA HTS RD END Road Paved

PUUNOA PL 2427 PUUNOA PL END Construction Ongoing

PUUNOA PL WAIOMAO RD END Road Paved

PUUOHALAI PL KANEOHE BAY DR END *Planning phase (Construction Est. to Start

after 2016)

PUUOMAO PL PUUOMAO ST END Road Paved

PUUOMAO ST UWAO ST END Road Paved

PUUONE ST KALANIANAOLE HWY LAUMILO ST Road Paved

PUUWEPA PL KEEHUHIWA ST END Road Paved

QUEEN EMMA SQ QUEEN EMMA ST QUEEN EMMA ST Road Paved

QUEEN EMMA ST BERETANIA ST SCHOOL ST Road Paved

QUEEN ST NIMITZ HWY PUNCHBOWL ST Plan/ Design phase (Construction Est. to

Start after 2016)

QUEEN ST PUNCHBOWL ST EASTWARD Road Paved

QUEEN ST WARD AVE KAMAKEE ST Road Paved

QUINCY PL PETER ST END Plan/ Design phase (Construction Est. to

Start after 2015)
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QUINTAL LN LUSITANA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

RAGSDALE PL KAHAWALU DR END Construction Ongoing

RAINBOW DR OAHU AVE HUELANI DR Road Paved

RENTON RD ASING PARK (EAST

END)

KAPOLEI PKWY Road Paved

RENTON RD KAPOLEI PKWY KIHI ST Road Paved

RICHARDS ST HALEKAUWILA ST BERETANIA ST Plan/ Design phase (Construction Est. to

Start after 2016)

RIDGE AVE VALLEY AVE END Road Paved

RIVER ST BERETANIA ST HOTEL ST Plan/ Design phase (Construction Est. to

Start after 2016)

RIVER ST HOTEL ST NIMITZ HWY Plan/ Design phase (Construction Est. to

Start after 2016)

RIVER ST VINEYARD BLVD KUKUI ST Plan/ Design phase (Construction Est. to

Start after 2016)

ROBERT PL ST LOUIS DR END Road Paved

ROBINSON LN NUUANU AVE GRETCHEN LN Plan/ Design phase (Construction Est. to

Start after 2015)

ROCKY HILL PL KAKELA DR END Road Paved

ROOKE AVE WYLLIE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

ROSE PL ROSE ST END Road Paved

ROSE ST CALIFORNIA AVE WAHIAWA INTER Road Paved

ROSE ST KAMEHAMEHA IV RD END Road Paved

ROSEBANK PL HENRY ST END Road Paved

ROYAL HAWAIIAN AVE ALOHA DR KALAKAUA AVE Road Paved

ROYAL PALM DR GLEN AVE GLEN AVE Road Paved

RUTH PL PETER ST END Plan/ Design phase (Construction Est. to

Start after 2015)

RYCROFT ST SHERIDAN ST KAHEKA ST Road Paved

RYCROFT ST SHERIDAN ST PENSACOLA ST Road Paved

S CANE ST NEAL AVE NEAL AVE Road Paved

SALT LAKE BLVD PUULOA RD MALUNA ST Road Paved

SALT LAKE BLVD - NB KAHUAPAANI ST KAMEHAMEHA HWY Road Paved
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SALT LAKE BLVD - SB KAMEHAMEHA HWY KAHUAPAANI ST Road Paved

SAN ANTONIO AVE LUSITANA ST PROSPECT ST Plan/ Design phase (Construction Est. to

Start after 2015)

SARATOGA AVE KALAKAUA AVE KALIA RD Road Paved

SARATOGA AVE NASSAU AVE BOXER ST Plan/ Design phase (Construction Est. to

Start after 2016)

SAUL PL PETER ST END Plan/ Design phase (Construction Est. to

Start after 2015)

SCHOOL ST LUSITANA ST LILIHA ST Road Paved

SCHOOL ST NOTLEY ST LILIHA ST Plan/ Design phase (Construction Est. to

Start after 2015)

SCHOOL ST WAKAHALULU LN NOTLEY ST *Planning phase (Construction Est. to Start

after 2016)

SEA VIEW AVE UNIVERSITY AVE MARQUES ST Road Paved

SEABURY PL LILIPUNA RD END Construction Ongoing

SEASIDE AVE ALA WAI BLVD KALAKAUA AVE Road Paved

SEAVIEW RISE WOODLAWN DR PATY DR Road Paved

SHANGRILA ST ENTERPRISE AVE LEXINGTON ST Plan/ Design phase (Construction Est. to

Start after 2016)

SHERIDAN ST KING ST KAPIOLANI BLVD Road Paved

SHERMAN PARK PL LILIHA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

SIMON RD LANAKILA AVE KEALAKAI ST Road Paved

SISAL ST PARK ROW ALAIKI ST Road Paved

SKYLINE DR PUNA ST END Road Paved

SMITH ST NIMITZ HWY BERETANIA ST Plan/ Design phase (Construction Est. to

Start after 2016)

SONOMA PL SONOMA ST END Road Paved

SONOMA ST (MAKAI

SEC)

VENTURA ST BOTH ENDS Road Paved

SONOMA ST (MAUKA

SEC)

ALEO PL BOTH ENDS Road Paved

SOUTH ST ALA MOANA BLVD KING ST Road Paved

SPENCER ST ALAPAI ST WARD AVE Plan/ Design phase (Construction Est. to

Start after 2015)

SPENCER ST WARD AVE WILDER AVE Road Paved

SPRECKELS ST WILDER AVE DOLE ST Road Paved
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SPRINGER PL KA HANAHOU PL BOTH END OF T Construction Ongoing

ST JOHNS RD FARRINGTON HWY KULAAUPUNI ST Plan/ Design phase (Construction Est. to

Start after 2015)

ST JOHNS RD KULAAUPUNI ST 312 ST JOHNS RD Plan/ Design phase (Construction Est. to

Start after 2015)

ST JOHNS RD ST JOHNS RD END (SERVES 87-218) Plan/ Design phase (Construction Est. to

Start after 2015)

ST JOHNS RD ST JOHNS RD END (SERVES 87-224) Plan/ Design phase (Construction Est. to

Start after 2015)

ST JOHNS RD ST JOHNS RD END (SERVES 87-228) Plan/ Design phase (Construction Est. to

Start after 2015)

ST LOUIS DR WAIALAE AVE BERTRAM ST Road Paved

ST LOUIS DR WAIALAE AVE END Plan/ Design phase (Construction Est. to

Start after 2015)

STAR RD KANEALII AVE END Road Paved

STILLMAN LN PUUHUE PL END Plan/ Design phase (Construction Est. to

Start after 2015)

STILLMAN LN SCHOOL ST PUUHUE PL Plan/ Design phase (Construction Est. to

Start after 2015)

STREAM DR NAMAUU DR PAHILI RD Plan/ Design phase (Construction Est. to

Start after 2015)

STREAM DR PAHILI RD MAUI ST Plan/ Design phase (Construction Est. to

Start after 2015)

SUMMER ST MAUNALUA AVE END Road Paved

SUNSET AVE 12TH AVE KILAUEA AVE Road Paved

SUNSET PL SUNSET AVE END Road Paved

TANTALUS DR PUOWAINA DR MAKIKI HTS DR Road Paved

TANTALUS DR PUOWAINA DR MAKIKI HTS DR Plan/ Design phase (Construction Est. to

Start after 2015)

TENNEY ST RENTON RD MALAKO ST Road Paved

TERRACE DR MANOA RD (MAUKA) MANOA RD (MAKAI) Road Paved

THOMAS ST GLEN AVE KAALA AVE Road Paved

THURSTON AVE VICTORIA ST WILDER AVE Plan/ Design phase (Construction Est. to

Start after 2015)

TMK 3-8-015:016 KULIOUOU PL END Road Paved

TMK 6-8-004:038 MAKANIOLU PL END Road Paved

TMK: 2-3-19:60 OFF OF KING ST,

BTWN

KAHEKA ST &

KALAKAUA AVE

Road Paved

TMK: 32039051 19TH AVE END Road Paved
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TMK: 32061018 HUANUI ST END Road Paved

TMK: 7-5-016: PARCELS

53 & 67

PRIVATE ROADWAY

OFF OF CALIFORNIA

PRIVATE ROADWAY

OFF OF CALIFORNIA

Road Paved

TMK: 7-5-026: PARCEL

25

PRIVATE ROADWAY

CONTINUATION OF

PRIVATE ROADWAY

CONTINUATION OF

Road Paved

TRIPOLI ST CORAL SEA RD ESSEX RD Plan/ Design phase (Construction Est. to

Start after 2016)

TROUSSEAU ST DIAMOND HEAD RD END Road Paved

TROUSSEAU ST WAUKE ST MONSARRAT AVE Road Paved

TURNER ST GLEN AVE EAMES ST Road Paved

TUSITALA ST KAIULANI AVE LILIUOKALANI AVE Road Paved

TWIN VIEW DR C/R PORTION END Plan/ Design phase (Construction Est. to

Start after 2015)

TWIN VIEW DR SERVES 735 TWIN

VIEW DR

END Plan/ Design phase (Construction Est. to

Start after 2015)

UA DR PAKUI ST PAKI AVE Road Paved

UAAWA PL HOLUA WAY END Road Paved

UAHANAI PL UAHANAI ST END Road Paved

UAHANAI ST UMENA ST END Road Paved

UAHI PL UAHI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

UAHI ST MOANALUA RD LAULIMA ST Plan/ Design phase (Construction Est. to

Start after 2015)

UAKANIKOO PL UAKANIKOO ST END Road Paved

UAKANIKOO ST WHITMORE AVE END Road Paved

UAKEA PL AHUIMANU RD END Construction Ongoing

UAKOKO PL LULANI ST END Construction Ongoing

UALA ST KAUKAMA RD OHEOHE ST Plan/ Design phase (Construction Est. to

Start after 2015)

UALAKAA PL UALAKAA ST END Road Paved

UALAKAA ST NEHOA ST END Road Paved

UALAKAHIKI PL (NANAIKALA ST-END) (HHC-OWNED) Plan/ Design phase (Construction Est. to

Start after 2015)

UALALEHU ST AHIKU ST END Road Paved

UALAMAOLI PL (NANAKULI AVE-END) (HHC-OWNED) Plan/ Design phase (Construction Est. to

Start after 2015)
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UALANI PL KAMEHAMEHA HWY END Construction to Start within a year

UALEHEI ST PALAILAI ST ANIPEAHI ST Road Paved

UANII PL HONOWAI ST END Road Paved

UAO PL KAONOHI ST END Road Paved

UAPOAIHALA PL MAPELE RD END Construction Ongoing

UHALOA ST AIEA HTS DR END Road Paved

UHI PL HALEKOA DR END Road Paved

UHILEHUA PL UHILEHUA ST END Construction to Start within a year

UHILEHUA ST ANOI RD LULUKU RD Construction to Start within a year

UHINI PL KEKUANONI ST END Road Paved

UHIUALA ST PALAILAI ST LEIOLE ST Road Paved

UHIUHI ST E HIND DR LAWELAWE ST Road Paved

UHU ST GULICK AVE KAM PARK Road Paved

UILA ST UKALI ST END Road Paved

UILAMA ST MALUNIU AVE KALAHEO AVE Road Paved

UILANI PL PALOLO AVE 3276 UILANI PL Construction Ongoing

UIWI PL MAKAPIPIPI ST END Road Paved

UKALI ST HALOA DR END Road Paved

UKALIALII PL PAPOLOHIWA ST END Road Paved

UKANA ST LIKINI ST PUOLO DR Road Paved

UKEE PL UKEE ST END Road Paved

UKEE ST KA UKA BLVD WAIPIO UKA ST Road Paved

UKEE ST KA UKA BLVD (HON) KA UKA BLVD (EWA) *Planning phase (Construction Est. to Start

after 2016)

UKEE ST MOANIANI ST KA UKA BLVD *Planning phase (Construction Est. to Start

after 2016)

UKIUKI PL KALIHI ST END Road Paved

UKUWAI ST AINAMAKUA DR MILILANI MAUKA DIST.

PARK

Road Paved
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UKUWAI ST MAKAIKAI ST AINAMAKUA DR Road Paved

ULAHEA PL ULAHEA ST END Road Paved

ULAHEA ST MEHEU ST END Road Paved

ULANA PL ULANA ST END Road Paved

ULANA ST OWAWA ST GULICK AVE Road Paved

ULEHAWA RD HAKIMO RD 1674 ULEHAWA RD Plan/ Design phase (Construction Est. to

Start after 2015)

ULEI LP 120'OFF MOKIAWE ST 160' MOKIAWE (MAKAI) Plan/ Design phase (Construction Est. to

Start after 2015)

ULEI LP 160'OFF MOKIAWE ST MOKIAWE ST (MAKAI) Plan/ Design phase (Construction Est. to

Start after 2015)

ULEI LP MOKIAWE ST (MAUKA) 120'OFF MOKIAWE ST Plan/ Design phase (Construction Est. to

Start after 2015)

ULELE PL PANANA ST END Road Paved

ULIEO PL ULIEO ST END Road Paved

ULIEO ST PULOKU ST AKIHILOA ST Road Paved

ULIHI PL ALENA LP END Plan/ Design phase (Construction Est. to

Start after 2016)

ULILI ST ONAHA ST KAHALA AVE Road Paved

ULIULI PL KAOPUA LP END Road Paved

ULU ST OLIWA ST END Road Paved

ULUALANA PL ULUPII ST END Road Paved

ULUAMAHI PL ULUPII ST END Road Paved

ULUEKI PL ULUPII ST END Road Paved

ULUEO ST ULUPUNI ST ULUHAKU ST Road Paved

ULUHAKU PL END END Road Paved

ULUHAKU ST ULUPUNI ST ULUHAKU PL Road Paved

ULUHALA PL ULUHALA ST END Road Paved

ULUHALA ST KALANIANAOLE HWY ULUPII ST Road Paved

ULUHAO PL ULUHAO ST END Road Paved

ULUHAO ST ULUHALA ST ULUPUNI ST Road Paved
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ULUHUI ST ORRICK ST BURKE ST Road Paved

ULUKAHIKI ST KAILUA RD END Road Paved

ULUKANU ST ULUPUNI ST ULUPII ST Road Paved

ULUKOA ST KAHOLO ST ANANIA DR Road Paved

ULUKOU ST ULUPUNI ST ULUPII ST Road Paved

ULULAAU PL AIEA HTS DR AIEA HTS DR Road Paved

ULULANI ST ULUHAO ST ULUPII ST Road Paved

ULULELE PL KOPALANI ST END Road Paved

ULULOA PL KEEHUHIWA ST END Road Paved

ULUMAIKA ST HUNAKAI ST HUNAKAI ST Road Paved

ULUMALU ST ULUPII ST ULUOA ST Road Paved

ULUMANU DR KAILUA RD HIGH SCHOOL Road Paved

ULUMAWAO ST ULUPII ST ULUPUNI ST Road Paved

ULUMU ST ULUOA ST ULUPII ST Road Paved

ULUNAHELE ST ULUMANU DR ULUOA ST Road Paved

ULUNE PL ULUNE ST END Road Paved

ULUNE ST KAAMILO ST KULAWEA ST Plan/ Design phase (Construction Est. to

Start after 2015)

ULUNE ST KAHUAPAANI ST KULAWEA ST Road Paved

ULUNIU AVE KUHIO AVE KALAKAUA AVE Road Paved

ULUNIU ST MALUNIU AVE ONEAWA ST Road Paved

ULUOA ST KAILUA RD MANU ALOHA ST Road Paved

ULUOA ST MANU ALOHA ST END Road Paved

ULUOA ST ULUPII ST KAILUA RD Road Paved

ULUOPIHI LP ULUMANU DR ULUMANU DR Road Paved

ULUPA ST KAINALU DR KALAHEO AVE Road Paved

ULUPAINA ST 410 ULUPAINA ST END Road Paved
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ULUPAINA ST 436 ULUPAINA ST END Road Paved

ULUPAINA ST MALUNIU AVE ONEAWA ST Road Paved

ULUPALAKUA ST ULUPUNI ST ULUNAHELE ST Road Paved

ULUPII PL ULUPII ST END Road Paved

ULUPII ST KALANIANAOLE HWY ULUPUNI ST Road Paved

ULUPII ST ULUMANU DR KALANIANAOLE HWY Road Paved

ULUPUA PL 22ND AVE END Road Paved

ULUPUNI ST KALANIANAOLE HWY ULUMANU DR Road Paved

ULUPUNI ST ULUHAO ST KALANIANAOLE HWY Road Paved

ULUWALE PL ULUWALE ST END Road Paved

ULUWALE ST KULIA ST END Road Paved

ULUWEHI PL MANOA RD END Road Paved

ULUWEHI PL ULUWEHI ST END Road Paved

ULUWEHI ST CALIFORNIA AVE ULUWEHI PL Road Paved

UMALU PL 1949 UMALU PL END Road Paved

UMALU PL KALIHI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

UMEKE PL LUMIAUAU ST END Road Paved

UMENA ST KIKAHA ST END Road Paved

UNAHE PL MOKULELE DR 45-151 UNAHE PL Construction Ongoing

UNAHIPIPI PL KAIHUOPALAAI ST END Road Paved

UNIVERSITY AVE COYNE ST OAHU AVE *Planning phase (Construction Est. to Start

after 2016)

UNIVERSITY AVE VARSITY PL HIHIWAI ST Road Paved

UNULAU PL ALA MAHAMOE ST END Road Paved

UOUOA ST EWA END HNL END Road Paved

UPAI PL LELEPUA ST END Road Paved

UPALU ST MAKAMUA ST KALEILANI ST Plan/ Design phase (Construction Est. to

Start after 2015)
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UPAPALU DR LAULIMA ST END Road Paved

UPENA ST FARRINGTON HWY FARRINGTON HWY *Planning phase (Construction Est. to Start

after 2016)

UPOLO PL HAWAII KAI DR END Road Paved

UPPER ST DUVAL ST JAMES ST Road Paved

UUKU ST CALIFORNIA AVE ROYAL PALM DR Road Paved

UWALU CIR CIRCLE MAUKA CIRCLE MAUKA Road Paved

UWAO ST HAHAIONE ST NANA HONUA ST Road Paved

VALLEY AVE GLEN AVE END Road Paved

VALLEY VIEW DR LIKELIKE HWY NUMANA RD Road Paved

VANCOUVER PL Plan/ Design phase (Construction Est. to

Start after 2015)

VANDA PL GARDENIA ST END Road Paved

VARSITY CIR VARSITY PL VARSITY PL Road Paved

VARSITY PL UNIVERSITY AVE VARSITY CIR Road Paved

VENTURA ST MANOA RD FERDINAND AVE Road Paved

VICTORIA ST GREEN ST LUNALILO ST Road Paved

VICTORIA ST KING ST END Road Paved

VICTORIA ST THURSTON AVE SPENCER ST Plan/ Design phase (Construction Est. to

Start after 2015)

VILLA LN S BERETANIA ST YOUNG ST Road Paved

VIOLET ST NIHI ST END Road Paved

VISTA PL LOWREY AVE END Road Paved

VON HAMM PL PACIFIC HTS RD END Road Paved

WAA ST POOLA ST POOLA ST Road Paved

WAAPUHI ST LAULELE ST HELEUMA ST Plan/ Design phase (Construction Est. to

Start after 2015)

WAENA ST NANI IHI AVE END Road Paved

WAHANE PL WAHANE ST END Plan/ Design phase (Construction Est. to

Start after 2015)

WAHANE ST 1359 WAHANE ST 1606 WAHANE ST Plan/ Design phase (Construction Est. to

Start after 2015)
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WAHINANI ST WAIMANO HOME RD HOOKANO ST Road Paved

WAHINEKOA PL MAKAIKOA ST END Road Paved

WAHINEOMAO PL LAUNAHELE ST 1010 WAHINEOMAO PL Plan/ Design phase (Construction Est. to

Start after 2016)

WAHINEOMAO WAY WAHINEOMAO PL BOTH ENDS Plan/ Design phase (Construction Est. to

Start after 2016)

WAHINEPEE ST NORTH KAMEHAMEHA HWY ROAD TO CEMETERY

(PVT)

Road Paved

WAHINEPEE ST SOUTH KAMEHAMEHA HWY ROAD TO CEMETERY

(PVT)

Road Paved

WAHO PL LUMIAUAU ST END Road Paved

WAI NANI WAY ALA WAI BLVD KANELOA RD Road Paved

WAIA LP KIPAPA DR KIPAPA DR Road Paved

WAIAHOLE HMSTD RD KAMEHAMEHA HWY END (GATE) Construction Ongoing

WAIAHOLE VALLEY RD FORK - FORREST

RESERVE

VARIOUS Construction Ongoing

WAIAHOLE VALLEY RD KAMEHAMEHA HWY VARIOUS Construction Ongoing

WAIAKAMILO RD KING ST NIMITZ HWY *Planning phase (Construction Est. to Start

after 2016)

WAIAKEA PL AIEA HTS DR END Road Paved

WAIALA ST WAIMAKUA DR WAIMAKUA DR Road Paved

WAIALAE AVE 10TH AVE KOKO HEAD AVE Road Paved

WAIALAE AVE KOKO HEAD AVE 17TH AVE Road Paved

WAIALAE AVE OLD WAIALAE RD 10TH AVE Road Paved

WAIALEALE ST NAWILIWILI ST KALALAU ST Road Paved

WAIALUA BEACH RD KAUKONAHUA RD KUOHA ST Road Paved

WAIALUA BEACH RD KAUKONAHUA RD KUOHA ST Plan/ Design phase (Construction Est. to

Start after 2016)

WAIALUA BEACH RD KUOHA ST CROZIER LP Plan/ Design phase (Construction Est. to

Start after 2016)

WAIANAE VALLEY RD POKAI BAY ST HALEAHI RD Construction Ongoing

WAIANAE VALLEY RD WAIANAE VALLEY RD 85-1178D WAIANAE

VALLEY RD

Construction Ongoing

WAIANAE VALLEY RD WAIANAE VALLEY RD 85-1330E WAIANAE

VALLEY RD

Construction Ongoing

WAIANAE VALLEY RD WAIANAE VALLEY RD 85-1383D WAIANAE

VALLEY RD

Construction Ongoing
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WAIANAE VALLEY RD WAIANAE VALLEY RD 85-775F WAIANAE

VALLEY RD

Construction Ongoing

WAIANIANI PL WAIHOLO ST END Road Paved

WAIANUHEA PL WAIMAKUA DR END Road Paved

WAIAPE PL WAIKALUA PL END Plan/ Design phase (Construction Est. to

Start after 2015)

WAIAPO PL KOLOWAKA DR END Plan/ Design phase (Construction Est. to

Start after 2016)

WAIAU PL KINAU ST BERETANIA ST Plan/ Design phase (Construction Est. to

Start after 2015)

WAIAWI ST PUA ALOWALO ST END Plan/ Design phase (Construction Est. to

Start after 2015)

WAIEA PL PIKAIOLENA ST 246 WAIEA PL Plan/ Design phase (Construction Est. to

Start after 2015)

WAIEHU PL WAIMAKUA DR END Road Paved

WAIELI ST KALANIANAOLE HWY WAIHOLO ST Road Paved

WAIHAU ST KAMEHAMEHA HWY WAIMAKUA DR Road Paved

WAIHEE PL WAIHEE RD END Construction Ongoing

WAIHEE RD AHILAMA RD 100’ PAST FORK (LEFT) Construction Ongoing

WAIHEE RD KAMEHAMEHA HWY AHILAMA RD Construction Ongoing

WAIHEE ST KONIA ST KEALIA DR Road Paved

WAIHILI PL KAMEHAME DR END Road Paved

WAIHOLO PL WAIHOLO ST END Road Paved

WAIHOLO ST WAIELI ST KALANIANAOLE HWY Road Paved

WAIHONU PL WAIHONU ST END Road Paved

WAIHONU ST WAIKALANI DR WAIMAKUA DR Road Paved

WAIHOU ST KIHOLO ST HAO ST Road Paved

WAIHUA PL KOLOWAKA DR END Plan/ Design phase (Construction Est. to

Start after 2016)

WAIHUNA PL WAIHUNA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

WAIHUNA ST KAHIUKA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

WAIIKI PL WAIIKI ST END Road Paved

WAIIKI ST WAIHOLO ST WAIHOLO ST Road Paved
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WAIKA PL AINAPO ST END Road Paved

WAIKAHALULU LN SCHOOL ST END Plan/ Design phase (Construction Est. to

Start after 2015)

WAIKAHE PL GULICK AVE 1944 WAIKAHE PL Construction Ongoing

WAIKALANI DR KAMEHAMEHA HWY PVT GATE Road Paved

WAIKALANI PL WAIKALANI DR PVT SECT. Road Paved

WAIKALOA ST END END Road Paved

WAIKALUA PL WAIKALUA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

WAIKALUA RD 117 WAIKALUA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

WAIKALUA RD 122 WAIKALUA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

WAIKALUA RD 138 WAIKALUA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

WAIKALUA RD KAMEHAMEHA HWY END Plan/ Design phase (Construction Est. to

Start after 2015)

WAIKALUA WAY WAIKALUA PL END Plan/ Design phase (Construction Est. to

Start after 2015)

WAIKALUALOKO LP WAIKALUA RD END Plan/ Design phase (Construction Est. to

Start after 2015)

WAIKANALOA ST AIPO ST AHUKINI ST Construction Ongoing

WAIKANE VALLEY RD KAMEHAMEHA HWY 100' PAST FORK @

LEFT

Construction Ongoing

WAIKAPOKI RD WAILELE RD WAIKALUA RD Plan/ Design phase (Construction Est. to

Start after 2015)

WAIKAPU LP MOKUHANO ST MOKUHANO ST Construction Ongoing

WAIKELE RD APOWALE ST PUPUPUHI ST Road Paved

WAIKELE RD FARRINGTON HWY MAKAI END Road Paved

WAIKO PL PALAHIA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

WAIKOAE RD AMELIA ST MARTIN ST Road Paved

WAIKUI PL WAIKUI ST END Road Paved

WAIKUI ST OFF KALANIANAOLE

HWY

Road Paved

WAIKUI ST WAIELI ST KALANIANAOLE HWY Road Paved

WAIKUPANAHA PL WAIKUPANAHA ST END Road Paved

WAIKUPANAHA ST AHIKI ST END MAHIKU PL END Road Paved
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WAIKUPANAHA ST HIHIMANU ST DAIRY ENTRANCE Road Paved

WAILANI RD PACIFIC HTS RD END Road Paved

WAILAWA PL WAILAWA ST END Road Paved

WAILAWA ST WAIMAKUA DR WAIALA ST Road Paved

WAILEA ST KALANIANAOLE HWY LAUMILO ST Road Paved

WAILEHUA PL WAILEHUA RD END Construction Ongoing

WAILEHUA RD KAMEHAMEHA HWY LAMAULA RD Construction Ongoing

WAILEIA PL LANIKUHANA AVE END Road Paved

WAILELE PL WAILELE RD END Plan/ Design phase (Construction Est. to

Start after 2015)

WAILELE RD 1031 WAILELE RD END Plan/ Design phase (Construction Est. to

Start after 2015)

WAILELE RD WAIKAPOKI RD LILIPUNA RD Plan/ Design phase (Construction Est. to

Start after 2015)

WAILELE ST KALIHI ST KOKOHEAD END Road Paved

WAILEPO PL KIHAPAI ST END Road Paved

WAILEPO ST ONEAWA ST END Road Paved

WAILEWA PL KOLOWAKA DR END Plan/ Design phase (Construction Est. to

Start after 2016)

WAILOA LP KIPAPA DR KIPAPA DR Road Paved

WAILOHIA PL PUAINA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

WAILUA ST HAWAII KAI DR LUNALILO HOME RD Road Paved

WAIMAHUI PL KEONEKAPU ST END Plan/ Design phase (Construction Est. to

Start after 2016)

WAIMAKA ST PUNONO ST AHAHUI PL Road Paved

WAIMAKUA DR WAIALA ST (NORTH) WAIHONU ST (EWA) Road Paved

WAIMAKUA PL WAIMAKUA DR END Road Paved

WAIMANO HOME RD HOOLANA PL Road Paved

WAIMANO HOME RD HOOMAEMAE ST Road Paved

WAIMANO HOME RD HOOMOANA ST Road Paved

WAIMANO HOME RD KAMEHAMEHA HWY KOMO MAI DR Road Paved



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Feb 2, 2016Data Date:

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

WAIMANO HOME RD KOMO MAI DR END (GUARD SHACK) Plan/ Design phase (Construction Est. to

Start after 2015)

WAIMANO HOME RD KUAHAKA ST Road Paved

WAIMANO HOME RD LEOMELE ST Road Paved

WAIMANO HOME RD NOELANI ST Road Paved

WAIMANU ST KAMAKEE ST PIIKOI ST Road Paved

WAIMANU ST PENSACOLA ST PIIKOI ST Road Paved

WAIMANU ST WARD AVE 999 WAIMANU ST Road Paved

WAIMAPUNA PL PUAINA ST END Plan/ Design phase (Construction Est. to

Start after 2016)

WAIMELI PL WAILAWA ST END Road Paved

WAIMOKU PL WAIMAKUA DR END Road Paved

WAIMOMONA PL KOLOWAKA DR END Plan/ Design phase (Construction Est. to

Start after 2016)

WAINAKU PL KUPUKU CIR END Road Paved

WAINANA ST MAKALANI ST HILINAI ST Plan/ Design phase (Construction Est. to

Start after 2015)

WAINIHA ST MANINIHOLO ST LUNALILO HOME RD Road Paved

WAINIHI ST WAIMAKUA DR KIPAPA DR Road Paved

WAINOHIA PL WAINOHIA ST END Road Paved

WAINOHIA ST NOHONA ST END Road Paved

WAINOHIA WAY WAINOHIA PL END Road Paved

WAIOHA PL WEKIU ST END Road Paved

WAIOHIA PL WAIOHIA ST END Construction Ongoing

WAIOHIA ST WAILEHUA RD END Construction Ongoing

WAIOHINU DR MAKAIWA ST MAKAIWA ST Road Paved

WAIOKEOLA ST HULI ST END Road Paved

WAIOLA ST MAKAHIKI WAY PHILIP ST Road Paved

WAIOLEKA ST AHIKU ST END Road Paved

WAIOLI PL WAIOLI ST END Road Paved
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WAIOLI ST HAWAII KAI DR WAINIHA ST Road Paved

WAIOLINA ST UKEE ST END Road Paved

WAIOLU PL WAIOLU ST END Plan/ Design phase (Construction Est. to

Start after 2015)

WAIOLU ST LAIKU ST HAKIMO RD Plan/ Design phase (Construction Est. to

Start after 2015)

WAIOMAO RD 10TH AVE HALENOHO PL Road Paved

WAIOMAO RD 2521 WAIOMAO RD END Road Paved

WAIOMAO RD KUAHEA ST 10TH AVE Construction to Start within a year

WAIOMAO RD WAIOMAO RD END Plan/ Design phase (Construction Est. to

Start after 2015)

WAIOMEA ST FARRINGTON HWY MALAHUNA LP Road Paved

WAIONI PL WAIONI ST END Road Paved

WAIONI ST WAILAWA ST END Road Paved

WAIOPAE ST 1052 WAIOPAE ST 1000 WAIOPAE ST *Planning phase (Construction Est. to Start

after 2016)

WAIOPOULI PL KAUMAKANI ST END Road Paved

WAIOPUA PL WAIOPUA ST END Road Paved

WAIOPUA ST HANAMAULU ST KEKUPUA ST Road Paved

WAIPAHEE PL WAIHOLO ST END Road Paved

WAIPAHU DEPOT RD WAIPAHU ST POLICE ACADEMY Road Paved

WAIPAHU ST 94-1295 WAIPAHU ST KAUPU PL Road Paved

WAIPAHU ST AMOKII ST MAHOE ST *Planning phase (Construction Est. to Start

after 2016)

WAIPAHU ST KUNIA RD AMOKII ST *Planning phase (Construction Est. to Start

after 2016)

WAIPAHU ST MAHOE ST HIANAKIU ST *Planning phase (Construction Est. to Start

after 2016)

WAIPAHU ST WAIPAHU ST FREEWAY DEADEND *Planning phase (Construction Est. to Start

after 2016)

WAIPAHU ST

EXTENSION

KAHUALENA ST END Road Paved

WAIPAHU ST

EXTENSION

KAHUANUI ST KAHUALENA ST Road Paved

WAIPAHU ST

EXTENSION

WAIPAHU ST KAHUANUI ST Road Paved

WAIPAIPAI ST HAKUHALE ST END Road Paved
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WAIPAO PL AIEA HTS DR END Plan/ Design phase (Construction Est. to

Start after 2015)

WAIPIO PT ACCESS RD FARRINGTON HWY GOLF COURCE

ENTRANCE

Road Paved

WAIPIO UKA ST KAMEHAMEHA HWY KA UKA BLVD Road Paved

WAIPONO PL WAIPONO ST END Road Paved

WAIPONO ST WAIMAKUA DR WAIMAKUA DR Road Paved

WAIPOO ST WAIPONO ST WAIALA ST Road Paved

WAIPUA PL HENOHENO ST END Road Paved

WAIPUKA PL WAIPUKA ST END Road Paved

WAIPUKA ST WAIMAKUA DR END Road Paved

WAIPUOLO PL WAIONI ST END Road Paved

WAIUA PL HALAWA VALLEY ST END Road Paved

WAIUA WAY WAIUA PL END Road Paved

WAKA RD WILINAU RD DEAD END Road Paved

WAKINE PL KULIOUOU RD END Road Paved

WALEA PL MAHALO ST END Plan/ Design phase (Construction Est. to

Start after 2015)

WALEA PL SERVES 648 WALEA

PL

END Plan/ Design phase (Construction Est. to

Start after 2015)

WALEA ST ULUWEHI ST END Road Paved

WALEA UKA PL WALEA ST END Road Paved

WALIKANAHELE RD HALEIWA RD END Plan/ Design phase (Construction Est. to

Start after 2016)

WALINA ST ALA WAI BLVD KUHIO AVE Road Paved

WALKER AVE CALIFORNIA AVE STATE PARK Road Paved

WALU WAY OAHU AVE KAALA WAY Road Paved

WANAAO PL WANAAO RD END Road Paved

WANAAO RD AUWINA ST KAILUA RD Road Paved

WANAAO RD END KEOLU DR Road Paved

WANAKA ST ALIAMANU ST LIKINI ST Road Paved
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WANAKA ST SALT LAKE BLVD ALIAMANU ST Road Paved

WANINI PL WANINI ST END Plan/ Design phase (Construction Est. to

Start after 2016)

WANINI ST KEAKULA ST KAMAKAHALA ST Plan/ Design phase (Construction Est. to

Start after 2016)

WAOALA PL KEALALUINA DR END Road Paved

WAOKANAKA PL WAOKANAKA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

WAOKANAKA PL WAOKANAKA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

WAOLANI AVE ALEWA DR HAWAII ST Plan/ Design phase (Construction Est. to

Start after 2015)

WARD AVE PROSPECT ST KING ST Plan/ Design phase (Construction Est. to

Start after 2015)

WATSON PL KLEBAHN PL END Road Paved

WAUKE ST CAMPBELL AVE TROUSSEAU ST Road Paved

WAWAU ST HONOKAHUA ST KAELEKU ST Construction Ongoing

WAWE PL NAULU PL END Road Paved

WEHENA PL PULELO ST END *Planning phase (Construction Est. to Start

after 2016)

WEHEWEHE LP KIPAPA DR KIPAPA DR Road Paved

WEHIWA PL KAMEHAMEHA HWY END Road Paved

WEHIWA WAY WEHIWA PL END Road Paved

WEKIU PL WEKIU ST END Road Paved

WEKIU ST MAKAIMOIMO ST END Road Paved

WELA ST TROUSSEAU ST ALOHEA AVE Road Paved

WELEHU PL KAPUAHI ST END Road Paved

WELEHU ST KAPUAHI ST HOKUALII CT Road Paved

WELELAU PL HOAPONO PL END Road Paved

WELEWEKA PL HALEKOU RD END Plan/ Design phase (Construction Est. to

Start after 2015)

WELO ST PANANA ST END Plan/ Design phase (Construction Est. to

Start after 2015)

WELONA PL WEKIU ST END Road Paved

WENA PL WENA ST END Plan/ Design phase (Construction Est. to

Start after 2015)
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WENA ST ONEKAI ST END Plan/ Design phase (Construction Est. to

Start after 2015)

WENUKA PL PAPOLOHIWA ST END Road Paved

WESTERVELT ST KILANI AVE CALIFORNIA AVE Road Paved

WHITING ST PUOWAINA DR AUWAIOLIMU ST Plan/ Design phase (Construction Est. to

Start after 2015)

WHITNEY ST DOLE ST END Road Paved

WIDEMANN ST UPENA ST UPENA ST *Planning phase (Construction Est. to Start

after 2016)

WIKAO ST KAHELU AVE END Road Paved

WILDER AVE ARTESIAN WAY METCALF ST Plan/ Design phase (Construction Est. to

Start after 2015)

WILDER AVE METCALF ST DOLE ST Construction Ongoing

WILDER AVE PUNAHOU ST DOLE ST Construction to Start within a year

WILDER AVE SPENCER ST DOLE ST Road Paved

WILHELMINA RISE 13TH AVE TOP END Road Paved

WILI ST ORRICK ST BURKE ST Road Paved

WILIAMA PL PALOLO AVE END Road Paved

WILIKI DR LIKINI ST LIKINI ST Road Paved

WILIKINA DR KAMANANUI RD KAUKONAHUA RD Construction Ongoing

WILIKO ST ULUNE ST OLOPANA ST Plan/ Design phase (Construction Est. to

Start after 2015)

WILINAU RD ALAPIO RD END Road Paved

WILIWILI ST KING ST KAPIOLANI BLVD Road Paved

WILLIAM HENRY RD WAILELE RD KAMEHAMEHA HWY Plan/ Design phase (Construction Est. to

Start after 2015)

WILLIAMS ST KAPAHULU AVE WINAM AVE Road Paved

WILOU ST NAHELE ST KIKALA ST Road Paved

WILSON PL WILSON ST END Road Paved

WILSON ST LIKELIKE HWY END Road Paved

WINAM AVE HAYDEN ST OLOKELE AVE Road Paved

WONDER VIEW PL GLENVIEW PL END Road Paved
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WONG HO LN BERETANIA ST YOUNG ST Construction Ongoing

WONG LN AULD LN END Road Paved

WOOD ST PALI HWY ALIKA AVE Road Paved

WOODLAWN DR KAHALOA DR MAUKA END Road Paved

WOODLAWN DR KOLOWALU ST LOWREY AVE Road Paved

WOODLAWN DR LOWREY AVE KAHALOA DR Road Paved

WOODLAWN TERRACE

PL

WOODLAWN DR END Road Paved

WYLLIE ST NUUANU AVE ALEWA DR Road Paved

YACHT CLUB PL YACHT CLUB ST END Construction Ongoing

YACHT CLUB ST NAHIKU ST LILIPUNA RD Construction Ongoing

YORKTOWN ST LEXINGTON ST ENTERPRISE ST Plan/ Design phase (Construction Est. to

Start after 2016)

YOUNG ST KEEAUMOKU PL PENSACOLA ST Road Paved

YOUNG ST PENSACOLA ST ISENBERG ST Road Paved

YOUNG ST VICTORIA ST PENSACOLA ST Plan/ Design phase (Construction Est. to

Start after 2015)

YVONNE PL 2425 YVONNE PL END Road Paved

YVONNE PL WAIOMAO RD END Plan/ Design phase (Construction Est. to

Start after 2015)


