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Kapolei Pkwy North South Rd (future) Road Paved1

Kuala St Kuahaka St Road Paved2

Renton Rd North South Rd (future) Road Paved3

10th Ave 10th Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

4

10th Ave Maunalei Ave Alohea Ave Road Paved5

10th Ave Palolo Ave Waialae Ave Plan/ Design phase (Construction Est. to
Start after 2014)

6

10th Ave (only Fwy
underpass r/w)

Harding Ave Pahoa Ave Road Paved7

11th Ave Pahoa Ave Kilauea Ave Road Paved8

11th Ave Waialae Ave Harding Ave Road Paved9

12th Ave H1 Fwy Alohea Ave Road Paved10

12th Ave Harding Ave Lunalilo Fwy Road Paved11

12th Ave Waialae Ave Harding Ave Road Paved12

13th Ave 175 feet below Claudine
St

Waialae Ave Road Paved13

13th Ave Waialae Ave *Planning phase (Construction Est. to Start
after 2015)

14

13th Ave Waialae Ave Pahoa Ave Road Paved15

14th Ave Keanu St Waialae Ave Road Paved16

14th Ave Waialae Ave *Planning phase (Construction Est. to Start
after 2015)

17

14th Ave Waialae Ave Kaimuki Ave Road Paved18

15th Ave H1 Fwy Kilauea Ave Road Paved19

15th Ave Noeau St Waialae Ave Road Paved20

15th Ave Waialae Ave Harding Ave Road Paved21

16th Ave Koko Dr Waialae Ave Road Paved22

16th Ave Waialae Ave Kilauea Ave Road Paved23

17th Ave H1 Fwy Kilauea Ave Road Paved24

17th Ave Noeau St Waialae Ave Road Paved25

17th Ave Waialae Ave Lunalilo Fwy Road Paved26
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18th Ave Harding Ave Diamond Head Rd Road Paved27

19th Ave H1 Fwy Kilauea Ave Road Paved28

1st Ave Waialae Ave Harding Ave Road Paved29

20th Ave H1 Fwy Kilauea Ave Road Paved30

21st Ave Harding Ave Kilauea Ave Road Paved31

21st Ave Waialae Ave Harding Ave Road Paved32

22nd Ave Diamond Head Rd End Road Paved33

22nd Ave Harding Ave Kilauea Ave Road Paved34

22nd Ave Kilauea Ave Diamond Head Rd Road Paved35

2nd Ave Waialae Ave Lincoln Ave Road Paved36

3rd Ave Waialae Ave Kaimuki Ave Road Paved37

3rd St Lehua Ave End Road Paved38

4489 Likini - Stub Likini St Gate Road Paved39

4th Ave Harding Ave Waialae Ave Road Paved40

4th Ave Lunalilo Fwy Harding Ave Road Paved41

4th Ave Paliuli St Lunalilo Fwy Road Paved42

4th Ave Paliuli St Winam Ave Road Paved43

5th Ave Kaimuki Ave Pahoa Ave Road Paved44

5th Ave Pahoa Ave H1 Fwy Road Paved45

5th Ave Waialae Ave Harding Ave Road Paved46

6th Ave Pahoa Ave Alohea Ave Road Paved47

6th Ave Palolo Pl Harding Ave Road Paved48

6th Ave Waialae Ave 50 ft. past Pahoa Ave Road Paved49

7th Ave Harding Ave to include Lunalilo Fwy
Overpass Structure

Road Paved50

7th Ave Pahoa Ave Alohea Ave Road Paved51

7th Ave Pukele Ave Waialae Ave Plan/ Design phase (Construction Est. to
Start after 2014)

52
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7th Ave Waialae Ave Harding Ave Road Paved53

8th Ave Harding Ave Lunalilo Fwy Road Paved54

8th Ave Pahoa Ave Alohea Ave Road Paved55

8th Ave Waialae Ave Harding Ave Road Paved56

8th Ave Waialae Ave Pukele Ave Road Paved57

9th Ave Harding Ave Lunalilo Fwy Road Paved58

9th Ave Pahoa Ave Maunalei Ave Road Paved59

9th Ave Waialae Ave Harding Ave Road Paved60

9th Ave Waialae Ave Kiwila St Road Paved61

Aaahi Pl Aaahi St End Road Paved62

Aaahi St Kamaio St End Road Paved63

Aaha Pl North Rd End Road Paved64

Aahualii Pl Aahualii St End Road Paved65

Aahualii St Akaula St Akaula St Road Paved66

Aala Dr Aalapapa Dr Mokulua Dr Road Paved67

Aala St Beretania St School St Road Paved68

Aalapapa Dr Mokulua Dr End Road Paved69

Aalapapa Pl Aalapapa Dr Short of the Tee Road Paved70

Aalapapa Way Aalapapa Pl End Construction Ongoing71

Aaliamanu Pl Tantalus Dr End Road Paved72

Aama Pl North Rd End Road Paved73

Aamaka Pl Aaniu Lp End Road Paved74

Aamanu St Komo Mai Dr Awahiwa St Road Paved75

Aamomi St Aaniu Lp Aaniu Lp Road Paved76

Aaniu Lp Komo Mai Dr Komo Mai Dr Road Paved77

Aaniu Pl Aaniu Lp End Road Paved78
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Aawa Dr Fort Weaver Rd End *Planning phase (Construction Est. to Start
after 2015)

79

Acacia Rd 500’ N of Kuala St Kamehameha Hwy Construction Ongoing80

Aekai Pl Fort Weaver Rd End Road Paved81

Aelike Pl Aelike St End Road Paved82

Aelike St Makaikai St Hoailona St Road Paved83

Aeo Pl Komo Mai Dr End Road Paved84

Aha Aina Pl Halekoa Dr End Construction Ongoing85

Aha Maka Way Aha Aina Pl End Construction Ongoing86

Aha Niu Pl Halekoa Dr End Construction Ongoing87

Ahaana Way Aha Aina Pl End Construction Ongoing88

Ahahui Pl Waimaka St End Road Paved89

Ahahui Way Ahahui Pl End Road Paved90

Ahahuina Pl Ahea St End Road Paved91

Ahaiki Pl Ahaiki St End Road Paved92

Ahaiki St Apapa St Auhuhu St Road Paved93

Ahaiki St Aumakua St Ahamoa St Road Paved94

Ahakapu St Aumakua St End Road Paved95

Ahakea St Aukai Ave Elepaio St Road Paved96

Ahaku Pl Halekoa Dr End Construction Ongoing97

Ahakuhina Pl Ahaiki St End Road Paved98

Ahakuka Pl Ahaiki St End Road Paved99

Ahamele Pl Halekoa Dr Dead End Construction Ongoing100

Ahamoa St Aumakua St Ahakapu St Road Paved101

Ahana St Liona St Rycroft St Road Paved102

Ahaolelo Rd Kamehameha Hwy Mapele Rd Plan/ Design phase (Construction Est. to
Start after 2014)

103

Ahaolelo Rd Mapele Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

104
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Ahapii Pl Halekoa Dr End Construction Ongoing105

Ahaula St Anania Dr Apuki St Road Paved106

Ahe Pl Ahe St End Plan/ Design phase (Construction Est. to
Start after 2014)

107

Ahe St 10th Ave Kiwila St Plan/ Design phase (Construction Est. to
Start after 2014)

108

Ahea Pl Ahea St End Road Paved109

Ahea St Lauae St Both Ends Road Paved110

Aheahe Ave Ihiihi Ave Ihiihi Ave Road Paved111

Aheahe Pl Aheahe Ave End Road Paved112

Aheahe St Hakina St Aiea Hts Dr Road Paved113

Ahekolo St Pacific Hts Rd Pauoa Rd Road Paved114

Ahiahi St Ewa End 1121 Ahiahi St (HHA
Entrance)

Plan/ Design phase (Construction Est. to
Start after 2014)

115

Ahihi St Kokohead Stream End Ewa End Road Paved116

Ahikao St Ainamakua Dr Both ends Road Paved117

Ahiki St Waikupanaha St Hihimanu St Road Paved118

Ahikoe St Aahualii St End Road Paved119

Ahiku St Ualalehu St Waioleka St Road Paved120

Ahilama Pl Ahilama Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

121

Ahilama Rd 544 Ahilama Rd Mahakea Rd Plan/ Design phase (Construction Est. to
Start after 2014)

122

Ahilama Rd Lamaula Rd Pulama Rd Plan/ Design phase (Construction Est. to
Start after 2014)

123

Ahilama Rd Mapele Rd 544 Ahilama Rd Plan/ Design phase (Construction Est. to
Start after 2014)

124

Ahina St Ahakea St Aukai Ave Road Paved125

Ahinahina Pl Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

126

Ahinalu Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

127

Ahiu Pl Punono St End Road Paved128

Ahiwa St Aahualii St End Road Paved129

Ahohui St Halekua St Hoahui St Road Paved130
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Ahokele St Meheula Pkwy End Road Paved131

Aholehole St Lawelawe St Hind Iuka Dr Road Paved132

Ahona St Kuhina St Ikulani St Road Paved133

Ahonui St School St Gate Plan/ Design phase (Construction Est. to
Start after 2014)

134

Ahua St Nimitz Hwy Paa St Plan/ Design phase (Construction Est. to
Start after 2014)

135

Ahuahu PL Kalihi St End Road Paved136

Ahuawa Lp Kilauea Ave Kilauea Ave Construction Ongoing137

Ahuawa Pl Ahuawa Lp End Construction Ongoing138

Ahui Nani Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

139

Ahuimanu Lp Ahuimanu Rd Ahuimanu Rd Plan/ Design phase (Construction Est. to
Start after 2014)

140

Ahuimanu Lp Kahekili Hwy Ahuimanu Rd Road Paved141

AHUIMANU PL AHUIMANU RD KAHEKILI HWY Plan/ Design phase (Construction Est. to
Start after 2014)

142

Ahuimanu Rd 47-722 Ahuimanu Rd 47-751 Ahuimanu Rd Plan/ Design phase (Construction Est. to
Start after 2014)

143

Ahuimanu Rd 47-751 Ahuimanu Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

144

AHUIMANU RD AHUIMANU RD END (@357) Plan/ Design phase (Construction Est. to
Start after 2014)

145

Ahuimanu Rd Kahekili Hwy (Makai) Lulani St Plan/ Design phase (Construction Est. to
Start after 2014)

146

Ahuimanu Rd Kahekili Hwy (Mauka) Pakai Pl Plan/ Design phase (Construction Est. to
Start after 2014)

147

Ahuimanu Rd Lulani St Lulani St End Plan/ Design phase (Construction Est. to
Start after 2014)

148

Ahuimanu Rd Melekula Rd 47-722 Ahuimanu Rd Plan/ Design phase (Construction Est. to
Start after 2014)

149

Ahuimanu Rd Pakai Pl Melekula Rd Plan/ Design phase (Construction Est. to
Start after 2014)

150

Ahukini Pl Ahukini St End Construction to Start within a year151

Ahukini St Lunalilo Home Rd Hawaii Kai Dr Construction to Start within a year152

Ahuli Pl Pahoa Ave End Road Paved153

Ahulili St Meheu St End Road Paved154

AHULIMANU PL AHUIMANU RD END Plan/ Design phase (Construction Est. to
Start after 2014)

155

AHULIMANU WAY AHULIMANU PL END Plan/ Design phase (Construction Est. to
Start after 2014)

156
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Ahuua St Makaaloa St Makaaloa St *Planning phase (Construction Est. to Start
after 2015)

157

Ahuwale Pl Ahuwale St End Road Paved158

Ahuwale St Hao St Hao St Road Paved159

Aiai Pl Aialii St End Plan/ Design phase (Construction Est. to
Start after 2014)

160

Aialii Pl Aialii St End Plan/ Design phase (Construction Est. to
Start after 2014)

161

Aialii St Ahuimanu Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

162

Aiami Pl North Rd End Road Paved163

Aiea Hts Dr Analio Pl Hair pin turn Road Paved164

Aiea Hts Dr hair pin turn Analio Pl Road Paved165

Aiea Kai Pl Kamehameha Hwy End Road Paved166

Aiea Kai Way Aiea Kai Pl End Road Paved167

Aiealani Pl Halawa Hts Rd End Road Paved168

Aikahi Lp Road Paved169

Aikahi Pl Aikahi Lp End Road Paved170

Aikanaka Pl Aikanaka Rd End Road Paved171

Aikanaka Rd Makule Rd Fort Weaver Rd Road Paved172

Aikanaka Rd Papipi Rd Oama St Road Paved173

Aikane Pl Aikahi Lp End Road Paved174

Aikane St Aikahi Lp Aimikana St Road Paved175

Aikapa Pl Aikapa St End Road Paved176

Aikapa St Aikahi Lp Aikahi Lp Road Paved177

Aiki St Kupuna Lp Loaa St Road Paved178

Aikoo Pl Luehu St End Road Paved179

Ailona St Makaikai St Both ends Road Paved180

Ailuna St Hind Iuka Dr End Road Paved181

Aimama Pl Amokemoke St End Road Paved182
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Aimikana St Aikahi Lp Ilihau St Road Paved183

Aimoku St Kuliouou Rd Lani St Construction Ongoing184

Aina Lani Pl Round Top Dr End Road Paved185

Aina Lani Way Aina Lani Pl End Road Paved186

Ainahou St Hawaii Kai Dr End Road Paved187

Ainakea Way Ala Wai Blvd Pualani Way Road Paved188

Ainakoa Ave Kalanianaole Hwy End Road Paved189

Ainakuai Pl Milia St End Road Paved190

Ainamakua Dr Hookanahe St Ainamakua Dr Road Paved191

Ainamakua Dr Makaikai St Ainamakua Dr, 2nd int Road Paved192

Ainamakua Dr Self intersection Lauae St (long way) Road Paved193

Ainamakua Dr Self intersection Lauae St (short way) Road Paved194

Ainana Pl Puneki St End Road Paved195

Ainana Way Ainana Pl End Road Paved196

Ainanani Pl Maunanani St End Construction to Start within a year197

Ainapo Pl Ainapo St End Construction Ongoing198

Ainapo St Waika Pl end Pepeekeo St Construction Ongoing199

Ainapua St Apona St End Road Paved200

Ainoni St Kainalu Dr Kalaheo Ave Road Paved201

Aiokoa St Aikahi Lp Aikahi Lp Road Paved202

Aipo Pl Aipo St End Construction to Start within a year203

Aipo St Ahukini St End Construction to Start within a year204

Aipoola Pl Aipoola St End *Planning phase (Construction Est. to Start
after 2015)

205

Aipoola St Hamanu St End *Planning phase (Construction Est. to Start
after 2015)

206

Aipuni St End *Planning phase (Construction Est. to Start
after 2015)

207

Aipuni St Hao St C/R Section Construction Ongoing208
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AKA PL HUI KELU ST END Plan/ Design phase (Construction Est. to
Start after 2014)

209

Akaaka St Kulawai St (lower
intersection)

End Road Paved210

Akaakoa Pl Akaakoa St End Road Paved211

Akaakoa St Akaakaawa St End Road Paved212

Akaawa Pl Akaawa St End Road Paved213

Akaawa St Akaula St End Road Paved214

Akahai St Akamai St Keolu Dr Road Paved215

Akahele Pl Akaakoa St End Road Paved216

Akahi St 1660 Akahi St 1590 Akahi St Plan/ Design phase (Construction Est. to
Start after 2014)

217

Akahi St Kalihi St Ewa End Road Paved218

Akaholo St Kuhina St Ahona St Road Paved219

Akaikai Lp Aamanu St Aamanu St Road Paved220

Akaiki St Akamai St Akahai St Road Paved221

Akaka Ln Pauoa Rd End Road Paved222

Akake Pl Keolu Dr End Road Paved223

Akake Way Akake Pl End Road Paved224

Akaki Way Akake Pl End Road Paved225

Akakoa Pl Lamaula Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

226

Akaku Pl Akaku St End Road Paved227

Akaku St Anania Dr End Road Paved228

Akala Ln King St Young St Road Paved229

Akalakala St Apoepoe St Komo Mai Dr Road Paved230

Akalani Lp Keolu Dr Keolu Dr Road Paved231

Akalani Pl Akalani Lp End Road Paved232

Akalei Pl Akumu St End Construction Ongoing233

Akaluli St Alakaina St End Road Paved234
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Akamai Pl Akamai St End Road Paved235

Akamai St Akumu St Keolu Dr Construction Ongoing236

Akamai St Keolu Dr End Road Paved237

Akamainui St Kahelu Ave Wikao St Road Paved238

Akamu Pl Pali Hwy End Road Paved239

Akanahe Pl Keolu Dr End Road Paved240

Akanoho Pl Maulukua Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

241

Akapane Pl Pokoki St 45-168 Akapane Pl Plan/ Design phase (Construction Est. to
Start after 2014)

242

Akaula Pl Akaula St End Road Paved243

Akaula St Auwaea St Nohona St Road Paved244

Akea Pl Keolu Dr End Road Paved245

Akeakamai St Kaminaka Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

246

Akeake St Ainamakua Dr Puulu St Road Paved247

Akeke Pl Keolu Dr End Road Paved248

Akekee Pl Apuu St End *Planning phase (Construction Est. to Start
after 2015)

249

Akekeke Pl Keolu Dr End Road Paved250

Akele St Akiahala St End Road Paved251

Akeu Pl Waipio Uka St End Road Paved252

Akeukeu St Anapanapa St Anapanapa St Road Paved253

Akia Pl Lanikuhana Ave End Road Paved254

Akiahala Pl Akiahala St End Road Paved255

Akiahala St Akipola St Keolu Dr Road Paved256

Akiaki Pl Kilauea Ave End Construction Ongoing257

Akialoa Pl Akiahala St End Road Paved258

Akialoa Way Akialoa Pl End Road Paved259

Akihiloa St Paiwa St Puloku St Road Paved260
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Akiikii Pl Akiahala St End Road Paved261

Akimala Pl Akimala St 45-351 Akimala St Plan/ Design phase (Construction Est. to
Start after 2014)

262

Akimala Pl Akimala St End Plan/ Design phase (Construction Est. to
Start after 2014)

263

Akimala St Puali Koa Pl 45-440 Akimala St Plan/ Design phase (Construction Est. to
Start after 2014)

264

Akimala St Puali Koa Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

265

Akimona St Akiahala St Akele St Road Paved266

Akiohala Pl Akiohala St End Road Paved267

Akiohala St Keolu Dr End Road Paved268

Akipohe St Keolu Dr Pvt Section Road Paved269

Akipola St Akiohala St Akiahala St Road Paved270

Akiu Pl Akumu St End Road Paved271

Akoakoa Pl Akoakoa St End Road Paved272

Akoakoa St Hamakua Dr Papalani St Road Paved273

Akoko St King St Young St Road Paved274

Akone PL Kalihi St End Road Paved275

Akowai Rd 1405 Akowai Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

276

Akowai Rd 1431 Akowai Rd Farrington Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

277

Akowai Rd 1457 Akowai Rd Farrington Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

278

Akowai Rd Hakimo Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

279

Akua St Pupu St Amio St Road Paved280

Akualele Pl Holaniku St End Road Paved281

Akuila Pl Akumu St End Construction Ongoing282

Akuleana Pl Akumu St End Road Paved283

Akumu Pl Akumu St End Construction Ongoing284

Akumu St Akuleana Pl End Keolu Dr (mauka) Road Paved285

Akumu St Keolu Dr (makai) Akupa St end Road Paved286
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Akupa Pl Akupa St End Road Paved287

Akupa St Akamai St Akumu St Road Paved288

Ala Akau St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

289

Ala Akulikuli St Likini St Ala Laulani St Road Paved290

Ala Alii St Kahuapaani St Stadium Mall Road Paved291

Ala Alii St Mauka End Kahuapaani St Road Paved292

Ala Aloalo St Ala Aloalo St End Road Paved293

Ala Aloalo St Likini St End Road Paved294

Ala Aloalo St Puu Mauka Dr Likini St Road Paved295

Ala Amoamo Pl Ala Mahamoe St End Road Paved296

Ala Amoamo St Ala Mahamoe St End Road Paved297

Ala Aolani  Cul-De-Sac Ala Aloalo St End Road Paved298

Ala Aolani Pl Ala Aolani St End Road Paved299

Ala Aolani Pl Ala Aolani St End *Planning phase (Construction Est. to Start
after 2015)

300

Ala Aolani St 1642 Ala Aolani Ala Aolani Pl Road Paved301

Ala Aolani St Ala Aolani Pl Park Entrance (End) Road Paved302

Ala Aolani St Moanalua Rd Ala Aoloa Pl *Planning phase (Construction Est. to Start
after 2015)

303

Ala Aoloa Lp Ala Aolani St Ala Aolani St Road Paved304

Ala Aoloa Lp *Planning phase (Construction Est. to Start
after 2015)

305

Ala Aoloa Lp cul-de-s Ala Aoloa Lp End northwest Road Paved306

Ala Aoloa Lp cul-de-s Ala Aoloa Lp End southwest Road Paved307

Ala Aoloa Pl Ala Aoloa Lp Ala Aolani St Road Paved308

Ala Aupaka Pl Likini St End Road Paved309

Ala Awapuhi Pl Likini St End Road Paved310

Ala Hahanui St Ala Napunani St End Road Paved311

Ala Hapuu Pl Ala Hapuu St End Road Paved312
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Ala Hapuu St Ala Aloalo St Likini St Road Paved313

Ala Haukulu Pl Ala Haukulu St End Road Paved314

Ala Haukulu St Ala Akulikuli St Ala Hapuu St Road Paved315

Ala Hekili Pl Ala Aoloa Lp End Road Paved316

Ala Hema St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

317

Ala Hinalo Pl Ala Hinalo St End Road Paved318

Ala Hinalo St Ala Hapuu St Ala Akulikuli St Road Paved319

Ala Hinano Pl Likini St End Road Paved320

Ala Hoi St Makakilo Dr Hunekai St Road Paved321

Ala Hoku Pl Ala Aoloa Lp End Road Paved322

Ala Ilima Pl Ala Ilima St Gate Road Paved323

Ala Ilima St Ala Lilikoi St Ala Napunani St Road Paved324

Ala Ilima St (MHS) Ala Napunani St Moanalua HS Road Paved325

Ala Iolani Pl Ala Iolani St End Road Paved326

Ala Iolani St Ala Aolani St End Road Paved327

Ala Kamaile St Ala Akulikuli St Ala Ilima St Road Paved328

Ala Kapua Pl Ala Kapua St End Road Paved329

Ala Kapua St Likini St Ala Laulani St Road Paved330

Ala Kiao Pl Ala Lani St End Road Paved331

Ala Kika Pl Ala Leie St End Road Paved332

Ala Kimo Dr Nuuanu Pali Dr End Road Paved333

Ala Koa St Bell St Kailua End Road Paved334

Ala Koa St Makapuu End Nakini St Road Paved335

Ala Kolopua St Ala Mahamoe St Ala Amoamo St Road Paved336

Ala Kopiko Pl Ala Kopiko St End Road Paved337

Ala Kopiko St Ala Napunani St Ala Lonomea St Road Paved338
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Ala Lani Pl Ala Lani St End Road Paved339

ALA LANI st Ala Iolani St Ala Aolani St Road Paved340

Ala Laulani St Likini St End Makai End Road Paved341

Ala Lehua Pl Ala Lehua St End Road Paved342

Ala Lehua St Ala Lilikoi St Ala Ilima St Road Paved343

Ala Leie Pl Ala Leie St End Road Paved344

Ala Leie St Ala Napunani St Ala Leie Pl Road Paved345

Ala Leleu St Ala Hahanui St Ala Puumalu St Road Paved346

Ala Lilia St Ala Lilikoi St Ala Lehua St Road Paved347

Ala Lilikoi Pl Ala Lilikoi St End Road Paved348

Ala Lilikoi St Likini St Likini St Road Paved349

Ala Lilikoi St Salt Lake Blvd Likini St Road Paved350

Ala Loa St Imelda St End Road Paved351

Ala Loke St Ala Lilikoi St End Road Paved352

Ala Lonomea St Ala Napunani St End Road Paved353

Ala Mahamoe Pl Ala Mahamoe St End Road Paved354

Ala Mahamoe St Construction to Start within a year355

Ala Mahamoe St Ala Waiopua St Kaua St Road Paved356

Ala Mahamoe St Jarret White Rd End Road Paved357

Ala Mahamoe St Jarrett White Rd Ala Waiopua St Road Paved358

Ala Mahina Pl Ala Aoloa Lp End Road Paved359

Ala Maile Pl Ala Ilima St End Road Paved360

Ala Makahala Pl Ala Napunani St End Road Paved361

Ala Makani Pl Ala Aoloa Lp End Road Paved362

Ala Makani Way Ala Makani Pl End Road Paved363

Ala Melia Pl Ala Ilima St End Road Paved364
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Ala Nanala St Likini St Ala Ilima St Road Paved365

Ala Nanu St Likini St Ala Ilima St Road Paved366

Ala Napuaa Pl Ala Ilima St End Road Paved367

Ala Napunani St Salt Lake Blvd ~200' past Likini St Road Paved368

Ala Naupaka St Ala Hahanui St Ala Puumalu St Road Paved369

Ala Nioi Pl Ala Ilima St End Road Paved370

Ala Nolunolu St Ala Mahamoe St Ala Amoamo St Road Paved371

Ala Noni Pl Ala Napunani St End Road Paved372

Ala Oliko Pl Ala Puumalu St End Road Paved373

Ala Oloa Pl Ala Pili Lp End Road Paved374

Ala Opeha Pl Ala Napunani St End Road Paved375

Ala Pili Lp Ala Puumalu St Ala Puumalu St Road Paved376

Ala Pili Pl Ala Pili St End Road Paved377

Ala Poha Pl Ala Napunani St End Road Paved378

Ala Poko St Farrington Hwy Pokai Bay St Plan/ Design phase (Construction Est. to
Start after 2014)

379

Ala Puaala Pl Ala Napunani St End Road Paved380

Ala Puaala Way Ala Pula Pl End Road Paved381

Ala Puawa Pl Ala Pili Lp End Road Paved382

Ala Pue Pl Ala Puumalu St End Road Paved383

Ala Punene Pl Ala Puumalu St End Road Paved384

Ala Puumalu Pl Ala Napunani St End Road Paved385

Ala Uahi Pl Ala Aolani St End Road Paved386

Ala Ulike Pl Ala Puumalu St End Road Paved387

Ala Wai Blvd Kanekapolei St Makai end Road Paved388

Ala Wai Blvd Kapahulu Ave Kanekapolei St Road Paved389

Ala Waiopua St Ala Mahamoe St Ala Mahamoe St Road Paved390



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Sep 9, 2014Data Date:
Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Ala Walua St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

391

Alaalaa Lp Kuahelani Ave Kuahelani Ave Road Paved392

Alae St Elepaio St Onaha St Road Paved393

Alaeloa St Halaeloa Dr (makai) Halekoa Dr (Mauka) Construction Ongoing394

Alaeloa St Halekoa Dr End Construction Ongoing395

Alahaki St Holoholo St Akumu St Road Paved396

Alahee St Lawelawe St Hind Iuka Dr Road Paved397

Alahula Way Ma Way Lihi Way Road Paved398

Alai Pl Leilehua Rd End Road Paved399

Alaihi St Laumilo St End Road Paved400

Alaiki St Garton St Renton Rd Road Paved401

Alakai St Mikiola Dr Mikiola Dr Plan/ Design phase (Construction Est. to
Start after 2014)

402

Alakaina St Ainamakua Dr End Road Paved403

Alakawa St Nimitz Hwy Dillingham Blvd Road Paved404

Alake Pl Alake St End Road Paved405

Alake St Ahaula St End Road Paved406

Alakoa St Malia St Makaikoa St Construction Ongoing407

Alakoko St Lunalilo Home Rd Wainiha St Construction to Start within a year408

Alala Rd Mokulua Dr Kawailoa Rd Road Paved409

Alaloa Pl Alaloa St End Plan/ Design phase (Construction Est. to
Start after 2014)

410

Alaloa St Haiku Rd Kalali St Plan/ Design phase (Construction Est. to
Start after 2014)

411

Alaloa St Kahuhipa St End Road Paved412

Alamihi Pl Alamihi St End Plan/ Design phase (Construction Est. to
Start after 2014)

413

Alamihi St Hale Ekahi Dr Kawili St Plan/ Design phase (Construction Est. to
Start after 2014)

414

Alamuku St Hind Iuka Dr Ailuna St Construction Ongoing415

Alana St Orrick St Burke St Road Paved416
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Alani Dr Woodlawn Dr 3373 Alani Dr Road Paved417

Alani St Kapalama Ave Pohaku St Plan/ Design phase (Construction Est. to
Start after 2014)

418

Alania St Kaonohi St Kaonohi St Road Paved419

Alanui Mauka Pl Alanui Mauka St End Road Paved420

Alanui Mauka St Park Row Pipeline St Road Paved421

Alaoki Pl Alaoki St End Road Paved422

Alaoki St Hookowa St End Road Paved423

Alapa Pl Kekauoha St End Road Paved424

Alapa Pl Kekauoha St End Plan/ Design phase (Construction Est. to
Start after 2014)

425

Alapaki St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

426

Alapio Pl Alapio Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

427

Alapio Rd Pupukea Rd Wilinau Rd Plan/ Design phase (Construction Est. to
Start after 2014)

428

Alapio Rd Waka Rd Pupukea Rd Plan/ Design phase (Construction Est. to
Start after 2014)

429

Alapio Rd Wilinau Rd Waka Rd Plan/ Design phase (Construction Est. to
Start after 2014)

430

Alapoai Pl Alapoai St End Road Paved431

Alapoai St Hokuahiahi St Kuahelani Ave Road Paved432

Alaula Way Oahu Ave Pamoa Rd Road Paved433

Alaulau St Aumakua St Amokemoke St Road Paved434

Alaume Pl Alaume St End Road Paved435

Alaume St Puulu St Pakau St Road Paved436

Alawa Pl Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

437

Alaweo Pl Alaweo St End Road Paved438

Alaweo St Laukahi St KKHD End Road Paved439

ALAWIKI ST HUI ULILI ST END Plan/ Design phase (Construction Est. to
Start after 2014)

440

Alder St King St Kamaile St Road Paved441

Aleka Pl Old Kalanianaole Rd End Construction Ongoing442
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Alekoki Pl Vancouver Dr End Road Paved443

Alenale Pl Kahele St End Road Paved444

Alencastre Pl Alencastre St End Plan/ Design phase (Construction Est. to
Start after 2014)

445

Alencastre St St Louis Dr Alencastre Pl Plan/ Design phase (Construction Est. to
Start after 2014)

446

Alewa Dr 1008 Alewa Dr 1020 Alewa Dr Road Paved447

Alewa Dr Helemano St Wyllie St Plan/ Design phase (Construction Est. to
Start after 2014)

448

Alewa Dr Kilakila Dr 1970 Alewa Dr Plan/ Design phase (Construction Est. to
Start after 2014)

449

Alewa Dr Wyllie St Hoomaikai St Road Paved450

Alewa Dr, driveway at
1011 Alewa Dr

Serves 1017 Alewa Dr 1017 Alewa Dr Plan/ Design phase (Construction Est. to
Start after 2014)

451

Alewa Dr, driveway at
1203A Alewa Dr

1203 Alewa Dr Alewa Dr Plan/ Design phase (Construction Est. to
Start after 2014)

452

Alewa Dr, driveway at
1440 Alewa Dr

Serves 1440 Alewa Dr Alewa Dr Plan/ Design phase (Construction Est. to
Start after 2014)

453

Alewa Pl Alewa Dr 921 Alewa Pl Plan/ Design phase (Construction Est. to
Start after 2014)

454

Alexander St Dole St Wilder Ave Road Paved455

Alexander St H-1 Fwy (mauka) Dole St Road Paved456

Algaroba St Lokahi St Makahiki Way Road Paved457

Alia Pl Huakanu St End Road Paved458

Aliamanu Pl Aliamanu St End Road Paved459

Aliamanu St Wanaka St Aliamanu Pl Road Paved460

Alihi Pl Keolu Dr End Road Paved461

Alihilani Pl Manoa Rd End Road Paved462

Aliikoa St End End Construction Ongoing463

Aliipoe Dr Ulune St Halawa Hts Rd Road Paved464

Alika Ave Dowsett Ave Dowsett Ave Road Paved465

Allan Pl Dowsett Ave End Road Paved466

Alo Pl Kipapa Dr End Road Paved467

Aloalii St Kaahele St End (Lt) Road Paved468
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Aloalii St Kaahele St End (Rt) Road Paved469

Aloalo Pl Harding Ave End Road Paved470

Aloha Aina Pl Kamaaina Dr End Road Paved471

Aloha Dr Lewers St Seaside Ave Road Paved472

Aloha Oe Dr Maunawili Rd Maleko St Road Paved473

Alohea Ave 6th Ave Makapuu Ave Road Paved474

Alohi Way Pensacola St Piikoi St Road Paved475

Alohikea St Kapolei Pkwy Road Paved476

Alohiki St Imipono St End Plan/ Design phase (Construction Est. to
Start after 2014)

477

Alohilani St Kaululena St End Road Paved478

Aloiloi St Kalanianaole Hwy Laumilo St Road Paved479

Alokahi Pl Alokahi St End Plan/ Design phase (Construction Est. to
Start after 2014)

480

Alokahi St Apapane St Apapane St Plan/ Design phase (Construction Est. to
Start after 2014)

481

Alolua St 50’ section near Kulawai
St

Road Paved482

Alphonse Pl Francis St End Road Paved483

Alta St Pokai Bay St Glenmonger St Plan/ Design phase (Construction Est. to
Start after 2014)

484

Alu Pl Alu St 1810 Alu Pl Plan/ Design phase (Construction Est. to
Start after 2014)

485

Alu St Likelike Hwy Jennie St Plan/ Design phase (Construction Est. to
Start after 2014)

486

Alula Pl Apele St End Road Paved487

Amaama St Kaihuopalaai St End Road Paved488

Amana St Kanunu St Makaloa St Road Paved489

Amau St Hunakai St Pueo St Road Paved490

Amaui Pl Puliko St End Road Paved491

Amaumau Pl Pupukea Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

492

Amikamika Pl Awikiwiki St End Road Paved493

Amio St Aikanaka Rd Pupu St Road Paved494
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Amokemoke St Aumakua St Anapanapa St Road Paved495

Amokii St Ikepono St Waipahu St Road Paved496

Ana Ln Waipahu St End Road Paved497

Anaaina Pl Apii St End Road Paved498

Anahola St Lunalilo Home Rd Portlock Rd Construction to Start within a year499

Anakahi Pl Awamoi St End Road Paved500

Anakole Pl Makamua St End Road Paved501

Anakua St Hanamaulu ST Kekupua St Construction to Start within a year502

Analii Pl Analii St End Road Paved503

Analii St Kalanianaole Hwy Laukahi St Road Paved504

Analio Pl Aiea Hts Dr End *Planning phase (Construction Est. to Start
after 2015)

505

Anania Dr 94-399 Anania Dr End Road Paved506

Anania Dr Meheula Pkwy End Construction Ongoing507

Anania Pl Anania Dr End Road Paved508

Anapa St Kukila St Olino St Road Paved509

Anapalau Pl Anapalau St End Construction to Start within a year510

Anapalau St Koko Isle Cir Gate Kaumakani St Construction to Start within a year511

Anapanapa St Aumakua St Akelukeu St Road Paved512

Anapau Pl Lumiauau St End Road Paved513

Anapuni St Wilder Ave Nehoa St Road Paved514

Anemoku St Kamehameha Hwy Naupaka St Plan/ Design phase (Construction Est. to
Start after 2014)

515

Ani St Hao St Hind Iuka Dr Road Paved516

Aniani Pl Farrington Hwy End Road Paved517

Anianiku St Auwaiolimu St End Road Paved518

Anini Pl Auhuhu St End Road Paved519

Anini Way Anini Pl End Road Paved520
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Anipeahi Pl Anipeahi St End Road Paved521

Anipeahi St Makakilo Dr Palailai St Road Paved522

Aniuniu St Apapa St Aumakua St Road Paved523

Ano Ln Gulick Ave 2000 Ano Ln Plan/ Design phase (Construction Est. to
Start after 2014)

524

Anoai Pl Paty Dr End Road Paved525

Anoi Pl Anoi Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

526

Anoi Rd Kapunahala Rd Keaahala Rd Plan/ Design phase (Construction Est. to
Start after 2014)

527

Anoi Rd Keaahala Rd Kahaluu End Plan/ Design phase (Construction Est. to
Start after 2014)

528

Anoi Rd Likelike Hwy End (Kailua End) Plan/ Design phase (Construction Est. to
Start after 2014)

529

Anoi Rd Likelike Hwy End (School End) Plan/ Design phase (Construction Est. to
Start after 2014)

530

Anuanu St Kuaoa St Ahokele St Road Paved531

Anuenue St Oahu Ave End Road Paved532

Anuhea Pl Anuhea St End Road Paved533

Anuhea St Pelu Pl Claudine St Road Paved534

Anuu Pl Kalihi St End *Planning phase (Construction Est. to Start
after 2015)

535

Ao Pl Hokulewa Lp End Road Paved536

Aoakua St Makaikai St Both ends Road Paved537

Aoao Pl Aoao St 1929 Kam IV Rd Plan/ Design phase (Construction Est. to
Start after 2014)

538

Aoao St Kamehameha IV Rd Kono St Plan/ Design phase (Construction Est. to
Start after 2014)

539

Aohoku Pl Holaniku St End Road Paved540

Aolani Pl Halelena Pl End Road Paved541

Aoloko Pl Aoloko St End Road Paved542

Aoloko St Anipeahi St Makakilo Dr Road Paved543

Aone Pl Palikea St End Plan/ Design phase (Construction Est. to
Start after 2014)

544

Aouli Pl Kuahelani Ave End Road Paved545

Apaakuma Pl Apaakuma St End Road Paved546
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Apaakuma St Auhuhu St Aupaka St Road Paved547

Apai Pl North Rd End Road Paved548

Apaki St Alani St Konia St Plan/ Design phase (Construction Est. to
Start after 2014)

549

Apala Lp Nahele St Nahele St Road Paved550

Apana Rd Paakea Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

551

Apapa St Auhuhu St Aumakua St Road Paved552

APAU LP HOOPALA ST HOOPALA ST Plan/ Design phase (Construction Est. to
Start after 2014)

553

APAU PL APAU LP END Plan/ Design phase (Construction Est. to
Start after 2014)

554

Apela St Hulumanu St End Road Paved555

Apele Pl Apele St End Road Paved556

Apele St Holanialii St End Road Paved557

Apepoe Culdesacs *2 Apoepoe St End Road Paved558

Apii Pl Apii St End Road Paved559

Apii St Kuhaulua St Kumukula St Road Paved560

Apoalewa Pl Hui Iwa St End Plan/ Design phase (Construction Est. to
Start after 2014)

561

Apoepoe Pl Apoepoe St End Road Paved562

Apoepoe St Aamanu St Apoepoe Culdesac Road Paved563

Apoepoe St Komo Mai Dr Komo Mai Dr Road Paved564

Apohele Pl Holaniku St End Road Paved565

Apoke Pl North Rd End Road Paved566

Apokula Pl Apokula St End Road Paved567

Apokula St Hele St Kuuna St End Road Paved568

Apole Pl North Rd End Road Paved569

Apona St Jarret White Rd Ala Mahamoe St Road Paved570

Apowale St Ikepono St Pilimai St Road Paved571

Apowale St Pilimai St End Road Paved572
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Apua Pl Hawaii Kai Dr End Road Paved573

Apuakea Pl Apuakea St End Plan/ Design phase (Construction Est. to
Start after 2014)

574

Apuakea St Kanaka St End Plan/ Design phase (Construction Est. to
Start after 2014)

575

Apuapu St Apuakea St Mauka End Plan/ Design phase (Construction Est. to
Start after 2014)

576

Apuapu St Makai End Apuakea St Plan/ Design phase (Construction Est. to
Start after 2014)

577

Apuki St Punono St End Road Paved578

Apuu Pl Apuu St End *Planning phase (Construction Est. to Start
after 2015)

579

Apuu St Hamoula St End *Planning phase (Construction Est. to Start
after 2015)

580

Apuu Way Apuu St End *Planning phase (Construction Est. to Start
after 2015)

581

Apuupuu Rd Kaukama Rd Ewa End Plan/ Design phase (Construction Est. to
Start after 2014)

582

Apuupuu Rd Waianae End Kaukama Rd Plan/ Design phase (Construction Est. to
Start after 2014)

583

Apuwai Pl Kilauea Ave End Road Paved584

Armstrong St East Manoa Rd University Ave Road Paved585

Army St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

586

Arsenal Rd Rose St 1303 Arsenal Rd Plan/ Design phase (Construction Est. to
Start after 2014)

587

Artesian St King St H1 Fwy Road Paved588

Artesian Way Dole St Wilder Ave Road Paved589

Atherton Rd Mckinley St Hunnewell St Road Paved590

Atkinson Dr Ala Moana Blvd Kapiolani Blvd Construction Ongoing591

Aua Pl Kupuku Cir End Road Paved592

Auauki St Aupupu St End Road Paved593

Auhaele Lp Kaloapau St Kaloapau St Road Paved594

Auhaele Pl Auhaele Lp End Road Paved595

Auhaku Pl Alapoai St End Road Paved596

Auhau Pl Hulumanu St End Road Paved597

Auhea Pl Kekauluohi St End Construction to Start within a year598
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Auhuhu St Amoomoo St Komo Mai Dr Road Paved599

Auhuhu St Anini Pl Anihinihi St Road Paved600

Auhuhu St Komo Mai Dr Makai End Road Paved601

Auina Pl Auina St End Road Paved602

Auina St Meahou St End Road Paved603

Aukai Ave Kealaolu Ave Kahala Ave Road Paved604

Aukauka Pl 528 Aukauka Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

605

Aukauka Pl Aukauka Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

606

Aukauka Rd Pupukea Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

607

Aukele St Kupau St Loho St Road Paved608

Auld Ln Halona St Laa Ln Plan/ Design phase (Construction Est. to
Start after 2014)

609

Aulepe St Nanialii St Aupupu St Road Paved610

Aulii St Makanani Dr Alewa Dr Plan/ Design phase (Construction Est. to
Start after 2014)

611

Aulike St Uluniu St Kuulei Rd Road Paved612

Aulima Lp Akoakoa St Akoakoa St Road Paved613

Auloa Rd Kalanianaole Hwy E 200' to bridge Road Paved614

Auloa Rd Lunaai St Kalanianaole Hwy W Road Paved615

Aumaka Pl Pilimai St End Road Paved616

Aumakiki Lp Hulumanu St Hulumanu St Road Paved617

Aumakiki Pl Aumakiki Lp End Road Paved618

Aumakua St Ahaiki St Komo Mai Dr Road Paved619

Aumakua St Komo Mai Dr Amokemoke St Road Paved620

Aumea Lp Kaloapau St Kaloapau St Road Paved621

Aumea Pl Aumea Lp End Road Paved622

Aumoana Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

623

Aumoana Way Aumoana Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

624
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Aumoe Rd Kakahiaka St Pouli Rd Road Paved625

Aumoe Rd Pouli Rd Wanaao Rd Road Paved626

Aumoku St Kaneohe Bay Dr Koa Kahiko St Plan/ Design phase (Construction Est. to
Start after 2014)

627

Auna Pl Auna St End Plan/ Design phase (Construction Est. to
Start after 2014)

628

Aunauna St Aupupu St End Road Paved629

Aupaka St Komo Mai Dr Apoepoe St Road Paved630

Aupaka St Komo Mai Dr End Road Paved631

Aupapaohe St Aulepe St Aupupu St Road Paved632

Aupula Pl Aupupu St End Road Paved633

Aupuni St School St 1305 Kealia Dr Plan/ Design phase (Construction Est. to
Start after 2014)

634

Aupunimoi Pl Kaahele St End Road Paved635

Aupupu Pl Aupupu St End Road Paved636

Aupupu St Akalani Lp End Road Paved637

Auwaea St Anipeahi St Mehani St Road Paved638

Auwaha St Maliko St Hoopio St Road Paved639

Auwai Dr Kolekole Dr Koa St Road Paved640

Auwai St Oneawa St Kihapai St Road Paved641

Auwaiku St Aulepe St End Road Paved642

Auwaiolimu St Lusitana St Nehoa St Road Paved643

Auwina Pl Auwina St End Road Paved644

Auwina St Wanaao Rd End Road Paved645

Auwinala Rd Wanaao Rd End Road Paved646

Auyong Hmstd Rd Farrington Hwy Mohihi St Plan/ Design phase (Construction Est. to
Start after 2014)

647

Avocado St Kamehameha Hwy Kuahiwi St Road Paved648

Awaawaanoa Pl Wainiha St End Construction to Start within a year649

Awaawahea Pl Paakai St End Road Paved650
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Awaawahea Way Awaawahea Pl End Road Paved651

Awaawaloa St Mapunapuna St Ahua St Plan/ Design phase (Construction Est. to
Start after 2014)

652

Awahiwa St Apoepoe St End Road Paved653

Awaia St Awaiki St Awalai St Road Paved654

Awaiki Pl Awaiki St End Road Paved655

Awaiki St Awanui St End Road Paved656

Awailai Pl Awalai St End Road Paved657

Awakea Rd Aumoe Rd End Road Paved658

Awalai St Waipio Pt Access Rd Awamoku St Road Paved659

Awalau St Farrington Hwy Awanei St Road Paved660

Awalii St Komo Mai Dr End Road Paved661

Awamoi Pl Awamoi St End Road Paved662

Awamoi St Awamoi St End Road Paved663

Awamoi St Waipahu St Kalukalu St Road Paved664

Awamoku Pl Awamoku St End Road Paved665

Awamoku St Farrington Hwy End Road Paved666

Awanani pl Awanani St End Road Paved667

Awanani St Awalai St Awamoku St Road Paved668

Awanei St Awalau St Mokukaua St Road Paved669

Awanui St Farrington Hwy End Road Paved670

Awapuhi St Manoa Rd Puuhonua St Road Paved671

Awawa Pl Awawa St End Road Paved672

Awawa St Anipeahi St End Road Paved673

Awele Pl Namoku St 45-101 Awele Pl Plan/ Design phase (Construction Est. to
Start after 2014)

674

Awele Pl Namoku St End Plan/ Design phase (Construction Est. to
Start after 2014)

675

Awiki Pl Awiki St End Road Paved676
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Awiki St Lonomea St End Road Paved677

Awikiwiki Pl Awikiwiki St End Road Paved678

Awikiwiki St Aamanu St Auhuhu St Road Paved679

Awini Pl Kawaihae St End Road Paved680

Awini Way Awini Pl End Road Paved681

Awiwi Pl Keaolani St End Road Paved682

Awiwi Way Awiwi Pl End Road Paved683

Bay St Kalanianaole Hwy Summer St Construction Ongoing684

Bayview Haven Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

685

Bayview St Farrington Hwy Waianae Valley Rd Plan/ Design phase (Construction Est. to
Start after 2014)

686

Beach Walk Kalakaua Ave Sta 7+00 (Trump Tower) Road Paved687

Beaumont Woods Pl Paty Dr End Road Paved688

Beckwith St Kamehameha Ave East Manoa Rd Road Paved689

Belser St Kaimuki Ave Harding Ave Road Paved690

Beretania St N King St Alapai St Road Paved691

Beretania St University Ave Alapai St Construction Ongoing692

Beretania St University Ave King St Road Paved693

Bernice St Houghtailing St Likelike Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

694

Bertram St St Louis Dr Peter St Plan/ Design phase (Construction Est. to
Start after 2014)

695

Bethshan Rd 12th Ave End Road Paved696

Beverly Ct Kinau St End Road Paved697

Bingham St 360’ east of Isenberg St Kaialiu St Road Paved698

Birch St King St Kamaile St Road Paved699

Bond St Renton Rd Malako St Road Paved700

Booth Rd 2737 Booth Rd 2745 Booth Rd Road Paved701

Booth Rd Ahekolo St End Road Paved702
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Booth Rd cul-de-sac Booth Rd End Road Paved703

Bougainville Dr Salt Lake Blvd S to end of County rd Road Paved704

Brokaw St Kanaina Ave Alohea Ave Road Paved705

Brown Way East Manoa Rd (mauka) East Manoa Rd (makai) Road Paved706

Bryan St Pepper Row St Pipeline St Road Paved707

Burke St Wili St Pahiki St Road Paved708

California Ave Kamehameha Hwy North Cane Rd Road Paved709

California Ave North Cane Rd Mauka End Road Paved710

Campbell Ave Kapahulu Ave Monsarrat Ave Road Paved711

Campbell Ave Monsarrat Ave Collins St Road Paved712

Captain Cook Ave Miller St End Road Paved713

Carlos Long St 10th Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

714

Carnation Pl Iwi Way End Plan/ Design phase (Construction Est. to
Start after 2014)

715

Cartwright Rd Paoakalani Ave Kapahulu Ave Road Paved716

Castle St Kanaina Ave 6th Ave Road Paved717

Catherine St Kanaina Ave Alohea Ave Road Paved718

Cedar St Rycroft St makai end Road Paved719

Center St N Cane St Lehua St Road Paved720

Center St Waialae Ave Sierra Dr Plan/ Design phase (Construction Est. to
Start after 2014)

721

Chamberlain st Nakiu Pl End Road Paved722

Charles St 4th Ave 6th Ave Road Paved723

Charles St Kapahulu Ave 4th Ave Road Paved724

Chester Way Aiea Hts Dr End Road Paved725

Church Ln S King St End Road Paved726

Circle Dr California Ave California Ave Road Paved727

Circle Makai St Nani Ihi Ave Circle Mauka St Road Paved728
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Circle Mauka Pl Circle Makai St End Road Paved729

Circle Mauka St Nani Ihi Ave circle Makai St Road Paved730

Citron St Isenberg St ewa end Road Paved731

Clark Pl Uuku St End Road Paved732

Clark St Glen Ave End Road Paved733

Clark St Punahou St End Road Paved734

Claudine St 16th Ave Koko Dr Road Paved735

Claudine St Noeau St 16th Ave Road Paved736

Cleghorn St Liliuokalani Ave Kaiulani Ave Road Paved737

Clement St Wilder Ave Metcalf St Road Paved738

Clio St Lewalani Dr Mott Smith Dr Road Paved739

Club Dr Kellog St Koa St Road Paved740

Cobb Adams Rd Lilipuna Rd Deadend 45-1115 Road Paved741

Coconut Ave Kalakaua Ave Hibiscus Dr Road Paved742

Collins St Campbell Ave Kepa St Road Paved743

Concordia St Lusitana St Puowaina Dr *Planning phase (Construction Est. to Start
after 2015)

744

Coolidge St Isenberg St King St Road Paved745

Cooper Rd Oahu Ave Manoa Rd Road Paved746

Coyne St 2121 Coyne St University Ave Road Paved747

Crater Pl Crater Rd End Road Paved748

Crater Rd 12th Ave End Road Paved749

Crest Ave Glen Ave Ridge Ave Road Paved750

Cummins St Queen St Waimanu St Road Paved751

Dalene Way Kuliouou Rd Kawekiu Pl Construction Ongoing752

Damon St Mckinley St Hunnewell St Road Paved753

Date St Pumehana St Kapahulu Ave Plan/ Design phase (Construction Est. to
Start after 2014)

754
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Davenport St Piikoi St Pensacola St Road Paved755

Diamond Head Cir Monsarrat Ave End Road Paved756

Diamond Head Rd Light House 3rd Lookout Road Paved757

Diamond Head Rd Poni Moi Rd Beach Rd Road Paved758

Diamond Head Rd Trousseau St Makapuu Ave Road Paved759

Dole Rd California Ave End Road Paved760

Dole St Wilder Ave St Louis Dr Road Paved761

Dominis St Punahou St Kewalo St Road Paved762

Doris Pl East Manoa Rd End Road Paved763

Dow St Laimi Rd End Road Paved764

Dowsett Ave Pali Hwy Pali Hwy Road Paved765

Duncan Dr Kamehameha Hwy Kamehameha Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

766

Duncan Dr Kamehameha Hwy Kamehameha Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

767

Dune Cir Kalaheo Ave End Road Paved768

Duval St Kanaina Ave Upper St Road Paved769

Eaea Pl Kealahou St End Construction to Start within a year770

Eames St Uuku St End Road Paved771

East Manoa Rd Manoa Rd End *Planning phase (Construction Est. to Start
after 2015)

772

East Manoa Rd Manoa Rd Pakanu St Road Paved773

Easy St Laimi Rd End Road Paved774

Edna St Trousseau St Alohea Ave Road Paved775

EHEHENE WAY ALAWIKI ST END Plan/ Design phase (Construction Est. to
Start after 2014)

776

Ehoeho Ave Ihiihi Ave Whitmore Ave Road Paved777

Ehu St End End Plan/ Design phase (Construction Est. to
Start after 2014)

778

Ehu Wai Pl Hawaii Kai Dr End Construction Ongoing779

Ehukai St Oluolu St Laumilo St Road Paved780
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Ehupua Pl Ohialoke St End Road Paved781

Ehupua St Ohialoke St Laukahi St Road Paved782

Ekaha Ave Claudine St Keanu St Road Paved783

Ekaha Ave Keanu St Waialae Ave Road Paved784

Eke Pl Kulina St End Road Paved785

Ekela Ave Date St End Road Paved786

Ekemauu St Pahika St Oohao St Road Paved787

Ekepuu Pl Pokoki Pl 45-162 Ekepuu Pl Plan/ Design phase (Construction Est. to
Start after 2014)

788

Ekoa Pl Mona St End Road Paved789

Ekolu Pl California Ave End Road Paved790

Elau Pl Aaahi St End Road Paved791

Eleele Pl Lunalilo Home Rd End Construction to Start within a year792

Elehei Pl Wekiu St End Road Paved793

Elele Pl Elele St End Road Paved794

Elele St Palahia St End Road Paved795

Elelupe Pl Elelupe Rd End Construction Ongoing796

Elelupe Rd Kuliouou Rd Kalanianaole Hwy Road Paved797

Elemakule Pl Sisal St End Road Paved798

Elemika Pl Paakai St End Road Paved799

Elepaio St Kilauea Ave Kahala Ave Road Paved800

Eleu St Ikeloa St Puia St Road Paved801

Elizabeth St Keanu St Waialae Ave Road Paved802

Elm St Pensacola St Sheridan St Road Paved803

Elsie Ln King St Young St Road Paved804

Elua St Ewa End Kokohead End Road Paved805

Ema PL Kalihi St End Road Paved806
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Emekona Pl Alani Dr End Road Paved807

Emepela Pl Haiku Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

808

Emmeluth Ln Lanakila Ave Iao Ln Plan/ Design phase (Construction Est. to
Start after 2014)

809

Emoloa Pl Holanialii St End Road Paved810

Ena Rd Kalakaua Ave Ala Moana Blvd Road Paved811

Enos Ln Makiki St End Road Paved812

Ernest St Lunalilo St End Road Paved813

Esther St Kanaina Ave Upper St Road Paved814

Eugene Pl Frank St End Road Paved815

Eugene Pl Frank St End Plan/ Design phase (Construction Est. to
Start after 2014)

816

Eulu Pl Eulu St End Road Paved817

Eulu St Lalai St End Road Paved818

Evelyn Ln Dole St Wilder Ave Road Paved819

Ewa Beach Rd Fort Weaver Rd Fort Weaver Rd Road Paved820

Ewelani St Kaahele St End (Lt) Road Paved821

Ewelani St Kaahele St End (Rt) Road Paved822

Farmers Rd Kealaolu Ave Ulumaika St Road Paved823

Felix St Alencastre St St Louis Dr Plan/ Design phase (Construction Est. to
Start after 2014)

824

Ferdinand Ave Mauka End Makai End Road Paved825

Fern St Kalakaua Ave Isenberg St Road Paved826

Fernridge Pl Halawa Hts Rd End Road Paved827

Flamingo St Kalanianaole Hwy End Road Paved828

Francis St Kanaina Ave Alohea Ave Road Paved829

Frank St Dole Rd End Road Paved830

Frank St Dole St Robert Pl Plan/ Design phase (Construction Est. to
Start after 2014)

831

Frear St Captain Cook Ave H1 fwy Road Paved832
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Frear St Magellan Ave End *Planning phase (Construction Est. to Start
after 2015)

833

Fricke St Moua St Moua St Plan/ Design phase (Construction Est. to
Start after 2014)

834

Gardenia St 2693 Gardenia St End Plan/ Design phase (Construction Est. to
Start after 2014)

835

Gardenia St Carlos Long St MAKAI-END Road Paved836

Gardenia St Carlos Long St Vanda Pl Plan/ Design phase (Construction Est. to
Start after 2014)

837

Gardenia St Ginger St Carlos Long St Plan/ Design phase (Construction Est. to
Start after 2014)

838

Gardenia St Vanda Pl Gardenia Pl Plan/ Design phase (Construction Est. to
Start after 2014)

839

Gartley Pl Old Pali Rd End Road Paved840

Garton St Park Row Tenney St Road Paved841

George St Campbell Ave Alohea Ave Road Paved842

George St Kanaina Ave Campbell Ave Road Paved843

Gertz Ln Gulick Ave 2128 Gertz Ln Plan/ Design phase (Construction Est. to
Start after 2014)

844

Gilipake St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

845

Ginger St Gardenia St Orchid St Plan/ Design phase (Construction Est. to
Start after 2014)

846

Ginger St Orchid St Gardenia St Road Paved847

Glen Ave Kellog St Eames St Road Paved848

Glenview Pl Glen Ave End Road Paved849

Gore Way Manoa Rd East Manoa Rd Road Paved850

Grand View Pl California Ave End Road Paved851

Green St Ward Ave Kokohead End Road Paved852

Griffiths St Beretania St Bingham St Road Paved853

Grote Pl Grote Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

854

Grote Rd Lilipuna Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

855

Guard St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

856

Gulick Ave 1765 Gulick Ave H-1 Fwy Plan/ Design phase (Construction Est. to
Start after 2014)

857

Gulick Ave Likelike Hwy 1846 Gulick Ave Plan/ Design phase (Construction Est. to
Start after 2014)

858
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Gulston St St Louis Dr Alencastre St Plan/ Design phase (Construction Est. to
Start after 2014)

859

Haaa St Honowai St End Road Paved860

Haahaa St Polinalina Rd Olohu Rd Plan/ Design phase (Construction Est. to
Start after 2014)

861

Haaheo Pl Halawa Dr End Road Paved862

Haakei St Renton Rd Koahi St Road Paved863

Haakoa Pl Waipahu Depot Rd End Road Paved864

Haakualiki Pl Haakualiki St End Road Paved865

Haakualiki St Meheu St End Road Paved866

Haalau St Kaaholo St Hohola St Road Paved867

Haaliki St Nihi St End Road Paved868

Haalohi St Lililehua St End Road Paved869

HAANOPU WAY ALAWIKI ST END Plan/ Design phase (Construction Est. to
Start after 2014)

870

Haawale Pl Huapala St End Road Paved871

Haawi Way Haawi Way End Road Paved872

Haehae Pl Kauiki St End Road Paved873

Haele Pl Hui Kelu Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

874

HAELE PL HUI KELU ST END Plan/ Design phase (Construction Est. to
Start after 2014)

875

Haena Dr Mckinley St Hunnewell St Road Paved876

Hahaione Pl Hahaione St End Construction Ongoing877

Hahaione St Hawaii Kai Dr Mauka End Construction Ongoing878

Hahaione St Uwao St End *Planning phase (Construction Est. to Start
after 2015)

879

Hahani St Kailua Rd Hamakua Dr Construction Ongoing880

Hahanui St Hanaloa St Kauiki St Road Paved881

Haiamu Pl Haiamu St End Road Paved882

Haiamu St Hanaloa St North Rd Road Paved883

Haiano Pl Haiamu St End Road Paved884
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Haiea Pl Aipoola St End *Planning phase (Construction Est. to Start
after 2015)

885

Haike Pl Paea St End Road Paved886

Haiki Pl Round Top Dr End Road Paved887

Haiku Rd Kahekili Hwy Kahuhipa St Plan/ Design phase (Construction Est. to
Start after 2014)

888

Haiku Rd Kamehameha Hwy Kahekili Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

889

Haiku Rd Kamehameha Hwy Kahuhipa St Road Paved890

Haili Rd Pacific Hts Rd End Road Paved891

Hailimanu Pl Aiea Hts Dr End Road Paved892

Hailimanu Pl Hailimanu Pl End Road Paved893

Hailipo St Papipi Rd Pupu St Road Paved894

Hailono Pl Alapoai St End Road Paved895

Hainoa Pl Kauiki St End Road Paved896

Haipu Pl Kauiki St End Road Paved897

Haiwa Pl Haiamu St End Road Paved898

Hakaka Pl Hakaka St End Road Paved899

Hakaka St Palekaua St End Road Paved900

Hakala St Hoomua St Both ends Road Paved901

Hakalau Pl Kawaihae St End Construction Ongoing902

Hakalauai Pl Alapoai St End Road Paved903

Hakalina Rd Paheehee Rd Puhawai Rd Plan/ Design phase (Construction Est. to
Start after 2014)

904

Hakamoa St Puanane Lp Anania Dr Road Paved905

Hakeakea St End End Plan/ Design phase (Construction Est. to
Start after 2014)

906

Hakimo Pl Hakimo Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

907

Hakimo Rd Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

908

Hakina St Ulune St Kaulainahee Pl Road Paved909

Haku Pl Haku St End Road Paved910
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Haku St Ainapua St End Road Paved911

Hakuaina pl Haku St End Road Paved912

HAKUHALE ST AHUIMANU RD END Plan/ Design phase (Construction Est. to
Start after 2014)

913

Hakumele Pl Nuuanu Pali Dr End Road Paved914

Hakuola Rd Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

915

Hakuone Pl Hakuone St End Road Paved916

Hakuone St Kilea Pl End Road Paved917

Hakupokano Lp Kaloapau St Kaloapau St Road Paved918

Hala Dr Makuahine St Lolena St Plan/ Design phase (Construction Est. to
Start after 2014)

919

Halai Pl Halai St End Plan/ Design phase (Construction Est. to
Start after 2014)

920

Halai St Hauula Hmstd Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

921

Halakea St Ulu St End Road Paved922

Halalani Pl Paala Lp End Road Paved923

Halalii St Kauiki St Hanaloa St Road Paved924

Halapepe St Lawelawe St Leighton St End Road Paved925

Halaula Pl Kamilo St End Road Paved926

Halaulani St Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

927

Halawa Dr Halawa Hts Rd End Road Paved928

Halawa Hts Rd Fernridge Pl end (mauka) Road Paved929

Halawa Valley Rd Iwaiwa St End Road Paved930

Hale Ekahi Dr Lualualei Hmstd Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

931

Hale Elua St Lualualei Hmstd Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

932

Haleaha Rd Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

933

Haleakala Ave Farrington Hwy Nanakuli Ave Plan/ Design phase (Construction Est. to
Start after 2014)

934

Halehaka St Halekoa Dr Halekoa Dr Construction Ongoing935

Halehaku Pl Haloku St End Road Paved936
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Halekipa Pl 3620 Halekipa Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

937

Halekoa Dr Ainakoa Ave Makai End Construction Ongoing938

Halekoa Dr Ainakoa Ave Mauka End Road Paved939

Halekoa Pl Halekoa Dr End Road Paved940

Halekou Pl Halekou Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

941

Halekou Rd Kamehameha Hwy Mahinui Rd Plan/ Design phase (Construction Est. to
Start after 2014)

942

Halekua Pl Halekua St End Road Paved943

Halekua St Lapaiki St Both ends Road Paved944

Halekula Way Dole St Wilder Ave Road Paved945

Halela St Oneawa St Kihapai St Road Paved946

Halelani Dr Manoa Rd Manoa Rd Road Paved947

Halelau Pl 2424 Halelau Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

948

Halelau Pl Anuanu St End Road Paved949

Halelehua St Hina St End Road Paved950

Halelena Pl Oahu Ave End Road Paved951

Halelo Pl Halekou Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

952

Haleloa Pl Kuliouou Rd End Construction Ongoing953

Haleloke Pl Lilipuna Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

954

HALELOKE PL LILIPUNA RD END Plan/ Design phase (Construction Est. to
Start after 2014)

955

Halemano St Tenney St Bond St Road Paved956

HALEMANU PL HALEMANU ST END Plan/ Design phase (Construction Est. to
Start after 2014)

957

HALEMANU ST HUI IWA ST MAUKA NUKUPUU ST Plan/ Design phase (Construction Est. to
Start after 2014)

958

HALEMANU ST MAUKA NUKUPUU ST END Plan/ Design phase (Construction Est. to
Start after 2014)

959

Halemaumau Pl Halemaumau St Both Ends Road Paved960

Halemaumau St Kalanianaole Hwy Kalanianaole Hwy Road Paved961

Halemuku Pl Mauka End Makai End Plan/ Design phase (Construction Est. to
Start after 2014)

962
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Halemuku St Waikalua Rd Helemuku Pl Plan/ Design phase (Construction Est. to
Start after 2014)

963

Halemuku Way Halemuku Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

964

Halenani Pl Halekou Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

965

Halenoho Pl 2426 Halenoho St End Plan/ Design phase (Construction Est. to
Start after 2014)

966

Halike Pl Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

967

Halliday Pl Lilipuna Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

968

Haloa Dr Ala Oli St Bougainville Dr Road Paved969

Haloko Pl Apuu St End *Planning phase (Construction Est. to Start
after 2015)

970

Haloku Pl Haloku St End Road Paved971

Haloku St Kahanui St End Road Paved972

Halolani St Kamahoi St Maliko St Road Paved973

Halona Pl Halona St 1244 Halona Pl Plan/ Design phase (Construction Est. to
Start after 2014)

974

Halona Rd Hale Ekahi Dr Leihoku St Road Paved975

Halona Rd Kawili St Puhawai Rd Road Paved976

Halula Pl Akumu St End Road Paved977

Halulu Way Hunnewell St Oahu Ave Road Paved978

Halupa St Holapa St Punihi St Road Paved979

Hamakua Dr Kailua Rd Keolu Dr Road Paved980

Hamakua Dr Keolu Dr End Road Paved981

Hamakua Pl Hamakua Dr End Road Paved982

Hamau St Kupuna Lp Kaaholo St Road Paved983

Hamiha Pl Kauiki St End Road Paved984

Hamoa Pl Hanaloa St End Road Paved985

Hamoula St End End *Planning phase (Construction Est. to Start
after 2015)

986

Hamumu Pl Hamumu St End Road Paved987

Hamumu St Hanile St End Road Paved988
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Hanahanai Pl Kihi St End Road Paved989

Hanai Lp Kapalama Ave Loop Plan/ Design phase (Construction Est. to
Start after 2014)

990

Hanakahi St Hanaloa St North Rd Road Paved991

Hanakapiai St Kauhako St Nomilo St Construction to Start within a year992

Hanakealoha Pl 10th AVe Ahe St Plan/ Design phase (Construction Est. to
Start after 2014)

993

Hanakealoha Pl 2318 Hanakealoha Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

994

Hanakoa Pl Kaumakani St End Construction to Start within a year995

Hanakoa St Kauhako St Kaumakani St Construction to Start within a year996

Hanaloa Pl Hanaloa St End Road Paved997

Hanaloa St Kaunolu St Kauiki St Road Paved998

Hanamaulu St Kaumakani St Makai Deadend Construction to Start within a year999

Hanapepe Lp Poipu Dr Poipu Dr Construction to Start within a year1000

Hanapepe Pl Hanapepe Lp End Construction to Start within a year1001

Hanau St Kaniahe St end Kulia St end Road Paved1002

Hanauna St Leia St End Road Paved1003

Hanawai Cir Farrington Hwy End Road Paved1004

Hanile St Hamumu St End Road Paved1005

Hanohano Pl Kamehame Dr End Construction to Start within a year1006

Hanohano Way Hanohano Pl End Construction to Start within a year1007

Hao Pl Hao St End Construction Ongoing1008

Hao St Nohu St Makai and Mauka Ends Road Paved1009

Haokea Dr Aalapapa Dr Mokulua Dr Road Paved1010

Haopono Pl Aiea Hts Dr End Road Paved1011

Hapaiko St Pahika St Oohao St Road Paved1012

Hapaki St Piki St Nahele St Road Paved1013

Hapalua St Fort Weaver Rd Ewa Beach Rd Road Paved1014
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Hapanui Pl Mahoe St End Road Paved1015

Hapapa Pl Hapapa St End Road Paved1016

Hapapa St Niulii St Mahoe St Road Paved1017

Hapapa St Paiwa St Niulii St Road Paved1018

Hapawalu Pl Waipahu St End Road Paved1019

Hapua St Park Row Bond St Road Paved1020

Hapuku St Uhaloa St Hakina St Road Paved1021

Hapuna Pl Hawaii Kai Dr End Construction Ongoing1022

Hardesty St 10th Ave Pukele Ave Plan/ Design phase (Construction Est. to
Start after 2014)

1023

Harding Ave 1st Ave Luawai St Road Paved1024

Hassinger St Pensacola St Piikoi St Road Paved1025

Hauhele Rd Polinalina Rd Puakenikeni Rd Plan/ Design phase (Construction Est. to
Start after 2014)

1026

Haukoi Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1027

Haulani St Hoomakoa St Halelehua St Road Paved1028

Haumalu Pl California Ave End Road Paved1029

Haumana Pl Middle St 2360 Haunama Pl Plan/ Design phase (Construction Est. to
Start after 2014)

1030

Haunani Pl Lilipuna Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

1031

Haunaukoi St End End Road Paved1032

Haunuu St Hiapo St Hene St Road Paved1033

Hauola Ave California Ave Loko Dr Road Paved1034

Hauoli St Kainalu Dr Kalaheo Ave Road Paved1035

Hauoli St Kapiolani Blvd King St Road Paved1036

Hauone Pl Hauone St End Road Paved1037

Hauone St Ala Hoi St Mauka & Makai Ends Road Paved1038

Haupoa St Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1039

Hausten St Kapiolani Blvd King St Road Paved1040
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Hauula Hmstd Rd Kamehameha Hwy Kamehameha Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

1041

Hauula Park Pl Kukuna Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

1042

Hawaii Kai Dr Kalanianaole Hwy Kealahou St Road Paved1043

Hawaii Kai Dr Lunalilo Home Rd Kamilo St Road Paved1044

Hawane Pl Laukahi St End Road Paved1045

Haweo Pl Kekuanoni St End Road Paved1046

Hayden St Campbell Ave Alohea Ave Road Paved1047

Hayden St Kanaina Ave Campbell Ave Road Paved1048

Heahea Pl Heahea St End Road Paved1049

Heahea St Ikeloa St Puia St Road Paved1050

Heainoa Pl Mele St End Road Paved1051

HEEIA ST ALALOA ST Kamehameha Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

1052

HEEIA ST HAIKU RD ALALOA ST Plan/ Design phase (Construction Est. to
Start after 2014)

1053

Heeia St Haiku Rd Kamehameha Hwy Road Paved1054

HEEIA ST Kamehameha Hwy NAHIKU ST END Plan/ Design phase (Construction Est. to
Start after 2014)

1055

Heen Way Aiea Hts Dr End Road Paved1056

Heen Way Heen Way End Road Paved1057

Hei Pl Park Row End Road Paved1058

Hekaha St Kamehameha Hwy Moanalua Rd Road Paved1059

Hekili St Hamakua Dr Hahani St Road Paved1060

Hekiliiki Pl Nakini St End Road Paved1061

Hekilinui Pl Nakini St End Road Paved1062

Hele Mauna Pl Halawa Hts Rd End Road Paved1063

Hele St Kina St Keolu Dr Road Paved1064

Hele St Kina St - makai
intersection

Kupau St Road Paved1065

Helekula Way Helekula Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

1066
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Helelua Pl Helelua St End Plan/ Design phase (Construction Est. to
Start after 2014)

1067

Helelua St 109 Helelua St 2224 Farington Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

1068

Helelua St 120 Helelua St End Plan/ Design phase (Construction Est. to
Start after 2014)

1069

Helelua St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1070

Helemano St Alewa Dr 2205 Aupuni St Plan/ Design phase (Construction Est. to
Start after 2014)

1071

Helena St Akaula St Palailai St Road Paved1072

Heleuma St Waapuhi St Laulele St Plan/ Design phase (Construction Est. to
Start after 2014)

1073

Helo Pl Kuahea St End Plan/ Design phase (Construction Est. to
Start after 2014)

1074

Helumoa Rd Lewers St End Road Paved1075

Hema Pl Hao St End *Planning phase (Construction Est. to Start
after 2015)

1076

Hema Pl Hao St End of Concrete Road Paved1077

Hemolele Pl Kualono St 1033 Hemolele Pl Plan/ Design phase (Construction Est. to
Start after 2014)

1078

Hene St Kipou St Waipahu St Road Paved1079

HENO PL HUI KELU ST END (PVT SECTION) Plan/ Design phase (Construction Est. to
Start after 2014)

1080

HENOHENO PL HENOHENO ST END Plan/ Design phase (Construction Est. to
Start after 2014)

1081

HENOHENO ST AHUIMANU RD WAIPAIPAI ST Plan/ Design phase (Construction Est. to
Start after 2014)

1082

Henokea St Huakai St End Road Paved1083

Henry St (Makai) Laimi Rd End Road Paved1084

Henry St (Mauka) Laimi Rd Puiwa Ln Road Paved1085

Hepaki Pl Aloha Oe Dr End Road Paved1086

Hepia Pl Hiahia Lp End Road Paved1087

Herbert St Kapahulu Ave 6th Ave Road Paved1088

Heulu St Liholiho St Makiki St Road Paved1089

Hiaai Pl Hiapo St End Road Paved1090

Hiahia Lp Hiapo St Hiapo St Road Paved1091

Hiahia Pl Hiahia Lp End Road Paved1092
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Hiaku Pl Hiahia Lp End Road Paved1093

Hiali Pl Hiapo St End Road Paved1094

Hiana Pl Hiapo St End Road Paved1095

Hianakiu St Waipahu St Hiapaiole Lp Road Paved1096

Hiapaiole Lp Hianakiu St Hianakiu St Road Paved1097

Hiapaiole Pl Hiapaiole Lp End Road Paved1098

Hiapo Pl Hiapo St End Road Paved1099

Hiapo St Managers Dr Waipahu St Road Paved1100

Hibiscus Dr Poni Moi Rd Coconut Ave Road Paved1101

Hie Pl Hiapaiole Lp End Road Paved1102

Hiena Pl Hiapaiole Lp End Road Paved1103

Highview Pl Center St End Plan/ Design phase (Construction Est. to
Start after 2014)

1104

Hihimanu St Kakaina St Oluolu St Road Paved1105

Hihimanu St Kalanianaole Hwy Laumilo St Road Paved1106

Hihimanu St Kalanianaole Hwy Oluolu St Road Paved1107

Hihio Pl Kamehameha IV Rd 2447 Hihio Pl Plan/ Design phase (Construction Est. to
Start after 2014)

1108

Hihiwai St University Ave Kamoku St Road Paved1109

Hiiaka Rd Kamehameha Hwy Lihimauna Rd Plan/ Design phase (Construction Est. to
Start after 2014)

1110

Hiikala Pl Oili Lp End Construction Ongoing1111

Hiikua Pl Kipapa Dr End Road Paved1112

Hiilani St Tantalus Dr End Road Paved1113

Hiilawe St Kanealii Ave Pauoa Rd Road Paved1114

Hiilei Pl Kipapa Dr End Road Paved1115

Hiipoi St Lolii St Kukia St Plan/ Design phase (Construction Est. to
Start after 2014)

1116

Hiki St Gulick Ave 2004 Hiki St Plan/ Design phase (Construction Est. to
Start after 2014)

1117

Hikianalia Pl Lanikuhana Ave End Road Paved1118
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Hikikaulia St Meheula Pkwy Makaimoimo St Road Paved1119

Hikiku Pl Holanialii St End Road Paved1120

Hikiwale Pl Hikiwale St 45-241 Hikiwale Pl Plan/ Design phase (Construction Est. to
Start after 2014)

1121

Hikiwale St Keana Rd Mikihilina St Plan/ Design phase (Construction Est. to
Start after 2014)

1122

Hila St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1123

Hilinai St Kulauli St Puohala St Plan/ Design phase (Construction Est. to
Start after 2014)

1124

HILINAMA ST HUMU ST HEEIA ST Plan/ Design phase (Construction Est. to
Start after 2014)

1125

Hilinehu Pl Kupuku Cir End Road Paved1126

Hiliu Pl Kaahele St End Road Paved1127

Hill Dr Puu Pl California Ave Road Paved1128

Hillcrest St Kealia Dr Kamalii St Plan/ Design phase (Construction Est. to
Start after 2014)

1129

Hillside Ave Kuahine Dr Cooper Rd Road Paved1130

Hilu St Laumilo St Mauka End Road Paved1131

Himeni Pl Mele St End Road Paved1132

Hina St Paiwa St Mahoe St Road Paved1133

Hinaea St Hoomakoa St Halelehua St Road Paved1134

Hinahina St Mokuna Pl Pukele Ave Plan/ Design phase (Construction Est. to
Start after 2014)

1135

Hinalani Pl Hinalani St End Plan/ Design phase (Construction Est. to
Start after 2014)

1136

Hinalani St Halaulani St End Plan/ Design phase (Construction Est. to
Start after 2014)

1137

Hinalea St Laumilo St Mauka End Road Paved1138

Hinalii Pl Hinalii St End Road Paved1139

Hinalii St Maiaku St End Road Paved1140

Hinalo Pl Pali Hwy End Road Paved1141

Hinamoe Pl Hinamoe Lp End Plan/ Design phase (Construction Est. to
Start after 2014)

1142

Hinano St Campbell Ave Trousseau St Road Paved1143

Hinano St Leahi Ave Campbell Ave Road Paved1144
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Hinano Way Kaulani Way Kuaaina Way Road Paved1145

Hinapu St Hinalani St End Plan/ Design phase (Construction Est. to
Start after 2014)

1146

Hind Dr Kalanianaole Hwy Kalanianaole Hwy Road Paved1147

Hind Iuka Dr E Hind Dr Mona St Construction Ongoing1148

Hind Iuka Dr E Hind Dr Mona St Road Paved1149

Hind Iuka Dr Mona St End Road Paved1150

Hind Pl E Hind Dr End Road Paved1151

Hinu Pl Noelani St End Road Paved1152

Hinuhinu Way Hiwahiwa Pl End Road Paved1153

HIO PL APUU LP END Plan/ Design phase (Construction Est. to
Start after 2014)

1154

Hiolani Pl Booth Rd End Road Paved1155

Hipawai Pl Pamoa Rd End Road Paved1156

Hiu St Kahauiki St 2238 Hiu St Plan/ Design phase (Construction Est. to
Start after 2014)

1157

Hiwahiwa Pl Honowai St End Road Paved1158

Hiwahiwa St Olohu Rd Polinalina Rd Plan/ Design phase (Construction Est. to
Start after 2014)

1159

Hiwahiwa Way Hiwahiwa Pl End Road Paved1160

Hiwalani Pl Halekou Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

1161

Hoa St End End Construction to Start within a year1162

Hoaahi Pl Keneke St End Plan/ Design phase (Construction Est. to
Start after 2014)

1163

Hoaaina Pl Hoaaina St End Construction Ongoing1164

Hoaaina St Laukahi St Ihiloa Lp Road Paved1165

Hoaeae st Hoaeae St End Road Paved1166

Hoaeae St Waipahu St Mauka END Road Paved1167

Hoahana Pl Kamehame Dr End Construction to Start within a year1168

Hoahiahi Pl Anuanu St End Road Paved1169

Hoahui St Ahokele St End Road Paved1170
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Hoailona Pl Hoailona St Both Ends Road Paved1171

Hoailona St Makaikai St End Road Paved1172

Hoaka Pl Kahela St End Road Paved1173

Hoakoa Pl Malia St End Construction Ongoing1174

Hoakua Pl Anuanu St End Road Paved1175

Hoala St Hapaki St Kipikua St Road Paved1176

Hoala St Sta. 1+86 Hapaki St Road Paved1177

Hoalike Rd Alapio Rd Dead End Plan/ Design phase (Construction Est. to
Start after 2014)

1178

Hoaloha Pl Kaohinani Dr End Road Paved1179

Hoalua St Kamehameha Hwy Oopuola St Plan/ Design phase (Construction Est. to
Start after 2014)

1180

Hoaluhi Pl Anuanu St End Road Paved1181

Hoana Pl End *Planning phase (Construction Est. to Start
after 2015)

1182

Hoana pl Opihi St C/R Section Road Paved1183

Hoani Pl Halekua St End Road Paved1184

Hoanoho Pl Palolo Ave 3264 Hoanoho Pl Plan/ Design phase (Construction Est. to
Start after 2014)

1185

Hoauna Pl Hoauna St End Plan/ Design phase (Construction Est. to
Start after 2014)

1186

Hoauna St Heeia St End Plan/ Design phase (Construction Est. to
Start after 2014)

1187

Hoawa Ln King St Beretania St Road Paved1188

Hoawa St Kapiolani Blvd Fern St Road Paved1189

Hoe Way California Ave Alahula Way Road Paved1190

Hoehoe Pl Kuliouou Rd End Road Paved1191

Hoenui St Meyers St 2531 Hoenui St Plan/ Design phase (Construction Est. to
Start after 2014)

1192

Hoeu Pl Kailiula Lp End Road Paved1193

Hoihoi Ave Aheahe Ave End Road Paved1194

Hoike Pl Hookomo St End Road Paved1195

Hoike Way Hoike Pl End Road Paved1196
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Hoina Pl Panana St End Road Paved1197

Hoio Pl Hoio St End Road Paved1198

Hoio St Aiea Hts Dr Ieie St Road Paved1199

Hokea St Aliipoe Dr Pohue St Road Paved1200

Hokio Pl Aiea Hts Dr End Road Paved1201

Hokiokio Pl Kuliouou Rd End Road Paved1202

Hoku Ave Ekaha Ave End Road Paved1203

Hokuahiahi St Kuahelani Ave Meheula Pkwy Road Paved1204

Hokuala Pl Hokuala St End Road Paved1205

Hokuala St Lanikuhana Ave Kuahelani Ave Road Paved1206

Hokualii St Anania Dr End Road Paved1207

Hokuao Pl Kipapa Dr End Road Paved1208

Hokuhele Pl Kuahelani Ave End Road Paved1209

Hokuili Pl Kuahelani Ave End Road Paved1210

Hokuili St Hokuala St Kuahelani Ave Road Paved1211

Hokuiwa St Kuahelani Ave End Road Paved1212

Hokulani St Ainapo St End Construction Ongoing1213

Hokulea Pl Kaopua Lp End Road Paved1214

Hokulele Pl Hokuala St End Road Paved1215

Hokulewa Lp Kuahelani Ave Kuahelani Ave Road Paved1216

Hokulewa Pl Kuahelani Ave End Road Paved1217

Hokuliilii Pl Hokuliilii St End Road Paved1218

Hokuliilii St Makapipipi St Makohilani St Road Paved1219

Hokuloa Lp Kuahelani Ave Hokuloa Lp Road Paved1220

Hokupalemo Pl Hokupalemo St End Road Paved1221

Hokupalemo St Holaniku St Alapoai St Road Paved1222
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Hokuula Lp Kipapa Dr Kipapa Dr Road Paved1223

Hokuula Pl Hokuula Lp End Road Paved1224

Hokuwelowelo Pl Lanikuhana Ave End Road Paved1225

Holani St Lanikuhana Ave End Road Paved1226

Holanialii St Lanikuhana Ave Meheula Pkwy Road Paved1227

Holaniku Pl Holaniku St End Road Paved1228

Holaniku St Kuahelani Ave End Road Paved1229

Holapa St Piikea St End Road Paved1230

Holawa Pl Holawa St End Plan/ Design phase (Construction Est. to
Start after 2014)

1231

Holawa St Oopuola St Kahauola St Plan/ Design phase (Construction Est. to
Start after 2014)

1232

Holei St Leahi Ave Noela St Road Paved1233

Holio Pl Liula St End Plan/ Design phase (Construction Est. to
Start after 2014)

1234

Hollinger St Leahi Ave Kanaina Ave Road Paved1235

Holly Pl Gardenia St End Plan/ Design phase (Construction Est. to
Start after 2014)

1236

Holo Pl Aiea Hts Dr End Road Paved1237

Holo Pl Holo Pl End Road Paved1238

Holoholo St Akumu St End Road Paved1239

Holokai Pl Kealahou St End Construction to Start within a year1240

Holokia Pl Haloku St End Road Paved1241

Hololani St Ahulili St End Road Paved1242

Hololea St Meheu St End Road Paved1243

Holomalia Pl Holomalia St End Plan/ Design phase (Construction Est. to
Start after 2014)

1244

Holomalia St Auyong Hmstd Rd Holopono St Plan/ Design phase (Construction Est. to
Start after 2014)

1245

Holomua Pl Makanui Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

1246

Holona Pl Dowsett Ave End Road Paved1247

Holopono Pl Holopono St End Plan/ Design phase (Construction Est. to
Start after 2014)

1248
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Holopono St Mohihi St Holomalia St Plan/ Design phase (Construction Est. to
Start after 2014)

1249

HOLOUKA PL HAIKU RD END Plan/ Design phase (Construction Est. to
Start after 2014)

1250

Holowai Pl Holowai St End Plan/ Design phase (Construction Est. to
Start after 2014)

1251

Holowai St Waikalua Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

1252

Holu Pl Maiaku St End Road Paved1253

Holua PL Holua Way End Road Paved1254

Holua Way California Ave Alahula Way Road Paved1255

Holua Way Kua Pohaku Dr Numana Rd Road Paved1256

Homelani Pl Pali Hwy End Road Paved1257

Honehone St Kulia St Kaniahe St Road Paved1258

Honekoa St Kamehameha Hwy Iuiu St Plan/ Design phase (Construction Est. to
Start after 2014)

1259

Honohina Pl Huakanu St End Road Paved1260

Honohina St Hokea St Pualaa St Road Paved1261

Honohono St Ulune St Aiea Hts Dr Road Paved1262

Honokahua Pl Honokahua St End Construction to Start within a year1263

Honokahua St Mokuhano St End Construction to Start within a year1264

Honokoa Pl Ainakoa Ave End Construction Ongoing1265

Honomanu St Kamehameha Hwy Kaamilo St Road Paved1266

Honono St Kaumakani St Kauhako St Construction to Start within a year1267

Honopu Pl Kukuiula Lp End Construction to Start within a year1268

Honowai Pl Honowai St End Road Paved1269

Honowai St Waipahu St End Road Paved1270

Honua St Onaha St Kolohala St Road Paved1271

Hoohai Pl Hoohai St End Road Paved1272

Hoohai St Hoolana St Hoomoana St Road Paved1273

Hoohaku Pl Hoohaku St End Road Paved1274
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Hoohaku St Hoolaulea St End Road Paved1275

Hoohale St Hoohulu St Hoomalu St Road Paved1276

Hoohalia St Komo Mai Dr Hoolana St Road Paved1277

Hoohalike St Hoomoana St End Road Paved1278

Hoohana Pl Hoomoana St End Road Paved1279

Hooheno Pl Hooheno St End Road Paved1280

Hooheno St Hoohalike St End Road Paved1281

Hoohie Pl Hoomoana St End Road Paved1282

Hoohiki Pl Noelani St End Road Paved1283

Hoohiki St Noelani St Komo Mai Dr Road Paved1284

Hoohoihoi Pl Hoohoihoi St End Road Paved1285

Hoohoihoi St Hoomoana St End Road Paved1286

Hoohonua St Hoohiki St Hoohiki St Road Paved1287

Hoohuali Pl Noelani St End Road Paved1288

Hoohui St Hoohale St Hoohulu St Road Paved1289

Hoohulili St Hoohonua St Hoohiki St Road Paved1290

Hoohulu Pl Hoohulu St End Road Paved1291

Hoohulu St Komo Mai Dr End Mauka Road Paved1292

Hooikaika Pl Hoohulu St End Road Paved1293

Hooiki St Hoohulu St End Road Paved1294

Hookaau St Ainamakua Dr Both Ends Road Paved1295

Hookahe Pl Pahiki St End Road Paved1296

Hookahi St Hoolaulea St Hoolaulea St Road Paved1297

Hookahua St Hoomoana Hoohai St Road Paved1298

Hookala St Hoolaulea St Hoowali St Road Paved1299

Hookanahe St Ainamakua Dr Both Ends Road Paved1300
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Hookani St Hoonipo St Hoopai St Road Paved1301

Hookanike St Hoohiki St Kaahumanu St Road Paved1302

Hookano St Hookala St Nanakai St Road Paved1303

Hookeha Pl Hookeha St End Road Paved1304

Hookeha St Mekila St End Road Paved1305

Hookele Pl Hookele St End Plan/ Design phase (Construction Est. to
Start after 2014)

1306

Hookele St Farrington Hwy Kulauku St Plan/ Design phase (Construction Est. to
Start after 2014)

1307

Hookelewaa St Kipapa Dr Meheula Pkwy Road Paved1308

Hookena St Hoomalolo St Hoohai St Road Paved1309

Hookipa Way Kaimuki Ave 6th Ave Road Paved1310

Hookoe St Hoona St Hookupa St Road Paved1311

Hookowa Pl Hookowa St End Road Paved1312

Hookowa St Alaoki St Both Ends Road Paved1313

Hookuikahi St 1028 Hookuikahi St End Plan/ Design phase (Construction Est. to
Start after 2014)

1314

Hookuikahi St Holokahi End Hoomaluhia St Plan/ Design phase (Construction Est. to
Start after 2014)

1315

Hookuikahi St Homaluhia St 1028 Hookuikahi ST Plan/ Design phase (Construction Est. to
Start after 2014)

1316

Hookumu Pl Hoohai St End Road Paved1317

Hookupa St Komo Mai Dr End Road Paved1318

Hookupu St Meanui St End Road Paved1319

Hoolaa Pl Hoohai St End Road Paved1320

Hoolaa Way Hoolaa Pl End Road Paved1321

Hoolai St Kihapai St Kailua Rd Road Paved1322

Hoolai St Pensacola St Piikoi St Road Paved1323

Hoolako Pl Kamehame Dr End Construction to Start within a year1324

Hoolana Pl Hoolana St End Road Paved1325

Hoolana St (1 of 2) Hoolana St End Road Paved1326
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Hoolana St (2 of 2) Hoolana St End Road Paved1327

Hoolaulea St Komo Mai Dr Waimano Home Rd Road Paved1328

Hoolaulea St Waimano Home Rd Hoohai St Road Paved1329

Hoolaulea St Waimano Home Rd Hoomoe St Road Paved1330

Hoolauna St Hookala St Wahinani St Road Paved1331

Hoolawa Pl Hoolaulea St End Road Paved1332

Hoolawa Pl Hoolaulea St End Road Paved1333

Hoolea Pl Akumu St End Road Paved1334

Hoolehua Pl Hoolehua St End Road Paved1335

Hoolehua St (1 of 3) Hoolaulea (END) Hoomaemae St Road Paved1336

Hoolele St Hoomalolo St Hoolaulea St Road Paved1337

Hooli Cir Kuahaka St Kuahaka St Road Paved1338

Hooli Pl Hooli Cir End Road Paved1339

Hoolokahi St Hoomaluhia End Hookuikahi St Plan/ Design phase (Construction Est. to
Start after 2014)

1340

Hoolulu Rd Uluwehi St Hoomaha St Road Paved1341

Hoolulu St Kapahulu Ave 6th Ave Road Paved1342

Hooluu St Hoonipo St Hoolaulea St Road Paved1343

Hoomaemae St Waimano Home Rd Hoolaulea St Road Paved1344

Hoomaha St Bell St End Road Paved1345

Hoomaha St California Ave Walea St Road Paved1346

Hoomaha Way Armstrong St End Road Paved1347

Hoomahie Lp Hoohiki St Hoohiki St Road Paved1348

Hoomahilu St Hookanike St Hoono St Road Paved1349

Hoomaikai St Alewa Dr Kualono St Plan/ Design phase (Construction Est. to
Start after 2014)

1350

Hoomaike St Hoohiki St Hoomahilu St Road Paved1351

Hoomailani St Hoohiki St Hoomaike St Road Paved1352
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Hoomakoa St Mahoe St Hina St Road Paved1353

Hoomalimali St Hoolehua St Hoolaulea St Road Paved1354

Hoomalolo St ( 1of 2) Hoomoana St Hoolaulea St Road Paved1355

Hoomalu St 441 Hoomalu St Hoohulu St Road Paved1356

Hoomalu St Waimano Home Rd Moanalua Rd Road Paved1357

Hoomaluhia Botanical
Garden Access Rd

Luluku Rd (Entrance)
DPR

Back Gate Near Kahiko
St

Road Paved1358

Hoomaluhia St Waianae Valley Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

1359

Hoomoana Pl Hoomoana St End Road Paved1360

Hoomoana Way Hoomoana Pl End Road Paved1361

Hoomoe St Hoolaulea St Hoohaku St Road Paved1362

Hoomua St Ainamakua Dr End Road Paved1363

Hoona Pl Hoona St End Road Paved1364

Hoona St Hookupa St Hoolaulea St Road Paved1365

Hoonanea St Metcalf St Dole St Road Paved1366

Hoonani Pl Mikiola Dr 44-741 Hoonani Pl Plan/ Design phase (Construction Est. to
Start after 2014)

1367

Hooni Pl Kopalani St End Road Paved1368

Hoonipo St Hoomalimali St Huikahi St Road Paved1369

Hoono St Hoohiki St Hoomaike St Road Paved1370

Hoonui Pl Kopalani St End Road Paved1371

Hoopai Pl Hoopai St End Road Paved1372

Hoopai St Hoonipo St Hoolaulea St Road Paved1373

HOOPALA ST KIALUA ST END Plan/ Design phase (Construction Est. to
Start after 2014)

1374

Hoopiha Pl Kulia St End Road Paved1375

Hoopii Pl Niumalu Lp End Road Paved1376

Hoopio Pl Hoopio St End Road Paved1377

Hoopio St Karayan St End Road Paved1378
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Hoopuhi St Plantation Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

1379

Hoopulapula St Oluolu St End Road Paved1380

Hoopuloa Pl Hoohai St End Road Paved1381

Hoopuni Dr Kihapai St Kihapai St Road Paved1382

Hooui Pl Komo Mai Dr End Road Paved1383

Hooulu St Oneawa St Kihapai St Road Paved1384

Hoowae St (1 of 2) Hoomalolo St Hoolele St Road Paved1385

Hoowae St (2 of 2) Hoomalolo St Hoolele St Road Paved1386

Hoowali St Hoomalu St Wahinani St Road Paved1387

Hopaka St Kona St Piikoi St Road Paved1388

Hopeloa Pl Puu Panini Ave End Road Paved1389

Hopena Way Alaula Way End Road Paved1390

Hopoe Pl Lumiauau St End Road Paved1391

Horner St Omilo Ln 1030 Horner St Plan/ Design phase (Construction Est. to
Start after 2014)

1392

Hospital Rd Pualalea St Hospital Entrance Road Paved1393

Houghtailing St H-1 Fwy School St Plan/ Design phase (Construction Est. to
Start after 2014)

1394

Houghtailing St King St Hillcrest St *Planning phase (Construction Est. to Start
after 2015)

1395

HUA PL HALEMANU ST END Plan/ Design phase (Construction Est. to
Start after 2014)

1396

Huaala Pl Kipapa Dr End Road Paved1397

Huakai St Niulii St End Road Paved1398

Huakanu Pl Huakanu St End Road Paved1399

Huakanu St Pualaa St Pohue St Road Paved1400

Hualani St 327-335 Hualani St End Road Paved1401

Hualani St 355-361 Hualani St End Road Paved1402

Hualani St 436 Hualani St End Road Paved1403

Hualani St Oneawa St Kainalu Dr Road Paved1404
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Huamalani St Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1405

Huanu St Kanealii Ave Booth Rd Road Paved1406

Huanui Pl Huanui St End Road Paved1407

Huanui St 22nd Ave Puu Panini Ave Road Paved1408

Huaono Pl Hoolehua St End Road Paved1409

Huapala St Kaaipu Ave East Manoa Rd Road Paved1410

Huawaina Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1411

Huehu Pl Huehu Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

1412

Huehu Pl Huehu St End Road Paved1413

Huehu St Kekauoha St Pualalea St Plan/ Design phase (Construction Est. to
Start after 2014)

1414

Huehu St Pualalea St Kekauoha St Road Paved1415

Huelani Dr Rainbow Dr Huelani Pl Road Paved1416

Huelani Pl Huelani Dr End Road Paved1417

Huelo St Oopuola St End Plan/ Design phase (Construction Est. to
Start after 2014)

1418

Hugh St 2nd St Road A Road Paved1419

Hugh St 3rd St 2nd St Road Paved1420

HUI AEKO PL MAUKA END MAKAI END Plan/ Design phase (Construction Est. to
Start after 2014)

1421

HUI AEKO ST HUI IWA ST HUI AEKO PL Plan/ Design phase (Construction Est. to
Start after 2014)

1422

HUI AEKO WAY HUI AEKO PL END Plan/ Design phase (Construction Est. to
Start after 2014)

1423

HUI AKEPA PL HUI IWA ST END Plan/ Design phase (Construction Est. to
Start after 2014)

1424

HUI AKIKIKI PL HUI IWA ST END Plan/ Design phase (Construction Est. to
Start after 2014)

1425

Hui Alala St Hui Io St Hui Ulili St Plan/ Design phase (Construction Est. to
Start after 2014)

1426

HUI IO PL HUI IO ST END Plan/ Design phase (Construction Est. to
Start after 2014)

1427

HUI IO ST MAUKA END HUI ALALA ST Plan/ Design phase (Construction Est. to
Start after 2014)

1428

Hui Iwa St Hui Kelu St Kahekili Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

1429

Hui Iwa St Hui Ulili St Hui Kelu St Plan/ Design phase (Construction Est. to
Start after 2014)

1430
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Hui Iwa St Kahekili Hwy (Makai) Kahekili Hwy (Loop) Plan/ Design phase (Construction Est. to
Start after 2014)

1431

HUI KELU PL HUI KELU ST END Plan/ Design phase (Construction Est. to
Start after 2014)

1432

HUI KELU ST MAUKA END 75' FROM HENO PL Plan/ Design phase (Construction Est. to
Start after 2014)

1433

HUI KELU ST REAR 47-582 HUI KELU HUI IWA (MAUKA) Plan/ Design phase (Construction Est. to
Start after 2014)

1434

HUI KOLOA PL AHUIMANU PL BOTH ENDS OF PLACE Plan/ Design phase (Construction Est. to
Start after 2014)

1435

HUI NENE ST (CULDESAC-SRV47
-425)

(HUI NENE ST - END) Plan/ Design phase (Construction Est. to
Start after 2014)

1436

HUI NENE ST HUI ULILI ST HUI IO ST Plan/ Design phase (Construction Est. to
Start after 2014)

1437

Hui St Keolu Dr Mowai St Road Paved1438

Hui Ulili St Hui Iwa Pl Ahuimanu Pl Road Paved1439

HUI ULILI ST HUI IWA ST AHUIMANU PL Plan/ Design phase (Construction Est. to
Start after 2014)

1440

HUI ULILI ST HUI KELU ST HUI IWA ST Plan/ Design phase (Construction Est. to
Start after 2014)

1441

Huialoha St Kealahou St Kahului St Construction to Start within a year1442

Huihui Pl Alapoai St End Road Paved1443

Huikahi St Hoolehua St Hoolaulea St Road Paved1444

Huikala Pl Pikaiolena St End Plan/ Design phase (Construction Est. to
Start after 2014)

1445

Huipu Dr Makaha Valley Rd Kili Dr Plan/ Design phase (Construction Est. to
Start after 2014)

1446

Hukaa St Paihi St Pohue St Road Paved1447

Hula St Nawaakoa St Bridge Road Paved1448

Hulahe St Kipou St End Road Paved1449

Hulahe St Kipou St Hene St Road Paved1450

Hulahula Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1451

Hulakui Dr Likini St Wiliki Dr Road Paved1452

Hulakui Dr Wiliki Dr Wiliki Dr Road Paved1453

Hulali Pl Ahonui St 2269 Hulali Pl Plan/ Design phase (Construction Est. to
Start after 2014)

1454

Huleia Pl Pupu St End Road Paved1455

Huli St Ala Koa St Nakini St Road Paved1456
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Hulinuu Pl Keneke St End Plan/ Design phase (Construction Est. to
Start after 2014)

1457

Huluhulu St Ewa End Makai End Road Paved1458

Hulumanu St Pohue St End Road Paved1459

HUMU ST LILIPUNA RD HEEIA ST Plan/ Design phase (Construction Est. to
Start after 2014)

1460

Humuka Lp Humupaa St Humupaa St Road Paved1461

Humuna Pl Humuniki St End Road Paved1462

Humuniki Pl Humuniki St End Road Paved1463

Humuniki St Kalanianaole Hwy Kumuhau St Construction Ongoing1464

Humupaa Pl Humupaa St End Construction Ongoing1465

Humupaa St Humuniki St Humuniki St Construction Ongoing1466

Humuula Pl Humuula St End Road Paved1467

Humuula St Kina St Hele St Road Paved1468

Humuwili Pl Humuula St End Road Paved1469

Hunaahi St Kamehameha Hwy Iuiu St Plan/ Design phase (Construction Est. to
Start after 2014)

1470

Hunakai St Kilauea Ave (mauka) Waialae Ave Construction Ongoing1471

Hunakai St Waialae Ave Kahala Ave Road Paved1472

Hunalepo St Kamehameha Hwy Iuiu St Plan/ Design phase (Construction Est. to
Start after 2014)

1473

Hunalewa St 22nd Ave Huanui St Road Paved1474

Hunapaa St Huanui St End Road Paved1475

Hunekai Pl Hunekai St End Road Paved1476

Hunekai St Kikaha St End Road Paved1477

Hunnewell Pl Hunnewell St End Road Paved1478

Hunnewell St Kamehameha Ave Metcalf St Road Paved1479

Hunter St Kapahulu Ave Winam Ave Road Paved1480

Huo Pl Holaniku St End Road Paved1481

Hyde St Hunnewell St Oahu Ave Road Paved1482
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Ia Pl Kipapa Dr End Road Paved1483

Ialeleiaka Pl Lanikuhana Ave End Road Paved1484

Iana Pl Iana St End Road Paved1485

Iana St Keolu Dr End Road Paved1486

Iao Ln Old Palama St Old Palama St Plan/ Design phase (Construction Est. to
Start after 2014)

1487

Iaukea St Ewa end Mauka end Road Paved1488

Ieie Pl End End Road Paved1489

Ihi Pl Puliko St End Road Paved1490

Ihiihi Ave Whitmore Ave Whitmore Ave Road Paved1491

Ihiihi Pl Ihiihi Ave End Road Paved1492

Ihilani St Makalani St Puohala St Plan/ Design phase (Construction Est. to
Start after 2014)

1493

Ihiloa Lp Laukahi St Laukahi St Road Paved1494

Ihiloa Pl Ihiloa Lp End Road Paved1495

Iho Pl Kaonohi St End Road Paved1496

Ihoiho Pl California Ave End Road Paved1497

Iholena St Judd St Lolena St Plan/ Design phase (Construction Est. to
Start after 2014)

1498

Iholena St Lolena St End *Planning phase (Construction Est. to Start
after 2015)

1499

Ihuanu Pl Kealohi St End Road Paved1500

Ihuanu Way Ihuanu Pl End Road Paved1501

Ihuku Pl Hokuula Lp End Road Paved1502

Ihuku St Lualualei Hmstd Rd Kawili St Plan/ Design phase (Construction Est. to
Start after 2014)

1503

Ihupani Pl Papipi Rd End Road Paved1504

Ii Pl Nalii St End Road Paved1505

Iimi Pl Kopalani St End Road Paved1506

Iini Way Aiea Hts Dr End Road Paved1507

Iini Way Iini Way End Road Paved1508



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Sep 9, 2014Data Date:
Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Iiwi St Onaha St Kolohala St Road Paved1509

Ikaika Pl Kupuku Cir End Road Paved1510

Ikaloa Pl Kipapa Dr End Road Paved1511

Ikaloa St Kipapa Dr Kipapa Dr Road Paved1512

Ikawelani Pl Kipapa Dr End Road Paved1513

Ikeanani Dr Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

1514

Ikeloa St Hanauna St Anonui St Road Paved1515

Ikemaka Pl Iana St End Construction Ongoing1516

Ikepono Pl Ikepono St End Road Paved1517

Ikepono St Aawamoi St Waipahu St Road Paved1518

Iki Pl Kalanianaole Hwy End Construction Ongoing1519

Ikiiki St Ipuka St Imiloa St Plan/ Design phase (Construction Est. to
Start after 2014)

1520

Ilauhole St Nakini St End Road Paved1521

Iliaina Pl Iliaina St End Construction Ongoing1522

Iliaina St Kalaheo School Gate End Road Paved1523

Iliee St Pakonane Pl Kaamilo St Road Paved1524

Ilihau St Aikahi Lp (Mauka) Aikahi Lp (Makai) Road Paved1525

Ilihau St Kaneohe Bay Dr Aikahi Lp Road Paved1526

Ilihau St Kaneohe Bay Dr SW end Road Paved1527

Iliili Rd Makai End Paakea Rd Plan/ Design phase (Construction Est. to
Start after 2014)

1528

Iliili Rd Paakea Rd Mauka End Plan/ Design phase (Construction Est. to
Start after 2014)

1529

Ilikaa Pl Iliaina St End Road Paved1530

Ilikala Pl Mokapu Blvd End Road Paved1531

Ilikupono St Mokapu Blvd End Road Paved1532

Ililani St Mokapu Blvd End Road Paved1533

Ilima Dr Puna St Aulii St Plan/ Design phase (Construction Est. to
Start after 2014)

1534
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Ilimalia Lp Mokapu Blvd Mokapu Blvd Road Paved1535

Ilimalia Pl Ilimalia Lp End Road Paved1536

Ilimano Pl Ilimano St End Road Paved1537

Ilimano St Ilihau St End Construction Ongoing1538

Ilimapapa Pl Nanakuli Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

1539

Ilipilo St Mokapu Blvd End Road Paved1540

Iliula Pl Mahinahou St End Road Paved1541

Iliwahi Lp Mokapu Blvd End Road Paved1542

Iliwai Dr California Ave Manua St Road Paved1543

Iluna Pl Lakoloa Pl 2484 Iluna Pl Plan/ Design phase (Construction Est. to
Start after 2014)

1544

Imelda St Ala Loa St Kikoo St Road Paved1545

Imiloa St Ikiiki St Kamehameha Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

1546

Imina Pl Wekiu St End Road Paved1547

Imipono Pl Imipono St End Plan/ Design phase (Construction Est. to
Start after 2014)

1548

Imipono St McArthur St 897 o St Plan/ Design phase (Construction Est. to
Start after 2014)

1549

Inea Pl Aiea Hts Dr End Road Paved1550

Inia Pl Luehu St End Road Paved1551

Iniki Pl Kauaopuu St End Plan/ Design phase (Construction Est. to
Start after 2014)

1552

Inoa St Inoaole St Inoaole St Road Paved1553

Inoaole St Kalanianaole Hwy end of loop Road Paved1554

Inuwai Pl Kealahou St End Construction to Start within a year1555

Inuwai Way Inuwai Pl End Construction to Start within a year1556

Io Ln Old Palama St 941 Io Ln Plan/ Design phase (Construction Est. to
Start after 2014)

1557

Iole Pl Iole St 45-137 Iole Pl Plan/ Design phase (Construction Est. to
Start after 2014)

1558

Iole St Keana Rd Mokulele Dr Plan/ Design phase (Construction Est. to
Start after 2014)

1559

Iomea Pl Ihiihi Ave End Road Paved1560
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Iopono Lp Akumu St Akumu St Road Paved1561

Iosepa St Hale Laa Blvd Polynesian Ctr Plan/ Design phase (Construction Est. to
Start after 2014)

1562

Iosepa St Lanihuli St Hale Laa St Plan/ Design phase (Construction Est. to
Start after 2014)

1563

Iouli Pl Kanaka St End Plan/ Design phase (Construction Est. to
Start after 2014)

1564

Ipo Pl 22nd Ave End Road Paved1565

IPU LEPO WAY ALAWIKI ST END Plan/ Design phase (Construction Est. to
Start after 2014)

1566

Ipu Pl Ipuala Lp End Road Paved1567

Ipuai St Kealahou St Honokahua St Construction to Start within a year1568

Ipuala Lp Nahele St Nahele St Road Paved1569

Ipuala Pl Ipuala Lp End Road Paved1570

Ipuhao Pl Koa St End Road Paved1571

Ipuka St Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1572

Ipukula St Kamole St Kamole St Road Paved1573

Ipulei Pl Jasmine St End Plan/ Design phase (Construction Est. to
Start after 2014)

1574

Ipulei Way Ipulei Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

1575

Ipupai Pl Awiki St End Road Paved1576

Isenberg St Kapiolani Blvd Bingham St Road Paved1577

Iuiu St Hunalepo St Mawaena St Plan/ Design phase (Construction Est. to
Start after 2014)

1578

Iuka Pl Hind Iuka Dr End Construction Ongoing1579

Iupika Pl Alapoai St End Road Paved1580

Iwaho PL Kalihi St End Road Paved1581

Iwaiwa St Halawa Hts Rd Hukaa St Road Paved1582

Iwaiwa St Halawa Valley St Iwaena St Road Paved1583

Iwaiwa St Hulumanu St Halawa Hts Rd Road Paved1584

Iwi Way Sierra Dr Sierra Dr *Planning phase (Construction Est. to Start
after 2015)

1585

Iwia Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1586
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Jade St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1587

James St Upper St Alohea Ave Road Paved1588

Jasmine St Gardenia St End Plan/ Design phase (Construction Est. to
Start after 2014)

1589

Jennie St Wilson St 2114 Jennie St Plan/ Design phase (Construction Est. to
Start after 2014)

1590

Johnson Rd Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1591

Ka Awakea Pl Ka Awakea Rd End Road Paved1592

Ka Awakea Rd Pauku St End Road Paved1593

KA HANAHOU CIR LILIPUNA RD END Plan/ Design phase (Construction Est. to
Start after 2014)

1594

KA HANAHOU PL KA HANAHOU CIR BOTH ENDS OF T Plan/ Design phase (Construction Est. to
Start after 2014)

1595

Ka Uka Blvd Kamehameha Hwy H2 Fwy Construction Ongoing1596

Kaaawa Park Ln Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1597

Kaaei Pl Kiilani St End Road Paved1598

Kaaha St University Ave Kapiolani Blvd Road Paved1599

Kaahele Pl Kaahele St End Road Paved1600

Kaahele St Moanalua Rd Mauka end Road Paved1601

Kaaholo St Hohola St Kupuna Lp Road Paved1602

Kaaholo St Kupuna Lp Hohiu Pl Road Paved1603

Kaaholo St Kupuna Lp Kaaka St Road Paved1604

Kaahue St Kaluanui Rd Kaluanui Rd Construction Ongoing1605

Kaahumanu St Kamehameha Hwy Moanalua Rd Road Paved1606

Kaahumanu St Moanalua Rd Mauka End (City
Jurisdiction)

Road Paved1607

Kaai St Keikilani Cir Kalanianaole Hwy Road Paved1608

Kaaiai St Huli St End Road Paved1609

Kaaipu Ave Oahu Ave End Road Paved1610

Kaakaaniu St Kaluanui Rd End Construction Ongoing1611

Kaala Ave Kolekole Dr Koa St Road Paved1612
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Kaala Pl Kaala Way End Road Paved1613

Kaala St Oahu Ave Mid Pac Gate Road Paved1614

Kaala Way Kamehameha Ave Oahu Ave Road Paved1615

Kaalaea Rd Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1616

Kaalani Pl 10th Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

1617

Kaalawai Pl Diamond Head Rd End Road Paved1618

Kaaloa St Kamoku St Kaaha St Road Paved1619

Kaalolo Pl Kipapa Dr End Road Paved1620

Kaalula Pl Kaluanui Rd End Construction Ongoing1621

Kaaluna Pl Keneke St End Plan/ Design phase (Construction Est. to
Start after 2014)

1622

Kaamalio Dr East Manoa Rd East Manoa Rd Road Paved1623

Kaamilo St Neki St Aiea Hts Dr Road Paved1624

Kaanua Pl Kanapuu Dr End Road Paved1625

Kaaoao Pl Laaloa St End Road Paved1626

KAAOHUA WAY ALAWIKI ST END Plan/ Design phase (Construction Est. to
Start after 2014)

1627

Kaaona Pl Kipapa Dr End Road Paved1628

Kaapeha St Meheula Pkwy Auina St Road Paved1629

Kaapeha St Meheula Pkwy Makaikai St Road Paved1630

Kaapuna Pl Kaiao St End Road Paved1631

Kaau St Palolo Ave Mokuna St Plan/ Design phase (Construction Est. to
Start after 2014)

1632

Kaauwai Pl Halona St 1244 Kaauwai Pl Plan/ Design phase (Construction Est. to
Start after 2014)

1633

Kaawela P. Naholoholo St End Road Paved1634

Kaekae St Lanikuhana Ave Poloahilani St Road Paved1635

Kaekeeke Way Puili Pl End Construction Ongoing1636

Kaeleku St Honokahua St End Construction to Start within a year1637

Kaeleloi Pl Kuliouou Rd End Road Paved1638
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Kaelepulu Dr Mokulua Dr Aalapapa Dr Road Paved1639

Kaelo Pl Naholoholo St End Road Paved1640

Kaha Pl Kaha St End Road Paved1641

Kaha St Kapii St end Kainui Dr Road Paved1642

Kahae Rd Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1643

Kahaea Pl Kaahele St End Road Paved1644

Kahaha St Gulick Ave School St Plan/ Design phase (Construction Est. to
Start after 2014)

1645

Kahaikahai Pl Naholoholo St End Road Paved1646

Kahakai Dr Kahakai Dr Kahakai Dr Road Paved1647

Kahako Pl Kahako St End Plan/ Design phase (Construction Est. to
Start after 2014)

1648

Kahako St Kailua End Kanapuu Dr Road Paved1649

Kahako St Kanapuu Dr East End Plan/ Design phase (Construction Est. to
Start after 2014)

1650

Kahakuloa Pl Kealahou St End Construction to Start within a year1651

Kahala Ave Diamond Head Rd Waialae Beach Park Road Paved1652

Kahaloa Dr Woodlawn Dr End Road Paved1653

Kahaloa Dr Woodlawn Dr Manoa Stream Bridge Road Paved1654

Kahaloa Pl Kahaloa Dr End Road Paved1655

Kahana St Road Paved1656

Kahana St Mauka End Makai End Plan/ Design phase (Construction Est. to
Start after 2014)

1657

Kahanui St Hololani St End Road Paved1658

Kahapili St Kaonohi St Kaonohi St Road Paved1659

Kahau St 174 Kahau St Mohihi St Plan/ Design phase (Construction Est. to
Start after 2014)

1660

Kahau St Farrington Hwy 138 Kahau St (Ulehawa
Chnl)

Plan/ Design phase (Construction Est. to
Start after 2014)

1661

Kahauiki Pl Kahauiki St 1103 Kahauiki Pl Plan/ Design phase (Construction Est. to
Start after 2014)

1662

Kahauiki St Kamehameha IV Rd Middle St Plan/ Design phase (Construction Est. to
Start after 2014)

1663

Kahauloa Pl Kaluanui Rd End Construction Ongoing1664



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Sep 9, 2014Data Date:
Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Kahauola St Holawa St Hoalua St Plan/ Design phase (Construction Est. to
Start after 2014)

1665

Kahawai St Huapala St Halelena Pl Road Paved1666

Kahawai St Lowrey Ave Huapala St Road Paved1667

Kahawalu Dr Kaohinani Dr Kaohinani Dr Road Paved1668

Kahea St Palahia St Elele St Road Paved1669

Kaheka St Kanunu St Young St Road Paved1670

Kaheka St Kapiolani Blvd Kanunu St Road Paved1671

Kaheka St Kapiolani Blvd Liona St Road Paved1672

Kahela Pl Kahela St End Road Paved1673

Kahela St Kipapa Dr End Road Paved1674

Kahele Pl Kahele St End Road Paved1675

Kahele St Aelike St Hoailona St Road Paved1676

Kahelu Ave Wikao St 600 Kahelu Ave Road Paved1677

Kahema Pl Lalawaii Dr End Road Paved1678

Kahena Pl Kahena St End Construction Ongoing1679

Kahena St Hahaione St Makai End Construction Ongoing1680

Kahiki Pl Puamano Pl End Road Paved1681

Kahikinui Pl Hinalii St End Road Paved1682

Kahiko St Kamehameha Hwy Koolau View Dr Plan/ Design phase (Construction Est. to
Start after 2014)

1683

Kahiko St Kamehameha Hwy Koolau View Dr Plan/ Design phase (Construction Est. to
Start after 2014)

1684

Kahikole Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1685

Kahikolu Pl Salt Lake Blvd End Road Paved1686

Kahikolu Way Kahikolu Pl End Road Paved1687

Kahiku Pl Kaloapau St End Road Paved1688

Kahili Pl Kahili St End Road Paved1689

Kahili St Akumu St Alahaki St Road Paved1690
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Kahilinai Pl Aiea Hts Dr End Road Paved1691

Kahimoe Pl Kahimoe St End Road Paved1692

Kahimoe St Oli Lp End Road Paved1693

Kahinani Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

1694

Kahinani Pl Mokapu Saddle Rd 44-110 Kahinani Pl Plan/ Design phase (Construction Est. to
Start after 2014)

1695

Kahinani Way 44-130 Kahinani Wy 44-153 Kahinani Wy Plan/ Design phase (Construction Est. to
Start after 2014)

1696

Kahinani Way Kahinani Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

1697

Kahinu St Aimoku St End Construction Ongoing1698

Kahoa Dr Kihapai St Kihapai St Road Paved1699

Kahoaloha Ln King St Nakookoo St Road Paved1700

Kahoea St Kuahelani Ave End Road Paved1701

Kaholi Pl Lalawaii Dr End Road Paved1702

Kahonua St Puulu St Pakau St Road Paved1703

Kahowaa Pl Puuluna Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

1704

Kahu St Kahuanani St Kahuawai St Road Paved1705

Kahua Pl Napuanani Rd End Road Paved1706

Kahuahale St Kahuapili St Kahuanani St Road Paved1707

Kahuahele St Cul-de-Sac 94-242 Kahuahele St Road Paved1708

Kahuahele St Cul-de-Sac 94-350 Kahuahele St Road Paved1709

Kahuahele St Kahuaina St Kahualena St Road Paved1710

Kahuahele St Kahualena St Kahualena St Road Paved1711

Kahuailani St Hikimoe St End Road Paved1712

Kahuaina St Kahuanani St Kahualii St Road Paved1713

Kahualea St Alakaina St End Road Paved1714

Kahualei Pl Waipahu St End Road Paved1715

Kahualena Pl Kahualena St End Road Paved1716
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Kahualena St Kahuaina St Kahualoa St Road Paved1717

Kahualoa Pl Kahualoa St End Road Paved1718

Kahualoa Pl Kahualoa St End Road Paved1719

Kahualoa St Kahualena St Kahuanui St Road Paved1720

Kahuamo Pl Kahuamo Pl End Road Paved1721

Kahuamo St Kahualii St Kahuilo Pl Road Paved1722

Kahuamo St Kahulio Pl Kahuanani St Road Paved1723

Kahuamoku Pl Kahuamoku St End Road Paved1724

Kahuamoku St Farrington Hwy Paiwa St Road Paved1725

Kahuanani Pl Kahuanani St End Road Paved1726

Kahuanani Pl Kahuanani St End Road Paved1727

Kahuanani St Kahuapili St End Road Paved1728

Kahuanani St Paiwa St Kahuapili St Road Paved1729

Kahuapaa Pl Kahuapaa St End Road Paved1730

Kahuapaa St Waipahu St Kahuapaa Pl Road Paved1731

Kahuapili St Kahuanani St Kahuanui St Road Paved1732

Kahuawai St Kahuanui St Kahuapili St Road Paved1733

KAHUHIPA ST Haiku Rd KAHEKILI HWY Plan/ Design phase (Construction Est. to
Start after 2014)

1734

Kahuhipa St Kahekili Hwy Kamehameha Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

1735

Kahuli St Moaniani St End Road Paved1736

Kahulialii St Kealakaa St End Road Paved1737

Kahulio Pl Kahuamo St End Road Paved1738

Kahului St Mokuhano St Kaeleku St Construction to Start within a year1739

Kahuwai Pl Kaluanui Rd End Construction Ongoing1740

Kai Nani Pl Kalaheo Ave End Road Paved1741

Kaia St Kahikolu Pl End Road Paved1742
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Kaia St Kanealii Ave Pauoa Rd Road Paved1743

Kaialiu St S Beretania St Bingham St Road Paved1744

Kaiama Pl Lunalilo Home Rd End Construction to Start within a year1745

Kaiao St Kaaholo St Mauka END Road Paved1746

Kaiaulu Pl Kaiaulu St End Road Paved1747

Kaiaulu St Akaawa St Uhiuala St Road Paved1748

Kaiemi St Kaha St Kaipii St Road Paved1749

Kaihee St Keeaumoku St End Road Paved1750

Kaihee St Keeaumoku St End Road Paved1751

Kaihikapu St Mapunapuna St Ahua St Plan/ Design phase (Construction Est. to
Start after 2014)

1752

Kaiholu St Kainui Dr Kalaheo Ave Road Paved1753

Kaihone Way Kaiolino Way End Road Paved1754

Kaihuopalaai St Kupekala St North End Road Paved1755

Kaihuopalaai St Laulaunui St South End Road Paved1756

Kaikaina St Makawao St Makua St Road Paved1757

Kaikea Pl Kalaheo Ave End Road Paved1758

Kaikoo Pl Papu Cir End Road Paved1759

Kaikuahine St Hala Dr Kapalama Ave Plan/ Design phase (Construction Est. to
Start after 2014)

1760

Kaikunane Lp Makuahine St Makuahine St Plan/ Design phase (Construction Est. to
Start after 2014)

1761

Kaikuono Pl Papu Cir End Road Paved1762

Kailewa St Puulu St Pakau St Road Paved1763

Kailiu Pl Kaluanui Rd End Construction Ongoing1764

Kailiula Lp Kaloapau St Kaloapau St Road Paved1765

Kailiula Pl Kailiula Lp End Road Paved1766

Kailiwai Pl William Henry Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

1767

Kailua Rd 1005 Kailua Rd End Road Paved1768
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Kailua Rd Hamakua Dr Bridge Kuulei Rd Road Paved1769

Kailua Rd Hoolai St Kailua Distric Park Road Paved1770

Kailua Rd Kalaheo Ave Lihiwai Rd Road Paved1771

Kailua Rd Kalaheo Ave Wanaao Rd Road Paved1772

Kailuana Lp Kailuana Pl Kailuana Pl Road Paved1773

Kailuana Pl N Kalaheo Ave Private Gate Road Paved1774

Kailulu Way Kailuana Pl End Road Paved1775

Kaima Pl Kupuohi St End Road Paved1776

Kaimakani St Moanalua Rd Ulune St Road Paved1777

Kaimake Lp Kaha St Kaha St Road Paved1778

Kaimalu Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

1779

Kaimalu Way Kaimalu Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

1780

Kaimanahila St Paikau St Hakaka St Road Paved1781

Kaimi St Kainalu Dr Kalaheo Ave Road Paved1782

Kaimoani Way Kailuana Pl End Road Paved1783

Kaimoku Pl Kaimoku Way End Road Paved1784

Kaimoku Way Kalanianaole Hwy End Road Paved1785

Kaimuki Ave 18th Ave Luawai St Road Paved1786

Kaimuki Ave 4th Ave 6th Ave Road Paved1787

Kaimuki Ave 6th Ave 18th Ave Road Paved1788

Kaimuki Ave Kapiolani Blvd 4th Ave Road Paved1789

Kaimuohema Pl Henry St End Road Paved1790

Kainalu Dr 105 Kainalu Dr End Road Paved1791

Kainalu Dr 133 Kainalu Dr End Road Paved1792

Kainalu Dr 445 Kainalu Dr End Road Paved1793

Kainalu Dr Kainui Dr Kailua Rd Road Paved1794
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Kainehe St Kihapai St Kailua Rd Road Paved1795

Kainoa Pl Mona St End Road Paved1796

Kainui Dr Kalaheo Ave End Construction Ongoing1797

Kainui Dr N Kalaheo St End Road Paved1798

Kainui Pl Kainui Dr End Road Paved1799

Kaiolena Dr Aalapapa Dr Mokulua Dr Road Paved1800

Kaiolino Way Kailuana Pl End Road Paved1801

Kaiolohia Pl Ainahou St End Construction Ongoing1802

Kaiolohia Way Kaiolohia Pl End Construction Ongoing1803

Kaiolu St Ala Wai Blvd Kuhio Ave Road Paved1804

Kaipiha St Kaha St Kaimake Lp Road Paved1805

Kaipii St Kaha St Kihapai St Road Paved1806

Kaipuhaa Pl Kaluanui Rd End Construction Ongoing1807

Kaiulani Ave Ala Wai Blvd Kuhio Ave Road Paved1808

Kaiulani Ave concrete section Kalakaua Ave Road Paved1809

Kaiwiki Pl Hawaii Kai Dr End Road Paved1810

Kakae Pl Naholoholo St End Road Paved1811

Kakahiaka St Wanaao Rd Mahealani Pl Road Paved1812

Kakaina Pl Kakaina St End Road Paved1813

Kakaina St Hihimanu St Makapuu End Construction Ongoing1814

Kakaina St Hihimanu St Mekia St Construction Ongoing1815

Kakaina St Mahailua St Mekia St Road Paved1816

Kakaina St Mahailua St Waikupanaha St Road Paved1817

Kakaina St Mekia St Mahailua St Road Paved1818

Kakaina St Waikupanaha St Mauka End Road Paved1819

Kakalena St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1820
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Kakapa Pl Kaluanui Rd End Construction Ongoing1821

Kakela Dr Mckinley St Mckinley St Road Paved1822

Kakela Iki Pl Kakela Dr End Road Paved1823

Kakela Pl Kakela Dr End Road Paved1824

Kakiwa Pl Kaluanui Rd End Construction Ongoing1825

Kakoi St Nimitz Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1826

Kakoo Pl Makakilo Dr End Road Paved1827

Kaku St Anoi Rd Keneke St Plan/ Design phase (Construction Est. to
Start after 2014)

1828

Kala Pl Aukai Ave Kahala Ave Road Paved1829

Kalaau Pl Kuliouou Rd End Road Paved1830

Kalaepaa Dr Kalihi St Loop End Road Paved1831

Kalaepohaku Pl Kalaepohaku St End Plan/ Design phase (Construction Est. to
Start after 2014)

1832

Kalaepohaku St Kaminaka Dr Akeakamai St Plan/ Design phase (Construction Est. to
Start after 2014)

1833

Kalaheo Ave Kailua Rd Lihiwai Rd Road Paved1834

Kalahu Pl Kaluanui Rd End Construction Ongoing1835

Kalai Pl Kalauipo St End Road Paved1836

Kalaimoku St Kalakaua Ave Ala Wai Blvd Road Paved1837

Kalaka Pl Kalaheo Ave End Road Paved1838

Kalakaua Ave Ala Wai Blvd Saratoga Rd Road Paved1839

Kalakaua Ave Ala Wai Pedestrian
bridge

Kapiolani Blvd Road Paved1840

Kalakaua Ave Beretania St Ala Wai Blvd Plan/ Design phase (Construction Est. to
Start after 2014)

1841

Kalakaua Ave Kapahulu Ave Poni Moi Rd Road Paved1842

Kalakaua Ave King St Ena Rd Road Paved1843

Kalakaua Ave Poni Moi Rd Coconut Ave Road Paved1844

Kalakua St Lunalilo Home Rd End Construction to Start within a year1845

Kalala St California Ave Nakula St Road Paved1846
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Kalalau Pl Kalalau St End Construction to Start within a year1847

Kalalau St Poipu Dr Nawiliwili St Construction to Start within a year1848

Kalalea Pl Kalalea St End Construction to Start within a year1849

Kalalea St Aipo St Hawaii Kai Dr Construction to Start within a year1850

Kalali Pl Kalali St End Plan/ Design phase (Construction Est. to
Start after 2014)

1851

KALALI ST ALALOA ST END Plan/ Design phase (Construction Est. to
Start after 2014)

1852

Kalama Dr Hiu St 1220A Kalama Rd Plan/ Design phase (Construction Est. to
Start after 2014)

1853

Kalama Paka Pl Mokuhano St End Construction to Start within a year1854

Kalama St 316-324 Kalama St End Road Paved1855

Kalama St 337-345 Kalama St End Road Paved1856

Kalama St 352-358 Kalama St End Road Paved1857

Kalama St 422-432 Kalama St End Road Paved1858

Kalama St 425-431 Kalama St End Road Paved1859

Kalama St Oneawa St Kainalu Dr Road Paved1860

Kalamaku St Moreira St End Road Paved1861

Kalamalo Pl Keneke St End Plan/ Design phase (Construction Est. to
Start after 2014)

1862

Kalamoho Pl Kaamilo St End Road Paved1863

Kalaniiki Pl Kalaniiki St End Construction Ongoing1864

Kalaniiki St Kalanianaole Hwy Pvt Gate Construction Ongoing1865

Kalanipuu Pl Kalanipuu St End Construction to Start within a year1866

Kalanipuu St Lunalilo Home Rd Ahukini St Construction to Start within a year1867

Kalapaki Pl Kalapaki St End Construction to Start within a year1868

Kalapaki St Wainiha St Lunalilo Home Rd Construction to Start within a year1869

Kalapu St Hanakahi St Hanakahi St Road Paved1870

Kalau Pl Nakini St End Road Paved1871

Kalauipo Pl Kalauipo St End Road Paved1872



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Sep 9, 2014Data Date:
Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Kalauipo St Kaweloka St Kaweloka St Road Paved1873

Kalauokalani Way Makaloa St Kapiolani Blvd Road Paved1874

Kalawai Pl End of Concrete Section Deadend Road Paved1875

Kalawina Pl Kaamilo St End Road Paved1876

Kale Pl Kalihi St End *Planning phase (Construction Est. to Start
after 2015)

1877

Kalehua St Kahaloa Dr End Road Paved1878

Kalei Rd Kalele Rd End Road Paved1879

Kaleilani Pl Kaleilani St End Road Paved1880

Kaleilani St Makamua St Makamua St Road Paved1881

Kaleimamahu St End End Construction to Start within a year1882

Kalenakai Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

1883

Kaleo Pl Hookomo St End Road Paved1884

Kaleo Way Kaleo Pl End Road Paved1885

Kalepa Pl Hala Dr 1722 Skyline Dr Plan/ Design phase (Construction Est. to
Start after 2014)

1886

Kalia Rd Ala Moana Blvd Paoa Pl Road Paved1887

Kalia Rd Saratoga Rd End Road Paved1888

Kalie St California Ave End Road Paved1889

Kalihi St Makuahine St Huea Pl Road Paved1890

Kalihi St Makuahine St Likelike Hwy Road Paved1891

Kalihi St, driveway at
3510 Kalihi St

3510 Kalihi St 3512 Kalihi St Plan/ Design phase (Construction Est. to
Start after 2014)

1892

Kalihiwai Pl Kaluanui Rd End Construction Ongoing1893

Kalike Pl Kihale St End Road Paved1894

Kalikimaka St Alewa Dr 1080 Kalikimaka St Plan/ Design phase (Construction Est. to
Start after 2014)

1895

Kaliko Dr California Ave California Ave Road Paved1896

KALIMALOA ST OHALA ST HEEIA ST Plan/ Design phase (Construction Est. to
Start after 2014)

1897

Kalina Pl Kealahou St End Construction to Start within a year1898
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Kalo Pl Varsity Pl End Road Paved1899

Kaloa Way Mckinley St Damon St Road Paved1900

Kaloaloa St Kaluanui Rd Kaahue St Construction Ongoing1901

Kaloaluiki Pl Kaloaluiki St End Road Paved1902

Kaloaluiki St Lowrey Ave Kaloaluiki St Road Paved1903

Kaloapau St Kuahelani Ave Kuahelani Ave Road Paved1904

Kalolina Pl Kalolina St End Road Paved1905

Kalolina St 614 Kalolina St End Construction Ongoing1906

Kalolina St 614 Kalolina St End Road Paved1907

Kalolina St Oneawa St End Road Paved1908

Kalopa St Ainapo St Kii St Construction Ongoing1909

Kalua Pl Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

1910

Kalua Rd Palolo Ave 10th Ave Road Paved1911

Kaluaa Pl Kaumoku St End Construction Ongoing1912

Kaluamoi Dr Kamehameha Hwy End Road Paved1913

Kaluamoi Pl Kaluamoi Dr End Road Paved1914

Kaluamoo St Kalaheo Ave Kainalu Dr Construction Ongoing1915

Kaluanui Pl Kaluanui Rd Kaluanui Way Construction Ongoing1916

Kaluanui Rd Hawaii Kai Dr End Road Paved1917

Kaluanui Way End End Construction Ongoing1918

Kaluawaa St Kamakini St End Road Paved1919

Kalukalu St Ikepono St Pilimai St Road Paved1920

Kaluli St Auwaiku St Kina St Road Paved1921

Kam IV Rd N School St 1040 Kam IV Rd Plan/ Design phase (Construction Est. to
Start after 2014)

1922

Kamahana Pl Naholoholo St End Road Paved1923

Kamahao Pl Kamahao St End Road Paved1924



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Sep 9, 2014Data Date:
Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Kamahao St Noelani St Hookanike St Road Paved1925

Kamahele Pl Kamahele St End Road Paved1926

Kamahele St Keolu Dr End Road Paved1927

Kamahoi St Maliko St End Road Paved1928

Kamaio Pl Kamaio St End Road Paved1929

Kamaio St Meheula Pkwy Lanikuhana Ave Road Paved1930

Kamaka Ln Lanakila Ave 827 Kamaka Ln Plan/ Design phase (Construction Est. to
Start after 2014)

1931

Kamaka Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1932

Kamakee St Kapiolani Blvd Auahi St Road Paved1933

Kamakini St Kanewai St End Road Paved1934

Kamakoi Pl Kamakoi Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

1935

Kamakoi Rd Pulama Rd Mauka End Plan/ Design phase (Construction Est. to
Start after 2014)

1936

Kamala Lp Kekupua St Kekupua St Construction to Start within a year1937

Kamalani Pl Apuakea St End Plan/ Design phase (Construction Est. to
Start after 2014)

1938

Kamalei St Kealakaa St End Road Paved1939

Kamalii St Makanani Dr 1711 Skyline Dr Plan/ Design phase (Construction Est. to
Start after 2014)

1940

Kamalino St Hololea St Both ends Road Paved1941

Kamanaaina Pl Kuhimana St End Road Paved1942

Kamanaiki St Wailele St Laulani St Road Paved1943

Kamaole St Kekaa St Kekaa St Construction to Start within a year1944

Kamaomao Pl Kealahou St End Construction to Start within a year1945

Kamau Pl Keaahala Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

1946

Kamehame Dr 2nd concrete Section End Construction to Start within a year1947

Kamehame Dr Maunanani St 1st c/r section Construction to Start within a year1948

Kamehame Pl Kamehame Dr End Construction to Start within a year1949

Kamehameha Ave Manoa Rd Oahu Ave Road Paved1950
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Kamehameha Hwy 2140'N. of Anahulu
Stream Bridge

Cane Haul Rd Road Paved1951

Kamehameha Hwy 906 Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

1952

Kamehameha Hwy Haiku Rd Kahekili Hwy *Planning phase (Construction Est. to Start
after 2015)

1953

Kamehameha Hwy Likelike Hwy Keole St Road Paved1954

Kamehameha IV Rd N School St Likelike Hwy Construction to Start within a year1955

Kamilo St Hawaii Kai Dr Hawaii Kai Dr Road Paved1956

Kamiloiki Pl Lunalilo Home Rd End Construction to Start within a year1957

Kaminaka Dr St Louis Dr Kanalui St Plan/ Design phase (Construction Est. to
Start after 2014)

1958

Kamohoalii st Kalihi St 1744 Kamohoalii St Road Paved1959

Kamohoalii St Kalihi St Kokohead End Road Paved1960

Kamoi Pl Kaahue St End Construction Ongoing1961

Kamoku St Kaaloa St Hihiwai St Road Paved1962

Kamole Pl Kamole St End Construction Ongoing1963

Kamole St Laukahi St Kamole St Construction Ongoing1964

Kamooalii St Liula St Both T Ends Plan/ Design phase (Construction Est. to
Start after 2014)

1965

Kamookoa Pl Kaluanui Rd End Construction Ongoing1966

Kamuela Ave Date St Kapahulu Ave Road Paved1967

Kamuela Pl Kaohinani Dr End Construction to Start within a year1968

Kana Pl Ocean View Dr End Road Paved1969

Kanae St Ainamakua Dr Both Ends Road Paved1970

Kanaeha Pl Luehu St End Road Paved1971

Kanaha St Maluniu Ave Uilama St Road Paved1972

Kanahale Rd Hakimo Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

1973

Kanai Pl Waikalua Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

1974

Kanaina Ave Kapahulu Ave Kaunaoa St Road Paved1975

Kanaina Ave Kaunaoa St End Road Paved1976
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Kanaka Pl Kanaka St End Plan/ Design phase (Construction Est. to
Start after 2014)

1977

Kanaka St Mahinui Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

1978

Kanakou Pl Kaluanui Rd End Construction Ongoing1979

Kanalani Pl Pupukea Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

1980

Kanaloa St Uhaloa St Hakina St Road Paved1981

Kanalui Pl Kanalui St End Plan/ Design phase (Construction Est. to
Start after 2014)

1982

Kanalui St Kaminaka Dr Kaminaka Dr Plan/ Design phase (Construction Est. to
Start after 2014)

1983

Kanamee St Naholoholo St Kipapa Dr Road Paved1984

Kanapua Pl Kaupuni St End Plan/ Design phase (Construction Est. to
Start after 2014)

1985

Kanapuu Dr Kalanianaole Hwy Keolu Dr Road Paved1986

Kanapuu Pl Kanapuu Dr End Road Paved1987

Kanealii Ave Pauoa Rd Kapalu St Road Paved1988

Kaneapu Pl Mokulua Dr End Road Paved1989

Kanekapolei St Ala Wai Blvd Kaiulani Ave Road Paved1990

Kanekopa Pl Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

1991

Kaneloa Rd Paoakalani Ave Wai Nani Way Road Paved1992

Kaneohe Bay Dr 1100' from H-3 Mokapu Blvd Road Paved1993

Kaneohe Bay Dr Aumoana Pl Anu Pl Construction to Start within a year1994

Kaneohe Bay Dr Bayview Haven Pl Nohokai Pl Construction Ongoing1995

Kaneohe Bay Dr Kaimalu Pl Malae Pl Plan/ Design phase (Construction Est. to
Start after 2014)

1996

Kanewai St Dole St Kamakini St Road Paved1997

Kaniahe Pl Kulia St End Road Paved1998

Kaniahe St End Hanau St Road Paved1999

Kaniau Pl Peke Ln End Road Paved2000

Kaniela Pl Kuliouou Rd End Construction Ongoing2001

Kanihi St Kaweloka St End Road Paved2002
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Kanikani Pl Aheahe Ave End Road Paved2003

Kaniko Pl Kulia St End Road Paved2004

Kanoelehua Pl Glen Ave End Road Paved2005

Kanoenoe St Hawaii Kai Dr Makaa St Road Paved2006

Kanu St Lowrey Ave Loi St Road Paved2007

Kanuku Pl Kanuku St End Road Paved2008

Kanuku St Kamehameha Hwy Hekaha St Road Paved2009

Kanunu St Keeaumoku St Kalakaua Ave Road Paved2010

Kaoea Pl Hakupokano Lp End Road Paved2011

Kaohe Pl Kaahue St End Construction Ongoing2012

Kaohinani Dr Kahawalu Dr Kamuela Pl Road Paved2013

Kaokoa Pl Kahapili St End Road Paved2014

Kaola Way Pacific Hts Rd Booth Rd Road Paved2015

Kaomaaiku Pl Makaunulau St End Road Paved2016

Kaonawai Pl East Manoa Rd End Road Paved2017

Kaonohi Pl Kaonohi St End Road Paved2018

Kaonohi St Kamehameha Hwy Moanalua Rd Road Paved2019

Kaoopulu Pl Kaluanui Rd End Construction Ongoing2020

Kaoopulu Way Kaoopulu Pl End Construction Ongoing2021

Kaope St Ewa End Hnl End Road Paved2022

Kaopua Lp Kuahelani Ave Kuahelani Ave Road Paved2023

Kapa Pl Kaluanui Rd End Construction Ongoing2024

Kapaa St Kainalu Dr Kalaheo Ave Road Paved2025

Kapaakea Ln King St End Road Paved2026

Kapahu St Auwaiolimu St Anianiku St Road Paved2027

Kapahulu Ave Ala Wai Blvd Harding Ave Construction Ongoing2028
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Kapahulu Ave Kalakaua Ave Paki Ave Road Paved2029

Kapaia St Lunalilo Home Rd End Construction to Start within a year2030

Kapalai Pl Kapalai Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

2031

Kapalai Rd Hinamoe Pl Bridge Plan/ Design phase (Construction Est. to
Start after 2014)

2032

Kapalai Rd Kamehameha Hwy Keole St Plan/ Design phase (Construction Est. to
Start after 2014)

2033

Kapalama Ave Aupuni St Makanani Dr Construction to Start within a year2034

Kapalama Ave Konia St Hanai Lp Construction to Start within a year2035

Kapalama Ave School St Konia St Plan/ Design phase (Construction Est. to
Start after 2014)

2036

Kapalapala Pl Hawaii Kai Dr End Road Paved2037

Kapaloala Pl Pauoa Rd End Road Paved2038

Kapalu St Booth Rd Pauoa Rd Road Paved2039

Kapana Pl Laupapa St End Road Paved2040

Kapapala Pl Kaahue St End Construction Ongoing2041

Kapawa Pl Naholoholo St End Road Paved2042

KAPEA PL KAPEA ST END Plan/ Design phase (Construction Est. to
Start after 2014)

2043

KAPEA ST HUMU ST NAHIKU ST Plan/ Design phase (Construction Est. to
Start after 2014)

2044

KAPEHE ST MAUKA KIALUA END KIALUA ST Plan/ Design phase (Construction Est. to
Start after 2014)

2045

Kapiki Rd Hakimo Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

2046

Kapili St Cleghorn St Tusitala St Road Paved2047

Kapiolani Blvd Date St King St Road Paved2048

Kapiolani Blvd Kamakee St Kalakaua Ave Road Paved2049

Kapiolani Blvd South St Ward Ave Road Paved2050

Kapiolani Blvd Ward Rd Kaheka St Road Paved2051

Kapoho Pl Kaahue St End Construction Ongoing2052

Kapolei Pkwy Manawai St Kamaaha Ave Road Paved2053

Kapolei Pkwy Renton Rd Kolowaka Dr Road Paved2054
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Kapoo St Keneke St Paleka Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2055

Kapuahi Pl Kapuahi St End Road Paved2056

Kapuai Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2057

Kapuhi Pl Kapuhi St End Plan/ Design phase (Construction Est. to
Start after 2014)

2058

Kapuhi St Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2059

Kapukapu Pl Naalii St End Road Paved2060

Kapulei St Pauoa Rd Kekuanoni St Road Paved2061

Kapulena Lp Kii St Kii St Construction Ongoing2062

Kapunahala Rd Kulukeoe St Anoi Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2063

Kapuni St Cleghorn St Kuhio Ave Road Paved2064

Karatti Ln Pensacola St End Road Paved2065

Karayan St Ala Loa St Fort Weaver Rd Road Paved2066

Karsten Dr California Ave California Ave (ewa loop) Road Paved2067

Karsten Dr California Ave California Ave (Hon
Loop)

Road Paved2068

Kau St Ukee St End Road Paved2069

Kauakapuu Lp Lanikuhana Ave Lanikuhana Ave Road Paved2070

Kaualio Pl 22nd Ave End Road Paved2071

Kauamea Pl Kipapa Dr End Road Paved2072

Kauanomeha Pl Hinalii St End Road Paved2073

Kauaopuu St Hale Ekahi Dr Kawili St Plan/ Design phase (Construction Est. to
Start after 2014)

2074

Kauhaa Pl Kumoo Lp End Plan/ Design phase (Construction Est. to
Start after 2014)

2075

Kauhako Pl Kauhako St End Construction to Start within a year2076

Kauhako St Hanamaulu St Kaumakani St Construction to Start within a year2077

Kauhale St Moanalua Rd End (incl. 2 cul de sacs) Road Paved2078

Kauhana Pl Kauhana St End Plan/ Design phase (Construction Est. to
Start after 2014)

2079

Kauhana St Paloloa Ave Palolo Ave Plan/ Design phase (Construction Est. to
Start after 2014)

2080
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Kauhane St Iaukea St End Road Paved2081

Kauhihau Pl Kuleana Rd End Road Paved2082

Kauhola Pl Hawaii Kai Dr End Road Paved2083

Kauholokahiki Pl Kauholokahiki St End Road Paved2084

Kauholokahiki St End End Road Paved2085

Kauiki St Kehue St Hanaloa St Road Paved2086

Kauinohea PL Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

2087

Kaukalia St Kiaha Lp Anania Dr Road Paved2088

Kaukama Rd Apuupuu Rd Makai End Plan/ Design phase (Construction Est. to
Start after 2014)

2089

Kaukama Rd Farrington Hwy Uala St Plan/ Design phase (Construction Est. to
Start after 2014)

2090

Kaukama Rd Paakea Rd Apuupuu Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2091

Kaukamana St Farrington Hwy Kulaapuni St Plan/ Design phase (Construction Est. to
Start after 2014)

2092

Kaukoe St Lanikuhana Ave Awiki St Road Paved2093

Kaukonahua Rd Wilikina Dr Farrington Hwy *Planning phase (Construction Est. to Start
after 2015)

2094

Kauku Pl Kaahue St End Construction Ongoing2095

Kaulahao St Hoala St End Road Paved2096

Kaulaili Rd Makaha Valley Rd Kaulawaha Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2097

Kaulani Way Oneawa St Hinano Way Road Paved2098

Kaulawaha Rd Maiuu Rd Makaha Valley Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2099

Kaulawaha Rd Makaha Valley Rd Jade St Plan/ Design phase (Construction Est. to
Start after 2014)

2100

Kaulia Pl Kipapa Dr End Road Paved2101

Kaulike Dr Kuleana Rd (Ewa) Kuleana Rd (KH) Road Paved2102

Kaulu St Kalanianaole Hwy Laumilo St Road Paved2103

Kaulua St Kahoea St Kawau St Road Paved2104

Kauluikua Pl Lanikuhana Ave End Road Paved2105

Kaulukanu Pl Kaulukanu St End Construction Ongoing2106
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Kaulukanu St Kakaina St End Construction Ongoing2107

Kaululaau St Moreira St End Road Paved2108

Kaululena St Alohilani St End Kelewaa St End Road Paved2109

Kaumahana Pl Kaweloka St End Road Paved2110

Kaumailuna Pl Alewa Dr 1171 Kaumailuna Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2111

Kaumaka Pl Kalanipuu St End Construction to Start within a year2112

Kaumakani Pl Kaumakani St End Construction to Start within a year2113

Kaumakani St Lunalilo Home Rd Anapalau St Construction to Start within a year2114

Kaumoku St End End Construction Ongoing2115

Kaumoli Pl Kaumoli St 101st St Road Paved2116

Kaumoli St Kuloko St Panee St Road Paved2117

Kauna St Ainapo St Kii St Construction Ongoing2118

Kaunala Pl Kaunala St End Plan/ Design phase (Construction Est. to
Start after 2014)

2119

Kaunala St Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2120

Kaunaoa St Leahi Ave Trousseau St Road Paved2121

Kaunoa St Ewa End Hnl End Road Paved2122

Kaunolu St Kehue St Haiamu St Road Paved2123

Kauopae Pl Kukolu St End Road Paved2124

Kauopua St Makapipipi St Makapipipi St Road Paved2125

Kaupaku Pl Kaluanui Rd End Construction Ongoing2126

Kaupalena St Kuliouou Rd Lani St Construction Ongoing2127

Kaupu Pl Waipahu St End Road Paved2128

Kaupu Way Kaupu Pl 0+20 Road Paved2129

Kaupuni Pl Kaupuni St End Plan/ Design phase (Construction Est. to
Start after 2014)

2130

Kaupuni St Farrington Hwy Kaupuni Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2131

Kauwahi Ave Haleakala Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

2132
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Kauwili St Kaunolu St North Rd Road Paved2133

Kawaena Pl Pauoa Rd End Road Paved2134

Kawahine Pl Huli St End Road Paved2135

Kawaiahao St Ward Ave Kamakee St Road Paved2136

Kawaihae Pl Kawaihae St End Road Paved2137

Kawaihae St Kalanianaole Hwy Hawaii Kai Dr Construction Ongoing2138

Kawaiki Pl Kaahue St End Construction Ongoing2139

Kawailoa Rd Lihiwai Rd Alala Rd Road Paved2140

Kawainui St 328 Kawainui St 320 Kawainui St Road Paved2141

Kawainui St 331 Kawainui St 339 Kawainui St Road Paved2142

Kawainui St 340 Kawainui St 344 Kawainui St Road Paved2143

Kawainui St 418 Kawainui St 428 Kawainui St Road Paved2144

Kawainui St 427 Kawainui St 419 Kawainui St Road Paved2145

Kawainui St 450 Kawainui St End Construction Ongoing2146

Kawainui St 450 Kawainui St End Road Paved2147

Kawainui St Kihapai St Maluniu Ave Road Paved2148

Kawao Ave Haleakala Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

2149

Kawau St Hokuiwa St Kahoea St Road Paved2150

Kawekiu Pl Kuliouou Rd End Construction Ongoing2151

Kawele Pl Koliana St End Road Paved2152

Kaweloalii Pl Kaweloalii St End Road Paved2153

Kaweloalii St Hokuahiahi St Kuahelani Ave Road Paved2154

Kaweloka Pl Kaweloka St End Road Paved2155

Kaweloka St Palamoi St Kuahaka St Road Paved2156

Kawelolani Pl Wilhelmina Rise End Plan/ Design phase (Construction Est. to
Start after 2014)

2157

Kawelu St Kanihi St Leomele St Road Paved2158
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Kaweo Pl Holaniku St End Road Paved2159

Kawili Pl Kawili St End Plan/ Design phase (Construction Est. to
Start after 2014)

2160

Kawili St Lualualei Hmstd Rd Makai nd Plan/ Design phase (Construction Est. to
Start after 2014)

2161

Kawili St Start of Loop Mauka End Plan/ Design phase (Construction Est. to
Start after 2014)

2162

Kawoa Pl Maulukua Rd Dead End Plan/ Design phase (Construction Est. to
Start after 2014)

2163

Kawoa Way Kawoa Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

2164

Kawohi Pl Kilohi St 2458 Kawohi Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2165

Kawowo Pl Kawowo Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

2166

Kawowo Rd End End Plan/ Design phase (Construction Est. to
Start after 2014)

2167

Ke Iki Rd Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2168

Ke Nui Rd Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2169

Ke Waena Rd Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2170

Keaahala Pl Keaahala Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

2171

KEAAHALA RD KAMAU PL KAHEKILI HWY Plan/ Design phase (Construction Est. to
Start after 2014)

2172

KEAAHALA RD Kamehameha Hwy KAMAU PL Plan/ Design phase (Construction Est. to
Start after 2014)

2173

Keaalau Pl *Planning phase (Construction Est. to Start
after 2015)

2174

Keaalau Pl Kaneohe Bay Dr Concrete Plan/ Design phase (Construction Est. to
Start after 2014)

2175

Keahi St Kumu St Construction to Start within a year2176

Keahilele Pl Keahilele St End Road Paved2177

Keahilele St Hokuahiahi St End Road Paved2178

Keahole St Kalanianaole Hwy Hawaii Kai Dr Road Paved2179

Keakaula Pl Laupapa St End Road Paved2180

Keakealani St Hao St Kiholo St Road Paved2181

Kealahou Pl Keaniani St End Road Paved2182

Kealahou St Hawaii Kai Dr Kalanianaole Hwy Construction to Start within a year2183

Kealahou St Muolea Pl End Road Paved2184
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Kealakaa Pl Kealakaa St End Road Paved2185

Kealakaa St Mahinahou St Nui St Road Paved2186

Kealakai St Simon Rd Lolena St Plan/ Design phase (Construction Est. to
Start after 2014)

2187

Kealalani Pl Kukuna Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

2188

Kealaolu Pl Kealaolu Ave End Road Paved2189

Kealauina Dr Halawa Hts Rd End Road Paved2190

Kealia Dr Makanani St Houghtailing St Plan/ Design phase (Construction Est. to
Start after 2014)

2191

Kealoha Pl Gulick Ave 2128 Kealoha Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2192

Kealoha St Gulick Ave Kamehameha Park Plan/ Design phase (Construction Est. to
Start after 2014)

2193

Kealohi St Lanikuhana Ave Makapipipi St Road Paved2194

Kealohilani Ave Kuhio Ave Kalakaua Ave Road Paved2195

Keama Pl East Manoa Rd End Road Paved2196

Keana Rd Kaneohe Bay Dr Namoku St Plan/ Design phase (Construction Est. to
Start after 2014)

2197

Keaniani Pl Keaniani St End Road Paved2198

Keaniani St 327-333 Keaniani St End Road Paved2199

Keaniani St 328-336 Keaniani St End Road Paved2200

Keaniani St 349-355 Keaniani St End Road Paved2201

Keaniani St 407-417 Keaniani St End Road Paved2202

Keaniani St Maluniu Ave Oneawa St Road Paved2203

Keanu St 10th Ave Palolo Ave Plan/ Design phase (Construction Est. to
Start after 2014)

2204

Keanu St 3519 Keanu St 10th Ave Plan/ Design phase (Construction Est. to
Start after 2014)

2205

Keanu St Hunakai St Hunakai St Construction Ongoing2206

Keanu Street, include city
maintained private road

Wilhelmina Rise End Road Paved2207

Keaolani Pl Keaolani St End Road Paved2208

Keaolani St Keahilele St End Road Paved2209

Keaolele Pl Waiomao Rd End Road Paved2210
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Keaoopua Pl Keaoopua St End Road Paved2211

Keaoopua St Lanikuhana Ave Meheula Pkwy Road Paved2212

Keawemauhili Pl Kekauoha St End Road Paved2213

Keawemauhili Pl Kekauoha St End Plan/ Design phase (Construction Est. to
Start after 2014)

2214

Keeaumoku Pl Keeaumoku St End Road Paved2215

Keeaumoku St Kaihee St Nehoa St Road Paved2216

Keeaumoku St Kapiolani Blvd Kinau St Road Paved2217

Keeaumoku St Nehoa St Mauka End Road Paved2218

Keehuhiwa Pl Makohilani St End Road Paved2219

Keehuhiwa St Makohilani St Makohilani St Road Paved2220

Keele Pl Laupapa St End Road Paved2221

Keena Pl Laupapa St End Road Paved2222

Keha Pl Kamehameha IV Rd 2327 Keha Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2223

Kehau Pl Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

2224

Kehaulani Dr Lanipo Dr End Road Paved2225

Kehela Pl Kehela St End Road Paved2226

Kehena Pl Old Waialea Rd End Road Paved2227

Kehepue Lp Kaloapau St Kaloapau St Road Paved2228

Kehepue Pl Kehepue Lp End Road Paved2229

Kehooea Pl Makohilani St End Road Paved2230

Kehue Pl Kehue St End Road Paved2231

Kehue St Kaunolu St North Rd Road Paved2232

Kei Pl Kehue St End Road Paved2233

Keikialii St Naalii St End (Lt) Road Paved2234

Keikialii St Naalii St End (Rt) Road Paved2235

Keikikane Lp Kanaka St Kanaka St Plan/ Design phase (Construction Est. to
Start after 2014)

2236
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Keikikane Pl Keikikane Lp End Plan/ Design phase (Construction Est. to
Start after 2014)

2237

Keikilani Circle Kaai St Kaai St Road Paved2238

Kekaa St Mokuhano St Mokuhano St Construction to Start within a year2239

Kekaihili Pl Kehue St End Road Paved2240

Kekakia Pl Laupapa St End Road Paved2241

Kekauluohi St Auhea Pl Mauka End Construction to Start within a year2242

Kekauoha St Pualalea St End Road Paved2243

Kekauoha ST Pualalea St End Plan/ Design phase (Construction Est. to
Start after 2014)

2244

Kekoa Pl Kealauina Dr End Road Paved2245

Kekona Pl Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

2246

Kekuanoni Pl Kekuanoni St End Road Paved2247

Kekuanoni St Booth Rd Kapulei St Road Paved2248

Kekumu Pl Huli St End Road Paved2249

Kekupua Pl Kekupua St End Construction to Start within a year2250

Kekupua St Anapalau St Kaumakani St Construction to Start within a year2251

Keleawe Pl Laupapa St End Road Paved2252

Kelewaa Pl Kelewaa St End Road Paved2253

Kelewaa St Holani St Kaululena St Road Paved2254

Kelewina Pl Kelewina St End Road Paved2255

Kelewina St Puualoha St Maunawili Rd Road Paved2256

Keliikipi St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2257

Kellog St Kilani Ave End Road Paved2258

Keluka Pl Keneke St End Plan/ Design phase (Construction Est. to
Start after 2014)

2259

Kemika Pl Laupapa St End Road Paved2260

Kemole Ln King St Beretania St Road Paved2261

Keneke Pl Keneke St End Plan/ Design phase (Construction Est. to
Start after 2014)

2262



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Sep 9, 2014Data Date:
Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Keneke St Anoi Rd Kapunahala Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2263

Kenela St Koa Kahiko St 45-244 Kenela St Plan/ Design phase (Construction Est. to
Start after 2014)

2264

Kenela St Koa Kahiko St Namoku St Plan/ Design phase (Construction Est. to
Start after 2014)

2265

Kenola Pl Kipou St End Road Paved2266

Keoe Pl Yacht Club St End Plan/ Design phase (Construction Est. to
Start after 2014)

2267

Keoe Way Keoe Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

2268

KEOHAPA PL KAPEHE ST END Plan/ Design phase (Construction Est. to
Start after 2014)

2269

Keokea Pl Kawaihae St End Road Paved2270

Keoki Pl Kuliouou Rd End Construction Ongoing2271

Keoki Pl Wanaao Rd Akaakaawa St Road Paved2272

Keola St 959 Keola St Hala Dr - State HHA Plan/ Design phase (Construction Est. to
Start after 2014)

2273

Keole Pl Keole St End Plan/ Design phase (Construction Est. to
Start after 2014)

2274

Keole St Kamehameha Hwy Kapalai Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2275

Keolu Dr Kalanianaole Hwy Akahai St Road Paved2276

Keolu Dr Nanialii St Wanaao Rd Road Paved2277

Keoni St Lowrey Ave Huapala St Road Paved2278

Keoniana St Ala Wai Blvd Kalakaua Ave Road Paved2279

Keopua St Moreira St End Road Paved2280

Kepa St Wauke St Collins St Road Paved2281

Kepaniwai St Honokahua St Kaeleku St Construction to Start within a year2282

Kepola Pl Pali Hwy End Road Paved2283

Kepuhi St Trousseau St Alohea Ave Road Paved2284

Kewai Pl Pueonani St End Road Paved2285

Kewalo St Lunalilo St Nehoa St Road Paved2286

Kiaala Pl Kealahou St End Construction to Start within a year2287

Kiaha Lp Anania Dr Anania Dr Road Paved2288
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Kiaha Pl Kiaha Lp End Road Paved2289

Kiai Pl Poola St End Road Paved2290

KIALUA ST HOOPALA ST KAPEHE ST Plan/ Design phase (Construction Est. to
Start after 2014)

2291

Kiani St Keole St Keole St Plan/ Design phase (Construction Est. to
Start after 2014)

2292

Kiapa Pl Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2293

Kiapaakai Pl Kealakaa St End Road Paved2294

Kiau Pl Honowai St End Road Paved2295

Kiawe St Nahele St Nahele St Road Paved2296

Kiekie Pl Dole Rd End Road Paved2297

Kiele Ave Poni Moi Rd Coconut Ave Road Paved2298

Kihale Pl Kihale St End Road Paved2299

Kihale St Kamehameha Hwy End Road Paved2300

Kihapai Pl Kihapai St End Road Paved2301

Kihapai St 309 Kihapai St End Road Paved2302

Kihapai St 341 Kihapai St End Road Paved2303

Kihapai St 668 Kihapai St End Road Paved2304

Kihapai St 701 Kihapai St End Road Paved2305

Kihapai St Oneawa St Wailepo St Road Paved2306

Kihewa Pl Aiea Hts Dr End Road Paved2307

Kihi St Laukahi St Kumakani St Road Paved2308

Kihi St Renton Rd Koahi St Road Paved2309

Kihonua Pl Palikea St End Plan/ Design phase (Construction Est. to
Start after 2014)

2310

Kii Pl Kii St End Construction Ongoing2311

Kii St Ainapo St End Construction Ongoing2312

Kiilani Pl Kiilani St End Road Paved2313

Kiilani St Mahinahou St Mahinahou St Road Paved2314
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Kika Pl Kika St End Road Paved2315

Kika St Aloha Oe Dr End Road Paved2316

Kikaha St Makakilo Dr Umena St Road Paved2317

Kikala St Hapaki St End Road Paved2318

Kikalake Pl Keaolani St End Road Paved2319

Kikeke Ave 150 Ft. below Harding
Ave

Lunalilo Fwy Road Paved2320

Kikeke Ave Pahoa Ave H1 Fwy Road Paved2321

Kikilia Pl Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

2322

Kikoo Pl Anapalau St End Construction to Start within a year2323

Kikoo St Renton Rd End Road Paved2324

Kikowaena Pl Kikowaena St End Plan/ Design phase (Construction Est. to
Start after 2014)

2325

Kikowaena St Ahua St Moanalua Strm Bridge Plan/ Design phase (Construction Est. to
Start after 2014)

2326

Kilaha Pl Kilaha St End Road Paved2327

Kilaha St Fort Weaver Rd North Rd Road Paved2328

Kilakila Dr Alewa Dr 1970 Alewa Dr Plan/ Design phase (Construction Est. to
Start after 2014)

2329

Kilani Ave Kamehameha Hwy Kellog St Road Paved2330

Kilau Pl Loko Dr End Road Paved2331

Kilauea Ave 15th Ave 18th Ave *Planning phase (Construction Est. to Start
after 2015)

2332

Kilauea Ave 18th St Hunakai St Road Paved2333

Kilauea Ave 6th Ave 16th Ave Road Paved2334

Kilauea Ave Hunakai St Kilauea Pl Construction Ongoing2335

Kilauea Pl Kilauea Ave End Road Paved2336

Kilea Pl California Ave End Road Paved2337

Kili Dr Farrington Hwy Huipu Dr Plan/ Design phase (Construction Est. to
Start after 2014)

2338

Kilihau St Puuloa Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

2339

Kilihune Pl Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

2340
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Kilinahe Pl Kilinahe St End Road Paved2341

Kilinahe St Kilipoe St Kilipoe St Road Paved2342

Kilipoe St Kilaha St North Rd Road Paved2343

Kilohana St Kalihi St End Road Paved2344

Kilohi St Kamehameha IV Rd 1930 Kam IV Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2345

Kilohi St Lakoloa Pl 1853 Kilohi St Plan/ Design phase (Construction Est. to
Start after 2014)

2346

Kilohoku St Paikauhale (Ewa) Paikauhale (Hnl) Road Paved2347

Kilolani Pl Kamehameha IV Rd 1946 Kilolani Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2348

Kilou Pl Keaolani St End Road Paved2349

Kilouhane Pl Hoolokahi St End Plan/ Design phase (Construction Est. to
Start after 2014)

2350

Kime Pl Kime St End Road Paved2351

Kimo Dr Nuuanu Pali Dr Kaohinani Dr Road Paved2352

Kimo St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2353

Kimokeo St Lawelawe St Hind Iuka Dr Road Paved2354

Kimopelekane Rd Fort Weaver Rd Makule Rd Road Paved2355

Kina St Kuuna St Hele St - makai Road Paved2356

KINANA WAY AHULIMANU PL END Plan/ Design phase (Construction Est. to
Start after 2014)

2357

Kinau St Alapai St Waiau Pl Road Paved2358

King St Bethel St Alapai St *Planning phase (Construction Est. to Start
after 2015)

2359

King St Mccully St Old Waialae Ave Road Paved2360

King St Peterson Ln Ola Ln Plan/ Design phase (Construction Est. to
Start after 2014)

2361

King St River St Bethel St Road Paved2362

Kini Pl Kamehameha IV Rd 2442 Kini Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2363

Kinikohu St Kilea Pl End Road Paved2364

Kinipopo St Kilea Pl End Road Paved2365

Kinohi Pl Makakilo Dr Panana St Road Paved2366
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Kinohou Pl East Manoa Rd End Road Paved2367

Kinoole Pl Mikalemi St End Road Paved2368

Kioele Pl Mahinahou St End Road Paved2369

Kiokio Pl Kipou St End Road Paved2370

Kiolena Pl Honowai St End Road Paved2371

Kiopaa Pl Kipapa Dr End Road Paved2372

Kipahele Pl Mohihi St End Plan/ Design phase (Construction Est. to
Start after 2014)

2373

Kipahele St Kahau St Church gate Plan/ Design phase (Construction Est. to
Start after 2014)

2374

Kipahulu Pl Kahau St End Plan/ Design phase (Construction Est. to
Start after 2014)

2375

Kipaipai Pl Kahau St End Plan/ Design phase (Construction Est. to
Start after 2014)

2376

Kipalale Pl Mohihi St End Plan/ Design phase (Construction Est. to
Start after 2014)

2377

Kipaoa Pl Mohihi St End Plan/ Design phase (Construction Est. to
Start after 2014)

2378

Kipapa Dr Kaalolo Pl Lelewalo St Road Paved2379

Kipapa Dr Kauamea Pl End Ikaloa St, Honolulu end Road Paved2380

Kipapa Pl Kipapa Dr End Road Paved2381

Kipapani Pl Mohihi St End Plan/ Design phase (Construction Est. to
Start after 2014)

2382

Kipawale Pl Keole St End Plan/ Design phase (Construction Est. to
Start after 2014)

2383

Kipikua St Hapaki St End Road Paved2384

Kipikua St Hoala St End Road Paved2385

Kipona Pl Lamaku Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

2386

Kipou Pl Kipu St End Road Paved2387

Kipou St Cul-de-Sac 94-474 Kipou St Road Paved2388

Kipou St Honowai St 94-566 Kipou St Road Paved2389

Kipou St Honowai St. - Kapolei
end intersection

Hene St Road Paved2390

Kipou St Honowai St. - Pearl City
end intersection

94-566 Kipou St Road Paved2391

Kipu Pl Lunalilo Home Rd End Construction to Start within a year2392
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Kipuka Pl Oneawa St End Road Paved2393

Kipukai Pl Kealahou St End Construction to Start within a year2394

Kipuo St Hene St End Road Paved2395

Kipuo St Hene St Kipou St Waianae END Road Paved2396

Kirkwood Pl Kirkwood Pl End Road Paved2397

Kirkwood St Papai St Kalanianaole Hwy Road Paved2398

Kiu Pl Leleuli St End Road Paved2399

Kiu Pl Leleuli St End Plan/ Design phase (Construction Est. to
Start after 2014)

2400

Kiukee Pl Keolu Dr End Road Paved2401

Kiwila St Palolo Ave 10th Ave Road Paved2402

Kiwini Pl Kipou St End Road Paved2403

Klebahn Pl Henry St End Road Paved2404

Ko Pl Ko St End Plan/ Design phase (Construction Est. to
Start after 2014)

2405

Ko St Keneke St End Plan/ Design phase (Construction Est. to
Start after 2014)

2406

Koa Ave Kaiulani Ave Liliuokalani Ave Road Paved2407

Koa Kahiko Pl Akimala St 45-202 Koa Kahiko Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2408

Koa Kahiko Pl Akimala St End Plan/ Design phase (Construction Est. to
Start after 2014)

2409

Koa Kahiko St Aumoku St Kamehameha Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

2410

Koa Kahiko St Kailua End Aumoku St Plan/ Design phase (Construction Est. to
Start after 2014)

2411

Koa Kahiko St Kailua End Kamehameha Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

2412

Koa Moali Pl Mekia St End Construction Ongoing2413

Koa St Kilani Ave End Road Paved2414

Koae Pl Koae St End Road Paved2415

Koae St Hunakai St Amau St Road Paved2416

Koaena Pl Koaena St End Plan/ Design phase (Construction Est. to
Start after 2014)

2417

Koaena St Heeia St Alaloa St Plan/ Design phase (Construction Est. to
Start after 2014)

2418
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Koaha Pl Halawa Valley St End Road Paved2419

Koaha Way Koaha Pl End Road Paved2420

Koaheahe St Noelani St Kamahao St Road Paved2421

Koahi St Kihi St barricade end Road Paved2422

Koaki St Paiwa St End Road Paved2423

Koalele St Booth Rd Kanealii Ave *Planning phase (Construction Est. to Start
after 2015)

2424

Koalele St Kanealii Ave Pauoa Rd Road Paved2425

Koali Rd Old Waialae Ave Palolo stream bridge Road Paved2426

Koalipehu Pl Koalipehu St End Road Paved2427

Koamano Pl Lunalilo Home Rd Kalanipuu St Construction to Start within a year2428

Koaniani Way East Manoa Rd End Road Paved2429

Koena Way Dole Rd End Road Paved2430

Kohea Pl Panana St End Road Paved2431

Kohea Way Kohea Pl End Road Paved2432

Kohomua St Kamehameha Hwy Kalaloa St Road Paved2433

Kohupono St Wainohia St Moaka St Road Paved2434

Koiawe Way Leleua Pl 45-395 Koiawe Wy Plan/ Design phase (Construction Est. to
Start after 2014)

2435

Koiawe Way Leleua Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

2436

Koikoi St California Ave Kalie St Road Paved2437

Kokea St Halona St N School St Plan/ Design phase (Construction Est. to
Start after 2014)

2438

Kokee Pl Hanapepe Lp End Construction to Start within a year2439

Koki St Hanakapiai St Kauhako St Construction to Start within a year2440

Koko Dr 16th Ave Paula Dr Road Paved2441

Koko Dr Claudine St Koko Drive Walkway Road Paved2442

Koko Dr Paula Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

2443

Koko Head Ave Pahoa Ave 12th Ave Road Paved2444
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Koko Head Ave Sierra Dr Waialae Ave Plan/ Design phase (Construction Est. to
Start after 2014)

2445

Koko Head Ave Waialae Ave Harding Ave Road Paved2446

Kokokahi Pl 252 Kokokahi Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

2447

Kokokahi Pl Kaneohe Bay Dr 252 Kokokahi Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2448

Kokokahi Pl Kaneohe Bay Dr 45-277 Kokokahi Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2449

Kokole Pl Kokole St End Road Paved2450

Kokole St Palailai St End Road Paved2451

Kokomo Pl Kamilo St End Road Paved2452

Kolani Pl Keole St End Plan/ Design phase (Construction Est. to
Start after 2014)

2453

Kolea Pl Kolea St End Road Paved2454

Kolea St Moaniani St End Road Paved2455

Kolekole Dr Glen Ave Kaala Ave Road Paved2456

Koliana Pl Koliana St End Road Paved2457

Koliana St Ukee St End Road Paved2458

Koliliko St Makaikai St Both ends Road Paved2459

Kolo Pl Varsity Pl End Road Paved2460

Koloa St Kahala Ave Elepaio St Road Paved2461

Kolohala St Onaha St Elepaio St Road Paved2462

Kolokio Pl Kolokio St End Plan/ Design phase (Construction Est. to
Start after 2014)

2463

Kolokio St Kamehameha Hwy Keole St Plan/ Design phase (Construction Est. to
Start after 2014)

2464

Kolokolo Pl Lunalilo Home Rd End Construction to Start within a year2465

Kolokolo St Lunalilo Home Rd Lunalilo Home Rd Construction to Start within a year2466

Kolomona Pl East Manoa Rd End Road Paved2467

Kolonahe Pl Tantalus Dr End Road Paved2468

Kolopao Pl Keneke St End Plan/ Design phase (Construction Est. to
Start after 2014)

2469

Kolopua St Ainapua St Ala Mahamoe St Road Paved2470
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Kolowalu St East Manoa Rd Woodlawn Dr Road Paved2471

Komaia Pl Komaia Dr End Road Paved2472

Komaia Pl Komaia Dr End *Planning phase (Construction Est. to Start
after 2015)

2473

Komana St Pailani St End Road Paved2474

Komo Mai Pl (Lt) Komo Mai Dr End Road Paved2475

Komo Mai Pl (Rt) Komo Mai Dr End Road Paved2476

Konaku St Ainamakua Dr Alakaina St Road Paved2477

Konia St Kapalama Ave Aupuni St Plan/ Design phase (Construction Est. to
Start after 2014)

2478

Kono Pl Kono St 2101 Kono Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2479

Kono St Likelike Hwy 2001 Kono St Plan/ Design phase (Construction Est. to
Start after 2014)

2480

Koohoo Pl Aalapapa Dr End Road Paved2481

Kooku Pl Old Kalanianaole Hwy End Construction Ongoing2482

Koolani Dr Meheula Pkwy Hoolu St Road Paved2483

Koolau View Dr Kamehameha Hwy Kahiko St Plan/ Design phase (Construction Est. to
Start after 2014)

2484

Koolua Pl Auina St End Road Paved2485

Koolua Way Koolua Pl End Road Paved2486

Kopake St Koaki St Puko St Road Paved2487

Kopalani St Ohi St Both ends Road Paved2488

KOPILI PL HUI KELU ST END Plan/ Design phase (Construction Est. to
Start after 2014)

2489

Kou Pl Makapipipi St End Road Paved2490

Kowa St Makaikai St NW End Road Paved2491

Kowa St Makaikai St SE End Road Paved2492

Krauss St Iaukea St End Road Paved2493

Kuaaina Way Oneawa St Hinano Way Road Paved2494

Kuaehu Pl Kuaehu St End Construction Ongoing2495

Kuaehu S Makaa St End Road Paved2496
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Kuahaka St Kaweloka St Hooli Cir Road Paved2497

Kuahao Pl Kaahumanu St End Road Paved2498

Kuahaua Pl Puneki St End Road Paved2499

Kuahea Pl Kuahea St End Plan/ Design phase (Construction Est. to
Start after 2014)

2500

Kuahea St 2363 Kuahea St 2402 Kuahea St Construction Ongoing2501

Kuahea St 2407 Kuahea St Waiomao Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2502

Kuahea St Waiomao Rd 2359 Kuahea St Plan/ Design phase (Construction Est. to
Start after 2014)

2503

Kuahelani Ave Kipapa Dr Makaunulau St Road Paved2504

Kuahewa St Kowa St End Road Paved2505

Kuahine Dr Manoa Rd East Manoa Rd Road Paved2506

Kuahiwi Ave California Ave Neal Ave Road Paved2507

Kuahiwi Way Kua Pohaku Dr End Road Paved2508

Kuahono St Wainiha St Lunalilo Home Rd Construction to Start within a year2509

Kuahui Pl Kupuna Lp Ewa END Laie Honolulu END Road Paved2510

Kuahulu Pl Kulukeoe Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

2511

Kuahulu Way Kuahulu Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

2512

Kuaie Pl Kuaie St End Road Paved2513

Kuaie St Kuaie Pl End Poloahilani St End Road Paved2514

Kuailima Dr Aalapapa Dr Mokulua Dr Road Paved2515

Kuakahi Pl Kuakahi St End Road Paved2516

Kuakahi St Kauhaulu St Kumuao St Road Paved2517

Kuakini St Pali Hwy Lanakila Ave Road Paved2518

Kuakoa Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

2519

Kuakolu Pl Kuhaulua St End Road Paved2520

Kuakua Pl Keneke St End Plan/ Design phase (Construction Est. to
Start after 2014)

2521

Kuala St Acacia Rd Kamehameha Hwy Construction Ongoing2522
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Kualau Pl Kuhimana St End Road Paved2523

Kuali St Orrick St Burke St Road Paved2524

Kualono St Alewa Dr Kalikimaka St Plan/ Design phase (Construction Est. to
Start after 2014)

2525

Kuamauna St Kamehame Dr Hoa St Construction to Start within a year2526

Kuamoo St Ala Wai Blvd Kalakaua Ave Road Paved2527

Kuamu St Uahanai St End Road Paved2528

Kuana St Onaha St Kolohala St Road Paved2529

Kuanalu Pl Kealahou St End Construction to Start within a year2530

Kuanoni Pl Luaehu St End Road Paved2531

Kuanoni Way Kuanoni Pl End Road Paved2532

Kuaoa St Meheula Pkwy End Road Paved2533

Kuaoa St Paalii St Meheula Pkwy Road Paved2534

Kuaoa St Paalii St Paepae St Road Paved2535

Kuaoa St Paepae St Meheula Pkwy Road Paved2536

Kuapapa Pl 1930 Kuapapa Pl. End Road Paved2537

Kuapohaku Dr Holua Way Kuahiwi Way Road Paved2538

Kuapuiwi Pl Keneke St End Plan/ Design phase (Construction Est. to
Start after 2014)

2539

Kuapuu St Puuhala St End Road Paved2540

Kuaua Way Leleua Pl 45-390 Kuaua Wy Plan/ Design phase (Construction Est. to
Start after 2014)

2541

Kuaua Way Leleua Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

2542

Kuauli St Kaapeha St End Road Paved2543

Kuauna Pl Alaoki St End Road Paved2544

Kuena St Makaikai St Both ends Road Paved2545

Kuhana Pl Lumiauau St End Road Paved2546

Kuhea St Makaikai St Both ends Road Paved2547

Kuhilani St Laukahi St Kamole St Construction Ongoing2548
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Kuhimana Pl Kuhimana St End Road Paved2549

Kuhimana St End End Road Paved2550

Kuhina St Pailani St Hanakahi St Road Paved2551

Kuhonu Pl Waikalua Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

2552

Kuhualua St Kumuao St Kumukula St End Road Paved2553

Kui Pl Kale Pl End *Planning phase (Construction Est. to Start
after 2015)

2554

Kuikahi St Philip St Citron St Road Paved2555

Kuikele Pl Kuikele St End Road Paved2556

Kuikele St Kalihi St End Road Paved2557

Kuikepa Pl Kopalani St End Road Paved2558

Kuiki Pl Laenui St End Road Paved2559

Kuilei St Kapaakea Ln Waiaka Rd Road Paved2560

Kuinehe Pl Uluhea St End Road Paved2561

Kuini St Nahele St End (Lt) Road Paved2562

Kuini St Nahele St End (Rt) Road Paved2563

Kuipaakea Ln Halona St 1418 Kuipaakea Ln Plan/ Design phase (Construction Est. to
Start after 2014)

2564

Kukana Pl Aloha Oe Dr End Road Paved2565

Kukana Way Kukana Pl End Road Paved2566

Kukia St Lolii St Hiipoi St Plan/ Design phase (Construction Est. to
Start after 2014)

2567

Kukii St Niumalu Lp Kamilo St Road Paved2568

Kukila Pl Kukila St End Road Paved2569

Kukila St Laakea St End Road Paved2570

Kukini Pl Uluhea St End Road Paved2571

Kukolu St Kipapa Dr End Road Paved2572

Kukuau Pl Ainahou St End Road Paved2573

Kukui St Queen Emma St Aala St Road Paved2574
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Kukuiula Lp Kapaia St Kapaia St Construction to Start within a year2575

Kukuiula Pl Kukuiula Lp End Construction to Start within a year2576

Kukula St Pakela St Lumiaina St Road Paved2577

Kula Kolea Dr Likelike Hwy 2202 and 2471 Kula
Kolea Dr

Plan/ Design phase (Construction Est. to
Start after 2014)

2578

Kula Kolea Pl Kula Kolea Dr 2401 Kula Kolea Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2579

Kula St Lolena St 2050 Kula St Plan/ Design phase (Construction Est. to
Start after 2014)

2580

Kulahanai Pl Kulahanai St End Plan/ Design phase (Construction Est. to
Start after 2014)

2581

Kulahanai St Kulauku St End Plan/ Design phase (Construction Est. to
Start after 2014)

2582

Kulahelela Pl Kulahanai St End Plan/ Design phase (Construction Est. to
Start after 2014)

2583

Kulaiwi St Oluolu St End Road Paved2584

Kulakoa Pl Kulakoa St End Plan/ Design phase (Construction Est. to
Start after 2014)

2585

Kulakoa St Kaukama Rd Kulawae St Plan/ Design phase (Construction Est. to
Start after 2014)

2586

Kulala Pl Kulakoa St End Plan/ Design phase (Construction Est. to
Start after 2014)

2587

Kulamanu Pl Kulamanu St End Road Paved2588

Kulamanu St Kahala Ave Papu Cir Road Paved2589

Kulani St Ainapo St End Construction Ongoing2590

Kulanui St Hale Laa Blvd Naniloa Lp Plan/ Design phase (Construction Est. to
Start after 2014)

2591

Kulapapa Pl Kulakoa St End Plan/ Design phase (Construction Est. to
Start after 2014)

2592

Kulauli St Makalani St End Plan/ Design phase (Construction Est. to
Start after 2014)

2593

Kulawae Pl Kulawae St End Plan/ Design phase (Construction Est. to
Start after 2014)

2594

Kulawae St Kulawae Pl End Kulakoa St Plan/ Design phase (Construction Est. to
Start after 2014)

2595

Kulawai Pl Kulawai St End Road Paved2596

Kulawai St Kaamilo St Akaaka St (upper
intersection)

Road Paved2597

Kulawea Pl Kulawea St End Road Paved2598

Kulawea St Ulune St End Road Paved2599

Kuleana Rd Kuleana Pl Kaulike Dr Road Paved2600
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Kulekule Pl Kolea St End Road Paved2601

Kulia St Whitmore Ave Hanau St Road Paved2602

Kulina St Puakala St Puakala St Road Paved2603

Kuliouou Pl Kuliouou Rd End Construction Ongoing2604

Kuliouou Rd Kalanianaole Hwy Makai & Mauka Ends Road Paved2605

Kuloaa Pl Kupau St End Road Paved2606

Kuloko St Kaumoli St Kaweloka St Road Paved2607

Kulua Pl Kukolu St End Road Paved2608

Kului Pl Leighton St End *Planning phase (Construction Est. to Start
after 2015)

2609

Kulukeoe Pl Kulukeoe St End Pilina St End Plan/ Design phase (Construction Est. to
Start after 2014)

2610

Kulukeoe St Kahekili Hwy (Mauka) Kulukeoe Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2611

Kulukeoe St Keneke St Kahekili Hwy (Makai) Plan/ Design phase (Construction Est. to
Start after 2014)

2612

Kumakani Lp Laukahi St Laukahi St Road Paved2613

Kumakua Pl Mokulele Dr 45-101 Kumakua Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2614

Kumano St Kaweloka St Kauhaka St Road Paved2615

Kumau Pl Kime St End Road Paved2616

Kumauna Pl Hulu St End Road Paved2617

Kumepala Pl Koliana St End Road Paved2618

Kumimi St Ewa End Hnl End Road Paved2619

Kumoana St Kaweloka St Kaumoli St Road Paved2620

KUMOO LP KAHUHIPA ST KAHUHIPA ST Plan/ Design phase (Construction Est. to
Start after 2014)

2621

Kumoo Pl Kumoo Lp End Plan/ Design phase (Construction Est. to
Start after 2014)

2622

Kumu Pl Kumu St Construction to Start within a year2623

Kumu St Oahu Ave Keahi St Construction to Start within a year2624

Kumu St Oahu Ave Loulu St Road Paved2625

Kumuhau St 41-661 Kumuhau St End Road Paved2626
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Kumuhau St Waikupanaha St Kalanianaole Hwy Road Paved2627

Kumuhau St Waikupanaha St Kumuniu St Road Paved2628

Kumukahi Pl Hawaii Kai Dr End Construction Ongoing2629

Kumukoa Pl *Planning phase (Construction Est. to Start
after 2015)

2630

Kumukoa Pl Kumu St End Road Paved2631

Kumukoa St Loulu St Kumu St Road Paved2632

Kumukula St Kahaulua St End Road Paved2633

Kumulani Pl Kumulani St End Road Paved2634

Kumulani St Kumu St Construction to Start within a year2635

Kumulani St Kumu St End Road Paved2636

Kumumao Pl Kealohi St End Road Paved2637

Kumuone St Manoa Rd Loulu St *Planning phase (Construction Est. to Start
after 2015)

2638

Kumupali Rd Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2639

Kumuula St End End Road Paved2640

Kuneki Pl Kuneki St End Plan/ Design phase (Construction Est. to
Start after 2014)

2641

KUNEKI ST KAHUHIPA ST HAIKU RD Plan/ Design phase (Construction Est. to
Start after 2014)

2642

Kuneki Way Kuneki Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

2643

Kuokoa St Hooli Cir Hooli Cir Road Paved2644

Kuono Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

2645

Kupaa Dr Maoi Pl Maoi Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2646

KUPALE ST Kalali St END Plan/ Design phase (Construction Est. to
Start after 2014)

2647

Kupaoa Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2648

Kupau Pl Kupau St End Road Paved2649

Kupau St Keolu Dr Hele St Road Paved2650

Kupaua Pl Halemaumau St End Road Paved2651

Kupekala St Mauka End Makai End Road Paved2652
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Kupeleko Pl Park Row End Road Paved2653

Kupuku Cir Kuahelani Ave Kupuku Cir Road Paved2654

Kupukupu Pl Kupukupu St End Road Paved2655

Kupukupu St Oliwa St Piki St Road Paved2656

Kupulau Pl Aaahi St End Road Paved2657

Kupuna Lp *Planning phase (Construction Est. to Start
after 2015)

2658

Kupuohi Pl Kupuohi St End Road Paved2659

Kupuwao Pl Kupukupu St End Road Paved2660

Kuu Home Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2661

Kuuala St Kuukama St Dead-end Road Paved2662

Kuualoha Rd Hakimo Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

2663

Kuuhale St Kainalu Dr Kuuala St Road Paved2664

Kuuhoa Pl Kuupua St End Road Paved2665

Kuuipo Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2666

Kuukama St Kalaheo Ave End Road Paved2667

Kuulei Rd Kailua Rd Kainalu Dr Road Paved2668

Kuulei Rd Kainalu Dr Kalaheo Ave Road Paved2669

Kuumele Pl Kuukama St End Road Paved2670

Kuuna Pl Kuuna St End Road Paved2671

Kuuna St Apokula St Kina St deadend Road Paved2672

Kuuniu St Kuuala St Kalaheo Ave Road Paved2673

Kuupua St Kainalu Dr Kuuala St Road Paved2674

Kuuwelu Pl Sisal St End Road Paved2675

Kuwale Rd Lualualei Hmstd Rd Paheehee Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2676

Kuwale Rd Paheehee Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

2677

La I Rd 10th Ave TMK:3-4-21:28 Plan/ Design phase (Construction Est. to
Start after 2014)

2678
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La I Rd TMK:3-4-21:28 End Plan/ Design phase (Construction Est. to
Start after 2014)

2679

Laa Ln Kokea St Auld Ln Plan/ Design phase (Construction Est. to
Start after 2014)

2680

Laahaina Pl Paakai St End Road Paved2681

Laakea Pl Laakea St End Road Paved2682

Laakea St Kukila St End Road Paved2683

Laaloa Pl Laaloa St End Road Paved2684

Laaloa St Farrington Hwy End Road Paved2685

Laamia Pl Laamia St End Construction Ongoing2686

Laamia St Laukahi St Ohialoke St Road Paved2687

Laaula Pl Eulu St End Road Paved2688

Laaunoni Pl Nanakuli Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

2689

Lae St Kanealii Ave Pauoa Rd Road Paved2690

Laelae Way Valley View Dr End Road Paved2691

Laelua Pl Kahapili St End Road Paved2692

Laenani Dr Kamehameha Hwy Lihikai Dr (Mauka) Plan/ Design phase (Construction Est. to
Start after 2014)

2693

Laenani Dr Lihikai Dr (Mauka) Lihikai Dr (Makai) Plan/ Design phase (Construction Est. to
Start after 2014)

2694

Laenui St Huakai St End Road Paved2695

Lahai St Lanipaa St Holani St Road Paved2696

Lahaina St Makaha Valley Rd Jade St Plan/ Design phase (Construction Est. to
Start after 2014)

2697

Lahe St End End Road Paved2698

Lahikiola Pl Nanakuli Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

2699

Lahilahi Pl Lahilahi St Gate (End) Plan/ Design phase (Construction Est. to
Start after 2014)

2700

Lahilahi St Farrington Hwy Farrington Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

2701

Lahui Pl Lahui St End Road Paved2702

Lahui St Ainamakua Dr End Road Paved2703

Laielua Pl Kealahou St End Construction to Start within a year2704



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Sep 9, 2014Data Date:
Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Laiki Pl Kalaheo Ave End Road Paved2705

Laimi Rd Pali Hwy End Road Paved2706

Lakana Pl Laupapa St End Road Paved2707

Lakau Pl Loaa St End Road Paved2708

Laki Rd Lanakila Ave Hala Dr Plan/ Design phase (Construction Est. to
Start after 2014)

2709

Lakimau St Leahi Ave Kanaina Ave Road Paved2710

Lako St Kikoo St Karayan St Road Paved2711

Lakoloa Pl Kamehameha IV Rd 2478 Lakoloa Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2712

Lala Pl Lanipo Dr End Road Paved2713

Lalai Pl Lalai St End Road Paved2714

Lalai St Kipapa Dr End Lokalia St End Road Paved2715

Lalamilo Pl Lalamilo St End Road Paved2716

Lalamilo St Onipaa St Ala Mahamoe St Road Paved2717

Lalaole Pl Kehela St End Road Paved2718

Lalawai Dr Halawa Hts Rd Ena Rd Road Paved2719

Lalawai St Whitmore Ave Ihiihi Ave Road Paved2720

Lalea Pl Laukahi St End Road Paved2721

Lalei Pl Makaimoimo St End Road Paved2722

Lama Pl Lanipo Dr End Road Paved2723

Lamaku Pl 2427 Lamaku Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

2724

Lamalama Pl Lamaula Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

2725

Lamaloa Pl Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

2726

Lamaula Pl Lamaula Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

2727

Lamaula Rd 717 Lamaula Rd Ahilama Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2728

Lamaula Rd Pulama Rd 41-717 Lamaula Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2729

Lanae Way Kaulani Way Kuuaina Way Road Paved2730
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Lanakila Ave 1412 Lanakila Ave Kuakini St Plan/ Design phase (Construction Est. to
Start after 2014)

2731

Lanakila Ave Keola St Kunawai Ln/Judd St Plan/ Design phase (Construction Est. to
Start after 2014)

2732

Lani St Kaupalena St Aimoku St Construction Ongoing2733

Lanihale Pl Wilhelmina Rise End Plan/ Design phase (Construction Est. to
Start after 2014)

2734

Lanihuli Dr Manoa Rd Kamehameha Ave Road Paved2735

Lanihuli Pl Lanihuli St End Plan/ Design phase (Construction Est. to
Start after 2014)

2736

Lanihuli St Kamehameha Hwy Lanihuli Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2737

Lanikaula St Kahaloa Dr Kalawao St Road Paved2738

Lanikeha Pl Komo Mai Dr End Road Paved2739

Lanikeha Way Lanikeha Pl End Road Paved2740

Lanikuakaa St Leialii St (Lt) End Road Paved2741

Lanikuakaa St Leialii St (Rt) End Road Paved2742

Lanikuhana Ave Meheula Pkwy Ahiku St Road Paved2743

Lanikuhana Pl Lanikuhana Ave End Road Paved2744

Laniloa Pl Leilehua Rd End Road Paved2745

Laniloa Rd Pacific Hts Rd End Road Paved2746

Lanipaa St Lanikuhana Ave End Road Paved2747

Lanipili Pl Monterey Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

2748

Lanipo Dr Mokulua Dr Aalapapa Dr Road Paved2749

Lanipoko Pl Lurline Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

2750

Lanipola Pl Puaina St End Plan/ Design phase (Construction Est. to
Start after 2014)

2751

Lanipuao St Kaumakani St Kekupua St Construction to Start within a year2752

Laniuma Rd Hiu St 1132 Laniuma Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2753

Laniwela Way Alawiki St End Plan/ Design phase (Construction Est. to
Start after 2014)

2754

Lanui Pl Kualono St 2215 Aupuni St Plan/ Design phase (Construction Est. to
Start after 2014)

2755

Laola Pl Pacific Hts Rd End Road Paved2756
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Lapa Pl Poopoo Pl End Road Paved2757

Lapaiki St Halekua St End Road Paved2758

Lapine Pl Laupapa St End Road Paved2759

Lauae St Ainamakua Dr Ahea St Road Paved2760

Lauae St Ainamakua Dr North End Road Paved2761

Lauaki Pl Lauaki St End Road Paved2762

Lauaki St Lanipaa St End Road Paved2763

Lauawa Pl Lauawa St End Road Paved2764

Lauawa St Kaululena St Makaimoimo St Road Paved2765

Lauiki St Hihiwai St Kamoku St Road Paved2766

Laukahi Pl Laukahi St End Road Paved2767

Laukalo St End End Road Paved2768

Laukani St Alapine St Hamau St Road Paved2769

Laukoa Pl Laola Pl End Road Paved2770

Laukona Lp Papipi Rd Papipi Rd Road Paved2771

Laulani St Kamanaiki St Kokohead end Road Paved2772

Laulaunui St Ewa End Fort. Weaver Rd Road Paved2773

Laulaunui St Fort Weaver Rd Kaihuopalaai St Construction Ongoing2774

Laulea Pl Keole St End Plan/ Design phase (Construction Est. to
Start after 2014)

2775

Laulele St Waapuhi St Heleuma St Plan/ Design phase (Construction Est. to
Start after 2014)

2776

Laulii Way Kalau Pl End Road Paved2777

Lauloa St Kahili St Kahili St Road Paved2778

Laumaile St Ewa End Kokohead End Road Paved2779

Laumiki Pl Ahuimanu Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

2780

Laumilo St Aloiloi St Wailea St Road Paved2781

Launiu St Ala Wai Blvd Kuhio Ave Road Paved2782
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Lauo St Mauka End Makai End Road Paved2783

Lauole St Napuanani Rd Manako St Road Paved2784

Laupalai Pl Lanikuhana Ave End Road Paved2785

Laupapa Pl Laupapa St End Road Paved2786

Laupapa St Kehue St End Road Paved2787

Lauula St Seaside Ave Royal Hawaiian Ave Road Paved2788

Lauwi Pl Ukee St End Road Paved2789

Lawa Pl Huapala St End Road Paved2790

Lawai St Nawiliwili St Portlock Rd Construction to Start within a year2791

Lawalu Pl Laupapa St End Road Paved2792

Lawehana St Bougainville Dr Salt Lake Blvd Road Paved2793

Lawelawe Pl Lawelawe St End Road Paved2794

Lawelawe St Manauwea St Hind Iuka Dr Road Paved2795

Lawena St Hamumu St End Road Paved2796

Lea Pl Lanikuhana Ave End Road Paved2797

Leahi Ave Kapahulu Ave Noela St Road Paved2798

Lealea Pl Kailiula Lp End Road Paved2799

Lehia St Makai End Ukali St Road Paved2800

Lehia St Ukali St Mauka End Road Paved2801

Lehiwa Dr Meheula Pkwy conc ~ 2070' SE Road Paved2802

Lehiwa Dr Meheula Pkwy Meheu St Road Paved2803

Lehiwa Dr Meheula Pkwy (mauka) South to concrete section Road Paved2804

Lehopulu St Loaa St Loaa St Road Paved2805

Lehouola Pl Kahuamo St End Road Paved2806

Lehu St Orrick St Burke St Road Paved2807

Lehua Ave 1st Ave Road Paved2808
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Lehua Ave 2nd Ave Road Paved2809

Lehua Ave 3rd Ave Road Paved2810

Lehua Ave 4th Ave Road Paved2811

Lehua St California Ave End Road Paved2812

Lehua St Ewa End Kokohead End Road Paved2813

Lehuakona St Mulehu St End Road Paved2814

Lehuuila Pl Lehuuila St 45-171 Lehuuila Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2815

Lehuuila St Namoku St Mikihilina St Plan/ Design phase (Construction Est. to
Start after 2014)

2816

Lei Rd Aulii St 2080 Kula St Plan/ Design phase (Construction Est. to
Start after 2014)

2817

Leia St Kaaka St Anonui St Road Paved2818

Leialoha Ave Olokele Ave End Road Paved2819

Leighton St Ailuna St Halapepe St Road Paved2820

Leihoku St Farrington Hwy Hokuukali St Plan/ Design phase (Construction Est. to
Start after 2014)

2821

Leihulu Pl Kaahele St End Road Paved2822

Leilehua Rd California Ave End Road Paved2823

Leiloke Dr Keeaumoku St Keeaumoku St Road Paved2824

Leimomi Pl Leilehua Rd End Road Paved2825

Leinani Pl Nalii St End Road Paved2826

Leiole St Uhiuala St Akaawa St Road Paved2827

Leipapa Way Kohea Pl End Road Paved2828

Leke Pl Kaahele St End Road Paved2829

Lekeona St Hele St Hele St Road Paved2830

Leko Pl Meahale St End Road Paved2831

Leleaka Pl Leleaka St End Road Paved2832

Leleaka St Mahinahou St End Road Paved2833

Lelehu Pl Lelehu St End Road Paved2834
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Lelehu St Mali St End Road Paved2835

Lelehune Pl Paty Dr End Road Paved2836

Leleiona St Makaimoimo St End Road Paved2837

Lelepua Pl Lelepua St End Road Paved2838

Lelepua St Waipio Uka St End Road Paved2839

Leleu Pl Mahinahou St End Road Paved2840

Leleua Lp Leleua Pl Leleua Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2841

Leleua Lp Leleua Pl Leleua Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2842

Leleua Pl Koiawe Way 45-101 Leleua Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2843

Leleua Pl Koiawe Way End Plan/ Design phase (Construction Est. to
Start after 2014)

2844

Leleua Way Leleua Pl 45-395 Leleua Wy Plan/ Design phase (Construction Est. to
Start after 2014)

2845

Leleua Way Leleua Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

2846

Leleuli Pl Leleuli St End Plan/ Design phase (Construction Est. to
Start after 2014)

2847

Leleuli St Pualalea St End Plan/ Design phase (Construction Est. to
Start after 2014)

2848

Lelewalo St Mauka Kipapa End Makai Kipapa End Road Paved2849

Lemi St Olive Ave S Cane St Road Paved2850

Lemiwai St S Cane St Lemi St Road Paved2851

Lemon Rd Kapahulu Ave Paoakalani Ave Road Paved2852

Lena Pl Laniloa Pl End Road Paved2853

Leolua St Kunia Rd Leoku St Road Paved2854

Lepeka Ave End End Plan/ Design phase (Construction Est. to
Start after 2014)

2855

Lewa Pl California Ave End Road Paved2856

Lewalani Dr Nehoa St Mott Smith Dr Road Paved2857

Lewanuu Pl Lewanuu St End Road Paved2858

Lewanuu St Maiaku St End Road Paved2859

Lewers St Ala Wai Blvd Don Ho St Road Paved2860
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Lia Way Holua Way Hoe Way Road Paved2861

Lianu Pl Loaa St End Road Paved2862

Libert St St Louis Dr Alencastre St Plan/ Design phase (Construction Est. to
Start after 2014)

2863

Lihau St Nohohale St End Road Paved2864

Lihi Way California Ave Koena Way Road Paved2865

Lihikai Dr 47-019 Lihikai Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

2866

Lihikai Dr Kamehameha Hwy 47-019 Lihikai Dr Plan/ Design phase (Construction Est. to
Start after 2014)

2867

Lihimauna Rd Olohu Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

2868

Lihimauna Rd Polinalina Rd Olohu Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2869

Lihipali Pl. Halekoa Dr End Road Paved2870

Lihiwai Rd Kalaheo Ave Kawailoa Rd Road Paved2871

Liho St Lauae St Ahea St Road Paved2872

Liholiho St Lunalilo St Heulu St Road Paved2873

Lihue St Old Gov Rd Ewa End Old Gov Rd Makaha End Plan/ Design phase (Construction Est. to
Start after 2014)

2874

Lii Ipo St Hekaha St Moanalua Lp Road Paved2875

Likeke Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

2876

Likini Pl Likini St Salt Lake Blvd Road Paved2877

Likini St Ala Lilikoi St Ala Napunani St Road Paved2878

Likini St Pakini St Wanaka St Road Paved2879

Liko Ln Pauoa Rd End Road Paved2880

Liku St Kupau St Mowai St Road Paved2881

Liliana St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2882

Liliha St Judd St Analu St Construction to Start within a year2883

Liliha St Kunawai Ln Panui St Construction to Start within a year2884

Lilii Pl Ahea St End Road Paved2885

Lililehua St Hikikaulia St End Road Paved2886
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Lilinoe Pl Wilhelmina Rise End Plan/ Design phase (Construction Est. to
Start after 2014)

2887

Lilipuna Pl Lilipuna Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

2888

Lilipuna Rd 152 Lilipuna Rd 202 Lilipuna Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2889

Lilipuna Rd Kamehameha Hwy Kamehameha Hwy Road Paved2890

Liliuokalani Ave Kalakaua Ave Ala Wai Blvd Road Paved2891

Lilo Pl Mott Smith Dr End Road Paved2892

Liloa Rise Armstrong St Kamehameha Ave Road Paved2893

Limahana Pl Limahana St End Road Paved2894

Limahana St Niulii St Hiapo St Road Paved2895

Lime St END Isenberg St Road Paved2896

Limu Pl E Hind Dr End Road Paved2897

Linakola St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2898

Lincoln Ave Kapahulu Ave 6th Ave Road Paved2899

Lino Pl Loaa St End Road Paved2900

Linohau Way Manoa Rd Kamehameha Ave Road Paved2901

Liolio Pl Makakilo Dr End Road Paved2902

Liona St Cedar St Sheridan St Road Paved2903

Liona St Keeaumoku St Kaheka St Road Paved2904

Liopolo St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2905

Lipaki Pl Laupapa St End Road Paved2906

Lipalu Pl Lipalu St 45-170 Lipalu Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2907

Lipalu St Namoku St 45-458 Lipalu St Plan/ Design phase (Construction Est. to
Start after 2014)

2908

Lipioma Way Mohala Way Beckwith St Road Paved2909

Lipoa Pl Lipoa Pl Road Paved2910

Liula Pl Liula St End Plan/ Design phase (Construction Est. to
Start after 2014)

2911

Liula St Loihi St End Plan/ Design phase (Construction Est. to
Start after 2014)

2912
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Liuliu Pl Laupapa St End Road Paved2913

Liwai St Kiholo St Hao St Road Paved2914

Loaa Pl Loaa St End Road Paved2915

Loaa St Haaa St Loaa Lp Road Paved2916

Loala St Wahinepee St Lanihuli St Plan/ Design phase (Construction Est. to
Start after 2014)

2917

Lohe Pl Uakanikoo St End Road Paved2918

Lohea Pl Aiea Hts Dr End Road Paved2919

Loho St Liku St Hele St Road Paved2920

Loi Kalo Pl School St 1243 Loi Kalo Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2921

Loi St East Manoa Rd Woodlawn Dr Road Paved2922

Loihi Pl Loihi St End Plan/ Design phase (Construction Est. to
Start after 2014)

2923

Loihi St Holomakani St Liula St Plan/ Design phase (Construction Est. to
Start after 2014)

2924

Loina Pl Luapele Dr End Road Paved2925

Lokahi St Citron St Algaroba St Road Paved2926

Lokalia Pl Lokalia St End Road Paved2927

Lokalia St Lalai St End Road Paved2928

Loke Pl Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

2929

Lokea Pl Liula St End Plan/ Design phase (Construction Est. to
Start after 2014)

2930

Lokelau Pl Ulupaina St End Road Paved2931

Lokihi St Kipapa Dr Mauka DE Kipapa Dr Makai DE Road Paved2932

Loko Dr Iliwai Dr Rose St Road Paved2933

Loko Pl Loko Dr End Road Paved2934

Lokomaikai Pl Hoolokahi St End Plan/ Design phase (Construction Est. to
Start after 2014)

2935

Lokowai Pl Kanuku St End Road Paved2936

Lokowai St Kanuku St Hekaha St Road Paved2937

Lola Pl Kelewina St End Road Paved2938
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Lola Way Lola Pl End Road Paved2939

Lolena Pl Makanani Dr 1061 Lolena Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2940

Lolena St Kula St Iholena St Plan/ Design phase (Construction Est. to
Start after 2014)

2941

Lolii Pl Lolii St End Plan/ Design phase (Construction Est. to
Start after 2014)

2942

Lolii St Kahuhipa St End Plan/ Design phase (Construction Est. to
Start after 2014)

2943

Lomi Pl Keneke St End Plan/ Design phase (Construction Est. to
Start after 2014)

2944

Lonomea St Awiki St End Road Paved2945

Loomis St Mauka End Makai End Road Paved2946

Lopaka Pl Aloha Oe Dr End Road Paved2947

Lopaka Way Lopaka Pl End Road Paved2948

Lopikane St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

2949

Loulu St Kumukoa St End Road Paved2950

Lowell Pl Kokea St 1003 Lowell Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2951

Lower Rd Woodlawn Dr End Road Paved2952

Lowrey Ave Oahu Ave Woodlawn Dr Road Paved2953

Lowrey Ave Woodlawn Dr Kalawao St Road Paved2954

Luaehu Pl Luaehu St End Road Paved2955

Luaehu St Kaapeha St Auina St Road Paved2956

Luahine St Burke St Bond St Road Paved2957

Luahoomoe Pl Hinalii St End Road Paved2958

Luakaha Pl Luakaha St End Road Paved2959

Luakaha St Luawai St End Road Paved2960

Lualualei Hmstd Rd Farrington Hwy Hale Ekahi Dr Plan/ Design phase (Construction Est. to
Start after 2014)

2961

Lualualei Hmstd Rd Halona Rd End Road Paved2962

Lualualei Hmstd Rd Pokai Bay St Farrington Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

2963

Luaole Pl Luaole St End Road Paved2964
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Luaole St Luapele Dr End Road Paved2965

Luapele Dr Salt Lake Blvd End Road Paved2966

Luapele Pl Luapele St End Road Paved2967

Luawai Pl Luawai St End Road Paved2968

Luawai St 20th Ave Pahoa Ave Road Paved2969

Luehu Pl Luehu St End Road Paved2970

Luehu St Waimano Home Rd End Road Paved2971

Luhau St Liula St End Plan/ Design phase (Construction Est. to
Start after 2014)

2972

Luhi Pl Lunalilo Home Rd End Construction to Start within a year2973

Luhiehu Way Kahinani Way 44-709 Luhiehu Wy Plan/ Design phase (Construction Est. to
Start after 2014)

2974

Luinakoa St Halekoa Dr End Road Paved2975

Luka St Lanakila Ave Kealakai St Plan/ Design phase (Construction Est. to
Start after 2014)

2976

Lukanela St Mekia St Poalima St Construction Ongoing2977

Lukepane Ave Date St Leialoha Ave Road Paved2978

Lulani St Kamehameha Hwy Ahuimanu Rd Plan/ Design phase (Construction Est. to
Start after 2014)

2979

Luluka St Tenney St Bond St Road Paved2980

Luluku Rd Kamehameha Hwy Luluku Pl Plan/ Design phase (Construction Est. to
Start after 2014)

2981

Lumahai Pl Lumahai St End Construction to Start within a year2982

Lumahai St Poipu Dr End Construction to Start within a year2983

Lumi Pl Lumi St End Road Paved2984

Lumi St Lumihoahu St Lumikula St Road Paved2985

Lumiaina St Kamehameha Hwy Paiwa St Road Paved2986

Lumiaina St Lumihoahu St Lumikula St Road Paved2987

Lumiaina St Paiwa St End Road Paved2988

Lumialani St Lumiauau St Lumihoahu St Road Paved2989

Lumiauau St Kamehameha Hwy Lumi St Road Paved2990
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Lumiauau St Kamehameha Hwy Pailolo Pl Road Paved2991

Lumihoahu Pl Lumihoahu St End Road Paved2992

Lumihoahu St Lumi St Lumiaina St Road Paved2993

Lumihoahu St Lumimoe St Lumipolu St Road Paved2994

Lumiholoi St Lumi St Lumiaina St Road Paved2995

Lumiiki St Lumi St Lumiaina St Road Paved2996

Lumikuke Lp Lumikula St Lumikula St Road Paved2997

Lumikuke Pl Lumikuke Lp End Road Paved2998

Lumikula St Waipio Uka St End Road Paved2999

Lumikula St Waipio Uka St Lumi St Construction Ongoing3000

Lumiloke St Lumihoahu St Lumialani St Road Paved3001

Lumimoe St Lumihoahu St Lumiauau St Road Paved3002

Lumipolu Pl Lumipolu St End Road Paved3003

Luna Pl Mott Smith Dr End Road Paved3004

Lunaai Pl 1022 Lunaai Pl End Road Paved3005

Lunaai Pl 1036 Lunaai Pl End Road Paved3006

Lunaai Pl Lunaai St End Road Paved3007

Lunaai St Auloa Rd End Road Paved3008

Lunaanela Pl Lunaanela St End Road Paved3009

Lunaanela St Lunaai St End Road Paved3010

Lunaapono Pl Lunaai St End Road Paved3011

Lunaawa Pl Lunaanela St End Road Paved3012

Lunahai Pl Lunaanela St End Road Paved3013

Lunahana Pl Lunaanela St End Road Paved3014

Lunahaneli Pl Lunaanela St End Road Paved3015

Lunahelu Pl Lunahelu St End Road Paved3016
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Lunahelu St Lunaai St Maunawili Rd Road Paved3017

Lunahooia Pl Maunawili Lp End Road Paved3018

Lunahooko Pl Maunawili Rd End Road Paved3019

Lunalilo Home Rd Portlock Rd Wainiha St Road Paved3020

Lunalilo Home Rd Wainiha St Kolokolo St Construction to Start within a year3021

Lunalilo St Ernest St Ward Ave Road Paved3022

Lunalilo St Makiki St Keeaumoku St Road Paved3023

Lunanui St Pohakulepo St Pipeline St Road Paved3024

Lupea St Kaamilo St Iliee St Road Paved3025

Lupo St Lehuuila St Namoku St Plan/ Design phase (Construction Est. to
Start after 2014)

3026

Lupua Pl Apele St End Road Paved3027

Lurline Dr Sierra Dr Maunalani Cir Plan/ Design phase (Construction Est. to
Start after 2014)

3028

Lusitana St Punchbowl St Miller St Road Paved3029

Lusitana St School St Pauoa Rd Road Paved3030

Ma Way California Ave Koena Way Road Paved3031

Maakua Rd Hauula Hmstd Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3032

Maalaea Rd Skyline Dr Naio St Plan/ Design phase (Construction Est. to
Start after 2014)

3033

Maalahi Pl Maalahi St End Road Paved3034

Maalahi St Mahiole St Onipaa St Road Paved3035

Maalili Pl Paala Lp End Road Paved3036

Maalo St California Ave Kilani Ave Road Paved3037

Maaloa St Farrington Hwy Mohihi St Plan/ Design phase (Construction Est. to
Start after 2014)

3038

Machado St Kokohead End Ewa End Road Paved3039

Maealani Pl Keaolani St End Road Paved3040

MAEHA PL HAIKU RD END Plan/ Design phase (Construction Est. to
Start after 2014)

3041

Magnolia Pl Myrtle St End Plan/ Design phase (Construction Est. to
Start after 2014)

3042
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Maha Pl Ala Mahamoe St End Road Paved3043

Mahailua St Kakaina St Waikupanaha St Road Paved3044

Mahailua St Kumuhau St Kakaina St Road Paved3045

Mahailua St Kumuhau St Kakaina St Road Paved3046

Mahailua St Waikupanaha St Mauka End Road Paved3047

Mahakea Pl Ahilama Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3048

Mahalani Pl Mahalani St Puuloko Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3049

Mahalani St Waikalua Rd Mahalani Cir Plan/ Design phase (Construction Est. to
Start after 2014)

3050

Mahamoe St Orrick St Burke St Road Paved3051

Mahana St Paalea St Kalua Rd Road Paved3052

Mahani Lp Kalihi St Loop End Road Paved3053

Mahaoo Pl Ala Mahamoe St End Road Paved3054

Mahapili St Kamaio St End Road Paved3055

Mahau Pl Puanane Lp End Road Paved3056

Mahealani Pl Aumoe Rd End Road Paved3057

Mahi Pl Puaena Pl End Road Paved3058

Mahiai Pl Mahiai St End Road Paved3059

Mahiai St Date St Kapiolani Blvd Road Paved3060

Mahie Pl Mahie St End Road Paved3061

Mahie St Lehia St End Road Paved3062

Mahiku Pl Waikupanaha St End Road Paved3063

Mahina Ave Koko Head Ave 15th Ave Road Paved3064

Mahinaau Rd Maiuu Rd Kaulawaha Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3065

Mahinahou Pl Mahinahou St End Road Paved3066

Mahinahou St Keaoopua St Lanikuhana Ave Road Paved3067

Mahinui Rd Halekou Rd Old Mahinui Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3068
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Mahinui Rd Kamehameha Hwy Apuakea St Plan/ Design phase (Construction Est. to
Start after 2014)

3069

Mahinui Rd Kamehameha Hwy Halekou Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3070

Mahinui Rd Old Mahinui Rd Apuakea St Plan/ Design phase (Construction Est. to
Start after 2014)

3071

Mahiole Pl Mahiole St End Road Paved3072

Mahiole St 450' Kokohead from
Jarret White Rd

Ala Mahamoe St Road Paved3073

Mahoa Pl Wekiu St End Road Paved3074

Mahoe Pl Mahoe St End Road Paved3075

Mahoe St Waipahu St Halelehua St Road Paved3076

Mahua Pl Meahale St End Road Paved3077

Maia St Mikana St Mohihi St Plan/ Design phase (Construction Est. to
Start after 2014)

3078

Maiaeka Pl Kuhimana St End Road Paved3079

Maiaiholena Pl Nanakuli Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

3080

Maiaku Pl Maiaku St End Road Paved3081

Maiaku St Kuahelani Ave Paikauhale St Road Paved3082

Maiao Pl Hakupokano Lp End Road Paved3083

Maiaohe Pl Mahinahou St End Road Paved3084

Maiapilo Way Alawiki St End Plan/ Design phase (Construction Est. to
Start after 2014)

3085

Maiapolua Pl Nanakuli Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

3086

Maigret St St Louis Dr Alencastre St Road Paved3087

Maiha Cir Waimano Home Rd End Road Paved3088

Maiha Pl Maiha Cir End Road Paved3089

Maika Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

3090

Maika Way Maika Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

3091

Maikai Pl Maiaki St End Road Paved3092

Maikai St Awanani St Awamoku St Road Paved3093

Maiki Pl Maiha Cir End Road Paved3094
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Maile Way University Ave Oahu Ave Road Paved3095

Mailiilii Rd Farrington Hwy Lualualei Hmstd Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3096

Maio St Kilohoku St Makaunulau St Road Paved3097

Maipalaoa Rd Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

3098

Maipela St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

3099

Maiuu Rd Farrington Hwy Kaulawaha Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3100

Maka St Makahio St End Plan/ Design phase (Construction Est. to
Start after 2014)

3101

Makaa Pl Makaa St End Road Paved3102

Makaa St Hawaii Kai Dr End Construction Ongoing3103

Makaainana St Bell St End Road Paved3104

Makaala St Puolo Dr Ukana St Road Paved3105

Makaaloa Pl Makaaloa St End *Planning phase (Construction Est. to Start
after 2015)

3106

Makaaloa St Aawa Dr End *Planning phase (Construction Est. to Start
after 2015)

3107

Makaamoamo Pl Lanikuhana Ave End Road Paved3108

Makaha Valley Rd Farrington Hwy Lahaina St Plan/ Design phase (Construction Est. to
Start after 2014)

3109

Makaha Valley Rd Lahaina St Noholio Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3110

Makaha Valley Rd Noholio Rd Huipu Dr Plan/ Design phase (Construction Est. to
Start after 2014)

3111

Makahiki Way King St End Road Paved3112

Makahio St Makamae St Wailele Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3113

Makaholowaa Pl Kipapa Dr End Road Paved3114

Makahuena Pl Waioli St End Construction to Start within a year3115

Makaiau Pl Pualalea St End Road Paved3116

Makaiau St Pualalea St End Plan/ Design phase (Construction Est. to
Start after 2014)

3117

Makaikai Pl Makaikai St End Road Paved3118

Makaikai St Ainamakua Dr Kuhea St Road Paved3119

Makaikai St Ainamakua Dr Ukuwai St Road Paved3120
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Makaikoa St Malia St End Construction Ongoing3121

Makaimoimo St Meheula Pkwy End Road Paved3122

Makaiolani St Holani St Lanipaa St Road Paved3123

Makaiwa St Kilauea Ave Pueo St Road Paved3124

Makakalo St Mokulama St Ahiki St Construction Ongoing3125

Makakilo Dr H1 Fwy Ala Hoi St Road Paved3126

Makalapua Pl Halona St 1240 Makalapua Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3127

Makaleha St Makahio St Makahinu St Plan/ Design phase (Construction Est. to
Start after 2014)

3128

Makaleka Ave Date St End Road Paved3129

Makalena St W.Hind Dr End Road Paved3130

Makalii Pl Kawailoa Rd End Road Paved3131

Makalike Pl 22nd Ave End Road Paved3132

Makaloa St Kalakaua Ave Piikoi St Road Paved3133

Makalu Lp Noholoa Lp Noholoa Lp Road Paved3134

Makamae St Makahio St Lilipuna Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3135

Makamaka Pl Farrington Hwy End Road Paved3136

Makamua Pl Makamua St End Road Paved3137

Makamua St Noelani St Noelani St Road Paved3138

Makana Rd Wilinau Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3139

Makanani Dr Skyline Dr Lolena Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3140

Makani Ave California Ave Avocado St Road Paved3141

Makaniolu Pl Maunalua Ave End Road Paved3142

Makanui Pl 10th Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

3143

Makao Rd Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

3144

Makaonaona St Aikanaka Rd Onelua St Road Paved3145

Makapipipi Pl Makapipipi St End Road Paved3146



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Sep 9, 2014Data Date:
Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Makapipipi St Makohilani St Makohilani St Road Paved3147

Makapuu Ave Diamond Head Rd Kilauea Ave Road Paved3148

Makaunulau Pl Makaunulau St End Road Paved3149

Makaunulau St Makaunulau St (Beg. Lp) Leolani St End Road Paved3150

Makawai Pl Lumiauau St End Road Paved3151

Makawao St Kainalu Dr Kalaheo Ave Road Paved3152

Makaweli Pl Makaweli St End Construction to Start within a year3153

Makaweli St Nawiliwili St End Construction to Start within a year3154

Makaweo Ave Loko Dr California Ave Road Paved3155

Makeaupea Pl Paikauhale St End Road Paved3156

Makee Rd Kuhio Ave End Road Paved3157

MAKENA PL MAKENA ST END Plan/ Design phase (Construction Est. to
Start after 2014)

3158

MAKENA ST KUNEKI ST KUNEKI ST (END LOOP) Plan/ Design phase (Construction Est. to
Start after 2014)

3159

Makiki Pl Makiki St End Road Paved3160

Makiki St Beretania St End Road Paved3161

Makiki St H1 Fwy End Road Paved3162

Makini St Campbell Ave Trousseau St Road Paved3163

Makini St Leahi Ave Campbell Ave Road Paved3164

Makoa St Puia St End Road Paved3165

Makohilani St Lanikuhana Ave End Construction Ongoing3166

Makona St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

3167

Makou Pl Kime St End Road Paved3168

Makua St Kainalu Dr Kalaheo Ave Construction Ongoing3169

Makuahine Pl Makuahine St 1856 Makuahine Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3170

Makuahine St Likelike Hwy School St Plan/ Design phase (Construction Est. to
Start after 2014)

3171

Makuahine St School St Kalihi St Road Paved3172
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Makule Rd Fort Weaver Rd Pohakupuna Rd Road Paved3173

Makulu Pl Kipapa Dr End Road Paved3174

Malaai St Lawehana St Makai End Road Paved3175

Malae Pl Halawa Dr End Road Paved3176

Malae Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3177

Malahuna Lp Waiomea St Paakai St Road Paved3178

Malahuna Pl Malahuna Lp End Road Paved3179

Malako St Park Row Puhiko St Road Paved3180

Malama Pl Parker Pl End Road Paved3181

Malapua Pl 22nd Ave End Road Paved3182

Maleko St Puualoha St End Road Paved3183

Mali St Molale St Lelehu St Road Paved3184

Malia Pl Ainakoa Ave Dead End Construction Ongoing3185

Malia St 4436 Malia St 4452 Malia Construction Ongoing3186

Malia St 4491 Malia St 4496 Malia St Construction Ongoing3187

Malia St Kilauea Ave Ainakoa Ave Road Paved3188

Malie Pl Pokole St End Road Paved3189

Malielie Pl Malielie St End Road Paved3190

Malielie St Alakaina St End Road Paved3191

Maliko St End End Road Paved3192

Malina Pl Kahuhipa St End Plan/ Design phase (Construction Est. to
Start after 2014)

3193

Maliona St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

3194

Maliu St Ewa End Kokohead End Road Paved3195

Malolo St Aloiloi St Ehukai St Road Paved3196

Maloo Pl Honokahua St End Construction to Start within a year3197

Malu Pl Kilauea Ave End Construction Ongoing3198
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Malua Dr Alewa Dr Paina St Plan/ Design phase (Construction Est. to
Start after 2014)

3199

Malualua St Kaonohi St Kaonohi St Road Paved3200

Maluawai St Leomele St END (Mauka) Road Paved3201

Maluhia St Mokuna Pl Pukele St Plan/ Design phase (Construction Est. to
Start after 2014)

3202

Malukai Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3203

Malulani Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3204

Malulani Pl Malulani St 44-106 Malulani Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3205

Malulani St 44-754 Malulani St Mikiola Dr Plan/ Design phase (Construction Est. to
Start after 2014)

3206

Malulani St 44-76 Malulani St 45-2 Malulani St Plan/ Design phase (Construction Est. to
Start after 2014)

3207

Malulani St Malulani Pl Mikiola Dr Plan/ Design phase (Construction Est. to
Start after 2014)

3208

Malulani St Mimo Pl Kokokahi Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3209

Malumalu Pl Ahuimanu Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3210

Maluna St Salt Lake Blvd Wanaka St Road Paved3211

Maluniu Ave 108 Maluniu Ave End Road Paved3212

Maluniu Ave 208A Maluniu Ave End Road Paved3213

Maluniu Ave 308 Maluniu Ave End Construction Ongoing3214

Maluniu Ave 308 Maluniu Ave End Road Paved3215

Maluniu Ave 616 Maluniu Ave End Road Paved3216

Maluniu Ave 642-D Maluniu Ave End Road Paved3217

Maluniu Ave 710 Maluniu Ave End Construction Ongoing3218

Maluniu Ave 710 Maluniu Ave End Road Paved3219

Maluniu Ave Kalama St Kuulei Rd Road Paved3220

Maluniu Ave Uilama St end Kainui Dr Road Paved3221

Mamalahoa Pl Old Pali Rd End Road Paved3222

Mamalu Pl Mamalu Dr 1020 Mamalu Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3223

Mamalu St 1332 Mamalu St Malua Dr Plan/ Design phase (Construction Est. to
Start after 2014)

3224
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Mamalu St Alewa Dr Malua Dr Road Paved3225

Mamane Pl Round Top Dr End Road Paved3226

Mamao Pl Mamao St End Plan/ Design phase (Construction Est. to
Start after 2014)

3227

Mamao St Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

3228

Mamolani Pl Makapipipi St End Road Paved3229

Mana Pl Maunalani Cir End Plan/ Design phase (Construction Est. to
Start after 2014)

3230

Mana St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

3231

Manae St Ulupaina St Keaniani St Road Paved3232

Manaiki Pl Kalihi St End Road Paved3233

Manako St Aiea Hts Dr Lauole St Road Paved3234

Manaku Pl Leleaka St End Road Paved3235

Manakuke St Kihi St barricade end, inc side Ln Road Paved3236

Manalo St Waiola St Citron St Road Paved3237

Manamana Pl Woodlawn Terrace Pl End Road Paved3238

Manana St Laumilo St Kalanianaole Hwy Road Paved3239

Manao St Moaniani St End Road Paved3240

Manauwea St E Hind Dr Lawelawe St Construction Ongoing3241

Manauwea St Lawelawe St End Road Paved3242

Manawahine Pl Lanikuhana Ave End Road Paved3243

Manawaiola St Kaneohe End Makapuu End Road Paved3244

Mango Pl Mango St End Road Paved3245

Mango St California Ave Kilani Ave Road Paved3246

Manini Way Iwi Way Sierra Dr *Planning phase (Construction Est. to Start
after 2015)

3247

Maniniholo St Wainiha St End Construction to Start within a year3248

Mano Ave Haleakala Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

3249

Manoa Rd Nehoa St Oahu Ave *Planning phase (Construction Est. to Start
after 2015)

3250
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Manono St 101st St End Construction Ongoing3251

Manono St 335 Manono St End Road Paved3252

Manono St 427-437 Manono St End Road Paved3253

Manono St 430-434 Manono St End Road Paved3254

Manono St Oneawa St Maluniu Ave Road Paved3255

Manu Aloha St Ulukahiki St Manu Oo St Road Paved3256

Manu Laiki St Manu Aloha St End Road Paved3257

Manu Mele St Manu Oo St Manu Laiki St Road Paved3258

Manu Oo St Near Church End Road Paved3259

Manua St Iliwai Dr Hauola Ave Road Paved3260

Manuaihue Pl Manuaihue St End Plan/ Design phase (Construction Est. to
Start after 2014)

3261

Manuaihue St Saint Johns Rd Manuu St Plan/ Design phase (Construction Est. to
Start after 2014)

3262

Manukapu Pl Kuliouou Rd End Construction Ongoing3263

Manulani Pl Manulani St End Road Paved3264

Manulani St Keolu Dr Nanialii St Construction Ongoing3265

Manulele Pl Kealahou St End Construction to Start within a year3266

Manuliilii Pl Manuaihue St End Plan/ Design phase (Construction Est. to
Start after 2014)

3267

Manununu St Farrington Hwy Manuu St Plan/ Design phase (Construction Est. to
Start after 2014)

3268

Manuoioi Pl Manuaihue St End Plan/ Design phase (Construction Est. to
Start after 2014)

3269

Manuu St Manuaihue St End Plan/ Design phase (Construction Est. to
Start after 2014)

3270

Manuulaula St Farrington Hwy Manuaihue St Plan/ Design phase (Construction Est. to
Start after 2014)

3271

Manuwa Dr Likini St Ukana St Road Paved3272

Maohu Pl Kaamilo St End Road Paved3273

Maoi Pl Paalea St End Plan/ Design phase (Construction Est. to
Start after 2014)

3274

Mapala Pl Kuakahi St End Road Paved3275

Mapele Pl Mapele Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3276
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Mapele Rd 639 Mapele Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3277

Mapele Rd Ahaolelo Rd Ahilama Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3278

Mapele Rd Ahilama Rd 639 Mapele Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3279

Mapele Way Mapele Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

3280

Mapuana Pl Mapuana St End Road Paved3281

Mapuana St Kina St Hele St Road Paved3282

Mapumapu Rd Ahilama Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3283

Mapunapuna Pl Puuloa Rd Mapunapuna St Plan/ Design phase (Construction Est. to
Start after 2014)

3284

Mapunapuna St Nimitz Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

3285

Mariposa Dr Sierra Dr Paula Dr Plan/ Design phase (Construction Est. to
Start after 2014)

3286

Marques St Sea View Ave Metcalf St Road Paved3287

Martha St Campbell Ave 6th Ave Road Paved3288

Martin St Waikoae Rd Kahaha St Plan/ Design phase (Construction Est. to
Start after 2014)

3289

Matlock Ave Piikoi St Keeaumoku St Road Paved3290

Matsonia Dr Sierra Dr Lurline Dr Plan/ Design phase (Construction Est. to
Start after 2014)

3291

Matzie Ln Auld Ln 1028 Matzie Ln Plan/ Design phase (Construction Est. to
Start after 2014)

3292

Maukuku Pl Nahokupa St End Road Paved3293

Mauli Pl Waikalua Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3294

Maulukua Pl Maulukua Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3295

Maulukua Rd Pupukea Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3296

Maumauluukaa Rd Polinalina Rd Olohu Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3297

Mauna Pl Mott Smith Dr End Road Paved3298

Maunahilu Pl Paula Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3299

Maunaihi Pl Prospect St End Road Paved3300

Maunalani Cir Sierra Dr Loop Plan/ Design phase (Construction Est. to
Start after 2014)

3301

Maunalei Ave 9th Ave Makapuu Ave Road Paved3302
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Maunaloa Ave 18th Ave 22nd Ave Road Paved3303

Maunaloa Ave 6th Ave 18th Ave Road Paved3304

Maunalua Ave May Way End Road Paved3305

Maunanani St Hawaii Kai Dr End Construction to Start within a year3306

Maunawai Pl Kapiolani Blvd End Road Paved3307

Maunawili Cir. Lunahelu St Maunawili Rd Road Paved3308

Maunawili Lp. Maunawili Rd Maunawili Rd Road Paved3309

Maunawili Rd Auloa Rd Kelewina St Road Paved3310

Maunuunu St Leleuli St End Road Paved3311

Maunuunu St Leleuli St End Plan/ Design phase (Construction Est. to
Start after 2014)

3312

Mawae Pl Malua St 1521 Mawae Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3313

Mawaena St 386 Mawaena St End Plan/ Design phase (Construction Est. to
Start after 2014)

3314

May Way Kawaihae St End Road Paved3315

McArthur St Mill St Waianae Valley Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3316

McCandless Ln Auld Ln 1038 McCandless Ln Plan/ Design phase (Construction Est. to
Start after 2014)

3317

Mccorriston St Trousseau St Alohea Ave Road Paved3318

McCully St Kalakaua Ave Ala Wai Blvd Road Paved3319

Mckinley St Vancouver Dr Kamehameha Ave Road Paved3320

Meahale Pl Meahale St End Road Paved3321

Meahale St Waipio Uka St End Road Paved3322

Meahou St Auina St Both ends Road Paved3323

Meakaua St Aumoku St Koa Kahiko St Plan/ Design phase (Construction Est. to
Start after 2014)

3324

Mealele St Koa Kahiko St Namoku St Plan/ Design phase (Construction Est. to
Start after 2014)

3325

Mealele St Koa Kahiko St Namoku St Plan/ Design phase (Construction Est. to
Start after 2014)

3326

Meanui St Milia St Both Ends Road Paved3327

Meaulu Rd Maipalaoa Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3328
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Mehana St Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

3329

Mehani Pl Mehani St End Road Paved3330

Mehani St Newa St Akaula St Road Paved3331

Meheu St Lehiwa Dr Koolani Dr Road Paved3332

Meheula Pkwy Ainamakua Dr Kaapeha St Road Paved3333

Meheula Pkwy H2 Fwy End Construction Ongoing3334

Meheula Pkwy Kamehameha Hwy H2 Fwy Construction Ongoing3335

Meheula Pkwy Lanikuhana Ave Kamehameha Hwy Construction Ongoing3336

Mei Pl Aloha Oe Dr End Road Paved3337

Mekia St Kalanianaole Hwy Kakaina St Construction Ongoing3338

Mekila St Kikaha St Hookeha St Road Paved3339

Mele Pl Mele St End Road Paved3340

Mele St Waipio Uka St End Road Paved3341

Meleana Pl Construction to Start within a year3342

Meleana Pl Waokanaka St End *Planning phase (Construction Est. to Start
after 2015)

3343

Melekula Rd *Planning phase (Construction Est. to Start
after 2015)

3344

Melekula Rd Ahuimanu Rd 47-622 Melekula Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3345

Melekula Rd Ahuimanu Rd 622 Melekula Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3346

Melemele Pl Paty Dr End *Planning phase (Construction Est. to Start
after 2015)

3347

Meli Pl Kamehameha Hwy End Road Paved3348

Merkle St Ewa End Kokohead End Road Paved3349

Metcalf St University Ave Dole St Road Paved3350

Meyers St Rose St End of Loop, Mauka End Plan/ Design phase (Construction Est. to
Start after 2014)

3351

Meyers St Rose St Makai End Plan/ Design phase (Construction Est. to
Start after 2014)

3352

Middle St Notley St H-1 Freeway *Planning phase (Construction Est. to Start
after 2015)

3353

Midway St Waianae Valley Rd Lualualei Hmstd Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3354
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Mie Pl Laniloa Pl End Road Paved3355

Miha St Kaneohe Bay Dr 45-121 Miha St Plan/ Design phase (Construction Est. to
Start after 2014)

3356

Miha St Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3357

Mikahala Way Mikahala Way Sierra Dr *Planning phase (Construction Est. to Start
after 2015)

3358

Mikalemi St Nalopaka Pl Ieie Pl Road Paved3359

Mikana St Maaloa St Mohihi St Plan/ Design phase (Construction Est. to
Start after 2014)

3360

Miki Pl Ohala St End Plan/ Design phase (Construction Est. to
Start after 2014)

3361

Mikihilina St Mokulele Dr Namoku St Plan/ Design phase (Construction Est. to
Start after 2014)

3362

Mikilana Pl Waipio Uka St End Road Paved3363

Mikiola Dr Kaneohe Bay Dr 44-102 Mikiola Dr Plan/ Design phase (Construction Est. to
Start after 2014)

3364

Mikiola Dr Kaneohe Bay Dr Malulani St Plan/ Design phase (Construction Est. to
Start after 2014)

3365

Mikiola Dr Kaneohe Bay Dr Malulani St Plan/ Design phase (Construction Est. to
Start after 2014)

3366

Mikiola Dr Malulani St End Plan/ Design phase (Construction Est. to
Start after 2014)

3367

Mikiola Dr Mimo Pl Kokokahi Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3368

Miko St Ukana St Wanaka St Road Paved3369

Milia Pl Milia St End Road Paved3370

Milia St Meanui St End Road Paved3371

Milikami St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

3372

Mill St Lualualei Hmstd Rd McArthur St Plan/ Design phase (Construction Est. to
Start after 2014)

3373

Miller St Lusitana St H1 Fwy Road Paved3374

Miller St Magellan Ave Prospect St *Planning phase (Construction Est. to Start
after 2015)

3375

Milolii Pl Kawaihae St End Road Paved3376

Mimo Pl 45-120 Mimo Pl 45-124 Mimo Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3377

Mimo Pl Malulani St 45-111 Mimo Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3378

Mimo Pl Malulani St End Plan/ Design phase (Construction Est. to
Start after 2014)

3379

Miomio Lp Kamehameha Hwy Loop Plan/ Design phase (Construction Est. to
Start after 2014)

3380
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Miula St Pahika St Oohao St Road Paved3381

Moa St Pueo St Makaiwa St Road Paved3382

Moae St Uakanikoo St End Road Paved3383

Moaka St Nohona St Kohupono St Road Paved3384

Moakaka Pl Kaneohe Bay Dr 45-118 Moakaka Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3385

Moakaka Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3386

Moakaka Way Moakaka Pl 45-160 Moakaka Wy Plan/ Design phase (Construction Est. to
Start after 2014)

3387

Moakaka Way Moakaka Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

3388

Moala Pl California Ave End Road Paved3389

Moamahi Way Moakaka Pl 45-122 Moamahi Wy Plan/ Design phase (Construction Est. to
Start after 2014)

3390

Moamahi Way Moakaka Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

3391

Moana St Kulanui St Iosepa St Plan/ Design phase (Construction Est. to
Start after 2014)

3392

Moana St Lanihuli St Kulanui St Plan/ Design phase (Construction Est. to
Start after 2014)

3393

Moanalua Rd H1 Fwy Pali Momi St Road Paved3394

Moanalua Rd Pali Momi St Aiea Interchange Road Paved3395

Moani St Ewa End Kokohead End Road Paved3396

Moaniani St Ka Uka Blvd Waipio Uka St Construction Ongoing3397

Moe Moe Pl California Ave End Road Paved3398

Moeha St Moelima St Mauka End Plan/ Design phase (Construction Est. to
Start after 2014)

3399

Moekaa Pl Moelima St End Plan/ Design phase (Construction Est. to
Start after 2014)

3400

Moekahi St Alamihi St Lualualei Hmtd Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3401

Moekahi St Lualualei Hmstd Rd Leihoku St Plan/ Design phase (Construction Est. to
Start after 2014)

3402

Moekolu St Mauka End Makai End Plan/ Design phase (Construction Est. to
Start after 2014)

3403

Moelima Pl Moelima St End Plan/ Design phase (Construction Est. to
Start after 2014)

3404

Moelima St Moekolu St End Plan/ Design phase (Construction Est. to
Start after 2014)

3405

Moelola Pl Lalamilo St End Road Paved3406
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Moelua St Makai End Mauka End Plan/ Design phase (Construction Est. to
Start after 2014)

3407

Moena Pl Kahuamo St End Road Paved3408

Mohai Pl Kupuku Cir End Road Paved3409

Mohala Way Beckwith St East Manoa Rd Road Paved3410

Mohihi Pl Mohihi St End Plan/ Design phase (Construction Est. to
Start after 2014)

3411

Mohihi St Farrington Hwy Kahau St Plan/ Design phase (Construction Est. to
Start after 2014)

3412

Mohihi St Kahau St Auyong Hmstd Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3413

Mohihi St Maaloa St Mikana St Plan/ Design phase (Construction Est. to
Start after 2014)

3414

Moi Way Claudine St Keanu St Road Paved3415

Mokapu Rd Kalaheo Ave Marine Base Entrance Road Paved3416

Mokauea St Dillingham Blvd King St Road Paved3417

Mokiawe St Palikea St Haleakala Ave Plan/ Design phase (Construction Est. to
Start after 2014)

3418

Mokihana St 4th Ave Mooheau Ave Road Paved3419

Mokihana St Kapahulu Ave 4th Ave Road Paved3420

Mokolea Dr Aalapapa Dr Lanipo Dr Road Paved3421

Moku Pl Keeaumoku St End Road Paved3422

Mokuahi St Awanei St Awalau St Road Paved3423

Mokuhano Pl Mokuhano St End Construction to Start within a year3424

Mokuhano St Hawaii Kai Dr End Construction to Start within a year3425

Mokukaua St Awanei St Awalau St Road Paved3426

Mokulama St Waikupanaha St Hihimanu St Road Paved3427

Mokulele Dr Kam HWY Kaneohe Bay Dr Plan/ Design phase (Construction Est. to
Start after 2014)

3428

Mokulele Dr Kamehameha Hwy Kaneohe Bay Dr Road Paved3429

Mokulele Dr Mahinui Rd Kamehameha Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

3430

Mokulele Pl Mokulele Dr 45-274 Mokulele Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3431

Mokulua Dr Aalapapa Dr Aalapapa Dr Road Paved3432
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Mokumanu Dr Aalapapa Dr Mokulua Dr Road Paved3433

Mokumoa St Puuloa Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3434

Mokunoio Pl Kealahou St End Construction to Start within a year3435

Mokuola St Waipahu St Farrington Hwy Road Paved3436

Mokuone St Kalanipuu St End Construction to Start within a year3437

Molehu Dr Uila St End Haloa Dr Road Paved3438

Molina St Haloa Dr Hakupapa St Road Paved3439

Moloaa St Hanapepe Lp Lumahai St Construction to Start within a year3440

Moloalo St Farrington Hwy Waianae END Road Paved3441

Mololani Pl Lilipuna Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3442

Momi Way Wilder Ave End Road Paved3443

Mona St Hind Iuka Dr End Construction Ongoing3444

Moneha Pl Fort Weaver Rd End Road Paved3445

Monsarrat Ave Paki Ave Campbell Ave Road Paved3446

Monte St Kalihi St Kokohead End Road Paved3447

Monterey Pl Monterey Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3448

Mooiki St Waikupanaha St End Road Paved3449

Mookua St Maluniu Ave Kalaheo Ave Construction Ongoing3450

Moole St Kalanianaole Hwy Haunaukoi St Road Paved3451

Moole St Kumuula St Kalanianaole Hwy Road Paved3452

Mooleleo St Waipio Uka St End Road Paved3453

Moreira St Tantalus Dr Kalamaku St Road Paved3454

Mott Smith Dr Mauna Pl Makiki Hts Dr Road Paved3455

Moua St Farrington Hwy Farrington Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

3456

Mountain View Dr Liliuokalani Ave End Road Paved3457

Mowai St Manulani St Hele St Road Paved3458
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Mua Pl Puneki St End Road Paved3459

Muiona St Ewa End Hnl End Road Paved3460

Muku Pl Koolau View Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3461

Mulehu St Kuaie St End Road Paved3462

Muliwai Ave California Ave Neal Ave Road Paved3463

Muolea Pl Kealahou St End Construction to Start within a year3464

Murphy St Ewa End Kokohead End Road Paved3465

Muumuu Pl Pohakupuna Rd End Road Paved3466

Myrtle St Carlos Long St Magnolia Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3467

Myrtle St Carlos Long St MAKAI-END Road Paved3468

Myrtle St Narcissus St Carlos Long St Plan/ Design phase (Construction Est. to
Start after 2014)

3469

N Cane St N Cane St End California Ave Road Paved3470

N Judd St Luka St Iholena St Plan/ Design phase (Construction Est. to
Start after 2014)

3471

N. King St Peterson Ln Desha Ln Road Paved3472

NA KAO PL YACHT CLUB RD END Plan/ Design phase (Construction Est. to
Start after 2014)

3473

Naai St Kulakolea Dr Halina St Plan/ Design phase (Construction Est. to
Start after 2014)

3474

Naakea Pl Naakea St End Road Paved3475

Naakea St Kamilo St Kamilo St Road Paved3476

Naale St Kapahu St Anianiku St Road Paved3477

Naalii Pl Naalii St End Road Paved3478

Naalii St Kaahele St End Road Paved3479

Naalii St Kaahele St Mauka End Road Paved3480

Naaualii Pl Milia St End Road Paved3481

Nahaku Pl Mahiai St End Road Paved3482

Nahawele St Ewa End Hnl End Construction Ongoing3483

Nahele St Komo Mai Dr Hapaki St Road Paved3484



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Sep 9, 2014Data Date:
Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Nahenahe Pl Glen Ave End Road Paved3485

Nahewai Pl Nahewai St End Plan/ Design phase (Construction Est. to
Start after 2014)

3486

Nahewai St Kalali St End Plan/ Design phase (Construction Est. to
Start after 2014)

3487

Nahiku Pl Nahiku St End Plan/ Design phase (Construction Est. to
Start after 2014)

3488

NAHIKU ST LILIPUNA RD END Plan/ Design phase (Construction Est. to
Start after 2014)

3489

Nahiolea St Iwaiwa St Aumakiki Lp Road Paved3490

Nahoku Pl Mokuhano St End Construction to Start within a year3491

Nahokupa Pl Nahokupa St End Road Paved3492

Nahokupa St Makohilani St Mahinahou St Road Paved3493

Naholoholo St Kipapa Dr Kipapa Dr Road Paved3494

Nahua St Kuhio Ave Ala Wai Blvd Road Paved3495

Naika Pl Lanikuhana Ave End Road Paved3496

Naio St Houghtailing St Hala Dr Road Paved3497

Nakalele St Pihana St Kealahou St Construction to Start within a year3498

Nakeke Pl Puu Pl End Road Paved3499

Nakili Pl Noheaiki St End Road Paved3500

Nakini Pl Nakini St End Road Paved3501

Nakini St Nalu St Poliala St Road Paved3502

Nakini St Poliala St Kalanianaole Hwy Construction Ongoing3503

Nakiu Pl Metcalf St End Road Paved3504

Nakui Pl Lalawai Dr End Road Paved3505

Nakuina St Kealoha St H1 Fwy Plan/ Design phase (Construction Est. to
Start after 2014)

3506

Nakula St Uuku St Kalaa St Deadend Road Paved3507

Nakuluai Pl Nakuluai St 45-210 Nakuluai Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3508

NAKULUAI PL NAKULUAI ST END Plan/ Design phase (Construction Est. to
Start after 2014)

3509

Nakuluai St (Makai) Mokulele Dr (Mauka) Mokulele Dr (Makai) Plan/ Design phase (Construction Est. to
Start after 2014)

3510
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Nakuluai St (Mauka) Mokulele Dr Mokulele Dr (Mauka) Plan/ Design phase (Construction Est. to
Start after 2014)

3511

Nakumanu Pl Nakuluai St 45-547 Nakumanu Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3512

Nalani St Owawa St 1727 Nalani St Plan/ Design phase (Construction Est. to
Start after 2014)

3513

Nalanieha St Kalihi St Likelike Hwy Road Paved3514

Nale St Park Row Orrick St Road Paved3515

Naleialoha Pl Kuliouou Rd End Construction Ongoing3516

Nalii Pl Malii St End Road Paved3517

Nalii St Mokuoia St Leinani Pl END Road Paved3518

Naliiko Pl Nakuluai St 45-210 Naliiko Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3519

Nalomeli Pl Fort Weaver Rd End Road Paved3520

Nalopaka Pl Moanalua Rd End Road Paved3521

Nalulu Pl Ihiloa Lp End Road Paved3522

Namahana St Ala Wai Blvd Kuhio Ave Road Paved3523

Namahealani Pl Mokuhano St End Construction to Start within a year3524

Namala Pl Kalaheo Ave End Road Paved3525

Namilimili St Kanealii Ave Pauoa Rd Road Paved3526

Namoku Pl Namoku St 45-249 Namoku Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3527

Namoku Pl Namoku St End Plan/ Design phase (Construction Est. to
Start after 2014)

3528

Namoku St Kaneohe Bay Dr Ikenakai St Plan/ Design phase (Construction Est. to
Start after 2014)

3529

Namoku St Koa Kahiko St Kaneohe Bay Dr Plan/ Design phase (Construction Est. to
Start after 2014)

3530

Namoku St Koa Kahiko St Nakuluai St Plan/ Design phase (Construction Est. to
Start after 2014)

3531

Namoku St Nakuluai St Kaneohe Bay Dr Plan/ Design phase (Construction Est. to
Start after 2014)

3532

Namokueha St Kanealii Ave Pauoa Rd Road Paved3533

Nana Honua St Hahaione St End Construction Ongoing3534

NANA PL NAHIKU ST END Plan/ Design phase (Construction Est. to
Start after 2014)

3535

Nanaikala Pl Nanakuli Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

3536
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Nanaikala St Nanakuli Ave Haleakala Ave Plan/ Design phase (Construction Est. to
Start after 2014)

3537

Nanakai Pl Nanakai St End Road Paved3538

Nanakai St Waimano Home Rd Hoomalu St Road Paved3539

Nanakuli Ave 150' Pililaau St Nanaikala St Plan/ Design phase (Construction Est. to
Start after 2014)

3540

Nanakuli Ave Nanakuli Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

3541

Nanaloko Pl Akamai St End Road Paved3542

Nanamoana Pl Nanamoana St 44-701 Nanamoana Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3543

Nanamoana Pl Nanamoana St End Plan/ Design phase (Construction Est. to
Start after 2014)

3544

Nanamoana St Kaneohe Bay Dr 44-179 Nanamoana St Plan/ Design phase (Construction Est. to
Start after 2014)

3545

Nanamoana St Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3546

Nanamua Pl Kiilani St End Road Paved3547

Nanawale Pl Akamai St End Road Paved3548

Nanawale Way Nanawale Pl End Road Paved3549

Nanea Ave California Ave Loko Dr Road Paved3550

Nani Ihi Ave Circle Mauka End Road Paved3551

Nani Pl Paleka Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3552

Naniahiahi Pl Nanakuli Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

3553

Naniahiahi St Nanaikala St Nanakuli Ave Plan/ Design phase (Construction Est. to
Start after 2014)

3554

Nanialii St Keolu Dr End Construction Ongoing3555

Nanihoku Way Halemuku Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

3556

Nanilani Way Nanihoku Way End Plan/ Design phase (Construction Est. to
Start after 2014)

3557

Naniloa Lp Hale Laa Blvd Iosepa St Plan/ Design phase (Construction Est. to
Start after 2014)

3558

Naniloa Lp Iosepa St Kamehameha Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

3559

Naniloa Lp Kamehameha Hwy Wahinepee St Plan/ Design phase (Construction Est. to
Start after 2014)

3560

Naniloa Lp Wahinepee St Hale Laa St Plan/ Design phase (Construction Est. to
Start after 2014)

3561

Nanimauloa Pl Lalamilo St End Road Paved3562
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Naniu Pl Manoa Rd End *Planning phase (Construction Est. to Start
after 2015)

3563

Naniwahine Way Nanihoku Way End Plan/ Design phase (Construction Est. to
Start after 2014)

3564

Nanu Pl Puakala St End Road Paved3565

Naohe St Aipo St Kalalea St Construction to Start within a year3566

Naone St Kanealii Ave Pauoa Rd Road Paved3567

Napali Pl Koko Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3568

Nape Pl Lanikuhana Ave End Road Paved3569

Napehe Pl Kukolu St End Road Paved3570

Napoko Pl Kealahou St End Construction to Start within a year3571

Napuaa Pl East Manoa Rd End Road Paved3572

Napuanani Rd Aiea Hts Dr Ewa End Road Paved3573

Narcissus Pl Carlos Long St End Road Paved3574

Narcissus Pl Carlos Long St End Plan/ Design phase (Construction Est. to
Start after 2014)

3575

Narcissus St Carlos Long St Myrtle St Road Paved3576

Narcissus St Myrtle St Carlos Long St Plan/ Design phase (Construction Est. to
Start after 2014)

3577

Naulu Pl Molehu Dr End Road Paved3578

Naupaka St Anemoku St Both End Plan/ Design phase (Construction Est. to
Start after 2014)

3579

Nawaakoa St Hula St End Road Paved3580

Nawahine Lp Apuakea St End Plan/ Design phase (Construction Est. to
Start after 2014)

3581

Nawenewene Cir Kipapa Dr Nawenewene Cir. Road Paved3582

Nawiliwili St Kalanianaole Hwy Lunalilo Home Rd Construction to Start within a year3583

Neal Ave Kuahiwi Ave End Road Paved3584

Neemua Pl Namoku St 45-162 Neemua Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3585

Neemua Pl Namoku St End Plan/ Design phase (Construction Est. to
Start after 2014)

3586

Neepapa Pl Namoku St 45-165 Neepapa Pl & 45
-166 Neepapa Pl

Plan/ Design phase (Construction Est. to
Start after 2014)

3587

Neepapa Pl Namoku St End Plan/ Design phase (Construction Est. to
Start after 2014)

3588
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Neepu Pl Namoku St 45-161 Neepu Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3589

Neepu Pl Namoku St End Plan/ Design phase (Construction Est. to
Start after 2014)

3590

Nehoa St Auwaiolimu St Punahou St Road Paved3591

Nehoa St Auwaiolimu St Punahou St Road Paved3592

Nehoa St Prospect St Auwaiolimu St Road Paved3593

Nehu Pl E Hind Dr End Road Paved3594

Neleau Pl Mahinahou St End Road Paved3595

Nenelea St Lihau St Palailai St Road Paved3596

Nenue Pl Nenue St End Construction Ongoing3597

Nenue St Ehukai St Aloiloi St Road Paved3598

Nenue St W.Hind Dr Kalanianaole Hwy Road Paved3599

Newa Pl Newa St End Road Paved3600

Newa St Makakilo Dr Palailai St Road Paved3601

Newe Pl Ikaloa St End Road Paved3602

Niau St Nalii St Kahualani St Road Paved3603

Nichols St Glen Ave Eames St Road Paved3604

Niele Pl Iwi Way End Plan/ Design phase (Construction Est. to
Start after 2014)

3605

Nihi St *Planning phase (Construction Est. to Start
after 2015)

3606

Nihi St Nobrega St Mauka End Road Paved3607

Nihina Pl Mokulele Dr 45-415 Nihina Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3608

Nihina Pl Mokulele Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3609

Nihipali Pl Sierra Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3610

Niihau St Waianae Valley Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3611

Nikolo St Holei St Noela St Road Paved3612

Niniko Pl Old Pali Rd End Road Paved3613

Ninini Pl Maniniholo St End Construction to Start within a year3614
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Ninini Way Ninini Pl End Construction to Start within a year3615

Nioi Pl Niele Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

3616

Niolopua Dr Kahawalu Dr Kaohinani Dr Road Paved3617

Niu St Ala Wai Blvd Kalakaua Ave Road Paved3618

Niuiki Circle Kalanianaole Hwy Kalanianaole Hwy Construction Ongoing3619

Niulelo Pl Park Row End Road Paved3620

Niulii St Limahana St End Road Paved3621

Niulii St Limahana St Hapapa St Road Paved3622

Niumalu Lp Kamilo St Kamilo St Road Paved3623

Noah St St Louis Dr St Louis Dr Plan/ Design phase (Construction Est. to
Start after 2014)

3624

Noble Ln Auld Ln 1037 Noble Ln Plan/ Design phase (Construction Est. to
Start after 2014)

3625

Nobrega St Kalihi St Kokohead End Road Paved3626

Noe St Kokohead End Ewa End Road Paved3627

Noeau St Claudine St Ekaha Ave Road Paved3628

Noela St Paki Ave End Road Paved3629

Noelani Pl Noelani St End Road Paved3630

Noheaiki Pl Noheaiki St End Road Paved3631

Noheaiki St Waipio Uka St End Road Paved3632

Noheaiki Way Noheaiki Pl End Road Paved3633

Nohili St Hanamaulu St Hanakaiai St Construction to Start within a year3634

Nohoalii St Kaahele St End (Lt) Road Paved3635

Nohoalii St Kaahele St End (Rt) Road Paved3636

Nohoaupuni Pl Naalii St End Road Paved3637

Nohohale St Makakilo Dr Palailai St Road Paved3638

Nohokai Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3639

Noholio Rd Jade St Makaha Valley Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3640
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Noholoa Lp Anania Dr Anania Dr Road Paved3641

Nohomalu Pl Halekou Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3642

Nohona Pl Nohona St End Road Paved3643

Nohona St Lihau St End Road Paved3644

Nohonani Pl Kaneohe Bay Dr 45-202 Nohonani Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3645

Nohonani Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3646

Nohonani St Ala Wai Blvd Kuhio Ave Road Paved3647

Nohopaa St Palailai St Lihau St Road Paved3648

Nohopono St Palailai St Lihau St Road Paved3649

Noii Pl Lolii St End Plan/ Design phase (Construction Est. to
Start after 2014)

3650

Noio St Onaha St Kolohala St Road Paved3651

Nola St Noelani St End Road Paved3652

Nomilo Pl Nomilo St End Construction to Start within a year3653

Nomilo St Kaumakani St Hanakapiai St Construction to Start within a year3654

Nona Lp Aeloa St Aeloa St (End Loop) Plan/ Design phase (Construction Est. to
Start after 2014)

3655

Nonanona Pl Kekuanoni St End Road Paved3656

Noninui Pl Kina St End Road Paved3657

Nonohe Pl Nonohe St End Road Paved3658

Nonohe St California Ave Puninoni St Road Paved3659

Nonokio St Hihimanu St End Road Paved3660

Nonou St Paliku St Waiopua St Construction to Start within a year3661

North Rd Fort Weaver Rd Haiamu St Road Paved3662

Notley St Middle St 2522 Notley St Plan/ Design phase (Construction Est. to
Start after 2014)

3663

Nowela Pl Oneawa St End Road Paved3664

Noweo Pl Nakuluai St 45-210 Noweo Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3665

Nuao Pl Noheaiki St End Road Paved3666
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Nui St Kahulialii St End Road Paved3667

Nukoki Pl Mokulele Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3668

Nukumomi Pl Nakuluai St 45-243 Nukumomi Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3669

Numana Rd 2845 Numana Rd 2915 Numana Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3670

Numana Rd Kalihi St End Road Paved3671

Numana Rd Valley View Dr End Road Paved3672

Nuuanu Ave School St Beretania St Road Paved3673

Nuuanu Pali Dr Old Pali Rd Pali Hwy Road Paved3674

Nuulolo Pl Nuulolo St End Construction to Start within a year3675

Nuulolo St Kalanipuu St Ahukini St Construction to Start within a year3676

Oa St Hekaha St Pahemo St Road Paved3677

Oahi Pl Hunekai St End Road Paved3678

Oahu Ave East Manoa Rd Makai End Road Paved3679

Oahu Ave East Manoa Rd Manoa Rd (mauka) Construction Ongoing3680

Oama Pl Aikanaka Rd End Road Paved3681

Oama St Aikanaka Rd Onelua St Road Paved3682

Ocean View Dr Pahoa Ave Kilauea Ave Road Paved3683

Oeoe Pl Puili Pl End Construction Ongoing3684

Oha Pl Lolii St End Plan/ Design phase (Construction Est. to
Start after 2014)

3685

Oha St Tenney St Bond St Road Paved3686

Ohaha Pl Ohaha St 45-171 Ohaha Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3687

ohaha st Lipalu St Nakuluai St Plan/ Design phase (Construction Est. to
Start after 2014)

3688

Ohaiula Pl Ohekani Lp End Road Paved3689

Ohala Pl Ohala St End Plan/ Design phase (Construction Est. to
Start after 2014)

3690

Ohana St Kainalu Dr Kainalu Dr Road Paved3691

Ohapueo Pl Hulumanu St End Road Paved3692
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Ohawai Pl Ihiloa Lp End Road Paved3693

Oheala Pl Lanikuhana Ave End Road Paved3694

Ohekani Lp Kalaloa St - Makai Ohiaku St Road Paved3695

Ohekani Pl Ohekani Lp End Road Paved3696

Oheke Pl Onipaa St End Road Paved3697

Ohelokai Rd Kamehameha Hwy Kekio Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3698

Ohelopapa Pl Hulumanu St End Road Paved3699

Ohemauka Pl Halona St End Plan/ Design phase (Construction Est. to
Start after 2014)

3700

Oheohe St Nenewai St End Plan/ Design phase (Construction Est. to
Start after 2014)

3701

Ohi St Meheu St Kopalani St Road Paved3702

Ohialoke St Laukahi St Ihiloa Lp Road Paved3703

Ohialomi Pl Ohekani Lp End Road Paved3704

Ohiki Pl Hamakua Dr End Road Paved3705

Ohilau Pl Kahimoe St End Road Paved3706

Ohina Pl Honokahua St End Construction to Start within a year3707

Ohu St Ewa End Kokohead End Road Paved3708

Ohua Ave Ala Wai Blvd Kalakaua Ave Road Paved3709

Oi Pl Paala Lp End Road Paved3710

Oili Lp Kilauea Ave Kilauea Ave Construction Ongoing3711

Oili Pl Oili Lp End Construction Ongoing3712

Oilipuu Pl Mokuhano St End Construction to Start within a year3713

Okana Pl Okana Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3714

Okana Rd Ahuimanu Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3715

Okika Pl Makiki St End Road Paved3716

Okohola St Okokomo St Hookele St Plan/ Design phase (Construction Est. to
Start after 2014)

3717

Okokomo St Heleuma St Hookele St Plan/ Design phase (Construction Est. to
Start after 2014)

3718



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Sep 9, 2014Data Date:
Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Okupe St Laulaunui St End Construction Ongoing3719

Okupo St Moaniani St End Road Paved3720

Ola Ln Omilo Ln 1036 Ola Ln Plan/ Design phase (Construction Est. to
Start after 2014)

3721

Olaa Pl Kahawalu Dr End Road Paved3722

Olakino Pl Apuakea St End Plan/ Design phase (Construction Est. to
Start after 2014)

3723

Olaloa St Ala Oli St Kukila St Road Paved3724

Olapa St Lawelawe St Hind Iuka Dr Construction Ongoing3725

Olauniu Pl Leleuli St End Road Paved3726

Olauniu Pl Leleuli St End Plan/ Design phase (Construction Est. to
Start after 2014)

3727

Old Fort Weaver Rd Fort Weaver Rd Farrington Hwy *Planning phase (Construction Est. to Start
after 2015)

3728

Old Kalanianaole Hwy Kalanianaole Hwy Kalanianaole Hwy Construction Ongoing3729

Old Mahinui Rd Mahinui Rd Apuakea St Plan/ Design phase (Construction Est. to
Start after 2014)

3730

Old Pali Pl Old Pali Rd End Road Paved3731

Old Waipahu Rd Exit Waipahu St Kahuapaa St Road Paved3732

Olehala St Kamahoi St Maliko St Road Paved3733

Olepe Lp Pahemo St Pahemo St Road Paved3734

Olepekupe St Ewa End Hnl End Construction Ongoing3735

Oliko Pl Loko Dr End Road Paved3736

Olili Pl Kealahou St End Construction to Start within a year3737

Oliliko St Kuahewa St Makaikai St end Construction Ongoing3738

Oliliko St Makaikai St Both ends Road Paved3739

Olililua Pl Loaa St End Road Paved3740

Olino St Haloa Dr Molehu Dr Road Paved3741

Oliona Pl Makohilani St End Road Paved3742

Olive Ave Kamehameha Hwy Lemi St Road Paved3743

Oliver St Dole St Wilder Ave Road Paved3744
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Oloa Pl Panana St End Road Paved3745

Olohana St Ala Wai Blvd Kalakaua Ave Road Paved3746

Olohena St Niumalu Lp Naakea St Road Paved3747

Olohu Rd Lihimauna Rd Maumauluukaa Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3748

Olokani Pl Uakanikoo Pl End Road Paved3749

Olokele Ave Date St End Road Paved3750

Olomana St 345B Olomana St End Road Paved3751

Olomana St 411 Olomana St End Road Paved3752

Olomana St Maluniu Ave Oneawa St Road Paved3753

Olomana St Oneawa St End Road Paved3754

Olopua St Manoa Rd Loulu St Road Paved3755

Olowalu Pl Kealahou St End Construction to Start within a year3756

Olowalu Way Olowalu Pl End Construction to Start within a year3757

Olu St 4th Ave 6th Ave Road Paved3758

Olu St Kapahulu Ave 4th Ave Road Paved3759

Olua Pl Lumiauau St End Road Paved3760

Omao St Kainalu Dr Kalaheo Ave Road Paved3761

Omilo Ln Kamehameha IV Rd Horner St Plan/ Design phase (Construction Est. to
Start after 2014)

3762

Onaha St Kilauea Ave Kolohala St Road Paved3763

Onaona Pl Kina St End Road Paved3764

Oneawa Pl Oneawa St End Road Paved3765

Oneawa St 712 Oneawa St End Road Paved3766

Oneawa St 828B Oneawa St End Road Paved3767

Oneawa St Mokapu Blvd Kuulei Rd Road Paved3768

Oneawakai Pl Oneawa St End Road Paved3769

Oneele Pl Makiki St End Road Paved3770
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Onekea Dr Aalapapa Dr Mokulua Dr Road Paved3771

Onelua St Aikanaka Rd Paaloha St Road Paved3772

Oneula Pl Pohakupuna Rd End Road Paved3773

Onini Pl Kealahou St End Construction to Start within a year3774

Onioni St Kina St Humuula St Road Paved3775

Onipaa St Ala Mahamoe St End Road Paved3776

Onipaa St Mahiole St Maalahi St Road Paved3777

Onohi St Hawaii Kai Dr Makaa St Road Paved3778

Oohao St Pahika St Renton Rd Road Paved3779

Ookala Pl Hawaii Kai Dr End Road Paved3780

Oomano Pl Kaumakani St End Construction to Start within a year3781

Oopuhue Pl Holowai Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

3782

Oopuola St Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

3783

Opae Rd Pukea Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3784

Opaehuna St Ewa End Hnl End Road Paved3785

Opaekaa St Lunalilo Home Rd Wainiha St Construction to Start within a year3786

Opeha St Kupuna Lp Kaaholo St Road Paved3787

Opihi St E Hind Dr (Middle
Intersection)

E Hind Dr (Makai
Intersection)

Construction Ongoing3788

Opihikao Pl Hawaii Kai Dr Private Gate Road Paved3789

Opo Pl Lanikuhana Ave End Road Paved3790

Opoi St Niumalu Lp Kamilo St Road Paved3791

Opua St Molehu Dr Molehu Dr Road Paved3792

Opuhe St Mokiawe St Haleakala Ave Plan/ Design phase (Construction Est. to
Start after 2014)

3793

Opukea St Kalaloa St Ohekani Lp Road Paved3794

Orange St Farrington Hwy Lahaina St Plan/ Design phase (Construction Est. to
Start after 2014)

3795

Orchid St Palolo Ave Carlos Long St Plan/ Design phase (Construction Est. to
Start after 2014)

3796
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Orchid St Palolo Pl Ginger St Road Paved3797

Orrick St Renton Rd Malako St Road Paved3798

Oswald St St Louis Dr St Louis Dr Plan/ Design phase (Construction Est. to
Start after 2014)

3799

Oswald St St Louis Dr St Louis Dr *Planning phase (Construction Est. to Start
after 2015)

3800

Owawa St Gulick Ave Leilani St Plan/ Design phase (Construction Est. to
Start after 2014)

3801

Owena St Holei St Noela St Road Paved3802

Owene Ln 2303 Owene Ln 2358 Owene Ln Plan/ Design phase (Construction Est. to
Start after 2014)

3803

Pa St Ewa End Hnl End Road Paved3804

Paa St Ahua St Mapunapuna St Plan/ Design phase (Construction Est. to
Start after 2014)

3805

Paaaina Pl Paaaina St End Road Paved3806

Paaaina St Kalauipo St Palamoi St Road Paved3807

Paahana St Maunaloa Ave Kaimuki Ave Road Paved3808

Paaila Pl Keaahala Pl End *Planning phase (Construction Est. to Start
after 2015)

3809

Paailalo St Eulu St End Road Paved3810

Paailuna Way Lanikeha Pl End Road Paved3811

Paakai Pl Paakai St End Road Paved3812

Paakai St Laaloa St Waiomea St Road Paved3813

Paakea Rd 87-037 Paakea Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3814

Paakea Rd Mailiilii Rd Hakimo Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3815

Paakiki Pl Paokano Lp End Road Paved3816

Paako St Kahili St Holoholo St Road Paved3817

Paala Lp Paakai St Paakai St Road Paved3818

Paala Pl Paala Lp End Road Paved3819

Paalea St Palolo Ave 10th Ave Road Paved3820

Paaloha St Papipi Rd Aikanaka Rd Road Paved3821

Paani St Kapiolani Blvd Waiola St Road Paved3822
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Paaniana St Park Row Bond St Road Paved3823

Paao Pl Kukolu St End Road Paved3824

Paauilo Pl Hawaii Kai Dr End Road Paved3825

Pacific Hts Rd Haili Rd Mauna End Road Paved3826

Pacific Hts Rd Pacific Hts Rd End Road Paved3827

Paea St Kuaoa St Lapaiki St Road Paved3828

Paeheulu St Paheahea St Bond St Road Paved3829

Paekii St Kamahoi St Maliko St Road Paved3830

Paeko St Mauka End Puhiko St Road Paved3831

Paeli Pl Milia St End Road Paved3832

Paeoki Dr Summer St Kalanianaole Hwy Construction Ongoing3833

Paewalani Pl Mahalani Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

3834

Pahano Lp Kawili St Kawili St Plan/ Design phase (Construction Est. to
Start after 2014)

3835

Pahau Pl Kaihuopalaai St End Road Paved3836

Pahe St Burke St Bond St Road Paved3837

Paheahea St Hapua St Malako St Road Paved3838

Paheehee Pl Paheehee Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3839

Pahelehala Lp Leleuli St Leleuli St Road Paved3840

Pahelehala Lp Leleuli St Leleuli St Plan/ Design phase (Construction Est. to
Start after 2014)

3841

Pahemo Pl Olepe Lp End Road Paved3842

Pahemo St Lokowai St Hekaha St Road Paved3843

Pahia Rd 523 Pahia Rd Wooden bridge Plan/ Design phase (Construction Est. to
Start after 2014)

3844

Pahia Rd Kamehameha Hwy Rehab Facility Road Paved3845

Pahika St Renton Rd Oohao St Road Paved3846

Pahikaua Pl Pahikaua St 45-245 Pahikaua Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3847

Pahikaua St Mokulele Dr 45-286 Pahikaua St Plan/ Design phase (Construction Est. to
Start after 2014)

3848
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Pahiki St Burke St Bond St Road Paved3849

Pahikoli Pl Pahikaua St 45-152 Pahikoli Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3850

Pahikoli Pl Pahikaua St End Plan/ Design phase (Construction Est. to
Start after 2014)

3851

Pahoa Ave 18th Ave 22nd Ave Road Paved3852

Pahoa Ave 18th Ave Kilauea Ave Road Paved3853

Pahoa Ave 3rd Ave 6th Ave Road Paved3854

Pahoa Ave 6th Ave 11th Ave Road Paved3855

Pahoa Ave Kilauea Ave Moa St Road Paved3856

Pahoa Ave Koko Head Ave 18th Ave Road Paved3857

Pahoe Rd Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

3858

Pahu St Farrington Hwy Hula St Road Paved3859

Pahukui St Gulick Ave Nakuina St Plan/ Design phase (Construction Est. to
Start after 2014)

3860

Pahukula Pl Kuliouou Rd End Construction Ongoing3861

Pahulu St Nihi St End Road Paved3862

Pahumele Pl Keolu Dr End Road Paved3863

Pahumele Way Pahumele Pl End Road Paved3864

Pahupai Way Puili Pl End Construction Ongoing3865

Pahuwai Pl 1020 Pahuwai Pl Pvt Rd Sign Plan/ Design phase (Construction Est. to
Start after 2014)

3866

Pahuwai Pl Keaahala Rd 45-1020 Pahuwai Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3867

Paia Pl Paia St End Road Paved3868

Paia St Kuahelani Ave Hanile St Road Paved3869

Paihi St Aliipoe Dr Poko Rd Road Paved3870

Paihi St Pohue St Poko Rd Road Paved3871

Paikau St 22nd Ave Kahala Ave Road Paved3872

Paikauhale Pl Paikauhale St End Road Paved3873

Paikauhale St Paikauhale Pl End Maiaku St End Road Paved3874
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Pailaka Pl Koa Kahiko St 45-427 Pailaka Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3875

Pailolo Pl Lumiauau St End Road Paved3876

Paina St 1540 Paina St 1402 Paina St Plan/ Design phase (Construction Est. to
Start after 2014)

3877

Painiu Pl Makakilo Dr End Road Paved3878

Paionia Pl Lanikuhana Ave End Road Paved3879

Paiwa St Farrington Hwy Waipahu St Road Paved3880

Paiwa St H1 Fwy Lumiaina St Road Paved3881

Paiwa St Lumiauau St End Road Paved3882

Pakahi Pl Paula Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3883

Pakai Pl Ahuimanu Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3884

Pakala St Kekupua St End Construction to Start within a year3885

Pakau St Akeake St Both Ends Road Paved3886

Paki Ave Kapahulu Ave Poni Moi Rd Road Paved3887

Pakiko Pl Pahikaua St 45-227 Pakiko Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3888

Pakiko Pl Pahikaua St End Plan/ Design phase (Construction Est. to
Start after 2014)

3889

Pakiko Way End End Plan/ Design phase (Construction Est. to
Start after 2014)

3890

Pakiko Way Pakiko Pl 45-250 Pakiko Wy Plan/ Design phase (Construction Est. to
Start after 2014)

3891

Pakini St Puolo Dr Manuwa Dr Road Paved3892

Pakini St Salt Lake Blvd Puolo Dr Road Paved3893

Pakohana St Kanealii Ave Pauoa Rd Road Paved3894

Pakolu Pl Paula Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3895

Paku Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3896

Pakualua Pl Alokahi St End Plan/ Design phase (Construction Est. to
Start after 2014)

3897

Pakui St Mokuna Pl Ua Dr Plan/ Design phase (Construction Est. to
Start after 2014)

3898

Palaau St Laukahi St Ihiloa Lp Road Paved3899

Palahia Pl Palahia St End Road Paved3900
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Palahia St Makakilo Dr Iliohe St Road Paved3901

Palahinu Pl Piikea St End Road Paved3902

Palai Pl Palai St End Road Paved3903

Palai St Kupuna Lp Leia St Road Paved3904

Palaialii Pl Halawa Hts Rd End Road Paved3905

Palaialii Way Palaialii Pl End Road Paved3906

Palaiki St Ukee St End Road Paved3907

Palailai Pl Palailai St End Road Paved3908

Palailai St Makakilo Dr End Road Paved3909

Palakamana St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

3910

Palamoi St Paakamaa St End Road Paved3911

Palanehe Pl Kalihi St End Road Paved3912

Palani Ave Date St Winam Ave Road Paved3913

Palani St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

3914

Palaole Pl Poola St End Road Paved3915

Palapala Pl Kapalama Ave 1521 Palapala Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3916

Palapu St Kalaheo Ave Kainalu Dr Road Paved3917

Palawiki St Wanaao Rd Papalani St Road Paved3918

Palekaiko St Hooli Cir Hooli Cir Road Paved3919

Palekana St Iosepa St Kulanui St Plan/ Design phase (Construction Est. to
Start after 2014)

3920

Palekaua Pl Palekaua St End Road Paved3921

Palekaua St Puu Panini Ave Hakaka St Road Paved3922

Palena Pl Palena St 1317 Palena Pl Plan/ Design phase (Construction Est. to
Start after 2014)

3923

Palena St Kamehameha IV Rd 2302 Palena St Plan/ Design phase (Construction Est. to
Start after 2014)

3924

Paliahina Pl Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

3925

Paliiki Pl Halekou Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

3926
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Palikea Pl Palikea St End Plan/ Design phase (Construction Est. to
Start after 2014)

3927

Palikea St Haleakala Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

3928

Paliku St Waiopua St Anakua St Construction to Start within a year3929

Palima Pl Pahoa Ave 4th Ave Road Paved3930

Palimalu Dr Old Pali Rd End Road Paved3931

Palipaa Pl Halekoa Dr End Construction Ongoing3932

Paliuli St 4th Ave Mooheau Ave Road Paved3933

Paliuli St Kapahulu Ave 4th Ave Road Paved3934

Palm Dr King St Young St Road Paved3935

Palm Pl Palm St End Road Paved3936

Palm St Kilani Ave End Road Paved3937

Palolo Ave 1504 Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

3938

Palolo Ave 1520 Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

3939

Palolo Ave 1655 Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

3940

Palolo Ave 1760 Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

3941

Palolo Ave Waialae Ave 10th Ave Road Paved3942

Palolo Pl Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

3943

Palolo Ter Pl Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

3944

Paloma Pl Paula Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3945

Palula Way Iho Pl End Road Paved3946

Pamaele St Paopua Lp Paopua Lp Road Paved3947

Pamoa Rd Woodlawn Dr Hipawai Pl Road Paved3948

Pamoho Pl Nalopaka Pl End Road Paved3949

Pana Pl Paikau St End Road Paved3950

Panalea Pl Poola St End Road Paved3951

Panana St Makakilo Dr Kinohi Pl Road Paved3952
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Panapanapuhi St Ewa End Hnl End Road Paved3953

Panee St Palamoi St Kaweloka St Road Paved3954

Panekai Pl Olomana St End Road Paved3955

Panini Lp Puu Panini Ave Puu Panini Ave Road Paved3956

Paniolo Pl Ailuna St End Construction Ongoing3957

Paoa Pl Kalia Rd End Road Paved3958

Paoakalani Ave Kalakaua Ave Ala Wai Blvd Road Paved3959

Paokano Lp Iana St Iana St Road Paved3960

Paokano Pl Paokano Lp End Road Paved3961

Paoo St Niumalu Lp Kamilo St Road Paved3962

Paopua Lp Wanaao Rd Wanaao Rd Road Paved3963

Paopua Pl Paopua Lp End Road Paved3964

Papahehi Pl Kuliouou Rd End Construction Ongoing3965

Papai St E.Hind Dr (makai) Kirkwood St Road Paved3966

Papala St Olopua St End Road Paved3967

Papalalo Pl Kealahou St End Construction to Start within a year3968

Papalani St Keolu Dr Wanaao Rd Road Paved3969

Papalealii St Kaahele St End (Lt) Road Paved3970

Papalealii St Kaahele St End (Rt) Road Paved3971

Papali Pl 2955 Papali St End Road Paved3972

Papali St *Planning phase (Construction Est. to Start
after 2015)

3973

Papali St Kalihi St End Road Paved3974

Papaya Rd Kaukama Rd Ewa End Plan/ Design phase (Construction Est. to
Start after 2014)

3975

Papaya Rd Waianae End Kaukama Rd Plan/ Design phase (Construction Est. to
Start after 2014)

3976

Papipi Dr Papipi Rd Papipi Rd Road Paved3977

Papipi Pl Papipi Rd End Road Paved3978
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Papipi Rd Kapolei Pkwy Pupu St Road Paved3979

Papolohiwa St Makohilani St End Road Paved3980

Paris Pl Old Pali Rd End Road Paved3981

Parish Dr Fort Weaver Rd Fort Weaver Rd Road Paved3982

Park Pl Park St End Road Paved3983

Park Row Renton Rd End Road Paved3984

Park St Puiwa Rd Laimi Rd Road Paved3985

Parker Pl Alaula Way End Road Paved3986

Paty Dr Alani Dr Melemele Pl Road Paved3987

Pau St Ala Wai Blvd Kalakaua Ave Road Paved3988

Paua Pl Okupe St End Road Paved3989

Paua Pl Paula Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3990

Pauahilani Pl Paumakua Pl End Road Paved3991

Pauahilani Way Pauahilani Pl End Road Paved3992

Paukiki St Kanapuu Dr Kahapuu Dr Road Paved3993

Pauku St Papalani St Keolu Dr Road Paved3994

Paula Dr 1603 Paula Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

3995

Paula Dr Koko Dr mariposa Dr Plan/ Design phase (Construction Est. to
Start after 2014)

3996

Paulele St Papalani St Pauku St Road Paved3997

Paumakua Pl Alala Rd End Road Paved3998

Paumakua Way Paumakua Pl End Road Paved3999

Paumalu Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

4000

Pauoa Rd Nuuanu Ave End Road Paved4001

Pauwala Pl Hokuliilii St End Road Paved4002

Pawaa Ln King St Beretania St Road Paved4003

Peach St S Cane St Neal Ave Road Paved4004
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Peawini Pl Leleuli St End Plan/ Design phase (Construction Est. to
Start after 2014)

4005

Pehu St 8th Ave 9th Ave Plan/ Design phase (Construction Est. to
Start after 2014)

4006

Peke Ln Waipahu St Kaniau Pl Road Paved4007

Peke Pl Peke Ln End Road Paved4008

Pekelo Pl Laniloa Pl End Road Paved4009

Pelanaki St Farrington Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

4010

Pele St Lusitana St H1 Fwy Road Paved4011

Pele St Lusitana St Vineyard Blvd Road Paved4012

Pelekane Dr Kaohinani Dr Dowsett Ave Road Paved4013

Pelu Pl Anuhea St End Plan/ Design phase (Construction Est. to
Start after 2014)

4014

Penakii Pl Lumikula St End Road Paved4015

Penakii Way Penakii Pl End Road Paved4016

Peneku Pl Manoa Rd End Road Paved4017

Peninsula Pl Mahalani Cir End Plan/ Design phase (Construction Est. to
Start after 2014)

4018

Pensacola St Lunalilo St Nehoa St Road Paved4019

Pensacola St Lunalilo St Waimanu St *Planning phase (Construction Est. to Start
after 2015)

4020

Pepeekeo Pl Pepeekeo St End Construction Ongoing4021

Pepeeko St Hawaii Kai Dr Hahaione St Construction Ongoing4022

Pepper Row St Renton Rd End Road Paved4023

Perry St Ewa End Kokohead End Road Paved4024

Peter St Ruth Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

4025

Peter St St Louis Dr Ruth Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4026

Peterson Ln Lakimela Ln N. King St Road Paved4027

Philip St Kalakaua Ave 1633 Philip St Road Paved4028

Pihana St Kahului St End Construction to Start within a year4029

Pihi St Pahika St Oohao St Road Paved4030
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Piikea Pl Piikea St End Road Paved4031

Piikea St Punihi St Holapa St Road Paved4032

Piikoi Pl Piikoi St End Road Paved4033

Piikoi St Ala Moana Blvd Kapiolani Blvd Road Paved4034

Piikoi St Kapiolani Blvd Matlock Ave Road Paved4035

Piikoi St Lunalilo St Pensacola St Road Paved4036

Pikaiolena St Pohakupalena St End Plan/ Design phase (Construction Est. to
Start after 2014)

4037

Piki Pl Piki St End Road Paved4038

Piki St Hapaki St Piki Pl Road Paved4039

Piki St Piki Pl End Road Paved4040

Piki St Sta. 12+44 Hapaki St Road Paved4041

Pikoni Pl Aipo St End Construction to Start within a year4042

Piku Pl Concrete St End Road Paved4043

Piku Pl Hapaki St Concrete St Road Paved4044

Piku Way Piku Pl End Road Paved4045

Pila Pl Kuliouou Rd End Road Paved4046

Pilaa Pl Poipu Dr End Construction to Start within a year4047

Pili Pl Paula Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

4048

Pilialo St Luawai St Kaimuki Ave Road Paved4049

Pilialoha Pl Ala Mahamoe St End Road Paved4050

Pilikai St Hao St Kiholo St Road Paved4051

Pilikino St Pinaoula St End *Planning phase (Construction Est. to Start
after 2015)

4052

Pilikoa St Hakina St Kaulainahee Pl Road Paved4053

Pililaau Ave Haleakala Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

4054

Pililani Pl Mott Smith Dr End Road Paved4055

Pililua Pl Kaopua Lp End Road Paved4056
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Pilimai Pl Pilimai St End Road Paved4057

Pilimai St Apowale St Awamoi St Road Paved4058

PILINA PL KULUKEOE ST END Plan/ Design phase (Construction Est. to
Start after 2014)

4059

PILINA WAY PILINA PL END Plan/ Design phase (Construction Est. to
Start after 2014)

4060

Piliokahi Ave Farrington Hwy Pohakupalena St Plan/ Design phase (Construction Est. to
Start after 2014)

4061

Pilipono St Anipeahi St Awawa St Road Paved4062

Piliwai St Nalanieha St End Road Paved4063

Pinana St Paukiki St End Road Paved4064

Pine St Walker Ave End Road Paved4065

Pio Pl Kamehameha IV Rd 2358 Pio Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4066

Piohia Pl Kuhimana St End Road Paved4067

Pipeline St Bryan St Renton Rd Road Paved4068

Plantation Rd Hoomaluhia St Waianae Valley Rd Plan/ Design phase (Construction Est. to
Start after 2014)

4069

Plantation Rd Kaupuni Stream Hoomaluhia St Plan/ Design phase (Construction Est. to
Start after 2014)

4070

Plantation Rd Old Government Rd Kaupuni Stream Plan/ Design phase (Construction Est. to
Start after 2014)

4071

Plum St California Ave Neal Ave Road Paved4072

Poailani Cir Waipio Pt Access Rd Poailani Cir Road Paved4073

Poailani Pl Poailani St End Road Paved4074

Poalima Pl Poalima St End Construction Ongoing4075

Poalima St Kalanianaole Hwy Mekia St Construction Ongoing4076

Poe Pl Meahale St End Road Paved4077

Poepoe Pl King St End Plan/ Design phase (Construction Est. to
Start after 2014)

4078

Poha Ln S Bereania St S King St Road Paved4079

Pohaku Pl Pohaku St 1215 Pohaku Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4080

Pohaku St Hala Dr 1505 Pohaku St Plan/ Design phase (Construction Est. to
Start after 2014)

4081

Pohakulepo St Renton Rd Lananui St Road Paved4082
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Pohakupalena St End End Plan/ Design phase (Construction Est. to
Start after 2014)

4083

Pohakupuna Pl Pupu St Pohakupuna Rd Road Paved4084

Pohakupuna Rd Papipi Rd Fort Weaver Rd Road Paved4085

Pohina Pl Kipapa Dr End Road Paved4086

Pohoiki Pl Hawaii Kai Dr End Road Paved4087

Pohu Pl Waipio Uka St End Road Paved4088

Pohue Pl Pohue St Alipoe Dr Road Paved4089

Pohuehue Rd Kamehameha Hwy Kekio Rd Plan/ Design phase (Construction Est. to
Start after 2014)

4090

Pohuli St Paihi St Huakanu St Road Paved4091

Poiki Pl Poiki St End Road Paved4092

Poiki St Lonomea St End Road Paved4093

Poinciana Pl Jasmine St End Plan/ Design phase (Construction Est. to
Start after 2014)

4094

Poipu Dr Lunalilo Home Rd End Construction to Start within a year4095

Poipu Pl Poipu Dr End Construction to Start within a year4096

Poka Pl Poka St End Road Paved4097

Poka St Paikau St Diamond Head Rd Road Paved4098

Pokai Bay St Lualualei Hmstd Rd Farrington Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

4099

Pokapahu Pl Paikau St End Road Paved4100

Pokeo St Moaniani St End Road Paved4101

Poki St Wilder Ave Nehoa St Road Paved4102

Pokiwai Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

4103

Pokiwai Way Pokiwai Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

4104

Poko Pl Poko Rd End Road Paved4105

Poko Rd Kealaluina Dr Paihi St Road Paved4106

Pokole St Alohea Ave Kilauea Ave Road Paved4107

Pokole Way Aalapapa Dr Mokulua Dr Road Paved4108
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Polale Pl Wekiu St End Road Paved4109

Polapola Pl Kamaio St End Road Paved4110

Poli Hiwa Pl Nuuanu Pali Dr End Road Paved4111

Poliahu Pl Kanaka St End Plan/ Design phase (Construction Est. to
Start after 2014)

4112

Poliala St Nalu St Huli St Road Paved4113

Polihale Pl Poipu Dr End Construction to Start within a year4114

Polinalina Rd Kamehameha Hwy Hiwahiwa St Plan/ Design phase (Construction Est. to
Start after 2014)

4115

Poloahilani Pl Puiwa Rd End Road Paved4116

Poloahilani St Mulehu St Kuaie St Road Paved4117

Polohi Pl Puiwa Rd End Road Paved4118

Polohinano Pl Puiwa Rd End Road Paved4119

Pololia St Ewa End Hnl End Road Paved4120

Poloula Pl Pohakupuna Rd End Road Paved4121

Polulani Pl Booth Rd End Road Paved4122

Poma Pl Mahiole St End Road Paved4123

Pomahina Pl Wanaao Rd End Road Paved4124

Pomaikai Pl Kokokahi Pl 45-2 Pomaikai Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4125

Pomaikai Pl Kokokahi Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

4126

Ponaha Pl Kokokahi Pl 45-84 Ponaha Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4127

Ponaha Pl Kokokahi Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

4128

Poni Moi Rd Paki Ave La Pietra Cir Road Paved4129

Poni St Kalakaua Ave Paki Ave Road Paved4130

Poni St Kanunu St Makaloa St Road Paved4131

Pono St Moanalua Rd End Road Paved4132

Ponohale St Pono St Pono St Road Paved4133

Ponohana Lp Pono St Pono St Road Paved4134
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Ponokaulike St Pono St Ponohale St Road Paved4135

Ponokiwila Pl Ponokiwila St End Road Paved4136

Ponokiwila St Ponokaulike St Ponohale St Road Paved4137

Ponopono Pl Kanapuu Dr End Road Paved4138

Poo Pl Paukiki St End Road Paved4139

Poohaili St Wahinepee St End Plan/ Design phase (Construction Est. to
Start after 2014)

4140

Poola Pl Poola St End Road Paved4141

Poola St Analii St End (Pvt Gate) Road Paved4142

Pooleka St Ahe St End Plan/ Design phase (Construction Est. to
Start after 2014)

4143

POOMAU ST AHUIMANU RD HOOPALA ST Plan/ Design phase (Construction Est. to
Start after 2014)

4144

Poopaa Pl Kulina St End Road Paved4145

Poopoo Pl Aalapapa Dr End Road Paved4146

Popohau Pl Kawili St End Plan/ Design phase (Construction Est. to
Start after 2014)

4147

Popoia Rd Kawailoa Rd End Road Paved4148

Popoki Pl Popoki St 45-230 Popoki Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4149

Popoki Pl Popoki St End Plan/ Design phase (Construction Est. to
Start after 2014)

4150

Popoki St Iole St 45-169 Popoki St Plan/ Design phase (Construction Est. to
Start after 2014)

4151

Popoki St Iole St End Plan/ Design phase (Construction Est. to
Start after 2014)

4152

Portlock Rd Kalanianaole Hwy End Construction to Start within a year4153

Pouhanuu Pl Pahikaua St 45-270 Pouhanuu Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4154

Pouhanuu Pl Pahikaua St End Plan/ Design phase (Construction Est. to
Start after 2014)

4155

Pouhanuu Way Pouhanuu Pl 45-264 Pouhanuu Wy Plan/ Design phase (Construction Est. to
Start after 2014)

4156

Pouhanuu Way Pouhanuu Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

4157

Pouli Rd Aumoe Rd Wanaao Rd Road Paved4158

Prince Edward St Liliuokalani Ave Kaiulani Ave Road Paved4159

Prospect St Nehoa St Pensacola St Road Paved4160
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Prospect St Ward Ave Pensacola St Road Paved4161

Pua Ave End End Plan/ Design phase (Construction Est. to
Start after 2014)

4162

Pua Ln Vineyard Blvd N. King St Road Paved4163

Pua Makahala St Makalani St Puohala St Plan/ Design phase (Construction Est. to
Start after 2014)

4164

Puaae Pl Puaae Rd 45-121 Puaae Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4165

Puaae Pl Puaae Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4166

Puaae Rd Mokulele Dr Kaneohe Bay Dr Plan/ Design phase (Construction Est. to
Start after 2014)

4167

Puaae Rd Mokulele Dr Puaae Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4168

Puaae Rd Puaae Pl Kaneohe Bay Dr Plan/ Design phase (Construction Est. to
Start after 2014)

4169

Puaahi Pl Makapipipi St End Road Paved4170

Puaala Ln Gulick Ave 2001 C Puaala Ln Plan/ Design phase (Construction Est. to
Start after 2014)

4171

Puaalii Pl Puaalii St End Road Paved4172

Puaalii St Kaonohi St Puailima St Road Paved4173

Puaalii St Puaalii St End Road Paved4174

Puaalii St Puaapiki St Puaalii Pl Road Paved4175

Puaalii St Puailima St Puaapiki St Road Paved4176

Puaalii Way Puaalii Pl End Road Paved4177

Puaanuhe St Puaalii St Puaalii St Road Paved4178

Puaapiki St Puaalii St Puaalii St Road Paved4179

Puaena Pl University Ave End Road Paved4180

Puahau Pl Puaalii St End Road Paved4181

Puaheahe St Hikikaulia St Wekiu St Road Paved4182

Puahia Pl Poola St End Road Paved4183

Puahoku Pl Hoala St End Road Paved4184

Puahuula Pl Kam Hwy 45-401 Puahuula Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4185

Puahuula Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

4186
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Puailima Pl Puailima St End Road Paved4187

Puailima St Puaalii St End Road Paved4188

Puakai Pl Halekua St End Road Paved4189

Puakala St Moanalua Rd End Road Paved4190

Puakea Pl Hawaii Kai Dr End Road Paved4191

Puakenikeni Rd Kamehameha Hwy Kekio Rd Plan/ Design phase (Construction Est. to
Start after 2014)

4192

Puakika Pl Puaalii St End Road Paved4193

Puako Way Kaulani Way Kuaaina Way Road Paved4194

Puakolu St Mokiawe St Ulei Lp Plan/ Design phase (Construction Est. to
Start after 2014)

4195

Puakukui Pl Puaalii St End Road Paved4196

Pualaa St Ulune St Paihi St Road Paved4197

Pualalea Pl Pualalea St End Road Paved4198

Pualalea Pl Pualalea St End Plan/ Design phase (Construction Est. to
Start after 2014)

4199

Pualalea St Kamehameha Hwy End Road Paved4200

Pualalea St Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

4201

Pualalea Way Pualalea Pl End Road Paved4202

Pualalea Way Pualalea Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

4203

Pualani Way Paoakalani Ave Ainakea Way Road Paved4204

Pualei Cir Leahi Ave End Road Paved4205

Puali Koa Pl Akimala St 45-202 Puali Koa Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4206

Puali Koa Pl Akimala St End Plan/ Design phase (Construction Est. to
Start after 2014)

4207

Puali St Koa Kahiko St Namoku St Plan/ Design phase (Construction Est. to
Start after 2014)

4208

Puali St Koa Kahiko St Namoku St Plan/ Design phase (Construction Est. to
Start after 2014)

4209

Pualoalo Pl Park Row End Road Paved4210

Pualu St Orrick St Burke St Road Paved4211

Puamano Pl Kahuailani St End Road Paved4212
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Puamano Pl Waipahu St End Road Paved4213

Puamohala St 44-745 Puamohala St 44-681 Puamohala St Plan/ Design phase (Construction Est. to
Start after 2014)

4214

Puamohala St Kaneohe End Kailua End Plan/ Design phase (Construction Est. to
Start after 2014)

4215

Puamohala St Mikiola Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

4216

Puamohala St Mikiola Dr Mikiola Dr Plan/ Design phase (Construction Est. to
Start after 2014)

4217

Puana St Ukee St End Road Paved4218

Puananala Pl Puananala St End Road Paved4219

Puananala St Paakamaa St Kaumoli St Road Paved4220

Puanane Lp Anania Dr Anania Dr Road Paved4221

Puanane Pl Puanane Lp End Road Paved4222

Puaole Pl Puailima St End Road Paved4223

Puawa Pl Halawa Dr End Road Paved4224

Puawiliwili Pl Nanakuli Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

4225

Pueo St Kahala Ave Hunakai St Road Paved4226

Pueonani St Makakilo Dr Sta. 11+95 Road Paved4227

Puhala Rise Woodlawn Dr Alani Dr Road Paved4228

Puhawai Rd 116 Puhawai Rd Paheehee Rd Plan/ Design phase (Construction Est. to
Start after 2014)

4229

Puhawai Rd Lualualei Hmstd Rd 116 Puhawai Rd Plan/ Design phase (Construction Est. to
Start after 2014)

4230

Puhiko St Mauka End Paeko St Road Paved4231

Puhipaka St Ewa End Hnl End Road Paved4232

Puhuli Rd Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

4233

Puia St Anonui St End Road Paved4234

Puia St Eleu St Heahea St Road Paved4235

Puili Pl Kuliouou Rd End Construction Ongoing4236

Puiwa Ln Puiwa Rd End Road Paved4237

Puiwa Rd Pali Hwy End Road Paved4238
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Pukalani Pl Wilhelmina Rise End Plan/ Design phase (Construction Est. to
Start after 2014)

4239

Pukea Rd Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

4240

Pukele Ave Pakui St End Plan/ Design phase (Construction Est. to
Start after 2014)

4241

Puko Pl Pukoo St End Construction Ongoing4242

Pukoa St Kainalu Dr Kalaheo Ave Road Paved4243

Pukoloa St Puuloa Rd Ahua St Plan/ Design phase (Construction Est. to
Start after 2014)

4244

Pukoo St Hahaione St End Construction Ongoing4245

Pukui Pl Alamihi St End Plan/ Design phase (Construction Est. to
Start after 2014)

4246

Pulai St Waipio Uka St End Road Paved4247

Pulama Pl Pulama Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4248

Pulama Pl Pulama Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4249

Pulama Rd Ahilama Rd Pvt Sign Plan/ Design phase (Construction Est. to
Start after 2014)

4250

Pulama Rd Kamehameha Hwy Pulama Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4251

Pulama Rd Kamehameha Hwy Pulama Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4252

Pulama Rd Private Sign Ahilama Rd Plan/ Design phase (Construction Est. to
Start after 2014)

4253

Pulama Rd Pulama Pl Pvt Sign Plan/ Design phase (Construction Est. to
Start after 2014)

4254

Pulama Rd Pulama Pl - PAV CDNM:Signs Plan/ Design phase (Construction Est. to
Start after 2014)

4255

Pule Pl Kalaepohaku St End Plan/ Design phase (Construction Est. to
Start after 2014)

4256

Pulehu St Aipo St End Construction to Start within a year4257

Pulehulehu Pl Hinalii St End Road Paved4258

Pulena Pl Kahawai St End Road Paved4259

Puliko Pl Puliko St End Road Paved4260

Puliko St Palahia St End Road Paved4261

Puloku St Paiwa St Hapapa St Road Paved4262

Pulu Pl Waiohia St End Plan/ Design phase (Construction Est. to
Start after 2014)

4263

Pumehana St Kapiolani Blvd King St Road Paved4264
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Puna Ln Pauoa Rd End Road Paved4265

Puna St Skyline Dr Aulii St Plan/ Design phase (Construction Est. to
Start after 2014)

4266

Punaa St Oneawa St Kihapai St Road Paved4267

Punahou St King St Nehoa St Road Paved4268

Punahou St King St Philip St Road Paved4269

Punako St Mauka End Makai End Road Paved4270

PUNALEI PL YACHT CLUB ST END Plan/ Design phase (Construction Est. to
Start after 2014)

4271

Punaluu Valley Rd Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

4272

Punana Lp Keolu Dr Keolu Dr Road Paved4273

Punawai St Heeia St Koaena St Plan/ Design phase (Construction Est. to
Start after 2014)

4274

Punchbowl St H1 Fwy King St *Planning phase (Construction Est. to Start
after 2015)

4275

Punchbowl St King St Ala Moana Blvd Road Paved4276

Puneki Pl Puneki St End Road Paved4277

Puneki St Hoomua St Both ends Road Paved4278

Puneki Way Puneki Pl End Road Paved4279

Puninoni Pl Puninoni St End Road Paved4280

Puninoni St Nonohe St California Ave Road Paved4281

Puniu St Hoolai St Kainele St Road Paved4282

Punono Pl Punono St End Road Paved4283

Punono St Ahiu Pl End Waimaka St End Road Paved4284

Punua Pl Punana Lp End Road Paved4285

Punua Way Punua Pl End Road Paved4286

Puolani St Nihi St End Road Paved4287

Puolo Dr Pakini St Likini St Road Paved4288

Puoni Pl Lolii St End Plan/ Design phase (Construction Est. to
Start after 2014)

4289

Puowaina Dr Lusitana St CEMETARY Road Paved4290
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Pupu Pl Pupu St End Road Paved4291

Pupu St Hailipo St Papipi Rd Road Paved4292

Pupuhi St Ukee St End Road Paved4293

Pupukahi Pl Pupukahi St End Road Paved4294

Pupukahi St Waipahu St Pupupuhi St Road Paved4295

Pupukea Pl Pupukea Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4296

Pupukea Rd Alapio Rd Kanalani Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4297

Pupukea Rd Kamehameha Hwy Alapio Rd Road Paved4298

Pupukea Rd Kamehameha Hwy Alapio Rd Plan/ Design phase (Construction Est. to
Start after 2014)

4299

Pupukea Rd Kanalani Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

4300

Pupukoae St Pupukupa St Pupukahi St Road Paved4301

Pupukui St Pupukahi St Pupukupa St Road Paved4302

Pupukupa St Pupukahi St End Road Paved4303

Pupuole Pl Pupuole St End Road Paved4304

Pupuole St 94--285 Pupuole St Pupupuhi St Road Paved4305

Pupupuhi St Waikele Rd Pupuole St -A/C Road Paved4306

Puu Alani Way Puu Poni St Puu Poni St Road Paved4307

Puu Hina Pl Puu Ulaula St End Road Paved4308

Puu Kala St Puu Momi St Puu Poni St Road Paved4309

Puu Kipa St Nanakai St Nanakai St Road Paved4310

Puu Kula Dr Puu Ulaula St Puu Poni St Road Paved4311

Puu Mahoe Pl Kealahou St End Construction to Start within a year4312

Puu Paka Dr Niolopua Dr End Road Paved4313

Puu Panini Ave Kilauea Ave 22nd Ave Road Paved4314

Puu Pl Hill Dr End Nakeke Pl End Road Paved4315

Puu Poni Pl Puu Poni St End Road Paved4316



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Sep 9, 2014Data Date:
Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Puu Poni St Hoomalu St (Ewa) Hoolana St Road Paved4317

Puu Poni St Hoomalu St (Ewa) Kamehameha Hwy Road Paved4318

Puu Ulaula St Hoomalu St End Road Paved4319

Puuahi St Kamehameha Hwy Moana St Plan/ Design phase (Construction Est. to
Start after 2014)

4320

Puualoha St Aloha Oe Dr End Road Paved4321

Puuehu Pl Aipo St End Construction to Start within a year4322

Puuhala St Hoopio St Hoopio St Road Paved4323

Puuhonua St Awapuhi St End Road Paved4324

Puuhulu Pl Puuhulu Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4325

Puuhulu Rd Kuwale Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4326

Puuhulu Rd Makai End Kuwale Rd Plan/ Design phase (Construction Est. to
Start after 2014)

4327

Puukani Pl Kalaheo Ave 8 ft into Puukani Place Road Paved4328

Puukapu St Gulick Ave 2007 Puukapu St Plan/ Design phase (Construction Est. to
Start after 2014)

4329

Puuku Makai Dr Wanaka St Puu Mauka Dr Road Paved4330

Puuku Mauka Dr Wanaka St Puu Makai Dr Road Paved4331

Puula Rd Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

4332

Puulani Pl Hunakai St End Road Paved4333

Puulau Pl Kuneki St End Plan/ Design phase (Construction Est. to
Start after 2014)

4334

Puuloko Pl Mahalani Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

4335

Puulu St Akeake St Both Ends Road Paved4336

Puuluana Pl Puuluana St End Plan/ Design phase (Construction Est. to
Start after 2014)

4337

Puuluana St Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

4338

Puuluna Pl Kulauli St End Plan/ Design phase (Construction Est. to
Start after 2014)

4339

Puumakani St Halawa Hts Rd End Road Paved4340

Puumalu Pl Paula Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

4341

Puunoa Pl 2427 Puunoa Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

4342



Street Name Street From Street To

Full List of Road Paving Projects since 2005

Status

Sep 9, 2014Data Date:
Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

Puunoa Pl Waiomao Rd End Road Paved4343

Puuohalai Pl Kaneohe Bay Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

4344

Puuomao Pl Puuomao St End Construction Ongoing4345

Puuomao St Uwao St End Construction Ongoing4346

Puuone St Kalanianaole Hwy Laumilo St Road Paved4347

Puuwepa Pl Keehuhiwa St End Road Paved4348

Queen Emma Sq Queen Emma St Queen Emma St Road Paved4349

Queen Emma St Beretania St School St Road Paved4350

Queen St Punchbowl St Eastward Road Paved4351

Queen St Ward Ave Kamakee St Road Paved4352

Quincy Pl Peter St End Plan/ Design phase (Construction Est. to
Start after 2014)

4353

Ragsdale Pl Kahawalu Dr End Construction to Start within a year4354

Rainbow Dr Oahu Ave Huelani Dr Road Paved4355

Renton Rd Asing Park (east end) Kapolei Pkwy Road Paved4356

Renton Rd Kapolei Pkwy Kihi St Road Paved4357

Ridge Ave Valley Ave End Road Paved4358

Robert Pl St Louis Dr End Road Paved4359

Rocky Hill Pl Kakela Dr End Road Paved4360

Rose Pl Rose St End Road Paved4361

Rose St California Ave Wahiawa Inter Road Paved4362

Rose St Kamehameha IV Rd 2543 Rose St Plan/ Design phase (Construction Est. to
Start after 2014)

4363

Rosebank Pl Henry St End Road Paved4364

Royal Hawaiian Ave Aloha Dr Kalakaua Ave Road Paved4365

Royal Palm Dr Glen Ave Glen Ave Road Paved4366

Ruth Pl Peter St End Plan/ Design phase (Construction Est. to
Start after 2014)

4367

Rycroft St Sheridan St Kaheka St Road Paved4368
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Rycroft St Sheridan St Pensacola St Road Paved4369

S Cane St Neal Ave Neal Ave Road Paved4370

Saint Johns Rd 87-218 St Johns Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4371

Saint Johns Rd 87-224 St John's Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4372

Saint Johns Rd 87-228 St John's Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4373

Saint Johns Rd Farrington Hwy Kulaaupuni St Plan/ Design phase (Construction Est. to
Start after 2014)

4374

Saint Johns Rd Kulaaupuni St End Plan/ Design phase (Construction Est. to
Start after 2014)

4375

Salt Lake Blvd Bougainville Dr Maluna St Road Paved4376

Salt Lake Blvd Puuloa Rd Maluna St Road Paved4377

Salt Lake Blvd - NB Kahuapaani St Kamehameha Hwy Road Paved4378

Salt Lake Blvd - SB Kamehameha Hwy Kahuapaani St Road Paved4379

Saratoga Ave Kalakaua Ave Kalia Rd Road Paved4380

Saul Pl Peter St End Plan/ Design phase (Construction Est. to
Start after 2014)

4381

School St Lusitana St Liliha St Road Paved4382

School St Wakahalulu Ln Notley St *Planning phase (Construction Est. to Start
after 2015)

4383

Sea View Ave University Ave Marques St Road Paved4384

Seabury Pl Lilipuna Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4385

Seaside Ave Ala Wai Blvd Kalakaua Ave Road Paved4386

Seaview Rise Woodlawn Dr Paty Dr Road Paved4387

Sheridan St King St Kapiolani Blvd Road Paved4388

Sierra Dr Waialae Ave Maunalani Cir Plan/ Design phase (Construction Est. to
Start after 2014)

4389

Simon Rd Lanakila Ave Kealakai St Plan/ Design phase (Construction Est. to
Start after 2014)

4390

Sisal St Park Row Alaiki St Road Paved4391

Skyline Dr Puna St 1722 Skyline Dr Plan/ Design phase (Construction Est. to
Start after 2014)

4392

Sonoma Pl Sonoma St End Road Paved4393

Sonoma St (Makai Sec) Ventura St Both Ends Road Paved4394
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Sonoma St (Mauka Sec) Aleo Pl Both Ends Road Paved4395

South St Ala Moana Blvd King St Road Paved4396

Spencer St Ward Ave Wilder Ave Road Paved4397

Spreckles St Wilder Ave Dole St Road Paved4398

SPRINGER PL KAHANAHAO PL BOTH END OF T Plan/ Design phase (Construction Est. to
Start after 2014)

4399

St Louis Dr Waialae Ave Bertram St Road Paved4400

Star Rd Kanealii Ave End Road Paved4401

Summer St Maunalua Ave End Construction Ongoing4402

Sunset Ave 12th Ave Kilauea Ave Road Paved4403

Sunset Pl Sunset Ave End Road Paved4404

Tantalus Dr Puowaina Dr Makiki Hts Dr Road Paved4405

Tenney St Renton Rd Malako St Road Paved4406

Terrace Dr Manoa Rd (mauka) Manoa Rd (makai) Road Paved4407

Thomas St Glen Ave Kaala Ave Road Paved4408

TMK 3-8-015:016 Kuliouou Pl End Construction Ongoing4409

TMK 6-8-004:038 Makaniolu Pl End Road Paved4410

TMK: 2-3-19:60 off of King St, btwn Kaheka St & Kalakaua
Ave

Road Paved4411

TMK: 32039051 19th Ave End Road Paved4412

TMK: 32061018 Huanui St End Road Paved4413

TMK: 7-5-016: parcels 53
& 67

Private roadway off of
California Ave.

Private roadway off of
California Ave.

Road Paved4414

TMK: 7-5-026: parcel 25 Private roadway
continuation of parcel 67

Private roadway
continuation of parcel 67

Road Paved4415

Trousseau St Diamond Head Rd End Road Paved4416

Trousseau St Wauke St Monsarrat Ave Road Paved4417

Turner St Glen Ave Eames St Road Paved4418

Tusitala St Kaiulani Ave Liliuokalani Ave Road Paved4419

Ua Dr Pakui St Paki Ave Plan/ Design phase (Construction Est. to
Start after 2014)

4420
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Uaawa Pl Holua Way End Road Paved4421

Uahanai Pl Uahanai St End Road Paved4422

Uahanai St Umena St End Road Paved4423

Uakanikoo Pl Uakanikoo St End Road Paved4424

Uakanikoo St Whitmore Ave End Road Paved4425

Uakea Pl Ahuimanu Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4426

Uakoko Pl Lulani St End Plan/ Design phase (Construction Est. to
Start after 2014)

4427

Ualakaa Pl Ualakaa St End Road Paved4428

Ualakaa St Nehoa St End Road Paved4429

Ualakahiki Pl Nanakuli Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

4430

Ualalehu St Ahiku St End Road Paved4431

Ualamaoli Pl Nanakuli Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

4432

Ualani Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

4433

Ualehei St Palailai St Anipeahi St Road Paved4434

Uanii Pl Honowai St End Road Paved4435

Uao Pl Kaanohi St End Road Paved4436

Uapoaihala Pl Mapele Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4437

Uhaloa St Aiea Hts Dr End Road Paved4438

Uhi Pl Halekoa Dr End Road Paved4439

Uhini Pl Kekuanoni St End Road Paved4440

Uhiuala St Palailai St Leiole St Road Paved4441

Uhiuhi St E Hind Dr Lawelawe St Road Paved4442

Uhu St Gulick Ave Kam Park Plan/ Design phase (Construction Est. to
Start after 2014)

4443

Uila St Ukali St End Road Paved4444

Uilama St Maluniu Ave Kalaheo Ave Road Paved4445

Uilani Pl Palolo Ave 3276 Uilani Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4446
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Uiwi Pl Makapipipi St End Road Paved4447

Ukali St Haloa Dr End Road Paved4448

Ukalialii Pl Papolohiwa St End Road Paved4449

Ukana St Likini St Puolo Dr Road Paved4450

Ukee Pl Ukee St End Road Paved4451

Ukee St Ka Uka Blvd Waipio Uka St Road Paved4452

Ukiuki Pl Kalihi St End Road Paved4453

Ukuwai St Ainamakua Dr Mililani Mauka Dist. Park Road Paved4454

Ukuwai St Makaikai St Ainamakua Dr Road Paved4455

Ulahea Pl Uluhea St End Road Paved4456

Ulahea St Meheu St End Road Paved4457

Ulana Pl Ulana St 1922 Ulana Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4458

Ulana St Owawa St Gulick Ave Plan/ Design phase (Construction Est. to
Start after 2014)

4459

Ulei Lp Mokiawe St Mokiawe St Plan/ Design phase (Construction Est. to
Start after 2014)

4460

Ulele Pl Panana St End Road Paved4461

Ulieo Pl Ulieo St End Road Paved4462

Ulieo St Puloku St Akihiloa St Road Paved4463

Ulili St Onaha St Kahala Ave Road Paved4464

Uliuli Pl Kaopua Lp End Road Paved4465

Ulu St Oliwa St End Road Paved4466

Ulualana Pl Ulupii St End Road Paved4467

Uluamahi Pl Ulupii St End Road Paved4468

Ulueki Pl Ulupii St End Road Paved4469

Ulueo St Ulupuni St Uluhaku St Road Paved4470

Uluhaku Pl End End Road Paved4471

Uluhaku St Ulupuni St Uluhaku Pl Road Paved4472
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Uluhala Pl Uluhala St End Road Paved4473

Uluhala St Kalanianaole Hwy Ulupii St Road Paved4474

Uluhao Pl Uluhao St End Road Paved4475

Uluhao St Uluhala St Ulupuni St Road Paved4476

Uluhui St Orrick St Burke St Road Paved4477

Ulukahiki St Kailua Rd End Road Paved4478

Ulukanu St Ulupuni St Ulupii St Road Paved4479

Ulukou St Ulupuni St Ulupii St Road Paved4480

Ululaau Pl Aiea Hts Dr Aiea Hts Dr Road Paved4481

Ululani St Uluhao St Ulupii St Road Paved4482

Ululele Pl Kopalani St End Road Paved4483

Ululoa Pl Keehuhiwa St End Road Paved4484

Ulumaika St Hunakai St Hunakai St Road Paved4485

Ulumalu St Ulupii St Uluoa St Road Paved4486

Ulumanu Dr Kailua Rd High School Road Paved4487

Ulumawao St Ulupii St Ulupuni St Road Paved4488

Ulumu St Uluoa St Ulupii St Road Paved4489

Ulunahele St Ulumanu Dr Uluoa St Road Paved4490

Ulune Pl Ulune St End Road Paved4491

Ulune St Kahuapaani St Kulawea St Road Paved4492

Uluniu Ave Kuhio Ave Kalakaua Ave Road Paved4493

Uluoa St Manu Aloha St End Road Paved4494

Uluoa St Ulupii St Kailua Rd Road Paved4495

Uluopihi Lp Ulumanu Dr Ulumanu Dr Road Paved4496

Ulupa St Kainalu Dr Kalaheo Ave Construction Ongoing4497

Ulupaina St 410 Ulupaina St End Road Paved4498
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Ulupaina St 436 Ulupaina St End Road Paved4499

Ulupaina St Maluniu Ave Oneawa St Road Paved4500

Ulupalakua St Ulupuni St Ulunahele St Road Paved4501

Ulupii Pl Ulupii St End Road Paved4502

Ulupii St Kalanianaole Hwy Ulupuni St Road Paved4503

Ulupii St Ulumanu Dr Kalanianaole Hwy Road Paved4504

Ulupua Pl 22nd Ave End Road Paved4505

Ulupuni St Kalanianaole Hwy Ulumanu Dr Road Paved4506

Ulupuni St Uluhao St Kalanianaole Hwy Road Paved4507

Uluwale Pl Uluwale St End Road Paved4508

Uluwale St Kulia St End Road Paved4509

Uluwehi Pl Manoa Rd End Road Paved4510

Uluwehi Pl Uluwehi St End Road Paved4511

Uluwehi St California Ave Uluwehi Pl Road Paved4512

Umalu Pl 1949 Umalu Pl End Road Paved4513

Umalu Pl Kalihi St End *Planning phase (Construction Est. to Start
after 2015)

4514

Umeke Pl Lumiauau St End Road Paved4515

Umena St Kikaha St End Road Paved4516

Unahe Pl Mokulele Dr 45-151 Unahe Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4517

Unahe Pl Mokulele Dr End Plan/ Design phase (Construction Est. to
Start after 2014)

4518

Unahipipi Pl Kaihuopalaai St End Road Paved4519

University Ave Coyne St Oahu Ave *Planning phase (Construction Est. to Start
after 2015)

4520

University Ave Varsity Pl Hihiwai St Road Paved4521

Unulau Pl Ala Mahamoe St End Road Paved4522

Uouoa St *Planning phase (Construction Est. to Start
after 2015)

4523

Uouoa St Ewa End Hnl End Road Paved4524
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Upai Pl Lelepua St End Road Paved4525

Upapalu Dr Laulima St End Road Paved4526

Upolo Pl Hawaii Kai Dr End Road Paved4527

Upper St Duval St James St Road Paved4528

Uuku St California Ave Royal Palm Dr Road Paved4529

Uwalu Cir Circle Mauka Circle Mauka Road Paved4530

Uwao St Hahaione St Nana Honua St Construction Ongoing4531

Valley Ave Glen Ave End Road Paved4532

Valley View Dr Likelike Hwy Numana Rd Road Paved4533

Vancouver Pl *Planning phase (Construction Est. to Start
after 2015)

4534

Vanda Pl Gardenia St End Plan/ Design phase (Construction Est. to
Start after 2014)

4535

Varsity Cir Varsity Pl Varsity Pl Road Paved4536

Varsity Pl University Ave Varsity Cir Road Paved4537

Ventura St Manoa Rd Ferdinand Ave Road Paved4538

Victoria St Green St Lunalilo St Road Paved4539

Victoria St King St End Road Paved4540

Villa Ln S Bereania St Young St Road Paved4541

Violet St Nihi St End Road Paved4542

Vista Pl Lowrey Ave End Road Paved4543

Von Hamm Pl Pacific Hts Rd End Road Paved4544

Waa St Poola St Poola St Road Paved4545

Waapuhi St Laulele St Heleuma St Plan/ Design phase (Construction Est. to
Start after 2014)

4546

Waena St Nani Ihi Ave End Road Paved4547

Wahinani St Waimano Home Rd Hookano St Road Paved4548

Wahinekoa Pl Makaikoa St End Construction Ongoing4549

Wahinepee St Kamehameha Hwy Cemetery Rd Plan/ Design phase (Construction Est. to
Start after 2014)

4550
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Waho Pl Lumiauau St End Road Paved4551

Wai Nani Way Ala Wai Blvd Kaneloa Rd Road Paved4552

Waia Lp Kipapa Dr Kipapa Dr Road Paved4553

Waiahole Hmstd Rd Kamehameha Hwy End (Gate) Plan/ Design phase (Construction Est. to
Start after 2014)

4554

Waiahole Valley Rd Fork - Forrest Reserve Various Plan/ Design phase (Construction Est. to
Start after 2014)

4555

Waiahole Valley Rd Kamehameha Hwy Various Plan/ Design phase (Construction Est. to
Start after 2014)

4556

Waiakamilo Rd King St Nimitz Hwy *Planning phase (Construction Est. to Start
after 2015)

4557

Waiala St Waimakua Dr Waimakua Dr Road Paved4558

Waialae Ave 10th Ave Koko Head Ave Road Paved4559

Waialae Ave Koko Head Ave 17th Ave Road Paved4560

Waialae ave Old Waialae Rd 10th Ave Road Paved4561

Waialeale St Nawiliwili St Kalalau St Construction to Start within a year4562

Waialua Beach Rd Kaukonahua Rd Kuoha St Road Paved4563

Waianiani Pl Waiholo St End Construction Ongoing4564

Waianuhea Pl Waimakua Dr End Road Paved4565

Waiape Pl Waikalua Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

4566

Waiawi St Pua Alowalo St Pua Inia St Plan/ Design phase (Construction Est. to
Start after 2014)

4567

Waiawi St Pua Inia St End Plan/ Design phase (Construction Est. to
Start after 2014)

4568

Waiea Pl Pikaiolena St End Plan/ Design phase (Construction Est. to
Start after 2014)

4569

Waiehu Pl Waimakua Dr End Road Paved4570

Waieli St Kalanianaole Hwy Waiholo St Construction Ongoing4571

Waihau St Kamehameha Hwy Waimakua Dr Road Paved4572

Waihee Pl Waihee Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4573

Waihee Rd Ahilama Rd 100’ Past Fork (Left) Plan/ Design phase (Construction Est. to
Start after 2014)

4574

Waihee Rd Kamehameha Hwy Ahilama Rd Plan/ Design phase (Construction Est. to
Start after 2014)

4575

Waihee St Konia St Kealia Dr Plan/ Design phase (Construction Est. to
Start after 2014)

4576
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Waihili Pl Kamehame Dr End Construction to Start within a year4577

Waiholo Pl Waiholo St End Road Paved4578

Waiholo St Waieli St Kalanianaole Hwy Construction Ongoing4579

Waihonu Pl Waihonu St End Road Paved4580

Waihonu St Waikalani Dr Waimakua Dr Road Paved4581

Waihou St Kiholo St Hao St Road Paved4582

Waiiki Pl Waiiki St End Construction Ongoing4583

Waiiki St Waiholo St Waiholo St Construction Ongoing4584

Waika Pl Ainapo St End Construction Ongoing4585

Waikahe Pl Gulick Ave 1944 Waikahe Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4586

Waikalani Dr Kamehameha Hwy Pvt Gate Road Paved4587

Waikalani Pl Waikalani Dr Pvt Sect. Road Paved4588

Waikaloa St End End Road Paved4589

Waikalua Pl Waikalua Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4590

Waikalua Rd 117 Waikalua Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4591

Waikalua Rd 122 Waikalua Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4592

Waikalua Rd 138 Waikalua Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4593

Waikalua Rd Halemuku St Waikalualoko Lp Plan/ Design phase (Construction Est. to
Start after 2014)

4594

Waikalua Rd Kamehameha Hwy Halemuku St Plan/ Design phase (Construction Est. to
Start after 2014)

4595

WAIKALUA RD Kamehameha Hwy HALEMUKU ST Plan/ Design phase (Construction Est. to
Start after 2014)

4596

Waikalua Rd Kuhonu Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

4597

Waikalua Rd Waikalualoko Lp Kuhonu Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4598

Waikalua Way Waikalua Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

4599

Waikalualoko Lp Waikalua Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4600

Waikanaloa St Aipo St Ahukini St Construction to Start within a year4601

Waikane Valley Rd Kamehameha Hwy 100' past fork @ left Plan/ Design phase (Construction Est. to
Start after 2014)

4602
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Waikapu Lp Mokuhano St Mokuhano St Construction to Start within a year4603

Waikele Rd Apowale St Pupupuhi St Road Paved4604

Waikele Rd Farrington Hwy Makai END Road Paved4605

Waikoae Rd Amelia St Martin St Plan/ Design phase (Construction Est. to
Start after 2014)

4606

Waikui Pl Waikui St End Construction Ongoing4607

Waikui St off Kalanianaole Hwy Road Paved4608

Waikui St Waili St Kalanianaole Hwy Construction Ongoing4609

Waikupanaha Pl Waikupanaha St End Road Paved4610

Waikupanaha St Ahiki St end Mahiku Pl end Road Paved4611

Waikupanaha St Hihimanu St Dairy Entrance Road Paved4612

Wailani Rd Pacific Hts Rd End Road Paved4613

Wailawa Pl Wailawa St End Road Paved4614

Wailawa St Waimakua Dr Waiala St Road Paved4615

Wailea St Kalanianaole Hwy Laumilo St Road Paved4616

Wailehua Pl Wailehua Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4617

Wailehua Rd Kamehameha Hwy Lamaula Rd Plan/ Design phase (Construction Est. to
Start after 2014)

4618

Waileia Pl Lanikuhana Ave End Road Paved4619

Wailele Pl Wailele Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4620

Wailele Rd 1031 Wailele Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4621

Wailele St Kalihi St Kokohead End Road Paved4622

Wailepo Pl Kihapai St End Road Paved4623

Wailepo St Oneawa St End Road Paved4624

Wailoa Lp Kipapa Dr Kipapa Dr Road Paved4625

Wailua St Hawaii Kai Dr Lunalilo Home Rd Road Paved4626

Waimaka St Punono St Ahahui St Road Paved4627

Waimakua Dr Waiala St (North) Waihonu St (Ewa) Road Paved4628
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Waimakua Pl Waimakua Dr End Road Paved4629

Waimano Home Rd Hoolana Pl Road Paved4630

Waimano Home Rd Hoomaemae St Road Paved4631

Waimano Home Rd Hoomoana St Road Paved4632

Waimano Home Rd Kamehameha Hwy Komo Mai Dr Road Paved4633

Waimano Home Rd Kuahaka St Road Paved4634

Waimano Home Rd Leomele St Road Paved4635

Waimano Home Rd Noelani St Road Paved4636

Waimanu St Kamakee St Piikoi St Road Paved4637

Waimanu St Pensacola St Piikoi St Road Paved4638

Waimanu St Ward Ave 999 Waimanu St Road Paved4639

Waimeli Pl Wailawa St End Road Paved4640

Waimoku Pl Waimakua Dr End Road Paved4641

Wainaku Pl Kupuku Cir End Road Paved4642

Wainana St Makalani St Hilinai St Plan/ Design phase (Construction Est. to
Start after 2014)

4643

Wainiha St Maniniholo St Lunalilo Home Rd Construction to Start within a year4644

Wainihi St Waimakua Dr Kipapa Dr Road Paved4645

Wainohia Pl Wainohia St End Road Paved4646

Wainohia St Nohona St End Road Paved4647

Wainohia Way Wainohia Pl End Road Paved4648

Waioha Pl Wekiu St End Road Paved4649

Waiohia Pl Waiohia St End Plan/ Design phase (Construction Est. to
Start after 2014)

4650

Waiohia St Wailehua Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4651

Waiohinu Dr Makaiwa St Makaiwa St Road Paved4652

Waiokeola St Huli St End Road Paved4653

Waiola St Makahiki Way Philip St Road Paved4654
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Waioleka St Ahiku St End Road Paved4655

Waioli Pl Waioli St End Construction to Start within a year4656

Waioli St Hawaii Kai Dr Wainiha St Construction to Start within a year4657

Waiolina St Ukee St End Road Paved4658

Waiomao Pl Waiomao Rd End *Planning phase (Construction Est. to Start
after 2015)

4659

Waiomao Rd 10th Ave Halenoho Pl Road Paved4660

Waiomao Rd 2521 Waiomao Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4661

Waiomea St Farrington Hwy Malahuna St Road Paved4662

Waioni Pl Waioni St End Road Paved4663

Waioni St Wailawa St End Road Paved4664

Waiopouli Pl Kaumakani St End Construction to Start within a year4665

Waiopua Pl Waiopua St End Construction to Start within a year4666

Waiopua St Hanamaulu St Kekupua St Construction to Start within a year4667

Waipahee Pl Waiholo St End Construction Ongoing4668

Waipahu Depot Rd Waipahu St Police Academy Road Paved4669

Waipahu St Mahoe St H1 Fwy Road Paved4670

Waipahu St Extension Kahualena St End Road Paved4671

Waipahu St Extension Kahuanui St Kahualena St Road Paved4672

Waipahu St Extension Waipahu St Kahuanui St Road Paved4673

WAIPAIPAI ST HAKUHALE ST END Plan/ Design phase (Construction Est. to
Start after 2014)

4674

Waipio Pt Access Rd Farrington Hwy Golf Cource Entrance Road Paved4675

Waipio Uka St Kamehameha Hwy Ka Uka Blvd Construction Ongoing4676

Waipono Pl Waipono St End Road Paved4677

Waipono St Waimakua Dr Waimakua Dr Road Paved4678

Waipoo St Waipono St Waiala St Road Paved4679

WAIPUA PL HENOHENO ST END Plan/ Design phase (Construction Est. to
Start after 2014)

4680
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Waipuka Pl Waipuka St End Road Paved4681

Waipuka St Waimakua Dr End Road Paved4682

Waipuolo Pl Waioni St End Road Paved4683

Waiua Pl Halawa Valley St End Road Paved4684

Waiua Way Waiua Pl End Road Paved4685

Waka Rd Wilinau Rd Dead End Plan/ Design phase (Construction Est. to
Start after 2014)

4686

Wakine Pl Kuliouou Rd End Construction Ongoing4687

Walea St Uluwehi St End Road Paved4688

Walea Uka Pl Walea St End Road Paved4689

Walina St Ala Wai Blvd Kuhio Ave Road Paved4690

Walker Ave California Ave State Park Road Paved4691

Walu Way Oahu Ave Kaala Way Road Paved4692

Wanaao Pl Wanaao Rd End Road Paved4693

Wanaao Rd Auwina St Kailua Rd Road Paved4694

Wanaao Rd End Keolu Dr Road Paved4695

Wanaao Rd Keolu Dr Auwinala Rd Road Paved4696

Wanaka St Aliamanu St Likini St Road Paved4697

Wanaka St Salt Lake Blvd Aliamanu St Road Paved4698

Waoala Pl Kealauina Dr End Road Paved4699

Waokanaka Pl Waokanaka St End *Planning phase (Construction Est. to Start
after 2015)

4700

Ward Ave Prospect St Ala Moana Blvd Plan/ Design phase (Construction Est. to
Start after 2014)

4701

Watson Pl Klebahn Pl End Road Paved4702

Wauke St Campbell Ave Trousseau St Road Paved4703

Wawau St Honokahua St Kaeleku St Construction to Start within a year4704

Wawe Pl Maulu Pl End Road Paved4705

Wehewehe Lp Kipapa Dr Kipapa Dr Road Paved4706
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Wehiwa Pl Kamehameha Hwy End Plan/ Design phase (Construction Est. to
Start after 2014)

4707

Wehiwa Way Wehiwa Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

4708

Wekiu Pl Wekiu St End Road Paved4709

Wekiu St Makaimoimo St End Road Paved4710

Wela St Trousseau St Alohea Ave Road Paved4711

Welehu Pl Kapuahi St End Road Paved4712

Welehu St Kapuahi St Hokualii Ct. Road Paved4713

Welelau Pl Hoapono Pl End Road Paved4714

Weleweka Pl Halekou Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4715

Welona Pl Wekiu St End Road Paved4716

Wena Pl Wena St End Plan/ Design phase (Construction Est. to
Start after 2014)

4717

Wena St Hilinai St End Plan/ Design phase (Construction Est. to
Start after 2014)

4718

Wena St Onekai St Hilinai St Plan/ Design phase (Construction Est. to
Start after 2014)

4719

Wenuka Pl Papolohiwa St End Road Paved4720

Westervelt St Kilani Ave California Ave Road Paved4721

Whitney St Dole St End Road Paved4722

Wiakea Pl Aiea Hts Dr End Road Paved4723

Wikao St Kahelu Ave End Construction Ongoing4724

Wilder Ave Metcalf St Dole St Construction Ongoing4725

Wilder Ave Spencer St Dole St Road Paved4726

Wilhelmina Rise 13th Ave Top end Road Paved4727

Wilhelmina Rise Waialae Ave Keanu St Plan/ Design phase (Construction Est. to
Start after 2014)

4728

Wili St Orrick St Burke St Road Paved4729

Wiliama Pl Palolo Ave End Plan/ Design phase (Construction Est. to
Start after 2014)

4730

Wiliki Dr Likini St Likini St Road Paved4731

Wilikina Dr Kamananui Rd Kaukonahua Rd *Planning phase (Construction Est. to Start
after 2015)

4732
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Wilinau Rd Alapio Rd End Plan/ Design phase (Construction Est. to
Start after 2014)

4733

Wiliwili St King St Kapiolani Blvd Road Paved4734

William Henry Rd Wailele Rd Kamehameha Hwy Plan/ Design phase (Construction Est. to
Start after 2014)

4735

Williams St Kapahulu Ave Winam Ave Road Paved4736

Wilou St Nahele St Kikala St Road Paved4737

Wilson Pl Wilson St 2101 Wilson Pl Plan/ Design phase (Construction Est. to
Start after 2014)

4738

Wilson St Likelike Hwy 2405 Wilson St Plan/ Design phase (Construction Est. to
Start after 2014)

4739

Winam Ave Hayden St Olokele Ave Road Paved4740

Wonder View Pl Glenview Pl End Road Paved4741

Wong Ho Ln Beretania St Young St Construction Ongoing4742

Wong Ln Auld Ln 1031 Wong Ln Plan/ Design phase (Construction Est. to
Start after 2014)

4743

Wood St Pali Hwy Alika Ave Road Paved4744

Woodlawn Dr Kahaloa Dr Mauka END Road Paved4745

Woodlawn Dr Kolowalu St Lowrey Ave Road Paved4746

Woodlawn Dr Lowrey Ave Kahaloa Dr Road Paved4747

Woodlawn Terrace Pl Woodlawn Dr End Road Paved4748

Wyllie St Nuuanu Ave Alewa Dr Road Paved4749

YACHT CLUB PL YACHT CLUB ST END Plan/ Design phase (Construction Est. to
Start after 2014)

4750

YACHT CLUB ST Nahiku St LILIPUNA RD Plan/ Design phase (Construction Est. to
Start after 2014)

4751

Young St Keeaumoku Pl Pensacola St Road Paved4752

Young St Pensacola St Isenberg St Road Paved4753

Yvonne Pl 2425 Yvonne Pl End Plan/ Design phase (Construction Est. to
Start after 2014)

4754

Yvonne Pl Waiomao Rd End *Planning phase (Construction Est. to Start
after 2015)

4755


