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1 Executive Summary 

Introduction 

The  City  and  County  of Honolulu 

(City)  has  conducted  the 

Iwilei/Kapalama  Transit‐Oriented 

Development (TOD) Infrastructure 

Needs Assessment to  identify and 

advance improvements needed to 

support new development around 

the future Iwilei and Kapalama rail 

transit  stations—in  the  heart  of 

the  City  Center  segment  of  the 

Honolulu  Rail  Project.    As 

envisioned  in  the Downtown  and 

Kalihi  Neighborhood  TOD  Plans, 

the  area will  grow  into  an  urban 

mixed‐use  neighborhood  with 

housing,  jobs,  shopping,  and 

services  within  easy  walking 

distance of the rail stations.   This transformation will require  improvement of current  infrastructure to 

support more transit‐oriented land uses and densities.  

The planning team (City staff and  its consultants) has engaged public and private property owners and 

infrastructure agencies to identify these critical investments needed to accommodate anticipated growth, 

with a high priority on supporting affordable housing development.  The assessment includes high‐level 

cost  estimates  for  infrastructure  improvements,  a  phasing  strategy,  and  other  recommendations  to 

support  TOD.   An  associated  study  is  exploring  innovative  financial  tools  to help  fund  the necessary 

improvements.  

Development Estimates 

The Iwilei and Kapalama stations are in an area that currently consists of primarily low‐density industrial 

and  commercial  uses  on  large  lots.  Major  landowners  include  several  State  of  Hawaii  agencies, 

Kamehameha Schools, Castle & Cooke, and the Weinberg Foundation.  Due to the low‐density character 

of existing development, close proximity to Downtown, and consolidated landownership, Iwilei/Kapalama 

is expected to see the highest  levels of TOD  in the entire rail corridor.   Based on  land and entitlement 

capacity, market demand, and landowner input, this study has anticipated that approximately 12,350 new 

housing units may be constructed over the coming decades.   

The development estimates in the following table have been divided into the short (Phase 1: 0‐10 years); 

mid (Phase 2: 11‐25 years), and long‐term (Phase 3: 26‐40+ years). The first phase includes a significant 

amount of new housing on State‐owned  lands (e.g., at Mayor Wright Homes). There  is also near‐term 

development interest by private landowners, especially in the Kapalama Canal area. Throughout all phases 

of development, it is anticipated that the number of housing units will increase, while the total amount 

of commercial square footage (SF) will decrease slightly as industrial uses transition to residences or mixed 
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use.  Although the total amount of commercial square footage is expected to be lower than today, 2.5 

million square feet of new commercial development is anticipated as some buildings are demolished and 

commercial uses are replaced in mixed‐use projects. 

Existing and Anticipated Redevelopment by Phase 

 
Approximate 

Existing 

Anticipated New Development 
Anticipated 

Total*  PHASE 1  
1‐10 years 

PHASE 2  
11‐25 years 

PHASE 3  
26‐40+ years 

Residential Units  3,030  4,460  3,820  4,760  15,200 

Commercial SF  6,770,913  521,100  760,790  1,302,540  5,717,740 

* Anticipated total assumes some existing units/SF will be replaced while other units and/or SF will remain. Development estimates subject to 
change. 

Infrastructure Needs 

The assessment concluded that nearly all  infrastructure systems need to be upgraded to allow for the 

anticipated growth.  The Iwilei area in particular has poor roadway connectivity, which negatively impacts 

pedestrian, transit, bicycle and vehicular access.  There are also significant deficiencies in the drainage, 

electrical, and sewer systems throughout the district that limit development potential.  

The total infrastructure investment needs identified through this study are in the range of $760 to $910 

million1, roughly one third of which  is already funded or programmed by the City.   The total unfunded 

infrastructure needs, for those  improvements  identified below,  is roughly $450‐475 million, which will 

need to be funded through a variety of sources, including both public and private contributions. Given the 

amount of needed upgrades, and the scale of expected development, it is impractical for landowners to 

make  these  improvements  on  a  project‐by‐project  basis.  The  following  is  a  summary  of  unfunded 

infrastructure needs that have been identified and costed out.  Strategies to address drainage deficiencies 

and  sea‐level  rise,  improvements  to  area  schools, new  emergency  service  facilities,  and  upgrades  to 

smaller utility systems like natural gas have not yet been estimated.  

 Mobility/Circulation: $160 million 

 Sewer/Wastewater: $60 million 

 Electrical: $45 million (excludes private utility funding responsibility) 

 Parks/Recreation: $170 million 

Mobility and Circulation Network 
A  new mobility  and  street  network  plan  was  developed  to  improve  roadway  connectivity,  provide 

multimodal access, maximize development potential, and expand the utility network.  The Street Network 

Plan outlines new facilities to improve connections to the rail stations and provide a finer‐grained block 

pattern, along with  improved sidewalks,  lighting, bicycle facilities, and building/street  interface.   These 

improvements are also  important  for distributing vehicular  traffic and providing additional  routes  for 

some anticipated growth in driving in the district.  

The study assumed new roadways with a 66‐foot right‐of‐way,  irrigation and street trees, stormwater 

catch basins, and street lights. It is assumed that when these new roadways are constructed, sewer, water, 

                                                            
1 All cost estimates are presented in 2017 dollars. 
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drainage and underground electrical utilities are also put  in place. The new  roadways and associated 

improvements  are  estimated  to  cost  $110.3  million:  approximately  $11  million  for  Phase  1  and 

approximately $99 million for Phases 2 and 3. 

Improvements to existing area streets, including North King Street, Waiakamilo Road, Liliha Street, and 

Vineyard Boulevard are estimated to cost $45 to $48 million. 

Water System 

The backbone water  infrastructure  is  relatively  strong  in  the planning area, however aging  lines with 

frequent breaks will need replacement. New development must contribute to pay water system facilities 

charges,  installation and  any other  charges as determined by  the Board of Water  Supply  (BWS); and 

projects are required to include, within the project’s property, localized water system improvements. 

Broadly, the district needs replaced and upsized water mains  in many existing roadways, and BWS has 

system capacity projects programmed through 2042. There may be $12.4 million in additional upgrades 

needed for fire protection, and new water lines are proposed to be provided with the construction of new 

roadways; the cost to install these new water lines is estimated to be $2.5 million and is included in the 

total roadway costs. These costs will increase in areas with petroleum soil contamination and where sea‐

level rise is expected to frequently expose water lines to brackish and ocean water. 

Sewer System 

Sewer and wastewater capacity  is already constrained  throughout  the  Iwilei/Kapalama area. With  the 

anticipated increase in residential units, capacity will need to be increased, including upgrades to pump 

stations and  local  collection  lines. There are  several projects  currently underway  to  improve  regional 

capacity,  including  two phases of  the Awa  Street Wastewater  Pump  Station,  Force Main,  and  Sewer 

System Improvements project. These upgrades are already funded or programmed in the City’s six‐year 

Capital Improvement Program (CIP) at a cost of roughly $240 million.  

There is an additional $60 million need to provide new or upsize existing collection lines under existing 

streets  in the neighborhood. New sewer  lines may also be provided with  the construction of the new 

roadways; the cost to install these sewer lines is estimated to be $3.7 million and is included in the total 

roadway costs. 

Drainage System 

The  stormwater  drainage  system  in  Iwilei  (the  eastern  portion  of  the  planning  area)  is  antiquated, 

incomplete, and  in poor condition. Localized  flooding occurs during heavy rainstorms due to  low‐lying 

areas, a lack of drainage inlets, inadequate storm sewer capacity, and insufficient pump capacity at the 

discharge location behind the Best Buy store. The City has initiated the Iwilei Drainage Study to determine 

the solution and cost for the current problem.  

Exacerbating this situation is the oncoming challenge of sea‐level rise, and associated higher groundwater 

tables, as well as the expected  increase  in the frequency and severity of flooding events as a result of 

climate  change.  The  City  is  working  through  its  new  Office  of  Climate  Change,  Sustainability,  and 

Resilience, as well as the US Environmental Protection Agency (EPA), to identify strategies for mitigating 

these impacts through both innovative infrastructure and development designs.  

TOD redevelopment does create opportunities to soften the amount of hardscape  in the area through 

low‐impact development and green  infrastructure, reducing flows  into the City’s drainage system. The 
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provision of new roadway connections also provide opportunities for expansion of the drainage system; 

the cost of including catch basins and reinforced concrete pipes under the new streets is estimated to be 

$10.6 million and is included in the total roadway costs.  

Electrical and Telecommunications Systems 

Utility poles, carrying electrical and telecommunication lines, run overhead throughout the planning area. 

All TOD areas, including Iwilei/Kapalama, will be required by ordinance to have new utilities or upgrades 

buried  underground. Overhead  lines  that  are  in  conflict with  the  rail  guideway  and  safety  clearance 

requirements will be relocated underground as part of the rail project.  

The district’s electrical system  is also nearing capacity and needs upgrades  to support  the anticipated 

development.  Suggested  improvements  to  electrical  facilities  from  this  study  are  to  extend  25‐kV 

distribution  circuits  throughout  Iwilei/Kapalama,  provide  a  new  46‐kV  transmission  line,  provide 

additional  transmission  station  and distribution  substation  capacity,  and  explore  the need  for  a new 

substation in the area.  The cost to upgrade and bury the distribution system, the 25‐kV improvements, is 

estimated  to  cost between $62.1  and  $68.1 million, while  the 46‐kV  transmission  improvements  are 

estimated to cost between $13.4 and $45.6 million. These costs will be borne by  landowners, the City, 

and  Hawaiian  Electric  Company  (HECO).  Other  system  improvements  are  HECO’s  responsibility.  

Depending on who initiates a project (City, State, or private developers) and the improvements needed, 

funding mechanisms and responsibilities might vary.  

Parks and Recreation 

The broader Kalihi neighborhood is severely deficient in park space, and the Iwilei/Kapalama district is no 

exception.  This  is  not  surprising  given  its  history  as  an  industrial  area  and  the  lack  of  residences, 

particularly makai of Dillingham Boulevard. To ensure quality of  life  for  future area  residents, and  to 

attract market  interest  in  development,  the  district  needs  new  park  and  recreational  spaces within 

walking distance.  

The City’s  current project  to create a  linear park along Kapalama Canal  is a  critical part of  the area’s 

transformation  into a  livable urban community. Another community park space within central  Iwilei  is 

also justified by the anticipated levels of development. The cost to complete all phases of the Kapalama 

Canal project is estimated at $108 to $122 million, depending on the dredging method and including the 

cost for Complete Street upgrades to Kohou and Kokea Streets. Revenues collected from development 

projects needing to satisfy park dedication requirements could be used to help provide recreational space 

in the district. 

Implementation 

The  infrastructure projects  identified by  this study will be  implemented by  the City,  the State, private 

utilities, and private developers. The City is developing an implementation and financing strategy for these 

improvements, working closely with the State, infrastructure agencies, and area landowners. This strategy 

will address infrastructure by type and phase. As part of this process, the City is evaluating the potential 

revenue that might be generated through a Community Facilities District (CFD) and/or an Improvement 

District  (ID). Ultimately,  the  funding  strategy  for  the  Iwilei/Kapalama area could  serve as a model  for 

district‐based  financing  in  other  TOD  areas.    As  in  other  TOD  areas,  private  provision  of  regional 

infrastructure will be considered a community benefit that may qualify projects for higher building heights 

and densities. 
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2 Background and Project Overview 
The Iwilei/Kapalama TOD Infrastructure Assessment provides an overview of the necessary changes and 

improvements  to  support  redevelopment of  the area  surrounding  the  future  Iwilei and Kapalama  rail 

transit stations. With the construction of the Honolulu Rail Project by the Honolulu Authority for Rapid 

Transportation (HART), and the plans for TOD around the future stations, adjustments will be required to 

current infrastructure to support the changes in land uses and densities.  

 

2.1 Background 
For the last ten years, the Department of Planning and Permitting (DPP) has been engaging local residents, 

businesses, and community leaders in the creation of neighborhood TOD plans that intend to focus much 

of the island’s future within easy walking distance of the rail stations. The rail system will serve 21 stations 

over  20 miles  from  East  Kapolei  to  Ala Moana  Center.  It  will  travel  through  some  of  the  densest 

communities on the island, serving nearly 15% of the island’s households and more than 40% of all jobs. 

The City is working proactively in 19 station areas (the two stations in Kakaako are under the authority of 

the Hawaii Community Development Authority) to update zoning and  land use requirements, upgrade 

infrastructure,  including  streets  and  parks,  and  encourage  development  consistent with  community 

values.  

Through its planning efforts, the City has identified the Iwilei and Kapalama station areas as among the 

most  transformative TOD areas along  the  rail corridor. The  Iwilei  station area  serves as a gateway  to 

downtown  Honolulu,  but with  a  low‐density,  light  industrial  character  that  features  several  big‐box 

retailers. The Kapalama station area is notable for the presence of the Honolulu Community College (HCC), 

Kapalama Canal, and several shopping centers. Due to the proximity to Downtown and two rail stations, 

consolidated land ownership of large parcels, and the current low‐density nature of the commercial uses 

in the district, the Kalihi and Downtown Neighborhood TOD Plans identified an opportunity to create a 

new mixed‐use, high‐density urban community in Iwilei/Kapalama.  

Development  in  already  urbanized  communities with  high‐quality  transit  access—TOD—is  critical  for 

accommodating future growth on Oahu, without sacrificing our limited agricultural lands and open space. 

The  Department  of  Business  and  Economic  Development  and  Tourism  Population  and  Economic 

Projections for the State of Hawaii to 2040 (2012) report suggests that the population of our island will 

continue to grow at a rate of 0.4 percent from 2010 to 2040, with population  increasing by 79,000 to 

100,000 people through 2040.  

 

2.2 Project Overview 
Consistent with the Neighborhood TOD Plans for the two station areas, this report outlines the growth 

potential of the area and the issues that must be addressed to provide adequate infrastructure capacity 

to  support  that  development.  This  assessment  provides  high‐level  cost  estimates  for  infrastructure 

improvements,  phasing  assumptions,  and  other  recommendations  to  support  the  TOD  buildout  of 

Iwilei/Kapalama.  All  project  recommendations will  need  to  be  confirmed  and  further  developed  by 

technical follow‐up studies. 

The TOD projections for this area generally assume that existing housing will remain or be redeveloped in 

the  same  place  and  new  housing will  be provided  in  the development of multi‐story  and mixed‐use 
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buildings.  There  is  not  expected  to  be  a  significant  increase  in  net  commercial  development  as  the 

character of the area changes from light industrial to residential and mixed use.  

Challenges  to  development  include  infrastructure  that  is  nearing  capacity,  poor  drainage,  a  lack  of 

roadway and multimodal connectivity, lack of open space and public facilities, and homelessness. Given 

the extent of needed upgrades and the scale of expected development, it is impractical to expect private 

landowners to bear the cost of all improvements or deliver them on a project‐by‐project basis. Therefore, 

current City practices need  to be  restructured  to  create more  efficient provision of  infrastructure  to 

encourage  urban  infill  development,  as  opposed  to  infrastructure  provided  for  large master‐planned 

communities. Establishing a clear direction for infrastructure and public facilities is essential to ensuring 

that  new  development  can  proceed  without  unexpected  delays,  that  the  timing  and  costs  of 

improvements are transparent, and that the neighborhood develops in a sustainable and orderly manner. 

This assessment provides an initial overview of all currently known needs. 

This study  is complemented by several other City‐led efforts to support TOD  in this area  including the 

adopted Neighborhood TOD Plans, City‐initiated rezoning of TOD lands, the TOD Infrastructure Finance 

Study,  Kapalama  Canal  Catalytic  Project,  the  Iwilei  Drainage  Study,  implementation  of  the  City’s 

Affordable Housing Strategy, the Greening Iwilei and Kapalama US EPA technical assistance grant, and the 

City’s Brownfields Assessment Grant. State agency partners are actively participating in these projects and 

planning for affordable housing and mixed‐use developments in the area as well. 

 

2.3 Location and Planning Area 
The project area boundaries were based on the Neighborhood TOD Plan boundaries, which are generally 

within a half mile of the Iwilei and Kapalama stations. This boundary considers factors such as land use, 

natural and man‐made barriers, infrastructure, development potential, and land ownership. The planning 

area is generally bounded by Nuuanu Stream, Nimitz Highway, Waiakamilo Street, and the H‐1 Freeway.  

The project  area was divided  into  twelve  subdistricts  to be  able  to better  analyze  the  infrastructure 

impacts of potential redevelopment. The twelve subdistricts also represent different types of existing land 

uses. For example, Subdistricts 1, 2, 3, 8, 9, and 10 are predominantly used for small‐scale industrial uses 

or big‐box retailers; while Subdistricts 5, 6, 7, 11, and 12 are more residential in nature. Subdistrict 4 has 

some residential but is predominantly comprised of the HCC campus (see Figure 1).  
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Figure 1: Project Area and Subdistricts   

 

As shown in Figure 2, land in the planning area is owned primarily by the State of Hawaii, including the 

University  of  Hawaii  system,  Hawaii  Public  Housing  Authority  (HPHA),  Hawaii  Housing  Finance  and 

Development  Corporation  (HHFDC),  Office  of  Hawaiian  Affairs  (OHA),  Department  of  Hawaiian 

Homelands,  Department  of  Land  and  Natural  Resources,  and  Hawaii  Department  of  Transportation 

(HDOT), as well as  large private  landowners that  include Kamehameha Schools (KS), Castle and Cooke, 

Costco, Harry and Jeanette Weinberg Foundation, Lowe’s Home Improvement, and the Salvation Army. 

Most of the small residential and industrial lots are individually owned. 
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Figure 2: Large Area Landowners 

 

 

2.4 Public Outreach and Engagement 
In  conducting  this  assessment,  the  planning  team  engaged  public  and  private  property  owners, 

infrastructure agencies, and other stakeholders to understand planned developments and infrastructure 

deficiencies. Outreach activities  included meetings with  infrastructure agencies and  large  landowners, 

public meetings and a survey for smaller private property owners, a street network and parks planning 

charrette,  and  ongoing  communication  to  refine  the  infrastructure  strategy.  Input  from  other  public 

workshops for related projects, such as the EPA Greening Iwilei and Kapalama study and the Kapalama 

Canal Catalytic Project, were also utilized. 

 

2.4.1 Landowner Meetings 
The  large  landowner meetings  provided  insight  on  potential  redevelopment  plans  and  concerns  for 

specific  infrastructure conditions. This  input assisted  in shaping the focus of the study and refining the 

TOD growth estimates in the Downtown and Kalihi Neighborhood TOD Plans. 
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Landowner interviews were conducted with Castle and Cooke, HCC, HPHA, KS, OHA, and the Harry and 

Jeanette Weinberg Foundation. There were also two landowner open house sessions held at the Mission 

Memorial Hearing Room in January of 2016. Coordination of land use and infrastructure plans is ongoing 

with major landowners in the area. 

 

2.4.2 Agency Coordination 
Agency coordination has been ongoing throughout the duration of the project, kicking off with a city and 

state infrastructure agency meeting in January of 2016. Attendance included the City’s BWS, Department 

of Design and Construction (DDC), Department of Environmental Services (ENV), Department of Facilities 

Maintenance,  Department  of  Information  Technology,  DPP,  Office  of  Housing,  Department  of 

Transportation  Services,  and  HART;  and  the  State  Hawaii’s  Department  of  Accounting  and  General 

Services, HDOT, HFDC, and Office of Planning. Follow‐up meetings were held with the University of Hawaii 

at Manoa‐Sea Grant Program and the State DOE. 

Further identification and development of infrastructure needs has been assisted by HECO staff and the 

City’s TOD Subcabinet, which meets bi‐weekly to coordinate infrastructure projects and policies among 

relevant city agencies.  

 

2.4.3 Mobility and Parks Charrette 
A half‐day mobility and parks charrette was held in June of 2016 with around 60 attendees representing 

public agencies, area businesses, local developers and designers, real estate companies, and landowners. 

The workshop was focused primarily on recommendations for connectivity and recreational space, which 

provided the basis for the street network plan and the location of proposed infrastructure improvements. 
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3 Planning Context 

3.1 Land Use 

Figure 3: Existing Zoning 

 

The study area predominantly consists of  light  industrial and commercial uses on  large  lots. Makai and 

mauka of Dillingham Boulevard  are  commercial  and warehouse uses,  including  trucking,  import,  and 

woodworking businesses, as well as hardware stores and contractors’ supplies, generally housed in one‐ 

or two‐story buildings. The area is also home to large‐format retailers Costco, Best Buy, Lowe’s and Home 

Depot, as well as smaller retail and service businesses. Residential uses are limited in this area and are 

predominantly mauka of King Street. Kukui Gardens and Mayor Wright Homes, both  income‐restricted 

affordable housing projects, are the primary residential uses on the mauka side of the Iwilei Station. 

Zoning designations in the planning area include I‐3: Waterfront Industrial, IMX‐1: Industrial‐Commercial 

Mixed Use, B‐2: Community Business, BMX‐3: Community Business Mixed Use, P‐2: General Preservation, 

R‐5: Residential, and A‐2: Medium Density Apartment (see Figure 3). The industrial district is makai of King 

Street, with waterfront industrial makai of Nimitz Highway. The area’s P‐2 park parcels are all mauka of 
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King Street, and primarily Diamond Head of Liliha Street, including Aala Park, Beretania Community Park, 

and Kauluwela Park.  

These station areas are planned to become a new high‐intensity, mixed‐use district with residences, jobs, 

public  facilities, and neighborhood  retail and  services. Redevelopment opportunity  sites  include older 

warehouses and commercial strip malls along Dillingham Boulevard and Kohou Street, especially where 

leases are set to expire in the near term. Figure 4 shows that the predominantly residential uses mauka 

of King Street are expected to remain, and a shift to urban mixed use will be promoted along and makai 

of Dillingham Boulevard.  

Figure 4: Neighborhood TOD Plan Proposed Land Uses 

 

Most of the existing commercial buildings are low rise, and primarily low value when compared to their 

underlying land values, making them excellent candidates for redevelopment. The TOD Plans allow higher 

building  heights  than  is  allowed  under  current  zoning—up  to  400  feet  near  the  Iwilei  Station. With 

exception, greater heights are encouraged on parcels closer to the stations, and the maximum allowable 

heights step down farther from the stations. The maximum floor area ratios (FAR) for these TOD parcels 

are also higher  than what  is allowed under current zoning. The FAR  limits are set by  the  type of TOD 
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Special District permit being  sought, up  to a maximum of 7.0 with a TOD  Special District permit and 

provision of commensurate community benefits.  

3.2 Redevelopment Potential 
In addition  to  its central  location,  the  Iwilei/Kapalama area was  identified as a major opportunity  for 

transit‐oriented  redevelopment  because  of  its  large  parcel  sizes,  relatively  low  building  values, 

consolidated  land ownership, and  landowner  interested  in TOD. As shown  in Figure 5,  the district has 

many underutilized sites (e.g., parking lots, low FAR buildings) that are opportunities for redevelopment 

that can take advantage of the convenience of the rail system, the potential heights and densities available 

in TOD areas, and the harbor views those higher building heights enable. The amount of new development 

anticipated in the district is described in more detail in Section 4. 

The area’s redevelopment potential is severely limited, however, without the concurrent investment in 

supportive infrastructure. As this report will explore, upgrades are needed to a variety of infrastructure 

systems to support the district’s TOD potential.  

Figure 5: Opportunity Sites 
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3.3 Environmental Conditions 
Environmental  conditions  and  constraints  are  also  important  considerations  for  understanding 

development potential in the planning area. The environmental conditions evaluated below include flood 

and tsunami hazards, tsunami, sea‐level rise, and the potential for hazardous materials.  

3.3.1 Flood and Tsunami Hazard Zones 
The  current  Flood  Insurance  Rate Map  (See  Figure  6:  Flood  Insurance  Rate Map,  January  19,  2011) 

designate the vast majority of the Iwilei/Kapalama area as Zone X, with several minor exceptions. Zone X 

is defined as “areas determined to be outside the 0.2 percent annual (500‐year) flood chance”; based on 

that standard, there is low potential for flooding. There are no requirements with respect to the Federal 

Emergency Management Agency and floodplain regulations for Zone X, and the district is not within the 

Special Management Area (SMA) boundary.  

Although the majority of the district’s  land  is designated as having  ‘low flood potential’, parts of  Iwilei 

suffer  from  severe  flooding  and  ponding  after  heavy  rainfall  events  due  to  stormwater  runoff  and 

deficiencies in the stormwater drainage system that will be discussed in more detail in Section 6.3.  

Figure 6: Flood Insurance Rate Map 
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The area also has exposure to tsunami hazards, as depicted by the Tsunami Evacuation map (Figure 7), 

due to its proximity to the coast. According to the 2015 updated tsunami evacuation mapping, the areas 

located  in  close proximity  to  the harbor  are within  the  tsunami  evacuation  zone, while  the  extreme 

tsunami evacuation zone covers most of the area with TOD potential. These evacuation zones present 

challenges  for  infrastructure,  in  that  inundation  may  overwhelm  these  systems,  for  emergency 

evacuation, and for potential  impacts to the social and economic vulnerability of the area  if and when 

such an event should happen.  

Figure 7: Tsunami Evacuation Zones 

 
 

3.3.2 Sea‐Level Rise  
Flooding problems  in the area are expected to be compounded by sea‐level rise. The National Oceanic 

and Atmospheric Administration  estimates  that, within  their  “intermediate”  and  “intermediate‐high” 

scenarios, sea level will rise at least four feet by the end of the century; and, the City’s Climate Change 

Commission has concluded that it is reasonable to set as a planning benchmark up to 3.2 feet of sea‐level 

rise by mid‐century, and up to 6 feet  in the  later decades of the century for critical  infrastructure with 

long expected lifespans and low risk tolerance.  
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Figure 8 below shows four feet of sea‐level rise at mean higher high water (highest tides of the month)2. 

Areas that are hydrologically connected to the ocean are shown in shades of blue; the darker the blue the 

greater the depth of anticipated inundation. The low‐lying, hydrologically "unconnected" areas that may 

also flood due to groundwater inundation are displayed in green. These low‐lying areas are determined 

solely by how well  the elevation data captures  the area’s drainage characteristics,  thus more detailed 

analysis  is  recommended  that more  accurately  captures  detailed  hydrologic/hydraulic  features  and 

stormwater infrastructure.  

Additional analysis and planning is being pursued through the City’s participation in the 100 Resilient Cities 

network to better understand the implications of sea‐level rise on this district and the specific strategies 

and tools the City and property owners can explore to reduce hazards associated with coastal erosion and 

intrusion, more extreme  flooding, high wave events, extreme  tides, and rising groundwater  tables. Of 

particular concern are areas makai of Dillingham Boulevard.  

Figure 8: Anticipated Inundation due to Sea‐Level Rise (NOAA Sea Level Rise Viewer, 4 feet) 

 

                                                            
2 Water levels are relative to local mean higher high‐water datum. 
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3.3.3 Hazardous Materials 
Given the industrial history of the Iwilei/Kapalama area, hazardous materials, such as lead and petroleum, 

may exist on many parcels due to past or present activities. The presence of hazardous materials can pose 

air  and water quality and fire threats, add time and cost to redevelopment and infrastructure projects, 

and make certain uses infeasible due to sensitive users (such as residential units or schools).  

The City is providing some smaller landowners with property assessments, soil testing, and clean‐up plans 

at no cost as part of  its brownfield assessment grant program  through  the US EPA and  is planning  to 

further  investigate  and map  potentially  contaminated  parcels  in  the  area mauka  of Nimitz Highway. 

Several larger properties, such as the former Gasco site at Iwilei and Pacific Streets, are undergoing their 

own remediation process, and still others will need to address these issues as they are discovered through 

the redevelopment process.  
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4 Anticipated Development 

4.1 Methodology3 
In order to determine the level of infrastructure investment needed in the Iwilei/Kapalama district, it is 

essential  to understand  the  type,  location, and magnitude of anticipated development. Development 

estimates were prepared for the Kalihi and Downtown Neighborhood TOD Plans. These were updated to 

reflect  more  recent  landowner  plans,  a  slightly  larger  TOD  district,  and  the  public  sector’s  recent 

commitment to aggressively provide housing on public land near the rail stations.  

Development  is anticipated  first and  foremost on vacant or underutilized parcels  (e.g.,  sites with  low 

building values compared to land values and sites with low building intensities).  Vacant and underutilized 

sites can provide strategic opportunities to create new uses, meet community needs, and capitalize on 

access  to rail transit. These potential opportunity sites, shown  in Figure 5, are based on  the  following 

assessment methodology: 

 Vacant sites or sites currently occupied by surface parking lots; 

 Properties where assessed value is less than land value, suggesting that the site is “underutilized;” 

 Low intensity sites, where FAR values are below 0.50 or 0.75, and more intensive redevelopment 

may be appropriate (sites with low FAR values); 

 “Other Opportunity Sites” that have been identified as potential opportunities by stakeholders, 

landowners, City staff or consultants; but 

 Excluding parks,  schools,  and  residential uses  (except  those  identified  as  “Other Opportunity 

Sites.”) 

The  development  estimates  assume  a  realistic  amount  of  development  over  time,  as  opposed  to  a 

maximum land capacity allowed by TOD regulations, as it is unlikely that every site will build out to the 

maximum density and height permitted. Identification of a site as an “opportunity” does not guarantee 

the site will undergo change over the next 40 to 50 years due to landowner preferences or other factors; 

it is also possible that sites that appear to already be largely built out may undergo change.  

Development potential was estimated based on the TOD land use plans, average assumptions for density 

and land use mix, the opportunity sites analysis, comparison with population growth forecasts, and the 

market study prepared  for  the Neighborhood TOD Plans. Sites  that are currently vacant or have been 

specifically identified by the City, stakeholders, or property owners are assumed to have a high level of 

redevelopment  potential.  Sites with  low densities  and/or  low building  values  are  shown  as having  a 

moderate  level of redevelopment potential. Development potential  is summarized  in terms of housing 

units and commercial/industrial building floor area that can be expected in the next 40+ years. 

Finally, the total amount of anticipated development was grouped into three phases: Phase 1 (1‐10 years), 

Phase 2  (11‐25  years),  and Phase 3  (26‐40+  years). Development  timing  assumptions were based on 

current development activity, the schedule of rail construction and operations, and other market trends. 

The  anticipated  development  assigned  to  Phase  1  is mostly  based  on  landowner  input;  it  comprises 

                                                            
3 Quantitatively predicting the future is very challenging, as there are many uncertainties and outside factors influencing change, 
such as  regional growth, market demands,  shifting demographics, etc. Nevertheless,  the exercise of developing estimates  is 
necessary to provide insights on how to plan for the future. As with every exercise in predicting the future, we are aware that 
anticipated outcomes may not be manifested as originally planned. 
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projects that are in planning or design and are expected to be constructed in the next 10 years. Phase 1 

also assumes a small amount of development in the areas within close proximity of the rail stations.  It is 

assumed that 30% of total development will occur in Phase 2, and the remainder is expected in Phase 3. 

Exceptions and special assumptions were applied to certain subdistricts based on their characteristics or 

landowner input.  

 

4.2 Anticipated Development Summary 
Due  to  the  low‐density  character of existing development, proximity  to Downtown, and  consolidated 

landownership, Iwilei/Kapalama  is expected to see the highest  levels of TOD  in the entire rail corridor. 

Several hundred acres of land have been identified as candidates for redevelopment in the planning area, 

providing decades of development capacity in the urban core. 

Figure 9: Anticipated Phase 1 Development Estimates and Major Projects

 

Based  on  the  analysis  of  potential  development  and  landowner  input,  this  study  anticipates  that 
approximately 12,350 new housing units and 2.5 million square feet of new commercial development may 
be constructed in Iwilei and Kapalama, as detailed in the table below. While the total number of housing 
units will  increase significantly, overall there will be a decrease  in net commercial development as the 
character of the area changes from industrial to mixed use.  
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Phase  1  development  estimates  include  a  significant  amount  of  new  housing  on  state‐owned  lands 
(primarily the redevelopment of Mayor Wright Homes) as well as private lands, especially in the Kapalama 
Canal area. 

Table 1: Existing and Anticipated Development 

 
Approximate 

Existing 

Anticipated New Development  Total 
Anticipated 

New 
Development  

Anticipated 
Total* PHASE 1  

1‐10 years 
PHASE 2  

11‐25 years 
PHASE 3  

26‐40+ years 

Residential 
Units 

3,030  4,460  3,820  4,760  12,350  15,200 

Commercial 
SF 

6,770,913  521,100  760,790  1,302,540  2,584,430  5,717,740 

* Anticipated  total assumes  some existing units/SF will be  replaced while other units and/or  square  footage  (SF) will  remain. Development 
estimates subject to change. 

Table 1 above summarizes the approximate amount of existing residential and commercial development, 

along with the anticipated redevelopment by phase. The anticipated total includes existing units that are 

anticipated to remain; some buildings may be demolished and rebuilt from the ground up, and others 

may be adaptively reused or improved. And accessory dwelling units will be allowed on many single‐family 

lots once  additional  infrastructure  capacity  is  available.  Figure  9 on  the previous page  illustrates  the 

anticipated development in Phase 1 (with approximate locations shown in the dot pattern), and Figure 10 

on the following page maps the total anticipated development by subdistrict. The density of development 

potential is illustrated with shades of red; the darker the sub‐district, the more development is anticipated 

(per acre). 
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Figure 10: Anticipated Total Additional Development 
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5 Mobility  
To accommodate  rail  station access and  facilitate non‐vehicular circulation,  the Kalihi and Downtown 

Neighborhood TOD Plans recommend creating a multimodal circulation network by improving the street 

grid and addressing pedestrian and bicycle facility deficiencies in the area. Given the anticipated levels of 

redevelopment,  including major expansion of residential uses throughout the area, circulation  is a key 

infrastructure consideration for the City. All improvements will also need to be consistent with the City 

and County of Honolulu Complete Streets Ordinance. 

 

5.1 Existing Conditions 
The project area is bordered and intersected by a number of major roads that provide regional east‐west 

access, including Nimitz Highway, Dillingham Boulevard, North King Street, Vineyard Boulevard, and the 

H‐1 Freeway. Waiakamilo Road and  Liliha Street are minor arterial  streets  that provide mauka‐makai 

access between the interstate and principal arterials, however they do not provide full on‐ and off‐ramps 

in both eastbound and westbound directions. A  limited number of collector and  local streets, many of 

which are privately owned, provide direct access to industrial, commercial, and residential areas within 

the  planning  area.  This  “top‐heavy”  street  network  results  in  limited  route  choices  for  local  trips, 

congested  intersections, and pressure to accommodate vehicular traffic at the expense of other travel 

modes.  

The lack of a well‐connected grid of streets in the Iwilei Station area has created large blocks, dead‐end 

streets,  and missing  connections  for  all modes.  The  Kapalama  Station  area  also  has  a  broken  street 

network, caused in part by Kapalama Canal, which is bridged only by the principal arterial streets. Both 

station areas also have large land tracts occupied by a variety of large‐scale land use functions, including 

education, warehousing and big‐box commercial, which further interrupt the street network. The absence 

of route redundancy also has potential impacts on emergency evacuation options.  

Safe and convenient pedestrian access is limited in the district due to the irregular street network pattern. 

For instance, while 95 percent of all street curbs in the Iwilei planning area have sidewalks, a major section 

of  the  TOD  planning  area  does  not  have  reasonably  direct  pedestrian  access  to  the  rail  station. 

Additionally, only 74 percent of curb length in the Kapalama TOD planning area has sidewalks, and the 

few bridges over Kapalama Canal (Nimitz Highway, Dillingham Boulevard, King Street, and Olomea Street) 

primarily cater to vehicular connectivity. Figure 11 exhibits the type of pedestrian facilities present on a 

five minute walkshed  to  the  rail  stations4.  Safe  pedestrian movement  is  also  compromised  by  large 

roadways that are difficult to cross, such as Nimitz Highway and Vineyard Boulevard. 

There  is also a  lack of bicycle facilities  in the area, so bicycles tend to use the sidewalks to obtain safe 

passage, sharing narrow sidewalks with pedestrian traffic. Other factors that deter bicycling include a lack 

of local street connections, heavy traffic on arterial roadways, and the frequent presence of large buses 

and trucks. 

 

 

                                                            
4 Analysis from Kalihi and Downtown Neighborhoods TOD Plans. 
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Figure 11: Pedestrian Access around the Iwilei and Kapalama Rail Stations 

 

The area does benefit from high‐quality bus transit service and boasts one of the highest share of transit 

riders  on  the  island.  Public  transportation  on Oahu  is  currently  composed  of  TheBus  for  fixed  route 

operations and TheHandi‐Van  for on‐demand service  for persons with disabilities. The rail project will 

complement these existing services with high‐frequency east‐west service. Bus routes will be adjusted 

once rail is operational to bring people to and from the stations, especially from upland areas. 

 

5.2 Street Network Plan 
Adding new development to the area will only exacerbate existing problems without major investment in 

the  local  circulation network. Needed  improvements  include new  roadways and multimodal paths  to 

improve connection to the rail stations and provide a finer‐grained block pattern, along with improved 

sidewalks, street  lighting, pedestrian crossings, and street trees. The future circulation network should 

accommodate private vehicles, buses, bicyclists, and pedestrians, provide access  to public and private 

properties, and consider the implications of emerging mobility options such as bike‐sharing, car‐sharing, 

ride‐hailing, and automated vehicles. 
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The  proposed  street  network  plan  is  based  on  the  recommendations  of  the  Kalihi  and  Downtown 

Neighborhood  TOD  Plans  and  input  from  area  landowners  and  relevant  public  agencies.  The  street 

network plan identifies new desired street connections that are intended to: 

 Create connections that are missing in the existing network 

 Provide more route choices for all modes 

 Reduce block sizes and shorten trip lengths 

 Distribute traffic and relieve congested corridors and intersections 

 Improve connectivity to transit 

 Increase the number of properties within a ten‐minute walk of each rail station  

 Enhance redevelopment potential  

 Improve commercial development viability by creating additional street frontage and storefront 

opportunities  

 Expand the utility network 

 Reduce the distance between buildings and fire hydrants 

The proposed  roadways  are primarily needed  between North  King  Street  and Nimitz Highway.  Their 

approximate locations on the map are intended to identify missing or key connections, not precise street 

alignments or intersection configurations. Ideally, these streets would be able to accommodate all travel 

modes, but limited space and other concerns may limit some corridors to non‐vehicular travel (at least in 

the near  to mid‐term) or prioritize additional  travel  lanes or on‐street parking over bicycle  lanes,  for 

instance. The goal is to create a “complete network” that serves the circulation needs of all modes in the 

district, consistent with the City’s Complete Streets policy. The specific street alignments and designs need 

to  be  developed  through  a  comprehensive  transportation  study  and  additional  technical  analysis, 

coordination with development plans for specific parcels, and community involvement.  

The proposed roadways have been divided  into two  implementation phases, and two  implementation 

categories (Figure 12). Phase 1 projects, in green, represent priority connections that are recommended 

in the next 10 years; Phase 2 and 3 projects, in orange, denote projects recommended over the longer 

term. Phasing was determined based on importance for overall connectivity and ease of implementation. 

There  are  two priority projects proposed:  the extension of Kaaahi  Street, which  connects Dillingham 

Boulevard and  the  Iwilei Station  to  Iwilei Road and Nimitz Highway along  the  rail alignment on State‐

owned land, and creating a public street between Alakawa Street and Iwilei Road through private land. 

In addition, the proposed roadways were categorized by whether or not they require the redevelopment 

of existing buildings. The solid lines represent new street segments that have limited physical barriers that 

impede  their  implementation, and  the  streets  represented with dashed  lines are desired  connections 

where  structures  currently  exist.  The  construction  of  the  second  group  of  roads  will  depend  on 

redevelopment of the parcels through which they are envisioned. Ongoing and transparent collaboration 

with area landowners is necessary to achieve the desired connectivity in Iwilei and Kapalama. 
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Figure 12: Proposed Street Network Phasing 

 

The  cost  to build  these new  roadway  segments has been  estimated  for planning purposes.  The  cost 

estimates assume that all new roadways within this area will have a 66‐foot right‐of‐way (ROW), which 

would allow for a 36‐foot travel way (which allows for one lane in each direction and on‐street parking or 

bicycle lanes) and 10 feet of sidewalk space on each side. Green infrastructure costs are not included, but 

it is assumed that they could be incorporated into the 66’ ROW. Demolition and removal of the existing 

buildings or hardened surfaces and  relocation of existing utilities are also not  included. The proposed 

roads  consist of  typical asphalt  concrete pavement,  concrete  sidewalks with  curb and gutter, utilities 

(water,  sewer,  drainage,  and  electrical/telecommunications),  and  landscape  strips with  storm water 

management  systems. Costs may  increase  if  roadways need  a wider  cross  section, poor  soils  and/or 

groundwater are encountered, or roadways need to be designed to accommodate heavy vehicle loads. It 

is also possible that not all utilities will be included in every new roadway segment. 
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Table 2: Estimated New Roadway Capital Costs 

Development 
Component 

Phase 1 Roadways 
 (1 through 4) 

Phase 2 & 3 Roadways  
(A through S) 

Estimated Total Cost 

Land Acquisition5  $0   $62,100,000   $62,100,000  

Roadway  $2,900,000   $10,600,000   $13,500,000  

Drainage  $2,700,000   $7,900,000   $10,600,000  

Sewer  $900,000   $2,800,000   $3,700,000  

Water  $600,000   $1,900,000   $2,500,000  

Landscaping  $1,600,000   $4,800,000   $6,400,000  

Electrical & 
Telecommunications 

$2,500,000  $9,000,000  $11,500,000 

Estimated Total Cost  $11,200,000   $99,100,000   $110,300,000  

 
The cost of the proposed roads, as shown in Table 2, is estimated to be $110.3 million in 2017 dollars. The 

cost to build the Phase 1 roadways is approximately $11.2 million, including $1.3 million for the Kaaahi 

Street extension and $10 million for the connection between Alakawa Street and Iwilei Road. The Phase 

2 and 3 roadways are estimated to cost approximately $99.1 million in 2017 dollars. 

5.3 Upgrade of Existing Streets 
In addition to new streets, improvement to existing streets consistent with the City’s Honolulu Complete 

Streets Design Manual  is also necessary  to make  the district walkable, bicycle‐friendly, and  livable  for 

existing  and  future  residents. An  important element of  these upgrades will be new  street  trees  that 

provide shade, beautification, and environmental benefits as part of Mayor Caldwell’s commitment to 

plant 100,000 new  trees by 2025  (species with non‐aggressive  root  systems will minimize damage  to 

surrounding  urban  infrastructure).  The  following  list  of  complete  streets  improvements  are  already 

underway or are recommended in the near to mid‐term (summarized in Figure 15). 

 Bicycle lanes on Iwilei Road (completed in 2017) 

 Multimodal upgrade of the Liliha Street/Dillingham Boulevard/North King Street  intersection  is 

important for connecting areas mauka of North King Street with the rail station. A roundabout 

concept has been developed with a cost estimate of $7‐10 million.  

 A streetscape project along Liliha Street and Vineyard Boulevard, including wider sidewalks and 

street trees, is also important for encouraging walking and biking in the district. Both streets are 

under the jurisdiction of HDOT. Improvements have been estimated to cost $12.8 million. 

 Multimodal upgrades along North King Street, including streetscape improvements and protected 

bicycle lanes, are critical for this community thoroughfare. This corridor will be studied through 

an upcoming Complete Street planning effort. A rough cost has been estimated at $14.3 million. 

 Multimodal upgrades along Waiakamilo Road, including streetscape improvements and protected 

bicycle lanes, are essential for connecting the rail stations along Dillingham Boulevard to upland 

                                                            
5 Land acquisition costs may vary and might not be applicable, depending on land ownership. 
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communities. This corridor will also be studied through an upcoming Complete Street planning 

effort.  A rough cost has been estimated at $11 million. 

 Kokea and Kohou Streets are proposed for enhancement as part of the Kapalama Canal  linear 

park project. They will provide high‐quality facilities for bicycle and pedestrian travel to and from 

the Kapalama rail station and include “shared street” designs for the blocks between Dillingham 

Boulevard and North King Street, as shown in Figure 13 below, to support community events. The 

cost  for  these  improvements  is  included  in  the  overall  cost  of  the  Kapalama  Canal  project 

(described further in Section 6.6.1). 

 Figure 13: Proposed Cross Section for Kohou and Kokea Streets between Dillingham Boulevard and North King Street 

 
 Concepts to apply Complete Streets design principles to Nimitz Highway were explored through 

assistance  from  the US EPA’s Greening America’s Communities program. Short and  long‐term 

concepts are presented in the “Greening Iwilei and Kapalama” report (2018). The concepts, which 

include  transforming  the one‐way  couplet  into  two  streets  that  each  accommodate  two‐way 

traffic  (Figure 14), aim  to  support multimodal  circulation and  rail  station access, enhance  the 

development potential of parcels  identified by HDOT‐Harbors Division  for redevelopment, and 

adapt to sea‐level rise. The addition of trees would also  improve the character of the area and 

reduce the heat island effect. Cost estimates, and concepts for reconfiguring the intersections on 

either end, have not been developed.  

These projects are critical for  improving the character of the area  into a desirable place to  live and for 

providing  safe,  comfortable access  to  the  rail  stations. However,  they are also  critical  for  serving  the 

existing community, which already relies heavily on walking, biking, and transit for their daily trips. Both 

US Census data, and a 2011 community survey conducted as part of the Kalihi Neighborhood TOD Plan, 
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show that only 40% of residents drive alone to work/school, compared to roughly 60% islandwide, and 

30% commute by transit, compared to 8% islandwide. 

Figure 14: Nimitz Highway Complete Street Concept 

 

In addition to new local streets and Complete Street improvements to existing streets, exploration of new 

freeway on‐ and off‐ramps for missing movements in the project area has not yet been completed but 

may be necessary to accommodate the district’s anticipated growth. 
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Figure 15: Streets Proposed for Complete Street Improvements 

 
 



Iwilei/Kapalama TOD Infrastructure Needs Assessment ∙ August 2018 

25 
 

6 Public Facilities and Infrastructure  
The following sections outline the infrastructure assessment performed for the following infrastructure 

systems:  water,  sewer,  drainage,  electrical/communications,  parks,  and  schools.  The  assessment 

considers existing  conditions, explores opportunities and  constraints, and presents  cost estimates  for 

proposed improvements. 

 

6.1 Water System  
The water  system  in  Iwilei/Kapalama  is owned and operated by  the City’s BWS. The backbone water 

infrastructure  is  relatively  strong  in  the  planning  area,  however  aging  infrastructure  is  an  ongoing 

challenge.  Pipelines experiencing frequent breaks, with a high consequence and likelihood of failure risk, 

will be programmed for replacement and possible upsizing. Water availability is not yet a concern for new 

development. The BWS has multiple projects in its capital program that will address current deficiencies 

and increase capacity (Table 3), and the agency is updating its Primary Urban Center Watershed Master 

Plan, in part to reflect new growth assumptions related to TOD.  

Table 3: Planned Water System Improvements 

Project 
Estimated 
Capital Cost 

Estimated 
Construction Year 

Kalihi Pump Station Low and High Service Renovation  $10 M  2016 

42‐Inch Mains ‐ Liliha To Moiliili (Phase I)  $38 M  2024 

42‐Inch Mains ‐ Liliha To Moiliili (Phase II)  $30.1 M  2028 

Nimitz Highway/Waiakamilo Road Area System Improvements  $2.8 M  2032 

Kokea Street/Auld Lane System Improvements  $2.7 M  2037 

Dillingham Boulevard at Kohou Street 12‐Inch Main  $11.0 M  2038 

Aala Street/North Vineyard Boulevard  $6.8 M  2039 

Nimitz Highway 16‐Inch Main  $11.0 M  2041 

 

Based on anticipated development, the existing and net increase in average daily water usage within the 

Iwilei/Kapalama TOD district is summarized in Table 4. To accommodate these demands, the district will 

need upgrades to some existing water mains and larger water pipe diameters in some existing roadways. 

Table 4: Existing and Net Increases in Water Usage 

Iwilei/Kapalama TOD 
Planning Area 

Water Requirement 
MGD6 (Commercial) 

Water Requirement 
MGD7 (Residential) 

Total Water 
Requirement (MGD) 

Existing Uses8  0.31  0.53  0.84 

Anticipated Demand 
 (Net Increase) 

0.26  3.71  3.97 

Total  0.57  4.24  4.81 

                                                            
6 Based on 100 gallons per 1,000 sq. ft. average daily flow (BWS Water System Standards, 2002) 
7 Based on 300 gallons per unit, multiple‐family average daily flow (BWS Water System Standards, rev.) 
8 Remaining from existing residential and commercial area (portion not redeveloped) 
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Water‐demand  side  conservation  initiatives  should  also  be  implemented,  such  as  on‐site  rain water 

capture,  low‐impact development strategies, ultra  low‐flow water  fixtures and  toilets, air conditioning 

condensate recovery systems, and drought‐tolerant landscaping and water‐efficient irrigation, to extend 

the limited potable supply to accommodate the increased water demands anticipated from TOD. 

   

Water transmission is constrained for certain flows in the district. For fire protection, the demand required 

for mixed‐use zoned areas  is 2,000 gallons per minute  (GPM), per BWS Standards. The existing water 

system along the major service roads such as Alakawa Street, Pacific Street, Dillingham Boulevard, and 

Nimitz Highway consists of pipes ranging from 12 to 16 inches in size that can accommodate the required 

fire flow. Subdistrict 2 (mauka of Dillingham Boulevard and west of Kapalama Canal) may require upgrades 

to 12‐inch waterlines on  the main  roads  to  supply  the  required demand. The  fire protection demand 

required for light‐industrial zoned areas (Subdistrict 1) is 4,000 GPM. A majority of the existing water lines 

in Subdistrict 1 are 8‐inches and 12‐inches. The cost to upgrade the existing water system to 12‐inches 

and 16‐inches, where required, is estimated to be $12.4 million in 2017 dollars (Table 5). 

 
Table 5: Conceptual Fire Protection Water System Improvements  

Location  Description 
Estimated 

Cost 

Hart Street  16” C905 PVC Class 150 water pipe 
including asphalt concrete (AC) pavement 
removal, trenching, pipe cushion, 
connection to existing laterals, backfill, 
AC pavement restoration, and other 
incidentals 

$1,920,000 

Kalani Street, Dillingham Boulevard, 
Waiakamilo Road, Colburn Street, McNeill 
Street, Kaumualii Street (east), Moonui 
Street, Moowaa Street, Kokea Street, 
Kohou Street 

12” C900 PVC Class 150 water pipe, 
including AC pavement removal, 
trenching, pipe cushion, connection to 
existing laterals, backfill, AC pavement 
restoration, and other incidentals 

$10,504,000 

Total Estimated Cost for Fire Protection Improvements  $12,424,000 

 

In addition, new water lines, consisting of 8‐inch or 12‐inch PVC pipes, are proposed with the construction 

of  the new  roadways, as mentioned  in Section 5.2,  to connect  to and  supplement  the existing water 

system. The cost to install these water lines is included in the total roadway costs and is estimated to be 

$2.5 million in 2017 dollars. 

These conceptual cost estimates do not yet reflect the need to upgrade water pipe materials in certain 

areas  to  corrosion‐protected  ductile  iron  pipes.  This  material  is  required  where  petroleum  soil 

contamination  is present and  in  low‐lying areas with high water tables that are prone to  flooding and 

where sea‐level rise is expected. The costs also do not include the removal of existing lines, relocation of 

other utilities, or the replacement of deteriorating infrastructure.  
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6.2 Sewer System  
The City’s  ENV provides  sewer  service  in  the  Iwilei/Kapalama  TOD planning  area.  The  existing  sewer 

infrastructure, typically collected by gravity, connects to two pump stations at Awa Street and Hart Street, 

and  continues  to  the  Sand  Island Wastewater  Treatment  Plant  (Figure  16).  Throughout  the planning 

process, landowners have expressed concern over the limitations of the sewer system and its potential 

impacts on new development. 

Figure 16: Existing Sewer System 

 

The  existing  and  anticipated  net  increase  in  wastewater  demands  within  the  Iwilei/Kapalama  TOD 

planning area is summarized in the following table. 

Table 6: Existing and Anticipated Wastewater Demand 

Iwilei/Kapalama TOD 
Planning Area 

Wastewater 
Generation MGD9 
(Commercial) 

Wastewater 
Generation MGD10 

(Residential) 

Total Wastewater 
Generation (MGD) 

Existing Uses11  1.01  0.35  1.36 

Anticipated Demand 
(Net Increase) 

0.83  2.42  3.25 

Total  1.84  2.77  4.61 

Wastewater capacity  is already constrained throughout the Iwilei/Kapalama area. With the anticipated 

increase in residential units, capacity will need to be increased, including upgrades to local collection lines. 

A second sewage digester has already been added at the Sand Island Wastewater Treatment Plant, which 

                                                            
9 Based on 200 persons per acre and 70 gallons per capita per day (Wastewater System Design Standards, July 2017) 
10 Based on 2.8 persons per unit and 70 gallons per capita per day, multiple‐family  (Wastewater System Design 
Standards, July 2017) 
11 Remaining from existing residential and commercial area (portion not developed) 
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created additional treatment capacity, and the renovation of the original digester opened up wastewater 

treatment capacity for most of urban Honolulu, including TOD from Ala Moana to the Airport area. There 

are also several other projects underway to improve regional capacity, including two phases of the Awa 

Street Wastewater Pump Station, Force Main, and Sewer System Improvements project. These upgrades 

are already funded or programmed  in the City’s six‐year CIP at a cost of roughly $240 million. Table 7 

below lists ongoing wastewater CIP projects in the Iwilei/Kapalama TOD planning area.  

Table 7: Planned Sewer System Improvements 

Project 
Estimated 
Capital Cost 

Status 

Awa Street Wastewater Pump Station, Force Main, and 
Sewer System Improvements – Phase 1 (incl. Waiakamilo 
Road relief sewer line) 

$120 M 
funded; construction 
complete in 2020 

Awa Street Wastewater Pump Station, Force Main, and 
Sewer System Improvements – Phase 2 (incl. pump 
station upgrades) 

$100 M 
programmed; in 
planning/design 

Hart Street Wastewater Pump Station – Phase 3 
 

$20 M 
programmed; in 
planning/design  

The aforementioned projects are critical for regional sewer system capacity, but there is also an estimated 

$60 million  in upgrades needed to provide new or upsized collection  lines under existing streets  in the 

neighborhood. Additional analysis and modeling  is underway  to determine more details on  this set of 

improvements. In addition, new sewer lines may be provided with the construction of the proposed roads, 

as mentioned in Section 5.2, to connect to the existing sewer system. The cost to install these sewer lines 

is included in the total roadway costs and is estimated to be $3.7 million in 2017 dollars.  

6.3 Drainage System 
The existing drainage system in Iwilei/Kapalama has various deficiencies and constraints. A large swath of 

the district  lacks  adequate  slope  to  channel water  to desired  areas;  there  are  low‐lying  areas where 

extreme flooding and ponding occur; and the drainage system itself is incomplete and in poor condition. 

In the mauka portion of Iwilei, drainage flows towards Nuuanu Stream. West of the Iwilei rail station, most 

stormwater  drains  towards  Kapalama  Canal  (Figure  17).  The  Kapalama  area  has  a more  developed 

drainage system  than  Iwilei, however ponding still occurs on certain streets during heavy rainfalls.    In 

Iwilei, there is a drainage system under most major roads, however the drainage system is at capacity. A 

major deficiency is that the makai part of the Iwilei drainage system is privately owned, and the private 

pumps are underperforming and are not maintained to City standards.  
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Figure 17: Existing Drainage System 

 

Major  flooding  tends to  impact several areas  following heavy rainstorms, such as near  the North King 

Street/Dillingham  Boulevard/Liliha  Street  intersection,  Iwilei  Road,  and  the  area  fronting  Honolulu 

Community College along Dillingham Boulevard. The flooding problem in Iwilei is currently being studied 

for potential solutions through the Iwilei Drainage Study by the City’s DDC. Recommended improvements 

and cost estimates are anticipated in 2018. 

In addition, this assessment estimated the costs for including drainage systems with the construction of 

the proposed roads, as mentioned in Section 5.2. The new drainage systems, which will connect to the 

existing system, consist of catch basins and reinforced concrete pipes (18‐inches and 24‐inches) and the 

cost is estimated to be $10.6 million in 2017 dollars.   

It  is anticipated that redevelopment will reduce the amount of  impervious surface cover  in the district 

because  all  major  developments  are  now  required  to  address  stormwater  quality  and  on‐site 

detention/retention  and  treatment  of  stormwater  according  to  new  City  standards,  which  should 

gradually  reduce  the amount of stormwater  that needs  to be handled by  the storm drainage system. 

Green infrastructure strategies should be part of the toolbox of strategies on private property, as well as 

within the public realm. The EPA’s “Greening Iwilei and Kapalama” report recommended design concepts 

that include permeable paving and stormwater planters to slow down, capture, and treat stormwater to 

improve water quality, reduce localized flooding, and add greenery and shade. Figure 18 illustrates how 

a  crowned  street  can direct  stormwater  runoff  to adjacent permeable pavement areas,  rain gardens, 

landscape areas (where grades or other constraints prevent the ability to collect runoff for treatment in a 

planter), and modular suspended pavement cells. These curbless, or shared street, designs can be more 

cost effective than standard street designs (e.g., with curbs, gutters, storm drains, and sidewalks) for the 

narrow  streets  in mixed  industrial/residential  neighborhoods  that  are  informally  shared  for  loading, 

parking, and walking. City standards should be developed to allow this type of design in public rights‐of‐

way; on private streets, the green infrastructure features would require private maintenance. 
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Figure 18: Green Shared Street Concept 

 

The drainage issues in the Iwilei/Kapalama area will also need to address potential long‐term implications 

of  climate  change,  such  as  heavy  rainfall  events,  sea‐level  rise,  rising  groundwater,  and  increased 

frequency of  tidal  flooding.  In  the  future, existing problems will  likely be exacerbated, posing  risks  to 

private development, infrastructure, and public safety.  

Figure 19 depicts building strategies that incorporate higher base elevations and decentralized water and 

energy infrastructure for new structures in areas susceptible to flooding due to sea‐level rise or natural 

disasters. The example demonstrates  the protection of  critical  infrastructure and building  systems by 

raising them onto higher floors, as well as green roofs and water catchment and storage solutions. This 

type of “Ecoblock” approach for new development would build resiliency, reduce the energy and water 

footprints of developments, create community spaces, and prepare the district for future climate change 

adaptation strategies, such as elevating public streets or installing centralized interconnected storm/sea 

water pumping stations and drainage outlets. 

Since  Iwilei/Kapalama  is  an  area  identified  for  a  significant  amount  of  future  growth,  it  is  strongly 

recommended that the City do advanced planning to produce a Drainage/Topography Master Plan. The 

purpose of an area‐wide drainage plan would be  to  identify  the stormwater  infrastructure needed  to 

mitigate existing and future flooding, and determine the elevations of future developments and streets. 

This analysis should take into consideration climate change impacts and green infrastructure strategies. 

Additionally, the TOD Special District land use regulations for this area should include standards related 

to stormwater management and impervious surfaces.  
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Figure 19: Building with Ecoblock Features 

 

 

6.4 Electrical/Communications Systems 

6.4.1 Existing System 
HECO is the main supplier of electricity on Oahu.  Most of the island’s power is generated by plants located 

on the west side of the island and delivered through two primary transmission corridors, and then from 

transmission and distribution substations to utility customers.  In general, overhead electric utility  lines 

supported by wood joint poles serve the Iwilei/Kapalama TOD area.  HECO also has several overhead lines 

through  the district  that  are part of  their  regional  transmission  and  sub‐transmission  systems. These 

regional facilities interconnect HECO substations interspersed throughout the island of Oahu. Hawaiian 

Telcom and Spectrum also provide telecommunications services via these overhead lines. 

There  are  some  existing  underground  electric  and  communications  duct  systems  within  the 

Iwilei/Kapalama  TOD  area  that  have  been  redeveloped,  such  as  along  Alakawa  Street,  or  that were 

installed by the respective utility companies to serve as regional infrastructure. These latter underground 

facilities do not generally provide service to individual customers. In the future, however, all TOD areas 

will be part of the TOD Special District, and new electric and telecommunications facilities are currently 

required to be installed underground in Special Districts (Revised Ordinances of Honolulu, Chapter 22). 

Existing overhead facilities installed prior to the addition of a station area to the TOD Special District may 

remain overhead and, if necessary, may be repaired and supplemented if such actions do not alter the 

character of such lines (e.g., HECO may replace or “up conductor” their lines but the voltage of these HECO 

distribution lines must remain the same). 
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HECO presently serves  its residential, commercial and governmental customers  in the  Iwilei/Kapalama 

TOD area  from  their 12‐kilo‐volt  (kV) distribution system. The power source  for  the 12‐kV system are 

HECO’s existing  Iwilei, Waiakamilo, Kalihi and Kapalama Substations.12 Due to  the size of  the electrical 

lines  in the Dillingham corridor, currently there  is only capacity for roughly 200 to 600 new residential 

units; based on the information from area landowners, 1,300 to 1,800 new units are expected to be built 

in the next 10 years in that corridor.  

Standard Development Scenario 

For  new  developments,  Hawaiian  Telcom  and  Spectrum  typically  require  developers  to  provide 

underground telecommunications duct system infrastructure (“support structures”) but will provide the 

cabling at their cost. Similarly, HECO also typically requires developers to provide underground electrical 

duct system  infrastructure.  In the most common scenario, the cost of new electrical  facilities that are 

triggered by specific development projects, while nominally the responsibility of HECO, are paid for with 

funds  advanced  by  the  developers  of  projects  requesting  service.  Over  a  ten‐year  period  after 

construction of such projects, HECO reimburses, on a year‐by‐year basis, the project developers for a sum 

equivalent to the electricity usage charges paid by the energized development during that year; HECO will 

only  reimburse up  to  the equivalent amount of overhead  line extension. For  relocation work, project 

developers are assessed 100% of the cost for the relocation work by all utility companies. 

The funding mechanisms and responsibilities for local electrical improvements initiated by the City, State, 

or HECO vary, depending on what the project entails and what type of electrical facility is being improved. 

6.4.2 Proposed Improvements  
The  improvements  proposed  in  this  section  focus  primarily  on  electrical  capacity  because  current 

telecommunication  technology generally allows Hawaiian Telcom and Spectrum  to provide additional 

capacity to accommodate growth without new  infrastructure. These utility companies can also replace 

the existing overhead and underground legacy trunking13 facilities with fiber optic cables and supplement 

existing fiber optic cable facilities with additional structures where they deem necessary. Additionally, the 

Department  of  Information  Technology  is working  to  incorporate  broadband  fiber  optic  into  the  rail 

guideway  to  increase communications capacity  in  the rail station neighborhoods. The City should also 

explore a “dig‐once” policy that requires anyone doing roadway work to install conduit for carrying fiber 

optic cable. 

The necessary electrical improvements identified by this analysis are to extend 25‐kV distribution circuits 

throughout  Iwilei/Kapalama,  provide  an  additional  46‐kV  transmission  line,  and  provide  additional 

transmission station and distribution substation capacity. 

 
 
 
 

                                                            
12 While the Iwilei, Kalihi, and Kapalama stations appear to be fully build out, a request has been made to HECO for 
verification of the remaining capacity in these substations and a response is pending. 
13 In this context, the term” trunking” indicates regional utility company facilities as opposed to local facilities serving 
individual customers, parcels, and development. 
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Figure 20: Proposed 25‐kV Underground Distribution Circuits 

 

25‐kV Distribution Network 

Except  for  the  existing  25‐kV  duct  system  and  circuiting  that  extends  from  the  Iwilei  Transmission 

Substation eastwards along Nimitz Highway (serving Downtown and parts of Kakaako), there are currently 

no 25‐kV distribution lines serving the Iwilei/Kapalama TOD area. New underground infrastructure must 

be built to allow for the extension of 25‐kV circuits throughout the district. It is also recommended that 

any project  to  install underground electric duct  systems may also  consider  including duct  system  for 

telecommunications utilities as well.  The streets proposed to serve as the backbone 25‐kV duct system 

are shown  in Figure 20 and  listed  in Table 8. Areas anticipating Phase 1 development may need these 

improvements immediately.  

 

Creating this network would entail constructing underground duct lines along various streets serving the 

Iwilei/Kapalama area. The proposed network intentionally avoids Dillingham Boulevard between Kaaahi 

and Kokea  Streets due  to  its highly  constrained underground  right‐of‐way. To  serve properties along 

Dillingham Boulevard, a 25‐kV line is proposed to run under North King Street and then branch off to serve 

Kokea and Kohou Streets. Another alternative, not costed out in this assessment, would incorporate the 

25‐kV line into the rail guideway itself. 

This assessment estimated costs for the 25‐kV network improvements14, since these improvements will 

either be triggered by specific projects and will have to be covered by developers, or an assessment district 

will be set up to share costs among landowners, HECO, and the City.  For the purpose of cost estimating, 

the major thoroughfares are: Nimitz Highway, Kalihi Street, Waiakamilo Road, North King Street, Liliha 

                                                            
14 The cost models also  include budgets for prorations for appropriately sized utility handholes and manholes, trenching and 

backfilling, pavement  saw  cutting and  repair work, patching,  shoring, dewatering and  traffic  control, and HECO  cabling and 
equipment. 
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Street, Iwilei Road, and Dillingham Boulevard. Also targeted for installation of new duct infrastructure are 

Kuwili  Street,  Kaaahi  Street,  and  Sumner  Street  since  these  roadways  provide  access  to  the  other 

roadways for extension of 25‐kV circuits from HECO’s Iwilei Transmission Substation.  

The 25‐kV upgrades can be installed in stages, as noted in the phasing section below, based on the needs 

of development in the area.  The total estimated cost for the 25‐kV improvements ranges from $62.1 to 

$68.1 million for improvements along the following streets: 

Table 8: 25‐kV Distribution Network 

 
Roadway Name  25‐kV Underground Infrastructure Cost 

1  Nimitz Highway  $27,000,000  

2  Kalihi Street  $4,500,000 ‐ $5,000,000 

3  Waiakamilo Road  $5,000,000  

4  North King Street  $6,000,000 ‐ $10,000,000 

5  Kohou Street  $3,300,000 

6  Kokea Street  $3,000,000 

7  Liliha Street  $2,000,000  

8  Vineyard Boulevard  $1,800,000  

9  Iwilei Road South  $1,500,000  

10  Iwilei Road North  $1,100,000 ‐ $1,600,000 

11  Kaaahi Street  $1,100,000 ‐ $1,400,000 

12  Dillingham Boulevard  $800,000 ‐ $900,000 

13  Kuwili Street  $3,500,000 ‐ $3,600,000 

14  Sumner Street  $1,500,000 ‐ $2,000,000 

  Total Estimated Cost  $62,100,000 ‐ $68,100,000 

 

In  addition,  this  assessment  estimated  the  cost  for  including  underground  electric  and 

telecommunications lines with the construction of the new proposed roads, as mentioned in Section 5.2, 

at $11.5 million in 2017 dollars.  

46‐kV Transmission Upgrades 

This assessment found that in the mid to long term an additional 46‐kV15 transmission alignment would 

likely be needed, and the assessment analyzed three alternate underground routings for the 46‐kV duct: 

Dillingham Boulevard, North King Street, or Nimitz Highway. The alternatives vary on costs, constraints, 

and relevant stakeholders. 

The cost for  installation of HECO 46‐kV  infrastructure and circuits  is considered to be a “system” cost, 

which is typically borne by HECO, and depends on which alternative is deemed to be the most viable and 

cost efficient. The Dillingham alternative is the most inexpensive at $13.4 million, however the Dillingham 

corridor is already very congested since the rail guideway will go through Dillingham Boulevard and HART 

is planning on undergrounding all the utilities in that corridor (See Table 9 for cost estimates).  The Nimitz 

alternative is the most expensive at approximately $45.6 million since the alignment route is very long.

                                                            
15 The HECO 46‐kV underground infrastructure cost model is based on 4‐5” HECO conduits which would accommodate one 46‐

kV circuit. For each 46‐kV infrastructure alternative alignment paralleling a 25‐kV infrastructure route, consideration is given to 
synergistic cost sharing. 
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Table 9: 46‐kV Transmission Upgrades 

Underground Roadway 
Infrastructure 

New 46‐kV Infrastructure Alignment Alternatives 

Nimitz Highway  North King Street  Dillingham Boulevard 

Nimitz Highway  $33,000,000  ‐  ‐ 

Kalihi Street  $6,500,000  $3,000,000  $1,500,000 

North King Street  ‐  $12,000,000  ‐ 

Iwilei Road North  $1,600,000  $900,000  ‐ 

Kaaahi Street  ‐  $1,600,000  $900,000 

Dillingham Boulevard  ‐  $1,100,000  ‐ 

Kuwili Street  $2,500,000  $2,400,000  $2,500,000 

Sumner Street  ‐  ‐  $11,000,000 

Total Estimated Cost  $45,600,000  $21,000,000  $13,400,000 

 

6.4.3 Phasing of Improvements 
In  the near‐term,  the expansion of 25‐kV distribution circuits  from  the  Iwilei Transmission Substation 

along  the  following  streets  should be pursued  to  increase electrical capacity  in  the areas anticipating 

Phase  1  development:  North  King  Street,  Kohou  and  Kokea  Street  between  Dillingham  and  King, 

Dillingham Boulevard,  Liliha  Street,  Iwilei Road, Kuwili  Street, and Kaaahi  Street. This  system may be 

expanded  in  increments  and  funded  by  an  individual  redevelopment  project,  or  large  landowners 

undertaking redevelopment of a number of their parcels, or the City may organize a regional improvement 

project  to  benefit  all  area  landowners  where  funding  could  be  determined  through  a  cost‐sharing 

agreement, such as an Improvement District.  

For medium‐term electrical capacity improvements, further expansion of the 25‐kV Iwilei circuits should 

be  prioritized  to  continue  to  expand  capacity  to  serve  the  parcels  anticipated  for  redevelopment.  

Additional  mid‐term  steps  are  to  provide  an  additional  substation  transformer  at  the  Waiakamilo 

substation and add a 46‐kV sub‐transmission circuit  to  this substation. HECO should also consider  the 

development of a new distribution substation site somewhere within the Iwilei/Kapalama TOD area.  

In the long term, HECO will have to look into developing a new transmission station, similar to the existing 

one along Kuwili Street, near the corner of Dillingham and Kaaahi Street. A 2‐acre parcel on the western 

edge of the Kapalama area will need to be secured for this purpose. This facility would provide additional 

capacity required to support TOD, not only  in the  Iwilei/Kapalama area, but  in other surrounding TOD 

areas as well. A new  transmission station would provide additional capacity  for  the 25‐kV distribution 

system and also provide additional capacity for the 46‐kV sub‐transmission circuits, which feed the 12‐kV 

substations.  HECO  will  need  to  seek  approval  from  the  Public  Utilities  Commission  for  any  capital 

investment that exceeds $2.5 million. 
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6.5 Other Utilities 
Although not studied in detail in this infrastructure assessment, it should be noted that other utilities can 

be found in the Iwilei/Kapalama TOD area, including, but not limited to, the following: 

 Gas transmission pipelines run along Nimitz Highway from Middle Street to Kapalama Canal, and 

hazardous  liquid pipelines run makai of Nimitz Highway from Sand  Island Access Road through 

Iwilei. 

 HECO’s  Iwilei pipeline  is buried underground along a one‐mile stretch of Nimitz Highway from 

Iwilei to Downtown, transporting low‐sulfur fuel oil to the Honolulu Power Plant. 

 AT&T and AT&T Government Solutions own a duct line that is routed within Dillingham Boulevard 

from Middle Street to the North King Street/Liliha Street  intersection, which carries fiber optic 

cables used in their transpacific telecommunications system. 

 The Network Enterprise Center–Hawaii (formerly known as Army Signal Corps) has direct buried 

communications cables within the Nimitz Highway right‐of‐way. 
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6.6 Community Facilities 

6.6.1 Parks 
Given the predominantly industrial and commercial character of the Iwilei/Kapalama area, there has not 

been a long‐standing need for community park facilities. As Figure 21 below shows, most nearby parks 

are on the periphery of the planning area, leaving a majority of the planning area without access to a park 

within easy walking distance. Additionally, the neighborhood TOD plan community surveys for Kalihi and 

Downtown showed that the quality of parks in this area are generally poor compared to other rail station 

communities, and residents use parks less frequently. 

Figure 21: Areas within ¼ Mile of a City Park 

 

There are five parks in the district, totaling 16.4 acres (see Table 10), that vary in size, use, and facilities. 

In addition, Kalakaua District Park and Smith‐Beretania Park are within ¼ mile of the project area; Keehi 

Lagoon Beach Park, Ala Moana Regional Park, and Sand Island State Recreation Area are within 5 miles. 

The significant anticipated  increases  in area population will result  in higher recreational demands that 

need to be addressed in the Iwilei/Kapalama area; new urban parks should be created to service the new 

and existing resident population. 
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Table 10: Existing Parks in Iwilei/Kapalama 

Park Name  Park Type  Park Acreage 

Aala Park  Urban Park  6.7 

Beretania Community Park  Community Park  5.4 

Kanoa Street Mini Park  Mini Park  0.4 

Kauluwela Community Park  Community Park  2.5 

College Walk Mall  Mall   1.4 

  Total  16.4 

Although acknowledging that there is an uneven distribution of community‐based park land in older areas 

of Honolulu, the 2004 Department of Parks and Recreation (DPR) “City and County of Honolulu Standards 

and Precepts for Future Park Development” did recommend community‐based facilities at a ratio of 2 

acres per 1,000 resident population. In recent years, however, both DPR and national parks associations 

have pulled back  from  recommending  specific  standards or  ratios because every park and  recreation 

agency and community is unique. Nevertheless, if we were to use that standard as a planning tool for the 

anticipated housing growth, with an assumption of 2.23 residents per unit, the Iwilei/Kapalama district 

would be in need of 55 additional acres of park space.  

Achieving  that standard will be very challenging  in  the urban core, however,  there  is no doubt  that a 

number of new facilities will be needed. Innovative strategies, such as using drainage detention areas as 

“floodable parks” and  requiring  that new  spaces provided  to  satisfy Park Dedication  requirements be 

made publicly accessible, will help achieve that ambitious goal. 

The City  is  in the planning and design phase of a project to create a  linear park along Kapalama Canal 

(Figure 22), which will add about 6 acres of green and recreational space in the western half of the district. 

The project includes features to improve the drainage canal’s water quality, a promenade along both sides 

of the canal between Nimitz Highway and the H‐1 Freeway, new gathering spaces for community events, 

recreational amenities, Complete Streets improvements to Kokea and Kohou Streets (Figure 22), and new 

pedestrian  bridges  at  Kalani  and  Kaumualii  Streets.  In  addition  to  providing  recreational  space  in  an 

underserved community, the goals of the project  include beautification,  improving connectivity to  the 

future Kapalama rail transit station, and catalyzing new urban development and broader neighborhood 

improvements  consistent  with  area  TOD  plans.  Active  uses  planned  for  the  facility  include 

walking/jogging,  biking,  exercising,  and  skating;  play  courts  and  sports  fields  are  not  included  in  the 

conceptual design. 

The improvements, including dredging, is estimated to cost roughly $108 to $122 million, including $6.7 

million for Kohou and Kokea Streets and depending on the method of dredging disposal. The project will 

be phased in over time: phase 1 includes dredging and bank stabilization; phase 2 includes the linear park 

and promenade on both sides of the canal between Dillingham Boulevard and North King Street; phase 3 

includes improvement of Kohou and Kokea Streets in this initial segment; and future phases have yet to 

be determined. The anticipated impacts of sea‐level rise are being incorporated into the project design to 

make the linear park, as well as surrounding streets and developments, adaptive over time.  
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Figure 22: Kapalama Canal Open Space Plan 

 

Additional community parks are also needed for sports and events and activities requiring more space. 

These  are  being  planned  as  part  of  the Mayor Wright  Homes  redevelopment  and  in  Kapalama  by 

Kamehameha Schools. A community park (preferably 5 acres  in size)  is also needed  in central  Iwilei to 

address the geographic deficiency identified in Figure 21; for planning purposes, a very rough cost for this 

facility, including land acquisition, is assumed to be $50 million.  

6.6.2 Public Schools 
The public  school  system  is overseen by  the  State Department of Education  (DOE). The DOE  schools 

servicing  this  area  are:  Kalihi  Kai  Elementary,  Puuhale  Elementary,  Kaiulani  Elementary,  Likelike 

Elementary, Kauluwela Elementary, Kalakaua Middle, Central Middle, Farrington High, and McKinley High. 

The DOE utilizes Student Generation Rates (SGRs) to determine the number of expected DOE students, 

on average, per unit within a particular area. For example, a SGR of 0.2 for a place or project would mean 

that on average there would be 0.2 DOE students per housing unit, or 2 students per 10 housing units. 

The DOE recommended a SGR of 0.12 for the Iwilei/Kapalama area, which translates into a SGR of 0.06 

for elementary school, 0.03 for middle school, and 0.03 for high school. 

According  to  these  SGRs  and  the  anticipated  number  of  new  housing  units  at  full  build  out,  1,482 

additional public school students are expected. Table1 represents the breakdown by school level. 

Table 11: Estimated Additional Public School Students by Level 

Grade Level  Estimated Additional Students 

Elementary School  741 

Middle School  371 

High School  371 

Total Students  1,482 
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The DOE is conducting a Facility Inventory, Assessment, and Capacity Study (known as the Jacob’s Study), 

and as part of that study they are measuring school capacity and utilization16. Analyzing long‐term school 

capacity  is a  complex matter because  there are different variables  that  can  influence  capacity, and a 

quantitative assessment might not reflect the needs of each individual school and how school staff utilize 

their facilities from one year to another. The following are the school capacity estimates for Spring 2017 

from the Jacob’s Study. 

Table 12: Area Public School Capacity (Spring 2017) 

School  Total Student Capacity (Spring 2017) 

Kalihi Kai Elementary  752 

Puuhale Elementary  344 

Kaiulani Elementary  491 

Kauluwela Elementary  304 

Likelike Elementary  457 

Kalakaua Middle  1,019 

Central Middle  609 

Farrington High  2,008 

McKinley High  1,695 

 

Ultimately,  the  DOE  summarizes  that  the  additional  students  that  will  be  generated  through  TOD 

redevelopment in this area cannot be accommodated by excess classroom space in existing schools. This 

is also the case  in other TOD neighborhoods, which  is why the Board of Education approved a “school 

impact district” from Middle Street/Kalihi to Ala Moana where the DOE anticipates growth that will create 

the need for one or more new schools, or expansion of existing school facilities. This district will charge 

$3,864 (if no land is provided) on each new residential unit, including those in the Iwilei/Kapalama area. 

Due to the developed nature of this area and the lack of large vacant land parcels, new school facilities 

will need to be designed using creative and possibly vertical solutions.  

6.6.3 Other Community Facilities 
Other community services will also be needed to support this growing urban community. It appears that 

the area is well served by fire stations in Chinatown and at the foot of Waiakamilo Street, but Kalihi has 

long desired its own police station. The Liliha Public Library is nearby on Liliha Street, and the Kalihi‐Palama 

Public Library is on Kalihi Street just mauka of the H‐1 Freeway. Both public and private community centers 

currently exist in the planning area, including at Beretania Community Park and Palama Settlement, and 

others are nearby such as Susannah Wesley Community Center and the Kalihi YMCA. A new community 

center is planned with the redevelopment of Mayor Wright Homes, and additional facilities will be needed 

closer to the rail transit stations to house community programs, in combination with one of the proposed 

parks or other development opportunities. 

                                                            
16 Preliminary information on classroom capacity can also be found in the DOE’s Draft Analysis of the Kalihi to Ala Moana School 
Impact District (2016), however the DOE recommended use of the data from the Jacob’s Study.  
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7 Project Phasing 
This report presents an ambitious effort on behalf of the City, State, and private landowners to grow the 

Iwilei/Kapalama  district  into  an  urban, mixed‐use  district,  as  envisioned  in  the  Kalihi  and Downtown 

Neighborhood TOD Plans. To achieve  that vision,  infrastructure  investments are needed  in the district 

both  immediately  and  over  time  as  development  progresses  and  resources  become  available.    The 

following is a breakdown of needed infrastructure projects by development phase. 

7.1 Phase 1 (2018 to 2028) 
Given the long lead time for capital projects, it is unlikely that the City will be able to deliver a significant 

amount of new infrastructure during the first phase of development. Catalytic projects being planned for 

this phase will largely be accommodated by existing infrastructure, capital projects already underway, or 

localized improvements constructed as part of specific development projects. For instance, improvements 

to the City’s Awa Street Wastewater Pump Station, Force Main, and Sewer System are already funded and 

will open up sewer capacity by 2020. The projects identified as necessary in the next ten years are listed 

below in Table 13. 

Table 13: Phase 1 Infrastructure Improvements/Projects 

Improvement/Project Description 
Cost 

Estimate 
Jurisdiction  Status 

Awa Street Wastewater Pump Station, Force 
Main, and Sewer System Improvements – 
Phase 1 (incl. Waiakamilo Road relief sewer) 

$120 M  City (ENV) 
funded; construction 
complete in 2020 

Awa Street Wastewater Pump Station, Force 
Main, and Sewer System Improvements – 
Phase 2 (incl. pump station upgrades) 

$100 M  City (ENV) 
programmed; in 
planning/design 

Upsize North King Street sewer main 
$2.2 M  City (ENV) 

not programmed; may be 
built by State to support 

area development 

Upsize Subdistricts 2 & 4 sewer lines 
TBD  City (ENV) 

being studied; planning to 
begin in FY19 

Kalihi Water Pump Station Renovation  $10 M  City (BWS)  in construction 

42‐Inch Water Mains – Liliha to Moiliili (Phases 
1 and 2) 

$68.1 M  City (BWS) 
programmed for 

construction in 2024‐2028 

Kaaahi Street extension 

$1.3 M 
City/State/ 

HART 

multi‐use path may be 
provided with rail 

construction; roadway 
may be built with State 

redevelopment 

Alakawa Street – Iwilei Road Connector  $10 M  Private/City  not yet planned 

North King Street Complete Street Upgrade, 
including Liliha/Dillingham/King intersection 

$24.3 M  City 

planning contract funded; 
potential to combine with 

installation of new 
underground electrical 

Underground new 25‐kV electrical line from 
Kaaahi Street substation to Mayor Wright 
Homes 

$8 M 
State/ 
Private 

needed for first phase of 
Mayor Wright Homes 

redevelopment 



Iwilei/Kapalama TOD Infrastructure Needs Assessment ∙ August 2018 

42 
 

Underground new 25‐kV electrical line along 
North King Street from Liliha Street to Kokea 
and Kohou Streets  $14 M 

City/Private/ 
HECO 

needed for Kamehameha 
Schools redevelopment; 
coordinate with King 
Street and Kapalama 
Canal improvements 

Iwilei drainage improvements 
TBD 

City/State/ 
Private 

in planning 

Develop sea‐level rise adaptation strategies, 
including new Drainage/Topography Master 
Plan, to guide development and infrastructure 
improvements 

$2 M 
City/State/ 
Private 

preliminary consultant 
services engaged through 

100 Resilient Cities 
network 

Kapalama Canal – dredging, bank stabilization, 
and linear park between Dillingham Boulevard 
and North King Street, including Complete 
Street upgrade of Kohou and Kokea Streets 

$75 M  City (DDC) 

conceptual design and 
draft environmental 

impact statement (EIS) 
being revised for higher 
sea‐level rise scenario 

New parks and community centers provided 
with new development 

TBD  Private 

currently anticipated at 
Mayor Wright Homes and 
on Kamehameha Schools 
property in Kapalama 

 

7.2 Phase 2 (2029 to 2043) 
Continued buildout of new development and the infrastructure systems identified in this assessment will 

proceed in Phase 2. Both private and public investments will need to be consistent with the sea‐level rise 

adaptation strategies and new base elevation requirements from the Drainage/Topography Master Plan 

developed  in  Phase  1.  Table  14  lists  the  improvements  that  will  need  to  be  implemented  in  that 

timeframe.  

Table 14: Phase 2 Infrastructure Improvements/Projects 

Improvement/Project Description 
Cost 

Estimate 
Jurisdiction  Status 

Hart Street Wastewater Pump Station –  
    Phase 3  $20 M  City (ENV) 

programmed; in 
planning/design  

Continued expansion of sewer collection 
system  

TBD  City (ENV) 
being studied; not 

programmed 

Nimitz Highway/Waiakamilo Road Area Water 
System Improvements 

$2.8 M  City (BWS) 
programmed for 

construction in 2032 

Kokea Street/Auld Lane Water System 
Improvements 

$2.7 M  City (BWS) 
programmed for 

construction in 2037 

Dillingham Boulevard at Kohou Street 12‐Inch 
Water Main 

$11.0 M  City (BWS) 
programmed for 

construction in 2038 

Aala Street/North Vineyard Boulevard Water 
System Improvements 

$6.8 M  City (BWS) 
programmed for 

construction in 2039 

Nimitz Highway 16‐Inch Water Main  $11.0 M  City (BWS) 
programmed for 

construction in 2041 
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Upsize Subdistrict 1 & 2 water lines  $12.4 M  City (BWS)  not programmed 

Waiakamilo Road Complete Street Upgrade  $11 M  City  planning contract funded 

Liliha Street and Vineyard Boulevard Complete 
Street Upgrades 

$12.8 M 
State 
(HDOT) 

not programmed 

Interim Complete Street upgrade of Nimitz 
Highway 

TBD 
State 
(HDOT) 

concepts developed by US 
EPA study 

Continue buildout of street network 
$49 M  City/Private 

implementation plan 
being developed 

Continue buildout of underground 25‐kV 
electrical distribution network 

$40 M 
City/Private/ 

HECO 
implementation strategies 

being explored 

New/upgraded electrical distribution 
substation  TBD  HECO 

City is working with HECO 
to better understand 

future needs 

New 46‐kV electrical sub‐transmission line  $13.4 ‐
45.6 M 

HECO 
need to determine 

alignment 

Continue implementation of drainage and sea‐
level rise adaptation strategies 

TBD 
City/State/ 
Private 

strategies to be identified 
in Phase 1 

Kapalama Canal – Linear Park makai of 
Dillingham Boulevard and mauka of North 
King Street, including Complete Street 
upgrade of Kohou and Kokea Streets 

$50 M  City (DDC) 

conceptual design and 
draft environmental 

impact statement (EIS) 
being revised for higher 
sea‐level rise scenario 

New gathering spaces and community facilities 
provided with new development 

TBD  Private 

facilities provided to 
satisfy Park Dedication or 
Community Benefit Bonus 

requirements 

Acquire land for new Iwilei Community Park 
$15 M  City 

need to identify and 
secure site 

New or expanded public schools 
TBD  State (DOE) 

assisted by revenues from 
new school impact district 

 

7.3 Phase 3 (2044 and beyond) 
By Phase 3, most of the backbone  infrastructure to support buildout of the district should be  in place. 

Proposed infrastructure upgrades in this timeframe include new community facilities dependent on new 

development, such as new streets proposed where buildings exist today, and  improvements related to 

regional systems and facilities. A list of anticipated projects is listed in Table 15, however, given the long 

time horizon, this list may vary significantly over the next several decades. 

Table 15: Phase 3 Infrastructure Improvements/Projects 

Improvement/Project Description 
Cost 

Estimate 
Jurisdiction  Status 

New Electrical Transmission Station 
TBD  HECO 

land needs to be secured 
for future station 

Full Complete Street upgrade of Nimitz 
Highway 

TBD 
State 
(HDOT) 

concepts developed by US 
EPA study 
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Additional H‐1 On/Off‐Ramps 
TBD 

State 
(HDOT) 

needs planning study 

Complete buildout of street network 
$49 M  City/Private 

implementation plan 
being developed 

Continue implementation of drainage and sea‐
level rise adaptation strategies 

TBD 
City/State/ 
Private 

strategies to be identified 
in Phase 1 

New gathering spaces and community facilities 
provided with new development 

TBD  Private 

facilities expected to 
satisfy Park Dedication or 
Community Benefit Bonus 

requirements 

Construct new Iwilei Community Park 
$35 M  City 

need to identify and 
secure site 

New or expanded public schools 
TBD  State (DOE) 

assisted by revenues from 
new school impact district 
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8 Implementation and Funding Strategy 
Given the magnitude of current infrastructure deficiencies, it is critical that the City and State commit to 

proactively  investing  in  the  Iwilei/Kapalama  district  over  the  next  several  decades.  Without  this 

commitment,  and  given  early  development  interest  by  several  area  landowners,  there  is  a  risk  that 

projects  will  be  built  with  only  the  most  basic,  piecemeal  infrastructure  upgrades—resulting  in  a 

dysfunctional district with traffic congestion, frequent flooding, brownouts, sewer backups, and more. 

Buildout of a new urban district takes time and money, but done right, the Iwilei and Kapalama districts 

can truly become livable, convenient, and transit‐oriented neighborhoods. 

The infrastructure projects recommended by this assessment will be implemented by the City, the State, 

private utilities, and/or private developers. A close collaboration between public and private partners will 

be necessary to ensure the timely and efficient provision of  infrastructure. This collaboration will take 

place in the City’s TOD Subcabinet, through the State’s Hawaii Interagency Council for TOD, and regular 

meetings with private utilities, landowners and developers.   

The City  is developing an  implementation strategy for these  improvements, working closely with state 

agencies and other landowners. This strategy will address infrastructure by type and phase, with a focus 

on improvements needed to support affordable and workforce housing production.  

New TOD zoning and  land use regulations for the area, which will be adopted by the City, will require 

streetscape  upgrades  on  a  project‐by‐project  basis  and  incentivize  private  provision  of  community 

benefits, such as open space, multimodal connectivity, affordable housing, and regional infrastructure, in 

exchange  for higher building heights  and densities. Existing development  requirements,  such  as Park 

Dedication, will also contribute to the district’s needs. And new policies, such as a roadway connectivity 

requirement, will be explored to change the conventional practice of prohibiting access between adjacent 

properties, thereby forcing all travel onto existing, overtaxed area streets. 

The strategy is also exploring a wide range of funding sources, including the City’s CIP, impact fees, grants, 

other  public  contributions,  public‐private  partnerships,  and  district‐based  funding  tools.  The  City  is 

evaluating the potential revenue that might be generated through a CFD and/or an ID for improvements 

that  are  beyond  the means  or  responsibility  of  any  individual  private  development.  Selection  of  the 

appropriate mechanism depends on the nature of the improvement. For example, development impact 

fees place  the burden on  the developers  (and ultimately  the occupant of  the home or business being 

constructed); whereas assessment districts place  the  financial burden on existing and  future property 

owners; and funding through the CIP distributes the costs citywide.  

Assessment districts have the potential to raise critical funds for district‐wide improvements if property 

owners see the value to their properties, but the relatively low rate of real property taxes in Honolulu, 

particularly  for  residential  properties,  is  a  challenge  to  their  implementation.  A  special  tax  levied  in 

addition to the existing property tax could be felt by taxpayers as a large percentage increase over the 

low base rate. Additionally, the State owns almost a quarter of the land in the area, and further discussions 

with the State are required to determine the extent to which state‐owned properties can contribute to a 

CFD or ID.  

Fortunately, the State Interagency TOD Council has recently begun development of a TOD Master Plan 

and Implementation Strategy for state lands along the rail corridor. This effort will focus on three priority 
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areas: East Kapolei, Halawa/Aloha Stadium, and Iwilei/Kapalama. The implementation plan will build on 

the City’s efforts, including this needs assessment, and identify specific infrastructure and funding options 

to support TOD on state properties. The City is an active participant in this process and appreciates the 

State’s shared vision for long‐term buildout of the Iwilei and Kapalama rail station areas.   
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Appendices (available upon request) 

Appendix A: Anticipated Development Methodology 

Appendix B: Infrastructure Modeling and Cost Assumptions 

Appendix C: Engineering Analysis and Cost Estimates 

Appendix C.1: Conceptual New Roadway Cost Estimates 

Appendix C.2: Conceptual Fire Protection Water System Improvement Cost Estimates 

Appendix C.3: Electrical and Telecommunications Conceptual Analysis  

 

 

 

 

 

 

 

 

 

 

 

   


