The following Section shall be made a part of the Standard Specifications:
"SECTION SP 151 - DESCRIPTION OF WORK

SP 151.1	EXTENT OF WORK

The project scope consists of the following, but not limited to:

A. Cold planing, demolition, removal and disposal of existing pavements, curbs, gutters, sidewalks, trees, and other work necessary to install all new work as called for on the plans.
B. Construction of new concrete curbs and/or gutters and sidewalks, as indicated on the plans.
C. Removal and salvage of existing lava rock curbs within construction areas.  Clean and deliver salvaged lava rock curbs to City’s Halawa Corporation Yard, 99-1077 Iwaena Street (Telephone: 768-3632).
D. Resurfacing pavement with Asphalt Concrete Pavement, State Mix No. IV or Hot Mix Asphalt, City Mix #4, and reconstructing pavement with Asphalt Concrete Pavement, State Mix No. IV or Hot Mix Asphalt, City Mix #4 and Asphalt Treated Concrete Base.
E. Adjustment of street monuments, storm drain manholes and handholes, sewer manholes and handholes, Board of Water Supply manholes, valve boxes, and handholes, Hawaiian Telcom manholes and handholes, Hawaiian Electric Company, Inc. manholes and handholes, Hawaii Gas manholes and handholes, and all other manhole/box frames and covers and valve boxes on all streets being resurfaced/reconstructed under this contract.
F. Restoration of all traffic signal vehicle loop detectors; and pavement striping, markings, and markers. 
G. Provision of traffic control during construction.
H. Provision of access to all businesses during all business hours.
I. Tree and root trimming and canopy pruning, as necessary.
Contractors must visit the site prior to bidding to verify the characteristics, extent, and amount of work to be performed, and the conditions under which it must be performed.

The Contractor shall provide pavement adjustments to existing driveways and ensure that the drainage is maintained.  The final paving should not create any drainage/ponding problems.  Ponding within the resurfaced pavement area will not be accepted.

SP 151.2	PERFORMANCE OF WORK

		Once resurfacing of a given street has begun, it shall be pursued to completion without undue delay.  The Contractor will not be allowed to cold plane in advance more pavement than can be resurfaced within the same working day.

	The Contractor may be allowed to cold plane and complete the resurfacing later in the week provided the Contractor shall be responsible for all complaints; safety, such as pedestrian crossings, pavement markings, temporary pop-up RPMs, traffic control, access, manhole and handhole frames, etc.; and maintaining the roadway surface, including addressing raveling, dust, base failures, transitions and removal.  All cold planed areas shall be resurfaced by the end of each workweek, prior to the weekend.

	The Contractor shall resurface lane-by-lane, beginning from the outer curb lanes and progress toward the inner center lane(s).

	At the end of each workday, the Contractor is responsible to provide safe, temporary transitions or tapers with hot mix AC or similar stable material at all longitudinal and transverse pavement vertical grade differentials such as, but not limited to, at curb ramps, bus pads, driveways, gutter edges, and at any utility/other structures protruding above the roadway grade at the end of the day, or as directed by the Officer-in-Charge.  The Contractor shall be responsible for all complaints, safety, and liability, for all areas with and without temporary transitions or tapers within the project limits.  Use 6:1 maximum slope for longitudinal transitions or tapers or as approved otherwise by the Officer-in-Charge.  Use 48:1 maximum slope for transverse transitions or tapers or as approved otherwise by the Officer-in-Charge.  Temporary transitions or tapers shall be trimmed vertical, removed and disposed of before placing adjoining sections.
		
SP 151.3	PAVING PLAN

The Contractor shall submit a paving plan within 30 days of NTP to the Officer-in-Charge.  The paving plan shall include the following:

1. Work phasing and sequencing, location, and integrated with traffic control plans.

2. Description and extent of work to be done per work day.

3. Schedule of work activities.

4. Construction means and methods of performing work, including proposed equipment, differences in grades, etc.

5. How finish grades will be ensured.

6. Equipment staging area.

		Paving operations shall not begin until the paving plan is reviewed by the Officer-in-Charge.  Submit revised paving plan to the Officer-in-Charge prior to conducting work that deviates from previously reviewed paving plan.  Paving operations shall not continue until the revised paving plan is reviewed by the Officer-in-Charge.

SP 151.4	DELETION OF WORK

The Officer-in-Charge reserves the right to delete any portion of the work in the Proposal and no payment shall be made for the deleted work.

SP 151.5	COORDINATION WITH REFUSE OPERATIONS

		The Construction project manager shall invite Refuse Collection Branch Administrators to participate in the project preconstruction meeting.

		Contractors to contact ENV Refuse Collection Branch Administrators ahead of conducting road work.  Call Chris Hirota (768-3423) or Henry Gabriel (768-3433).

		Refuse Collection Branch Administrators will put the Contractor in direct contact with the Superintendent at the appropriate refuse collection yard for daily/weekly coordination.  

		The Contractor will provide the refuse collection yard with a work schedule.  The Contractor shall plan and schedule their road work to take advantage of non-refuse collections days as much as possible.  The Contractor can obtain the schedule days of refuse collection from the assigned refuse yard Superintendent.

		The Contractor shall understand that all work cannot be scheduled around trash collection days and that there are delays due to weather and other factors.  Therefore should road work need to occur on a refuse collection day, the Refuse Yard Superintendent will be notified in advance (24 hours notification if possible).  The Superintendent can schedule trucks to service that area first in the morning at 6am ahead of the road work.

SP 151.6	MEASUREMENT AND PAYMENT

For “incidental” cost, use the following:

		The Officer-in-Charge will not measure the temporary transitions or tapers and paving plan for payment.  The Officer-in-Charge will not pay for the temporary transitions or tapers and paving plan separately and will consider the cost for the temporary transitions or tapers and paving plan as included in the contract prices for the various contract pay items.  The cost is for the work prescribed in this section and the contract documents.”

For a Rehabilitation of Streets type of project, use the following:

		The Officer-in-Charge will not measure the temporary transitions or tapers and paving plan for payment.  The Officer-in-Charge will not pay for the accepted temporary transitions or tapers and paving plan separately and will consider the cost for the temporary transitions or tapers and paving plan as included in the contract prices for the various contract pay items.”


For a Localized Streets type of project, use the following:

The Officer-in-Charge will pay for the accepted pay items listed below at the contract lump sum price, as shown in the proposal schedule.  Roadway intersections shall be paid under through streets as identified on the plans.  Payment will be full compensation for furnishing the necessary material, equipment, and labor to complete the work in place prescribed in this section and the contract documents.

Pay Item									Pay Unit

	STREET NAME									Lump Sum

		The Officer-in-Charge will pay in accordance with the following:

	5% of the contract bid price upon completion, submittal, and acceptance of the existing asphalt concrete berms height and location report.  (If no berms are present on the street, this amount will be included with the paving work.)

70% of the contract bid price upon completion of cold planing and unclassified excavation, curb and gutter reconstruction, resurfacing and reconstruction of the asphalt concrete pavement and asphalt treated concrete base, restoration of asphalt concrete berms/curbs, and speed humps.  (This amount will be 75% of the lump sum bid amount if there are no berms present on the street.)

10% of the contract bid price upon installation of the pavement striping, markings, and markers; and vehicle detector loops.

5% of the contract bid price upon completion of the manhole frames and covers, valve boxes, and street monument adjustments to finish grade.

5% of the contract bid price upon completion of the corings.

5% of the contract bid price upon submittal of the Contractor’s “As-Built” Drawings.

		Partial payment of the individual percentage breakdown may be made however, only when all work described for each percentage breakdown is completed for that requested percentage of the street.

		The Officer-in-Charge will not measure the temporary transitions or tapers and paving plan for payment.  The Officer-in-Charge will not pay for the accepted temporary transitions or tapers and paving plan separately and will consider the cost for the temporary transitions or tapers and paving plan as included in the contract prices for the various contract pay items.”




For a Hybrid of Rehabilitation and Localized Streets type of project, use the following:

		For East Manoa Road, Manoa Road, and University Avenue:

		The Officer-in-Charge will not measure the temporary transitions or tapers and paving plan for payment.  The Officer-in-Charge will not pay for the accepted temporary transitions or tapers and paving plan separately and will consider the cost for the temporary transitions or tapers and paving plan as included in the contract prices for the various contract pay items.

		For remaining residential Manoa Localized Streets:
The Officer-in-Charge will pay for the accepted pay items listed below at the contract lump sum price, as shown in the proposal schedule.  Roadway intersections shall be paid under through streets as identified on the plans.  Payment will be full compensation for furnishing the necessary material, equipment, and labor to complete the work in place prescribed in this section and the contract documents.

Pay Item									Pay Unit

	STREET NAME									Lump Sum

		The Officer-in-Charge will pay in accordance with the following:

	5% of the contract bid price upon completion, submittal, and acceptance of the existing asphalt concrete berms height and location report.  (If no berms are present on the street, this amount will be included with the paving work.)

70% of the contract bid price upon completion of cold planing and roadway excavation, resurfacing and reconstruction of the asphalt concrete pavement and asphalt treated concrete base, restoration of asphalt concrete berms/curbs, and speed humps.  (This amount will be 75% of the lump sum bid amount if there are no berms present on the street.)

10% of the contract bid price upon installation of the pavement striping, markings, and markers; and vehicle detector loops.

5% of the contract bid price upon completion of the manhole frames and covers, valve boxes, and street monument adjustments to finish grade.

5% of the contract bid price upon completion of the corings.

5% of the contract bid price upon submittal of the Contractor’s “As-Built” Drawings.

		Partial payment of the individual percentage breakdown may be made however, only when all work described for each percentage breakdown is completed for that requested percentage of the street.
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