

City and County of Honolulu
DEPARTMENT OF DESIGN AND CONSTRUCTION
Paving projects since January 1, 2013

| Project Title | Constr Contract Amt | Contract Start | Est. Finish | Contract Lane Mi. | Lane Mi Paved to Date | Lane Mi Paved since 1/1/15 |
|---|---------------------|----------------|-------------|----------------------|-----------------------|----------------------------|
| Completed Road Projects Since 1/1/2013 | | | | \$243,462,295 | 1,056 | 1,046 21 |
| 1 Rehabilitation of Localized Streets, Phase 01 (aka Rehabilitation of Various Streets.Phase 2. 2007. IDIQ 2) | \$52,297,125 | 10/19/09 | 04/16/13 | 223.11 | | |
| 2 Rehabilitation Of Streets Indefinite Delivery/Indefinite Quantity (IDIQ) No. 3 (Sturr Seal/ Paving) | \$4,800,000 | 06/24/10 | 06/23/13 | 70.22 | | |
| 3 Kapiolani Boulevard Reconstruction (South Street to Ward Avenue) | \$3,789,172 | 07/16/12 | 10/13/13 | 2.60 | | |
| 4 King Street Reconstruction (River Street to Bethel Street) | \$5,239,924 | 01/30/12 | 12/30/13 | 1.64 | | |
| 5 Rehabilitation of Localized Streets, Phase 6A (Moiliili/ McCully/ Makiki) | \$11,418,151 | 03/05/12 | 08/11/13 | 53.53 | | |
| 6 Rehabilitation of Streets, Unit 57 (Kaimuki) | \$10,979,072 | 07/02/12 | 10/31/14 | 23.65 | | |
| 7 Rehabilitation of Localized Streets, Phase 6B (McCully/ Makiki/upper Makiki) | \$6,051,639 | 03/27/12 | 05/15/14 | 27.06 | | |
| 8 Rehabilitation of Localized Streets, Phase 7B (Kalihi Valley, Ewa Beach, West Loch. and Ewa Villages Areas) | \$15,637,417 | 07/02/12 | 08/29/14 | 92.91 | | |
| 9 Rehabilitation of Streets, Unit 25 (Lunalilo Home Road, Wailua Street, Hawaii Kai Dr. Niumalu Loop. Kamilo St. Naakea St. Kukii St. Paoo St. Ooai | \$9,930,863 | 03/04/13 | 08/15/14 | 23.73 | | |
| 10 Renton Road Rehabilitation (Between Kapolei Parkway and Asing Park) | \$3,276,599 | 05/28/13 | 04/15/14 | 5.80 | | |
| 11 Rehabilitation of Localized Streets, Phase 8A (Mililani) | \$9,696,483 | 04/01/13 | 05/30/14 | 55.65 | | |
| 12 Rehabilitation of Localized Streets, Phase 8B (Whitmore, Wahiawa) | \$10,999,999 | 04/15/13 | 10/15/14 | 57.55 | | |
| 13 Rehabilitation of Streets, Unit 55 (Pearl City Area) | \$5,590,235 | 03/18/13 | 10/13/13 | 18.33 | | |
| 14 Alewa Drive Resurfacing in Vicinity of 1008 Alewa Drive | \$80,302 | 03/14/13 | 05/12/13 | 0.07 | | |
| 15 Rehabilitation of Localized Streets, Phase 9 (East Mililani and Mililani Tech) | \$12,384,949 | 05/06/13 | 07/16/15 | 83.25 | | |
| 16 Rehabilitation of Localized Streets, Phase 10A (Kailua Town, Kalaheo Hillside, Waimanalo & Waimalo Beach Areas) | \$13,724,699 | 05/20/13 | 03/15/15 | 100.28 | | |
| 17 Rehabilitation of Localized Streets, Phase 10B (Maunawili, Olomana, Pohakuu. Enchanted Lakes Areas) | \$15,000,300 | 07/15/13 | 02/06/15 | 90.35 | | |
| 18 Pavement Resurfacing at Kaneohe Bay Drive and Bayview Haven Place Intersection | \$59,719 | 05/05/14 | 09/15/14 | 0.10 | | |
| 19 Rehabilitation of Streets Unit 69 (Lilipuna Road) | \$2,424,000 | 09/30/13 | 05/28/14 | 6.80 | | |
| 20 Rehabilitation of Streets, Unit 47 (Waipio Gentry Area) | \$14,193,808 | 02/03/14 | 03/10/15 | 16.42 | | |
| 21 Rehabilitation of Streets, Unit 71 (Hawaii Kai) | \$8,504,430 | 11/04/13 | 11/10/14 | 17.70 | | |
| 22 Rehabilitation of Localized Streets, Phase 11A Waialae Nui, Waialae Iki, Aina Haina | \$12,161,852 | 01/06/14 | 02/09/15 | 53.72 | | |
| 23 Rehabilitation of Streets, Unit 68 (Meheula Parkway and Anania Dr) | \$15,036,417 | 01/06/14 | 08/23/15 | 31.04 | | |
| 24 Aalapapa Way Roadway Improvements | \$185,139 | 01/21/14 | 06/15/15 | 0.20 | | |
| Ongoing Road Projects | | | | \$137,331,515 | 402 | 143 102 |
| 25 Rehabilitation of Streets, Unit 56 (Kailua Area) | \$6,912,844 | 02/11/13 | 03/01/15 | 29.04 | | |
| 26 Rehabilitation of Streets Unit 72 (Concrete Roads in the Honolulu Area, Part 2) | \$2,100,555 | 07/15/15 | 03/11/16 | 1.36 | | |
| 27 Rehabilitation of Beretania Street, Unit 64-R (Beretania St from University Avenue to Alaai St.) | \$9,444,444 | 06/30/14 | 11/01/15 | 13.36 | | |
| 28 Rehabilitation of Streets, Unit 6 (Liliha Street and Kamehameha IV Road) | \$4,602,820 | 06/15/15 | 03/10/16 | 6.58 | | |
| 29 Rehabilitation of Streets, Unit 66 (Oahu Ave, Kapahulu Ave, Atkinson Dr) | \$7,667,667 | 06/09/14 | 12/21/15 | 10.66 | | |
| 30 Rehabilitation of Localized Streets, Phase 11B Kuliouou, Hahaione Valley, Mariners Ridge | \$10,355,135 | 05/05/14 | 07/25/15 | 53.11 | | |
| 31 Kaneohe Bay Drive Roadway Improvements (between Aumoana Pl and Aina Moi Pl) | \$1,907,525 | 02/02/15 | 01/10/16 | 0.28 | | |
| 32 Rehabilitation of Localized Streets, Phase 11C (Kalama Valley, Kamehameha Ridge, Hawaii Kai) | \$17,222,222 | 12/01/14 | 01/04/16 | 47.04 | | |
| 33 Rehabilitation of Localized Streets, Phase 11D (Portlock) | \$12,510,293 | 03/09/15 | 03/03/16 | 36.24 | | |
| 34 Rehabilitation of Localized Streets, Phase 14A (Palolo Valley) | \$13,555,555 | | 08/11/16 | 28.88 | | |
| 35 Rehabilitation of Localized Streets, Phase 12A (Kalihi, Kamehameha Heights, Alewa) | \$8,585,585 | 04/06/15 | 11/16/15 | 50.62 | | |
| 36 Rehabilitation of Localized Streets, Phase 13C (North Shore) | \$10,469,877 | 04/13/15 | 01/25/16 | 53.00 | | |
| 37 Rehabilitation of Localized Streets, Phase 13A (Kaneohe Area: Kokokahi/Mahinui/Pikoioa) | \$15,917,170 | | 05/29/16 | 30.52 | | |
| 38 Rehabilitation of Localized Streets, Phase 13H (Kaneohe-Haiku VII- Heeia) | \$9,999,888 | | 09/28/16 | 21.73 | | |
| 39 Rehabilitation Of Streets, Unit 82 (Kaukonahua Rd, Wilikina Rd) | \$5,951,975 | | 09/26/16 | 18.87 | | |
| 40 Iliwai Street Resurfacing | \$127,960 | | 09/24/16 | 0.50 | | |
| Upcoming Road Projects | | | | 663 | | |
| 41 Rehabilitation of Localized Streets, Phase 13D (Kaneohe Area: Kahaluu, Waihee Vallev. Waiahole and Waikane) | | | 08/28/16 | 22.94 | | |
| 42 Rehabilitation of Localized Streets, Phase 13E (Kaneohe Area: Ahuimanu) | | | 08/28/16 | 37.81 | | |

City and County of Honolulu
DEPARTMENT OF DESIGN AND CONSTRUCTION
Paving projects since January 1, 2013

| Project Title | Constr Contract Amt | Contract Start | Est. Finish | Contract Lane Mi. | Lane Mi Paved to Date | Lane Mi Paved since 1/1/15 |
|--|------------------------|-------------------|----------------|----------------------|-----------------------------|----------------------------------|
| 43 Rehabilitation of Localized Streets, Phase 13F (Kaneohe Area: Keapuka) | | | 08/31/16 | 24.08 | | |
| 44 Rehabilitation of Localized Streets, Phase 13B (Kaneohe Area: Kokokahi/Mahinui. Pikoiloo. Puohala Villae and Waikalua) | | | 06/12/16 | 33.52 | | |
| 45 Rehabilitation of Localized Streets, Phase 13G (Kaneohe Area: Kapunahala, Haiku Villae. Heeia and Liliouana) | | | 09/14/16 | 27.55 | | |
| 46 Rehabilitation of Localized Streets, Phase 15A (Waianae) | | | 09/22/16 | 42.47 | | |
| 47 Kuaheha Street Interim Area Movement Stabilization Improvements (Lower site) | | | 09/30/17 | 0.51 | | |
| 48 Rehabilitation of Streets, Unit 74 (Ward Ave & Date St) | | | 12/09/16 | 7.59 | | |
| 49 Rehabilitation of Localized Streets, Phase 14B (St Louis Heights) | | | 09/26/16 | 10.75 | | |
| 50 Rehabilitation of Nipo Street | | | 01/11/17 | 1.10 | | |
| 51 Rehabilitation of Streets, Unit 76 (Kalakaua Avenue) | | | 02/26/17 | 3.69 | | |
| 52 Rehabilitation of Streets, Unit 48 (N. King St, between Peterson Lane and Ola Ln. and Poeoe Pl. between N. King St and mauka end) | | | 09/23/16 | 7.55 | | |
| 53 Rehabilitation Of Streets Indefinite Delivery/Indefinite Quantity (IDIQ) No. 4 | | | 09/15/16 | 81.93 | | |
| 54 Rehabilitation of Localized Streets, Phase 15B (Nanakuli) | | | 03/28/17 | 28.25 | | |
| 55 Rehabilitation of Streets, Unit 78 (Mapunapuna Area) | | | 02/09/17 | 13.60 | | |
| 56 Rehabilitation of Localized Streets, Phase 15C (Maili) | | | 01/02/17 | 73.84 | | |
| 57 Rehabilitation of Streets, Unit 84 (Lanikuhana Avenue, Meheula parkway to Ahiku) | | | 03/25/17 | 18.17 | | |
| 58 Rehabilitation of Streets, Unit 79 (Alewa Drive) | | | 08/21/16 | 3.20 | | |
| 59 Rehabilitation of Streets, Unit 85 (Laukahi Street (Kal Hwy to Security Gate) | | | 03/25/17 | 4.91 | | |
| 60 Rehabilitation of Streets Unit 73A (Kamehameha Hwy from Likelike to Heeia) | | | 10/02/18 | 10.50 | | |
| 61 Rehabilitation of Localized Streets, Phase 12B (Liliha/Punchbowl Area) | | | 04/27/17 | | | |
| 62 Rehabilitation of Localized Streets, Phase 17(Lower Wahiawa area) | | | | | | |
| 63 Rehabilitation of Localized Streets, Phase 20A (Manoa) | | | 09/28/17 | 1.36 | | |
| 64 Rehabilitation of Localized Streets, Phase 20B (Manoa) | | | | 24.70 | | |
| 65 Rehabilitation of Streets, Localized Streets Phase 16A (Makakilo Area and portion of Kapolei Area) | | | 09/27/17 | 34.30 | | |
| 66 Rehabilitation of Streets, Unit 65 (Concrete Roads, Part 1) | | | 12/01/17 | 7.36 | | |
| 67 Rehabilitation of Streets Unit 75 (School St/Kalihi streets) | | | 06/01/18 | 14.84 | | |
| 68 Rehabilitation Of Streets, Unit 81 (University Ave) | | | 07/02/17 | 5.42 | | |
| 69 Rehabilitation of Streets, Unit 67 (King St. & Punchbowl St.) | | | 06/04/18 | 6.74 | | |
| 70 Rehabilitation of Streets Unit 77 (Pensacola Street) | | | 11/30/18 | 4.14 | | |
| 71 Rehabilitation of Streets Unit 73B (Kamehameha Hwy from Kahekili to Heeia) | | | 07/29/18 | 5.40 | | |
| 72 Rehabilitation of Localized Streets, Phase 15D (Makaha) | | | | 19.84 | | |
| 73 Hahaione Street Repair | | | | | | |
| 74 Rehabilitation of Streets, Localized Streets Phase 16B (Campbell Industrial Park and Kalaeloa areas) | | | | 28.53 | | |
| 75 Rehabilitation of Streets, Localized Streets Phase 16C (Ewa Gentry, Soda Creek. and Sun Terra areas) | | | | 29.82 | | |
| 76 Rehabilitation of Streets, Localized Streets Phase 16D (Ewa Beach Area) | | | | 26.72 | | |
| 77 Rehabilitation of Streets, Unit 70 (Lualualei Homestead Rd and Ma'ili'iili Rd) | | | 06/01/17 | | | |