

[Project Name]

SAMPLE

Work Items		Duration	Start Date	End Date
	Notify Department of Planning and Permitting of Project Start Date 2 weeks prior to starting - (808) 768-8131	1	1/6/2020	1/6/2020
	Jobsite Mobilization	5	1/20/2020	1/25/2020
	Install ESCP Best Practices/Dust Fence/Silt Fence/Track in/out	10	1/20/2020	1/30/2020
	Site Grading	15	1/30/2020	2/14/2020
	Site Improvements	45	2/14/2020	3/30/2020
	Close out ESCP / Remove BMPs	10	3/30/2020	4/9/2020
	Demobilize	5	4/9/2020	4/14/2020