



UPATED: Repaving Work Schedule Details

**Public may traverse Kea'au Beach Park to access shoreline during closure, cannot remain in the park.*

<u>PARK LOCATION</u>	Pōka'i Bay Beach Park	Kea'au Beach Park	Waimānalo District Park
<u>CLOSURES</u>	Parking lots (phased, see below) Sept. 20 – Oct. 10 3-week closure	Entire park Sept. 27 – Nov. 21* 8-week closure	Parking lots (phased, see below) Sept. 27 – Nov. 5 5-week closure
<u>WORK</u>	Contractor: repaving Sept. 20 – 26 (‘Ewa-side lot and circle road near heiau closed, red area of map) Sept. 27 - Oct. 10 (Wai‘anae-side lots closed, yellow area of map)	Sept. 27 – Oct. 17 DPR: tree trimming, plumbing & irrigation repairs Oct. 18 – Nov. 21 Contractor: repaving entire parking lot	Contractor: repaving Sept. 27 – Oct. 17 (makai parking lots and roadway closures, red area of map) Oct. 18 – Nov. 5 (mauka parking lot closed, yellow area of map. Park entrance/exit will be entirely closed for one day, but access to lower makai lots will remain for majority of this closure)
<u>CLOSURE MAP</u>			
<u>INDIVIDUAL CONTRACT COST</u>	\$223,445.50	\$256,781.25	\$484,622.35