


[bookmark: _GoBack]The following Section shall be made a part of the Standard Specifications:
"SECTION SP 155 – PRICE ADJUSTMENT FOR SUBSURFACE HAZARDOUS MATERIALS

SP 155.1	GENERAL

Price adjustments for subsurface materials reasonably believed to be hazardous to human health or the environment may be permitted by the Officer-in-Charge under the following conditions:

1. Notification. The Contractor shall promptly provide proof of subsurface hazardous materials and notify the Officer-in-Charge of subsurface hazardous materials at the site differing materially from that indicated in this contract.  Proof of subsurface hazardous materials shall be the Contractor's documentation of material conditions reasonably believed to be hazardous to human health or the environment. Proof shall be provided as soon as these material conditions are encountered, either through research or physical means.

1. Adjustment of price or time for performance.  After receipt of the notice, the Officer-in-Charge shall promptly investigate the site, and if it is found that subsurface hazardous materials do materially so differ and cause an increase in the contractor’s cost of, or the time required for, performance of any part of the work under this contract, whether or not changed as a result of the conditions, an adjustment shall be made and the contract modified in writing accordingly.  The adjustment in price or time may include testing, control, remediation, abatement, and disposal. Performance of the work shall be in compliance with all Federal, State, City, and OSHA requirements, regulations and laws.

1. Timeliness of claim. No claim of the Contractor under this clause shall be allowed unless the Contractor has given the notice required in this clause; provided, however, that the time prescribed therefore may be extended by the Officer-in-Charge.

1. No claim after final payment. No claim by the Contractor for an adjustment shall be allowed if asserted after final payment under this contract.

1. Knowledge. Nothing contained in this clause shall be grounds for an adjustment in compensation if the contractor had actual knowledge of the existence of such conditions prior to the submission of bids.”
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